

Financial and Activity Report (sheet 1 of 2) Version 1.5

[illegible]

Financial and Activity Report (sheet 2 of 2)		
No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1	<ul style="list-style-type: none"> • NASA Office of Inspector General Audits: NASA supported a performance audit on the Cross-Agency Support: JSC Hurricane Repair activities which began on August 31st. 	<ul style="list-style-type: none"> • NASA intends to continue soliciting for Science, Exploration, and Aeronautics contracts and cooperative agreement proposals in accordance with applicable Program Plans, and then start work on projects in accordance with Recovery Act provisions.
2	<ul style="list-style-type: none"> • Exploration: Awards included additional activities for launch and test infrastructure at Stennis Space Center (SSC) for additional refurbishment required for the air compressor. 	<ul style="list-style-type: none"> • Exploration: All basic tasks at the Kennedy Space Center (KSC) are expected to be completed before the end of September, as well as the A2 fire detection upgrades and communication system upgrades at SSC, and the low bay of the Horizontal Integration Facility will be completed at Wallops.
3	<ul style="list-style-type: none"> • Aeronautics: Awards included additional activities for Integrated Resilient Aircraft Control (Aviation Safety) at Langley Research Center's (LaRC), and for the Supersonics project at Ames Research Center (ARC). 	<ul style="list-style-type: none"> • Aeronautics: The final procurements are still on schedule for award in September, including those for Aviation Safety.
4		<ul style="list-style-type: none"> • Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): In September, repairs to B16E and B48 roofs will be complete, as will the work package for repair of additional PEAf panels.
5		<ul style="list-style-type: none"> • Science: The final Earth Science procurements are planned for September, including those for Earth Science Technology, Scientific Computing, Venture Class and Airborne Science.
6		