

Radiogram No. 2369u Form 24 for 05/17/2013

PCE Installation and Connection

TIME	CREW	ACTIVITY
06:00-06:10	CDR	Morning Inspection Laptop RS2(1) Reboot RSS1, RSS2 Reboot
06:00-06:10	FE-2	Morning Inspection. SM ПСС (Caution & Warning Panel) Test
06:00-06:10	FE-3	Morning Inspection
06:10-06:40		Post-sleep
06:40-07:25		BREAKFAST
07:25-07:40		Daily Planning Conference (<i>S-band</i>)
07:45-07:55	FE-3	Glove Box (MSG) Activation
07:45-08:05	CDR, FE-2	Work Prep
07:55-08:15	FE-3	Work Prep
08:15-08:30		ISS Crew and ГОУ (RSA Flight Control Team Management) Weekly Conference (<i>S-band</i>)
08:30-08:55	FE-3	SDGR - Container Removal
08:30-08:45	CDR, FE-2	IMS Tagup (<i>S-band</i>)
08:45-09:15	FE-2	Re-connect Cables on KCK2 from БКИПН to PCE. <i>Tagup with specialists (S-band)</i>
08:45-09:45	CDR	Install Metal Shutter-Cover on SM window No. 2
08:55-09:25	FE-3	SDGR - Operations with Samples
09:15-09:55	FE-2	Installation of PCE Onboard Cabling. <i>Tagup with specialists (S-band)</i>
09:25-09:35	FE-3	SDGR - Sample Insertion into MELFI
09:35-09:40	FE-3	Opening ISERV window shutters in the LAB
09:45-10:45	CDR	СКПФ1, СКПФ2 Dust Filter Replacement and MRM1 ГЖТ Cleaning (ФГБ1ПГО_2_224_1 bag 00050788R. Reflect changes in IMS)
09:55-10:55	FE-2	Installation of PCE Z0000 in ISS SM. <i>Tagup with specialists (S-band)</i>
10:00-10:40	FE-3	BASS Prep Ops
10:40-11:25	FE-3	SW Upload to EXPRESS 2 ELC Laptop
10:45-11:25	CDR	СОЖ Maintenance
10:55-11:55	FE-2	Installation and connection of БУАП (Antenna Switching Controller). <i>Tagup with specialists (S-band)</i>
11:25-11:40	CDR	Yellow tagging of Kontrol and Vynoslivost P/L
11:25-11:40	FE-3	SNFM Application Upload
11:50-13:20	CDR	Physical Exercise (TVIS), Day 3
11:50-12:05	FE-3	SDGR - Plant Sample Collection
11:55-13:05	FE-2	Physical Exercise (ARED)
12:05-12:20	FE-3	SDGR - Container Setup
12:20-13:00	FE-3	BASS Test Ops
13:00-14:00	FE-3	LUNCH
13:05-13:20	FE-2	ИП-1 Flow Sensor Position Verification

13:20-14:20	CDR, FE-2	LUNCH
14:00-14:10	FE-3	ASC Laptop Activation
14:10-14:15	FE-3	AQM - Power Cycling
14:15-14:40	FE-3	Clacier Application Upload
14:20-17:20	CDR	Photography of FGB Interior panels in Hygiene Ops Area. Panels 404-409, 204-209, 103-105, 303-305. <i>Tagup with specialists (S-band)</i>
14:20-15:50	FE-2	Connecting Onboard Cables to PCE (МБРЛ). <i>Tagup with specialists (S-band)</i>
14:40-16:00	FE-3	BASS Closeout Ops
15:50-16:50	FE-2	Installing and Connecting ATV Control Panel in ISS SM. <i>Tagup with specialists (S-band)</i>
16:00-17:00	FE-3	Physical Exercise T 2
16:50-17:05	FE-2	ON MCC GO Mate PCE, ATV Control Panel, БУАП T/L connectors to БИТС2-12. Photography of PCE Units /
17:00-18:30	FE-3	Physical Exercise (ARED)
17:05-18:25	FE-2	Physical Exercise (TVIS), Day 2
17:20-17:40	CDR	IMS Update
17:40-18:40	CDR	Physical Exercise (VELO), Day 3
18:30-18:40	FE-3	MSG - Powerdown
18:40-18:55		Daily Planning Conference (<i>S-band</i>)
18:55-19:15		Flight Director / ISS Crew Tagup (<i>S-band</i>)
19:15-19:30		Evening Work Prep
19:30-19:35	FE-3	P/TV Playback Start
19:30-21:30	CDR, FE-2	Pre-sleep
19:35-21:25	FE-3	Pre-sleep
21:25-21:30	FE-3	P/TV Playback Stop
21:30-06:00		SLEEP
Task List	CDR	ECON-M. Observations and Photography
	CDR, FE-2	Copy Personal Data from SSC
		Preparation of reports for Roskosmos site
		РСПИ (Data Transmission Radio Link). Photo/Video Data Prep on RSS2 for Downlink via РСПИ
		URAGAN Observations and Photography

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ **Report to MCC**
 2. See OSTP for references to US activities.
 3. Pre-sleep ops: daily food prep, dinner, pre-sleep
 4. **Russian crew uses US exercise equipment strictly per F24 or OSTPV**
 5. **22:00-01:00 GMT - No access to Ku-band - OCA, IP-Telephone, БПИ-LF service**
- End of Radiogram