

Demonstration of Autonomous Rendezvous Technology (DART)

Case Study Transcript

**Historical
Implementation Context
D**

Now let's move down the chart

First – note the cost increase beyond the Critical Design Review - or CDR - when issues and problems in the project design were identified and additional testing resources were made available to the project as a means of driving down the risk

Second - note the initial high-risk tolerance, characterization in the lower left, 2001 time frame shifting to a low-risk tolerance at the time of launch in 2005.