

Radiogram No. 722u Form 24 for 06/21/05
Dynamic test of Progress 353 ДПО Thrusters - Part of ISS

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45	CDR	Regeneration of БМП absorbent bed #1 (terminate)
	FE-1	Work prep
07:45-08:00		Daily planning conference (<i>S-band</i>)
08:00-08:15	FE-1	Work prep
08:00-08:30	CDR	
08:15-08:50	FE-1	PMA3 ingress for equipment prepack
08:30-08:45	CDR	Regeneration of БМП absorbent bed #2 (start)
08:50-09:10		PMA3 disk cover dismantling
09:10-09:40		Dismantling CPA in PMA3
09:40-09:50	FE-1	PMA3 surface inspection
09:50-11:35		PMA3 transfers and stowage
11:35-13:05	FE-1	Physical Exercise (RED)
	CDR	Physical exercise (TVIS), day 1
13:05-14:05	.	LUNCH
14:05-15:20		PMA3 transfers and stowage
15:20-16:20	CDR	Installation of Local Temperature Sensor Switching Unit [ЛКТ] and ROM in Progress (<i>TA251M1B No. 1417726329 with TA765B No. 1417726937 CM1ПpK</i>)
15:20-16:05	FE-1	Installation of MPEV in PMA3
16:05-16:20		PMA3 hatch seal inspection
16:20-16:50		Installing Controller Panel Assembly (CPA) in PMA3
16:50-17:10		PMA3 disk cover installation
17:10-17:15	FE-1	PMA3 hatch closure.
17:15-18:15	CDR	Physical Exercise (VELO + Load Trainer/cycle 1) day 1
	FE-1	Physical exercise (CEVIS)
18:15-18:20	FE-1	Transfer TVIS, RED, and HRM data to MEC
18:15-18:40	CDR	Daily plan review
18:20-18:40	FE-1	
18:40-18:55		Daily planning conference (<i>S-band</i>)
19:00-19:30		Report prep
19:30-20:00		DINNER
20:00-20:15	CDR	Regeneration of БМП absorbent bed #2 (terminate)
20:00-20:30	FE-1	Daily food prep
20:15-20:30	CDR	
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	IMS file prep
		COЖ maintenance

Note: See OSTP for references to US activities.
End of radiogram