

Radiogram No. 9191u

Form 24 for 12/11/2008

**Preparation for EVA**

GMT	CREW	ACTIVITY
06:00-06:10		Morning Inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Prep for Work
07:45-08:00		Daily Planning Conference ( <i>S-band</i> )
08:00-08:30	FE-1	On-Orbit Hearing Assessment with EarQ Software
08:00-09:30	FE-2	Physical Exercise (RED)
08:00-08:15		Prep for Work
08:15-08:30	CDR	WRS Urine Pretreat Assembly (UPA), fillup
08:30-08:55		On-Orbit Hearing Assessment with EarQ Software
08:55-09:35	CDR, FE-1	MO-6. Arm Ergometry. ( <b>To=09:05:00 GMT</b> ). <i>Tagup with specialists (VHF)</i>
09:30-09:45	FE-2	Set up video equipment to record TVIS exercise
09:35-11:35	CDR, FE-1	Locating Russian EVA equipment and tools. <i>Tagup with specialists (S-band, VHF)</i> <i>DC1 Comm Procedure</i>
09:45-10:45		Physical Exercise (TVIS)
10:45-11:25	FE-2	JLP EFU prep for checkout
11:25-12:05		JLP EFU checkout
11:35-11:45	CDR	CWC Audit
11:35-13:05	FE-1	Physical Exercise (TVIS), day 4
11:50-12:50	CDR	Physical Exercise (RED)
12:05-12:40	FE-2	Closeout ops after JLP EFU checkout
12:50-13:05	CDR	Questionnaire - journal entry
13:05-14:05		LUNCH
14:05-14:25	FE-2	WAICO HW transfer from TKF 31P to BIOLAB
14:05-14:15	CDR	WRS Urine Pretreat Assembly (UPA), fillup
14:15-16:15	CDR, FE-1	Set up Orlan replaceable components, service and personal gear. <i>Tagup with specialists (S-band)</i> <i>Nominal comm config</i>
14:25-14:40		WAICO HW installation into BIOLAB rack.
14:40-14:50	FE-2	Biolab ATCS Removal
14:50-16:50		US SLM: setup and measurements
16:15-16:25	CDR	MELFI - ICEPAC Insertion into container module
16:15-17:15	FE-1	Physical Exercise (VELO + RED), day 4
16:25-16:50	CDR	Prep for Work
16:50-17:05	FE-2	SLM data download to MEC
17:00-17:05	CDR	HMS - defibrillator inspection
17:05-18:35		Physical Exercise (TVIS)
17:05-17:55	FE-2	Inspection of Portable Breathing Apparatus (PBA) and Portable Fire

		Extinguisher (PFE)
17:15-17:45	FE-1	Counter Measure System (CMS) Harmful Contaminant Measurements in SM
17:45-18:05		IMS Update
17:55-18:35	FE-2	Crew time for ISS adaptation and orientation
18:05-18:35	FE-1	Prep for Work
18:35-19:15		
		FE-2
18:35-18:50	CDR	Stow video equipment used to record TVIS exercise
18:50-18:55		TVIS exercise video transfer
18:55-19:15		Prep for Work
19:15-19:30		Daily Planning Conference ( <i>S-band</i> )
19:30-21:30	.	Pre-sleep ops
21:30-06:00		SLEEP

**Notes:**

1. SM Window #9 shutter opening is at crew discretion w/ **Report to MCC**
2. See OSTP for references to US activities.

End of Radiogram