

Financial and Activity Report (sheet 1 of 2) Version 1.4								
No.	Agency Name:	(026) National Aeronautics and Space Administration						
	Week End Date:	18-Sep-09						
	Agency/Bureau	TAFS	Sub-Account Code (OPTIONAL)	Award Type	US Indicator	State Code	Total Obligations	Total Gross Outlays
1	(026-00) National Aeronautics and Space Administration: National Aeronautics and Space Administration	(80-0119 2009 \ 2010) Science, Recovery Act		Contracts and Orders (including modifications)	Y-US		128,459,398	17,842,769
2	(026-00) National Aeronautics and Space Administration: National Aeronautics and Space Administration	(80-0121 2009 \ 2010) Cross Agency Support, Recovery Act		Contracts and Orders (including modifications)	Y-US		26,189,897	385,921
3	(026-00) National Aeronautics and Space Administration: National Aeronautics and Space Administration	(80-0121 2009 \ 2010) Cross Agency Support, Recovery Act		Other	Y-US		47,519,148	46,668
4	(026-00) National Aeronautics and Space Administration: National Aeronautics and Space Administration	(80-0123 2009 \ 2010) Exploration, Recovery Act		Contracts and Orders (including modifications)	Y-US		190,899,849	0
5	(026-00) National Aeronautics and Space Administration: National Aeronautics and Space Administration	(80-0125 2009 \ 2010) Aeronautics, Recovery Act					0	0

Financial and Activity Report (sheet 2 of 2)		
No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1	<ul style="list-style-type: none"> • Selection notifications were issued for twenty-nine Small Business Innovation Research and Small Business Technology Transfer (SBIR/STTR) proposals, and negotiation processes will be initiated. 	<ul style="list-style-type: none"> • NASA intends to continue soliciting for Science, Exploration, and Aeronautics contracts and grant proposals in accordance with applicable Program Plans, and then start work on projects in accordance with Recovery Act provisions.
2	<ul style="list-style-type: none"> • JPL contract was modified for funding a task related to Aquarius launch readiness preparation support. 	<ul style="list-style-type: none"> • Science Mission Directorate: Several procurements are planned in September for Earth Science missions.
3	<ul style="list-style-type: none"> • Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): JSC awarded third of seven 8(a) sole-source contract awards for construction of Hangar 280 at Ellington Field. 	<ul style="list-style-type: none"> • Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): JSC intends to issue multiple 8(a) sole-source contract awards for additional repairs projects in September-October.
4		<ul style="list-style-type: none"> • Exploration Mission Directorate: Several procurements are planned in September, including for the Ares J2-X engine.
5		<ul style="list-style-type: none"> • Aeronautics Mission Directorate: Several procurements are planned in September, including for the Low NOx technology NRA and facility upgrade contracts, upgrades to the Icing Research Tunnel refrigeration system, Compression Reliability at Ames Research Center Unitary Plan Wind Tunnel (ATOM), activities to design and fabricate instrumented blades for use in tilt-rotor aeroelastics research, and several task orders on the ARC University Affiliated Research Center (UARC) research contract.