



NEEMO 15 Individual Study Gate Schedule



Select for Analog/Complement Approval Steps	Nominal Completion Date	Expedited Completion Date
Sponsoring Element endorsement of individual study proposal	*5/20/2010 *FAP's best guess	Must be completed prior to individual study submittal to CPHS on 1/4/2011
Merit Review of individual study proposal completed	*7/1/2010 *FAP's best guess	
Sponsoring Element endorsement of individual study protocol	*9/2/2010 *FAP's best guess	
CPHS approval/renewal of individual study protocol	NLT 11/30/2010	NLT 1/31/2011
Program Approval - SMP	12/16/2010	2/3/2011
Select for Analog Directive - HRPCB	12/23/2010	2/10/2011
Complement Package & Operational Documentation Preparation	01/03/2011 - 01/31/2011	2/11/2011 - 2/28/2011
Submit complement package to CPHS	NLT 2/04/2011	NLT 3/4/2011
CPHS approval of complement	NLT 2/28/2011	NLT 3/30/2011
FAP CCP approval of Operational Documentation	NLT 3/30/2011	NLT 4/29/2011
SMP Review of Complement	4/7/2011 (appx L-30)	4/7/2011 (appx L-30)
Mission Implementation	5/2/2011	5/2/2011

Notes:

✓ The grey column indicates the Nominal Completion Dates are OBE. Expedited Completion Dates are the working milestones.

✓ “Select For Analog” CRs for individual studies are submitted by the Elements to the SMP NLT 1/20/2011 for an expedited evaluation and comment disposition cycle in order to meet the CR approval date of 2/3/2011.

✓ Complement is locked NLT 2/11/11. No other individual studies will be added to the complement after this date.

✓ All protocol changes to individual studies in the locked complement must be approved by CPHS NLT 4/15/11.