

Cable Installation. Experiment Ops

GMT	CREW	ACTIVITY
23:55-00:05	FE-1	Morning Inspection
23:55-00:10	CDR	Morning Inspection
00:05-00:25	FE-1	Post-sleep
00:10-00:25	CDR	Biochemical Urine Test
00:25-00:50	CDR	Post-sleep
00:25-00:40	FE-1	Biochemical Urine Test
00:40-00:50	FE-1	URISYS hardware restow
00:50-01:25	CDR, FE-1	Breakfast
01:25-01:45	CDR, FE-1	Morning Work Prep
01:45-02:00	CDR, FE-1	Daily Planning Conference (<i>VHF</i>)
02:00-02:30	FE-1	FGB ЦБ1 fan screen cleaning
02:00-03:20	CDR	Install and mate cable 17KC.10Ю 8210A-9180 to configure Laser Communication System payload Onboard Cable Network. <i>Tagup with specialists (S-band)</i>
02:30-03:30	FE-1	Physical Exercise (VELO), Day 2
03:20-05:20	CDR	Install and mate cable 17KC.10Ю 8210A-9190 to configure Laser Communication System payload Onboard Cable Network. <i>Tagup with specialists (S-band)</i>
03:30-04:30	FE-1	Urine transfer from EDV-U to Progress 410 Rodnik [ББ] water tank 1
04:30-05:30	FE-1	Hydrogen line aerosol filter installation
06:00-07:00	CDR	Physical Exercise (T2), Day 2
07:00-08:00	CDR, FE-1	Midday Meal
08:00-09:00	CDR	Cable 17KC.10Ю 8210A-9470(-9480) installation. <i>Tagup with specialists (S-band)</i>
09:00-09:10	CDR	IZGIB-DAKON. Payload status check, data transfer initiation
09:00-09:10	FE-1	Verify coolant not present on Thermal Loop 2 [КОБ2] 4ГБ4 QD housing
09:10-09:50	FE-1	COЖ maintenance
09:20-09:35	CDR	Verify ИП-1 flow meter positions
09:40-10:10	CDR	IZGIB-DAKON. Data download to USB, archive cleaning, downlink to MCC
09:50-10:10	FE-1	IMS update
10:10-11:40	FE-1	Physical Exercise (T2), Day 2
10:10-11:40	CDR	Physical Exercise (ARED)
11:40-12:25	CDR	MATRYOSHKA-R. Bubble-Dosimeter detector gather and data collection
12:25-12:40	CDR, FE-1	Weekly ISS crew and ГОГУ (RSA Flight Control Team) conference (<i>S-band</i>)
12:40-12:55	CDR, FE-1	IMS tagup (<i>S-band</i>)
13:10-13:25	CDR, FE-1	Daily Planning Conference (<i>S-band</i>)
13:25-15:25	CDR, FE-1	Pre-sleep
15:25-23:55	CDR, FE-1	SLEEP
Task List	CDR, FE-1	Preparation of reports for Roskosmos site
	FE-1	SM Ventilation System Preventive Maintenance (group B1). Fan screen photo imagery before cleaning

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ **Report to MCC**
 2. See OSTP for references to US activities
 3. Pre-sleep ops: daily food prep, dinner, pre-sleep
 4. **See OSTVP for FE-3 activities**
 5. **No Physical Exercise: 13:01 - 13:26 GMT.**
- End of Radiogram