

PCE Test 1. Regul Tests.

GMT	CREW	ACTIVITY
06:00-06:05	CDR, FE-5, FE-6	Reaction Self Test
06:00-06:10	FE-1	Morning Inspection. SM ПСС [Caution & Warning Panel] Test
06:00-06:10	FE-2, FE-4	Morning Inspection
06:05-06:10	CDR, FE-5, FE-6	Morning Inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:40		Work Prep
07:40-08:05		Daily Planning Conference (<i>S-band</i>)
08:05-08:25	CDR, FE-5, FE-6	Work Prep
08:05-10:25	FE-4	TYPOLOGIA. Experiment Ops. <i>Tagup with specialists (S-band, VHF)</i>
08:05-08:20	FE-1, FE-2	Work Prep
08:20-09:10	FE-1	Pille Dosimeter Readings
08:20-08:40	FE-2	LULIN Monitoring magnitude and accumulated dose after exposure
08:25-09:30	CDR	EHS MCD Water Processing
08:25-08:30	FE-5	EPM Laptop Activation
08:30-08:40	FE-5	ISS HAM Radio Setup in Service Module
08:30-10:00	FE-6	Physical Exercise (ARED)
08:40-09:10	FE-2	LULIN Post-exposure Data Downlink
08:40-08:55	FE-5	ISS HAM Radio Session from SM
08:55-09:25	FE-5	CARD Setup
09:10-09:15	FE-2	LULIN-ISS. Reading data from dosimeter #1
09:10-11:10	FE-1	BAR. Experiment Ops [AY]. <i>Tagup with specialists (S-band)</i>
09:25-09:55	FE-5	CARD Holter Arterial Blood Pressure Setup
09:30-10:10	CDR	BCAT6-CRYSTAL Photography
09:40-09:45	FE-2	LULIN-ISS. Reading data from dosimeter #2
10:00-12:30	FE-6	Disconnecting EXPRS4 Computer
10:10-11:40	CDR	Physical Exercise (ARED)
10:10-10:15	FE-2	LULIN-ISS. Reading data from dosimeter #3
10:25-11:25	FE-4	Physical Exercise (VELO), Day 2
10:40-10:45	FE-2	LULIN-ISS. Reading data from dosimeter #4
10:50-10:55	FE-5	Video Camera Assembly (VCA1) Adjustment
10:55-11:20	FE-5	CARD Pulmonary Function System Rebreathe Exercise 1
11:10-11:35	FE-2	LULIN Closeout Ops
11:20-11:30	FE-5	Comm config for PCE Test 1
11:30-12:00	FE-4, FE-5	PCE Test 1. PCE, PCE Antenna Feeder, ATV Control Panel Checkout. <i>Tagup with specialists (S-band)</i>
11:35-11:55	FE-2	MATRYOSKA-R. Monitoring Lulin-5 readings

11:40-12:40	CDR	Physical Exercise (T2)
11:40-13:00	FE-1	Physical Exercise (ARED)
12:00-13:00	FE-2	Physical Exercise (TVIS), Day 2
12:00-12:10	FE-5	Comm reconfig for nominal ops
12:20-12:30	FE-5	CARD Urine Collection Setup
12:30-13:00	FE-4, FE-5	Crew Consultation on How to Use New Simvol Masks. <i>Tagup with specialists (S-band)</i>
12:30-12:55	FE-6	Ultrasound 2 Hardware Setup
12:45-13:00	CDR	Private Medical Conference
12:55-13:55	FE-6	LUNCH
13:00-14:00	CDR, FE-1, FE-2, FE-4, FE-5	LUNCH
14:00-18:25	CDR	HRCS 1553 Cable Routing
14:00-17:00	FE-1	Audit of Individual Protection Gear (CI3)
14:00-14:10	FE-2	КОБ2 4ГБ4 Half-Coupling Shell Coolant Leak Check
14:00-14:30	FE-4, FE-5	ATV3 Rendezvous and Docking T/L OBT. <i>Tagup with specialists (S-band)</i>
14:00-14:10	FE-6	ISS HAM Radio Setup in Service Module
14:10-14:50	FE-2	COЖ Maintenance
14:10-14:25	FE-6	ISS HAM Radio Session from SM
14:25-14:40	FE-6	Private Medical Conference
14:30-15:30	FE-4, FE-5	ATV3 Rendezvous and Docking Emergencies Drill. <i>Tagup with specialists (S-band)</i>
14:40-14:55	FE-6	Journal Entry
14:50-15:05	FE-2	Verify ИП-1 sensor positions
14:55-15:05	FE-6	Ultrasound 2 Power On
15:05-15:30	FE-6	Sprint Ultrasound 2 Pre-Scan
15:30-15:50	FE-5,FE-6	Sprint Ultrasound 2 Pre-Scan
15:40-17:10	FE-2	Physical Exercise (ARED)
15:50-16:00	FE-5	CARD Pulmonary Function System Rebreathe Exercise 2
16:00-17:30	FE-4	Physical Exercise (TVIS), Day 2
16:00-16:10	FE-5	CARD Urine Sample Collection
16:00-17:10	FE-6	Ultrasound 2 Scanning
16:10-17:10	FE-5	Physical Exercise (T2)
17:00-18:00	FE-1	Physical Exercise (TVIS), Day 2
17:10-18:40	FE-5	Physical Exercise (ARED)
17:20-17:30	FE-6	Ultrasound 2 Data Transfer
17:30-18:30	FE-6	Physical Exercise (T2)
17:40-18:10	FE-2	VZAIMODEISTVIYE Experiment Ops
18:00-18:20	FE-1	IMS Update
18:15-19:05	FE-2, FE-4	Evening Work Prep
18:20-19:05	FE-1	Evening Work Prep
18:25-19:05	CDR	Evening Work Prep

18:30-18:45	FE-6	Ultrasound 2 – Equipment Deactivation and Stowage
18:40-19:05	FE-5	Pre-sleep
18:45-19:05	FE-6	Evening Work Prep
19:05-19:30		Daily Planning Conference (<i>S-band</i>)
19:30-21:20	FE-1,FE-4	Pre-sleep
19:30-19:40	FE-5	Pre-sleep
19:30-19:35	FE-6	P/TV Playback Start
19:30-21:25	CDR	Pre-sleep
19:30-21:30	FE-2	Pre-sleep
19:35-21:20	FE-6	Pre-sleep
19:40-20:05	FE-5	CARD Pulmonary Function System Rebreathe Exercise 3
20:05-21:25	FE-5	Pre-sleep
21:20-21:30	FE-1	URAGAN. FSS PL Battery Charge (start)
21:20-21:30	FE-4	SONOCARD Experiment Start
21:20-21:25	FE-6	Reaction Self Test
21:25-21:30	CDR,FE-5	Reaction Self Test
21:25-21:30	FE-6	P/TV Playback End
21:30-06:00		SLEEP
Task List	FE-1, FE-2, FE-4	Preparation of reports for Roskosmos site
		URAGAN. Observations and Photography
		ECON. Observations and Photography

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ **Report to MCC**
 2. See OSTP for references to US activities
 3. Pre-sleep ops: daily food prep, dinner, pre-sleep
- End of Radiogram