



# SMD FY12-FY13 Site Reviews



Program/Project	FY 2012										FY 2013				
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4
<b>Earth Systematic Missions Program (ESMP)</b>														PIR	
GPM	▲ SIR	▲												ORR	▲
Grace Follow On							▲								
ICESat-2				▲ PDR										CDR	▲
LDCM															
SMAP				▲ Delta PDR			▲ CDR	▲						SIR	▲
<b>Earth System Science Pathfinder (ESSP)</b>				▲ PDR											
Aquarius															
OCO-2		▲ SIR												ORR	▲
<b>Discovery</b>															
<b>New Frontiers</b>															
OSIRIS-REx							▲ MDR (center led)								
Discovery 12														PDR	▲
New Frontiers 3														PDR	▲
<b>Lunar Quest</b>															
<b>Radioisotope Power Systems (RPS)</b>															
<b>Mars Exploration Program (MEP)</b>															
MSL															
MAVEN															
ExoMars 2016															
Mars 2018															
<b>Explorers</b>															
<b>Solar Terrestrial Probes (STP)</b>															
<b>Heliophysics</b>															
MMS	▲														
<b>Living With a Star (LWS)</b>															
RBSP															
SPP															
<b>Exoplanet</b>															
Cosmic Origins (COR)															
Stratospheric Observatory for Infrared Astronomy (SOFIA)															
Physics of the Cosmos (PCOS)															
James Webb Space Telescope (JWST)															
Joint Polar Satellite System (JPSS)															
JPSS-1															
<b>Reimbursables Program</b>															

▲ Milestone   
 ● Kick Off Activity   
 ▲ Slipped Milestone   
 ▲ Accelerated Milestone   
 ▲ Potential Move   
 ● Potential Kick Off Activity   
 ▲ Placeholder



# HEOMD FY12-FY13 Site Reviews



Program/Project	FY 2012									FY 2013						
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4	
<b>Space Communications and Navigation (SCaN)</b>				▲ PIR	Potential PIR move to September											
TDRS K				▲ ORR						ORR ▲						
TDRS L					SIR ▲											
TDRS M									ORR ▲							
TDRS N	The option for TDRS N has NOT been exercised															
SGSS								▲ PDR							▲ CDR	
<b>International Space Station (ISS)</b>				PIR/Sustainment	▲								PIR/Sustainment - Utilization		▲	
<b>Launch Services Program (LSP)</b>	LSP is on a 5 year review cycle, next review is August 2014.															
<b>Exploration Systems Development (ESD) Division Cross Program Integration</b>								▲ SDR	Potential move to Oct/Dec							
Multi-Purpose Crew Vehicle (MPCV)/Orion				KDP A/B Revalidation (under review)												
Space Launch System (SLS)		●		▲		●	▲									
Ground Systems Development and Operations (GSDO)					▲ SRR/SDR			● SRR/SDR								
<b>Commercial Crew Program (CCP)</b>																
Human Research Program (HRP)										▲ PSR/PIR						
<b>Space Technology Portfolio (STP)</b>				Portfolio Review Follow On				▲								
<b>Airspace Systems</b>																
<b>Aviation Safety</b>																
<b>Fundamental Aeronautics</b>																
<b>Aeronautics Test</b>																
<b>Integrated Systems Research</b>																

- ▲ Milestone
- Kick Off Activity
- ▲ Slipped Milestone
- ▲ Accelerated Milestone
- ▲ Potential Move
- Potential Kick Off Activity
- ▲ Placeholder