



SMD FY12-FY13 Site Reviews



SMD	FY 2012						FY 2013									
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
Earth Systematic Missions Program (ESMP)																
GPM		SIR ▲												▲ PIR		
Grace Follow On	▲ MCR															▲ ORR
ICESat-2																
LDCM																
SMAP	▲ PDR															
Earth System Science Pathfinder (ESSP)																
Aquarius	▲ PLAR															
OCO-2																
Discovery																
New Frontiers																
OSIRIS-REX																
Discovery 12																
New Frontiers 3																
Lunar Quest																
Radioisotope Power Systems (RPS)																
Mars Exploration Program (MEP)																
MSL																
MAVEN																
ExoMars 2016																
Mars 2018																
Explorers																
Solar Terrestrial Probes (STP)																
Heliophysics																
MMS																
Living With a Star (LWS)																
RBSP																
SPP																
Exoplanet																
Cosmic Origins (COR)																
Stratospheric Observatory for Infrared Astronomy (SOFIA)																
Physics of the Cosmos (PCOS)																
James Webb Space Telescope (JWST)																
Joint Polar Satellite System (JPSS)																
JPSS-1																
Reimbursables Program	Recommend not reviewing, as the Program has no requirements, but provides a management construct for overseeing these independent projects															

- ▲ Milestone
- Kick Off Activity
- ▲ Slipped Milestone
- ▲ Accelerated Milestone
- ▲ Potential Move
- Potential Kick Off Activity
- ▲ Placeholder



HEOMD FY12-FY13 Site Reviews



HEOMD	FY 2012						FY 2013									
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
Space Communications and Navigation (SCaN)			▲ PIR			▲										
TDRS K			▲ ORR				▲ ORR									
TDRS L	▲ SIR		▲ SIR			▲ ORR						▲ ORR				
TDRS M											▲ CDR/PER					
TDRS N	The option for TDRS N has NOT been exercised															
SGSS	▲ SRR/MDR (Part 2)			▲ PDR(1)		▲ PDR (2) - KDP-C Site Review										▲ CDR
International Space Station (ISS)			▲ PIR/Sustainment												▲ PIR/Sustainment - Utilization	
Launch Services Program (LSP)	LSP is on a 5 year review cycle, next review is August 2014.															
Exploration Systems Development (ESD) Division Cross Program Integration	● SRR			▲ SDR	Potential move to Oct/Dec-Jan/Feb						▲ SDR					
Multi-Purpose Crew Vehicle (MPCV)			▲ KDP A/B Revalidation (under review.)													
Space Launch System (SLS)	SRR/SDR (1)		● SRR/SDR (2)												▲ PDR	
Ground Systems Development and Operations (GSDO)	▲ MCR		▲ SRR/SDR	▲ SRR/SDR		▲ SRR/SDR										
Commercial Crew Program (CCP)				▲ MDR	Potential Date - CCP is committed to begin the SRB process later in the year											
Human Research Program (HRP)					▲ PSR/PIR	▲										
Space Technology Portfolio (STP)			▲	Portfolio Review Follow -On												
Airspace Systems	▲ Annual Review															
Aviation Safety	▲ Annual Review															
Fundamental Aeronautics	▲ Annual Review															
Aeronautics Test	▲ Annual Review															
Integrated Systems Research	▲ Annual Review															

- ▲ Milestone
- Kick Off Activity
- ▲ Slipped Milestone
- ▲ Accelerated Milestone
- ▲ Potential Move
- Potential Kick Off Activity
- ▲ Placeholder