



# SMD FY12-FY13 Site Reviews



SMD	FY 2012						FY 2013									
Program/Project	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
Earth Systematic Missions Program (ESMP)											★			▲ PIR		
GPM		SIR ▲										▲ ★			▲ ORR	
Grace Follow On	▲ MCR			▲	SRB/MDR ▲											
ICESat-2		★	▲	Moved From 4/2012			▲ PDR	Potential Addtl Review 2nd Qtr 2013		★			CDR ▲			CDR ▲
LDCM				★		ORR ▲		▲								
SMAP	▲ PDR		▲ Delta PDR	▲ CDR						★			SIR ▲			
Earth System Science Pathfinder (ESSP)			PIR Follow ▲													
Aquarius	▲ PLAR															
OCO-2		SIR (Part 1) ●						SIR (Part 2) - Rebaseline					▲ ORR			
Discovery																▲ PIR
Discovery 12																
New Frontiers																▲ PIR
OSIRIS-REx			▲ MDR (center led)					★				BDR ▲				
Discovery 12								★			▲ PIR					
New Frontiers 3								★			▲ PIR					
Lunar Quest																
Radioisotope Power Systems (RPS)				PIR ▲												▲
Mars Exploration Program (MEP)	PIR ▲							★			▲ PIR					
MSL	ORR ▲															
MAVEN			SIR ▲													▲ ORR
ExoMars 2016																
Mars 2018																
Explorers								★			▲ PIR					
Solar Terrestrial Probes (STP)								★			▲ PIR					
Heliophysics								★			▲ PIR					
MMS			★		▲	SIR										
Living With a Star (LWS)								★			▲ PIR					
RBSP			▲ ORR													
SPP	SRR/M ▲															
Exoplanet																
Cosmic Origins (COR)						★			▲ PIR							
Stratospheric Observatory for Infrared Astronomy (SOFIA)				▲ PIR/PSR							★			▲ PIR/PSR		
Physics of the Cosmos (PCOS)						★			▲ PIR							
James Webb Space Telescope (JWST)			▲ PA													
Joint Polar Satellite System (JPSS)			▲ P/SRR								★			▲ SDR		
JPSS-1								★			▲ PDR					
Reimbursables Program	Recommend not reviewing, as the Program has no requirements, but provides a management construct for overseeing these independent projects															



# HEOMD FY12-FY13 Site Reviews



HEOMD	FY 2012						FY 2013									
Program/Project	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
<b>Space Communications and Navigation (SCaN)</b>			▲ PIR			▲										
TDRS K			▲ ORR	★		ORR ▲										
TDRS L	▲ SIR		▲ SIR			ORR ▲		★			ORR ▲					
TDRS M								★		CDR/PER ▲						
TDRS N	The option for TDRS N has NOT been exercised															
SGSS	▲ SRR/MDR (Part 2)			▲ PDR(1)		▲ PDR (2) - KDP-C Site Review										ICDR ▲
<b>International Space Station (ISS)</b>			▲ PIR/Sustainment								★				▲ PIR/Sustainment - Utilization	
<b>Launch Services Program (LSP)</b>	LSP is on a 5 year review cycle, next review is August 2014.															
<b>Exploration Systems Development (ESD)</b>	● SRR			▲ SDR	Potential move to -Jan/Feb			★		SDR ▲						
<b>Division Cross Program Integration</b>																
Multi-Purpose Crew Vehicle (MPCV)	KDP A/B Revalidation		▲	★			▲	Potential move to Dec								
Space Launch System (SLS)	SRR/SDR (1)	●	▲	SRR/SDR (2)	▲					★			PDR ●		▲	
Ground Systems Development and Operations (GSDO)	MCR ▲		▲	▲	▲	▲										
			SRR/SDR	SRR/SDR		SRR/SDR										
<b>Commercial Crew Program (CCP)</b>				▲ MDR	Potential Date - CCP is committed to begin the SRB process later in the year											
<b>Human Research Program (HRP)</b>			★			▲ PSR/PIR										
<b>Space Technology Portfolio (STP)</b>			▲	Portfolio Review Follow-On												
<b>Airspace Systems</b>	▲ Annual Review															
<b>Aviation Safety</b>	▲ Annual Review															
<b>Fundamental Aeronautics</b>	▲ Annual Review															
<b>Aeronautics Test</b>	▲ Annual Review															
<b>Integrated Systems Research</b>	▲ Annual Review															