



# SMD FY12-FY13 Site Reviews



SMD	FY 2012	FY 2013											
Program/Project	Q4	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
<b>Earth Systematic Missions Program (ESMP)</b>													
GPM													ORR - Oct 2013
Grace Follow On	▲ SRR/MDR												
ICESat-2	★	▲ PDR	Potential Addtl Review 2nd Otr 2013						★			▲ CDR	
LDCM	★			▲ ORR									
SMAP	▲ CDR				★								
▲ SIR													
<b>Earth System Science Pathfinder (ESSP)</b>													
OCO-2				▲ SIR (Part 2) - Rebaseline									
<b>Discovery</b>													
InSight								★		★		▲ PIR	▲ PDR
<b>New Frontiers</b>													
OSIRIS-REx				★				▲ PDR				▲ PIR	
<b>Lunar Quest</b>													
Radioisotope Power Systems (RPS)													
Mars Exploration Program (MEP)													
MSL													
MAVEN									★				▲ ORR
<b>Explorers</b>													
Solar Terrestrial Probes (STP)													
MMS	▲ SIR												
Living With a Star (LWS)													
SPP			★										
<b>Exoplanet</b>		PIR deferred until a project is in Formulation (w waiver 12/17/09)											
<b>Cosmic Origins (COR)</b>		PIR deferred until a project is in Formulation (September 2012 PMC decision)											
<b>Stratospheric Observatory for Infrared Astronomy (SOFIA)</b>							★						
▲ PIR/PSR													
<b>Physics of the Cosmos (PCOS)</b>		PIR deferred until a project is in Formulation (September 2012 PMC decision)											
<b>James Webb Space Telescope (JWST)</b>					★								
▲ PA Follow on													
<b>Joint Polar Satellite System (JPSS)</b>													
▲ SDR													
JPSS-1				★									
▲ PDR													
Free Flier													
<b>Reimbursables Program</b>	★												
▲ PAR													

\*Center Led

▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Accelerated Milestone ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan Approved



# HEOMD FY12-FY13 Site Reviews



HEOMD	FY 2012	FY 2013											
Program/Project	Q4	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
<b>Space Communications and Navigation (SCaN)</b>	★ PIR ▲												
TDRS K	★ ORR ▲												
TDRS L			★										
TDRS M			★										
TDRS N	The option for TDRS N has NOT been exercised												
SGSS	● PDR ▲				★								
<b>International Space Station (ISS)</b>						★							
<b>Launch Services Program (LSP)</b>	LSP is on a 5 year review cycle, next review is August 2014.												
<b>Exploration Systems Development (ESD) Division Cross Program Integration</b>			★										
Multi-Purpose Crew Vehicle (MPCV)	★												
Space Launch System (SLS)													
Ground Systems Development and Operations (GSDO)	● SRR/SDR ▲												
<b>Commercial Crew Program (CCP)</b>	Independent assessment approach under review												
<b>Human Research Program (HRP)</b>	★ PSR/PIR ▲												
<b>Space Technology Portfolio (STP)</b>													
<b>Airspace Systems</b>													
<b>Aviation Safety</b>													
<b>Fundamental Aeronautics</b>													
<b>Aeronautics Test</b>													
<b>Integrated Systems Research</b>													

▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Accelerated Milestone ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan Approved