



# SMD FY12-FY13 Site Reviews



SMD Program/Project	FY 2012	FY 2013												FY 2014			
	Q4	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	
<b>Earth Systematic Missions Program (ESMP)</b>																	
GPM														▲	ORR		
Grace Follow On	▲ SRR/MDR														▲	PDR	
ICESat-2	★	▲ PDR	Potential Addtl Review 2nd Otr 2013						★			▲	CDR				
LDCM	★																
SMAP	▲	CDR							★								
<b>Earth System Science Pathfinder (ESSP)</b>																	
OCO-2																▲	ORR
<b>Discovery</b>																	
InSight																	
<b>New Frontiers</b>																	
OSIRIS-REx																	
Lunar Quest																	
<b>Radioisotope Power Systems (RPS)</b>																	
<b>Mars Exploration Program (MEP)</b>																	
MSL																	
MAVEN																	
<b>Explorers</b>																	
<b>Solar Terrestrial Probes (STP)</b>																	
MMS																	
<b>Living With a Star (LWS)</b>																	
SPP																	
<b>Exoplanet</b>		PIR deferred until a project is in Formulation (w aiver 12/17/09)															
<b>Cosmic Origins (COR)</b>																	
<b>Stratospheric Observatory for Infrared Astronomy (SOFIA)</b>																	
<b>Physics of the Cosmos (PCOS)</b>																	
<b>James Webb Space Telescope (JWST)</b>																	
<b>Joint Polar Satellite System (JPSS)</b>																	
JPSS-1																	
Free Flier																	
<b>Reimbursables Program</b>	★																

\*Center Led

- ▲ Milestone   ● Kick Off Activity   ▲ Slipped Milestone   ▲ Completed Milestone   ▲ Accelerated Milestone
- ▲ Potential Move   ● Potential Kick Off Activity   ▲ Placeholder   ★ Review Plan   ★ Completed Review Plan



# HEOMD FY12-FY13 Site Reviews



HEOMD	FY 2012	FY 2013												FY 2014		
Program/Project	Q4	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3
<b>Space Communications and Navigation (SCaN)</b>	★ PIR ▲															
TDRS K	★ QRR ▲															
TDRS L			★													
TDRS M			★													
TDRS N		The option for TDRS N has NOT been exercised														
SGSS	● PDR ▲				★											
<b>International Space Station (ISS)</b>					★											
<b>Launch Services Program (LSP)</b>		LSP is on a 5 year review cycle, next review is August 2014.														
<b>Exploration Systems Development (ESD) Division Cross Program Integration</b>		★	★			● SDR ▲									▲ Checkpoint	
Multi-Purpose Crew Vehicle (MPCV)	★	●	★													
Space Launch System (SLS)					★											
Ground Systems Development and Operations (GSDO)	● SRR/SDR ▲															
<b>Commercial Crew Program (CCP)</b>		Independent assessment approach under review														
<b>Human Research Program (HRP)</b>	★ PSR/PIR ▲															
<b>Space Technology Portfolio (STP)</b>																
<b>Airspace Systems</b>																
<b>Aviation Safety</b>																
<b>Fundamental Aeronautics</b>																
<b>Aeronautics Test</b>																
<b>Integrated Systems Research</b>																

- ▲ Milestone   ● Kick Off Activity   ▲ Slipped Milestone   ▲ Completed Milestone   ▲ Accelerated Milestone
- ▲ Potential Move   ● Potential Kick Off Activity   ▲ Placeholder   ★ Review Plan   ★ Completed Review Plan