

Radiogram No. 0943u
SM Interior Panel R&R

Form 24 for 12/06/2012

TIME	CREW	ACTIVITY
06:00-06:10	CDR	Morning Inspection
06:00-06:10	FE-2	Morning Inspection. RSS1, RSS2 Reboot / r/g 0334 SM PCC (Caution & Warning Panel) Test
06:00-06:10	FE-1	Morning Inspection. Reboot Laptop RS2(1)
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:40		Work Prep
07:40-07:55		Daily Planning Conference (<i>S-band</i>)
07:55-08:00	CDR	Configure High Pressure O2 System to use O2 from the Low Pressure O2 Tank
07:55-08:05	FE-1, FE-2	Work Prep
08:00-09:30	CDR	EMU Cooling Loop Scrub, Part 1
08:05-09:35	FE-1, FE-2	Cleaning BRI Hardware and Fan Module. <i>Tagup with specialists (S-band)</i>
09:35-10:50	FE-2	Installation of Low Noise Fans in Place of ЦБ2 in MRM1 and Noise Level Measurements. <i>Tagup with specialists as necessary (S-band + VHF)</i>
09:45-11:15	CDR	Physical Exercise (ARED)
10:50-11:35	FE-2	Installation of Low Noise Fans In Place of ВПхО and Noise Level Measurements. <i>Tagup with specialists as necessary (S-band + VHF)</i>
11:05-12:05	FE-1	Physical Exercise (VELO), Day 3
11:15-12:15	CDR	Physical Exercise T2
11:35-11:45	FE-2	BRI Log Dump from RSS1
11:45-13:00	FE-2	Physical Exercise (ARED)
12:05-12:45	FE-1	COЖ Maintenance
12:15-12:45	CDR	EMU Cooling Loop Scrub, Part 2
12:45-12:50	CDR	Checkout of EMU ATU
12:45-13:00	FE-1	Monitoring ИП-1 Air Flow Sensors. Installation of ИП-1 on ПpК-CY hatch
12:50-13:50	CDR	LUNCH
13:00-14:00	FE-1, FE-2	LUNCH
13:50-14:00	CDR	Crew Prep for PAO
14:00-16:00	FE-1, FE-2	BAR Experiment Ops
14:00-14:10	CDR	PAO Hardware Setup
14:10-14:30	CDR	PAO Event
14:30-14:40	CDR	Combustion Integrated Rack (CIR) Alignment Guide Removal
15:00-15:45	CDR	EMU Cooling Loop Scrub, Part 3

15:45-15:50	CDR	Oxygen Supply System Reconfig to Initial
15:50-15:55	CDR	P/L Playback Start
15:55-16:55	CDR	CQMK (Crew Quarters Battery) Replacement in CQ
16:00-16:30	FE-1, FE-2	Video recording of Greetings to the veterans of Combat Brotherhood, 90 th Anniversary greetings to Lyubertsy Y. A. Gagarin Polytechnic school
16:30-17:40	FE-2	Physical Exercise (TVIS), Day 2
16:50-17:40	FE-1	Evening Work Prep
17:00-17:10	CDR	CWC Audit
17:10-17:35	CDR	Potable Water Dispenser (PWD) Beverage Adapter Cleaning
17:35-18:25	CDR	Recycle Tank R&R
17:40-19:10	FE-1	Physical Exercise (TVIS), Day 3
17:40-18:10	FE-2	SEINER Ocean Observations
18:30-19:15	FE-2	Evening Work Prep
18:25-18:55	CDR	Evening Work Prep
18:55-19:00	CDR	WHC Configuration to Transfer Urine directly to UPA after Recycle Tank R&R
19:00-19:10	CDR	LAN JSL - Loading Node2 Router
19:10-19:15	CDR	Payload Playback Stop
19:15-19:30		Daily Planning Conference (<i>S-band</i>)
19:30-19:35	CDR	P/TV Playback Start
19:30-21:30	FE-1, FE-2	Pre-sleep
19:35-19:55	CDR	Pre-sleep
19:55-20:15	CDR	ISS-HAM Radio Session from SM
20:15-21:25	CDR	Pre-sleep
21:25-21:30	CDR	P/TV Playback Stop
21:30-06:00		SLEEP
Task List	FE-2	Noise Level Data Downlink
	FE-1	IMS Update
	FE-1, FE-2	Preparation of reports for Roskosmos site
		ECON-M. Observations and Photography
		URAGAN Observations and Photography

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ **Report to MCC**
2. See OSTP for references to US activities.
3. Pre-sleep ops: Dinner, Daily food prep, pre-sleep)
4. **Russian crew uses US exercise equipment strictly per F24 or OSTPV**