



SMD FY12-FY13 Site Reviews



SMD	FY 2012	FY 2013												FY 2014		
Program/Project	Q4	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3
Earth Systematic Missions Program (ESMP)																
GPM														▲ ORR		
Grace Follow On	▲ SRR/MDR														▲ PDR	
ICESat-2	★	▲ PDR	Potential Addtl Review 2nd Otr 2013					★		★	▲ CDR		▲			
LDCM		★			▲ ORR											
SMAP	▲ CDR				★			▲ SIR								
Surface Water Ocean Topography (SWOT)									★			▲ SRR	▲			
Earth System Science Pathfinder (ESSP)																
OCO-2			▲ SIR (Part 2) - Rebaseline													▲ ORR
Discovery								★				▲ PIR				
InSight									★			▲ PDR				
New Frontiers								★				▲ PIR				
OSIRIS-REx			★				▲ PDR									▲ CDR
Lunar Quest								★				▲ PIR				
Radioisotope Power Systems (RPS)									★			▲ PIR				
Mars Exploration Program (MEP)			★			▲ PIR	MEP PIR date TBD									
MAVEN									★					▲ ORR		
Explorers										★		Rebaseline	▲ PIR			
Solar Terrestrial Probes (STP)										★		Rebaseline	▲ PIR			
MMS	▲ SIR															
Living With a Star (LWS)										★		Rebaseline	▲ PIR			
SPP						▲	Mid-Phase B update review (SRB attendance)							▲ PDR		
Exoplanet	PIR deferred until a project is in Formulation (w/ waiver 12/17/09)															
Cosmic Origins (COR)						▲	Status Update									
Stratospheric Observatory for Infrared Astronomy (SOFIA)						★	★		▲	PIR/PSR		▲				
Physics of the Cosmos (PCOS)						▲	Status Update									
James Webb Space Telescope (JWST)				★				▲	PA Follow on						▲ PDR	
Joint Polar Satellite System (JPSS)					★					▲ SDR						
JPSS-1			★				▲ PDR									▲ CDR
Free Flier														▲ SRR/SDR		
Reimbursables Program	★		▲ SDR													

Milestone
 Kick Off Activity
 Slipped Milestone
 Completed Milestone
 Accelerated Milestone
 Special Review/Activity

Potential Move
 Potential Kick Off Activity
 Placeholder
 Review Plan
 Completed Review Plan



HEOMD FY12-FY13

Site Reviews



HEOMD	FY 2012	FY 2013												FY 2014		
Program/Project	Q4	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3
Space Communications and Navigation (SCaN)	★ PIR ▲															
TDRS K	★ QRR ▲															
TDRS L			★			QRR ▲										
TDRS M			★		CDB/PER ▲									▲ SIR		
TDRS N	The option for TDRS N has NOT been exercised															
SGSS	● PDR ▲				★		★	▲ CDR		▲					▲ SIR	
International Space Station (ISS)						★			▲ PIR/Sustainment - Utilization							
Launch Services Program (LSP)		LSP is on a 5 year review cycle, next review is August 2014.														
Exploration Systems Development (ESD)		★	★			SDR ▲								▲ Checkpoint		
Division Cross Program Integration																
Multi-Purpose Crew Vehicle (MPCV)	★	★	▲ KDP B Review													
Space Launch System (SLS)		★			★					● PDR	▲					
Ground Systems Development and Operations (GSDO)	● SRR/SDR ▲														▲ PDR	
Commercial Crew Program (CCP)		Independent assessment approach under review														
Human Research Program (HRP)	★ PSR/PIF ▲															
Space Technology Portfolio (STP)																
Airspace Systems																
Aviation Safety																
Fundamental Aeronautics																
Aeronautics Test																
Integrated Systems Research																

- ▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone
- ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan