



SMD FY13-FY14 Site Reviews



SMD	FY 2013								FY 2014							
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
Earth Systematic Missions Program (ESMP)																
GPM						★	---	---	▲ ORR							
Grace Follow On									★	---	---	▲ PDR				
ICESat-2	▲ PDR	Potential Addtl Review 2nd Qtr 2013				★	▲ CDR	---	▲							
LDCM	---	▲ ORR														
SMAP		★	---	---	---										★	▲ ORR
Surface Water Ocean Topography (SWOT)				★	---	---	---	---	▲ SRR	---	---			★	---	▲ MDR
Earth System Science Pathfinder (ESSP)																
OCO-2	▲ SIR (Part 2) - Rebaseline													★	---	▲ ORR
Discovery			★	---	---	---	---	---	---	---	---	---	---	---	---	---
InSight				★	---	---	---	---	---	---	---	---	---	---	---	---
New Frontiers			★	---	---	---	---	---	---	---	---	---	---	---	---	---
OSIRIS-REx	★	▲ PDR												★	---	---
Lunar Quest	LQP is terminating. Program review has been cancelled.															
Radioisotope Power Systems (RPS)				★	---	---	---	---	---	---	---	---	---	---	---	---
Mars Exploration Program (MEP)																
MAVEN				★	---	---	---	---	---	---	---	---	---	---	---	---
Explorers					★	---	---	---	---	---	---	---	---	---	---	---
Solar Terrestrial Probes (STP)					★	---	---	---	---	---	---	---	---	---	---	---
MMS						★	---	---	---	---	---	---	---	---	---	---
Living With a Star (LWS)					★	---	---	---	---	---	---	---	---	---	---	---
SPP		▲ Mid-Phase B Status Update (SRB attendance)						★	---	---	---	---	---	---	---	---
Exoplanet		PIR deferred until a project is in Formulation (waiver 12/17/09)										▲ PDR				
Cosmic Origins (COR)		▲ Status Update														
Stratospheric Observatory for Infrared Astronomy (SOFIA)		★	---	---	---	---	---	---	---	---	---	---	---	---	---	---
Physics of the Cosmos (PCOS)		▲ Status Update														
James Webb Space Telescope (JWST)		★	---	---	---	---	---	---	---	---	---	---	---	---	---	---
Joint Polar Satellite System (JPSS)		★	---	---	---	---	---	---	---	---	---	---	---	---	---	---
JPSS-1	★	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---
Free Flier						★	---	---	---	---	---	---	---	---	---	---
Reimbursables Program	▲ SDR															

▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone ▲ Special Review/Activity
 ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan ★ Late/Slipped Review Plan



HEOMD FY13-FY14

Site Reviews



HEOMD	FY 2013								FY 2014							
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
Space Communications and Navigation (SCaN)														★	-----	▲ PIR
TDRS K																
TDRS L	★	-----	▲ ORR	-----	-----	-----	-----	-----	▲ ORR							
TDRS M	★	-----	▲ CDR/PRR	-----	-----	-----	-----	-----							★	-----
TDRS N	The option for TDRS N has NOT been exercised															▲ SIR
SGSS		★	-----	▲ CDR	-----	▲								★	-----	▲ SIR
International Space Station (ISS)		★	-----	▲ PIR/Sustainment - Utilization												
Launch Services Program (LSP)	LSP is on a 5 year review cycle, next review is August 2014.													★	-----	▲ PIR
Exploration Systems Development (ESD)	★	-----	▲ SDR												▲	
Division Cross Program Integration	★	-----	▲ KDP B Review												Checkpoint	
Multi-Purpose Crew Vehicle (MPCV)	★	-----	▲ KDP B Review												●	-----
Space Launch System (SLS)	★	-----	★	-----	●	-----	PDR	-----	PDR	▲						Delta PDR
Ground Systems Development and Operations (GSDO)			★	-----	-----	-----	★	-----	-----	●	-----	-----	▲ PDR			
Commercial Crew Program (CCP)											★	-----	-----	KDP-1	▲	Actual Date TBD
Human Research Program (HRP)																
Space Technology Portfolio (STP)																
Airspace Systems																
Aviation Safety																
Fundamental Aeronautics																
Aeronautics Test																
Integrated Systems Research																

- ▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone ▲ Special Review/Activity
- ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan ★ Late/Slipped Review Plan