



# SMD FY15-FY16 Site Reviews



SMD	FY 2015											FY 2016				
	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4
<b>Earth Systematic Missions Program (ESMP)</b>	Last PIR was conducted in FY 2012															
ICESat-2																▲ SIR
SMAP	▲ ORR															
Surface Water Ocean Topography (SWOT)															PDR ▲	
Grace Follow On		CDR ▲	▲	+	★	+	★									
NISAR	SRR/MDR ▲							▲ SIR		▲						PDR ▲
<b>Earth System Science Pathfinder (ESSP)</b>	Last PIR was conducted in FY 2011															
<b>Discovery</b>	Last PIR was conducted in FY 2010															
InSight			▲ SIR										ORR ▲			
Europa Clipper																
<b>New Frontiers</b>	Last PIR was conducted in FY 2010															
OSIRIS-REx			▲ SIR												▲ PIR	▲ ORR
<b>Radioisotope Power Systems (RPS)</b>	Last PIR was conducted in FY 2013															
<b>Mars Exploration Program (MEP)</b>	Last PIR was conducted in FY 2006															
Mars 2020	▲ SRR/MDR (1)			▲ PSR			+	★						PDR ▲		
<b>Explorers</b>	▲ PIR															
<b>Solar Terrestrial Probes (STP)</b>	▲ PIR															
MMS	▲ ORR															
<b>Living With a Star (LWS)</b>	▲ PIR															
SPP				▲ CDR												SIR ▲
<b>Exoplanet</b>	PIR deferred until a project is in Formulation															
<b>Cosmic Origins (COR)</b>	PIR deferred until a project is in Formulation															
<b>Physics of the Cosmos (PCOS)</b>	PIR deferred until a project is in Formulation															
<b>James Webb Space Telescope (JWST)</b>								▲ PA								
<b>Joint Polar Satellite System (JPSS)</b>			+	★						▲ PIR						
JPSS-1			SIR ▲													▲ ORR
JPSS-2														PDR ▲		
<b>Reimbursables Program</b>	Last PSDR was conducted in FY 2012															

\*PSR = Payload Systems Review

- ▲ Site Review (SR)
- Kick Off Activity
- ▲ Completed SR
- Completed Kick Off Activity
- ▲ Special Review/Activity
- + Completed Planning Meeting
- ▲ Potential SR
- Potential Kick Off Activity
- ▲ Placeholder
- ★ Review Plan
- ★ Completed Review Plan
- + Planning Meeting
- + Potential Planning Meeting



# HEOMD FY15-FY16 Site Reviews



HEOMD Program/Project	FY 2015										FY 2016						
	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4	
Space Communications and Navigation (SCaN)		Last PIR was conducted in FY 2012															PIR ▲
SGSS	Rebase(1) ▲	-----		▲	Rebaseline (2) -----		▲										
International Space Station (ISS)		Last PIR was conducted in FY 2013														PIR ▲	
Launch Services Program (LSP)		Last PIR was conducted in FY 2014															
Exploration Systems Development (ESD) Division Cross Program Integration	■ ★	●	DTS*	▲							●		▲	BTS (U/R) ▲			
ORION/Multi-Purpose Crew Vehicle (MPCV)	Delta PDR ▲	-----		Addtl dPDR Activities	▲					●	CDR (U/R) ●	▲		SIR (U/R) ▲			
Space Launch System (SLS)		■ ★	■ ★	■ ★	■ ★	●	CDR	▲							*** DCR (U/R) ●	▲	
Ground Systems Development and Operations (GSDO)	■ ★	■ ★	■ ★	●	CDR (U/R)	▲	■ ★	■ ★	■ ★	■ ★	■ ★	■ ★	CDR (U/R)	▲	SIR (U/R) ●	▲	
Asteroid Redirect Mission (ARM)			MCR ▲														
Commercial Crew Program (CCP)	■ ★ ●	-----		SRB Review	▲	-----		▲						▲	SRB Review		
Human Research Program (HRP)			■ ★	■ ★	■ ★	■ ★	■ ★	▲	PIR								

\*DTS = Design to Sync  
 \*\*BTS = Build to Sync  
 \*\*\*DCR = Design Certification Review  
 U/R = Under Review

Space Technology Mission Directorate (STMD)																	
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4	
STMD Portfolio		Last PIR was conducted in FY 2014															PIR ▲

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity ■ Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan ■ Planning Meeting ■ Potential Planning Meeting