



SMD FY14-FY15 Site Reviews



SMD Program/Project	FY 2014										FY 2015			
	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
Earth Systematic Missions Program (ESMP)														PIR ▲
GPM	★ ▲ ORR	▲												
ICESat-2	★ ★ ▲		▲ CDR										SIR ▲	
SMAP						★			▲ ORR					
Surface Water Ocean Topography (SWOT)	▲ PR ▲	★	★	▲ SRR/MDR		▲								
Grace Follow On	★	▲ PDR									▲ CDR		SIR ▲	
Earth System Science Pathfinder (ESSP)													PIR ▲	
OCO-2			★		▲ ORR									
NI-SAR									★		▲ SRR/MDR			
Discovery	▲ ★			▲ PIR		On hold pending reorganization Decision								
InSight	▲ PDR (Step 2)	▲	★			CDR ▲			★		▲ SIR			
New Frontiers	▲ ★			▲ PIR		On hold pending reorganization Decision								
OSIRIS-REx	★	★			▲ CDR								SIR ▲	
Radioisotope Power Systems (RPS)														
Mars Exploration Program (MEP)	▲ ★			▲ PIR							▲ PIR			
Mars 2020						▲	★			▲ MCR(2)	▲	▲ SRR		▲ PDR
Explorers			▲	★							▲ PIR			
Solar Terrestrial Probes (STP)		▲	★								▲ PIR			
MMS						★			▲ ORR					
Living With a Star (LWS)		▲	★								▲ PIR			
SPP		▲ PDR											▲ CDR	
Exoplanet	PIR deferred until a project is in Formulation													
Cosmic Origins (COR)	PIR deferred until a project is in Formulation													
Stratospheric Observatory for Infrared Astronomy (SOFIA)														PIR ▲
Physics of the Cosmos (PCOS)	PIR deferred until a project is in Formulation													
James Webb Space Telescope (JWST)	▲	▲ S/C CDR*			▲ LBR**	▲	▲ PA							
Joint Polar Satellite System (JPSS)													PIR ▲	
JPSS-1	★	▲	▲ CDR		▲								SIR ▲	
Reimbursables Program													PIR ▲	
Polar Free Flyer	▲ ★				▲ SRR/SDR	On hold	▲	★			▲ PDR	On hold		

*Spacecraft CDR with SRB participation

**Look Back Review (LBR) with SRB participation

▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Off Activity ▲ Special Review/Activity + Completed Planning Meeting

▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting



HEOMD FY13-FY14 Site Reviews



HEOMD	FY 2014										FY 2015			
	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
Space Communications and Navigation (SCaN)														
TDRS L	ORR ▲													
TDRS M														
SGSS	▲ CDR (Part 2)													
International Space Station (ISS)														
Launch Services Program (LSP)														
Exploration Systems Development (ESD) Division Cross Program Integration														
ORION/Multi-Purpose Crew Vehicle (MPCV)														
Space Launch System (SLS)														
Ground Systems Development and Operations (GSDO)														
Commercial Crew Program (CCP)														
Human Research Program (HRP)														

*DS = Design to Sync

Space Technology Mission Directorate (STMD)	FY 2014													
	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q1	Q1	Q1
STMD Portfolio														

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting