



SMD FY15-FY16 Site Reviews



SMD	FY 2015										FY 2016					
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4
Earth Systematic Missions Program (ESMP)		Last PIR was conducted in FY 2012														
ICESat-2														+	★	▲ SIR
SMAP	▲ ORR															
Surface Water Ocean Topography (SWOT)										★	★			▲ PDR		
Grace Follow On		CDR	▲	+	★	★	▲ SIR	▲	SIR date may change due to the Chair's availability							
NISAR	SRR/MDR	▲													★	▲ PDR
Earth System Science Pathfinder (ESSP)		Last PIR was conducted in FY 2011														
Discovery		Last PIR was conducted in FY 2010														
InSight			▲ SIR				★							▲ PIR		
Europa Clipper											ORR	▲		+	★ SRR/MDR	▲
New Frontiers		Last PIR was conducted in FY 2010														
OSIRIS-REx			▲ SIR										+	★	▲ PIR	
Radioisotope Power Systems (RPS)		Last PIR was conducted in FY 2013														
Mars Exploration Program (MEP)		Last PIR was conducted in FY 2006														
Mars 2020	▲ SRR/MDR (1)			▲ PSR*		+	★				PDR(1)	▲			+	★
Explorers	▲ PIR															
Solar Terrestrial Probes (STP)	▲ PIR															
MMS	▲ ORR															
Living With a Star (LWS)	▲ PIR															
SPP				CDR	▲									+	★	▲ SIR
Exoplanet		PIR deferred until a project is in Formulation														
Cosmic Origins (COR)		PIR deferred until a project is in Formulation														
Physics of the Cosmos (PCOS)		PIR deferred until a project is in Formulation														
James Webb Space Telescope (JWST)						▲ PA										
Joint Polar Satellite System (JPSS)																
JPSS-1			SIR	▲												
JPSS-2														+	★	▲ PDR
JPSS-3/4																
Reimbursables Program		Last PSDR was conducted in FY 2012														

*PSR = Payload Systems Review

**MMRR = Multi-mission Requirements Review

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting
 ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting



HEOMD FY15-FY16 Site Reviews



HEOMD	FY 2015										FY 2016					
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4
Space Communications and Navigation (SCaN)		Last PIR w as conducted in FY 2012												+	★	PIR
SGSS	Rebase(1)				Rebaseline(2)											
International Space Station (ISS)		Last PIR w as conducted in FY 2013											+	★	PIR	
Launch Services Program (LSP)		Last PIR w as conducted in FY 2014														
Exploration Systems Development (ESD) Division Cross Program Integration	+	★	●	DTS*							+	★		BTS (U/R)		
ORION/Multi-Purpose Crew Vehicle (MPCV)	Delta PDR		Addtl dPDR Activities							CDR (UR)			SIR (U/R)			
Space Launch System (SLS)			+	★												
Ground Systems Development and Operations (GSDO)	+	★												CDR (UR)	+	★
Asteroid Redirect Mission (ARM)				MCR										+	★	SRR/MDR
Commercial Crew Program (CCP)	+	★	●	SRB Review									+	★	SRB Review	
Human Research Program (HRP)			+	★												

*DTS = Design to Sync

**BTS = Build to Sync

U/R = Under Review

Space Technology Mission Directorate (STMD)																
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4
STMD Portfolio		Last PIR was conducted in FY 2014												+	★	PIR

▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting

▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting