



# SMD FY15-FY16 Site Reviews



SMD Program/Project	FY 2015									FY 2016							
	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4	
<b>Earth Systematic Missions Program (ESMP)</b>	Last PIR was conducted in FY 2012																
ICESat-2																▲ SIR	
SMAP	▲ ORR																
Surface Water Ocean Topography (SWOT)																	
Grace Follow On		CDR ▲	★			▲ SIR	▲	SIR date may change due to the Chair's availability									
NISAR	SRR/MDR ▲														▲ - ★	PDR ▲	
<b>Earth System Science Pathfinder (ESSP)</b>	Last PIR was conducted in FY 2011																
<b>Discovery</b>	Last PIR was conducted in FY 2010																
InSight		SIR ▲				★				ORR ▲							
<b>New Frontiers</b>	Last PIR was conducted in FY 2010																
OSIRIS-REx		SIR ▲														▲ ORR	
<b>Solar System Exploration Program (SSE)</b>	Last PIR was conducted in FY 2010																
Europa Clipper																▲ PIR	
<b>Radioisotope Power Systems (RPS)</b>	Last PIR was conducted in FY 2013																
<b>Mars Exploration Program (MEP)</b>	Last PIR was conducted in FY 2006																
Mars 2020	SRR/MDR (1) ▲	PSR* ▲		▲	★				EDR(1) ▲							▲ PIR	
Explorers	▲ PIR															▲ CDR	
<b>Solar Terrestrial Probes (STP)</b>	▲ PIR																
MMS	▲ ORR																
<b>Living With a Star (LWS)</b>	▲ PIR																
SPP		CDR ▲														SIR ▲	
<b>Exoplanet</b>	PIR deferred until a project is in Formulation																
<b>Cosmic Origins (COR)</b>	PIR deferred until a project is in Formulation																
<b>Physics of the Cosmos (PCOS)</b>	PIR deferred until a project is in Formulation																
<b>James Webb Space Telescope (JWST)</b>																	
<b>Joint Polar Satellite System (JPSS)</b>	J3/J4 Interim Review ▲																
JPSS-1		SIR ▲														▲ ORR	
JPSS-2																PDR ▲	
JPSS-3/4																	
<b>Reimbursables Program</b>	Last PSDR was conducted in FY 2012																

\*PSR = Payload Systems Review  
\*\*MMRR = Multi-mission Requirements Review

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting



# HEOMD FY15-FY16 Site Reviews



HEOMD	FY 2015								FY 2016								
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4	
<b>Space Communications and Navigation (SCaN)</b>	Last PIR was conducted in FY 2012														+	★	PIR ▲
SGSS		▲	▲			▲	Rebaseline (2)										
<b>International Space Station (ISS)</b>	Last PIR was conducted in FY 2013										+	★				PIR ▲	
<b>Launch Services Program (LSP)</b>	Last PIR was conducted in FY 2014																
<b>Exploration Systems Development (ESD) Division Cross Program Integration</b>		●	▲								+	★	●			BTS (U/R)**	
ORION/Multi-Purpose Crew Vehicle (MPCV)	▲		▲			+	★		●	CDR (U/R)						SIR (U/R) ▲	
Space Launch System (SLS)		+	★		●		CDR		▲								
Ground Systems Development and Operations (GSDO)	+	★	●		▲			+	★								SIR (U/R) ●
<b>Asteroid Robotic Redirect Mission (ARRM)</b>			▲							+	★						Req-TIM SRR/MDR
<b>Commercial Crew Program (CCP)</b>	+	★	●			▲	SRB Review										SRB Review ▲
<b>Human Research Program (HRP)</b>		+	★				▲	PSR***									PSR ▲

\*DTS = Design to Sync  
 \*\*BTS = Build to Sync  
 \*\*\*PSR = Program Status Review  
 U/R = Under Review  
 Req-TIM = Requirement Technical Interface Meeting

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting