



# SMD FY14-FY15 Site Reviews



SMD	FY 2014										FY 2015			
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
<b>Earth Systematic Missions Program (ESMP)</b>														PIR ▲
GPM-	★ ▲ ORR	▲												
ICESat-2	★ ★ ▲		▲ CDR										SIR ▲	
SMAP					★				▲ ORR					
Surface Water Ocean Topography (SWOT)	▲ PR ■	★ ★		▲ SRR/ MDR		▲								
Grace Follow On	★	▲ PDR									▲ CDR		SIR ▲	
<b>Earth System Science Pathfinder (ESSP)</b>													PIR ▲	
OCO-2		★			▲ ORR									
NI-SAR								■	★		▲ SRR/ MDR			
<b>Discovery</b>	■ ★			▲ PIR							★			▲ PIR
InSight	▲ PDR (Step 2)	■ ★				▲ CDR	▲	■	★		▲ SIR			
<b>New Frontiers</b>	■ ★			▲ PIR								★		▲ PIR
OSIRIS-REx	★ ■	★			▲ CDR							SIR ▲		
<b>Radioisotope Power Systems (RPS)</b>														
<b>Mars Exploration Program (MEP)</b>	■ ★			▲ PIR							▲ PIR			
Mars 2020						■	★	■ ★	▲ MCR (2)	▲	▲ SRR/MDR			▲ PDR
<b>Explorers</b>		■	★				▲	■	★		PIR ▲			
<b>Solar Terrestrial Probes (STP)</b>		■	★				▲	■	★		PIR ▲			
MMS						★		▲ ORR						
<b>Living With a Star (LWS)</b>		■	★			▲	■	★			PIR ▲			
SPP		▲ PDR										▲ CDR		
<b>Exoplanet</b>		PIR deferred until a project is in Formulation												
<b>Cosmic Origins (COR)</b>		PIR deferred until a project is in Formulation												
<b>Stratospheric Observatory for Infrared Astronomy (SOFIA)</b>													PIR ▲	
<b>Physics of the Cosmos (PCOS)</b>		PIR deferred until a project is in Formulation												
<b>James Webb Space Telescope (JWST)</b>	▲	▲ S/C CDR*			▲ LBR**	■	▲ PA						PA ▲	
<b>Joint Polar Satellite System (JPSS)</b>													PIR ▲	
JPSS-1	★ ■	▲ CDR			■							SIR ▲		
<b>Reimbursables Program</b>												PIR ▲		
Polar-Free Flyer-		- Project has been reclassified as an instrument. No Agency level reviews are expected.												

\*Spacecraft CDR with SRB participation

\*\*Look Back Review (LBR) with SRB participation

- ▲ Site Review (SR)   ● Kick Off Activity   ▲ Completed SR   ● Completed Off Activity   ▲ Special Review/Activity   ■ Completed Planning Meeting  
 ▲ Potential SR   ● Potential Kick Off Activity   ▲ Placeholder   ★ Review Plan   ★ Completed Review Plan   ■ Planning Meeting   ■ Potential Planning Meeting



# HEOMD FY14-FY15

## Site Reviews



HEOMD	FY 2014										FY 2015			
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
<b>Space Communications and Navigation (SCaN)</b>														
TDRS L	ORR ▲													
TDRS M						+	★	▲	+	★	SIR ▲			
SGSS	▲ CDR (Part 2)			▲ Sanity Check				CDR (Part 2) ▲		▲ Delta CDR (If Required)				SIR ▲
<b>International Space Station (ISS)</b>													PIR ▲	
<b>Launch Services Program (LSP)</b>		+	+	★		▲ PIR								
<b>Exploration Systems Development (ESD) Division Cross Program Integration</b>								+	+	★	DS* ● ▲	● ▲		
ORION/Multi-Purpose Crew Vehicle (MPCV)		+	★	+	★		●	●	▲	Delta-PDR	▲	EM-1 CDR ● ▲		
Space Launch System (SLS)												CDR ● ▲		
Ground Systems Development and Operations (GSDO)	● +	●	▲		▲ PDR								CDR ● ▲	
<b>Commercial Crew Program (CCP)</b>								+	★		▲ TBD			
<b>Human Research Program (HRP)</b>													PIR ▲	

\*DS = Design to Sync

Space Technology Mission Directorate (STMD)	FY 2014													
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q1	Q1	Q1
STMD Portfolio					+	★			▲ PIR					

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting