



SMD FY15-FY16 Site Reviews



SMD	FY 2015									FY 2016							
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep		Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
Earth Systematic Missions Program (ESMP)	Last PIR w as conducted in FY 2012																
ICESat-2														+		★	▲ SIR
SMAP	▲ ORR																
Surface Water Ocean Topography (SWOT)								+	★				▲ PDR				
Grace Follow On		CDR ▲	★			▲ SIR			SIR date may change due to the Chair's availability								
NISAR	SRR/MDR ▲															★	▲ PDR
Earth System Science Pathfinder (ESSP)	Last PIR w as conducted in FY 2011																
Discovery	Last PIR w as conducted in FY 2010												+	★			▲ PIR
InSight		SIR ▲				★				ORR ▲							
New Frontiers	Last PIR w as conducted in FY 2010												+	★			▲ PIR
OSIRIS-REx		SIR ▲										+	★				▲ ORR
Solar System Exploration Program (SSE)													+	★			▲ PIR
Europa Clipper												+	★				▲ SRR/MDR
Radioisotope Power Systems (RPS)	Last PIR w as conducted in FY 2013													+			▲ PIR
Mars Exploration Program (MEP)	Last PIR w as conducted in FY 2006													+			▲ PIR
Mars 2020	▲ SRR/MDR (1)	PSR* ▲			+	★			▲ PDR (1)					+		★	▲ CDR
Explorers	▲ PIR																
Solar Terrestrial Probes (STP)	▲ PIR																
MMS	▲ ORR																
Living With a Star (LWS)	▲ PIR																
SPP		CDR ▲												+	★		▲ SIR
Exoplanet	PIR deferred until a project is in Formulation																
Cosmic Origins (COR)	PIR deferred until a project is in Formulation																
Physics of the Cosmos (PCOS)	PIR deferred until a project is in Formulation																
James Webb Space Telescope (JWST)																	
Joint Polar Satellite System (JPSS)						▲ J3/J4 Interim Review		+	★				MMRR** ▲				
JPSS-1		SIR ▲											+	★			▲ ORR
JPSS-2													+	★			▲ PDR
JPSS-3/4																	
Reimbursables Program	Last PSDR w as conducted in FY 2012																

*PSR = Payload Systems Review

**MMRR = Multi-mission Requirements Review

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting



HEOMD FY15-FY16 Site Reviews



HEOMD	FY 2015								FY 2016							
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
Space Communications and Navigation (SCaN)	Last PIR was conducted in FY 2012														PIR	
SGSS	Rebase(1) Rebaseline (2)															
International Space Station (ISS)	Last PIR was conducted in FY 2013														PIR	
Launch Services Program (LSP)	Last PIR was conducted in FY 2014															
Exploration Systems Development (ESD) Division Cross Program Integration		DTS*														
ORION/Multi-Purpose Crew Vehicle (MPCV)	Delta PDR	Addtl dPDR Activities						CDR (UR)								
Space Launch System (SLS)																
Ground Systems Development and Operations (GSDO)																
Asteroid Robotic Redirect Mission (ARRM)		MCR														
Commercial Crew Program (CCP)																
Human Research Program (HRP)																

*DTS = Design to Sync

**BTS = Build to Sync

***PSR = Program Status Review

U/R = Under Review

Req-TIM = Requirement Technical Interface Meeting

Space Technology Mission Directorate (STMD)																
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
STMD Portfolio	Last PIR was conducted in FY 2014															

▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting

▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting