



# SMD FY15-FY16 Site Reviews



SMD	FY 2015									FY 2016						
	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
<b>Earth Systematic Missions Program (ESMP)</b>	Last PIR w as conducted in FY 2012															
ICESat-2																
Landsat 9																
SMAP																
Surface Water Ocean Topography (SWOT)																
Grace Follow On																
NISAR																
PACE																
<b>Earth System Science Pathfinder (ESSP)</b>	Last PIR w as conducted in FY 2011															
<b>Discovery</b>	Last PIR w as conducted in FY 2010															
InSight																
<b>New Frontiers</b>	Last PIR w as conducted in FY 2010															
OSIRIS-REx																
<b>Solar System Exploration Program (SSE)</b>																
Europa Clipper																
<b>Radioisotope Power Systems (RPS)</b>	Last PIR w as conducted in FY 2013															
<b>Mars Exploration Program (MEP)</b>	Last PIR w as conducted in FY 2006															
Mars 2020																
<b>Explorers</b>																
<b>Solar Terrestrial Probes (STP)</b>																
MMS																
<b>Living With a Star (LWS)</b>																
SPP																
<b>Exoplanet</b>	PIR deferred until a project is in Formulation															
WFIRST																
<b>Cosmic Origins (COR)</b>	PIR deferred until a project is in Formulation															
<b>Physics of the Cosmos (PCOS)</b>	PIR deferred until a project is in Formulation															
<b>Stratospheric Observatory for Infrared Astronomy (SOFIA)</b>																
<b>James Webb Space Telescope (JWST)</b>																
<b>Joint Polar Satellite System (JPSS)</b>																
JPSS-1																
JPSS-2																
JPSS-3/4																
<b>Reimbursables Program</b>	Last PSDR w as conducted in FY 2012															

\*PSR = Payload Systems Review  
 \*\*MMRR = Multi-mission Requirements Review  
 \*\*\*IR = Interim Review  
 \*\*\*\*PTRR = Program Transition Readiness Review

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting



# HEOMD FY15-FY16 Site Reviews



HEOMD	FY 2015								FY 2016								
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4	
<b>Space Communications and Navigation (SCaN)</b>	Last PIR was conducted in FY 2012														+	★	PIR ▲
SGSS	Rebase(1) ▲		-----		▲	Rebaseline (2)											
<b>International Space Station (ISS)</b>	Last PIR was conducted in FY 2013														PIR ▲		
<b>Launch Services Program (LSP)</b>	Last PIR was conducted in FY 2014																
<b>Exploration Systems Development (ESD) Division Cross Program Integration</b>		● DTS* ▲	▲														
ORION/Multi-Purpose Crew Vehicle (MPCV)	Delta PDR ▲	Addtl dPDR Activities			▲	★	●	CDR (UR) ●	▲		SIR (U/R) ▲						
Space Launch System (SLS)		★	★	●	CDR	▲											
Ground Systems Development and Operations (GSDO)	+	★	●	▲			★	★					CDR (UR) ●	+	★	SIR (U/R) ●	▲
<b>Asteroid Robotic Redirect Mission (ARRM)</b>		MCR ▲							+	★	Req-TIM SRR/MDR						
<b>Commercial Crew Program (CCP)</b>	★	★	●	▲	▲ SRB Review	▲					+	★	SRB_Review_▲				
<b>Human Research Program (HRP)</b>		+	★	+	★	▲ PSR***		PSR ▲									

\*DTS = Design to Sync  
 \*\*BTS = Build to Sync  
 \*\*\*PSR = Program Status Review  
 U/R = Under Review  
 Req-TIM = Requirement Technical Interface Meeting

Space Technology Mission Directorate (STMD)	FY 2015								FY 2016								
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4	
STMD Portfolio	Last PIR was conducted in FY 2014														+	★	PIR ▲

- ▲ Site Review (SR)
- Kick Off Activity
- ▲ Completed SR
- Completed Kick Off Activity
- ▲ Special Review/Activity
- + Completed Planning Meeting
- ▲ Potential SR
- Potential Kick Off Activity
- ▲ Placeholder
- ★ Review Plan
- ★ Completed Review Plan
- + Planning Meeting
- + Potential Planning Meeting