



# SMD FY15-FY16 Site Reviews



SMD	FY 2015									FY 2016						
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
Earth Systematic Missions Program (ESMP)	Last PIR was conducted in FY 2012															
ICESat-2																
Landsat 9																
Surface Water Ocean Topography (SWOT)																
GRACE-FO		CDR														
NISAR	SRR/ MDR															
PACE																
Earth System Science Pathfinder (ESSP)	Last PIR was conducted in FY 2011															
Discovery	Last PIR was conducted in FY 2010															
InSight		SIR														
New Frontiers	Last PIR was conducted in FY 2010															
OSIRIS-REx		SIR														
Solar System Exploration Program (SSE)																
Europa																
Radioisotope Power Systems (RPS)	Last PIR was conducted in FY 2013															
Mars Exploration Program (MEP)	Last PIR was conducted in FY 2006															
Mars 2020	SRR/MDR (1)	PSR														
Explorers																
Solar Terrestrial Probes (STP)																
Living With a Star (LWS)																
SPP		CDR														
Exoplanet	PIR deferred until a project is in Formulation															
WFIRST																
Cosmic Origins (COR)	PIR deferred until a project is in Formulation															
Physics of the Cosmos (PCOS)	PIR deferred until a project is in Formulation															
Stratospheric Observatory for Infrared Astronomy (SOFIA)																
James Webb Space Telescope (JWST)																
Joint Polar Satellite System (JPSS)																
JPSS-1		SIR														
JPSS-2																
JPSS-3/4																
Reimbursables Program	Last PSDR was conducted in FY 2012															

\*PSR = Payload Systems Review

\*\*MMRR = Multi-Mission Requirements Review

\*\*\*IR = Interim Review

\*\*\*\*PTRR = Program Transition Readiness Review

- ▲ Site Review (SR)   ● Kick Off Activity   ▲ Completed SR   ● Completed Kick Off Activity   ▲ Special Review/Activity   + Completed Planning Meeting  
 ▲ Potential SR   ● Potential Kick Off Activity   ▲ Placeholder   ★ Review Plan   ★ Completed Review Plan   + Planning Meeting   + Potential Planning Meeting



# HEOMD FY15-FY16

## Site Reviews



HEOMD	FY 2015								FY 2016							
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
Space Communications and Navigation (SCaN)	Last PIR was conducted in FY 2012														PIR	
SGSS	Rebase(1)				Rebaseline (2)											
International Space Station (ISS)	Last PIR was conducted in FY 2013														PIR	
Launch Services Program (LSP)	Last PIR was conducted in FY 2014															
Exploration Systems Development (ESD) Division		DTS*											BTS (U/R)**			
Cross Program Integration																
ORION/Multi-Purpose Crew Vehicle (MPCV)	Delta PDR	Addtl dPDR Activities						CDR (U/R)			SIR (U/R)					
Space Launch System (SLS)					CDR											
Ground Systems Development and Operations (GSDO)											CDR (U/R)				SIR (U/R)	
Asteroid Robotic Redirect Mission (ARRM)		MCR														
Commercial Crew Program (CCP)					SRB Review											
Human Research Program (HRP)						PSR***										

\*DTS = Design to Sync  
\*\*BTS = Build to Sync  
\*\*\*PSR = Program Status Review  
U/R = Under Review  
Req-TIM = Requirement Technical Interface Meeting

Space Technology Mission Directorate (STMD)	FY 2015								FY 2016							
Program/Project	Q1	Q2	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Q3	Q4
STMD Portfolio	Last PIR was conducted in FY 2014															

- Site Review (SR)
- Kick Off Activity
- Completed SR
- Completed Kick Off Activity
- Special Review/Activity
- Completed Planning Meeting
- Potential SR
- Potential Kick Off Activity
- Placeholder
- Review Plan
- Completed Review Plan
- Planning Meeting
- Potential Planning Meeting