



SMD FY14-FY15 Site Reviews



SMD	FY 2014						FY 2015									
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
Program/Project																
Earth Systematic Missions Program (ESMP)																
GPM	★▲ORR	▲														PIR▲
ICESat-2	★▲	▲CDR								★	★				▲SIR	
SMAP				★		▲ORR										
Surface Water Ocean Topography (SWOT)	▲PR	★▲	▲	▲SRR/MDR												
Grace Follow On	★	▲PDR					★	★			▲CDR	★	★			▲SIR
Earth System Science Pathfinder (ESSP)																
OCO-2		★	▲ORR												▲PIR	
NI-SAR				★	★					★	★	▲SRR/MDR	▲SRR/MDR			
Discovery	★▲	▲PIR	▲													▲PIR
InSight	▲PDR (Step 2)	★	▲CDR	★	★					▲SIR						
Europa																
New Frontiers	★▲	▲PIR	▲													▲PIR
OSIRIS-REx	★	▲	▲CDR							★	★	▲SIR				
Radioisotope Power Systems (RPS)																
Mars Exploration Program (MEP)	★▲	▲PIR	▲													▲PIR
Mars 2020			★	★	★	★	★	▲MCR (2)	▲	▲	▲SRR/MDR					▲PDR
Explorers																
Solar Terrestrial Probes (STP)		★	▲PIR	★	★					▲PIR						
MMS		★	▲PIR	★	▲ORR	★				▲ORR						
Living With a Star (LWS)		★	▲PIR	★						▲PIR						
SPP		▲PDR								★	★				▲CDR	
Exoplanet	PIR deferred until a project is in Formulation															
Cosmic Origins (COR)	PIR deferred until a project is in Formulation															
Stratospheric Observatory for Infrared Astronomy (SOFIA)												★	★			▲PIR
Physics of the Cosmos (PCOS)	PIR deferred until a project is in Formulation															
James Webb Space Telescope (JWST)	▲	▲S/C CDR	▲LBR**	▲												PA▲
Joint Polar Satellite System (JPSS)																
JPSS-1	★	▲CDR	▲							★	★				▲SIR	
Reimbursables Program																
Polar Free Flyer	- Project has been reclassified as an instrument. No Agency level reviews are expected.															

*Spacecraft CDR with SRB participation
 **Look Back Review (LBR) with SRB participation
 ***RM to attend

Note: Exp/STP/LWS FY Deferral Memo Covers FY 14 and FY 15.

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting



HEOMD FY14-FY15 Site Reviews



HEOMD Program/Project	FY 2014						FY 2015									
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
Space Communications and Navigation (SCaN)																
TDRS L	ORR ▲															
TDRS M																
SGSS	▲ CDR		▲ Sanity Check	▲ CDR (Part 2)												
International Space Station (ISS)																
Launch Services Program (LSP)		▲	★	▲ PIR												
Exploration Systems Development (ESD) Division Cross Program Integration																
ORION/Multi-Purpose Crew Vehicle (MPCV)																
Space Launch System (SLS)																
Ground Systems Development and Operations (GSDO)	●	▲	●	▲ PDR												
Commercial Crew Program (CCP)																
Human Research Program (HRP)																

*DTS = Design to Sync
**eKDP = Equivalent KDP

Space Technology Mission Directorate (STMD) Program/Project	FY 2014						FY 2015									
	Q1	Q2	Q3	Jul	Aug	Sep										Q1
STMD Portfolio																

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting