



SMD FY14-FY15 Site Reviews



SMD	FY 2014							FY 2015									
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4	
Earth Systematic Missions Program (ESMP)																	PIR ▲
GPM	★ ▲ ORR	▲															
ICESat-2	★ ★ ▲	▲ CDR								+	★					▲ SIR	
SMAP				★		▲ ORR											
Surface Water Ocean Topography (SWOT)	▲ PR +	★ ★ ▲	▲	▲ SRR/MDR													
Grace Follow On	★	▲ PDR					+	★	+	★						▲ SIR	
Earth System Science Pathfinder (ESSP)																	
OCO-2		★	▲ ORR														
NI-SAR				+	★												
Discovery	+	★	▲ PIR														
InSight	▲ PDR (Step 2)	+	★ ▲ CDR	+	★				▲ SIR								
Europa									▲ SRR/MDR								
New Frontiers	+	★	▲ PIR														
OSIRIS-REx	★	+	▲ CDR						+	★							
Radioisotope Power Systems (RPS)																	
Mars Exploration Program (MEP)	+	★	▲ PIR														
Mars 2020				+	★		▲ MCR (2)										
Explorers																	
Solar Terrestrial Probes (STP)		+	★	▲ PIR	+	★											
MMS				★	▲ ORR	★											
Living With a Star (LWS)				▲ PIR	+	★											
SPP		▲ PDR								+	★						▲ CDR
Exoplanet	PIR deferred until a project is in Formulation																
Cosmic Origins (COR)	PIR deferred until a project is in Formulation																
Stratospheric Observatory for Infrared Astronomy (SOFIA)												+	★				▲ PIR
Physics of the Cosmos (PCOS)	PIR deferred until a project is in Formulation																
James Webb Space Telescope (JWST)		▲ S/C CDR	▲ LBR	▲													
Joint Polar Satellite System (JPSS)																	
JPSS-1	★	+	▲ CDR	▲													
Reimbursables Program																	
Polar Free Flyer	- Project has been reclassified as an instrument. No Agency level reviews are expected.																

*Spacecraft CDR with SRB participation
 **Look Back Review (LBR) with SRB participation
 ***RM to attend

Note: Exp/STP/LWS FY Deferral Memo Covers FY 14 and FY 15.

- ▲ Site Review (SR)
- Kick Off Activity
- ▲ Completed SR
- Completed Kick Off Activity
- ▲ Special Review/Activity
- + Completed Planning Meeting
- ▲ Potential SR
- Potential Kick Off Activity
- ▲ Placeholder
- ★ Review Plan
- ★ Completed Review Plan
- + Planning Meeting
- + Potential Planning Meeting



HEOMD FY14-FY15 Site Reviews



HEOMD Program/Project	FY 2014						FY 2015									
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
Space Communications and Navigation (SCaN)																
TDRS L	ORR ▲															
TDRS M																
SGSS	▲ CDR		▲ Sanity Check	▲ CDR (Part 2)		▲ SIR	SIR has been delegated to the GSFC, with no future reviews supported.									
International Space Station (ISS)															▲ PIR	▲ SIR
Launch Services Program (LSP)		▲	▲	▲ PIR											▲ PIR	
Exploration Systems Development (ESD) Division Cross Program Integration																
ORION/Multi-Purpose Crew Vehicle (MPCV)			▲	▲	▲		▲ Delta PDR								▲ EM-1 CDR	▲ Under Review
Space Launch System (SLS)															▲ CDR	▲ Under Review
Ground Systems Development and Operations (GSDO)	●	●	▲ PDR												▲ CDR	▲ Under Review
Commercial Crew Program (CCP)				▲	▲											
Human Research Program (HRP)																▲ PIR

*DTS = Design to Sync
**eKDP = Equivalent KDP

Space Technology Mission Directorate (STMD) Program/Project	FY 2014						FY 2015									
	Q1	Q2	Q3	Jul	Aug	Sep										Q1
STMD Portfolio			▲	▲	▲											

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting