



SMD FY15-FY16 Site Reviews



SMD Program/Project	FY 2015							FY 2016									
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4	
Earth Systematic Missions Program (ESMP)	Last PIR w as conducted in FY 2012																
ICESat-2												+	*			▲ SIR	
Landsat 9					▲	Special SRR/MDR						▲					
Surface Water Ocean Topography (SWOT)						+	*			▲ PDR							
GRACE-FO		CDR ▲	+	*	▲	SIR ▲											
NISAR	SRR/MDR ▲												+	*		PDR ▲	
PACE																	
Earth System Science Pathfinder (ESSP)	Last PIR w as conducted in FY 2011																
Discovery	Last PIR w as conducted in FY 2010																
InSight		SIR ▲		*				ORR ▲								▲ PIR	
New Frontiers	Last PIR w as conducted in FY 2010																
OSIRIS-REx		SIR ▲							+	*						▲ PIR	
Solar System Exploration Program (SSE)									+	*						▲ PIR	
Europa									+	*						▲ SRR/MDR	
Radioisotope Power Systems (RPS)	Last PIR w as conducted in FY 2013																
Mars Exploration Program (MEP)	Last PIR w as conducted in FY 2006																
Mars 2020	SRR/MDR (1) ▲	PSR* ▲			ORR (1) ▲	Brief to SRS	*		EDR (2) ▲		EDR ▲	+	*			▲ CDR	
Explorers	▲ PIR																
Solar Terrestrial Probes (STP)	▲ PIR																
Living With a Star (LWS)	▲ PIR																
SPP		CDR ▲									+	*				SIR ▲	
Exoplanet	PIR deferred until a project is in Formulation																
WFIRST																	
Cosmic Origins (COR)	PIR deferred until a project is in Formulation																
Physics of the Cosmos (PCOS)	PIR deferred until a project is in Formulation																
Stratospheric Observatory for Infrared Astronomy (SOFIA)					▲ PTRR**												
James Webb Space Telescope (JWST)										▲ SIR SC^		▲ SIR OTIS					
Joint Polar Satellite System (JPSS)			J3/J4 IR** ▲	▲	+	*			MMRR** ▲								
JPSS-1		SIR ▲							+	*						ORR ▲	
JPSS-2									+	*						PDR ▲	
JPSS-3/4																	
Reimbursables Program	Last PSDR w as conducted in FY 2012																

*PSR = Payload Systems Review
 **MMRR = Multi-Mission Requirements Review
 ***IR = Interim Review
 ****PTRR = Program Transition Readiness Review
 ^SIR SC=SIR Spacecraft

- ▲ Site Review (SR) ● Potential Kick Off Activity ▲ Completed SR ● Completed Kick Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting



HEOMD FY15-FY16 Site Reviews



HEOMD Program/Project	FY 2015						FY 2016										
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4	
Space Communications and Navigation (SCaN)	Last PIR was conducted in FY 2012												+	*	- - - - -	- - - - -	PIR ▲
SGSS	Rebase(1) ▲	- - - - -	Rebaseline(2) ▲														
International Space Station (ISS)	Last PIR was conducted in FY 2013															▲ PIR	
Launch Services Program (LSP)	Last PIR was conducted in FY 2014																
Exploration Systems Development (ESD) Division Cross Program Integration		DTS* ▲	▲														
ORION/Multi-Purpose Crew Vehicle (MPCV)	Delta PDR ▲	Addtl dPDR Activities ▲				CDR (UR)									SRB Assessment (Phase 2) ▲		
Space Launch System (SLS)		+ + + + +	●		CDR												
Ground Systems Development and Operations (GSDO)	+ + + + +	- - - - -	▲													SIR (U/R) ●	
Asteroid Robotic Redirect Mission (ARRM)		MCR ▲															
Commercial Crew Program (CCP)	+ + + + +		▲		SRB Review												
Human Research Program (HRP)		+ + + + +	▲													PSR*** ▲	

*DTS = Design to Sync
 **BTS = Build to Sync
 ***PSR = Program Status Review
 U/R = Under Review
 Req-TIM = Requirement Technical Interface Meeting

Space Technology Mission Directorate (STMD) Program/Project	FY 2015						FY 2016										
	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4	
STMD Portfolio	Last PIR was conducted in FY 2014																PIR ▲

- ▲ Site Review (SR)
- Kick Off Activity
- ▲ Completed SR
- Completed Kick Off Activity
- ▲ Special Review/Activity
- + Completed Planning Meeting
- ▲ Potential SR
- Potential Kick Off Activity
- ▲ Placeholder
- ★ Review Plan
- ★ Completed Review Plan
- + Planning Meeting
- + Potential Planning Meeting