



SMD FY13-FY14 Site Reviews



SMD	FY 2014										FY 2015			
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
Earth Systematic Missions Program (ESMP)														PIR ▲
GPM	★ ▲ ORR	▲												
ICESat-2	★ ★ ▲		▲ CDR										SIR ▲	
SMAP						★			▲ ORR					
Surface Water Ocean Topography (SWOT)	▲ PR +	★	★	▲ SRR/MDR	▲									
Grace Follow On	★	▲ PDR	▲									▲ CDR	SIR ▲	
Earth System Science Pathfinder (ESSP)													PIR ▲	
OCO-2		+	★		▲ ORR									
Discovery	+	★		▲ PIR		On hold pending reorganization Decision								
InSight	▲ PDR (Step 2)			+	★	▲ CDR			+	★	▲ SIR			
New Frontiers	+	★		▲ PIR		On hold pending reorganization Decision								
OSIRIS-REx	★ +	★			▲ CDR							SIR ▲		
Radioisotope Power Systems (RPS)														
Mars Exploration Program (MEP)	+	★		▲ PIR				+	★		▲ PIR			
Mars 2020						+	★		▲ MCR(2)	▲ SRR				▲ PDR
Explorers		+	★		+	★	▲		▲ PIR	▲				
Solar Terrestrial Probes (STP)		+	★		+	★	▲		▲ PIR	▲				
MMS						★		▲ ORR						
Living With a Star (LWS)		+	★		+	★	▲		▲ PIR	▲				
SPP		▲ PDR										▲ CDR		
Exoplanet		PIR deferred until a project is in Formulation												
Cosmic Origins (COR)		PIR deferred until a project is in Formulation												
Stratospheric Observatory for Infrared Astronomy (SOFIA)													PIR ▲	
Physics of the Cosmos (PCOS)		PIR deferred until a project is in Formulation												
James Webb Space Telescope (JWST)	▲	▲ S/C CDR*			▲ LBR**	▲	▲ PA							
Joint Polar Satellite System (JPSS)												PIR ▲		
JPSS-1	★ +		▲ CDR		▲							SIR ▲		
Reimbursables Program												PIR ▲		
Polar Free Flyer	+	★		▲ SRR/SDR	▲ On hold	+	★			▲ PDR				

*Spacecraft CDR with SRB participation

**Look Back Review (LBR) with SRB participation

▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Off Activity ▲ Special Review/Activity + Completed Planning Meeting

▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting



HEOMD FY13-FY14 Site Reviews



HEOMD	FY 2014										FY 2015			
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
Space Communications and Navigation (SCaN)														
TDRS L	ORR ▲													
TDRS M								+	★		SIR ▲			
SGSS	▲ CDR (Part 2)					▲								SIR ▲
International Space Station (ISS)													PIR ▲	
Launch Services Program (LSP)		+	★			▲	PIR							
Exploration Systems Development (ESD) Division Cross Program Integration								+	★		DS* ● ▲			
ORION/Multi-Purpose Crew Vehicle (MPCV)		+	★				●		▲	Delta PDR		EM-1 CDR ● ▲		
Space Launch System (SLS)												CDR ● ▲		
Ground Systems Development and Operations (GSDO)	● +	●	▲		PDR ▲								CDR ● ▲	
Commercial Crew Program (CCP)								+	★		▲ TBD			
Human Research Program (HRP)													PIR ▲	

*DS = Design to Sync

Space Technology Mission Directorate (STMD)	FY 2014													
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q1	Q1	Q1
STMD Portfolio					+	★			▲ PIR					

- ▲ Site Review (SR) ● Kick Off Activity ▲ Completed SR ● Completed Off Activity ▲ Special Review/Activity + Completed Planning Meeting
- ▲ Potential SR ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan + Planning Meeting + Potential Planning Meeting