

J-16

**CHANGES APPLICABLE TO THE CONTRACT UNDER CONTRACT
PROVISION H.21**

1. The following SSCNs were added to this attachment pursuant to the settlement of Group 1 on June 8, 1996. The Group 1 changes generate a net “contract debit” offset of \$4,669,970 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|
| 63 | 101 | 170 |
| 67 | 105 | 174 |
| 68 | 114 | 178 |
| 72 | 118 | 182 |
| 73 | 125 | 194 |
| 76 | 126 | 200 |
| 79 | 140 | 214 |
| 86 | 141 | 278 |
| 99 | 147 | |
| 100 | 157 | |

2. The following SSCNs were added to this attachment pursuant to the settlement of Group 2. The Group 2 changes generate a net “contract debit” offset of \$5,071,900 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 137 | 199 | 253 | 207 |
| 158 | 209 | 256 | |
| 162 | 221 | 257 | |
| 168 | 232 | 260 | |
| 180 | 236 | 261 | |
| 185 | 237 | 264 | |
| 187 | 238 | 269 | |
| 188 | 240 | 271 | |
| 191 | 245 | 273 | |
| 192 | 252 | 281 | |

J-16 Con't

3. The following SSCNs were added to this attachment pursuant to the settlement of Group 2.6. The Group 2.6 changes generate a net "contract debit" offset of \$854,500 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 229 | 233 | 234 | 235 |
| 267 | 336 | 365 | |

4. The following SSCNs were added to this attachment pursuant to the settlement of the following Group 2.2 changes. These Group 2.2 changes generate a net "contract debit" offset of \$13,004 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|
| 197 | 276 |

5. The following SSCN's were added to this attachment pursuant to the settlement of the following Group 2 subsequent changes. These Group 2 subsequent changes generate a net "contract debit" offset of \$1,066,008 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 285 | 286 | 301 | 302 |
| 310 | 318 | 332 | 334 |
| 343 | 345 | 347 | 357 |
| 409 | | | |

- 6 The following SSCN's were added to this attachment pursuant to the settlement of the following Group 2 subsequent changes. These Group 2 subsequent changes generate a net "contract debit" offset of \$265,941 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|
| 424 | 449 |

J-16 Con't

7. The following NASA action is added to this attachment pursuant to the settlement of agreements reached for a net "contract credit" of (\$24,678).

NASA Contracts Action 96-098/Additional GFP/SA 349

8. The following SSCN's were added to this attachment pursuant to the settlement of the following changes. These changes generate a net "contract debit" offset of \$252,054 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 288 | 320 | 344 | 354 |
| 363 | 370 | 373 | 396 |
| 425 | | | |

9. The following SSCN's were added to this attachment pursuant to the settlement of the following changes. These changes generate a net "contract debit" offset of \$5,074,669 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 266 | 293 | 297 | 299 |
| 307 | 308 | 317 | 324 |
| 325 | 330 | 333 | 335 |
| 341 | 342 | 346 | 351 |
| 352 | 355 | 356 | 368 |
| 369 | 372 | 375 | 379 |
| 380 | 394 | 405 | 407 |
| 410 | 412 | 413 | 418 |
| 420 | 427 | 432 | 443 |
| 447 | 451 | 550 | 554 |

10. The following SSCN's were added to this attachment pursuant to the settlement of the following changes. These changes generate a net "contract debit" offset of \$351,064 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|
| 433 | 460 |

J-16 Con't

11. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$1,012,180 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 349 | 374 | 398 | 428 |
| 435 | 454 | 464 | 466 |
| 514 | 551 | | |

12. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$1,303,541 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 322 | 339 | 393 | 397 |
| 465 | 516 | 517 | 536 |
| 539 | 547 | | |

13. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$2,989,400 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|-------------|
| 479 | 480 | 481 | 482 | 483 |
| 484 | 485 | 486 | 487 | 488 |
| 489 | 490 | 491 | 492 | 493 |
| 494 | 495 | 496 | 497 | 498 |
| 499 | 500 | 501 | 502 | 503 |
| 504 | 505 | 506 | 507 | |

14. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$1,311,867 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|-------------|
| 313 | 422 | 436 | 532 | 542 |
| 557 | | | | |

15. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$474,836 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|-------------|
| 321 | 376 | 349 | 402 | 404 |
| 429 | 430 | 441 | 442 | 467 |
| 519 | 543 | 544 | 572 | |

J-16 Con't

16. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$190,680 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 431 | 457 | 465 | 573 |
| 574 | 577 | 585 | 586 |

17. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$2,182,794 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 210 | 326 | 367 | 403 |
| 428 | 520 | 521 | 553 |
| 588 | 589 | 601 | 604 |
| 609 | 611 | 643 | 681 |
| 690 | 702 | 809 | 817 |

18. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$1,528,413 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 392 | 473 | 476 | 651 |
| 663 | 669 | 670 | 671 |
| 676 | 682 | 696 | 711 |
| 732 | 823 | 845 | 855 |

19. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$502,729 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 440 | 552 | 563 | 684 |
| 687 | 801 | 816 | 830 |
| 832 | 833 | 841 | 892 |

The total cost added to J-16 through S/A 491 is \$29,090,872.

20. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new “contract debit” offset of \$712,340 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 583 | 706 | 730 | 740 |

21. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new “contract credit” offset of (\$25,723) against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 306 | 533 | 556 | 558 |
| 668 | 686 | 728 | 858 |

22. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new “contract debit” offset of \$1,340,454 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 568 | 642 | 701 | 707 |
| 722 | 731 | 773 | 824 |
| 853 | 873 | 887 | 894 |
| 935 | 961 | 979 | 1026 |

23. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new “contract debit” offset of \$1,398,707 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 591 | 780 | 850 | 879 |
| 911 | 943 | 987 | 993 |

The total cost added to J-16 through S/A 543 is \$32,516,650.

J-16 Con't

24. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$1,295,292 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 736 | 840 | 982 | 998 |
| 1068 | 1075 | | |

25. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$535,200 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 555 | 812 | 1192 | 1292 |

26. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$611,145 against the \$40M cap on the swing clause.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 678 | 937 | 1022 | 1273 |
| 1384 | | | |

27. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$45,500 against the \$40M cap.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 802 | 919 | 1072 | 1412 |

The total cost added to J-16 through S/A 635 is \$35,003,787.

J-16 Con't

28. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$704,200 against the \$40M cap.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 819 | 944 | 1168 | 1282 |
| 1283 | 1402 | | |

29. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$2,660,000 against the \$40M cap.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 891 | 949 | 976 | 977 |
| 1097 | 1149 | 1172 | 1220 |
| 1225 | 1235 | 1240 | 1275 |
| 1287 | 1397 | 1398 | 1461 |

30. The following SSCNs were added to this attachment pursuant to the settlement of the following changes. These changes generate a new "contract debit" offset of \$1,631,600 against the \$40M cap.

| <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> | <u>SSCN</u> |
|-------------|-------------|-------------|-------------|
| 821 | 1204 | 1238 | 1341 |
| 1344 | 1352 | 1430 | |

The total cost added to J-16 through S/A 717 is \$39,999,587.