

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES	
			1	2
2. AMENDMENT/MODIFICATION NO. 01	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 4200311896	5. PROJECT NO. (If applicable)	
6. ISSUED BY NASA/Ames Research Center Acquisition Division M/S 241-1 Moffett Field CA 94035-1000	CODE ARC	7. ADMINISTERED BY (If other than Item 6) NASA/Ames Research Center Acquisition Division M/S 241-1 Moffett Field CA 94035-1000	CODE	ARC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SWINERTON BUILDERS 1995 LAURELWOOD ROAD SANTA CLARA CA 95054-2740		(x)	9A. AMENDMENT OF SOLICITATION NO.	
CODE 5BNA0			9B. DATED (SEE ITEM 11)	
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNA09DC26C	
			10B. DATED (SEE ITEM 13) 07/30/2009	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
4200311896 \$588.00 Net Increase: \$588.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243.1, CHANGES (APR 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
COLLABORATIVE SUPPORT FACILITY, BUILDING N232 AT NASA AMES RESEARCH CENTER, MOFFETT FIELD, CALIFORNIA

The purpose of this modification is to change the statement of work. See Page 2 of 2 of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) JOHN W. EDWOOD V.P.	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Teresa A. Marshall
15B. CONTRACTOR/OFFEROR 	16B. UNITED STATES OF AMERICA 
15C. DATE SIGNED 9/22/09	16C. DATE SIGNED 09/22/2009

BLOCK 14. DESCRIPTION OF MODIFICATION:

A. The parties agreed on September 18, 2009, to a change in the work to be performed under the contract. This modification is issued to change the contract as follows:

Remove additional 12' pine tree next to the sidewalk along Clark Road, right across from Berry Drive, stump, grind, and remove chip debris to grade.

B. As the result of this modification, the contract value is increased \$588.00 from \$20,002,000.00 to \$20,002,588.00. The contract completion date remains unchanged.

C. All other terms and conditions remain unchanged.

Contractor's Statement of Release

In consideration of the modification agreed to herein as complete equitable adjustments for the changed listed above, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposal for adjustment."

- End of Modification -