



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO 05		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO. (If applicable)		6. ISSUED BY NASA/Ames Research Center Acquisition Division M/S 241-1 Moffett Field CA 94035-1000		7. ADMINISTERED BY (If other than Item 6) NASA/Ames Research Center Acquisition Division M/S 241-1 Moffett Field CA 94035-1000	
CODE ARC		CODE ARC			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SWINERTON BUILDERS 1995 LAURELWOOD ROAD SANTA CLARA CA 95054-2740		(x) 9A. AMENDMENT OF SOLICITATION NO		9B. DATED (SEE ITEM 11)	
CODE 5BNA0 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO NNA09DC26C		10B. DATED (SEE ITEM 13) 07/30/2009	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) 4200315860 \$8,604.00		Net Increase:		\$8,604.00	
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).				
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243.1, CHANGES (APR 1984)				
	D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not. <input checked="" type="checkbox"/> is required to sign this document and return _____ 0 _____ copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) COLLABORATIVE SUPPORT FACILITY, BUILDING N232 AT NASA AMES RESEARCH CENTER, MOFFETT FIELD, CALIFORNIA					
The purpose of this modification is to change the statement of work of the contract. See Page 2 of 2 of this modification.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print) JOHN W. ELWOOD VP-DIVISION MANAGER		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Teresa A. Marshall			
15B. CONTRACTOR/OFFEROR 		15C. DATE SIGNED 2/13/10		16B. UNITED STATES OF AMERICA 	
(Signature of Contractor/Offeror)		(Signature of Contracting Officer)		16C. DATE SIGNED 2/24/10	
NSN 7540-01-152-8070 Previous edition unusable		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243			

BLOCK 14. DESCRIPTION OF MODIFICATION:

A. The parties agreed to the following changes in the work to be performed under the contract:

Install approximately 135 feet of 4" schedule 40 PVC Recycled Drain Line and approximately 110 feet of 2" schedule 40 PVC Recycled Water Line.

Terminate new 2" Recycled Water pipe in Room 104. The 2" Recycled Waterline shall transition from PVC to copper pipe underground, before entering Room 104.

Terminate new 4" Recycled Drain by connecting to the 3" Recycle Waste line from the bathrooms.

Route the new 4" Recycled Drain and 2" Recycled Water pipes as shown on Sketch 110309RS. New pipes shall be located north of the existing 6" sanitary sewer, and shall not be installed in the same trench as the 6" sanitary sewer.

Tie the low end of the 4" drain line into the 6" sanitary sewer and cap the end of the 2" recycled water line as shown on attached Sketch 110309RS.


B. As the result of this modification, the contract value is increased \$8,604.00 from \$20,303,465.00 to \$20,312,069.00. The contract completion date remains unchanged at September 22, 2010.

C. All other terms and conditions remain unchanged.

Contractor's Statement of Release

In consideration of the modification agreed to herein as complete equitable adjustments for the change listed above, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposal for adjustment."

- End of Modification -



8" X 8"

CIRCLE

GRAYWATER TREATMENT
SEE NOTE 7

INSTALL CI
WYE IN SS.
TIE 4" INTO
WYS.

NEW 110' - 2" SCH. 40 PVC
RECYCLED COLD WATER
CAP END AS SHOWN

NEW 135' - 4" SCH. 40 PVC
RECYCLED DRAIN LINE
SLOPE AT 1% & INSTALL
2 CLEAN-OUTS
AS SHOWN.

SKETCH # 110309RS

4" WATER LINE
SEE P211

RECYCLED COLD WATER
SEE P211
(SEE NOTE 6)

RECYCLED DRAIN LINE
IE 23.75
SEE P211

SEWER LINE
IE 20.50
SEE P211

4" SEWER LINE
IE 20.30
SEE P212

6" FIRE PROTECTION LINE

