



Please note: Testing operations are conducted Tuesday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Test ID	MD / Program / Project	2025																												2026												
		July					August					September					October					November					December					January				February				March		
		30	07	14	21	28	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19	26	02	09	16	23	02	09	16	23	30	06
AHF																																										
Facility Reconfiguration																																										
Facility Unavailable																																										
Fac Unav - AJM-WP05																																										
Fac Unav - AJM-WP03																																										
AHF 999FCO/IST	checkout/reactivation/IST																																									
AHF-26-1	ESDMD/Orion/TPS																																									
IHF																																										
Facility Reconfiguration																																										
Facility Unavailable																																										
IHF 999FCO/IST	checkout/reactivation/IST																																									
IHF 999 RadCal	LEAF Reactivation/IST																																									
IHF 410	ESDMD/Orion/TPS																																									
IHF 412	SMD/MSR-EES/3MDCP																																									
IHF 999CAL	Calorimeter Aging Study/ Characterization																																									
IHF 413	RSAA/Commercial																																									
IHF 411	SMD/MSR-EES/3MDCP																																									
IHF-24-4	RSAA/CRSII																																									
IHF-25-7	STMD/MEP/PICA-Flex																																									
IHF 405	SMD/MSR-EES/3MDCP																																									
IHF-25-5c	SMD/MSR-EES/3MDCP																																									
IHF-26-1	RSAA/Commercial																																									
IHF-24-1	SMD/ DAVINCI																																									
Fac Unav - AJM-WP03																																										
IHF-26-2	RSAA/Commercial																																									
IHF-25-6	RSAA																																									
PTF																																										
Facility Reconfiguration																																										
Facility Unavailable																																										
PTF 999FCO	Reactivation / TSF Training																																									
PTF 172	SMD/Dragonfly																																									
Fac Unav - AJM-WP05																																										
Fac Unav - AJM-WP03																																										
PTF-24-2	SMD/MSR-SRL/MSR																																									
..																																										
...																																										

Legend

- Facility Configuration
- Configuration Change
- Scheduled Bar
- 4-day Test Week
- Unconfirmed
- Facility Unavailable