

CARCH CEN																									
Test ID	MD / Program / Project		07			. 14	July	21			28		04			Αι 11	igus	st 18			25	01		08	S
			07								20		04								25				F
AHF																									
			-				-			_	_														
																ainter Reac			nd						
Facility Reconfiguration												1_				incac									
Facility Unavailable																									
Fac Unav - AJM-WP05		·W	/P0	5 - A	\MF ∣	S																	-		
Fac Unav - AJM-WP03											AJN	1 - W	'P03	3 - D	AS	U									
AHF 999FCO/IST	checkout/reactivation/IST	Τ									_												Т		
AHF-26-1	ESDMD/Orion/TPS																								
11.15																							<u> </u>		
IHF								9"																13"	
Facility Reconfiguration												•													
Facility Unavailable																									
IHF 999FCO/IST	checkout/reactivation/IST																								
IHF 999 RadCal	LEAF Reactivation/IST								1																
IHF 410	ESDMD/Orion/TPS																								
IHF 412	SMD/MSR-EES/3MDCP																								
IHF 999CAL	Calorimeter Aging Study/ Characterization	Τ																							
IHF 413	RSAA/Commercial																								
IHF 411	SMD/MSR-EES/3MDCP						8.7"	W-L	EAF														T		
IHF-24-4	RSAA/CRSII																								
IHF-25-7	STMD/MEP/PICA-Flex									T													-	-	
IHF 405	SMD/MSR-EES/3MDCP											_													
IHF-25-5c	SMD/MSR-EES/3MDCP									T		Τ.				Leg		l cility Co	onfiqu	uratio	on		T		
IHF-26-1	RSAA/Commercial											1					Со	nfigura	ation (Char					
IHF-24-1	SMD/ DAVINCI	T										T.						hedule lay Tes					T		
Fac Unav - AJM-WP03																		confirm		lahle	2				
IHF-26-2	RSAA/Commercial	T					T					1_					Tac				, 		T		
IHF-25-6	RSAA																								
																			+				-		
PTF																									
Facility Reconfiguration		Т					Т																Т		
Facility Unavailable																									
PTF 999FCO	Reactivation / TSF Training																								
PTF 172	SMD/Dragonfly																								
Fac Unav - AJM-WP05																									
Fac Unav - AJM-WP03																									
PTF-24-2	SMD/MSR-SRL/MSR																						-		F
Antonio C - IHF							-																		\vdash
Rommel M - AHF																									
Peter R - IHF, PTF																							+	-	
Jake W (FO in T) - PTF																									
Pedro S - IHF																							+		
Casey C - AHF																									
			7			14		21			28		4			11		18			25	1		8	
			1				July	<u> </u>			20		4				igus				∠IJ	1			Se

SA AM

Schedule for Arc Jet Facilities at Ames Research Center Last Updated: July 10, 2025

Please note: Testing operations are conducted Tuesday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch



Thermophysics Facilities Branch

05	January 12 19 26							2026 February 02 09 16 23										March 02 09 16 23												April 30 06 13						
		_																	_			_														
		-						_					_			_			_			_														
		_																	_			_			-											
		-						_								_			_			_			-											
		_																	_			_			-											
							6"																													
		_																				_														
		T																																		
																																	AJI	M - V	/P0:	3 -
203 - DAS	U																																			
5	12		19			26			2			9			16			23			2		ę)		16			23			30		6		13
	Jan	uary											ebr	uar	y	200									Marc						Ι			April		
																202	0																			