Radiogram No. 8436u
SM and Progress TORU Test. ATV Transfers

GMT
05:00-05:10
05:10-05:40
05:10-05:45
05:40-06:30

05:45-06:25

06:25-07:10
06:30-07:00
07:00-07:10
07:10-07:25
07:25-07:55
07:25-08:55
07:55-08:35
07:55-09:10
08:35-09:15
08:55-09:00
09:00-10:00
09:10-09:40
09:15-10:45
09:40-10:40
10:00-10:05
10:05-10:50
10:40-12:10
10:45-11:25
11:05-11:10
11:10-11:50
11:25-11:35
11:50-12:10
12:10-12:15
12:10-12:15
12:15-13:15
13:15-13:20
13:15-13:20
13:20-14:50
13:20-13:40
13:40-13:50
13:50-15:10
13:50-15:40
14:50-15:00
15:00-15:20
15:10-16:10

CREW

FE-2
CDR, FE-1
FE-2

CDR, FE-1

CDR, FE-1
FE-2
FE-2

CDR, FE-1
FE-2
FE-1
CDR
FE-1
FE-2
FE-2
CDR
FE-1
CDR
FE-2
FE-2
CDR
FE-1
FE-2
FE-2
FE-1
FE-2
FE-2
CDR

FE-2
CDR
FE-2
CDR, FE-1
CDR
FE-1
CDR
FE-2
FE-2
FE-1
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ACTIVITY
Morning Inspection
Post-sleep
Post-sleep
BREAKFAST

SM and Progress TORU test without commanding Progress Approach &
Attitude Control Thrusters (OIMO) (vehicle-to-vehicle test)

BREAKFAST

Prep for Work

ITCS Flow meter battery charge

Daily Planning Conference (S-band)

Prep for Work

Physical Exercise (RED)

Filling EDV (KOV) for Elektron

ATV Transfers

COXX Maintenance

ITCS Flow meter battery charge

Physical Exercise (CEVIS)

Clearing of ATV D1 rack

Physical Exercise (TVIS), day 1

ATV deck inspection for condensate

ITCS flow meter battery charge

TEPC transfer

Physical Exercise (TVIS), day 1

PLANTS-2. Harvest and Implantation. Tagup with specialists (S-band)
ITCS Flow meter battery charge

Rack Transfer Prep

MELFI - sample insertion

Set up EXPRESS Rack5 for transfer

ITCS Flow meter battery charge

On MCC-M GO ISS 02 repress from Progress 364 CpllK (start)
LUNCH

ITCS flow meter battery charge

ISS O2 repress from Progress 364 CpllK (terminate)
Installation of Water Recovery System (WRS) O2 port
Installation of D1 Temporary Storage Rack (TSR) in ATV
Modification of ATV Temporary Storage Rack (TSR)
ATV Transfers

ATV Transfers

Flow meter battery test

WRS O2 port leak check

Physical Exercise (VELO+RED), day 1



15:20-16:05
16:00-16:10
16:10-17:10
16:10-17:10
16:15-16:25
16:25-16:35
16:35-16:55
17:00-17:10
17:10-17:40
17:40-18:05
17:40-18:00
17:40-18:10
18:00-18:15
18:05-18:15
18:10-18:15
18:15-18:30
18:30-19:00
19:00-19:30
19:30-20:25
19:30-20:30
20:25-20:30
20:30-06:00
Task List

Notes:

FE-2
CDR
CDR
FE-1
FE-2
FE-2
FE-2
FE-2

FE-2
FE-1
CDR
FE-1
FE-2
CDR

FE-2
CDR, FE-1
FE-2

FE-1

R&R of LAD52B Remote Power Control Module (RPCM)
Prep for Fialka UVC video downlink
Physical Exercise (VELO+RED), day 1
ATV Transfers

PAO Hardware Setup

Crew Prep for PAO

PAO Event (Ku + S-band)

Flow meter battery test

Rack transfer review

Prep for Work

IMS Update

Prep for Work

Prep for Work

Stowage of flow meter battery
Transfer of TVIS, RED, and HRM data to MEC
Daily Planning Conference (S-band)
DINNER

Daily Food Prep

Pre-sleep

Pre-sleep

Questionnaire - journal entry

SLEEP

PLANTS-2. Payload Status Check

1. SM Window #9 shutter opening is at crew discretion with Report to MCC
2. See OSTP for references to US activities.

End of Radiogram
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