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The Management and Performance section of NASA’s Congressional Justification describes the 
Agency’s approach to performance management. The complete section is available on 
http://www.nasa.gov/news/budget/index.html, and provides a comprehensive record of past and planned 
performance for Agency programs and projects, from 2007 to 2014. The Management and Performance 
section: 
 

• Describes NASA’s performance management cycle and its underlying processes and tools; 
• Presents the Agency’s FY 2012 performance in the Annual Performance Report; 
• Updates commitments set last year in the FY 2013 Performance Plan; 
• Sets performance targets in the FY 2014 Performance Plan aligned with this Congressional 

Justification budget request; 
• Presents program performance against cost and schedule estimates in the Major Program Annual 

Report; and 
• Discusses the results of performance evaluations and subsequent improvement actions. 

NASA’s Approach to Performance Management 
“NASA’s Approach to Performance Management” shows that activities follow a cycle that allows for 
feedback among three phases: Plan, Evaluate, and Report. This cycle integrates processes and tools to: 
 

• Plan and implement strategy and performance; 
• Monitor and evaluate performance toward commitments;  
• Report decision-making information to NASA leaders and other stakeholders; and 
• Inform future planning. 

 
The Agency’s performance management cycle begins with the planning phase. NASA leaders employ 
two distinct planning processes for setting long- and short-term priorities. NASA’s management councils 
first set the strategic plan, which lays out the Agency’s long-term priorities and commitments, and its 
strategy and performance. The framework aligns the implementation activities of programs and projects 
with the Agency’s strategic direction. Next, NASA builds its annual performance plan upon the strategy 
and performance framework. Annual performance plans contain the tactical, short-term steps necessary 
along the path to each strategic goal.  
 
Evaluation is the second phase of the performance management cycle. The Agency continually monitors 
progress against targets as programs and projects execute the performance plan. NASA leverages an 
internal performance assessment process to collect objective evidence of Agency performance. NASA 
relies on a suite of data collection and analytics tools to support these performance management activities. 
Specifically, in 2012, NASA launched an Agency-level system, called Performance Warehouse, to 
manage data collected in compliance of the Government Performance and Results Act (GPRA) 
Modernization Act of 2010 (GPRAMA). Since its implementation, the system has streamlined collection, 
improved quality, and increased accessibility of NASA performance data.  
 
Reporting results to decision-makers and stakeholders is the third phase of NASA’s performance 
management cycle. NASA leverages a quarterly reporting process with other on-going assessments to 
drive performance information to decision-makers. NASA’s recent efforts are focused on maximizing the 

http://www.whitehouse.gov/omb/mgmt-gpra/index-gpra
http://www.whitehouse.gov/omb/mgmt-gpra/index-gpra
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outcomes of the quarterly reporting process by using the Performance Warehouse, because it increases the 
Agency’s capacity for using evidence and evaluation in decision-making. NASA leaders and stakeholders 
make key investment, policy, and performance decisions based on insights from objective performance 
evidence and robust evaluations. These decisions drive leaders to renew, adjust, or reset strategic and 
performance plans. 

Performance Reporting and Planning 
In “Performance Reporting and Planning,” NASA presents the combined FY 2012 Annual Performance 
Report and FY 2013 and 2014 Performance Plans. When past performance and future plans are integrated 
in one report, they reveal performance trends across NASA’s investment portfolio. Agency leaders use 
this comprehensive view of performance information to plan future performance targets and strategy. 
 
The combined performance report and plans demonstrate: 
 

• Adherence to Agency-wide performance management processes, as described in “NASA’s 
Approach to Performance Management”; 

• Six years of historical performance information and two years of future commitments on the path 
to each strategic goal; 

• Adjustments to FY 2012 and FY 2013 performance plans to align with budget and congressional 
and/or the President’s and strategic direction; 

• Achievements toward Priority Goals1 and Cross Agency Priority Goals; and 
• NASA’s commitment to transparency and accountability.  

Addressing Management Challenges and Improving 
Performance 
Comprehensive evaluations enable meaningful performance reports and inform planning activities. 
“Addressing Management Challenges and Improving Performance” provides an assessment of NASA’s 
performance, with a focus on performance shortfalls and the effectiveness of corrective actions. It 
presents the results of continuous performance evaluation, as well as results from performance 
improvement efforts. NASA’s evaluations: 
 

• Rely on performance evidence from NASA Performance Warehouse and other internal 
performance management tools; 

• Reflect assessment from stakeholders and independent assessors; 
• Identify persistent issues affecting performance; and 
• Inform actions to improve performance.  

 
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
1	  When originally published, these goals were designated as High Priority Performance Goals. The GPRA 
Modernization Act of 2010 and subsequent guidance from OMB changed the designation to Agency Priority Goals. 
NASA is using “Priority Goals” to refer to both the original High Priority Performance Goals set in 2011 and the 
Agency Priority Goals set later.	  
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In 2014, NASA will develop a new strategic plan and supporting performance plans that will continue to 
reflect Agency and National priorities, as specified by Congress and the Administration. The evaluations 
presented in this section will inform leadership as the Agency sets its course for the next ten years, and 
beyond. The Agency will publish its 2014 Strategic Plan and supporting performance plans, along with 
historical performance plans and reports, on NASA’s budget Web page at 
http://www.nasa.gov/news/budget/index.html.  
 



Management and Performance 

NASA’S APPROACH TO PERFORMANCE MANAGEMENT 

M&P-5 

 “NASA’s Approach to Performance Management” summarizes planning strategy and performance 
through performance evaluation and reporting. First, it provides an overview of NASA as a performance-
based organization, the basis for effective performance management. It then discusses each phase of 
NASA’s performance management cycle, and the processes and tools that support each phase. It provides 
context for understanding the performance reports and plans in “Performance Reporting and Planning.” 
This section also summarizes NASA’s approach to using evidence and evaluation of performance to 
inform investment decisions and future planning, which “Addressing Management Challenges and 
Improving Performance” discusses in further detail.  

A Performance-Based Organization Enables Effective 
Management 
Foundational to effective performance management is the organization and its people. A performance-
based organization has a strong alignment of its strategic and performance plans with its planned 
investments; monitors and reports on the success of or challenges for those investments; and uses this 
information to set future directions. NASA is a performance-based organization that manages the work of 
each installation to accomplish its Vision and Mission. 

VISION AND MISSION 
NASA’s Vision is  
 

To reach for new heights and reveal the unknown, so that what we do 
and learn will benefit all humankind. 

 
To make this Vision a reality, each day NASA pursues its Mission to  
 

Drive advances in science, technology, and exploration to enhance 
knowledge, education, innovation, economic vitality, and stewardship of 
Earth.   

ORGANIZATIONAL STRUCTURE 
Under the leadership of the Administrator, NASA offices at Headquarters provide overall guidance and 
direction to the Agency. NASA’s Centers and installations conduct the Agency’s day-to-day work in 
laboratories, on airfields, in wind tunnels, in control rooms, and in NASA’s other one-of-a-kind facilities. 
 
NASA is organized to accomplish its mission while providing a framework of sound business, 
management, and safety oversight. The Office of the Administrator provides top-level strategy and 
direction for the Agency. The Administrator and his officers help guide programmatic direction for 
NASA’s missions and guide the operations of the Centers. 
 
Four organizations lead the pursuit of NASA’s mission and set technical performance commitments 
aligned with their budgets: 
 

http://www.nasa.gov/about/admin.html
http://www.nasa.gov/centers/hq/home/index.html
http://www.nasa.gov/about/sites/index.html
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• Science Mission Directorate (SMD) manages the Science budget account and focuses on 
programmatic work in the disciplines of Earth, planetary, astrophysics, and heliophysics research; 

• Aeronautics Research Mission Directorate (ARMD) manages the Aeronautics account and 
applied research activities that improves the current and future state of air travel; 

• Space Technology Mission Directorate (STMD), new in FY 2013, manages the Space 
Technology account to support the crosscutting activities of the Office of the Chief Technologist. 
STMD coordinates and supports advanced technology development within the Agency and the 
commercial sector; and 

• Human Exploration and Operations Mission Directorate (HEOMD) manages the Exploration and 
Space Operations accounts. HEOMD manages development of the Orion Multi-Purpose Crew 
Vehicle (Orion-MPCV), future exploration technologies, and works with U.S. commercial space 
industry partners to develop commercial systems for providing crew and cargo transportation 
services to and from low Earth orbit. HEOMD also manages operations and research for the 
International Space Station (ISS), and communications systems and networks that enable deep 
space and near-Earth exploration. 

 
A fifth organization aligns its performance plans and budget to support all the mission goals in a 
crosscutting manner. The Mission Support Directorate (MSD) manages the Cross Agency Support (CAS) 
and Construction and Environmental Compliance and Restoration (CECR) accounts. These accounts fund 
operations at Headquarters and the Centers as well as institutional and programmatic construction of 
facilities. MSD, through the CAS account, includes support offices that set policy and strategy for 
specific crosscutting Agency functions including safety and mission assurance, technology planning, 
education, equal opportunity, information technology, financial administration, small business 
administration, international relations, and legislative and intergovernmental affairs. Among other 
responsibilities, these offices report to the Administrator and other stakeholders on progress towards 
national initiatives, provide independent reviews and/or investigations, and liaise with the public and 
other federal agencies. While based at Headquarters, these offices typically have representatives at the 
Centers and provide a coordinating and control function. 
 
Figure 1.1 shows the NASA organizational structure, current as of February 2013. 
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Figure 1.1: NASA’s Organization 

 
 
NASA employs about 18,000 civil servants who work at Headquarters in Washington, DC, the Centers, 
and other facilities. NASA staffs each location with a contractor workforce for technical and business 
operations support. Figure 1.2 shows the range of NASA’s facilities. 
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Figure 1.2: NASA Centers and Facilities Nationwide 
 

 
 
The Jet Propulsion Laboratory (JPL) is a Federally Funded Research and Development Center in 
Pasadena, California. The California Institute of Technology manages JPL.  
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Performance Management Cycle 
NASA’s performance management activities follow a cycle that ensures strategic management and 
accountability. Figure 1.3 shows NASA’s performance management cycle.  

 
Figure 1.3: Performance Management Cycle 

 

 
 
In the planning phase, NASA’s governing councils set the strategy, the performance framework, and the 
strategic plan, which consists of the Agency’s long-term priorities and commitments. Then, NASA 
management builds its performance plan to align with the framework, ensuring that short-term priorities 
support the Agency’s overall strategic direction.  
 
In the evaluation phase, NASA managers monitor and measure performance of programs and projects 
against the fiscal year’s performance plan. NASA leverages an internal performance assessment process 
to collect objective evidence of progress. Performance analysts verify and evaluate that evidence. When 
the interim data suggests a risk of performance shortfalls, the Agency requests additional information to 
understand and mitigate the risk.  
 
The reporting phase connects evaluation to planning efforts. NASA managers present performance 
information to senior leaders, such as council members, and other stakeholders. The performance results 
reflect objective evidence and thorough evaluation obtained in the evaluation phase, and inform 
investment, policy, and performance decisions made in the planning phase of the next performance 
management cycle. 
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Strategic Management and Governance 
Governance by council provides high-level oversight of the Agency-wide planning efforts that take place 
in planning phase of NASA’s performance management cycle. NASA council members use the results of 
performance evaluations to shape the Agency’s strategy and set its long-term priorities. NASA’s 
governance policy ensures that leadership takes a rigorous and data-driven approach to their strategic 
management decisions. This disciplined governance enables efficient decision-making and planning. As 
shown in Figure 1.4, the governance councils affect all phases of the performance management cycle. The 
councils set the strategic plan and the strategy and performance framework in the planning phase. The 
councils drive assessment requirements of Agency performance in the evaluation phase. Finally, the 
councils review the results of those evaluations during the reporting phase to support decisions on new 
plans, and on-going implementation and operations.  
 
NASA governs with three Agency-level councils, each with a distinct set of responsibilities. NASA 
Policy Directive 1000.3 includes the charters, responsibilities, and decision-making authorities of each 
council:  
 

• The Executive Council (EC), supported by the Strategic Management Council (SMC),  
• The Program Management Council (PMC), and  
• The Mission Support Council (MSC). 

 
Figure 1.4: Functional Relationships Between NASA’s Governing Councils 
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Each council plays a key role in supporting NASA’s performance management cycle. EC determines 
NASA’s strategic direction, assesses Agency progress toward achieving the NASA Vision, and serves as 
the senior decision-making body for Agency-wide decisions. PMC is the senior decision-making body 
regarding NASA’s program portfolio, and so guides execution of the strategy and performance 
framework. MSC ensures the Agency has the capacity to reach its goals. It is the senior decision-making 
body regarding all mission support policy and activities, including facilities, workforce, information 
technology, infrastructure, technical capabilities and associated investments and divestments, regardless 
of funding source.  
 
In support of EC, SMC serves several functions. When delegated by EC, SMC provides: 
 

• Advice and counsel to senior leadership on key issues of the Agency;  
• Input on the formulation of Agency strategy; and  
• Makes decisions regarding strategic direction and planning. 

 
To augment this formal governance structure, NASA’s Baseline Performance Review (BPR) serves as 
NASA’s monthly senior performance management review, integrating Agency-wide communication of 
performance metrics, analysis, and independent assessment for both mission and mission support 
programs and activities. While BPR is not a decision-making body, members of the councils attend BPR, 
and performance information presented during BPR informs council activities. The review complements 
the Executive, Program Management, and Mission Support Councils by providing continuous 
performance monitoring between key council decisions. 

THE STRATEGY AND PERFORMANCE FRAMEWORK 
The strategic plan, as set by EC, establishes a strategy and performance framework that aligns short-term 
performance targets with the Agency’s long-term commitments. The current strategy and performance 
framework consists of the elements of the strategic plan and annual performance plans as seen in Figure 
1.5. The strategy and performance framework has five, distinct elements:  
 

• Strategic goals, 
• Outcomes, 
• Objectives, 
• Performance goals, including Priority Goals, and 
• Annual performance goals.  

 
The internal implementation plans of individual offices and NASA Centers flow from the framework. 
Internal implementation plans guide each entity’s activities toward achieving performance goals and 
annual performance goals. Due to their technical nature, these plans generally remain internal to the 
Agency. 
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Figure 1.5: NASA’s Strategy and Performance Framework 
 

 

STRATEGIC PLAN 
NASA’s current strategic plan, published in 2011, reflects the top three levels in the strategy and 
performance framework. The strategic goals, outcomes, and objectives result from rigorous internal 
planning and external consultation with the Agency’s stakeholders.  
 
The Agency’s senior leaders set the strategic plan to reflect the Agency’s strategic direction and priorities, 
as agreed to with Congress and the Administration. Updates occur according to the timelines set by the 
Government Performance and Results Act (GPRA) Modernization Act (GPRAMA) of 2010. As such, the 
Agency plans to update its strategic plan in 2014 with input from stakeholders, including Congress and 
the Office of Management and Budget.  
 
In accordance with GPRAMA, NASA also delivers its Agency Priority Goals with its strategic plan, to 
signify the importance of these ambitious, short-term goals in the overall achievement of NASA’s 
strategy. Agency Priority Goals are discussed in more detail in “Performance Reporting and Planning.” 

ANNUAL PERFORMANCE PLANS 
While the strategic plan primarily focuses on long-term activities, NASA’s annual performance plans set 
short-term targets for programs, projects, and organizations through performance goals, Priority Goals, 
and annual performance goals. Performance goals and Priority Goals focus on planned progress over the 
next 18 months to five years. Annual performance goals align to NASA’s budget themes and programs in 
the Congressional Justification. NASA publishes these measures in annual performance plans, which also 
identify each responsible program or office. The FY 2013 and 2014 Performance Plans are included in 
“Performance Reporting and Planning.” In its performance plans, NASA also sets targets for mission 

http://www.nasa.gov/pdf/516579main_NASA2011StrategicPlan.pdf
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support activities that support program and project activities. These performance commitments span the 
mission support portfolio in a range of areas, including human capital, information technology, 
infrastructure, and operational processes. 

Performance Management 
Rigorous planning is followed by evaluation and reporting. Once NASA entities begin executing against 
commitments in the performance plan, Agency managers and performance analysts begin to monitor and 
evaluate performance. Internal reporting requirements drive the evaluation phase and call for analysis of 
results against planned performance. NASA continuously measures the Agency’s progress in pursuit of 
its strategic goals, outcomes, and performance measures, and reports progress towards its targets to 
Congress and the public in the Annual Performance Report (APR). This year, the Agency shares its report 
combined with future annual performance plans, to provide a holistic view of NASA’s performance. 
 
The Agency monitors and evaluates performance toward plans and commitments using assessments. 
Through these assessments, managers identify issues, gauge programmatic and organizational health, and 
provide appropriate data and evidence to NASA decision-makers. NASA gathers and provides the data to 
management through the following type of assessments:  
 

• On-going monthly and quarterly analysis and reviews of Agency activities;  
• Annual assessments in support of budget formulation (for budget guidance and issue 

identification, analysis, and disposition);  
• Annual reporting of performance, management issues, and financial position;  
• Periodic, in-depth program or special purpose assessments; and 
• Recurring or special assessment reports to internal and external organizations. 

QUARTERLY REPORTING 
Each quarter, program officials submit to NASA management a self-evaluation that includes a rating for 
each performance measure and the supporting information that justifies the rating. The results of quarterly 
performance assessments provide feedback to NASA leaders, allowing them to make course corrections 
through the year to maintain alignment with strategic goals. The quarterly performance reporting and 
supporting verification processes culminate in the annual performance report, and contribute to 
development of the Congressional Justification and performance plans. 

ANNUAL ASSESSMENT RATING SCALES AND CRITERIA 
NASA evaluates its progress toward achieving performance goals and annual performance goals against 
the Agency’s standard rating scale, seen in Figures 1.6 and 1.7. NASA determines performance ratings 
based on a series of internal assessments that are part of ongoing monitoring of NASA’s program and 
project performance. External entities, such as scientific review committees, aeronautics technical 
evaluation bodies, and OMB, validate the ratings prior to publication by NASA. 
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Figure 1.6: Performance Goal Rating Scale 
 

Rating Rating Criteria for Performance Goals 

Green 
(On Track) 

NASA achieved or expects to achieve the intent of the performance goal within the estimated 
timeframe. NASA achieved the majority of key activities supporting this performance goal. 

Yellow 
(At Risk) 

NASA expects to achieve the intent of the performance goal within the timeframe; however, 
there is at least one likely programmatic, cost, or schedule risk to achieving the performance 
goal. 

Red 
(Not on Track) 

NASA does not expect to achieve this performance goal within the estimated timeframe. 

White 
(Canceled or 
Postponed) 

NASA senior management canceled this performance goal and the Agency is no longer pursuing 
activities relevant to this performance goal or the program did not have activities relevant to the 
performance goal during the fiscal year. 
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Figure 1.7: Annual Performance Goal Rating Scale 
 

Timeframe: 
When NASA 
will achieve 

the APG 

Rating Criteria for Annual Performance Goal (APG) Types 

Rating 
Single Milestone or 

Deliverable 

Multiple Deliverables, 
Targeted Performance, 

and Efficiencies 
On-going Activities, Services, 

or Management Processes 

Current FY as 
planned. 

NASA achieved the 
event or the 
deliverable met the 
intent of the APG 
within the timeframe. 

The program/project 
reached the stated numeric 
target. 

The intended result of the 
program/project was achieved 
as defined by internally held 
success criteria. 

Green 

Achieve next 
FY (will not 
achieve this FY 
as planned). 

NASA did not achieve this APG in the current fiscal year, but anticipates achieving it 
during the next fiscal year. 

Yellow Will not be 
achieved, but 
progress was 
made. 

N/A NASA failed to achieve this 
APG, but made significant 
progress as defined by 
reaching 80 percent of the 
target or other internally 
held success criteria. 

The intended results of the 
program/project were not 
achieved in this fiscal year, but 
significant progress was 
accomplished, as defined by 
internally held success criteria. 

Will not be 
achieved. 

NASA did not 
achieve the APG and 
does not anticipate 
completing it within 
the next fiscal year. 

NASA achieved less than 
80 percent of the target or 
other internally held 
success criteria. 

Neither intended results nor 
significant progress were 
achieved. The progress toward 
the APG does not meet 
standards for significant 
progress for the internally held 
success criteria. 

Red 

Will not be 
achieved due to 
cancellation or 
postponement. 

NASA senior management canceled this APG and the Agency is no longer pursuing 
activities relevant to this APG or the program did not have activities relevant to the 
APG during the fiscal year. White 

MANAGING PERFORMANCE DATA 
Data management keeps the performance management cycle in motion by fueling evaluations and driving 
evidence-based reports to leaders. In July 2012, NASA implemented the Performance Warehouse, a 
database designed in partnership with the Department of Treasury. The system leverages technology and 
best practices to collect, maintain, and analyze performance information. The Performance Warehouse 
standardizes data collection and archiving, streamlines performance reporting, and enables more data 
analytics. NASA uses this system to track performance metrics for the entire performance cycle, 
beginning with measure development through evaluation and reporting. 
 
Beyond supporting NASA’s internal management processes, these enhanced capabilities also provide a 
more efficient means to comply with legislative and executive branch requirements, such as preparing 
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machine-readable formats of performance information, and carrying out verification and validation of 
performance data.  
 
In September 2012, OCFO launched the companion system, the Performance Dashboard, which further 
streamlines evaluation and reporting activities. The new tool automates ad-hoc performance analysis, 
which increases NASA’s capacity for focused, in-depth performance evaluations. The tool also automates 
reports and plans, such as the annual performance report. 

Using Evidence and Evaluation in Decision-Making 
Laws, executive orders, and management “best practices” all dictate that organizations must set 
expectations for success and be accountable for achieving that success. Furthermore, agencies must 
demonstrate to stakeholders that their programs and activities do deliver the products or services 
expected, are managed and operated effectively (and efficiently), and continue to be relevant in a 
changing and dynamic environment. Collection and analysis of performance data and conduct of rigorous 
independent evaluation are essential in determining the success and validity of an investment. 
 

• NASA monitors and assesses the engineering process of designing, building, and operating 
spacecraft and other major assets. Measures of performance for such investments tend to focus on 
comparisons of actual versus planned schedule and cost. The Agency continually monitors 
performance through the BPR, and additionally holds formal independent assessments as the 
project progresses through a series of gatekeeping “key decision points,” or KDPs. Key decision 
points provide managers a time to review all aspects of performance and thoughtfully promote (or 
delay, or even terminate) work on a project. These points can occur at any time of the year, 
depending on the formulation, development, or construction plan. 

• NASA’s research programs often have broad goals, such as “understand the origin of the 
universe.” To measure performance of these types of investments, NASA establishes and 
measures performance against smaller achievable goals that demonstrate a contribution to the 
knowledge on the subject. NASA conducts an assessment on these programs each year. 

• NASA assesses technology research and development (R&D) programs against incremental 
milestones (technology readiness levels, or TRLs) in terms of research maturity and adoption. 
NASA regularly measures the TRL advancement of an individual technology investment, with 
overall technology portfolio assessments occurring each year. 

• NASA’s “operations” or support and service type programs generally assess progress on meeting 
their specific objectives, and can measure performance against targets for “output” or capacity of 
the activity, quantifiable estimates of improvement with aggressive targets (e.g., reducing 
operating costs by two percent in two years), or even customer satisfaction. These assessments 
tend to be annual in nature. 

 
Evaluations drive decisions on a range of NASA investments, small and large. A series of decadal surveys 
and other analyses, conducted by the National Research Council of the National Academies, helps inform 
decisions about the Science investment portfolio and other aspects of NASA’s R&D efforts. This external 
“evaluation” of user needs and requirements, in combination with performance assessment of on-going 
activities, helps ensure that NASA’s research priorities and investments stay current with the needs of the 
research community. The Space Technology Roadmap is a similar planning tool, reflecting the R&D and 
technology needs of NASA, the government, and industry. NASA uses external peer review panels to 
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objectively assess and evaluate proposals for new work in the disciplines of research, technology 
development, and education. NASA often contracts internal and external evaluators to assess impact, 
efficiency and effectiveness, cost to benefit, and the relevance of work being performed. Evaluations are a 
routine business activity in the NASA fields of education, facilities maintenance and operations, 
procurement and contract operations, and logistics.  
 
In addition to the program or theme-based evaluations, NASA also conducts evaluations across its 
portfolio. As a part of NASA’s performance management cycle, NASA reports the results of those 
evaluation activities at regular interval to Agency leaders. The following sections highlight the evaluative 
methods employed by NASA to assess performance and performance improvement. Through this 
evidence-based strategic management, NASA has improved management oversight of project cost, 
schedule, technical, and institutional performance with the implementation of Cross Agency initiatives, 
policy adjustments, and other techniques. The “Performance Reporting and Planning” subsection 
documents how evaluation and reporting culminate in the Agency’s annual performance report and plans. 
“Addressing Management Challenges and Improving Performance” provides an in depth discussion of 
NASA’s evaluative approach. The subsection discusses these three aspects: 
 

• NASA’s evaluation methodology, 
• The results of evaluations, and  
• The effectiveness of previous improvement efforts. 

 
The evaluation phase of the performance management cycle highlights the Agency’s improvement 
opportunities. For example, the evaluation results could reveal a need for cross-Agency coordination 
efforts, increased oversight, or policy adjustment. Leveraging insights from the FY 2011 performance 
management cycle, NASA implemented tools and processes in FY 2012 that streamlined planning, 
evaluation, and reporting. In so doing, the Agency increased its capacity to focus on performance 
improvement in FY 2013. 
 
Each quarter, NASA presents to senior leaders at BPR an evaluation and summary of performance goals 
based on evidence provided by programs. Additionally, an independent assessment team provides 
evaluations of technical, cost, schedule, and programmatic details for major spaceflight and technology 
projects and programs. OCFO also presents a summary of progress made toward achieving all 
performance measures, as well as a discussion of relevant performance issues.  
 
Center and mission directorate-level offices and key Headquarters Offices support BPR. As an integrated 
review of institutional and program activities, BPR highlights interrelated issues that impact performance 
and program risk enabling senior management to quickly address issues, including referral to the 
governing councils for decision, if needed. The BPR forum fosters communication across organizational 
boundaries to address mutual concerns and interests. The objectives of the forum are to: 
 

• Provide NASA senior leadership comprehensive, integrated, and objective information that 
describes the performance of the Agency’s programs, projects, and institutional capabilities (i.e., 
the full portfolio at one time); 

• Ensure open cross-functional communications among NASA’s organizations to enhance Agency 
performance; and 

• Identify and analyze performance trends and crosscutting or systemic issues and risks. 
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No matter the type of activity, NASA monitors performance with an eye to benefit received or to be 
received in the future. Results of performance assessments and evaluations inform decisions on program 
restructuring, initiation or termination, and changes in policy or management strategies. Across the board, 
NASA’s FY 2014 budget request reflects prioritizations and decisions based on performance evidence 
and evaluations. 
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