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Purpose of the Shuttle Software Readiness Review (SRR) Template

The purpose of this document is to provide a consistent method for preparing the presentation to be given at a Shuttle SRR.  The template contains a comprehensive set of information that is required to be presented by NASA IV&V, and it is applicable to the SRRs for all Shuttle flights.

SRR Template Conventions

Three different “styles” of text are used in this template:

1. [Text included in square brackets]

This text represents specific information to be provided.  Examples are [Project name] for the name of the project, and [date] for the date of the presentation.  Where this text appears, insert the requested information between the brackets, and then delete the brackets.

2. {Italic text in braces}
This text is guiding or explanatory in nature.  It will include tailoring guidance and descriptions of the kinds of information to be included in each section.  Therefore, this text should not be included in the final presentation.

3. Normal Text

Text that appears normal is typically common among Shuttle SRR presentations.  This is standard text that may be copied verbatim into the presentation, although it is suggested that it be tailored to fit each individual flight.  It represents any text that does not fit into either of the above categories.

These conventions are implemented on the following template.
To open the template for modification, right-click the object, select “Presentation Object”, and then select “Open” from the submenu.  Once the presentation has opened in PowerPoint, the file can be edited and saved locally.  
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SPACE SHUTTLE PROGRAM

STS-[XXX]

Software Readiness Review

INDEPENDENT VERIFICATION AND VALIDATION (IV&V) Program 



Prepared by:  L-3 Communications Titan Corporation

Presented by:  [Name of Presenter]

[Month DD, YYYY]





*









IV&V CoFR Statement

STS-[XXX]

		Objective:  To provide additional assurance that changes being made do not adversely affect flight safety.  This is accomplished by using a multidisciplinary systems perspective to perform analysis during the lifecycle of selected flight software changes and discrepancy reports.





		NASA IV&V has performed an independent evaluation of the following items to identify those having flight safety implications for the STS-[XXX] mission:  

		Software discrepancy reports and change requests for the following areas of the Shuttle’s onboard flight software: 

		General Purpose Computer (GPC) Primary Avionics Software System (PASS) and Backup Flight System (BFS) in the following areas:

		Data Processing System (DPS) 

		Guidance Navigation and Control (GN&C)

		Sequencing

		Multi-function Electronic Display Subsystem (MEDS) Integrated Display Processor (IDP) and Multi-function Display Unit Function (MDUF)

		Software change notices and operational data changes for the Space Shuttle Main Engine Controller (SSMEC) 

		Firmware discrepancy reports and change requests for the Miniaturized Airborne Global Positioning System Receiver Shuttle, 3 String (MAGRS-3S)



*

STS-[XXX / XXX] SRR – Shuttle IV&V



{Insert appropriate numbers in place of [XX], [XXX], [X.YY], etc.}

*









IV&V CoFR Statement

STS-[XXX]

		IV&V’s evaluation covered all OI-[XX], IDP SW [X.YY], MDUF SW [X.YY], MAGRS-3S Link[XXX], and SSMEC AAAD[XX] & AADA[XX] change documents (CRs, DRs, RITs, RCNs, and SANs) for STS-[XXX].





		IV&V analyzed those items that were identified as both falling into the above areas and as having flight safety implications. Items that did not meet both criteria were not analyzed. Areas in which IV&V is not performed have been assessed as lower risk than areas in which IV&V is performed.



		All known issues and risks applicable to STS-[XXX] related to flight safety in the areas where IV&V was performed have been resolved {except for those discussed on Page [XX]}.  IV&V has {no open work,} no open items {except for those discussed on Page [XX],} and no exceptions {except for those discussed on Page [XX]} that are applicable to STS-[XXX].  {Open work is scheduled for completion by [FRR or expected date].}



		Results are documented in the IV&V Software Readiness Review Report for STS-[XXX], Revision [X.X], dated [Month DD, YYYY] {generally 1 week before SRR}, which includes Software IV&V Reports (SIRs) for each change document analyzed.



*

STS-[XXX / XXX] SRR – Shuttle IV&V



{Insert appropriate numbers in place of [XX], [XXX], [X.YY], etc.}



{For Bullet #3, delete whichever open work statement is not applicable, and modify the rest of the text as needed.}

*









IV&V REPORT for STS-[XXX]

For the items identified as requiring IV&V, the following analysis was performed:



		  For all DRs/SCRs/RITs/RCNs*:

		  Analyzed requirements and proposed disposition

		  Determined system impacts

		  Completed risk assessment





		  For selected DRs/SCRs**:

		  Analyzed source code

		  Reviewed test and verification results



		  For Program Notes and Waivers updated for STS-[XXX]:

		  Determined acceptability





		  For all SANs:

		  Analyzed operational data requirements











* Analysis performed as part of “Limited” and “Focused” analysis

** Analysis performed as part of “Focused” analysis on DRs/SCRs that change implementation (except very simple data changes)

*

STS-[XXX / XXX] SRR – Shuttle IV&V





*









IV&V REPORT for STS-[XXX]

IV&V activity for STS-[XXX]:























		Open Work as of [Month DD, YYYY] {generally 1 week before planned SRR}: 

		{itemize any SCRs, DRs, RITs, SANs, RCNs, PNWs that have open work – see Notes, below, for example statements}

		Open work is scheduled to be completed {“prior to FRR” or expected completion date}

		Open items:   {List open items and discuss on one or more separate pages, or indicate “None”}

		Exceptions:    {List exceptions and discuss on one or more separate pages, or indicate “None”}





* Same:  Code implementation is verified to be the same for SCRs & DRs which are dispositioned for more than one flight and whose code was previously analyzed

** DUC:  DRs confirmed corrected by (“Under”) other Change Documents



*

STS-[XXX / XXX] SRR – Shuttle IV&V

		 		SCRs		DRs		RCNs		SANs		RITs

		Analyzed		[#]		[#]		[#]		[#]		[#]

		Reviewed		[#]		[#]		[#]		[#]		[#]

		“Same” *		[#]		[#]		0		0		0

		DUC **		0		[#]		0		0		0

		No Analysis or Review Performed		[#]		[#}		[#]		[#]		[#]

		Downgrade		0		[#]		0		0		0

		Totals		[#]		[#]		[#]		[#]		[#]





































*

{Examples of Open Work statements:

		 New/pending SCR/DR [XXXXXX]

		 Analysis of patch[es] for SCR/DR [XXXXXX]

		 Analysis of STS-[xxx] SSMEC Flight SAN [SAN #]

		 PNW for DR [XXXXXX]

		 Updated PNW for DR [XXXXXX]

		 Review PNW for DR [XXXXXX] (pending T&O Board processing)

		 IV&V Work complete (awaiting SASCB dispositioning)

		 Review of SCR/DR [XXXXXX]}











IV&V REPORT for STS-[XXX]

{Open Items or Exceptions}

		[Descriptive title of Open Item or Exception]

		[Brief description of Open Item or Exception]

		[Status of Open Item or Exception]

		[Conclusion regarding Open Item or Exception]



*

STS-[XXX / XXX] SRR – Shuttle IV&V



*

{Repeat  this slide as many times as needed, or delete it if there are no open items or exceptions.}









IV&V REPORT for STS-[XXX]

IV&V Mission Support



		IV&V will support analysis of flight software issues during the STS-[XXX] mission involving areas in which IV&V is performed.



		Support will be on standby beginning two weeks prior to launch and will continue through landing.



		Support will commence when [name of L-3 SSP IV&V Technical Lead] or [name of L-3 SSP IV&V Houston Technical Liaison] is notified of issue by Flight Software Manager or his/her representative on duty.



STS-[XXX / XXX] SRR – Shuttle IV&V

*



*











STS-[XXX]

FLIGHT READINESS STATEMENT

NASA IV&V has performed an independent analysis of:  software discrepancy reports and change requests for the Primary Avionics Software System (PASS), the Backup Flight System (BFS), and the Multi-function Electronic Display Subsystem (MEDS) Integrated Display Processor (IDP) and Multi-function Display Unit Function (MDUF); software change notices and operational data changes for the Space Shuttle Main Engine Controller; and firmware discrepancy reports and change requests for the Miniaturized Airborne Global Positioning System Receiver Shuttle, 3 String (MAGRS-3S) that were identified as having flight safety implications for the STS-[XXX] mission and that are within the areas where IV&V is performed.  



All known issues and risks applicable to STS-[XXX] related to flight safety in the areas where IV&V was performed have been resolved. IV&V has {no open work,} no open items {except as noted} and no exceptions {except as noted} that are applicable to STS-[XXX]}. {Open work is scheduled for completion by {FRR or expected date}.} {delete whichever open work statement is not applicable}





	     <Original signed by [F.M. Last name]>              		     	<Original signed by [F.M. Last name]> 	         

    	[F.M. Last name], [Company] Program Manager	       	    	 [F.M. Last name], 		

   	 NASA Programs IV&V		                               	    	 IV&V Project Lead for SSP

				                               	    	 NASA IV&V Facility 		



     	<Original signed by [F.M. Last name]>		          	    	 <Original signed by [F.M. Last name]>

    	 [F.M. Last name], IV&V Technical Lead		      	[F.M. Last name], IV&V Lead Engineer

    	 Space Shuttle IV&V 			      	     	Space Shuttle IV&V 

STS-[XXX / XXX] SRR – Shuttle IV&V

*



*

















Supporting Material

STS-[XXX / XXX] SRR – Shuttle IV&V

*



*











[SCRs/DRs/RCNs/SANs/RITs] 

Analyzed for STS-[XXX]

STS-[XXX / XXX] SRR – Shuttle IV&V

*



*

{Guidance for this page:

		 Change Type = SCR, DR, RCN, SAN, or RIT

		 Items are ordered by the Change Types listed above, then by numerically increasing Change Number

		 When the Change Type changes, include a blank row and then begin numbering the items again at 1

		 Change Number includes the SCR Revision Letter if applicable

		 Analysis Level = Limited, Focused, Comprehensive, or ODIR

		 Comments = Sev 1/1N/2/2N, MEDS, MAGR, or Open Work as applicable}









116 PITS


			


									PITS CRDR Database


									Search criteria: "Closed for MPR since 07/01/06" and "OI-30"


												Note: PNR records are shown in rows 11 - 25 (currently hidden)


												Note: All items (except PNR records) have been confirmed in the CRDR Database records


												Note: Last updated 10/24/06


						Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			116 Remarks


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			45703			TACAN DILEMMA INDICATION			GN&C						PNR			Completed			9/28/06			User Note Rev "F" 28 September 06: The note has been moved to "Pending" and there is no issue with it. 7 September 06: The proposed revisions to the note have been reviewed and are acceptable. Closure of this item is now contingent upon the revised Note b			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37559			ADI Yaw Error Needle Sensitivity for Fuel Wasting			GN&C						PNR			Completed			9/29/06			User Note Rev A			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			44254			Body Flap Limit Cycle Filtering Not Done While BF Auto/Man PBI Depressed			GN&C						PNR			Completed			8/30/06			User Note Rev B			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37427			ICC INTERFACE OF SIMULTANEOUS INPUTS			DPS						PNR			Completed			9/20/06			User Note Rev C updates the Description area with additional scenarios. Approved by the SASCB on 9/14/06.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			50776			TRANS-DAP STATE AFTER CANCELLED GUIDED RCS BURN			GN&C						PNR			Completed			8/30/06			User Note Rev D			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			55324			Missing Time Tag on Error Message			DPS						PNR			Completed			9/20/06			User Note Rev D updates the Description and User Response fields with an additional scenario. Approved by SASCB on 9/14/06.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			55357			DR 055357 - TRANS AND ORBIT DAP DOWNMODING			GN&C						PNR			Completed			8/17/06			User Note Rev F			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			58374			OPS TRANSITION WITH TARGET TRACK ACTIVE			GN&C			GN&C			PNR			Completed			9/29/06			User Note Rev F			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			50112			UNIVERSAL POINTING OPTION LIMITATION			GN&C						PNR			Completed			8/30/06			User Note Rev F.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			52111			ORBIT DAP VERNIER DOWNMODE ANNUNCIATION			GN&C			GN&C			PNR			Completed			8/17/06			User Note Rev. G			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109222			109222 -- OMS and RCS Tanks Tied During Incnt Dump			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			104640			104640 -- OMS Engine Needed to Start MM304 RCS-Assisted OMS Prop Dump			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			104353			104353 -- FA1 Commfault During OMS/RCS R-T-N Connects OMS and RCS Tanks			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			39591			039591 -- Final Input Not Processed by RCS Quantity Gauging			SEQ						PNR			Completed			8/2/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			106682			106682 -- Incorrect Left ME Helium Interconnect During RTLS			SEQ						PNR			Completed			9/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			120723			FSW Version of Compiler DR 120226			DPS						REV			Completed			9/26/06			STS-116B5; Audit completed on 09/20603. No new occurrences of the problem condition were found. Note: STS 116 analysis was previously performed on build STS116B3 in November 2003.			116 Review


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93112			BFS TACAN HIP Clean Up			GN&C						REV			Completed			9/26/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121390			Stale Data Displayed for ADI Roll Rate Scale Labels			MEDS						P1			Approved			7/27/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						P1			Approved			10/19/06			STS-116			New SIR as of 10/24


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			122431			Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			DPS						P1			Approved			7/26/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92871			RCS Manifold Auto-Close For Failed-On Jet			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Includes CR 92887, CR 92899 & CR 92922. 22 Sept 06: Completed with STS116B3 code. (The DPS team has confirmed that they have confirmed their code also.)			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92899			Cleanup CR to CR's 92871C and 92887			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			GN&C			GN&C			VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92922			RCS Manifold Isolation Valve Close Command Timing Correction			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			GN&C			GN&C			VSAP			Completed			9/26/06			STS-116. Patch implementation. Frost (DPS) performed the VSAP analysis for this patch.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; P! SIR Not rqd for 116 (SIR was in MAGR Rpt)


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; P! SIR Not rqd for 116 (SIR was in MAGR Rpt)


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			120723			FSW Version of Compiler DR 120226			DPS						REV			Completed			7/5/06			STS-115; audit completed: no new occurrences of the DR condition were found.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121191			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Settings and Divergent Processing			DPS						VSAP			Completed			9/1/06			STS-117			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			DPS			GN&C			VSAP			Completed			9/28/06			VSAP on STS-117B2. Under CR 92871.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92909			ET Camera Power Control Commands			SEQ			SEQ			VSAP			Completed			9/25/06			For STS-117 (per IBCB Datapak 6/22/05) Other OI-30 flights for SCR 92909: STS-121 STS-115 NET 12/8/05 STS-116 NET 2/9/06			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92900			SPEC 23 Display Change For Auto-Manifold Close			DPS						VSAP			Completed			9/28/06			VSAP on STS-117B2.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92872			Make Cameras-Heater ON Command Subject to RTC Moding			DPS						VSAP			Completed			9/28/06			STS-117B2 verified.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			101072			Immediate Moding Skipped			DPS						VSAP			Completed			9/1/06			STS-117; flight by flight source fix			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93113			Documentation Update to MAGRS-3S Software Design Requirements			MAGR						REV			Completed			6/13/06			Link 007			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			14474			Text Messages Flash			DPS						PNR			Completed			6/13/06			User Note Rev G clarified the wording in the Description and deleted reference to User Note 106934 from the User Response.			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			GN&C						REV			Completed			6/13/06			User Note removes STS-121 effectivity since SCR 92950, which fixes the DR, was made effective for STS-121. T&O board is going to review the user note week of 5-23-2006. It may not be ready in time for SRR. Rev D of the User Note was released on 6-11-2006			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93109			BFS GPC Error Recovery Assumption for Failed BBU			DPS						REV			Completed			6/29/06			Documentation only SCR.			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			DPS			GN&C			VSAP			Completed			7/5/06			STS-115. Patch implementation.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			GN&C			GN&C			VSAP			Completed			7/5/06			STS-115. Patch implementation. Frost (DPS) performed the VSAP analysis for this patch.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92950			G/C Steer Roll Bias Ramp at PPD or MECO			GN&C						VSAP			Completed			7/10/06			STS-115. Create records for all subsequent OI-30 flights.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			SRR			115			STS-115 SRR			N/A						SRR			Approved			7/25/06						115


												Results of PITS Search for Specific Items Identified by Mel


															Search Critieria: (DRs) 4524, 55241, 109790, 110663, 110664, 121392, and (CRs) 890582, 98044 & 98130


															Search Date: 20 October 06


									#			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			Updater			SMPR/MPR Comments


									1			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			4524			System Reset in Non-OPS 0 Will Cause Improper BFS Initialization			DPS						REV			Started			11/2/06			Moore, Fay


									2																																	- Part 2 analysis under SCR 92492 (BFS Software Restart on Halt Transient).


									3


									24			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C						PNR			Completed			04/26/2005			Patel, Bimal			User Note Rev. F - No issues.


									22			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						REV			Completed			05/25/2006			Frost, Leonard			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									23																																	Rev A: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									21			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P1			Approved			06/09/2006			Frost, Leonard			06/09/2006:  Status of Program Note and Waiver - Pending.


									20			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P1			Approved			06/09/2006			Frost, Leonard			06/09/2006:  Status of Waiver - Pending.


									5			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						DUC			Not Started			TBD			Perez, Rosie			SCR 93134


									17			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						P1			Report IAR			10/19/2006			Patel, Bimal


												89052, 98044 and 98130 are not entered in PITS


												The following items were identified by the search but are not applicable to STS-116 because of their OI


									16			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			DPS			GN&C			REV			Awaiting PNW			TBD			Frost, Leonard


									18			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C						DUC			Not Started			TBD			Albores, Margo			Under CR 93075.


									19			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C			GN&C			REV			Awaiting PNW			TBD			Patel, Bimal


									25			OI-42			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						TBD			Not Started			TBD			Moore, Fay			1A-Under Investigation


									26			OI-29/IDP 3.xx/MDUF 4.xx/MAGR 005			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						P1			Approved			01/21/2003			Frost, Leonard			DMF received 12/5/2002, SASCB 12/12/2002; to be delivered as part of the STS-114 SRR Report.


									7			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						P2			Not Started			TBD			Moore, Fay			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									8																																	Rev A and B: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									9																																	Rev C: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 2A-Source Modification.


									13			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						P1			Report IAR			09/19/2006			Bradbury, John			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									14																																	Rev A and B: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									15																																	Rev C: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 2A-Source Modification.


									10			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						P1			Not Started			TBD			Bradbury, John			Duplicate entry


									6			OI-33/IDP 6.xx/MDUF 6.xx			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P2			Not Started			TBD			Moore, Fay


									12			OI-33/IDP 6.xx/MDUF 6.xx			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P1			Report IAR			09/19/2006			Bradbury, John


									4			OI-33/IDP 6.xx/MDUF 6.xx			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P2			Not Started			TBD			Moore, Fay


									11			OI-33/IDP 6.xx/MDUF 6.xx			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P1			Report IAR			09/19/2006			Moore, Fay








116 TIMs


			


									GPC OI-30 TIMs as of 24 Oct 06


									SSP-GPC-TIM #			Subject			Originator			Sev			Current State


									1958			ZAP Command Difference in PASS and BFS			Patel			3			Open						GPC


									MEC TIMs as of 24 Oct 06


									SSP-SSMEC-TIM #			Subject			Originator			Sev			Current State			Release/Version


									1030			SRS requirements trace mismatch			Grant			5			Closed			Unknown			SSMEC


									1031			DSP Subscription method associated with ARC_Publish			White			5			Closed			Unknown			SSMEC


									1032			Inconsistent Reference to DCU Spec section 3.2.3:3.1.9			Danielson			4			Closed			Unknown			SSMEC


									1034			Clarification of Requirement IR218:7149;15			Danielson			4			Closed			Unknown			SSMEC


									1035			Clarify Table I Entry for FIDs 075/076-013			Danielson			4			Open			Unknown			SSMEC


									1037			Minor Apparent Discrepancy Between IR218:7149;45 and Code			Danielson			4			Closed			Unknown			SSMEC


									1038			Clarify Required Response to 1’s Complement Error in DSP Status Word			Danielson			4			Closed			Unknown			SSMEC


									1039			DSP Re-Qualification During Recoverable Channel B Power Transient Near End of DSP Reboot			Danielson			4			Open			Unknown			SSMEC


									1040			Requirements Consistency for HMII Monitoroing Following Restart			Danielson			4			Open			Unknown


									1041			Completeness of Testing for Requirement IR145:7149;1			Danielson			4			Open			Unknown


									1042			Testing Anomaly for IR145:7064;1			Danielson			4			Open			Unknown


									SSMEC TIMs 1033 and 1036 have been withdrawn since the TIM list was first prepared


									1033			Explicitly State Limitations on Requirement IR145:7064;1			Danielson			4			Withdrawn			Unknown			SSMEC


									1036			Clarification of DCU Spec Section 3.2.1:6.5(b)			Danielson			4			Withdrawn			Unknown			SSMEC


									The following MEC, MEDS & MAGR TIMs have been reported previously; included for reference


									1029			Polyspace: Illegal Arithmetic Operation in RTV_Config			White			4			Closed			AC39			SSMEC


									1028			Polyspace: Pointers Out-of-Bounds in dmr_Data_Callback			White			4			Open			AC39			SSMEC


									1283			Elapsed Time to Transition to NAV Mode Could Exceed SDR Requirement If Command Is Issued At Integer Multiple of One Week			Sinha			3			Closed			Previously reported			Link -007


									1086			Interpolated versus extrapolated first-order-hold design			McAllister, Bill			4			Open			Previously reported			IDP 4.00








116 RCNs


									Note: F.White says (email 2 Oct) that all except the last two (nos. 7738 & 7760) are applicable for STS-116


												PITS Search: SSMEC and RCN


												Note: All resulting records require P1 analysis


						Item #			RCN Number			Subject			Status			Comments for STS-116			SMPR/MPR Comments


						1			7023			AHMS Delete FASCOS			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						2			7024			AHMS EEPROM Based Loader (EBL)			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						3			7059			Block II Engine Configuration Baselined for AHM			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						4			7061			AHM Flight Command and VDT Changes			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						5			7063			AHM DCU-DSP/DSP-DCU Interface			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						6			7064			AHM Self-Test / Ground Checkout			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						7			7127			AHM AAAC37 Update			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						8			7140			AHM Channel A Central Processor 5 Volts OK (CP5OK) Failure			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						9			7149			AHM Phase 1 DSP Requirements			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						10			7163			Updates / Corrections to AHMS Requirements			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						11			7189			AHM Part 1 Documentation Update for ECP 1406			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						12			7240			Hotfire Monitor Only Mode Requirements and Design Changes			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						13			7292			AHM Hotfire Monitor Only Documentation Changes			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						14			7294			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date not yet set, but estimated as 7/29/2004; complete date partly dependent on SASCB date.


						15			7308			AHM - DCU Sensor Checkout Updates			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						16			7316			AHM First Flight Delta Cert DSP Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date expected to be 5/6/2004.


						17			7384			AHM First Hotfire Requirement Update			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						18			7423			AHM Hotfire Monitor Only V&V Documentation Update			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set for 11/13/2003.


						19			7429			AHM First Flight Delta Cert DCU Documentation Only			IAR - per PARS 11 Oct						Scheduled for 12/8/2005 SASCB.


						20			7479			AHM First Flight Delta Cert DCU Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						21			7515			AHM Hotfire Monitor Only Last Changes			IAR - per PARS 11 Oct						SASCB date set at 02/19/2004. Preliminary version of SIR generated on 2/17.


						22			7558			AHM First Flight Delta Cert DSP Documentation and Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date not yet set, but estimated as 10/14/2004; complete date partly dependent on SASCB date.


						23			7586			EBL Requirements with Code Impacts for the First Flight Delta Cert			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						24			7646			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts Cleanup			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						25			7652			AHM Replace Orbiter/Position With Engine Number in ID Word			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						26			7713			AHM Hotfire Test 902-850 HPOTP Algorithm Disqualification			IAR - per PARS 11 Oct						Scheduled for 12/8/2005 SASCB.


						27			7738			Pyro-Glitching in Start Prep			50% AC			N/A for 116 per F.White			SASCB date not yet set, but estimated as 10/19/2006; complete date largely dependent on SASCB date.


						28			7760			DCU EEPROM Write Delay for Power Application			50% AC			N/A for 116 per F.White


						41			7276			Ignition Confirm and Purge and Ancillary Systems Monitor Change			Approved			Used in SRR-114			Approved by SASCB out of board on 02/20/2003


						42			7425			T/C Update of VDT Vibration Data and HPFP Coolant Liner Sensor C/O			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						43			7438			AHM Selectable Entry VDT Change			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						44			7452			Thermocouple VDT Errors			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						45			7653			T/C - Replace Orbiter/Position With Engine Number in ID Word			Approved			Used in SRR-114


			Item #			CN			Number			Subject			Analysis			Comments


			1			RCN			7023			AHMS Delete FASCOS			Limited


			2			RCN			7024			AHMS EEPROM Based Loader (EBL)			Limited


			3			RCN			7059			Block II Engine Configuration Baselined for AHM			Limited


			4			RCN			7061			AHM Flight Command and VDT Changes			Limited


			5			RCN			7063			AHM DCU-DSP/DSP-DCU Interface			Limited


			6			RCN			7064			AHM Self-Test / Ground Checkout			Limited


			7			RCN			7127			AHM AAAC37 Update			Limited


			8			RCN			7140			AHM Channel A Central Processor 5 Volts OK (CP5OK) Failure			Limited


			9			RCN			7149			AHM Phase 1 DSP Requirements			Limited


			10			RCN			7163			Updates / Corrections to AHMS Requirements			Limited


			11			RCN			7189			AHM Part 1 Documentation Update for ECP 1406			Limited


			12			RCN			7240			Hotfire Monitor Only Mode Requirements and Design Changes			Limited


			13			RCN			7292			AHM Hotfire Monitor Only Documentation Changes			Limited


			14			RCN			7294			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts			Limited


			15			RCN			7308			AHM - DCU Sensor Checkout Updates			Limited


			Item #			CN			Number			Subject			Analysis			Comments


			16			RCN			7316			AHM First Flight Delta Cert DSP Requirements with Code Impacts			Limited


			17			RCN			7384			AHM First Hotfire Requirement Update			Limited


			18			RCN			7423			AHM Hotfire Monitor Only V&V Documentation Update			Limited


			19			RCN			7429			AHM First Flight Delta Cert DCU Documentation Only			Limited


			20			RCN			7479			AHM First Flight Delta Cert DCU Requirements with Code Impacts			Limited


			21			RCN			7515			AHM Hotfire Monitor Only Last Changes			Limited


			22			RCN			7558			AHM First Flight Delta Cert DSP Documentation and Requirements with Code Impacts			Limited


			23			RCN			7586			EBL Requirements with Code Impacts for the First Flight Delta Cert			Limited


			24			RCN			7646			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts Cleanup			Limited


			25			RCN			7652			AHM Replace Orbiter/Position With Engine Number in ID Word			Limited


			26			RCN			7713			AHM Hotfire Test 902-850 HPOTP Algorithm Disqualification			Limited








116 MEDS


			


						PITS Search: MEDS and OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007


			Sort #			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			Comments for SRR 116			SMPR/MPR Comments


			1			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121390			Stale Data Displayed for ADI Roll Rate Scale Labels			MEDS						P1			Approved			7/27/06			Use: SRR 115 cutoff ~ 7/13


			All following records have been either "completed" or "approved" well past the previous SRR (7/27/2006) (therefore, they have been counted previously)


			2			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121384			IDP Load SW Indication Not Consistently Displayed During Interactive CST			MEDS						P1			Approved			5/13/06						Report not submitted to formal peer review due to incorrect template so Complete date not entered. Report submitted without new template to meet SRR-121 date. John gave approval to push on with the old SIR template. (5/12/2006)


			5			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			100755			Complete (Not Momentary) Blanking of CRT			MEDS						P1			Approved			4/5/05						Changed planned complete date since awaiting user note approval.


			7			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121372			BFS Negative HAC Turn Angle Not Displayed on MEDS			MEDS						P1			Approved			4/5/05						BFS counterpart of DR 111630. Changed planned complete date since DR has not been released yet. Changed planned complete date since DR has been released. Risk assessment updated per guidance on note/waiver dispositioned DRs.


			19			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109735			IDP Software Long Foreground Cycle			MEDS						P1			Approved			4/5/05						DR updated for IDP 4.00. Risk assessment updated per guidance on note/waiver dispositioned DRs.


			20			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109791			Loss of Data on One Flight Critical Bus			MEDS						P1			Approved			4/5/05						Risk assessment updated per guidance on note/waiver dispositioned DRs.


			8			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111630			Negative HAC Turn Angle Not Displayed on MEDS			MEDS						P1			Approved			2/11/05						MEDS related User Note for OI-30; problem goes away under CAU; Planned Complete Date changed to allow for SASCB approval of user note; Planned Complete Date changed since awaiting OPS note and waiver approval. Part 1 completed on 2/11/2005.


			3			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37503			Unable to Resume SPEC From Failed DEU			MEDS			DPS			REV			Completed			10/15/04						Scheduled for SASCB 10/07


			4			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37706			DEUs Loaded From MM2 Get I/O Errors			MEDS			DPS			REV			Completed			10/15/04						Scheduled for SASCB 10/07


			6			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98056			Flight Software Release Baseline Specification: IDP SW 4.XX and MDUF 5.XX			MEDS						REV			Completed			5/21/04


			15			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92619			CORRECTION CR FOR CR 92522D			MEDS						P2			Under Main			2/18/04						Under CR 92522


			30			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92680			MEDS CORRECTION CR FOR CR92522D AND CR92619A			MEDS						P2			Under Main			2/18/04						Under CR 92522


			34			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92332			ADD THETA LIMITS BRACKET TO MEDS ADI DISPLAYS			MEDS						P2			Under Main			2/18/04						Under CR 92522 due to requirement changes in 92522 and related CRs.


			31			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92562			UPDATE TO OFF SCALE INDICATIONS ON MEDS OMS PC METERS			MEDS						P2			Approved			12/19/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to high priority CAU MDUF document review and issues and availability of developers to discuss issues.


			10			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92878			Update Delivery Requirements in IDP SW SRS			MEDS						REV			Completed			12/15/03


			11			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109797			Incorrect Software Versions on Delivered Media			MEDS						REV			Completed			11/20/03


			16			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92670			ABORT IMPROVEMENTS TO IMPROVE TAL PERFORMANCE			MEDS						P2			Approved			7/25/03						Completed early (was due 08/08/2003).


			12			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92841			Cleanup for MEDS MDUF IRDD			MEDS						REV			Completed			7/21/03


			13			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92842			Cleanup of MEDS IDPSW SRS Rev. J			MEDS						REV			Completed			7/21/03						IV&V located a discrepancy between the draft CR, the IDP SW SRS, and the GPC/IDP ICD; the CR author updated the CR to correct the discrepancy. Documented in SSP_MEDS TIM 1051.


			26			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92737			ENHANCEMENT OF FC BUS I/O ERROR REPORTING-DR 109777			MEDS						P2			Approved			7/15/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to later than planned start and because peer reviewer is on vacation until July 8.


			22			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109777			UNEXPECTED FC BUS I/O ERROR			MEDS						DUC			Completed			7/15/03						Fixed by CR 92737A; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to later than planned start and because peer reviewer is on vacation until July 8.


			27			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92736			MDU LOW POWER INTERRUPT FLAG NOT DEFINED IN IRDD-DR 109775			MEDS						P2			Approved			6/20/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			32			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92536			REMOVE MONITORING OF POST RETRIES-DR109718			MEDS						P2			Approved			6/20/03						Closes DR 109718; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			14			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109718			HDX Startup Status "Post Retries" Not Used			MEDS						DUC			Completed			6/20/03						Under CR 92536. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			23			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109775			MDU LOW POWER INTERRUPT FLAG NOT DEFINED IN IRDD			MEDS						DUC			Completed			6/20/03						Fixed by CR 92736A; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			24			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109720			THE INCORRECT RETURN OF IS_GREATER_THAN FUNCTION			MEDS						REV			Completed			4/25/03						Updated planned complete date following VI release to IV&V on 03/27/2003; determined P2 analysis not required on this item (limited IAL)


			17			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98056			Flight Software Release Baseline Specification: IDP SW 4.XX and MDUF 5.XX			MEDS						REV			Completed			3/27/03


			18			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109780			Undesired Result When Calling Up Memory Loading Display			MEDS						P1			Approved			3/20/03						DR updated for IDP 4.00.


			33			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92397			ACTUAL PARAMETER UNITS MATCH CURRENT DISPLAY ON MEDS			MEDS			MEDS			TBD			Not Started			TBD						CR withdrawn


			25			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109719			IDP POST EE CHECKSUM CATEGORIZATION ISSUE			MEDS						P2			Not Started			TBD			Withdrawn (per PITS record)


			28			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92715			REQ. CORRECTION FOR MEDS ASCENT/ENTRY PRIMARY FLIGHT DISPLAY			MEDS						P2			Not Started			TBD			Withdrawn (per PITS record)


			29			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92715			REQ. CORRECTION FOR MEDS ASCENT/ENTRY PRIMARY FLIGHT DISPLAY			MEDS						P2			Under Main			2/18/04			92522 analysis completed in 2004			Under CR 92522


			21			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92522			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			MEDS						P2			Approved			11/4/04						Includes CRs 92619A, 92680A, 92715C; updated planned complete date following VI release to IV&V on 03/27/2003; updated planned complete date to reflect start date and workload; updated planned complete date to reflect greater time required for test analys


			9			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92522			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			MEDS						P2			Started			5/3/04						Includes CRs 92619A, 92680A, 92715C; updated planned complete date following VI release to IV&V on 03/27/2003; updated planned complete date to reflect start date and change in workload








116 MAGR


			


			Two separate PITS searches - Criteria:


			DR and OI30 etc and Sinha and Not Withdrawn


			CR and OI30 etc and Sinha and Not Withdrawn


			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			Notes for 116


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110645			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR						TBD			Not Started			TBD			Awaiting disposition.(for Link 008)			Prasun Confirms


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110646			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE (NON EOW)			MAGR						TBD			Not Started			TBD			Awaiting disposition.(for Link 008)			Prasun Confirms


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; SIR not rqd for 116 (SIR was included in MAGR Report)


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; SIR not rqd for 116 (SIR was included in MAGR Report)


			All of the following items are Not Applicable to the STS-116 SRR as having been previously counted


			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			Notes for 116


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93113			Documentation Update to MAGRS-3S Software Design Requirements			MAGR						REV			Completed			6/13/06			Link 007


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98088			Baseline MAGRS-3S Link 613-9966-007 Content			MAGR						REV			Completed			2/23/06			Link 007 CR Approved at 03/09/06 SASCB


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92849			MAGRS-3S SDR Changes to Address Hot Start and Ghost Satellite Issues			MAGR						P2			Approved			12/11/03			Closes FSW DR 110643C authored by IV&V (addresses Collins DR 2601). Collins DR 2604 addressed under this CR. Completion date revised: Part II analysis for DR 110643 will be done in this SIR. Completion date revised due to uncertainty in availability of pe


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92849			MAGRS-3S SDR Changes to Address Hot Start and Ghost Satellite Issues			MAGR						P1			Approved			8/13/03			Closes FSW DR 110643C authored by IV&V. Collins DRs 2601 and 2604.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110646			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE (NON EOW)			MAGR						PNR			Completed			6/24/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110645			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR						PNR			Completed			6/24/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P1			Approved			4/28/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P1			Approved			4/28/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110649			Sluggish MAGRS-3S Post-Initialization Recovery			MAGR						P1			Approved			9/29/03			Task entailed study of functional area (RP) not hitherto reviewed in depth. Approved on 12/14/2004.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110649			Sluggish MAGRS-3S Post-Initialization Recovery			MAGR						P2			Approved			10/15/03			Start and completion dates shifted because of delay in receipt of Link A06 code. Approved on 12/14/2004.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111201			MAGR RM State Mismatch Can Be Induced Via Loss of Lock Response			MAGR						P2			Approved			12/10/03			DR authored by IV&V. Collins DR 2599. Completion date revised due to delay in release of code. Link A06 code CD released to analysts 9/19/03 Completion date revised, work interrupted/delayed by DR 110648 analysis for which the code change was more extensi


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110648			MAGRS-3S RM State Mismatch Induced Via Loss of Lock During Rcvr Cal			MAGR						P2			Approved			11/11/03			DR authored by IV&V. Collins DR 2598. Completion date revised due to more extensive scope of code changes than anticipated. Completed peer review 11/11/03 Includes Receiver Calibration LOL and Response to Setting SVs scenarios.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110643			Hot Start May Attempt Acquisition of SV Not on Visible List			MAGR						DUC			Completed			12/5/03			Collins DR 2601. Telecon held on 07/23/2003 to discuss MOD issue with proposed fix. Result was to fix as planned for Link 006, but investigate possible alternate fix (restoring hot start capability) for Link 007. Completion date revised due to delay in co








116 CRs & DRs


			


									All of the following items have been confirmed in PITS and the CRDR database


												Note: Refer to "116 PITS" Worksheet for PNR records


									CRDR Database: Search Results for: FL=116 AND (CR OR DR)


												Search didn't pick up 93112 (because it is logged as Flt 00)


												Search didn't pick up 122431 (because it is logged as Flt 00)


									NOTE: A separate SIR for RIT #0023 needs to be included somewhere


						CD			Number			Rev			Title			OI			FL			Do			Status			Notes			116 Comments


						CR			92882						Allow Three String GPS for STS-116 and Subsequent OV-105 Flights			30			116			L			L						"L" rqd for 116 ("F" for 118)


						CR			93038						Clarify Effectivities for STS-116 SSME Downlist SCRS			00			116			N			N			Lib


						CR			93067			A			Expand Effectivity of SCRS 92970B and 92982B to Include STS-116			30			116			N			N			Recon


						CR			93076						Expand Effectivity of SCRS 93010C and 93027 to Include STS-116			30			116			N			N			Lib


			x			CR			93112						BFS TACAN HIP Clean Up			30			0			N			N			Review; per PITS


						DR			108966			A			STS-116 Base 2 (OI30) BFS Downlist Loading Error			30			116			N			N			SMPL


						DR			109799			B			SCR 92804A Not Incorporated in STS-116 Base2 (OI-30)			30			116			N			N			Recon


						DR			120723			A			FSW Version of Compiler DR 120226			30			116			N			N			4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 09/26/06.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 09/26/06.


						DR			122431						Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			30			0			P1			P1			Per PITS


						CR			92804			A			Provide BFS Target Nz for Composite Display			30			116			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92871			C			RCS Manifold Auto-Close for Failed-ON Jet			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.


						CR			92872			A			Make Cameras-Heater ON Command Subject to RTC Moding			30			116			S			S


						CR			92887			A			RCS Auto Manifold Close Enable/Disable Via SPEC 23			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92889						Remove Abort PE Engine-Out SSME Pitch Trim			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92899			A			Cleanup CR to CR'S 92871C and 92887A			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92900			A			SPEC 23 Display Change or Auto-Manifold Close			30			116			S			S


						CR			92909			A			ET Camera Power Control Commands			30			116			S			S			STS-116 (NET 2/8/06)


						CR			92920			A			Eliminate Undesirable Roll Attitude Error Bias			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92922			B			RCS Manifold Isolation Valve Close Command Timing Correction			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92950						G/C Steer Roll Bias Ramp at PPD or MECO			30			116			S			S			CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.


						CR			92971			D			RCO-FSW Changes to Support Remote Control			30			116			S			S			PATCH IMPLEMENTATION.  FROST (DPS) PERFORMED THE VSAP ANALYSIS FOR THIS PATCH.


						DR			101072			G			Immediate Moding Skipped			30			116			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03


						DR			121191			E			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Set			30			116			S			S																					The following table was made for inclusion into the presentation charts


						The following "116" records are Not Applicable as having been either previously counted or withdrawn																																							Item
#			Change
Type			Change
Number			Change Title			Analysis
Level			Comments


																																													1			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Analysis Level]			{As
 Required}


																																													2			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Analysis Level]			{As
 Required}


																																													3


																																													4


																																													1			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Analysis Level]			{As
 Required}


																																													2			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Analysis Level]			{As
 Required}


																																													3


																																													4








115-crdr


			#			CD			Number			Rev			Title			OI			FL			Do			Status			Notes			Analyst


			35			CR			92332			D			ADD THETA LIMITS BRACKET TO MEDS ADI DISPLAYS			30			00			F			F			BFS CHANGES ARE DOC-ONLY; MAM 12/18/00. MOD D NOT IN FILING CABINET; MAM 12/19/00.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED 
UNDER 92522; MAM 9/4/02
DPS: PT1 BY WILHELMI, PT2 BY FROST; MAM 9/4/02			FRAZIER FROST CARVELL CHOE


			36			CR			92458			A			ET SEPARATION CHANNELIZATION CLEAN-UP			30			00			C			C						BROCKWAY


			37			CR			92493			B			OMS/RCS DOWNLIST TELEMETRY BANDWIDTH IMPROVEMENT			30			00									THIS CR INTRODUCED DR111051, FOUND PRE-FACI (AND PRE-CI) FOR OI-30, (MAM 4/18/2001).									Status			CRs			DRs


			38			CR			92497			B			CLARIFY HYDRAULIC SYSTEM SOP REQUIREMENTS (DR 109409)			30			00			N						DOC ONLY CR TO CLOSE DR 109409 - NO ISSUES			PATEL						Analyses To Be Provided			6			6


			39			CR			92500						DOCUMENTATION CHANGES TO CLOSE DR 109410			30			00			N						DOC ONLY CR TO CLOSE DR 109410 - NO ISSUES									Analyses Completed			79			84


			40			CR			92504			G			ALLEVIATE ET RECONTACT FOR RTLS 2EO YELLOW AND ORANGE REGIONS			30			00			F			F			PART 2 SIR WILL INCLUDE CR 92672B.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FRAZIER BROCKWAY FROST						Analyses Not Required			45			78


			41			CR			92508			B			OI30 TELEMETRY DOWNLIST SCRUB			30			00																		Same As Previous			6			2


			42			CR			92510			E			MODIFICATION TO MANEUVER EXECUTE DISPLAY			30			00			F			F			PT 2 WILL INCLUDE GNC CR92678, GNC DR111620 (PRE-CI), & DPS DR110451 (PRE-CI).
PT 2 NEEDS TO REFERENCE CR 92859; MAM 10/7/03
DPS PART REASSIGNED FROM WILHELMI TO MOORE FOR PT 2 ON 12/12/02 & FROM MOORE
 TO FROST ON 4/24/03; MAM			ORIHUELA FROST						Not Implemented			0			0


			43			CR			92511			B			CHANGES TO BFS MCDS/MEDS TELEMETRY			30			00			N						OUT OF SCOPE (DOWNLIST).
MOD A RECEIVED AGAIN 9/13/02, ALMOST 2 YRS LATER FROM BASELINE CR; MAM 9/13/02									To Be Determined			97			93


			44			CR			92515			B			MAKE RTLS_LO_F_D_DELAY AN I-LOAD AND DELETE GRTLS LO2 INHIBIT OPTION			30			00			F			F			ORIGINAL PART 1 SIR SUBMITTED 4/10/2000.			BROCKWAY						DR under CR			0			2


			45			CR			92517			C			EXPAND LANDING SITE TABLE			30			00			F			F						FRAZIER MOUSSA						Total			233			265


			46			CR			92522			D			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			30			00			F			F			PT2 INCLUDES 92332 MEDS, 92619, 92660, 92676, 92679, 92708, 92709, 92804, 109769 (DUC), AND 
111644
REF MEDS 92680
REF 92687(D/O), 92767(D/O), 111650, 109788 IN PT2
DPS: PT1 BY WILHELMI(PASS)/BESSANT(BFS); PT2 BY FROST(PASS)/MOORE(BFS); MAM 9/3/02			FROST MOORE BRADT FRAZIER CHOE


			47			CR			92524			C			DOC-ONLY CLARIFICATION OF DOL/ONESHOT ORDER DEPENDENCE			30			00			N						DOC-ONLY. REVIEWED AND VERIFIED THE CHANGES. NO SIR IS NEEDED.			MOUSSA


			48			CR			92526						CREATE THREE STRING GPS VERSION FOR OI30 AND SUBS (DEV ONLY)			30			00			N						NO ANALYSIS BECAUSE "FOR DEVELOPMENT ONLY"; PROVIDES BACK OUT OPTION FOR 
SINGLE STRING CR 92520 WHICH IS ALSO DEV ONLY (MAM 3/6/2001).


			49			CR			92529			B			GPS CAPABILITY ENHANCEMENTS FOR OI-30			30			00			F			F						PATEL FROST MOORE


			50			CR			92533			C			DOCUMENTATION OF BFS SYS_INIT REQUIREMENTS			30			00			N						NO ISSUES.  "DOC-ONLY" CR TO DOCUMENT EXISTING CODE.  WROTE ITR 812 TO DOCUMENT
ISSUES FOUND BY IV&V.  ALL ISSUES WERE CORRECTED BY VARIOUS MODS OF THE CR.			PATEL MOUSSA


			51			CR			92535			B			DISPLAY SECOND SSME FAILURE VELOCITY			30			00			F			F			MOD A REMOVED BFS AND MEDS XFER, MAKING THIS CR PASS ONLY.
CR 92618 CLARIFIED CR 92535.  SIR PART II WILL INCLUDE SIR PART II OF CR 92618.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FROST PATEL


			52			CR			92537			A			MODIFY STAR TRACKET SOP TO ELIMINATE UNNECESSARY I-LOAD/K-LOADS			30			00			F			F						ORIHUELA


			53			CR			92544			B			REDUCE THRESHOLD FOR ATT PROC OUTER LOOP EXECUTION			30			00			S			S						PATEL


			54			CR			92545			B			CONVERT TARGET DRAG PROPERTIES I-LOADS TO K-LOADS			30			00			F			F						PATEL MOUSSA


			55			CR			92546						BFS HAL/S COMPILER BASELINE UPGRADE TO REL 14V1			30			00


			56			CR			92547			A			PREVENT INADVERTENT FLIGHT CONTROL BARREL ROLLS			30			00			F			F			PART 2 SIR WILL COVER DR 110904B.			ORIHUELA


			57			CR			92548			B			MANEUVER DISPLAY BURN ATTITUDE CLARIFICATION			30			00			F			F			REF 92579, 90763, 111126. TWO RECORDS BECAUSE LATE CR. 
BESSANT IS LEAD AND WILL DO PASS AND BFS DISPLAYS. PART 2 TO INCLUDE 111126 AND 92579.			MOORE FROST FRAZIER


			58			CR			92550			B			ECAL AUTOMATION UPDATES			30			00			F			F			PART 2 SIR TO INCLUDE CR 92685A.			ORIHUELA


			59			CR			92551			B			SHORT FIELD LANDING SPEEDBRAKE UPGRADE			30			00			F			F			PART 2 SIR WILL INCLUDE CR 92677.			FRAZIER MOUSSA


			60			CR			92558						30.0 HAL/S-FC COMPILER STEP-UP			30			00


			61			CR			92559			C			SM MPLM OI-30 IMPLEMENTATION			30			00


			62			CR			92565			A			SE RTLS INCREASED PITCH AUTHORITY USING FORWARD RCS JETS			30			00			F			F						ORIHUELA


			63			CR			92571			B			DRIVE HSD MLS, TAC, DRAG AND ADTA A/I/F ASTERISKS AT ITEM ENTRY			30			00			F			F			CLOSES IV&V DR 111202 (MAM 7/24/01).			FROST PATEL


			64			CR			92575						TERMINATION OF OPPOSING STATE VALVE COMMANDS-BFS DR 109748			30			00			F			F						BROCKWAY


			65			CR			92579						PASS/BFS MANEUVER DISP BURN ATT IMPLEMENTATION CORRECTION CR			30			00			F			F			REF 92548, 90763, 111126. TWO REC BECAUSE LATE CR. THERE MIGHT BE DIFFERENCES BETWEEN
 OI29 AND OI30 REQTS. 92579, 92548, 111126 TO BE ANALYZED TOGETHER FOR PART 2 UNDER 92548.			MOORE FROST FRAZIER


			66			CR			92585			B			FLT TO FLT PRIMARY DOWNLIST SUPPORT FOR SSME/AHMS/SAFETY UPGRADES			30			00


			67			CR			92586			A			OI-30 LONG LIFE ALKALINE FUEL CALL SM IMPLEMENTATION			30			00									CR 92657 MADE AN ADDITIONAL CHANGE (MAM 3/20/01).


			68			CR			92589			A			OI 30 CLEANUP FOR MG 038104			30			00			N						DOC ONLY CR


			69			CR			92590						DOC CLEANUP FOR BFS ADI ERROR NEEDLES-DR 109755			30			00			N						NO ISSUES - DOC ONLY CR TO CLOSE DR 109755			SHAH


			70			CR			92592			B			OI-30 BSS PRD CLEANUP			30			00			N						DOC-ONLY; CHANGES ARE EITHER MINOR OR OUT OF SCOPE OR BOTH. CR WAS REVIEWED AND 
NO SIR WAS DEEMED WORTHWHILE (MAM 11/29/00).


			71			CR			92593			B			OI-30 BFS FLIGHT CONTROL PRD CLEANUP			30			00			N						DOC ONLY CR


			72			CR			92594			A			OI-30 BFS GN&C HIP PRD CLEANUP			30			00			N						DOC-ONLY CR


			73			CR			92596			A			BFS OI30 DOC CLEANUP FOR SEQUENCING PRD			30			00			N									BROCKWAY


			74			CR			92599			A			AREA NAV SPIRAL HAC CORRECTION			30			00			F			F			THIS CR WAS PATCHED IN OI-29 BFS; IT IS SOURCED IN OI-30 BFS.  FOCUSED ANALYSIS FOR
BFS AND SAME AS PREVIOUS ANALYSIS FOR PASS.			FRAZIER


			75			CR			92601			C			GPCF OI30 ENHANCEMENTS			30			00


			76			CR			92602			A			TEC INVALID REQUEST FLAG			30			00


			77			CR			92603			A			PAYLOAD CONTROL SUPERVISOR (PCS) DELETION			30			00


			78			CR			92604			A			OI-30 SSME DATA WORDS 2,3 AND 4 DOWNLIST SAMPLE RATE CHANGES			30			00


			79			CR			92605			A			OI-30 BFS PRD OVERVIEW CLEANUP			30			00


			80			CR			92606			A			OI30 LONG LIFE FUEL CELL CORRECTION AND MPLM/SMSP CLEANUP			30			00


			81			CR			92607			A			SPEC 100 DL FORMAT INITIALIZATION			30			00


			82			CR			92608			C			ALLOW MAX THROTTLE ITEM ENTRIES POST FINE COUNTDOWN			30			00			N						NO ISSUES - DOC ONLY CR TO MATCH THE CODE. CLOSES DR 109232.			MCSWAIN MOUSSA


			83			CR			92610			B			CORRECT NOMENCLATURES FOR BITS IN DOWNLISTED GPC UPLINK VALIDITY WORD			30			00			N						OUT OF IV&V SCOPE (DOWNLIST). BRIEFLY REVIEWED THE CHANGES AND AGREED WITH THEM. MAM 12/4/00.


			84			CR			92611			B			CHANGE DRIFT CHANNEL CONSTANTS TO I-LOADS			30			00			S			S						PATEL


			85			CR			92613						ELIMINATE EIU MASTER RESET AT LAUNCH RECYCLE			30			00			S			S			DO = "SAME"  BASED ON LEVEL 6 TESTING DONE FOR OI-30. 
"SAME" ANALYSIS COMPARED OI-30-DELTA WITH OI-29-CI AND SUBSEQUENTLY WITH OI-30 CI.			BRADT


			86			CR			92615						BFS 4-DK ENHANCEMENT			30			00			F			F			EFFECTIVELY CLOSES DR109761.  PATCHED ON OI-29, SOURCED ON OI-30 (MAM 1/12/2001).			MOUSSA


			87			CR			92617			A			DESELECT IMUS AFTER GENERIC CALIBRATION PARAMETER UPDATE			30			00


			89			CR			92619			A			CORRECTION CR FOR CR  92522D			30			00			F			F			PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI (PASS) / BESSANT (BFS), PT2 BY FROST (PASS) / MOORE (BFS); MAM 9/3/02.			FROST MOORE FRAZIER CHOE


			90			CR			92620			A			DEFINE SSME DELTA INPUTS TO THE DLP			30			00


			91			CR			92621			A			CHANGES TO OPS 8 FCS CHECKOUT,AEROSURFACE DRIVE TEST			30			00


			92			CR			92627			A			ADD SSME LC DATA TO PRIMARY DOWNLIST			30			00


			93			CR			92630			A			I-LOAD CONTROLS FOR GPS RESIDUAL EDIT LOGIC			30			00			F			F						FRAZIER MOUSSA


			94			CR			92632			B			OI30 CPDS-140 DOCUMENTATION CLEANUP			30			00			N						REF. CR 92517.  DOC-ONLY CR.  REVIEWED AND CONCURRED WITH THE IN-SCOPE CHANGES
(UPLINK).  THE DOWNLIST CHANGES ARE OUT OF SCOPE AND NOT REVIEWED.  MAM 2/8/2001.			MOUSSA PATEL


			95			CR			92640			A			ADD SCRUB INHIBIT CAPABILITY TO GPCF TMBU INHIBIT BIT			30			00


			96			CR			92652						REMOVE V_CURRENT_FILT DOWNLIST AVAILABILITY REQ. FROM ASCENT			30			00			N						DOWNLIST ONLY IMPACT.  DOC ONLY CR TO CLOSE DR 111133.			FLETCHER


			97			CR			92653			B			3E/O BLUE SERC AND -Z BURN RCS JET FAILURE			30			00			F			F						BRADT


			98			CR			92657						OI30 LONG LIFE ALKALINE FUEL CELL CHANNELIZATION CHANGE			30			00


			99			CR			92660						AUTHORIZE CENTRALIZATION OF MEDS BUFFER ASSIGNMENT FUNCTION			30			00			F			F			CR REDESIGNS OI29 CR92358 ET AL; PT2 UNDER 92522; SEE "NOTES" FIELD FOR
92522 FOR LIST OF ITEMS INCLUDED UNDER 92522; MAM 9/4/02.
DPS: PT1 BY BESSANT, PT2 BY FROST; MAM 9/3/02.			FROST FRAZIER


			100			CR			92662						FREON COOLANT LOOP/RADIATOR ISOLATION LOGIC UPDATE			30			00


			101			CR			92668			C			PREVENT ERRONEOUS DROOP GUIDANCE ENGAGEMENT			30			00			F			F						FRAZIER FROST


			102			CR			92670			D			ABORT IMPROVEMENTS TO IMPROVE TAL PERFORMANCE			30			00			F			F			SRR: TWO SIRS RQD!!! (1 FOR GNC FSW AND 1 FOR MEDS)			FRAZIER BROCKWAY CHOE FROST


			103			CR			92671			A			VARIABLE LOW ALPHA FOR LOW ENERGY LOGIC			30			00			F			F						FRAZIER ORIHUELA


			104			CR			92672			B			CORRECTION TO CR 92504G			30			00			F			F			PART 2 SIR UNDER CR 92504G.			FRAZIER BROCKWAY


			105			CR			92675						STEP UP TO THE OI30 DFG COMPILER			30			00


			106			CR			92676			B			CR 92522D / CR 92619A CORRECTION CR			30			00			F			F			PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI, PT2 BY FROST; MAM 9/3/02.			FROST FRAZIER


			107			CR			92677						CORRECTION TO CR 92551B			30			00			F			F			PART 2 ANALYSIS UNDER CR 92551B.			FRAZIER


			108			CR			92678			C			CORRECTION CR FOR CR 92510E-REQUIREMENTS CLEANUP			30			00			F			F			PART 2 ANALYSIS WILL BE COVERED UNDER PART 2 SIR FOR CR 92510E.
DPS PART REASSIGNED FROM WILHELMI TO MOORE FOR PART 2 ON 12/12/02 AND FROM MOORE
 TO FROST ON 4/24/03; MAM			ORIHUELA FROST


			109			CR			92679			B			CORRECTION CR FOR MEDS DATA COLLECTOR INPUTS			30			00			F			F			FOR PT1, WILHELMI TOOK OVER CR IN ORDER TO HANDLE MOD A&B WHILE BESSANT ON 
LEAVE; MAM 5/4/01.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY BESSANT/WILHELMI, PT2 BY MOORE; MAM 9/3/02.			MOORE FRAZIER


			110			CR			92682			B			GPCF PL PARAMETER ANNUNCIATION AND MESSAGE CHANGES			30			00


			111			CR			92685			A			CORRECTION TO CR 92550B, ECAL AUTOMATION UPDATE			30			00			F			F			PART 2 ANALYSIS UNDER CR 92550B			ORIHUELA


			112			CR			92687						OI-30 DOCUMENTATION CR FOR BFS ENTRY DISPLAY PROCESSING			30			00			N						INCLUDE CR IN PART 2 OF 92522. ERROR INTRODUCED BY 92679.  NO PART 1 (DOC-ONLY); MAM 6/20/02.			BESSANT


			113			CR			92688			B			FIX FOR DR 50120-TIME TO NODE OSCILLATION			30			00			F			F			PART 2 SIR TO INCLUDE CLOSURE ANALYSIS FOR DR 50120.			FRAZIER ORIHUELA


			114			CR			92691			A			DELETION OF TIME CONSISTENT REQUIREMENT FOR SSME DATA WORDS 3 AND 4			30			00


			115			CR			92692						RE-FORMAT ICD-2-1S001 AND UPDATE OBSOLETE NAME			30			00			N						REASON FOR NO ANALYSIS: (1) DOC ONLY CR, WHICH IS MOSTLY RE-FORMATTING ICD DOCUMENT 
FROM INTERLEAF TO MSWORD; (2) INCORPORATES ONE CR (92524C) THAT WE HAVE ALREADY 
REVIEWED (MAM 6/20/2001).			MOUSSA


			116			CR			92694						CORRECT DR 58926-INCORRECT CALCULATION OF DISPLAYED RPY ANGLES			30			00			F			F			PART II SIR FOR THIS CR WILL CONTAIN DR CLOSURE ANALYSIS FOR DR 58926.			BRYNER


			117			CR			92695			A			CLARIFICATION OF CRT TIMER CAPABILITIES			30			00			N						DOC-ONLY.  CLOSES DR 109217.
NO ANALYSIS BECAUSE CR IS DOC-ONLY, TIME WAS BETTER SPENT ON HIGHER PRIORITY/
MORE CRITICAL ITEMS (OI-29 PART 2, OI-41 PART 1).  MAM 6/27/2001.


			118			CR			92696			A			LDB SUPPORT FOR GPC PAYLOAD COMMAND FILTER PSP CONFIG. MSG. IDS			30			00


			119			CR			92698			A			RMS SPEC 94 (PDRS CONTROL) DISPLAY UPDATES			30			00


			120			CR			92702						PARAMETER UPDATE DISABLE DURING SM CHECKPOINT			30			00


			121			CR			92705						CLARIFY TIME-HOMOGEN. DATA/TIME-CONSISTENT SETS DOWNLIST REQ.			30			00


			122			CR			92707						MODIFY IMU ALIGNMENT ILLEGAL ENTRY REQUIREMENTS			30			00			F			F			CR WILL CLOSE GNC DR 108076 AND RIT 6; MAM 8/1/01.
RIT 6 WAS CLOSED VIA REV. A AT THE 9/6/01 SASCB.  THE PART I SIR FOR RIT 6A WAS
COMPLETED ON 9/28/01.  LDF 9/28/01
PART 2 WILL INCLUDE DR 111615 AND PRE-CI DR 111672; MAM 4/1/02.			FROST BRADT


			123			CR			92708						MAKE DDPF RUN PRE-ENGAGED - DR 109769			30			00			F			F			CR FIXES PROB INTRODUCED BY 90989 (OI25) (REF 109769) & 92522 (OI30); MAM 9/20/01. 
PT 2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 92522; MAM 9/4/02
DPS: PT1 BY MOUSSA/MOORE, PT2 BY MOORE; MAM 9/3/02			MOORE


			124			CR			92709			A			CORRECTION CR TO EXPLICITY DOCUMENT MEDS_H_VR MSB REQUIREMENTS			30			00			F			F			CR FIXES PROB INTRODUCED BY 92522 ET AL (OI30).
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY MOUSSA/MOORE, PT2 BY MOORE; MAM 9/3/02.			MOORE


			125			CR			92710						BFS TDRS STATE VECTOR UPLINK CAPABILITY FIX FOR DR 109760			30			00


			126			CR			92711						SUPPORT SERIAL I/O FOR GPCF			30			00


			127			CR			92717						GPC PAYLOAD COMMAND FILTER (GPCF) TO CARGO PC LINK ERROR TRAPPING ENHA			30			00									REF. DR110810.


			128			CR			92720						DISPLAY YAW ON ADI DURING SINGULARITY-DR 109771			30			00			F			F			PART 2 SIR WILL INCLUDE ANALYSIS FOR DR 109771.			FRAZIER


			129			CR			92721			A			RMS EE MICROSWITCH FAILURE LOGIC CORRECTION			30			00


			130			CR			92723						RMS JOINT BIAS UPDATE FOR SERIAL NO. 201 ARM			30			00


			131			CR			92725			B			IMPROVE ACCURACY OF REBOOST TIME REMAINING CALCULATION			30			00			F			F			PART 2 SIR FOR THIS CR WILL COVER THE CLOSURE ANALYSIS OF DR 111600.			PATEL


			132			CR			92727			A			INITIALIZATION OF R_AVGG AND V_AVGG			30			00			F			F			PART 2 SIR FOR THIS CR WILL INCLUDE CLOSURE ANALYSIS OF DR 110477A.			ORIHUELA


			133			CR			92730						LOW DATA RATE GPS PARAMETERS FOR OI-30			30			00			N						DOWNLIST ONLY IMPACT			FLETCHER


			134			CR			92731			A			DESCOPE OF OI-30 LONG LIFE ALKALINE FUEL CELL			30			00


			135			CR			92739			D			STS 83-0003 ERRATA CLEANUP			30			00			N						DOC ONLY CR.  REVIEW - NO ISSUES.			PATEL


			136			CR			92740			D			STS 83-0002 AND STS 83-0008V1 ERRATA CLEANUP			30			00			N						DOC ONLY CR. NO ISSUES.			STRADER


			137			CR			92741			A			AUTOMATIC REBOOST ERRORS-WITHIN-DEADBANDS CHECK			30			00			F			F						PATEL


			138			CR			92742			A			DOCUMENTATION CLEANUP FOR HORIZONTAL SITUATION DISPLAY-BFS			30			00			N						DOC-ONLY.			BESSANT


			139			CR			92744			B			STS 83-0006 ERRATA CLEANUP			30			00			N						NO ISSUES - DOC ONLY CR			PATEL


			140			CR			92747			A			BFS STORE PROTECT ERROR ON MM104 TO 602 TRANSITION-DR 109782			30			00			F			F			PART 2 SIR WILL COVER THE CLOSURE ANALYSIS OF DR 109782.			PATEL


			141			CR			92748			B			MAKE A DOUBLE PRECISION COPY OF V_AVGG FOR REL NAV			30			00			F			F						PATEL BRYNER


			142			CR			92749			B			UNIVERSAL POINTING PROCESSOR DEGREE TO RADIANS DOCUMENTATION CLEANUP			30			00			N						DOC ONLY CR
DPS VERIFIED THAT THE CHANGES IN FSSR 20 FOR THE UNIVERSAL POINTING DISPLAY MAKE THE 
REQUIREMENTS MATCH THE IMPLEMENTATION.  I.E.  THE SPECIFIED PARAMETERS ARE STORED IN
RADIANS AND INPUT/DISPLAYED IN DEGREES.			PATEL FROST


			143			CR			92751			B			DOCUMENTATION UPDATE OF DEORBIT/ON-ORBIT GUIDANCE INITIALIZATION			30			00			N						DOC ONLY CR.  REVIEW - NO ISSUES.			PATEL


			144			CR			92752			B			DOCUMENTATION UPDATE TO A/L GUID SPEED BRAKE CMD FUNCTIONAL FLOW			30			00			N						DOC ONLY CR TO PROVIDE FUNCTIONAL FLOW - NO ISSUES			PATEL


			145			CR			92765						CLARIFY HSI REQUIREMENTS			30			00			N						DOCUMENTATION ONLY CR			FROST


			146			CR			92767			A			CLARIFY MEDS TRANSFER TIME CONSISTENCY REQUIREMENTS			30			00			N						NO SIR REQUIRED (DOC-ONLY).  HOWEVER, PART 2 ANALYSIS OF CR92522 NEEDS TO INCLUDE THIS
CR; MAM 7/2/02.			FROST


			147			CR			92770			B			OI-30 I-LOAD CONTRAINT MODIFICATIONS			30			00			N						REVIEW ONLY - NO ISSUES			PATEL BRADT FROST


			148			CR			92779			A			SPECIFY SEPARATE ANNUNCIATIONS FOR TACAN BEARING AND RANGE FAIL			30			00			N						CLOSES DR107903; DOC ONLY CR; REVIEWED CR BUT NO SIR; MAM 8/14/02.			MOUSSA BRADT


			149			CR			92780			A			CLARIFY OMS DUMP INITIALIZATION AND CARRYOVER REQUIREMENTS			30			00			N						DOC-ONLY; CLOSES IV&V DR111205; REVIEW BUT NO SIR; MAM 8/14/02			FROST


			150			CR			92781						OI-30 BFS I-LOAD CONSTRAINT MODIFICATIONS			30			00			N						REVIEW ONLY - NO ISSUES			PATEL FROST


			151			CR			92786						MODIFY BFS S-BAND SITE TABLE VALUES-DR 109786			30			00


			152			CR			92792			A			OI30 VU DOCUMENTATION CHANGE			30			00


			153			CR			92797			A			OI30 SM DOC CLEANUP			30			00


			154			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			114			F			F			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.
PART 2 UNDER CR 92522; MAM 6/10/03			FRAZIER MOORE


			156			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			116									FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE


			157			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			121			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE


			158			CR			92811						NEW BFS I-LOAD CONSTTRAINT FOR DELTA_PSI			30			00			N						REVIEW - NO ISSUE			FRAZIER


			159			CR			92844			A			ALLOW UPLINK CHANGE OF AV BAY 3 DELTA PRESSURE PARAMETER SCALING			30			00


			160			CR			92848						RESTORE MISSING PARMETERS TO SEQUENCING PRD-BFS DOC ONLY			30			00			N						CONFIRMED THAT THIS IS "DOC ONLY". ALSO CONFIRMED THAT THE "CORRECTION" IS NOT
SOMETHING THAT IV&V SHOULD HAVE CAUGHT IN THE EARLIER CRS. DLB 7/30/03			BROCKWAY


			161			CR			92849						MAGRS-3S SDR HANGES TO ADDRESS HOT STRT AND GHOST SATELLITE ISSUES			MAGR 006			00


			162			CR			92856			A			STS-116  SSME DOWNLIST REQUIREMENTS			30			00


			163			CR			92859			C			PREBURN MANEUVER TIME TO GO CLEAN-UP			30			00			N						DOC-ONLY CR. REVIEW - ONE ISSUE FOUND/DOCUMENTED IN SSP_GPC TIM 1905; MAM 11/17/03
CLEANS UP OI30 CRS 92510 AND 92678 BY MAKING REQTS MATCH IMPLEMENTATION; CR NEEDS 
TO BE REFERENCED IN THE PART 2 FOR CR 92510; MAM 10/7/2003			PATEL MOUSSA


			164			CR			92862			A			BFS HUD PROCESSOR			30			00			N						NO ANALYSIS PER CONCURRENCE FROM JOHN BRADBURY AND DARRELL STAMPER BECAUSE THIS
"DEV ONLY" CR IS FOR "PROTOTYPE DEVELOPMENT" RATHER THEN "EARLY DEVELOPEMENT";
 MAM 12/3/03


			165			CR			92863						DOCUMENTATION UPDATE TO 3-STRING MAGRS USER EQP. SFTW. DESIGN REQ.			MAGR 006			00			N						DOC ONLY CR (ADRESSES DOCUMENT ADDITIONS THAT SHOULD HAVE BEEN MADE VIA CR92849A.			SINHA


			166			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
PART 2 WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			168			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			169			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			170			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			114			F			F						MOORE


			172			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			116			S			S						MOORE


			173			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			117			S						NEED TO CREATE OI-30 RECORDS BEYOND STS-117			MOORE


			174			CR			92874			B			TFL REQUIREMENTS TO SUPPORT OBSS			30			00


			175			CR			92879			D			RMS POSITION ORIENTATION HOLD SELECT IN AUTOMATIC MODE			30			00


			176			CR			92880						STS-114 SSME DOWNLIST REQUIREMENTS			30			00


			177			CR			92882						ALLOW THREE STRING GPS FOR STS-116 AND SUBSEQUENT OV-105 FLIGHTS			30			116			F			L						FROST


			178			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE


			180			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE


			181			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.
05/16/2005:  MOORE COMPLETED VSAP FOR DPS.			BRADT PATEL MOORE


			182			CR			92888						STS-114 SRB CAMERA MSID CORRELATION TABLE			30			00


			183			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			185			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			186			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			187			CR			92894			B			RMS AUTO POHS MSID CHANGE-DOC ONLY			30			00


			188			CR			92897			A			RMS SPEC 94 MRL/MPM BIT LOCATION DATA-DOC ONLY			30			00


			189			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT PATEL


			191			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL


			192			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL


			194			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			116			S			S						MOORE


			195			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			121			F			F			05/18/2005:  FIRST FLIGHT CHANGED FROM STS-114 TO STS-121.			MOORE


			196			CR			92902						NEW MSIDS FOR ET SEP CAMERA CMDS			30			00			N						CR HAS BEEN CONFIRMED TO BE "DOC ONLY".			BROCKWAY


			197			CR			92905						MSID CHANGES FOR BFS ETR SEP CAMERA CMDS: OI-30			30			00			N						CONFIRMED TO BE "DOC ONLY"; NO SIR IS REQUIRED.			BROCKWAY


			198			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			00			F			F			DLB 10/29/04: CORRECTED OI FROM 42 TO 30.
PART 1 COMPLETED 5/19/04.			BROCKWAY


			200			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			116			S						STS-116 (NET 2/8/06)			BROCKWAY


			201			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			117			S									BROCKWAY


			202			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			121			S			S			STS-121 NET 7/12/05; VSAP RECORDS ALSO REQUIRED FOR STS-115 (NET 12/8/05) AND 
STS-116 (NET 2/8/06)			BROCKWAY


			203			CR			92916						EFFECTIVITY CLEANUP FOR SCR 92905			30			00			N						REVIEW ONLY. THE SCR ONLY CHANGES THE EFFECTIVITY FOR SCR 92905.			BROCKWAY


			204			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 WILL COVER DR 110445.			FRAZIER


			206			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			207			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			208			CR			92921						STS-121 SSME DOWNLIST REQUIREMENTS			30			121


			209			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT


			211			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT


			212			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT


			213			CR			92923						EFFECTIVITY CHANGE FOR SCR 92880			30			00


			214			CR			92933						STS-114 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			114


			215			CR			92934			B			DAP FILTER CHANGE TO SUPPORT ORM-GMEM			30			114


			216			CR			92935						STS-114 ON-ORBIT FLIGHT CONTROL BASE 4 PATCH			30			114


			217			CR			92936						SSME VDT WORDS 1 AND 2 MSID CORRELATION			30			00


			218			CR			92940						THREE STRING GPS FOR OV-105 POWER UP SYSTEM			30			00									CHANGED TO LIB (WAS DPS) PER BRADBURY EMAIL 12/10/2004.


			219			CR			92941						STS-300 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			220			CR			92946						STS-300 ON-ORBIT FLIGHT CONTROL AND HUD I-LOAD PATCHES			30			00


			221			CR			92948			A			OI-30 DED DISP C/O AMI ALPHA CORRECTION			30			00


			222			CR			92949						SPECIAL SCR TO RE-EVALUATE THE OVERHAUL MEDS COMPOSITE FLIGHT INSTRUME			30			00			N						REVIEW ONLY			FROST MOORE


			224			CR			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			116									CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			225			CR			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			121			F			F			CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS. PART 2 WILL COVER DR 110445.			FRAZIER


			226			CR			92951			A			EXPAND EFFECTIVITY OF SCR 92980A TO INCLUDE BFS			30			00


			227			CR			92956			A			CORRECT THE RANGE VALUES FOR THE LH/RH AMI ALPHA			30			00


			228			CR			92959						STS-121 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			229			CR			92960						STS-121 ON ORBIT FLIGHT CONTROL I-LOAD PATCH			30			121


			232			CR			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			116									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST


			233			CR			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			121			F			F			PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST


			234			CR			92980			A			THREE STRING GPS IDS FOR STS-989			30			00


			235			CR			93005						STS-301 HEAD-UP DISPLAY I-LOAD PATCH			30			00


			236			CR			93006			A			STS-301 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			237			CR			93010			C			DOWNLIST DOCUMENTATION CLEANUP			30			00


			238			CR			93010			C			DOWNLIST DOCUMENTATION CLEANUP			30			117


			239			CR			93016			A			ADD PERFORMANCE REQUIREMENTS FROM SSS TO IDP SRS			IDPSW5.00			00


			240			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			117			F			L			FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.  PART 2 SIR
WILL COVER DR 110660.			FRAZIER


			241			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			118			S						FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			242			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			119									FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			243			CR			93028						EXPAND EFFECTIVITY OF SCR 92971D			30			121			N						REVIEW - NO ISSUE.			PATEL FROST


			244			CR			93043						EXPAND EFFECTIVITY OF SCR 92950 TO INCLUDE STS-121			30			121			N						REVIEW - NO ISSUE			FRAZIER


			245			CR			93061			A			ECO SENSOR BYPASS RECOGNITION			30			00


			246			CR			93062						ECO SENSOR DISABLE IN MM101-GMEM			30			00


			247			CR			93063			A			BFS PRE-LAUNCH ECO SENSOR DISABLE RECOGNITION			30			00


			248			CR			93067			A			EXPAND EFFECTIVITY OF SCRS 92970B AND 92982B TO INCLUDE STS-116			30			116			N									STEWART


			249			CR			93076						EXPAND EFFECTIVITY OF SCRS 93010C AND 93027 TO INCLUDE STS-116			30			116


			250			CR			93089						EXPAND EFFECTIVITY OF SCR 92956A TO INCLUDE STS-121			30			00


			252			CR			93095			A			LO2 LOW LEVEL TIME DELAY I-LOAD PATCH			30			121


			254			CR			93102						STS-115 MAIN LANDING GEAR (MLG) LEVEL-C PATCH			30			00


			256			CR			93109			A			BFS GPC EROR RECOVERY ASSUMPTION FOR FAILED BBU			30			00												MOORE


			257			CR			98044			C			OI-30 FSW PERFORMANCE VERIFICATION PLAN (LEVEL 7)			30			00


			258			CR			98045			D			BFS OI-30 PERFORMANCE TEST SPECIFICATIONS			30			00


			259			CR			98046			H			FLIGHT SOFTWARE RELEASE BASELINE SPECIFICATION:  OI-30			30			00


			260			CR			98049			B			STS983-OI30 SAIL VERIFICATION AND SMS RELEASE			30			00


			261			CR			98052			E			PASS APPLICATION TOOLS BASELINE SPEC:  OI 30			30			00


			262			CR			98053			A			BFS APPLICATION TOOLS BASELINE SPEC:  OI 30			30			00


			263			CR			98073						STS986-OI30 ETE FSW RELEASE			30			00


			264			CR			98074			F			SHUTTLE DATA TAPE AND TFL/DFL/FPL PATCH FOR ACTIVE MPLM CITE TESTING			30			00


			265			CR			98075						TFL REQUIREMENTS TO SUPPORT OBSS			30			00


			476			CR			121358			A			FSW VERSION OF COMPILER DR 120266			30			00									IV&V CONSIDERED PERFORMING AN INDEPENDENT FLIGHT BY FLIGHT AUDIT.  SUCH AN AUDIT 
WOULD BE DIFFICULT TO AUTOMATE.  THERE IS A VERY LOW RISK THAT USA WILL MISS 
NEW OCCURRENCES. IV&V ACTION WOULD BE HIGH COST AND LOW BENEFIT.


			1			DR			3926			A			BFS PAYLOAD BAY DOOR OPERATION			30			00			N						PERMANENT USER NOTE
REASSIGNED FROM GALLARDO TO FROST 5/16/06
REVIEW ONLY - NO ISSUES			FROST


			2			DR			5290			A			CRT BITE ANNUNCIATION - BFS			30			00			N						PERMANENT USER NOTE
REASSIGNED FROM GALLARDO TO FROST 5/16/06
REVIEW ONLY - NO ISSUES			FROST


			3			DR			14474			A			TEXT MESSAGES FLASH			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			4			DR			25372			C			SPEC 0 NOT PRESENTED ON OVERLAY FAI			30			00												FROST


			5			DR			25396			D			SPEC O NOT AVAILABLE IN SM			30			00			N						REVIEWED;  ISSUE RESOLVED VIA REAL TIME MOD C			FROST


			6			DR			28353			B			OPS TRANSITION WITH OUTSTANDING ROLL-IN DISPLAY REQUEST			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			7			DR			29949						SRB DATA ACQ. I/O ERRORS AT SRB SEP			30			00			L			L			ASSOCIATED PROGRAM NOTE WAS ALSO REVIEWED. 
REVISED DMF WAS FOR OI-29 AND SUBS; OUR RECORDS ARE CLOSED FOR OI-29, THEREFORE
THIS RECORD WAS ADDED FOR OI-30.			BROCKWAY


			8			DR			30139						HSI TRUNCATION OF THE RANGE COUNTERS			30			00


			9			DR			30767			C			SPECS 21 AND 22 OVERLAY CURRENT SPEC WITH OPS SPEC IN MM302-305			30			00			N						CONT. OF USER NOTE
03/18/2005:  PERMAMENT USER NOTE SINCE OI-19.  MOD C FOR OI-30 ADDS & SUBS.			MOORE


			10			DR			31987			B			R/W SPEC CONVERSION AND DISPLAY OF LARGE EU DATA VALUES			30			00			L			L						FROST


			11			DR			33619			C			IPV PROTECTION MISSING FOR MESSAGE LINE			30			00			L			L			3F-USER NOTE
THIS DR HAS BEEN IN OUR DATABASE SINCE AT LEAST 1991 BUT NO SIR WAS EVER WRITTEN 
SPECIFICALLY FOR THIS DR; INSTEAD, SIR FOR DOC-ONLY CR90526 (OI21; J. SCHMITT) WAS 
FOUND, WHICH DOCUMENTED THIS FSW BEHAVIOR IN THE REQTS; MAM 12/15/03			FROST


			12			DR			33643			B			DEU IPL PROBLEMS			30			00


			13			DR			33754			C			AUTOMATIC RESUME TO CRT PAGES WHICH ARE DISPLAY (DISP) ONLY			30			00			L			L						FROST


			14			DR			37501			B			SSW-009 SPEC 000 - GPC MEM-SPEC O			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			15			DR			37503			A			SSW-010 UNABLE TO RESUME SPEC FROM			30			00			N						REVIEW ONLY, NO ISSUES			FROST CARVELL


			16			DR			37542						DEU IPL BY BFS NOT USABLE BY PASS			30			00									D.BRADT (4/15/04): DPS TEAM LEAD (L.FROST) SAYS 33643 IS OUT OF SCOPE. THEREFORE, 
"TEAM" HAS BEEN CHANGED FROM "DPS" TO "LIB".			J.EASTWICK


			17			DR			37660			B			IPL - AIGDEU SETS/USES IPV'S UNPROT			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			18			DR			37706			A			DEU'S LOADED FROM MM2 GET I/O ERROR			30			00			N						REVIEW ONLY, NO ISSUES			FROST CARVELL


			19			DR			39371			C			FAILURE OF MNVR DISPLAY TO REFRESH			30			00			L			L						FROST


			20			DR			44206			A			INCORRECT XXXXX MNVR YYYYY DISPLAY			30			00			N						REVIEW ONLY, NO ISSUES			FROST MILLER


			21			DR			44391			B			SM CONTINUOUS CYCLE WRAPS IN DCICYC			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			22			DR			45822			B			S68 - IMPROPER FORMAT FOR CRY TK P			30			00												PATEL


			23			DR			50085			B			HAC RADIUS RF UNINITIALIZED IN MM304			30			00			N						3F-USER NOTE			MOUSSA


			24			DR			50120						TIME TO COMMON NODE OSCILLATION			30			00			D			D			SRR: COUNT (OR USE) FOR OI-30 1ST FLT.  NO ISSUES WITH 3C DISPOSITION.  REF. CR 92688.			ORIHUELA


			25			DR			50887			C			POTENTIAL ERRORS IN DISPLAY OF ORBIT TARGET OUTPUTS			30			00			N						3F-USER NOTE
03/17/2005:  REVIEW ONLY			MOORE


			26			DR			51250						RIGHT HUD DATA BLINK IN OPS G9			30			00


			27			DR			52759			A			UPLINKED TIG NOT ROUNDED UP			30			00			N						REVIEW ONLY, NO ISSUES			FROST MILLER


			28			DR			52779			B			ACTIVE SPEC REQUEST AT OPS TRANSITION			30			00			L			L						FROST


			29			DR			52780			A			RESUME REQUEST VIA DEU EQUIVALENT M			30			00			N						REVIEW ONLY, NO ISSUES.  REVIEWED THE MODIFIED USER NOTE WITH NO ISSUES IDENTIFIED.			FROST


			30			DR			54041			D			LOADED TIG WRONG WHEN TARGET SET RE-EVOKED			30			00			N									FROST


			31			DR			55319			A			INCREASE IN VELOCITY-TO-GO FOR LAMBERT GUIDED MANEUVERS			30			00			L			L						FRAZIER MCALLISTER ANSLEY


			32			DR			55324			A			MISSING TIME TAG ON ERROR MESSAGE			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			33			DR			58926						INCORRECT CALCULATION OF DISPLAYED RPY ANGLES			30			00			D			D			SRR: USE (OR COUNT) OI-30 1ST FLT.  
NO ISSUES WITH 3C DISPOSITION.  PART II SIR FOR CR
92694 WILL CONTAIN DR CLOSURE ANALYSIS FOR THIS DR.			BRYNER


			34			DR			64501			D			CREW-ENTERED REL STATE IGNORED FOR			30			00			N						REVIEW - NO ISSUE			HAGA MILLER


			266			DR			100724			C			MSC TIMEOUT FOLLOWING DEU DUMP FAIL			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			267			DR			100750			C			MOMENTARY BIG "X" ON CRT 2 WHEN SPE			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			268			DR			100755			C			COMPLETE (NOT MOMENTARY) BLANKING OF CRT			30			00												FROST


			269			DR			100767			D			SM SPEC 86 - FLICKERING & BLANK			30			00


			270			DR			101072			G			IMMEDIATE MODING SKIPPED			30			114			F			F			FLIGHT BY FLIGHT SOURCE FIX; MAM 10/20/2003			FROST


			272			DR			101072			G			IMMEDIATE MODING SKIPPED			30			116			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			FROST


			273			DR			101072			G			IMMEDIATE MODING SKIPPED			30			117			S						FLIGHT BY FLIGHT SOURCE FIX; CREATE RECORDS FOR FLIGHTS BEYOND STS-117; MAM 9/15/2003			FROST


			274			DR			101072			G			IMMEDIATE MODING SKIPPED			30			121			S			S			FLIGHT BY FLIGHT SOURCE FIX; LDF 5/18/05			FROST


			275			DR			101410			C			LOQUACIOUS MDM'S CAUSE I/O ERRORS & RS FTS			30			00			L			L			PERMANENT USER NOTE
REASSIGNED FROM STEVE SMITH TO FAY MORE ON 9/12/03; MAM
OI CHANGED TO OI-30; MAM 10/17/03			MOORE


			276			DR			104021			A			TWO DISPLAYS MIXED ON CRT			30			00			N						REVIEW ONLY, NO ISSUES
DR CONDITION GOES AWAY WITH IMPLEMENTATION OF MEDS THROUGHOUT THE FLEET			FROST


			277			DR			104404			K			FALSE NON-UNIVERSAL I/O ERROR FAIL TO SYNC			30			00			N						CARRYOVER OPS NOTE/WAIVER. SEE OI-26 ANALYSIS.
REASSIGNED FROM S.SMITH TO WILHELMI ON 6/15/98, TO HASAN ON 5/13/99, TO MOUSSA ON 10/15/99.			FROST


			278			DR			104639			C			RHC STATUS NOT DISPLAYED IN OPS 1			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			279			DR			106037			D			DEU IPL CAUSES SOC4 ABENDS			30			00


			280			DR			106049			B			DEU BITE AFTER IPL			30			00


			281			DR			106934						RAPID SHIFTING/JUMPING OF FOREGROUN			30			00			N						REVIEW ONLY, NO ISSUES
DR CONDITION GOES AWAY WITH IMPLEMENTATION OF MEDS THROUGHOUT THE FLEET			FROST


			282			DR			107903			C			SEPARATE ANNUNCIATIONS FOR TACAN BEARING AND RANGE FAIL			30			00			D			D			***DR UNDER DOC ONLY CR***
3D-DOC ONLY CR 92779			MOUSSA BRADT


			283			DR			107971			I			FALSE OFF/BUSY MMUX MESSAGE POSSIBLE			30			00			N						CONT. OF 4B-OPS NOTE WAIVER.			WILHELMI


			284			DR			108076			A			IMU TO IMU ALIGNMENT UNEXPECTED SLEW			30			00			D			D			LIMITED ANALYSIS ON 26B.  CLOSED BY CR 92707 (MAM 8/1/2001).
"D" ANALYSIS ASSESSMENT CONFIRMED WITH L. FROST (ANALYST FOR CR92707); DLB 10/1/02			BRADT


			285			DR			108960						INCORRECT  VERSION FOR STS-983 ADTL BFS UPF PATCH CDS			30			00


			286			DR			108966			A			STS-116 BASE 2 (OI30) BFS DOWNLIST LOADING ERROR			30			116


			287			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			114


			289			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			116


			290			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			121


			291			DR			108969						ERROR IN TFL PATCH FOR ACTIVE MPLM TEST			30			00


			292			DR			108970			A			MPLM TLM CALIBRATION MISSING FOR SIX MEASUREMENTS ON STS-121 PRODUCTS			30			121


			294			DR			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			116


			295			DR			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			121


			297			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			116


			298			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			117


			299			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			121


			300			DR			109194			A			PHASE_PLANE FILTERED RATE ERROR HAS NO Z-2 ROT_JET_CMD			30			00			N						REVIEW - NO ISSUE			MCLAUGHLIN FRAZIER


			301			DR			109196			A			PREBURN MANEUVER TO OLD GUIDANCE ATTITUDE			30			00			N						REVIEW - NO ISSUE			FRAZIER


			302			DR			109201			A			CYCLIC GPC ERROR MESSAGES IN SM ANTENNA MANAGEMENT			30			00


			303			DR			109217			A			UNEXPECTED CRT TIMER RESET			30			00			D			D			"D" ANALYSIS RQD??? SRR: DON'T COUNT IN ANY OI-28 FLT  (LIM OI-27.)
***DR UNDER DOC-ONLY CR***
3D-DOC ONLY CR (CR 92695).  MAM 6/26/01.			WILHELMI


			304			DR			109221						SERC CONFIGURATION IN 3 E/O BLUE			30			00			D			D			SRR OI-30: DON'T USE (LIMITED SIR ON OI-28/STS-102.)
( 3C - CR FOR OI-30).  CR# 92653			BROCKWAY


			305			DR			109232			D			KMAX UPDATED AFTER GUIDANCE TASKS TERMINATED			30			00			D			D			CR 92608 CLOSES THIS DR. (DON'T COUNT IN ANY OI-30 SRR. (LIM - 26B))			FINK


			306			DR			109395			A			RMS:REQUIRED OUTPUT RESULTING FROM LEGAL INPUT IS CONFUSING			30			00			N						3C-CR REQUIRED (CR92445).			MOUSSA


			307			DR			109409			A			GOOD DATA NOT REQUIRED FOR HYD SYS FAILURE			30			00			D			D			CR 92497 CLOSES THIS DR (LIM OI-27).			FLETCHER


			308			DR			109410			A			HUD_GEAR_TRANSIT INCORRECTLY LATCHED			30			00			D			D			CR 92500 CLOSES THIS DR. (LIM OI-27)			FLETCHER


			309			DR			109416						INCORRECT LOWER LIMIT FOR ITEM 42 IN CD0001			30			00			F			F			SRR OI-30: DON'T COUNT  (CNTD OI-26.)
HASAN PART 1 (OI-27)
FROST PART 2			FROST


			310			DR			109466						SPEC 100 ITEM 12 MISREPRESENTS REAL DL FORMAT ID			30			00			N						SRR: DON'T COUNT IN ANY OI-28 FLT
OUT OF SCOPE (G9, PL9, DOWNLIST, VU).  MAM 4/3/00.


			311			DR			109524						DATA DRIFT IN OMS QUANTITY			30			00			S			S			OI-30 RELEASE 030.002 INDICATED THIS DR HAD BEEN RE-IMPLEMENTED. 
OIDIFF OF GSVGAG (OI-30 DELTA VS. OI-29 CI) INDICATES IMPLEMENTATION IS THE "SAME".			BRADT


			312			DR			109530						AIDB: MPS TVC COMMAND SOP  INITIALIZATION IS WRONG IN GEBADH AND GECRD			30			00			F			F						ORIHUELA


			313			DR			109539						I/O ERROR AFTER OPS TRANSITION TO SM401 NOT LOGGED			30			00									SRR: DON'T COUNT IN ANY OI-30 FLT  (CNTD OI-27).
XREF DR120247.


			314			DR			109568						INCORRECTLY COMMENTED CHANGE HISTORY IN GPCF TOOLIN MEMBER			30			00


			315			DR			109569						ILLEGAL RMS ARM SERIAL NUMBER DISPLAYED ON SPEC 94			30			00


			316			DR			109639			B			BSL DEU POLL REQUEST ANOMALY			30			00


			317			DR			109748						BI-STABLE VALVES FAIL TO RESPOND TO COMMANDS AT BFS ENGAGEMENT			30			00			D			D			SRR OI-30: DON'T USE. 
SIR WRITTEN AGAINST OI-26B.  DISPOSITION CALLS FOR FIX BY CR ON OI-30. 
FIXED BY CR 92575. 4/18/03 - CR 92575 FIX CONFIRMED IN OI-30 CI CODE.			BROCKWAY


			318			DR			109750			A			GPS STATUS DISPLAY SHOWS ZEROES PRIOR TO NAV START			30			00			F			F			2A-SOURCE MOD. XREF CRS 92370 AND 92506. WAS PATCHED ON OI-29.
REASSIGNED FROM BESSANT TO MOORE ON 12/12/02 FOR OI30 WORK.
PI AND PII COMPLETED.			MOORE


			319			DR			109755						ADI ERROR NEEDLES ZEROED OUT FOLLOWING ITEM ENTRIES			30			00			D			D			CR 92590 FOR OI-30			SHAH FINK


			320			DR			109758						GPS OUTPUT BUFFERS NOT CLEARED ON OPS 3 TO OPS 0 TRANSITION			30			00			F			F			INTRODUCED BY OI-29 GPS CR 92370C. FOUND AND WILL BE PATCH-FIXED PRE-CI ON OI-29. 
WILL BE SOURCE-FIXED VIA BUILD ON OI-30. NO SASCB APPROVAL IS REQUIRED. MAM 10/27/00.			MOORE


			321			DR			109760			C			OI-28 UPLINK OF TDRS STATE VECTORS			30			00			N						SRR: DON'T COUNT IN ANY OI-30 FLT (CNTD OI-28.) 
3F-USER NOTE. INTRODUCED BY CR 91062D (OI-28).
WILL BE CLOSED BY CR 92710 (MAM 9/25/01).
OUT OF SCOPE (SM); REVIEWED DR, DMF, AND RELATED REQTS AND FOUND NO ISSUES 
(MAM 3/27/01).			BESSANT


			322			DR			109766			B			BLANK CRT ON DEU POWER-UP			30			00			N						3A-NO REQUIREMENT/NOT APPLICABLE TO OI-30 BECAUSE PROBLEM IS IN DEU CONTROL
PROGRAM (DCP); DEUS ARE GONE UNDER MEDS; MAM 3/11/03			WILHELMI


			323			DR			109769						ADI ERROR NEEDLES NOT STOWED AT CORRECT TIME			30			00			D			D			***3C-DR UNDER CODE CHANGE CR 92708***
DR INTRODUCED BY 90989 (OI25). REASSIGNED FROM MOUSSA TO MOORE ON 4/24/02.
"D" ANALYSIS UNDER PT2 FOR 92708/92522. SEE "NOTES" FIELD FOR 92522 FOR LIST OF 
ITEMS INCLUDED UNDER 92522; MAM 9/4/02.			MOORE


			324			DR			109771						YAW NOT DISPLAYED ON ADI DURING SINGULARITY			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE COVERED UNDER CR 92720.			FRAZIER


			325			DR			109772			A			INVALID DATA WHEN 4TH DK DE-ASSIGNED			30			00			D			D			2A-SOURCE FIX; UNDER CR92615			MOUSSA


			326			DR			109773						NON-CONTINUOUS LH2 LOW LEVEL SENSORS MONITORING			30			00			F			F			SRR 110 (AGAINST OI-28). 
RAW DR RCVD 1 OCT 01. FOUND IN OI-30, CONDITION HAS EXISTED FOREVER.			BROCKWAY


			327			DR			109774						SENSOR CODE USING 40 MILLISECOND STALE VALUES FOR S_EO FLAGS			30			00			F			F			SRR 110 (OI-29)			BROCKWAY


			328			DR			109776			A			BFS HSI COURSE POINTER RATCHETS ON HAC			30			00			F			F			2A-SOURCE FIX.			MOORE


			329			DR			109778			B			DISPLAY ANOMALIES DUE TO SPEC REQUEST DURING DISPLAY CHANGE (BFS)			30			00			L			L			ANALYST CHANGED FROM MOUSSA TO MOORE FOR REV A			MOORE


			330			DR			109782						BFS STORE PROTECT ERROR ON MM 104 TO 602 TRANSITION			30			00			D			D			3C-CODE CHANGE CR (CR 92747); MAM 3/4/2002.			PATEL


			331			DR			109783			A			AMMONIA BOILER HAS NO CONTROLLABILITY VIA UPLINK			30			00			N						CONT. OF 4G-REQTS INTENT MET.			GALLARDO


			332			DR			109786						INCORRECT K-LOAD VALUES IN MULTIPLE TDRS CR 91062D			30			00


			333			DR			109788			C			MEDS WORD 23 VALIDITY BIT SET OFF INCORRECTLY			30			00			L			L			BFS COUNTERPART OF PASS DR111650. INTRODUCED BY 92522 ET AL (OI30).
MUST REFERENCE DR UNDER PT2 FOR 92522; MAM 9/4/02
ASSIGNED TO MOORE ON 10/16/02; MAM
10/18/04:  UPDATED SIR FOR CHANGE IN DISPOSITION (REV B)			MOORE


			334			DR			109789			A			BFS DERIVED I-LOAD DATASET DISCREPANCY			30			00


			335			DR			109790			B			ERRONEOUS BFS SPARE I/O ERROR LOGGED			30			00			N						REVIEW ONLY 
MOD A EXTENDED THE OPS NOTE/WAIVER THROUGH OI-32 AND MOVED THE "UNDER
INVESTIGATION" DISPOSITION TO OI-33			MOORE


			336			DR			109793			B			CREW ENABLE BYPASSED FOR RE-TARGETED OMS BURN			30			00			L			L			BFS COUNTERPART OF PASS DR 120240; DR WRITTEN IN RESPONSE TO ISSUES RAISED BY IV&V
REGARDING IMPACT OF THE PASS DR ON THE BFS; MAM 7/25/03

MOD B CHANGED DISPOSITION TO PERMANENT USER NOTE, APPROVED 2/16/06
NEW LIMITED ANALYSIS COMPLETED 2/17/06: LDF			FROST MOORE FRAZIER


			337			DR			109794			A			BFS I-LOAD/K-LOAD AUXILIARY DATASET DISCREPANCIES			30			00


			338			DR			109798			A			BFS I-LOAD EQUATE DATASET DISREPANCY			30			00


			339			DR			109799			B			SCR 92804A NOT INCORPORATED IN STS-116 BASE2 (OI-30)			30			116			N						THIS IS A RECON ISSUE. REVIEW - NO ISSUE.			FRAZIER MOORE


			340			DR			110228			B			MF CHANGE DURING DEU/IDP POWER CYCLE			30			00			N						CONT. OF 3F-USER NOTE.			FROST


			341			DR			110333			D			ARCSIN |ARG|>1 IN QUAT_TO_EULER			30			00			N						REVIEW - NO ISSUE			PATEL


			342			DR			110445			B			AUTO 602 TRANSITION DELAYED IN SOME 3 E/O BLUE (MM 102) CASES			30			114			L			L			ALSO DR UNDER CD (CR 92920)			FRAZIER


			343			DR			110445			B			AUTO 602 TRANSITION DELAYED IN SOME 3 E/O BLUE (MM 102) CASES			30			121			D			D			CR 92950			FRAZIER


			344			DR			110448			E			MANIFOLD CLOSE COMMAND OUTPUT TIMING VARIATION			30			00			L			L			ALSO DR UNDER CD (CR 92922)			BRADT


			345			DR			110451						STALE DATA FOR MNVR_CMPL_TIME_TGO ON THE XXXXXMNVRYYYYY			30			00			D			D			NO SASCB APPRVL REQUIRED PER USA DISP. SHEET; PT 2 UNDER GNC CR92510; MAM 1/2/2002
REASSIGNED FROM WILHELMI TO MOORE FOR PART 2 ON 12/12/02 AND FROM MOORE
 TO FROST ON 4/24/03; MAM			FROST


			346			DR			110477			A			G2 FREEZE-DRIED GPC MAY HAVE GPC ERRORS FOR A FEW SECONDS			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE INCLUDED UNDER PART 2 SIR FOR CR 92727.			ORIHUELA


			347			DR			110501			A			MTU FAULT DOWN AT CS FORMATION			30			00			N						OPS NOTE/WAIVER			FROST


			348			DR			110633			B			GPS STATE PROPAGATION ASSUMPTIONS NOT ALWAYS CORRECT			30			00			N						SRR: DO NOT COUNT FOR ANY OI-30 FLT.  (LIM OI-26B.)			FINK


			349			DR			110636			A			MPS RTLS DUMP VLVS CLOSE WITH MPS BACKUP LH2 SWITCH IN OPEN POSITION			30			00			N						DO NOT USE IN SRR FOR 1ST FLIGHT OF OI-30. 
THIS RECORD (FOR OI-30) SHOULD PROBABLY BE DELETED. 
REV "A" DELETED OI-30 FROM THE DISPOSITION. (WAS TO HAVE BEEN FIXED BY CR 92580.)			BROCKWAY


			350			DR			110637			A			MPS RTLS DUMP VLVS CLOSE WITH MPS BACKUP LH2 VALVE SWITCH IN OPEN POSI			30			00			N						DO NOT USE IN SRR FOR 1ST FLIGHT OF OI-30. 
THIS RECORD (FOR OI-30) SHOULD PROBABLY BE DELETED. 
REV "A" DELETED OI-30 FROM THE DISPOSITION. (WAS TO HAVE BEEN FIXED BY CR 92580.)			BROCKWAY


			351			DR			110640			B			POSSIBLE PASS OPS-9 GPS INITIALIZATION COMMAND LOCK-UP			30			00			N						REVIEW - NO ISSUE			FLETCHER PATEL


			352			DR			110645			A			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR 006			00												BARCKLEY


			353			DR			110646			B			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE(NON EOW)			MAGR 006			00			N						SIR SUBMITTED AGAINST NFP2			BARCKLEY


			354			DR			110648						MAGRS-3S RM STATE MISMATCH INDUCED VIA LOSS OF LOCK DURING RCVR CAL.			MAGR 006			00									12/11/2002 - DMF DISPOSITION  FOR LINK 006 IS "1A - UNDER INVESTIGATION".			BARCKLEY


			355			DR			110650			A			BFS GPS SATELLITE DESELECTION DISPLAY ANOMALY			30			00			L			L			NO DMF AS OF 7/14/03; MAM
DMF RECEIVED 9/13/04; LDF			MOORE


			356			DR			110653						BSL FAILED HANDOVER TO BFS			30			00									DR APPEARS OUT OF SCOPE (BSL); INTRODUCED BY CR 90836; MAM 7/18/03
NO DMF AS OF 10/17/2003


			357			DR			110654						INCORRECT AEROJET DAP BODY BENDING FILTERS FOR STS-116 BASE 2			30			00


			358			DR			110655						BFS RECALCULATION OF VARIABLE IY UPON ENGAGEMENT			30			00			L			L						FRAZIER


			359			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			00			N						REVIEW - NO ISSUE.  3A - NO DR.			FRAZIER


			360			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			114			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			361			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			121			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			362			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			300			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			363			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			301			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			364			DR			110659						INCORRECT COLOR FOR THE PHUGOID BANK SCALE ON BFS ENTRY TRAJ DISPLAYS			30			00			L			L						MOORE


			365			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			114			N									FRAZIER MOORE


			367			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			116			N									FRAZIER MOORE


			368			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			117			D						CR 93020			FRAZIER MOORE


			369			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			121			L			L						FRAZIER MOORE


			370			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			300			N									FRAZIER MOORE


			371			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			301			N									FRAZIER MOORE


			372			DR			110661			A			IDENTICAL BFS NAME(DEL_TIME_STEP) FOR OPS CONFIGURED I-LOAD V97U6548C			30			00			L			L						PATEL


			373			DR			110662						INADEQUATE CALLING OF THE TACAN_SITE_LOOKUP PROCEDURE			30			00			L			L						FRAZIER


			376			DR			110802			D			GPCF PL INACTIVE NOT ANNUNCIATED WHEN PL IS REGISTERED AS INACTIVE			30			00


			377			DR			110807						GPCF LEVEL C DEFAULT VALUE MISSING			30			00


			378			DR			110810						GPCF TERMINATION ERRORS CAUSE CYCLIC INACT PORT ANNUNCIATION			30			00									PRE-CI DR INTRODUCED BY SMPL CR92717, OI30; NO SASCB DISPOSITION REQUIRED PER DR 
REVIEW BOARD HELD 10/2/02; REASSIGNED FROM DPS TO SMPL; MAM 10/4/02


			379			DR			110881			B			ILEGAL OP CODE CAN CAUSE THE SM COMMON BUFFER TO REMAIN RESERVED			30			00


			380			DR			110882			B			SPEC 105 FIELDS NOT BLANKED			30			00


			381			DR			110884			A			GPC 3 FTS FOLLOWING INDUCED FTS OF GPC 2			30			00			S			S			2A-SOURCE FIX.  VERIFY SAME AS OI29, STS114 (THIS FLIGHT RELEASE NEVER FLEW BECAUSE 
STS114 WAS MOVED TO OI30; BUT VSAP IS STILL AGAINST THE UNFLOWN RELEASE SINCE WE 
HAVE ALREADY DELIVERED A SIR FOR THE UNFLOWN RELEASE); MAM 10/24/03			WILHELMI


			382			DR			110885			A			UNEXPECTED TIME TAG ON FAULT MESSAGE LINE			30			00			N						CONT. OF 4B.			FROST, WILHELMI


			383			DR			110886			C			UNEXPECTED RCS JET FAIL OFF'S			30			00			F			F			2A-SOURCE MOD
FIXED ON OI30.15 WHICH IS AFTER THE OI41 CUT (OI41 CUT OR BASE IS OI30.10 PER INTERIM CI 
REPORT FOR OI41)			FROST BRADT


			384			DR			110888			A			HSI FIRST ORDER HOLD FILTER VIOLATES TRANSPORT LAG			30			00			F			F			XREF DR120005; MAM 7/30/02.
DR FIXED ON OI30.14, WHICH IS AFTER THE OI41 CUT (OI41 CUT IS OI30.10); MAM 11/10/03			FROST FRAZIER


			385			DR			110890			C			STRK DATA GOOD FLAG TOGGLE			30			00			L			L						PATEL


			386			DR			110904			B			INADVERTENT FLIGHT CONTROL BARRELL ROLLS			30			00			D			D			CR 92547A APPROVED FOR OI-30 TO FIX THIS DR.			ORIHUELA


			387			DR			110994						INCORRECT IMU DESELECTION DURING I/O RESET			30			00			S			S						BRADT


			388			DR			111000						PREBURN_MNVR_IN_PROGRESS LEFT ON INCORRECTLY			30			00			S			S						PATEL


			389			DR			111051						RANK ERROR FOR DCDDG1 DURING PMF			30			00


			390			DR			111119						POSSIBLE REFERENCE OF PHI BEFORE INITIALIZATION			30			00			S			S						FRAZIER


			391			DR			111120			C			ZERO SUPPRESSION NOT WORKING ON SPEC 71'S LAST OP FIELDS			30			00			N						SRR 30: DON'T COUNT/USE 
CONT OF WAIVER/OPS NOTE.			FROST


			392			DR			111123			B			CONTENTION FOR INVALID REQUEST FLAG BETWEEN PMQTEC AND SULUPLINK			30			00


			394			DR			111131			A			UPLINKED TMBU LOAD CAN INTERRUPT CHECKPOINT			30			00


			395			DR			111133						V_CURRENT_FILT NOT DOWNLISTED FROM ASCENT NAV			30			00			N						IMPACTS DOWNLIST ONLY			FLETCHER


			396			DR			111198			A			AIDB-MISMATCHED BIT STRING LENGTHS IN SPSPSP			30			00


			397			DR			111199						WRONG PARENTS FOR V72K0093X AND V72K0094X			30			00									(COUNTED OI-28)


			398			DR			111200			A			AIDB - CHANGE INITIAL VALUE OF OLD_VERNIER_STATUS			30			00			S			S						PATEL


			399			DR			111202			B			MLS AIF INDICATOR DOES NOT MOVE AFTER ITEM ENTRY IN OPS1/MM601			30			00			D			D			***DR UNDER CR***
3C-CR REQUIRED (CR 92571). DR REMAINS OPEN IN DBASE UNTIL 92571 IS IMPLEMENTED/IVV'ED.			FROST


			400			DR			111205						OMS DUMP TIME, QTY, AND TTG NOT CARRIED ACROSS OPS 3 TRANSITION			30			00			D			D			***DR UNDER DOC-ONLY CR 92780***
DON'T USE IN SRR (USED IN SRR-100).
FOUND BY IV&V. INTRODUCED BY OI28 CR 92175. 3D-DOC ONLY.			MOUSSA


			401			DR			111527			A			GPCF MM INITIALIZATION FAILURE FAILS TO UN-INITIALIZE FDA CHANGES			30			00


			402			DR			111532			A			GPCF DISPLAYS FAULT MESSAGE FOR SCRUBBED PAYLOAD			30			00


			403			DR			111534						GPCF FDA INHIBIT CAUSES FALLACIOUS DISPLAY OF CLASS 2 DISCRETE LIMITS			30			00


			404			DR			111537						GPCF HEARTBEAT KEEPS TICKING DESPITE REJECTION			30			00


			405			DR			111541						GPCF FOUND TO NOT GO LOOPY WHEN DELETING GENERIC ENTRIES			30			00


			406			DR			111542			A			GPCF ASSIGNS A BIT TOO MANY BITS			30			00


			407			DR			111543			B			GPCF DISPLAYS CAN BE FOULED BY LEGAL CARGO PC/UPLINK COMMANDS			30			00


			408			DR			111544			A			GPCF PICKS DISCOMMODIOUS TIME TO REJECT GOOD DISPLAY BACKGROUND UPDATE			30			00									SRR: PREVIOUSLY COUNTED FOR OI-29; STS-110


			409			DR			111546						GPCF CAN STILL ANNUNCIATE FAULT MESSAGE FOR GENERIC DATA THAT HAS BEEN			30			00


			410			DR			111550						UNIT TEXT FOR I-LOADS INCORRECT			30			00			N						PER DR BOARD DISPOSITION, SASCB APPROVAL NOT REQUIRED.  I-LOADS UNIT TEXT
CORRECTION (GGEENT.PSF).			PATEL


			411			DR			111579						AIDB: DELETE OLD DOWNLIST COMMENT FROM CGGC01			30			00			N						DOWNLIST COMMENT CARD DELETION			PATEL


			412			DR			111580			B			NAV SENSOR STATUS NOT BLANKED ON MM601 SYS SUMM1 DISPLAY			30			00			N						NO ANALYSIS (CONT. OF 4A).			FROST


			413			DR			111581			B			RESETTING OF OMS PROPELLANT USED BY RCS NOT ALLOWED			30			00			N						INCLUDED IN SRR STS-110
TO BE FIXED IN OI-41.			BRADT


			414			DR			111600						ACTUAL REBOOST DURATION SHORTER THAN REQUESTED			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE COVERED UNDER PART 2 SIR FOR CR 92725.			PATEL MOUSSA


			415			DR			111602			A			GPCF Y-CARDS MISSING			30			00


			416			DR			111603			A			GPCF DL PORT STATUS NOT UPDATED			30			00


			417			DR			111605			C			GPCF UPLINK MULTIPART CLEAN AFTER SCRUB			30			00


			418			DR			111614						INADEQUATE PRECISION IN OMS/RCS GAUGING			30			00			S			S			"SAME AS" ANALYSIS REQUIRED FOR ONLY THE 1ST FLIGHT. (CORRECTION WAS A
POST-CI SOURCE ON OI-29.)			BRADT


			419			DR			111615						AIDB-REMOVE EXTRANEOUS ILLEGAL ENTRY CHECK IN GKUIMU			30			00			F			F			REF. CR 92707.  THE CODE ANALYSIS OF THIS DR WILL BE COMBINED WITH THE PART II 
ANALYSIS OF CR 92707.  (LDF 9/28/01)			FROST


			420			DR			111618						OPS 3 COPY OF ILOAD PARAMETER OMS_NZ_LIMIT IS NOT MAPPED WITH PSF CARD			30			00			F			F			SRR: USE FOR OI-30. 
10/17/02: DO CHANGED TO FOCUSED (WAS "NO") ON BASIS THAT I-LOAD ADDITIONS 
NEED TO BE CHECKED.			BROCKWAY


			421			DR			111620						GCQORB ASSIGNS PARAMETERS IN COMPOOL EXCLUDED FROM G8			30			00			D			D			PRE-CI DR.  SASCB APPROVAL NOT REQUIRED.  PART 2 ANALYSIS WILL BE COVERED UNDER
PART 2 SIR FOR CR 92510E.			ORIHUELA


			422			DR			111625						INCORRECT BRANCHING WHEN BLANKING ITEMS 50-68 ON DAP CONFIG.			30			00			S			S			VERIFY SAME IMPLEMENTATION AS LAST FLIGHT OF PREVIOUS OI.			FROST


			423			DR			111627			A			BURN ENABLE DOWNLIST INADEQUACY			30			00			N									PATEL MOUSSA


			424			DR			111630			B			NEGATIVE HAC TURN ANGLE NOT DISPLAYED ON MEDS			30			00			N									CARVELL FROST


			425			DR			111631						GYROCOMPASS ALIGN LOST AT OPS MODE RECALL			30			00


			426			DR			111632			A			EARLY POST-MECO OMS BURN TERMINATE			30			00			L			L			THIS DR WAS RECLASSIFIED AS "3A" (NO DR). THE PART 1 SIR WAS SUBMITTED TO DOCUMENT 
THE ANALYSIS THAT HAD BEEN DONE.			BROCKWAY


			427			DR			111644						AMI PRODUCES ALPHA OUT OF RANGE			30			00			D			D			PRE-CI DR FIXED POST-FACI FOR OI30. INTRODUCED BY 92522. NO SASCB APPROVAL REQUIRED; 
MAM 2/13/02.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI (PASS), PT2 BY FROST; MAM 9/4/02.			FROST


			428			DR			111648			A			INCORRECT TM FDA INDICATOR			30			00


			429			DR			111650			C			MEDS WORD 23 VALIDITY BIT BEING SET TO OFF IN EARLY MM603			30			00			L			L			3F-USER NOTE. REF 92522/92619. 92777 WAS GOING TO CORRECT DR ON OI30; PLAN
CANCELLED SINCE BFS HAS SIMILAR PROB (REF 109788); MAM 9/3/02
REASSIGNED FROM MOORE TO MOUSSA(PT1)/FROST(PT2); MAM 8/13/02
MUST REFERENCE DR UNDER PT2 FOR 92522; MAM 9/4/02			MOUSSA FROST


			430			DR			111672						ALIGN EXECUTE WITHOUT IMU'S SELECTED FOR ALIGNMENT STILL POSSIBLE			30			00			D			D			***PRE-CI DR UNDER CR 92707*** 
DR INTRODUCED BY CR 92707 PER-CI FOR OI-30; NO PART 1 SIR REQUIRED.  PART 2 OF CR 92707 
WILL COVER THIS DR; MAM 4/1/2002			FROST


			431			DR			111690						IMPROPER INDEXING CAUSES ACTIVATION/DEACTIVATION OF WRONG SM PROCESSES			30			00			N						OUT OF SCOPE FOR IV&V (SMPL); MAM 3/18/02.


			432			DR			111692			A			PSP LOAD IN G9 IS REJECTED INCORRECTLY			30			00


			433			DR			111696						ANTENNA ATTITUDE ADJUSTMENT ADDS ADDITIONAL INACCURACY			30			00


			434			DR			111696						ANTENNA ATTITUDE ADJUSTMENT ADDS ADDITIONAL INACCURACY			30			114


			435			DR			111700			A			NOTABLE LACK OF IMU DESELECTION WHEN GENERIC CALIBRATION TERMS INSTAL.			30			00			N						OUT OF SCOPE (CHANGED FROM DPS TO VU, 2/27/01).  DR INTRODUCED BY CR 92068. THIS IS 
THE 3RD DR RESULTING FROM CR 92068.     SRR 30: DON'T USE IN BEAN COUNT, (USED IN OI-29)


			436			DR			120000			D			ATTITUDE ERRORS NOT ALWAYS ZEROED ON UNIV PTG DISP			30			00			N						REVIEW - NO ISSUE			PATEL FROST STEWART


			437			DR			120002			B			INCORRECT VALUE POSSIBLY DOWNLISTED FOR ATTITUDE ERROR ON ORBIT			30			00


			438			DR			120005						GPC CONVERT OVERFLOW ERROR IN GDWASC			30			00			D			D			2A-SOURCE FIX.
***PRE-CI DR UNDER DR 110888***; PER USA DR REVIEW BOARD SHEET DATED 8/21/02, NO SASCB 
DISPOSITION IS REQUIRED; MAM 8/28/02			FROST


			439			DR			120131			A			UNEXPECTED AFT JET INHIBIT			30			00			F			F						BRADT


			440			DR			120240			A			LOSS OF STANDALONE EXEC SIMULTANEOUS WITH ITEM ENTRY			30			00			N						WAIVER/OPS NOTE.
IV&V ISSUE LED TO BFS DR 109793; MAM 7/25/03			MOUSSA, FROST, WILHELMI


			441			DR			120247			B			I/O ERRORS AFTER I/O RESET NOT LOGGED			30			00			N						OPS NOTE/WAIVER			MOUSSA, FROST


			442			DR			120252			A			FSW VERSION OF COMPILER DR 120221			30			00			N									BRADT


			443			DR			120402			A			SPEC 41 ITEM 16(CONTINUE) ACCEPTED WHILE TEST NOT SUSPENDED			30			00


			444			DR			120403			A			JET MAY INACCURATELY FAIL TRICKLE CURRENT CHECK			30			00


			445			DR			120408			C			GPCF OPS INIT FDA INHIBIT DISABLED BY SM RESTORE			30			00


			446			DR			120413			B			UNEXPECTED I/O ERRORS DURING FC STRING RECONFIGURATION			30			00			N						CONT. OF 4B-OPS NOTE/WAIVER			FROST, WILHELMI


			447			DR			120425			D			SITE LOOKUP PARAMETERS NOT IPV PROTECTED			30			00			L			L						PATEL


			448			DR			120472						OPS 3 CONTROL SEGMENT DISCRETE INITIALIZATION CODE IS DIFERENT FROM OP			30			00


			449			DR			120473						INCORRECT DOWNLIST NOMENCLATURES			30			00


			450			DR			120477						GPCF RELOAD JAMS, LOCKS OUT TMBU			30			00


			452			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			114			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 05/19/04.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 05/19/04			FROST


			454			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			116			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 11/19/03.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 11/19/03			FROST


			455			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			117									4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST


			456			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			121			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 6/16/05.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 6/16/05			FROST


			457			DR			121001			B			INCORRECT DL COMMENT CARDS FOR FCS MODE DES IN CGRRMC			30			00


			458			DR			121087			A			NO ME SD SW FAULT MESSAGE IN OPS 6			30			00			L			L			NO P2 - WILL BE FIXED UNDER OI-42 SCR 92881.
02/18/05:  REV A REVIEW COMPLETED.  OI-42 CANCELLED.  NEW SCR OI-32 IS TBD.			MOORE


			459			DR			121103						GPC ERRORS 041C IN MCC DOWNLIST			30			00			L			L						BRADT PATEL FROST


			460			DR			121182			A			WRONG UNIT IN DL COMMENT CARD FOR DRCPF			30			00


			461			DR			121189			A			TRANSIENT BITE INDICATIONS			30			00


			462			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			114			F			F			NOTE: NO GNC PART II ANALYSIS IN REQUIRED BECAUSE ALL CODE CHANGES ARE IN DPS
MODULES - LDF 02/01/05			FROST PATEL


			464			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			116			S			S						FROST PATEL


			465			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			117			S									FROST PATEL


			466			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			121			S			S						FROST PATEL


			467			DR			121194			C			INCORRECT ADDRESS MAY BE USED BY GPCF GENERIC DATA ACQUISITION			30			00


			468			DR			121196						IPV-GPCF DOWNLIST PARAMETERS ARE A SHADOW OF THEMSELVES			30			00


			469			DR			121197			B			BITE INDICATION CLEARED DURING SENSOR SELF TEST			30			00


			470			DR			121205						AIDB - CORRECT IPV LOAD/STORE ISSUE WITH XFLAG			30			00			L			L						FROST


			471			DR			121213			A			BODY FLAP COMMAND DOES OT ACCURATELY REFLECT BODY FLAP DRIVE			30			00


			472			DR			121214			A			RMS POSITION HOLD DOESN'T HOLD POSITION			30			00


			473			DR			121217			A			INCORRECT AMI PARAMETERS RANGE IN MAST II			30			114


			474			DR			121222			B			DEDICATED DISPLAY CHECKOUT OVERSHIFTS AMI ALPHA			30			00


			475			DR			121247			A			SPEC 40'S OVERZEALOUS TERMINATION TURNS OFF THRUSTERS			30			00


			477			DR			121372			A			BFS NEGATIVE HAC TURN ANGLE NOT DISPLAYED ON MEDS			30			00			L			L			RAW DR. BFS EQUIVALENT OF PASS DR 111630.			CARVELL


			478			DR			121374						SOFTWARE EFFECTIVITY INCORRECT FOR TWELVE BFS TDRS K-LOADS			30			00


			479			DR			121375						INCORRECT PRODUCT ID IN THE BFS MCT CHECKSUM FILE			30			114


			480			DR			121376						MEANINGLESS BFS I-LOAD CONSTRAINT			30			00			N						REVIEW - IV&V RAISED TWO MINOR DOC. ISSUES AT THE SASCB.			PATEL MOORE


			481			DR			121377						BFS K-LOAD ENGINEERING UNITS DISCREPANCY			30			00			N						REVIEW - NO ISSUES.			PATEL


			482			DR			121378						MPLM FLOWRATE NOT RESPONSIVE TO INPUT			30			114


			483			DR			121379						I-LOAD CYCLE INCORRECT IN BFS VERSION ID			30			114


			487			DR			121385						BFS OMS GIMBAL COMMANDS NOT UPDATED IN DOWNLIST DURING GIMBAL DRIVE CH			30			00			N						CLOSED IN IRDB AS NO DR.			MOORE


			489			DR			121388						PAYLOAD MDM (PF02) OUTPUT DOES NOT MATCH MAST II			30			00


			490			DR			122202						INTERMEDIATE VALUE OF AUTO SPDBK CMD PROVIDED TO DOWNLIST			30			00			N						REVIEW - NO ISSUE.  DOWNLIST ONLY IMPACT.			PATEL


			491			DR			122203			C			DESELECTION OF THE LAST AVAILABLE IMU			30			00			N						REVIEW - NO ISSUE.  3A - NO DR.			PATEL BRADT FROST


			492			DR			122204						NON-HOMOGENOUS ATTITUDE RATE DATA			30			00			L			L						FRAZIER


			493			DR			122206						OPS MODE RECALL PARTIALLY CACELS SURFACE DRIVE			30			00			L			L						MCALLISTER


			494			DR			122207						DOWNLISTED VGO_LVLH MAY BE NON-HOMOGENEOUS			30			00			N						REVIEW DR AND WAIVER - NO ISSUES			FROST PATEL


			495			DR			122209						MISLEADING FCS CHECKOUT ITEM FEEDBACKS FOLLOWING OPS MODE RECALL			30			00


			496			DR			122210						DISPLAY DATA FROZEN FOR MLS UNITS NOT IN SELF-TEST			30			00


			497			DR			122222						PSP COMMAND LOAD STATUS SET FOR NO-LOAD SCENARIO			30			00


			498			DR			122228						ISSUES WITH THC DILEMMA PROCESSING			30			00			L			L						BRADT STEWART


			#			CD			Number			Rev			Title			OI			FL			Do			Status			Notes			Analyst			Comments


			1009			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			115			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE			Count as "Same" for SRR-115


			1010			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL			Count as "Same" for SRR-115


			1011			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			115			S			S						MOORE			Count as "Same" for SRR-115


			1012			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE			Count as "Same" for SRR-115


			1013			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER			Count as "Same" for SRR-115


			1014			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL			Count as "Same" for SRR-115


			1015			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			115			S			S			05/18/2005:  FIRST FLIGHT NOW OI-121			MOORE			Count as "Same" for SRR-115


			1017			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER			Count as "Same" for SRR-115


			1018			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT			Count as "Same" for SRR-115


			1020			DR			101072			G			IMMEDIATE MODING SKIPPED			30			115			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			FROST			Count as "Same" for SRR-115


			1021			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			115			S			S						FROST PATEL			Count as "Same" for SRR-115


			1002			115			93092						STS-115 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1003			115			93104			A			ON-ORBIT FLT. CONTROL & LOW LEVEL TIME DELAY I-LOAD PATCHES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1004			115			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1005			115			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			115			Smpl												No PITS record; prob. counted for SRR-114


			1006			115			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			115			Lib												No PITS record; prob. counted for SRR-114


			1019			115			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			115			S						CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER			Already accounted; Pits #1034


			1007			115			120723			A			FSW VERSION OF COMPILER DR 120226			30			115			Rvw						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST			Already accounted; Pits #329


			1001			115			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			115									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST			Already accounted; Pits #910


			1016			115			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			115			S						STS-115 (NET 12/8/05)			BROCKWAY			Already accounted; Pits #983


						The following records indicated "Open Work" that might be applicable for SRR-115


									All items are N/A for 115 on the basis of comments in the far-right column


			488.5			CR			92618						CORRECTION OF CR92535B-DISPLAY SECOND SSME FAILURE VELOCITY			30			00			F			L			SIR PART II WILL BE INCLUDED IN THE SIR PART II FOR CR 92535.
MOUSSA & PATEL DID PART 1.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FROST			Under 92535 - P2 compl 2/6/04


			230			CR			92965			A			MDU WHITE CORNER EVALUATION TEST PATTERN			IDPSW5.00			00			F			L			OI SHOULD BE IPD SW 5.00 (CAN NOT CHANGE IT -  PJW)			WILHELMI			for 0I-32


			253			CR			93096						CORRECTION TO SCR 92965A, MDU WHITE CORNER EVALUATION TEST PATTERN			IDPSW5.00			00			F						PART 1 COMPLETE BUT AWAITING NEW TEMPLATE TO HANDLE IDPSW VERSIONS INSTEAD
OF ONLY OI VERSIONS.			WILHELMI			for 0I-32


			374			DR			110663						PL OR IP TRANSMITTER FAILURE CAUSES FLOODING OF THE I/O ERROR LOG			30			00			L						OPS NOTE/WAIVER FOR OI-30 & 32			MOORE			SRR-121


			375			DR			110664						INVALID ENTRIES REMAIN IN THE I/O ERROR LOG			30			00			L						WAIVER FOR OI-30 & 32			MOORE			SRR-121


			393			DR			111126						INCORRECT BLANKING OF INITIAL BURN ATTITUDE IN MAJOR MODE 303			30			00			D						NO SASCB APPROVAL REQR'D (2A-SOURCE FIX) PER ASD REVIEW SHEET DATED 11/29/00. LEV 6
 UNDER 92548; DR INTRODUCED ON OI29 FACI; PART 2 UNDER 92548. XREF 90763, 92579. MAM 3/15/01.			FROST			SRR-121


			451			DR			120499						NEGATIVE DATA HOMOGENEITY MARGIN			30			00			L									WILHELMI MCSWAIN			SRR-121


			484			DR			121380						INCORRECT BLANKING TABLE ENTRIES IDENTIFIED BY IV&V TIM 1061			IDPSW5.00			00			F			L			PART 1 SIR COMPLETED BUT AWAITING TEMPLATE PRIOR TO SUBMITTAL TO PARS						for 0I-32


			485			DR			121381			A			RATE GROUPS OF MEDS DATA COLLECTION AND TRANSFER ARE DIFFERENT			30			00			L									MOORE			SRR-121


			486			DR			121384						IDP LOAD SW INDICATION NOT CONSISTENTLY DISPLAYED DURING INTERACTIVE C			IDPSW5.00			00			F						PART 1 SIR COMPLETED BUT AWAITING TEMPLATE UPDATE PRIOR TO ENTERING INTO PARS						for 0I-32


			488			DR			121387						ARCTAN1 MISHANDLES NEGATIVE ARGUMENTS			30			00			L									MOORE			SRR-121


			1008			115			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			115			N									FRAZIER MOORE			No PITS record; DUC rqd for 117, nothing rqd for 115








115-pits


						PITS Search: OI-30, MAGR 006, IDP4/MDUF5


									Top section (#s 1-42) are "open", primary-record items


									Top section (#s 7-42) are "open"  records for future flights


									Bottom section (#s 1001 - 1015) confirms that no new records are unaccounted for


									Middle section (#s 43 - 586) are OI-30 records N/A for SRR 115 for reasons stated in far-right column


									#s 6.3, 6.35 & 6.4 added 7/5/06


			#			Number			Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status			notes for 115


			1			92909			983			TBD			SEQ			SEQ			VSAP			Not Started			applicable for 115


			2			92949			862			TBD			DPS			DPS			REV			Not Started			probably needed for 115


			3			92950			1034			TBD			GN&C						VSAP			Started			applicable for 115


			4			92971			910			TBD			GN&C			GN&C			TBD			Not Started			applicable for 115


			5			93109			1174			TBD			DPS						P1			Started			prob.needed for 115, 'doc only' cr


			6			121203			554			TBD			DPS						TBD			Not Started			probably needed for 115


			6.2			120723			329			12/9/05			DPS						REV			Not Started			applicable for 115


			6.3			115			1222			7/25/06									SRR			Not Started			Record for SRR material preparation


			6.35			93113			1205			6/13/06			MAGR						REV			Completed


			6.4			14474			1204			6/13/06			DPS						PNR			Completed			User Note Rev G clarified the wording in the Description and deleted reference to User Note 106934 from the User Response.


			6.45


			6.5


			6.55


			6.6			-			-			-			-			-			-			-			-


			7			121191			918			TBD			DPS						VSAP			Not Started			Z place holder, beyond 115


			8			92872			399			TBD			DPS						VSAP			Not Started			Z place holder, beyond 117


			9			101072			368			TBD			DPS						VSAP			Not Started			Z place holder, beyond 117


			10			120723			339			TBD			DPS						REV			Not Started			Z place holder, beyond 117


			11			110646			169			TBD			MAGR						TBD			Not Started			Z awaiting disposition


			12			110645			168			TBD			MAGR						TBD			Not Started			Z awaiting disposition


			13			93113			1205			6/13/06			MAGR						REV			Completed			Z link 007


			14			110658			1164			6/23/06			MAGR						P2			Report In Work			Z link 007


			15			111207			1165			6/23/06			MAGR						P2			Report In Work			Z link 007


			16			18			249			TBD			DPS			DPS			P1			Started			Z rit


			17			92922			576			TBD			GN&C						P2			Under Main			Z sts-114


			18			92899			470			TBD			GN&C						P2			Under Main			Z sts-114


			19			92887			447			TBD			GN&C			GN&C			P2			Under Main			Z sts-114


			20			92882			1117			TBD			DPS						P2			Not Started			Z sts-116


			21			92887			672			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			22			92899			673			TBD			GN&C						TBD			Not Started			Z sts-116


			23			92950			689			TBD			GN&C						TBD			Not Started			Z sts-116


			24			92971			911			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			25			92922			580			TBD			GN&C						TBD			Not Started			Z sts-116


			26			92920			565			TBD			GN&C						TBD			Not Started			Z sts-116


			27			92899			473			TBD			GN&C						P2			Under Main			Z sts-116


			28			92889			461			TBD			GN&C						TBD			Not Started			Z sts-116


			29			92887			457			TBD			GN&C			GN&C			P2			Under Main			Z sts-116


			30			92871			428			TBD			GN&C						TBD			Not Started			Z sts-116


			31			92804			334			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			32			92887			985			TBD			DPS			GN&C			VSAP			Not Started			Z sts-117


			33			92900			957			TBD			DPS						VSAP			Not Started			Z sts-117


			34			93020			1010			TBD			GN&C						P2			Not Started			Z sts-117


			35			110660			1024			TBD			GN&C			GN&C			DUC			Not Started			Z sts-117


			36			121191			1039			TBD			DPS						VSAP			Not Started			Z sts-117


			37			92872			398			TBD			DPS						VSAP			Not Started			Z sts-117


			38			101072			367			TBD			DPS						VSAP			Not Started			Z sts-117


			39			120723			338			TBD			DPS						REV			Not Started			Z sts-117


			40			92909			1107			TBD			SEQ			SEQ			VSAP			Not Started			Z sts-118


			41			93020			1011			TBD			GN&C						VSAP			Not Started			Z sts-118


			42			93020			1012			TBD			GN&C						TBD			Not Started			Z sts-119


			42.1


			42.2


			42.3


			42.4


			42.5


			42.6			The following records were removed from the total sort as N/A for STS-115 for the reason shown in the far-right column


			43			114			924			6/16/05			N/A						SRR			Approved			Record for Delta SRR


			44			121			1019			5/30/06			N/A						SRR			Approved			Record for SRR 121


			45			92909			977			6/20/05			DPS			SEQ			VSAP			Completed			2ndry record


			46			92971			905			7/14/05			DPS			GN&C			REV			Completed			2ndry record


			47			109793			1079			3/11/06			GN&C			DPS			P1			Approved			2ndry record


			48			92971			906			5/23/06			DPS			GN&C			P2			Approved			2ndry record


			49			120499			1179			6/8/06			GN&C			DPS			P1			Approved			2ndry record


			50			122228			1189			6/8/06			DPS			GN&C			P1			Approved			2ndry record


			51			120472			1190			6/13/06			DPS			SEQ			P1			Approved			2ndry record


			52			18			262			TBD			GN&C			DPS			P1			Started			2ndry record


			53			92804			340			TBD			DPS			GN&C			VSAP			Not Started			2ndry record


			54			92887			448			TBD			DPS			GN&C			P2			Under Main			2ndry record


			55			92909			1105			TBD			DPS			SEQ			VSAP			Not Started			2ndry record


			56			92909			987			TBD			DPS			SEQ			VSAP			Not Started			2ndry record


			57			92920			570			TBD			SEQ			GN&C			REV			Started			2ndry record


			58			93029			1015			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			59			93030			1016			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			60			93031			1017			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			61			93032			1018			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			62			93062			1094			TBD			DPS			SEQ			P1			Started			2ndry record


			63			92777			189			12/5/02			DPS			DPS			P1			Report IPR			Cmpl.Date < 6/1/05


			64			111205			141			12/12/02			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			65			92804			255			2/5/03			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			66			92804			254			2/5/03			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			67			92811			272			3/3/03			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			68			110477			118			3/11/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			69			109780			276			3/20/03			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			70			98056			279			3/27/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			71			109766			274			3/27/03			DPS						REV			Completed			Cmpl.Date < 6/1/05


			72			110994			134			3/27/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			73			111614			145			3/28/03			SEQ						VSAP			Completed			Cmpl.Date < 6/1/05


			74			109773			106			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			75			109774			107			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			76			111618			147			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			77			50120			1			4/3/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			78			92611			30			4/3/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			79			92741			73			4/4/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			80			111200			139			4/4/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			81			110904			133			4/7/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			82			111000			135			4/8/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			83			92544			16			4/10/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			84			92653			44			4/11/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			85			109221			94			4/11/03			SEQ						DUC			Completed			Cmpl.Date < 6/1/05


			86			92547			18			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			87			92688			58			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			88			92727			70			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			89			109530			96			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			90			109748			99			4/18/03			SEQ						DUC			Completed			Cmpl.Date < 6/1/05


			91			92575			27			4/21/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			92			92537			15			4/24/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			93			110888			244			4/24/03			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			94			110888			132			4/24/03			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			95			120005			158			4/24/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			96			109720			98			4/25/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			97			92613			198			4/29/03			SEQ						VSAP			Completed			Cmpl.Date < 6/1/05


			98			111625			152			5/23/03			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			99			92458			6			5/29/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			100			92707			218			5/29/03			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			101			92707			63			5/29/03			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			102			92747			74			5/29/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			103			108076			91			5/29/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			104			109782			111			5/29/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			105			111672			155			5/29/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			106			92671			50			5/30/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			107			92536			14			6/20/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			108			92725			69			6/20/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			109			92736			71			6/20/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			110			109718			289			6/20/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			111			109775			108			6/20/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			112			111600			195			6/20/03			DPS			GN&C			DUC			Completed			Cmpl.Date < 6/1/05


			113			111600			144			6/20/03			GN&C			GN&C			DUC			Completed			Cmpl.Date < 6/1/05


			114			92737			72			7/15/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			115			109777			110			7/15/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			116			92841			320			7/21/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			117			92842			319			7/21/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			118			92670			287			7/25/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			119			92565			23			7/28/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			120			92804			256			8/1/03			DPS			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			121			92849			346			8/13/03			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			122			92615			31			8/15/03			DPS						P2			Approved			Cmpl.Date < 6/1/05


			123			109772			105			8/15/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			124			92848			332			8/22/03			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			125			120131			223			9/3/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			126			110886			131			9/11/03			DPS						P2			Approved			Cmpl.Date < 6/1/05


			127			92804			257			9/19/03			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			128			110649			348			9/29/03			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			129			110649			298			10/15/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			130			92599			29			10/17/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			131			101410			362			11/3/03			DPS						P1			Approved			Cmpl.Date < 6/1/05


			132			92859			377			11/4/03			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			133			92550			20			11/7/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			134			110648			296			11/11/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			135			92859			379			11/13/03			DPS			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			136			120723			337			11/19/03			DPS						REV			Completed			Cmpl.Date < 6/1/05


			137			109797			423			11/20/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			138			110643			295			12/5/03			MAGR						DUC			Completed			Cmpl.Date < 6/1/05


			139			111201			297			12/10/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			140			92849			347			12/11/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			141			92871			387			12/15/03			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			142			92878			430			12/15/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			143			92517			173			12/19/03			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			144			92517			10			12/19/03			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			145			92562			22			12/19/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			146			111620			148			1/16/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			147			92332			204			1/22/04			GN&C			MEDS			P2			Under Main			Cmpl.Date < 6/1/05


			148			92332			3			1/22/04			DPS			MEDS			P2			Under Main			Cmpl.Date < 6/1/05


			149			92579			246			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			150			92579			28			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			151			92618			32			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			152			92619			207			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			153			92619			33			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			154			92660			247			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			155			92660			45			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			156			92672			216			1/22/04			SEQ			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			157			92672			51			1/22/04			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			158			92676			208			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			159			92676			52			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			160			92677			53			1/22/04			GN&C						P2			Under Main			Cmpl.Date < 6/1/05


			161			92678			185			1/22/04			DPS			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			162			92678			54			1/22/04			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			163			92679			209			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			164			92679			55			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			165			92685			57			1/22/04			GN&C						P2			Under Main			Cmpl.Date < 6/1/05


			166			92708			240			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			167			92709			248			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			168			92777			83			1/22/04			DPS			DPS			P2			Not Started			Cmpl.Date < 6/1/05


			169			111615			146			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			170			92551			179			1/27/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			171			92551			21			1/27/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			172			92889			443			1/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			173			92872			392			2/4/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			174			92510			172			2/5/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			175			92510			8			2/5/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			176			92535			205			2/6/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			177			92535			13			2/6/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			178			110884			124			2/6/04			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			179			101072			363			2/10/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			180			31987			449			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			181			33619			440			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			182			39371			452			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			183			92630			180			2/13/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			184			92630			35			2/13/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			185			92332			4			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			186			92619			288			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			187			92668			183			2/18/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			188			92668			48			2/18/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			189			92680			56			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			190			92715			65			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			191			92887			446			2/20/04			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			192			92887			445			2/20/04			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			193			58926			2			2/24/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			194			92902			490			2/24/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			195			92899			469			2/25/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			196			92694			59			2/27/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			197			92748			75			2/27/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			198			110451			116			3/5/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			199			44391			494			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			200			100724			499			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			201			100750			503			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			202			106934			495			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			203			33754			451			3/17/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			204			92900			493			3/17/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			205			109416			95			3/18/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			206			92905			517			3/19/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			207			92571			206			4/21/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			208			92571			24			4/21/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			209			111202			140			4/21/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			210			14474			528			4/26/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			211			92522			492			5/3/04			MEDS						P2			Started			Cmpl.Date < 6/1/05


			212			25396			543			5/13/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			213			92909			535			5/19/04			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			214			120723			386			5/19/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			215			98056			552			5/21/04			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			216			121103			519			5/25/04			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			217			121103			454			5/25/04			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			218			104021			542			6/4/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			219			109771			104			6/15/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			220			111119			136			6/29/04			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			221			92916			561			7/12/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			222			109758			101			7/16/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			223			52779			548			7/26/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			224			92548			245			7/30/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			225			92548			19			7/30/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			226			111126			138			7/30/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			227			92522			217			8/6/04			SEQ			DPS			P2			Approved			Cmpl.Date < 6/1/05


			228			92522			177			8/6/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			229			92522			11			8/6/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			230			109769			103			8/6/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			231			111644			153			8/6/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			232			92670			215			8/23/04			SEQ			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			233			92670			184			8/23/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			234			92670			49			8/23/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			235			92920			562			8/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			236			110445			533			8/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			237			92922			572			8/30/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			238			110448			545			8/30/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			239			92720			67			8/31/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			240			28353			599			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			241			37501			601			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			242			37660			602			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			243			92545			178			10/8/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			244			92545			17			10/8/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			245			37503			611			10/12/04			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			246			37706			610			10/12/04			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			247			44206			609			10/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			248			52759			608			10/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			249			64501			622			10/12/04			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			250			37503			621			10/15/04			MEDS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			251			37706			620			10/15/04			MEDS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			252			52780			617			10/15/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			253			55324			619			10/15/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			254			109776			109			10/18/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			255			121377			639			11/2/04			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			256			121376			586			11/3/04			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			257			92522			197			11/4/04			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			258			121376			641			11/4/04			DPS			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			259			114			635			11/9/04			N/A						SRR			Report IPR			Cmpl.Date < 6/1/05


			260			29949			616			11/12/04			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			261			B08143			642			11/19/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			262			92529			174			11/30/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			263			92529			12			11/30/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			264			109750			100			12/3/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			265			92872			395			1/12/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			266			92889			444			1/14/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			267			120425			534			1/14/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			268			92504			214			1/17/05			SEQ			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			269			92504			171			1/17/05			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			270			92504			7			1/17/05			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			271			92920			563			1/19/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			272			110445			589			1/19/05			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			273			92871			391			2/2/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			274			110448			583			2/2/05			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			275			121191			585			2/7/05			DPS			DPS			P1			Approved			Cmpl.Date < 6/1/05


			276			121191			536			2/7/05			GN&C			DPS			P1			Approved			Cmpl.Date < 6/1/05


			277			92515			9			2/8/05			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			278			111630			532			2/11/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			279			109783			1043			3/3/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			280			121191			666			3/3/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			281			111630			467			3/7/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			282			109778			638			3/8/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			283			110650			318			3/8/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			284			120000			737			3/8/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			285			104639			598			3/14/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			286			46526			897			3/15/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			287			55217			898			3/15/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			288			109194			735			3/15/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			289			30767			699			3/18/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			290			121087			453			3/18/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			291			55306			899			3/19/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			292			33749			787			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			293			34665			788			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			294			36544			793			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			295			37427			802			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			296			37506			803			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			297			37511			807			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			298			37516			809			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			299			37517			810			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			300			37553			816			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			301			50887			710			3/21/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			302			109788			745			3/21/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			303			29284			755			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			304			38163			831			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			305			39027			832			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			306			42303			834			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			307			45609			836			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			308			45749			837			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			309			54950			839			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			310			55121			840			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			311			55246			842			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			312			55345			844			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			313			25396			697			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			314			37536			858			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			315			50085			709			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			316			52779			712			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			317			52780			713			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			318			55324			695			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			319			100710			849			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			320			100897			850			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			321			109218			853			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			322			110613			855			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			323			B08669			857			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			324			100724			714			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			325			100750			715			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			326			100755			716			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			327			100755			600			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			328			110228			717			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			329			B03926			650			3/25/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			330			41148			800			3/28/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			331			B06109			747			3/28/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			332			15194			756			3/29/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			333			46512			846			3/29/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			334			122202			691			3/29/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			335			92909			577			3/30/05			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			336			106265			749			3/30/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			337			N/A			594			3/31/05			N/A						PNR			Completed			Cmpl.Date < 6/1/05


			338			37593			799			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			339			100755			605			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			340			101774			751			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			341			103828			783			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			342			105356			784			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			343			109735			275			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			344			109791			260			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			345			110337			801			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			346			110445			794			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			347			111581			758			4/5/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			348			121372			540			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			349			28353			698			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			350			36329			791			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			351			37637			824			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			352			44391			708			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			353			55134			841			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			354			101072			364			4/6/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			355			109788			112			4/6/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			356			120413			746			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			357			110655			491			4/7/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			358			110890			526			4/7/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			359			64501			738			4/8/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			360			37549			798			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			361			48348			817			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			362			50776			769			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			363			58374			828			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			364			122203			845			4/11/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			365			45751			896			4/12/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			366			55325			826			4/12/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			367			50112			818			4/13/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			368			114			860			4/14/05			N/A						SRR			Approved			Cmpl.Date < 6/1/05


			369			44206			707			4/15/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			370			110501			742			4/15/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			371			30780			775			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			372			36183			790			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			373			36479			792			4/18/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			374			37123			796			4/18/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			375			37512			808			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			376			15620			752			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			377			25074			753			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			378			28343			759			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			379			28364			754			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			380			35211			789			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			381			37507			805			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			382			37547			813			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			383			37590			823			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			384			42433			835			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			385			45603			814			4/19/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			386			55314			825			4/19/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			387			B22592			763			4/19/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			388			14474			696			4/20/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			389			109196			739			4/20/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			390			111632			537			4/20/05			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			391			110338			786			4/21/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			392			36015			757			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			393			37528			761			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			394			37561			762			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			395			40556			765			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			396			45739			767			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			397			52111			821			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			398			53101			822			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			399			53428			773			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			400			31987			700			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			401			33619			701			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			402			33754			702			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			403			37501			703			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			404			37503			704			4/26/05			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			405			37564			764			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			406			37577			895			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			407			37660			705			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			408			37706			706			4/26/05			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			409			39371			465			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			410			40620			833			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			411			45703			815			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			412			46520			768			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			413			48415			838			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			414			52101			819			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			415			53224			772			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			416			55241			774			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			417			55319			776			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			418			57288			827			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			419			63466			829			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			420			63492			777			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			421			63999			779			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			422			64515			780			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			423			100531			781			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			424			101072			744			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			425			101386			900			4/26/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			426			104404			657			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			427			105527			785			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			428			107106			852			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			429			107971			647			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			430			110612			795			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			431			110616			830			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			432			110630			812			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			433			111120			718			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			434			111650			732			4/26/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			435			14444			797			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			436			33268			778			4/27/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			437			46515			750			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			438			52763			771			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			439			55300			843			4/27/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			440			100561			782			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			441			110657			741			4/27/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			442			B00951			861			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			443			B07339			804			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			444			B07351			748			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			445			B17116			806			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			446			B22567			760			4/27/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			447			100520			848			4/28/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			448			109793			867			4/28/05			GN&C			DPS			P1			Approved			Cmpl.Date < 6/1/05


			449			109793			327			4/28/05			DPS			DPS			P1			Approved			Cmpl.Date < 6/1/05


			450			110621			856			4/28/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			451			110658			903			4/28/05			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			452			111207			902			4/28/05			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			453			37514			871			5/2/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			454			104850			851			5/2/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			455			37573			889			5/5/05			GN&C			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			456			37573			820			5/5/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			457			92887			480			5/16/05			DPS			GN&C			VSAP			Completed			Cmpl.Date < 6/1/05


			458			122203			925			5/17/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			459			101072			915			5/18/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			460			121191			667			5/18/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			461			54041			618			5/20/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			462			92900			498			5/20/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			463			92900			497			5/20/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			464			55357			904			5/24/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			465			102432			811			5/24/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			466			110657			946			5/31/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			467			92900			496			6/6/05			DPS						P2			Approved			Cmpl.date < 5/1/06


			468			25372			603			6/13/05			DPS						REV			Completed			Cmpl.date < 5/1/06


			469			28343			954			6/13/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			470			37538			950			6/15/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			471			120723			916			6/16/05			DPS						REV			Completed			Cmpl.date < 5/1/06


			472			122204			947			6/17/05			GN&C						P1			Approved			Cmpl.date < 5/1/06


			473			92909			636			6/20/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			474			92871			426			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			475			92887			455			6/22/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			476			92899			471			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			477			92922			581			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			478			110645			988			6/24/05			MAGR						PNR			Completed			Cmpl.date < 5/1/06


			479			110646			989			6/24/05			MAGR						PNR			Completed			Cmpl.date < 5/1/06


			480			110659			901			6/28/05			DPS						P1			Approved			Cmpl.date < 5/1/06


			481			122206			966			6/28/05			GN&C						P1			Approved			Cmpl.date < 5/1/06


			482			101072			366			7/11/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			483			92920			566			7/12/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			484			92971			868			7/14/05			GN&C			GN&C			P1			Approved			Cmpl.date < 5/1/06


			485			92804			671			7/18/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			486			92889			459			7/18/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			487			92804			913			7/25/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			488			92804			341			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			489			92804			307			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			490			109799			513			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			491			92872			914			7/29/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			492			110657			1027			7/29/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			493			110657			1026			7/29/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			494			122207			992			8/2/05			GN&C			DPS			REV			Completed			Cmpl.date < 5/1/06


			495			110318			854			8/4/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			496			92872			397			8/24/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			497			92909			982			8/24/05			DPS			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			498			92909			976			8/24/05			DPS			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			499			92909			729			8/24/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			500			92909			728			8/24/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			501			110660			990			8/24/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			502			92872			396			8/29/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			503			92887			481			8/29/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			504			101072			365			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			505			121191			1038			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			506			121191			917			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			507			122207			995			9/2/05			DPS			DPS			REV			Completed			Cmpl.date < 5/1/06


			508			92887			482			9/7/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			509			92804			385			9/8/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			510			93043			1032			9/8/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			511			93020			1009			9/30/05			GN&C						P1			Report IAR			Cmpl.date < 5/1/06


			512			109799			1078			11/11/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			514			109799			512			12/12/05			GN&C			GN&C			REV			Completed			Cmpl.date < 5/1/06


			515			93028			1014			12/13/05			GN&C			GN&C			REV			Completed			Cmpl.date < 5/1/06


			516			93061			1087			12/14/05			SEQ						P1			Report IPR			Cmpl.date < 5/1/06


			517			93063			1088			12/14/05			SEQ						P1			Report IPR			Cmpl.date < 5/1/06


			518			93028			1021			12/19/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			519			93067			1096			2/6/06			DPS						REV			Completed			Cmpl.date < 5/1/06


			520			98088			1127			2/23/06			MAGR						REV			Completed			Cmpl.date < 5/1/06


			521			92882			1111			2/24/06			DPS						P1			Report IAR			Cmpl.date < 5/1/06


			522			55319			1060			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			523			92950			687			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			524			109793			1077			3/11/06			DPS			DPS			P1			Approved			Cmpl.date < 5/1/06


			525			110660			978			3/11/06			GN&C			GN&C			P1			Approved			Cmpl.date < 5/1/06


			526			110661			1035			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			527			109218			1116			3/17/06			DPS						PNR			Completed			Cmpl.date < 5/1/06


			528			109799			1090			4/3/06			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			529			110657			1137			4/4/06			GN&C						REV			Completed			Cmpl.date < 5/1/06


			530			121385			1102			4/21/06			DPS						REV			Completed			Cmpl.date < 5/1/06


			531			92920			564			4/24/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			532			92871			427			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			533			92887			456			4/28/06			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			534			92889			460			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			535			92899			472			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			536			92922			579			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			537			92950			688			5/18/06			GN&C						P2			Approved			included in SRR 121


			538			92971			876			5/23/06			GN&C			GN&C			P2			Approved			included in SRR 121


			539			110445			1044			6/13/06			GN&C						REV			Completed			included in SRR 121


			540			110662			1172			6/9/06			GN&C						P1			Approved			included in SRR 121


			541			110663			1175			6/9/06			DPS						P1			Approved			included in SRR 121


			542			110664			1176			6/9/06			DPS						P1			Approved			included in SRR 121


			543			120472			1151			6/13/06			SEQ			SEQ			P1			Approved			included in SRR 121


			544			120499			1128			6/8/06			DPS			DPS			P1			Approved			included in SRR 121


			545			121381			1076			5/24/06			DPS						P1			Approved			included in SRR 121


			546			121384			1138			5/13/06			MEDS						P1			Approved			included in SRR 121


			547			121387			1143			5/24/06			DPS						P1			Approved			included in SRR 121


			548			122228			1177			6/8/06			GN&C			GN&C			P1			Approved			included in SRR 121


			549			B03926			1184			6/9/06			DPS						REV			Completed			included in SRR 121


			550			B05290			649			6/9/06			DPS						REV			Completed			included in SRR 121


			551			14474			1204			6/13/06			DPS						PNR			Completed			pnr complete


			552			37678			1083			6/9/06			SEQ						PNR			Completed			pnr complete


			553			41184			766			TBD			SEQ						PNR			Completed			pnr complete


			554			50085			1191			5/19/06			DPS						PNR			Completed			pnr complete


			555			100755			1183			5/17/06			DPS						PNR			Completed			pnr complete


			556			104640			770			TBD			SEQ						PNR			Completed			pnr complete


			557			110445			587			5/15/06			GN&C						DUC			Completed			sts-121


			558			92940			655			TBD									TBD			Not Started			withdrawn


			559			93029			1007			TBD			SEQ						TBD			Not Started			withdrawn


			560			93030			1006			TBD			SEQ						TBD			Not Started			withdrawn


			561			93031			1005			TBD			SEQ						TBD			Not Started			withdrawn


			562			93032			1008			TBD			SEQ						TBD			Not Started			withdrawn


			563			93061			1086			TBD			SEQ						TBD			Not Started			withdrawn


			564			93062			1093			TBD			SEQ			SEQ			P1			Started			withdrawn


			565			93062			1092			TBD			SEQ						TBD			Not Started			withdrawn


			566			93063			1085			TBD			SEQ						TBD			Not Started			withdrawn


			567			110640			907			TBD			GN&C						PNR			Not Started			withdrawn


			568			111631			652			TBD			N/A						TBD			Not Started			withdrawn


			569			120002			665			TBD									TBD			Not Started			withdrawn


			570			120723			658			TBD			DPS						TBD			Not Started			withdrawn


			571			122206			970			TBD			GN&C						TBD			Not Started			withdrawn


			572			121199			544			TBD			GN&C						TBD			Not Started			withdrawn


			573			111632			538			TBD			GN&C			SEQ			P1			Started			withdrawn


			574			33643			529			TBD									TBD			Not Started			withdrawn


			575			37542			527			TBD									TBD			Not Started			withdrawn


			576			92905			515			TBD			SEQ						TBD			Not Started			withdrawn


			577			33619			463			TBD			DPS						TBD			Not Started			withdrawn


			578			110653			322			TBD			N/A						TBD			Not Started			withdrawn


			579			92704			213			TBD			GN&C						VNI			Not Started			withdrawn


			580			92704			212			TBD			GN&C						VNI			Not Started			withdrawn


			581			109719			97			TBD			MEDS						P2			Not Started			withdrawn


			582			92715			66			TBD			MEDS						P2			Not Started			withdrawn


			583			92704			61			TBD			GN&C						VNI			Not Started			withdrawn


			584			92397			5			TBD			MEDS			MEDS			TBD			Not Started			withdrawn


			585			92862			431			TBD			DPS						TBD			Not Started			oos - to be withdrawn


			586			109790			1150			5/25/06			DPS						REV			Completed			for 121


			701


			702


			1000


			1000.1			The following OI-30 PITS records were added since 5/1/06 (Search: OI-30, Logged 05/01/2006 - 06/22/2006)


			1000.2			Number			Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status


			1001			93113			1205			6/13/06			MAGR						REV			Completed			Record already accounted for (above)


			1002			14474			1204			6/13/06			DPS						PNR			Completed			Record already accounted for (above)


			1003			50085			1191			5/19/06			DPS						PNR			Completed			Record already accounted for (above)


			1004			120472			1190			6/13/06			DPS			SEQ			P1			Approved			Record already accounted for (above)


			1005			122228			1189			6/8/06			DPS			GN&C			P1			Approved			Record already accounted for (above)


			1006			B03926			1184			6/9/06			DPS						REV			Completed			Record already accounted for (above)


			1007			100755			1183			5/17/06			DPS						PNR			Completed			Record already accounted for (above)


			1008			120499			1179			6/8/06			GN&C			DPS			P1			Approved			Record already accounted for (above)


			1009			122228			1177			6/8/06			GN&C			GN&C			P1			Approved			Record already accounted for (above)


			1010			110664			1176			6/9/06			DPS						P1			Approved			Record already accounted for (above)


			1011			110663			1175			6/9/06			DPS						P1			Approved			Record already accounted for (above)


			1012			93109			1174			TBD			DPS						P1			Started			Record already accounted for (above)


			1013			110662			1172			6/9/06			GN&C						P1			Approved			Record already accounted for (above)


			1014			111207			1165			6/23/06			MAGR						P2			Report In Work			Record already accounted for (above)


			1015			110658			1164			6/23/06			MAGR						P2			Report In Work			Record already accounted for (above)








115-tims


			


									SSP-GPC-TIM #			Subject			Originator			Sev			Current State


									1958			ZAP Command Difference in PASS and BFS			Patel			3			Open


									1954			Waiver on DR 120472 does not address all issues			Brockway			4			Open


									1955			Waiver for DR 120472 references requirements that do not exist			Brockway			4			Open


									1956			Sequencing FSSR lacks requirements for dormant state of ET umbilical door commands			Brockway			4			Open


									1283			Elapsed Time to Transition to NAV Mode Could Exceed SDR Requirement If Command Is Issued At Integer Multiple of One Week			Sinha			3			Closed








115 link 7


			


						PITS Search results for "MAGR006/MAGR007, AND (Sinha OR Wirkkala) "


									Three items needed for the SRR-115 bean counts/report (98088, 110658 & 111207


						Number			Issue Id			Status			Reqd			Planned Complete Date			SMPR/MPR Comments			SRR Comments


						92849			347			Approved			P2			12/11/03			Closes FSW DR 110643C authored by IV&V (addresses Collins DR 2601). Collins DR 2604 addressed under this CR. Completion date revised: Part II analysis for DR 110643 will be done in this SIR. Completion date revised due to uncertainty in availability of pe			already used with STS-114


						93113			1205			Completed			REV			6/13/06						already included in STS-115


						110643			295			Completed			DUC			12/5/03			Collins DR 2601. Telecon held on 07/23/2003 to discuss MOD issue with proposed fix. Result was to fix as planned for Link 006, but investigate possible alternate fix (restoring hot start capability) for Link 007. Completion date revised due to delay in co			already used with STS-114


						110648			296			Approved			P2			11/11/03			DR authored by IV&V. Collins DR 2598. Completion date revised due to more extensive scope of code changes than anticipated. Completed peer review 11/11/03 Includes Receiver Calibration LOL and Response to Setting SVs scenarios.			already used with STS-114


						111201			297			Approved			P2			12/10/03			DR authored by IV&V. Collins DR 2599. Completion date revised due to delay in release of code. Link A06 code CD released to analysts 9/19/03 Completion date revised, work interrupted/delayed by DR 110648 analysis for which the code change was more extensi			already used with STS-114


						98088			1127			Completed			REV			2/23/06			Link 007 CR Approved at 03/09/06 SASCB			Include in 115 bean count


						110658			1164			Report IAR			P2			6/23/06			Link 007			Report needs SIR


						111207			1165			Report IAR			P2			6/23/06			Link 007			Report needs SIR


						111207			902			Approved			P1			4/28/05						see above


						110658			903			Approved			P1			4/28/05						see above


						110646			169			Not Started			TBD			TBD			Awaiting disposition.			Raw DR


						110645			168			Not Started			TBD			TBD			Awaiting disposition.			Raw DR


						92849			346			Approved			P1			8/13/03			Closes FSW DR 110643C authored by IV&V. Collins DRs 2601 and 2604.			see above


						110645			988			Completed			PNR			6/24/05						pnr


						110646			989			Completed			PNR			6/24/05						pnr








115 rpt items


						PITS Beans for SRR-115


									Copied from "115-pits" worksheet


									Note that the 7 PITS items are open


						#			Number			PITS Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status			notes for 115


																														92909 moved below


																														92949 N/A


																														92950 moved below


																														92971 moved below


						5			93109			1174			TBD			DPS						P1			Started			93109: Fay says 'doc only' cr; change to "Review


																														121203 N/A


																														120723 moved below


						6.3			115			1222			7/25/06									SRR			Not Started			Record for SRR material preparation


						CRDR Beans for SRR-115																																													for SRR-115 Presentation


									Copied from "115-crdr" worksheet


									Also includes items moved from the above table (as of 5 July)


						#			Number			Title			FL			Do			Status			Notes			Analyst			Comments									#			CR/DR			Number						Title			Analysis			Comments


						5			93109			BFS GPC Error Recovery Assumption for Failed BBU			TBD			DPS						REV			Completed			Count as "Review" for SRR-115									1			CR			93109						BFS GPC Error Recovery Assumption for Failed BBU			Review


						6.35			93113			Documentation Update to MAGRS-3S Software Design Requirements			6/13/06			MAGR						REV			Completed			Count as "Review" for SRR-115									2			CR			93113						Documentation Update to MAGRS-3S Software Design Requirements			Review


						6.2			120723			FSW Version of Compiler DR 120226			12/9/05			DPS						REV			Completed			Count as "Review" for SRR-115									3			CR			98088						Baseline MAGRS-3S Link 613-9966-007 Content			Review


																																							1			DR			110658						Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			Focused


																																							2			DR			111207						Successful Acquisition at End-of-Week Could Result in Erroneous Solution			Focused


																																							3			DR			120723						FSW Version of Compiler DR 120226			Review


																																							4			DR			122431						Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			Limited


						1009			92804			Provide BFS Target NZ for Composite Display			115			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115


						1010			92871			RCS Manifold Auto-Close for Failed-On Jet			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			Completed			Count as "Same" for SRR-115									1			CR			92804						Provide BFS Target NZ for Composite Display			Same


						1011			92872			Make Cameras-Heater ON Command Subject To RTC Moding			115			S			S						Completed			Count as "Same" for SRR-115									2			CR			92871						RCS Manifold Auto-Close for Failed-On Jet			Same


						1012			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									3			CR			92872						Make Cameras-Heater ON Command Subject To RTC Moding			Same


						1013			92889			Remove Abort PE Engine-Out SSME Pitch Trim			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115									4			CR			92887						RCS Auto Manifold Close Enable/Disable Via SPEC 23			Same


						1014			92899			Cleanup CR to CR'S 92871C and 92887A			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									5			CR			92889						Remove Abort PE Engine-Out SSME Pitch Trim			Same


						1015			92900			SPEC 23 Display Change of Auto-Manifold Close			115			S			S			05/18/2005:  FIRST FLIGHT NOW OI-121			Completed			Count as "Same" for SRR-115									6			CR			92899						Cleanup CR to CR'S 92871C and 92887A			Same


						1			92909			ET Camera Power Control Commands			TBD			SEQ			SEQ			VSAP			Completed			Count as "Same" for SRR-115									7			CR			92900						SPEC 23 Display Change of Auto-Manifold Close			Same


						1017			92920			Eliminate Undesirable Roll Attitude Error Bias			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115									8			CR			92909						ET Camera Power Control Commands			Same


						1018			92922			RCS Manifold Isolation Valve Close Command Timing Correction			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									9			CR			92920						Eliminate Undesirable Roll Attitude Error Bias			Same


						3			92950			G/C Steer Roll Bias Ramp at PPD or MECO			TBD			GN&C						VSAP			Completed			Count as "Same" for SRR-115									10			CR			92922						RCS Manifold Isolation Valve Close Command Timing Correction			Same


						4			92971			RCO-FSW Changes to Support Remote Control			TBD			GN&C			GN&C			VSAP			Completed			Count as "Same" for SRR-115									11			CR			92950						G/C Steer Roll Bias Ramp at PPD or MECO			Same


						1020			101072			Immediate Moding Skipped			115			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			Completed			Count as "Same" for SRR-115									12			CR			92971						RCO-FSW Changes to Support Remote Control			Same


						1021			121191			IPV Load/Store Problem On Discretes' Sets/Resets May Cause Loss Of Set			115			S			S						Completed			Count as "Same" for SRR-115


																																							1			DR			101072						Immediate Moding Skipped			Same


						6.4			14474			1204			6/13/06			DPS						PNR			Completed			PNR Record - Don't count									2			DR			121191						IPV Load/Store Problem On Discretes' Sets/Resets May Cause Loss Of Set			Same


						1002			93092			STS-115 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			115			Lib												No PITS record; prob. counted for SRR-114																					The following are "Out-of-Scope 'Beans'"


						1003			93104			ON-ORBIT FLT. CONTROL & LOW LEVEL TIME DELAY I-LOAD PATCHES			115			Lib												No PITS record; prob. counted for SRR-114


						1004			108967			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			115			Lib												No PITS record; prob. counted for SRR-114									#			CR/DR			Number			Rev			Title			Comments			Comments


						1005			108973			INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			115			Smpl												No PITS record; prob. counted for SRR-114									1			CR			89036			Y			“SASCB Representatives”						Lib


						1006			108977			MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			115			Lib												No PITS record; prob. counted for SRR-114									2			CR			98350			F			“SASCB FSW Requirements Management Assignment Baseline”						Lib


						1019			92950			G/C STEER ROLL BIAS RAMP AT PPD OR MECO			115			S						CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER			Already accounted; Pits #1034


						1007			120723			FSW VERSION OF COMPILER DR 120226			115			Rvw						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST			Already accounted; Pits #329									1			DR			108968			A			“STAR Differences Found During Consistency Check”						SMPL


						1001			92971			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			115									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST			Already accounted; Pits #910									2			DR			108974						“STAR VS. RDGS Field Inconsistencies”						Recon


						1016			92909			ET CAMERA POWER CONTROL COMMANDS			115			S						STS-115 (NET 12/8/05)			BROCKWAY			Already accounted; Pits #983									3			DR			108979						“Incorrect Calibration for New MLG Tire and Wheel Mod Observed on 121”						Lib


						The following items are NOT applicable for 115 bean counting


																																																			The following Out-of-scope items are NOT APPLICABLE for STS-115


						6			121203			554			TBD			DPS						TBD			Not Started			Raw DR; Not neeeded


						2			92949			862			TBD			DPS			DPS			REV			Not Started			Frost says this isn't applicable															108977						“MAST II Meas Type Incorrect for 36 Parent MSID’s for STS-116 B4”			Recon			116


																																													108978						“Decimal Misalignments on the Power Transfer Display for SSPTS”						116


																																							2			CR			98087			A			“OI-32 FSW Performance Verification Plan (Level 7)			Lib








121-TIMs


			


			SSP-GPC-TIM#			Subject			Originator			Severity			Current State			Applicable SRR Report			Release/Version			Activity


			1941			SCR 92971 - MSID Issue (TAEM UPP)			Patel			4			Open			STS-121			OI-30			Requirements Analysis


			1942			SCR 92971 - MSIDs Issues (Autoland UPP)			Patel			4			Open			STS-121			OI-30			Requirements Analysis


			1943			SCR 92971 - ATT_PROC_INNER Block Diagram Issue			Patel			3			Open			STS-121			OI-30			Requirements Analysis


			1944			SCR 92971 - OPS3_INDICATOR Rate Issue			Patel			3			Closed			STS-121			OI-30			Requirements Analysis


			1946			Approach/Landing Guidance P_MODE = 2 and LAT_MODE = 2 Transition Discrepancies			Patel			5			Draft			STS-121			OI-30			Requirements Analysis


			1953			Parameter CGCV_ARRAY_DB Declaration Issue			Patel			4			Draft			STS-121			OI-30			Requirements Analysis


			1925			CR 92904 - HIP Issues			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1926			CR 92904 - Missing ELVN_PFB_HIP Rate Requirement			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1927			DR 120425 Management Form Issues			Patel			4			Closed			STS-114			OI-30			Requirements Analysis


			1929			CR 92529B - Missing Traceability Comments for ENTRYS.TCP PILOT Module			Moore			5			Open			STS-114			OI-30			Code Analysis


			1930			DR 110890 - Issues with DR management form			Patel			4			Closed			STS-114			OI-30			Requirements Analysis


			1931			PNW: User Note for DR 046526 Is Incomplete			Bradt			3			Closed			STS-114			OI-30			Requirements Analysis


			1932			PNW Issue - User Note for DR 55357			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1934			PNW Issue - User Note for DR 110338			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1936			PNW Issue - User Note for DR 100520			McAllister			5			Open			STS-114			OI-30			Requirements Analysis


			1937			PNW Issue - User Note for DR 110621			McAllister			3			Open			STS-114			OI-30			Requirements Analysis


			1939			User Note B27911 valid for OI-27 to OI-29 only			Frazier			3			Closed			STS-114			OI-30			Requirements Analysis


			1940			PNW Issue - User Note for DR 110465			McAllister			4			Open			STS-114			OI-30			Requirements Analysis


			1938			PASS Program Note 36176's description is not consistent with the code.			Gallardo, Ramona			4			Open						N/A			Requirements Analysis


			1933			PNW Issue - Ops Note for DR 111600			Patel, Bimal			3			Open						OI-29			Requirements Analysis


			1921			Testing Coverage Issues - CR92551			Moussa, Melki			3			Open			STS-114			OI-30			Test Analysis


			1935			PNW Issue - User Note for DR 110333			Patel			3			Open						OI-32			Requirements Analysis


			1945			SCR 92817 - T_GPS_GPC_REM Accumulated on non-GPS Input Cycles			McAllister			2			Closed						OI-32			Requirements Analysis


			1947			SCR 92817 - Remnant Can Accumulate Twice for Same GPS Inputs			McAllister			3			Closed						OI-32			Requirements Analysis


			1948			SCR 93012 - S_CONT_MECO or S_FCD outputs needed for XXXXXX TRAJ 2 display			McAllister			2N			Closed						OI-32			Requirements Analysis


			1949			Test Coverage Shortfall in BFS Level 6 Test of SCR 92861			Brockway			3			Open						OI-32			Test Analysis


			1950			SCR 93000A Level 6 Test Issue			Patel, Bimal			3			Open						OI-32			Test Analysis


			1951			SCR 92985 Level 7 Test Issue			Patel, Bimal			3			Closed						OI-32			Test Analysis


			1952			SCR 93000A Level 7 Test Issues			Patel, Bimal			3			Closed						OI-32			Test Analysis


			1928			Clarify requirements for Item 53 on the OI-41 BFS Override display - CR 92981B			Frost, Leonard			5			Open						OI-41			Requirements Analysis


			1922			CR 92818 - Incorrect Parameter Name			Patel, Bimal			3			Closed						OI-42			Requirements Analysis


			1923			Contributions to CR 92861			Brockway, Reid			4			Closed						OI-42			Requirements Analysis


			1924			CR 92861 - OMS Crossfeed Valve Open Indication Failed Off			Moore, Fay			3			Closed						OI-42			Requirements Analysis








121-Combined In & Out


			


			In & Out #			Sort			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			64			1			1			92841			Cleanup for MEDS MDUF IRDD			Review												ca			MEDS


			65			2			2			92842			Cleanup of MEDS IDPSW SRS Rev. J			Review												ca			MEDS


			66			3			3			92878			Update Delivery Requirements in IDP SW SRS			Review												ca			MEDS


			8			4			4			92900			SPEC 23 Display Change For Auto-Manifold Close			Focused						Approved						ca			Approved SIR rcvd


			10			5			5			92950			G/C Steer Roll Bias Ramp at PPD or MECO			Focused						Approved						ca			Approved SIR rcvd


			11			6			6			92971			RCO-FSW Changes to Support Remote Control			Focused						Open			PJM			ca			GNC, #876; IAR


			12			7			7			93028			Expand Effectivity of SCR 92971D			Review												ca


			13			8			8			93043			Expand Effectivity of SCR 92950 to Include STS-121			Review												ca


			14			9			9			93067			Expand Effectivity of SCRs 92970B and 92982B to Include STS-116			Review												ca


			34			10			10			93109			BFS GPC Error Recovery Assumption for Failed BBU			Review			6/1 SASCB			Open			Analyst			ca			DPS, #1174; Not Started; to SASCB 1 June; analysis will be complete by SRR


						11			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			15			12			1			55319			Increase In Velocity-To-Go For Lambert Guided Maneuvers			Limited						Open			PJM			da			GNC, #1060; IAR


			16			13			2			109783			Ammonia Boiler Has No Controllability Via Uplink			Review												da


									3			109790			Erroneous BFS "Spare" I/O Error Logged			Limited


			17			14			4			109793			Crew Enable Bypassed for Re-targeted OMS Burn			Limited						Complete by 1 June			PJM			da			DPS, #1077; IAR


			18			15			5			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			Review			User Note to T&O week of 5/23			Open			Note Needed			da			GNC, #1044; Awaiting PNW


			19			16			6			110657			Off-Nominal Aerosurface Positions on BFS-Engaged TALs			Review												da


			20			17			7			110660			BFS Assumes Incorrect Sense of Main Landing Gear Door Uplock Discretes			Limited						Open			PJM			da			GNC, #978; IAR


			21			18			8			110661			Identical BFS Name (DEL_TIME_STEP) for OPS Configured I-load V97U6548C			Limited						Open			PJM			da			GNC, #1035; IAR


			22			19			9			110662			Inadequate Calling of the TACAN_SITE_LOOKUP Procedure			Limited						Complete by 1 June			Analyst			da			GNC #1172, Rpt in Work; Rcvd 12 May 06


			23			20			10			110663			PL or IP Transmitter Failure Causes Flooding of I/O Error Log			Limited						Complete by 1 June			Analyst			da			DPS, #1175; Rcvd 12 May 06; to SASCB 5/25; analysis will be complete before SRR


			24			21			11			110664			Invalid Entries Remain in the I/O Error Log			Limited						Complete by 1 June			Analyst			da			DPS, #1176; Rcvd 12 May 06; to SASCB 5/25; analysis will be complete before SRR


			25			22			12			120499			Negative Data Homogeneity Problem			Limited						Complete by 1 June			Analyst			da			DPS, #1128, Not Started; to SASCB 5/25; analysis will be complete before SRR


						23			13			120472			OPS Control Segment Discrete Initialization Code Is Different from OPS 1			Limited			TBD SASCB


			26			24			14			120723			FSW Version of Compiler DR 120226			Review												da


			27			25			15			121376			Meaningless BFS I-Load Constraint			Review												da			2-May


			28			26			16			121381			Rate Groups of MEDS Data Collection and Transfer are Different			Limited						Complete by 1 June			Analyst			da			DPS, #1076; In Peer Rvw


			6			27			17			121384			IDP load SW indication not consistently displayed during interactive CST			Limited						Open			PJM			da			MEDS, #1138; IAR (PITS says IPR)


			30			28			18			121385			BFS OMS Gimbal Commands Not Updated in Downlist During Gimbal Drive Check			Review												da


			31			29			19			121387			ARCTAN1 Mishandles Negative Arguments			Limited						Complete by 1 June			Analyst			da			DPS, #1143; Report in Work


			32			30			20			122207			Downlisted VGO_LVLH May Be Non-Homogeneous			Review												da


			33			31			21			122228			Issues with THC Dilemma Processing			Limited			6/1 SASCB			Complete before flight			Analyst			da			GNC, #1177; Rcvd 5/17/2006; to SASCB 1 June, probably


			149			32			22			B03926			BFS Payload Bay Door Operation			Review			6/8 SASCB			Complete before flight			Analyst			da			DPS, #649; Started; to SASCB 8 June


									23			B05290			CRT BITE Annunciation - BFS			Review


						33			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			41			34			1			92804			Provide BFS Target Nz For Composite Display			Same												same ca


			42			35			2			92871			RCS Manifold Auto-Close For Failed-On Jet			Same												same ca


			47			36			3			92872			Make Cameras-Heater ON Command Subject to RTC Moding			Same												same ca


			43			37			4			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			Same												same ca


			50			38			5			92889			Remove Abort PE Engine-Out SSME Pitch Trim			Same												same ca


			45			39			6			92899			Cleanup CR to CR's 92871C and 92887			Same												same ca


			46			40			7			92909			ET Camera Power Control Commands			Same												same ca


			49			41			8			92920			Eliminate Undesirable Roll Attitude Error Bias			Same												same ca


			51			42			9			92922			RCS Manifold Isolation Valve Close Command Timing Correction			Same												same ca


						43																		Status			Actionee			CR/DR Anal			Comments


			53			44			1			101072			Immediate Moding Skipped			Same												same da


			54			45			2			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			"DUC"												same da			GNC, #587; Complete


			56			46			3			110884			GPC 3 FTS Following Induced FTS of GPC 2			Same												same da


			57			47			4			121191			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Settings and Divergent Processing			Same												same da


						48


			1			49						37538			Pre-Launch ADI/HSI Reference			PNR												z pnr


			2			50						37678			037678 -- Incorrect Limit Control Commands Issued			PNR						Complete by 1 June			Analyst			z pnr			Seq, #1083; Started; resolving with author; should complete before SRR


			3			51						109218			Fault To Internal Time Due to FTS of GPC Commanding FC1-3			PNR												z pnr


			4			52						110645			MAGR/S-3S Not Authorized Although Loaded With Valid Encryption Key			PNR												z pnr


			5			53						110646			MAGR/S-3S Hardware Channel Cannot Acquire Y-Code (Non EOW)			PNR												z pnr


						54			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			98			55			1			89044			FSW Recon Performance Test Plan Baseline			OOS-30															T


			99			56			2			89052			Space Shuttle Flight Software Discrepancy Report Procedures			OOS-30															O


			100			57			3			89053			SASCB Process Documentation: MAST II/STAR Reconfiguration Process			OOS-30															O


			101			58			4			89054			SASCB Process Documentation: I-load Data Change Request (DCR)			OOS-30															N


			102			59			5			89056			SASCB: Space Shuttle Main Engine Controller (SSMEC) Process			OOS-30															D


			103			60			6			93010			Downlist Documentation Cleanup			OOS-30															Lib


			105			61			7			93089			Expand Effectivity of SCR 92956A to Include STS-121			OOS-30															SMPL


			106			62			8			93095			LO2 Low Level Time Delay I-load Patch			OOS-30															Lib


			107			63			9			98015			SASCB Process Documentation:  Downlist Processing Requirements			OOS-30															G


			108			64			10			98027			Baseline of Avionics Software Release Schedules			OOS-30															R


			109			65			11			98031			SASCB Process Documentation:  TFL/DFL/FPL Reconfiguration Process			OOS-30															C


			110			66			12			98032			Flight Software I-load Owner Assignments			OOS-30															M


			111			67			13			98039			PASS Application Tools Baseline Spec:  OI29			OOS-30															G


			112			68			14			98046			Flight Software Release Baseline Specification:  OI-30			OOS-30															G


			113			69			15			98052			PASS Application Tools Baseline Spec:  OI 30			OOS-30															E


			114			70			16			98063			PVL and PUDL Definitions; Guidelines; and Selections			OOS-30															M


			115			71			17			98084			STS-988 OI30 SSPTS for SAIL			OOS-30															A


			116			72			18			98350			SASCB FSW Requirements Management Assignment Baseline			OOS-30															Lib


			125			73			19			106037			DEU IPL Causes SOC4 Abends			OOS-30															Lib


			126			74			20			108967			SDT Data Fields Are Inconsistent with MAST II Values			OOS-30															Lib


			127			75			#			CR/DR			Subject			Analysis			Remarks												Lib


			128			76			21			108969			Error in TFL Patch for Active MPLM Test			OOS-30															SMPL


			129			77			22			108970			MPLM TLM Calibration Missing for Six Measurements on STS-121 Products			OOS-30															SMPL


						78			23			108972			Incorrect OV-103 MADS Data Definition


						79			24			108974			STAR Vs. RDGS Field Inconsistencies


			130			80			25			108973			Incorrect Nomenclature for an OIU Parameter			OOS-30															Lib


			131			81			26			109639			BSL DEU Poll Request Anomaly			OOS-30															Lib


			132			82			27			109789			BFS I-Load Dataset Discrepancy			OOS-30															Lib


			133			83			28			109794			BFS I-Load/K-load Auxiliary Dataset Discrepancies			OOS-30															Lib


			134			84			29			109798			BFS I-Load Equate Dataset Discrepancy			OOS-30															SMPL


			145			85			30			111696			Antenna Attitude Adjustment Adds Additional Inaccuracy			OOS-30															SMPL


			136			86			31			120477			GPCF Reload Jams, Locks Out TMBU			OOS-30															Lib


			137			87			32			121217			Incorrect AMI Parameters Ranges in MAST II			OOS-30															VU


			142			88			33			121261			Modules CV2LIN, CV2SIN and CV3LOT Had Unexpected Return Codes During Compilaiton			OOS-30															SMPL


			146			89			34			121388			Payload MDM (PF02) Output Does Not Match MAST II			OOS-30															VU


			138			90			35			122209			Misleading FCS Checkout Item Feedbacks Foillowing OPS Mode Recall			OOS-30															VU


						91			36			122210			Display Data Frozen for MLS Units Not in Self-test			OOS-30


						92																											(SIR for Delta 114 SRR)


			59			93						110659						Limited															(SIR for Delta 114 SRR)


			60			94						122204						Limited															(SIR for Delta 114 SRR)


			61									122206						Limited															Rev


									No.			CR			Title																		Rev


									No.			CR			Title


			150


			151


			152


			153


			154


			155


			157


			158


			159


			147									93016						OI-32


			148									93081						OI-32															SMPL


			104						7			93088			Shuttle Alarms to ISS Heartbeat Correction to SCR 92999B			OI-32


			93									120472						OI-32															Moved to OI-32


			90						9			121254			AIDB: Input Argument Type Mismatch in Procedure Calls			OI-32															16-May


			89									122433			No drag for Lambert guidance improvements			OI-32															SMPL


			140									122444			PSP ISS Xfer Masks PSP Load Rejected Indicator			OI-32															DPS


			95									109790B			Erroneous BFS "Spare" I/O Error Logged			OI-32			Revert to OI-30, 5/25


			91									93065						OI-33


			92									93099						OI-33


			94									120473			re-dispositioned for OI-33			OI-33


			156									108977			MAST II Measurement Type Incorrect for 36 Parent MSIDs for STS-116 B4			116															B


			135						6			120002			Incorrect Value Possibly Downlisted for Attitude Error On Oribit			Withdrawn						Open "Hang fire"			Analyst						DPS #249 Started 
This is a RIT that has been in "hang fire" for some time. Remove from "Open" Status.


			67						1003			18			BFS Displays Negative FWD RCS Time Value on Override Display			Limited						Raw DR; remove			Analyst						DPS, 554; Not Started; Only Raw DR received; remove from list


			79						1011			121203			CRT Timer Fails To Update With New T1 TIG			TBD															DPS, #431; record says TBD but CR was "development only" and therefore out of scope


			80						1004			92862			BFS HUD Processor			OOS-30


						5																		Open			Analyst			ca			DPS, #862; Not Started; a "process review" CR for 92522; no board date has been set


			9						5			92949			Special SCR to Re-Evaluate the Overhaul MEDS Composite Flight Instrument Display (SCR 92522D) Requirement			Review












[SCRs/DRs/RCNs/SANs/RITs] 

Reviewed for STS-[XXX]

STS-[XXX / XXX] SRR – Shuttle IV&V

*



*

{Guidance for this page:

		 Change Type = SCR, DR, RCN, SAN, or RIT

		 Items are ordered by the Change Types listed above, then by numerically increasing Change Number

		 When the Change Type changes, include a blank row and then begin numbering the items again at 1

		 Change Number includes the SCR Revision Letter if applicable

		 Analysis Level = Review, Same, DUC, Downgrade, or Review / Audit

		 Comments = SCR/DR [XXXXXX] {if Analysis Level = DUC}, MEDS, MAGR, or Open Work as applicable}









116 PITS


			


									PITS CRDR Database


									Search criteria: "Closed for MPR since 07/01/06" and "OI-30"


												Note: PNR records are shown in rows 11 - 25 (currently hidden)


												Note: All items (except PNR records) have been confirmed in the CRDR Database records


												Note: Last updated 10/24/06


						Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			116 Remarks


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			45703			TACAN DILEMMA INDICATION			GN&C						PNR			Completed			9/28/06			User Note Rev "F" 28 September 06: The note has been moved to "Pending" and there is no issue with it. 7 September 06: The proposed revisions to the note have been reviewed and are acceptable. Closure of this item is now contingent upon the revised Note b			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37559			ADI Yaw Error Needle Sensitivity for Fuel Wasting			GN&C						PNR			Completed			9/29/06			User Note Rev A			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			44254			Body Flap Limit Cycle Filtering Not Done While BF Auto/Man PBI Depressed			GN&C						PNR			Completed			8/30/06			User Note Rev B			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37427			ICC INTERFACE OF SIMULTANEOUS INPUTS			DPS						PNR			Completed			9/20/06			User Note Rev C updates the Description area with additional scenarios. Approved by the SASCB on 9/14/06.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			50776			TRANS-DAP STATE AFTER CANCELLED GUIDED RCS BURN			GN&C						PNR			Completed			8/30/06			User Note Rev D			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			55324			Missing Time Tag on Error Message			DPS						PNR			Completed			9/20/06			User Note Rev D updates the Description and User Response fields with an additional scenario. Approved by SASCB on 9/14/06.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			55357			DR 055357 - TRANS AND ORBIT DAP DOWNMODING			GN&C						PNR			Completed			8/17/06			User Note Rev F			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			58374			OPS TRANSITION WITH TARGET TRACK ACTIVE			GN&C			GN&C			PNR			Completed			9/29/06			User Note Rev F			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			50112			UNIVERSAL POINTING OPTION LIMITATION			GN&C						PNR			Completed			8/30/06			User Note Rev F.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			52111			ORBIT DAP VERNIER DOWNMODE ANNUNCIATION			GN&C			GN&C			PNR			Completed			8/17/06			User Note Rev. G			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109222			109222 -- OMS and RCS Tanks Tied During Incnt Dump			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			104640			104640 -- OMS Engine Needed to Start MM304 RCS-Assisted OMS Prop Dump			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			104353			104353 -- FA1 Commfault During OMS/RCS R-T-N Connects OMS and RCS Tanks			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			39591			039591 -- Final Input Not Processed by RCS Quantity Gauging			SEQ						PNR			Completed			8/2/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			106682			106682 -- Incorrect Left ME Helium Interconnect During RTLS			SEQ						PNR			Completed			9/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			120723			FSW Version of Compiler DR 120226			DPS						REV			Completed			9/26/06			STS-116B5; Audit completed on 09/20603. No new occurrences of the problem condition were found. Note: STS 116 analysis was previously performed on build STS116B3 in November 2003.			116 Review


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93112			BFS TACAN HIP Clean Up			GN&C						REV			Completed			9/26/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121390			Stale Data Displayed for ADI Roll Rate Scale Labels			MEDS						P1			Approved			7/27/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						P1			Approved			10/19/06			STS-116			New SIR as of 10/24


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			122431			Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			DPS						P1			Approved			7/26/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92871			RCS Manifold Auto-Close For Failed-On Jet			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Includes CR 92887, CR 92899 & CR 92922. 22 Sept 06: Completed with STS116B3 code. (The DPS team has confirmed that they have confirmed their code also.)			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92899			Cleanup CR to CR's 92871C and 92887			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			GN&C			GN&C			VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92922			RCS Manifold Isolation Valve Close Command Timing Correction			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			GN&C			GN&C			VSAP			Completed			9/26/06			STS-116. Patch implementation. Frost (DPS) performed the VSAP analysis for this patch.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; P! SIR Not rqd for 116 (SIR was in MAGR Rpt)


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; P! SIR Not rqd for 116 (SIR was in MAGR Rpt)


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			120723			FSW Version of Compiler DR 120226			DPS						REV			Completed			7/5/06			STS-115; audit completed: no new occurrences of the DR condition were found.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121191			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Settings and Divergent Processing			DPS						VSAP			Completed			9/1/06			STS-117			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			DPS			GN&C			VSAP			Completed			9/28/06			VSAP on STS-117B2. Under CR 92871.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92909			ET Camera Power Control Commands			SEQ			SEQ			VSAP			Completed			9/25/06			For STS-117 (per IBCB Datapak 6/22/05) Other OI-30 flights for SCR 92909: STS-121 STS-115 NET 12/8/05 STS-116 NET 2/9/06			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92900			SPEC 23 Display Change For Auto-Manifold Close			DPS						VSAP			Completed			9/28/06			VSAP on STS-117B2.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92872			Make Cameras-Heater ON Command Subject to RTC Moding			DPS						VSAP			Completed			9/28/06			STS-117B2 verified.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			101072			Immediate Moding Skipped			DPS						VSAP			Completed			9/1/06			STS-117; flight by flight source fix			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93113			Documentation Update to MAGRS-3S Software Design Requirements			MAGR						REV			Completed			6/13/06			Link 007			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			14474			Text Messages Flash			DPS						PNR			Completed			6/13/06			User Note Rev G clarified the wording in the Description and deleted reference to User Note 106934 from the User Response.			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			GN&C						REV			Completed			6/13/06			User Note removes STS-121 effectivity since SCR 92950, which fixes the DR, was made effective for STS-121. T&O board is going to review the user note week of 5-23-2006. It may not be ready in time for SRR. Rev D of the User Note was released on 6-11-2006			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93109			BFS GPC Error Recovery Assumption for Failed BBU			DPS						REV			Completed			6/29/06			Documentation only SCR.			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			DPS			GN&C			VSAP			Completed			7/5/06			STS-115. Patch implementation.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			GN&C			GN&C			VSAP			Completed			7/5/06			STS-115. Patch implementation. Frost (DPS) performed the VSAP analysis for this patch.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92950			G/C Steer Roll Bias Ramp at PPD or MECO			GN&C						VSAP			Completed			7/10/06			STS-115. Create records for all subsequent OI-30 flights.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			SRR			115			STS-115 SRR			N/A						SRR			Approved			7/25/06						115


												Results of PITS Search for Specific Items Identified by Mel


															Search Critieria: (DRs) 4524, 55241, 109790, 110663, 110664, 121392, and (CRs) 890582, 98044 & 98130


															Search Date: 20 October 06


									#			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			Updater			SMPR/MPR Comments


									1			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			4524			System Reset in Non-OPS 0 Will Cause Improper BFS Initialization			DPS						REV			Started			11/2/06			Moore, Fay


									2																																	- Part 2 analysis under SCR 92492 (BFS Software Restart on Halt Transient).


									3


									24			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C						PNR			Completed			04/26/2005			Patel, Bimal			User Note Rev. F - No issues.


									22			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						REV			Completed			05/25/2006			Frost, Leonard			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									23																																	Rev A: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									21			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P1			Approved			06/09/2006			Frost, Leonard			06/09/2006:  Status of Program Note and Waiver - Pending.


									20			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P1			Approved			06/09/2006			Frost, Leonard			06/09/2006:  Status of Waiver - Pending.


									5			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						DUC			Not Started			TBD			Perez, Rosie			SCR 93134


									17			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						P1			Report IAR			10/19/2006			Patel, Bimal


												89052, 98044 and 98130 are not entered in PITS


												The following items were identified by the search but are not applicable to STS-116 because of their OI


									16			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			DPS			GN&C			REV			Awaiting PNW			TBD			Frost, Leonard


									18			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C						DUC			Not Started			TBD			Albores, Margo			Under CR 93075.


									19			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C			GN&C			REV			Awaiting PNW			TBD			Patel, Bimal


									25			OI-42			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						TBD			Not Started			TBD			Moore, Fay			1A-Under Investigation


									26			OI-29/IDP 3.xx/MDUF 4.xx/MAGR 005			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						P1			Approved			01/21/2003			Frost, Leonard			DMF received 12/5/2002, SASCB 12/12/2002; to be delivered as part of the STS-114 SRR Report.


									7			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						P2			Not Started			TBD			Moore, Fay			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									8																																	Rev A and B: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									9																																	Rev C: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 2A-Source Modification.


									13			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						P1			Report IAR			09/19/2006			Bradbury, John			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									14																																	Rev A and B: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									15																																	Rev C: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 2A-Source Modification.


									10			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						P1			Not Started			TBD			Bradbury, John			Duplicate entry


									6			OI-33/IDP 6.xx/MDUF 6.xx			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P2			Not Started			TBD			Moore, Fay


									12			OI-33/IDP 6.xx/MDUF 6.xx			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P1			Report IAR			09/19/2006			Bradbury, John


									4			OI-33/IDP 6.xx/MDUF 6.xx			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P2			Not Started			TBD			Moore, Fay


									11			OI-33/IDP 6.xx/MDUF 6.xx			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P1			Report IAR			09/19/2006			Moore, Fay








116 TIMs


			


									GPC OI-30 TIMs as of 24 Oct 06


									SSP-GPC-TIM #			Subject			Originator			Sev			Current State


									1958			ZAP Command Difference in PASS and BFS			Patel			3			Open						GPC


									MEC TIMs as of 24 Oct 06


									SSP-SSMEC-TIM #			Subject			Originator			Sev			Current State			Release/Version


									1030			SRS requirements trace mismatch			Grant			5			Closed			Unknown			SSMEC


									1031			DSP Subscription method associated with ARC_Publish			White			5			Closed			Unknown			SSMEC


									1032			Inconsistent Reference to DCU Spec section 3.2.3:3.1.9			Danielson			4			Closed			Unknown			SSMEC


									1034			Clarification of Requirement IR218:7149;15			Danielson			4			Closed			Unknown			SSMEC


									1035			Clarify Table I Entry for FIDs 075/076-013			Danielson			4			Open			Unknown			SSMEC


									1037			Minor Apparent Discrepancy Between IR218:7149;45 and Code			Danielson			4			Closed			Unknown			SSMEC


									1038			Clarify Required Response to 1’s Complement Error in DSP Status Word			Danielson			4			Closed			Unknown			SSMEC


									1039			DSP Re-Qualification During Recoverable Channel B Power Transient Near End of DSP Reboot			Danielson			4			Open			Unknown			SSMEC


									1040			Requirements Consistency for HMII Monitoroing Following Restart			Danielson			4			Open			Unknown


									1041			Completeness of Testing for Requirement IR145:7149;1			Danielson			4			Open			Unknown


									1042			Testing Anomaly for IR145:7064;1			Danielson			4			Open			Unknown


									SSMEC TIMs 1033 and 1036 have been withdrawn since the TIM list was first prepared


									1033			Explicitly State Limitations on Requirement IR145:7064;1			Danielson			4			Withdrawn			Unknown			SSMEC


									1036			Clarification of DCU Spec Section 3.2.1:6.5(b)			Danielson			4			Withdrawn			Unknown			SSMEC


									The following MEC, MEDS & MAGR TIMs have been reported previously; included for reference


									1029			Polyspace: Illegal Arithmetic Operation in RTV_Config			White			4			Closed			AC39			SSMEC


									1028			Polyspace: Pointers Out-of-Bounds in dmr_Data_Callback			White			4			Open			AC39			SSMEC


									1283			Elapsed Time to Transition to NAV Mode Could Exceed SDR Requirement If Command Is Issued At Integer Multiple of One Week			Sinha			3			Closed			Previously reported			Link -007


									1086			Interpolated versus extrapolated first-order-hold design			McAllister, Bill			4			Open			Previously reported			IDP 4.00








116 RCNs


									Note: F.White says (email 2 Oct) that all except the last two (nos. 7738 & 7760) are applicable for STS-116


												PITS Search: SSMEC and RCN


												Note: All resulting records require P1 analysis


						Item #			RCN Number			Subject			Status			Comments for STS-116			SMPR/MPR Comments


						1			7023			AHMS Delete FASCOS			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						2			7024			AHMS EEPROM Based Loader (EBL)			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						3			7059			Block II Engine Configuration Baselined for AHM			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						4			7061			AHM Flight Command and VDT Changes			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						5			7063			AHM DCU-DSP/DSP-DCU Interface			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						6			7064			AHM Self-Test / Ground Checkout			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						7			7127			AHM AAAC37 Update			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						8			7140			AHM Channel A Central Processor 5 Volts OK (CP5OK) Failure			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						9			7149			AHM Phase 1 DSP Requirements			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						10			7163			Updates / Corrections to AHMS Requirements			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						11			7189			AHM Part 1 Documentation Update for ECP 1406			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						12			7240			Hotfire Monitor Only Mode Requirements and Design Changes			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						13			7292			AHM Hotfire Monitor Only Documentation Changes			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						14			7294			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date not yet set, but estimated as 7/29/2004; complete date partly dependent on SASCB date.


						15			7308			AHM - DCU Sensor Checkout Updates			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						16			7316			AHM First Flight Delta Cert DSP Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date expected to be 5/6/2004.


						17			7384			AHM First Hotfire Requirement Update			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						18			7423			AHM Hotfire Monitor Only V&V Documentation Update			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set for 11/13/2003.


						19			7429			AHM First Flight Delta Cert DCU Documentation Only			IAR - per PARS 11 Oct						Scheduled for 12/8/2005 SASCB.


						20			7479			AHM First Flight Delta Cert DCU Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						21			7515			AHM Hotfire Monitor Only Last Changes			IAR - per PARS 11 Oct						SASCB date set at 02/19/2004. Preliminary version of SIR generated on 2/17.


						22			7558			AHM First Flight Delta Cert DSP Documentation and Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date not yet set, but estimated as 10/14/2004; complete date partly dependent on SASCB date.


						23			7586			EBL Requirements with Code Impacts for the First Flight Delta Cert			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						24			7646			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts Cleanup			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						25			7652			AHM Replace Orbiter/Position With Engine Number in ID Word			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						26			7713			AHM Hotfire Test 902-850 HPOTP Algorithm Disqualification			IAR - per PARS 11 Oct						Scheduled for 12/8/2005 SASCB.


						27			7738			Pyro-Glitching in Start Prep			50% AC			N/A for 116 per F.White			SASCB date not yet set, but estimated as 10/19/2006; complete date largely dependent on SASCB date.


						28			7760			DCU EEPROM Write Delay for Power Application			50% AC			N/A for 116 per F.White


						41			7276			Ignition Confirm and Purge and Ancillary Systems Monitor Change			Approved			Used in SRR-114			Approved by SASCB out of board on 02/20/2003


						42			7425			T/C Update of VDT Vibration Data and HPFP Coolant Liner Sensor C/O			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						43			7438			AHM Selectable Entry VDT Change			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						44			7452			Thermocouple VDT Errors			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						45			7653			T/C - Replace Orbiter/Position With Engine Number in ID Word			Approved			Used in SRR-114


			Item #			CN			Number			Subject			Analysis			Comments


			1			RCN			7023			AHMS Delete FASCOS			Limited


			2			RCN			7024			AHMS EEPROM Based Loader (EBL)			Limited


			3			RCN			7059			Block II Engine Configuration Baselined for AHM			Limited


			4			RCN			7061			AHM Flight Command and VDT Changes			Limited


			5			RCN			7063			AHM DCU-DSP/DSP-DCU Interface			Limited


			6			RCN			7064			AHM Self-Test / Ground Checkout			Limited


			7			RCN			7127			AHM AAAC37 Update			Limited


			8			RCN			7140			AHM Channel A Central Processor 5 Volts OK (CP5OK) Failure			Limited


			9			RCN			7149			AHM Phase 1 DSP Requirements			Limited


			10			RCN			7163			Updates / Corrections to AHMS Requirements			Limited


			11			RCN			7189			AHM Part 1 Documentation Update for ECP 1406			Limited


			12			RCN			7240			Hotfire Monitor Only Mode Requirements and Design Changes			Limited


			13			RCN			7292			AHM Hotfire Monitor Only Documentation Changes			Limited


			14			RCN			7294			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts			Limited


			15			RCN			7308			AHM - DCU Sensor Checkout Updates			Limited


			Item #			CN			Number			Subject			Analysis			Comments


			16			RCN			7316			AHM First Flight Delta Cert DSP Requirements with Code Impacts			Limited


			17			RCN			7384			AHM First Hotfire Requirement Update			Limited


			18			RCN			7423			AHM Hotfire Monitor Only V&V Documentation Update			Limited


			19			RCN			7429			AHM First Flight Delta Cert DCU Documentation Only			Limited


			20			RCN			7479			AHM First Flight Delta Cert DCU Requirements with Code Impacts			Limited


			21			RCN			7515			AHM Hotfire Monitor Only Last Changes			Limited


			22			RCN			7558			AHM First Flight Delta Cert DSP Documentation and Requirements with Code Impacts			Limited


			23			RCN			7586			EBL Requirements with Code Impacts for the First Flight Delta Cert			Limited


			24			RCN			7646			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts Cleanup			Limited


			25			RCN			7652			AHM Replace Orbiter/Position With Engine Number in ID Word			Limited


			26			RCN			7713			AHM Hotfire Test 902-850 HPOTP Algorithm Disqualification			Limited








116 MEDS


			


						PITS Search: MEDS and OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007


			Sort #			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			Comments for SRR 116			SMPR/MPR Comments


			1			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121390			Stale Data Displayed for ADI Roll Rate Scale Labels			MEDS						P1			Approved			7/27/06			Use: SRR 115 cutoff ~ 7/13


			All following records have been either "completed" or "approved" well past the previous SRR (7/27/2006) (therefore, they have been counted previously)


			2			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121384			IDP Load SW Indication Not Consistently Displayed During Interactive CST			MEDS						P1			Approved			5/13/06						Report not submitted to formal peer review due to incorrect template so Complete date not entered. Report submitted without new template to meet SRR-121 date. John gave approval to push on with the old SIR template. (5/12/2006)


			5			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			100755			Complete (Not Momentary) Blanking of CRT			MEDS						P1			Approved			4/5/05						Changed planned complete date since awaiting user note approval.


			7			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121372			BFS Negative HAC Turn Angle Not Displayed on MEDS			MEDS						P1			Approved			4/5/05						BFS counterpart of DR 111630. Changed planned complete date since DR has not been released yet. Changed planned complete date since DR has been released. Risk assessment updated per guidance on note/waiver dispositioned DRs.


			19			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109735			IDP Software Long Foreground Cycle			MEDS						P1			Approved			4/5/05						DR updated for IDP 4.00. Risk assessment updated per guidance on note/waiver dispositioned DRs.


			20			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109791			Loss of Data on One Flight Critical Bus			MEDS						P1			Approved			4/5/05						Risk assessment updated per guidance on note/waiver dispositioned DRs.


			8			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111630			Negative HAC Turn Angle Not Displayed on MEDS			MEDS						P1			Approved			2/11/05						MEDS related User Note for OI-30; problem goes away under CAU; Planned Complete Date changed to allow for SASCB approval of user note; Planned Complete Date changed since awaiting OPS note and waiver approval. Part 1 completed on 2/11/2005.


			3			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37503			Unable to Resume SPEC From Failed DEU			MEDS			DPS			REV			Completed			10/15/04						Scheduled for SASCB 10/07


			4			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37706			DEUs Loaded From MM2 Get I/O Errors			MEDS			DPS			REV			Completed			10/15/04						Scheduled for SASCB 10/07


			6			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98056			Flight Software Release Baseline Specification: IDP SW 4.XX and MDUF 5.XX			MEDS						REV			Completed			5/21/04


			15			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92619			CORRECTION CR FOR CR 92522D			MEDS						P2			Under Main			2/18/04						Under CR 92522


			30			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92680			MEDS CORRECTION CR FOR CR92522D AND CR92619A			MEDS						P2			Under Main			2/18/04						Under CR 92522


			34			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92332			ADD THETA LIMITS BRACKET TO MEDS ADI DISPLAYS			MEDS						P2			Under Main			2/18/04						Under CR 92522 due to requirement changes in 92522 and related CRs.


			31			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92562			UPDATE TO OFF SCALE INDICATIONS ON MEDS OMS PC METERS			MEDS						P2			Approved			12/19/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to high priority CAU MDUF document review and issues and availability of developers to discuss issues.


			10			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92878			Update Delivery Requirements in IDP SW SRS			MEDS						REV			Completed			12/15/03


			11			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109797			Incorrect Software Versions on Delivered Media			MEDS						REV			Completed			11/20/03


			16			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92670			ABORT IMPROVEMENTS TO IMPROVE TAL PERFORMANCE			MEDS						P2			Approved			7/25/03						Completed early (was due 08/08/2003).


			12			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92841			Cleanup for MEDS MDUF IRDD			MEDS						REV			Completed			7/21/03


			13			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92842			Cleanup of MEDS IDPSW SRS Rev. J			MEDS						REV			Completed			7/21/03						IV&V located a discrepancy between the draft CR, the IDP SW SRS, and the GPC/IDP ICD; the CR author updated the CR to correct the discrepancy. Documented in SSP_MEDS TIM 1051.


			26			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92737			ENHANCEMENT OF FC BUS I/O ERROR REPORTING-DR 109777			MEDS						P2			Approved			7/15/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to later than planned start and because peer reviewer is on vacation until July 8.


			22			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109777			UNEXPECTED FC BUS I/O ERROR			MEDS						DUC			Completed			7/15/03						Fixed by CR 92737A; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to later than planned start and because peer reviewer is on vacation until July 8.


			27			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92736			MDU LOW POWER INTERRUPT FLAG NOT DEFINED IN IRDD-DR 109775			MEDS						P2			Approved			6/20/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			32			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92536			REMOVE MONITORING OF POST RETRIES-DR109718			MEDS						P2			Approved			6/20/03						Closes DR 109718; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			14			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109718			HDX Startup Status "Post Retries" Not Used			MEDS						DUC			Completed			6/20/03						Under CR 92536. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			23			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109775			MDU LOW POWER INTERRUPT FLAG NOT DEFINED IN IRDD			MEDS						DUC			Completed			6/20/03						Fixed by CR 92736A; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			24			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109720			THE INCORRECT RETURN OF IS_GREATER_THAN FUNCTION			MEDS						REV			Completed			4/25/03						Updated planned complete date following VI release to IV&V on 03/27/2003; determined P2 analysis not required on this item (limited IAL)


			17			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98056			Flight Software Release Baseline Specification: IDP SW 4.XX and MDUF 5.XX			MEDS						REV			Completed			3/27/03


			18			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109780			Undesired Result When Calling Up Memory Loading Display			MEDS						P1			Approved			3/20/03						DR updated for IDP 4.00.


			33			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92397			ACTUAL PARAMETER UNITS MATCH CURRENT DISPLAY ON MEDS			MEDS			MEDS			TBD			Not Started			TBD						CR withdrawn


			25			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109719			IDP POST EE CHECKSUM CATEGORIZATION ISSUE			MEDS						P2			Not Started			TBD			Withdrawn (per PITS record)


			28			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92715			REQ. CORRECTION FOR MEDS ASCENT/ENTRY PRIMARY FLIGHT DISPLAY			MEDS						P2			Not Started			TBD			Withdrawn (per PITS record)


			29			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92715			REQ. CORRECTION FOR MEDS ASCENT/ENTRY PRIMARY FLIGHT DISPLAY			MEDS						P2			Under Main			2/18/04			92522 analysis completed in 2004			Under CR 92522


			21			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92522			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			MEDS						P2			Approved			11/4/04						Includes CRs 92619A, 92680A, 92715C; updated planned complete date following VI release to IV&V on 03/27/2003; updated planned complete date to reflect start date and workload; updated planned complete date to reflect greater time required for test analys


			9			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92522			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			MEDS						P2			Started			5/3/04						Includes CRs 92619A, 92680A, 92715C; updated planned complete date following VI release to IV&V on 03/27/2003; updated planned complete date to reflect start date and change in workload








116 MAGR


			


			Two separate PITS searches - Criteria:


			DR and OI30 etc and Sinha and Not Withdrawn


			CR and OI30 etc and Sinha and Not Withdrawn


			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			Notes for 116


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110645			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR						TBD			Not Started			TBD			Awaiting disposition.(for Link 008)			Prasun Confirms


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110646			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE (NON EOW)			MAGR						TBD			Not Started			TBD			Awaiting disposition.(for Link 008)			Prasun Confirms


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; SIR not rqd for 116 (SIR was included in MAGR Report)


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; SIR not rqd for 116 (SIR was included in MAGR Report)


			All of the following items are Not Applicable to the STS-116 SRR as having been previously counted


			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			Notes for 116


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93113			Documentation Update to MAGRS-3S Software Design Requirements			MAGR						REV			Completed			6/13/06			Link 007


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98088			Baseline MAGRS-3S Link 613-9966-007 Content			MAGR						REV			Completed			2/23/06			Link 007 CR Approved at 03/09/06 SASCB


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92849			MAGRS-3S SDR Changes to Address Hot Start and Ghost Satellite Issues			MAGR						P2			Approved			12/11/03			Closes FSW DR 110643C authored by IV&V (addresses Collins DR 2601). Collins DR 2604 addressed under this CR. Completion date revised: Part II analysis for DR 110643 will be done in this SIR. Completion date revised due to uncertainty in availability of pe


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92849			MAGRS-3S SDR Changes to Address Hot Start and Ghost Satellite Issues			MAGR						P1			Approved			8/13/03			Closes FSW DR 110643C authored by IV&V. Collins DRs 2601 and 2604.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110646			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE (NON EOW)			MAGR						PNR			Completed			6/24/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110645			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR						PNR			Completed			6/24/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P1			Approved			4/28/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P1			Approved			4/28/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110649			Sluggish MAGRS-3S Post-Initialization Recovery			MAGR						P1			Approved			9/29/03			Task entailed study of functional area (RP) not hitherto reviewed in depth. Approved on 12/14/2004.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110649			Sluggish MAGRS-3S Post-Initialization Recovery			MAGR						P2			Approved			10/15/03			Start and completion dates shifted because of delay in receipt of Link A06 code. Approved on 12/14/2004.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111201			MAGR RM State Mismatch Can Be Induced Via Loss of Lock Response			MAGR						P2			Approved			12/10/03			DR authored by IV&V. Collins DR 2599. Completion date revised due to delay in release of code. Link A06 code CD released to analysts 9/19/03 Completion date revised, work interrupted/delayed by DR 110648 analysis for which the code change was more extensi


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110648			MAGRS-3S RM State Mismatch Induced Via Loss of Lock During Rcvr Cal			MAGR						P2			Approved			11/11/03			DR authored by IV&V. Collins DR 2598. Completion date revised due to more extensive scope of code changes than anticipated. Completed peer review 11/11/03 Includes Receiver Calibration LOL and Response to Setting SVs scenarios.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110643			Hot Start May Attempt Acquisition of SV Not on Visible List			MAGR						DUC			Completed			12/5/03			Collins DR 2601. Telecon held on 07/23/2003 to discuss MOD issue with proposed fix. Result was to fix as planned for Link 006, but investigate possible alternate fix (restoring hot start capability) for Link 007. Completion date revised due to delay in co








116 CRs & DRs


			


									All of the following items have been confirmed in PITS and the CRDR database


												Note: Refer to "116 PITS" Worksheet for PNR records


									CRDR Database: Search Results for: FL=116 AND (CR OR DR)


												Search didn't pick up 93112 (because it is logged as Flt 00)


												Search didn't pick up 122431 (because it is logged as Flt 00)


									NOTE: A separate SIR for RIT #0023 needs to be included somewhere


						CD			Number			Rev			Title			OI			FL			Do			Status			Notes			116 Comments


						CR			92882						Allow Three String GPS for STS-116 and Subsequent OV-105 Flights			30			116			L			L						"L" rqd for 116 ("F" for 118)


						CR			93038						Clarify Effectivities for STS-116 SSME Downlist SCRS			00			116			N			N			Lib


						CR			93067			A			Expand Effectivity of SCRS 92970B and 92982B to Include STS-116			30			116			N			N			Recon


						CR			93076						Expand Effectivity of SCRS 93010C and 93027 to Include STS-116			30			116			N			N			Lib


			x			CR			93112						BFS TACAN HIP Clean Up			30			0			N			N			Review; per PITS


						DR			108966			A			STS-116 Base 2 (OI30) BFS Downlist Loading Error			30			116			N			N			SMPL


						DR			109799			B			SCR 92804A Not Incorporated in STS-116 Base2 (OI-30)			30			116			N			N			Recon


						DR			120723			A			FSW Version of Compiler DR 120226			30			116			N			N			4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 09/26/06.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 09/26/06.


						DR			122431						Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			30			0			P1			P1			Per PITS


						CR			92804			A			Provide BFS Target Nz for Composite Display			30			116			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92871			C			RCS Manifold Auto-Close for Failed-ON Jet			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.


						CR			92872			A			Make Cameras-Heater ON Command Subject to RTC Moding			30			116			S			S


						CR			92887			A			RCS Auto Manifold Close Enable/Disable Via SPEC 23			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92889						Remove Abort PE Engine-Out SSME Pitch Trim			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92899			A			Cleanup CR to CR'S 92871C and 92887A			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92900			A			SPEC 23 Display Change or Auto-Manifold Close			30			116			S			S


						CR			92909			A			ET Camera Power Control Commands			30			116			S			S			STS-116 (NET 2/8/06)


						CR			92920			A			Eliminate Undesirable Roll Attitude Error Bias			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92922			B			RCS Manifold Isolation Valve Close Command Timing Correction			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92950						G/C Steer Roll Bias Ramp at PPD or MECO			30			116			S			S			CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.


						CR			92971			D			RCO-FSW Changes to Support Remote Control			30			116			S			S			PATCH IMPLEMENTATION.  FROST (DPS) PERFORMED THE VSAP ANALYSIS FOR THIS PATCH.


						DR			101072			G			Immediate Moding Skipped			30			116			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03


						DR			121191			E			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Set			30			116			S			S																					The following table was made for inclusion into the presentation charts


						The following "116" records are Not Applicable as having been either previously counted or withdrawn																																							Item
#			Change
Type			Change
Number			Change Title			Analysis
Level			Comments


																																													1			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Analysis Level]			{As
 Required}


																																													2			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Analysis Level]			{As
 Required}


																																													3


																																													1			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Analysis Level]			{As
 Required}


																																													2			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Analysis Level]			{As
 Required}


																																													3








115-crdr


			#			CD			Number			Rev			Title			OI			FL			Do			Status			Notes			Analyst


			35			CR			92332			D			ADD THETA LIMITS BRACKET TO MEDS ADI DISPLAYS			30			00			F			F			BFS CHANGES ARE DOC-ONLY; MAM 12/18/00. MOD D NOT IN FILING CABINET; MAM 12/19/00.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED 
UNDER 92522; MAM 9/4/02
DPS: PT1 BY WILHELMI, PT2 BY FROST; MAM 9/4/02			FRAZIER FROST CARVELL CHOE


			36			CR			92458			A			ET SEPARATION CHANNELIZATION CLEAN-UP			30			00			C			C						BROCKWAY


			37			CR			92493			B			OMS/RCS DOWNLIST TELEMETRY BANDWIDTH IMPROVEMENT			30			00									THIS CR INTRODUCED DR111051, FOUND PRE-FACI (AND PRE-CI) FOR OI-30, (MAM 4/18/2001).									Status			CRs			DRs


			38			CR			92497			B			CLARIFY HYDRAULIC SYSTEM SOP REQUIREMENTS (DR 109409)			30			00			N						DOC ONLY CR TO CLOSE DR 109409 - NO ISSUES			PATEL						Analyses To Be Provided			6			6


			39			CR			92500						DOCUMENTATION CHANGES TO CLOSE DR 109410			30			00			N						DOC ONLY CR TO CLOSE DR 109410 - NO ISSUES									Analyses Completed			79			84


			40			CR			92504			G			ALLEVIATE ET RECONTACT FOR RTLS 2EO YELLOW AND ORANGE REGIONS			30			00			F			F			PART 2 SIR WILL INCLUDE CR 92672B.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FRAZIER BROCKWAY FROST						Analyses Not Required			45			78


			41			CR			92508			B			OI30 TELEMETRY DOWNLIST SCRUB			30			00																		Same As Previous			6			2


			42			CR			92510			E			MODIFICATION TO MANEUVER EXECUTE DISPLAY			30			00			F			F			PT 2 WILL INCLUDE GNC CR92678, GNC DR111620 (PRE-CI), & DPS DR110451 (PRE-CI).
PT 2 NEEDS TO REFERENCE CR 92859; MAM 10/7/03
DPS PART REASSIGNED FROM WILHELMI TO MOORE FOR PT 2 ON 12/12/02 & FROM MOORE
 TO FROST ON 4/24/03; MAM			ORIHUELA FROST						Not Implemented			0			0


			43			CR			92511			B			CHANGES TO BFS MCDS/MEDS TELEMETRY			30			00			N						OUT OF SCOPE (DOWNLIST).
MOD A RECEIVED AGAIN 9/13/02, ALMOST 2 YRS LATER FROM BASELINE CR; MAM 9/13/02									To Be Determined			97			93


			44			CR			92515			B			MAKE RTLS_LO_F_D_DELAY AN I-LOAD AND DELETE GRTLS LO2 INHIBIT OPTION			30			00			F			F			ORIGINAL PART 1 SIR SUBMITTED 4/10/2000.			BROCKWAY						DR under CR			0			2


			45			CR			92517			C			EXPAND LANDING SITE TABLE			30			00			F			F						FRAZIER MOUSSA						Total			233			265


			46			CR			92522			D			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			30			00			F			F			PT2 INCLUDES 92332 MEDS, 92619, 92660, 92676, 92679, 92708, 92709, 92804, 109769 (DUC), AND 
111644
REF MEDS 92680
REF 92687(D/O), 92767(D/O), 111650, 109788 IN PT2
DPS: PT1 BY WILHELMI(PASS)/BESSANT(BFS); PT2 BY FROST(PASS)/MOORE(BFS); MAM 9/3/02			FROST MOORE BRADT FRAZIER CHOE


			47			CR			92524			C			DOC-ONLY CLARIFICATION OF DOL/ONESHOT ORDER DEPENDENCE			30			00			N						DOC-ONLY. REVIEWED AND VERIFIED THE CHANGES. NO SIR IS NEEDED.			MOUSSA


			48			CR			92526						CREATE THREE STRING GPS VERSION FOR OI30 AND SUBS (DEV ONLY)			30			00			N						NO ANALYSIS BECAUSE "FOR DEVELOPMENT ONLY"; PROVIDES BACK OUT OPTION FOR 
SINGLE STRING CR 92520 WHICH IS ALSO DEV ONLY (MAM 3/6/2001).


			49			CR			92529			B			GPS CAPABILITY ENHANCEMENTS FOR OI-30			30			00			F			F						PATEL FROST MOORE


			50			CR			92533			C			DOCUMENTATION OF BFS SYS_INIT REQUIREMENTS			30			00			N						NO ISSUES.  "DOC-ONLY" CR TO DOCUMENT EXISTING CODE.  WROTE ITR 812 TO DOCUMENT
ISSUES FOUND BY IV&V.  ALL ISSUES WERE CORRECTED BY VARIOUS MODS OF THE CR.			PATEL MOUSSA


			51			CR			92535			B			DISPLAY SECOND SSME FAILURE VELOCITY			30			00			F			F			MOD A REMOVED BFS AND MEDS XFER, MAKING THIS CR PASS ONLY.
CR 92618 CLARIFIED CR 92535.  SIR PART II WILL INCLUDE SIR PART II OF CR 92618.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FROST PATEL


			52			CR			92537			A			MODIFY STAR TRACKET SOP TO ELIMINATE UNNECESSARY I-LOAD/K-LOADS			30			00			F			F						ORIHUELA


			53			CR			92544			B			REDUCE THRESHOLD FOR ATT PROC OUTER LOOP EXECUTION			30			00			S			S						PATEL


			54			CR			92545			B			CONVERT TARGET DRAG PROPERTIES I-LOADS TO K-LOADS			30			00			F			F						PATEL MOUSSA


			55			CR			92546						BFS HAL/S COMPILER BASELINE UPGRADE TO REL 14V1			30			00


			56			CR			92547			A			PREVENT INADVERTENT FLIGHT CONTROL BARREL ROLLS			30			00			F			F			PART 2 SIR WILL COVER DR 110904B.			ORIHUELA


			57			CR			92548			B			MANEUVER DISPLAY BURN ATTITUDE CLARIFICATION			30			00			F			F			REF 92579, 90763, 111126. TWO RECORDS BECAUSE LATE CR. 
BESSANT IS LEAD AND WILL DO PASS AND BFS DISPLAYS. PART 2 TO INCLUDE 111126 AND 92579.			MOORE FROST FRAZIER


			58			CR			92550			B			ECAL AUTOMATION UPDATES			30			00			F			F			PART 2 SIR TO INCLUDE CR 92685A.			ORIHUELA


			59			CR			92551			B			SHORT FIELD LANDING SPEEDBRAKE UPGRADE			30			00			F			F			PART 2 SIR WILL INCLUDE CR 92677.			FRAZIER MOUSSA


			60			CR			92558						30.0 HAL/S-FC COMPILER STEP-UP			30			00


			61			CR			92559			C			SM MPLM OI-30 IMPLEMENTATION			30			00


			62			CR			92565			A			SE RTLS INCREASED PITCH AUTHORITY USING FORWARD RCS JETS			30			00			F			F						ORIHUELA


			63			CR			92571			B			DRIVE HSD MLS, TAC, DRAG AND ADTA A/I/F ASTERISKS AT ITEM ENTRY			30			00			F			F			CLOSES IV&V DR 111202 (MAM 7/24/01).			FROST PATEL


			64			CR			92575						TERMINATION OF OPPOSING STATE VALVE COMMANDS-BFS DR 109748			30			00			F			F						BROCKWAY


			65			CR			92579						PASS/BFS MANEUVER DISP BURN ATT IMPLEMENTATION CORRECTION CR			30			00			F			F			REF 92548, 90763, 111126. TWO REC BECAUSE LATE CR. THERE MIGHT BE DIFFERENCES BETWEEN
 OI29 AND OI30 REQTS. 92579, 92548, 111126 TO BE ANALYZED TOGETHER FOR PART 2 UNDER 92548.			MOORE FROST FRAZIER


			66			CR			92585			B			FLT TO FLT PRIMARY DOWNLIST SUPPORT FOR SSME/AHMS/SAFETY UPGRADES			30			00


			67			CR			92586			A			OI-30 LONG LIFE ALKALINE FUEL CALL SM IMPLEMENTATION			30			00									CR 92657 MADE AN ADDITIONAL CHANGE (MAM 3/20/01).


			68			CR			92589			A			OI 30 CLEANUP FOR MG 038104			30			00			N						DOC ONLY CR


			69			CR			92590						DOC CLEANUP FOR BFS ADI ERROR NEEDLES-DR 109755			30			00			N						NO ISSUES - DOC ONLY CR TO CLOSE DR 109755			SHAH


			70			CR			92592			B			OI-30 BSS PRD CLEANUP			30			00			N						DOC-ONLY; CHANGES ARE EITHER MINOR OR OUT OF SCOPE OR BOTH. CR WAS REVIEWED AND 
NO SIR WAS DEEMED WORTHWHILE (MAM 11/29/00).


			71			CR			92593			B			OI-30 BFS FLIGHT CONTROL PRD CLEANUP			30			00			N						DOC ONLY CR


			72			CR			92594			A			OI-30 BFS GN&C HIP PRD CLEANUP			30			00			N						DOC-ONLY CR


			73			CR			92596			A			BFS OI30 DOC CLEANUP FOR SEQUENCING PRD			30			00			N									BROCKWAY


			74			CR			92599			A			AREA NAV SPIRAL HAC CORRECTION			30			00			F			F			THIS CR WAS PATCHED IN OI-29 BFS; IT IS SOURCED IN OI-30 BFS.  FOCUSED ANALYSIS FOR
BFS AND SAME AS PREVIOUS ANALYSIS FOR PASS.			FRAZIER


			75			CR			92601			C			GPCF OI30 ENHANCEMENTS			30			00


			76			CR			92602			A			TEC INVALID REQUEST FLAG			30			00


			77			CR			92603			A			PAYLOAD CONTROL SUPERVISOR (PCS) DELETION			30			00


			78			CR			92604			A			OI-30 SSME DATA WORDS 2,3 AND 4 DOWNLIST SAMPLE RATE CHANGES			30			00


			79			CR			92605			A			OI-30 BFS PRD OVERVIEW CLEANUP			30			00


			80			CR			92606			A			OI30 LONG LIFE FUEL CELL CORRECTION AND MPLM/SMSP CLEANUP			30			00


			81			CR			92607			A			SPEC 100 DL FORMAT INITIALIZATION			30			00


			82			CR			92608			C			ALLOW MAX THROTTLE ITEM ENTRIES POST FINE COUNTDOWN			30			00			N						NO ISSUES - DOC ONLY CR TO MATCH THE CODE. CLOSES DR 109232.			MCSWAIN MOUSSA


			83			CR			92610			B			CORRECT NOMENCLATURES FOR BITS IN DOWNLISTED GPC UPLINK VALIDITY WORD			30			00			N						OUT OF IV&V SCOPE (DOWNLIST). BRIEFLY REVIEWED THE CHANGES AND AGREED WITH THEM. MAM 12/4/00.


			84			CR			92611			B			CHANGE DRIFT CHANNEL CONSTANTS TO I-LOADS			30			00			S			S						PATEL


			85			CR			92613						ELIMINATE EIU MASTER RESET AT LAUNCH RECYCLE			30			00			S			S			DO = "SAME"  BASED ON LEVEL 6 TESTING DONE FOR OI-30. 
"SAME" ANALYSIS COMPARED OI-30-DELTA WITH OI-29-CI AND SUBSEQUENTLY WITH OI-30 CI.			BRADT


			86			CR			92615						BFS 4-DK ENHANCEMENT			30			00			F			F			EFFECTIVELY CLOSES DR109761.  PATCHED ON OI-29, SOURCED ON OI-30 (MAM 1/12/2001).			MOUSSA


			87			CR			92617			A			DESELECT IMUS AFTER GENERIC CALIBRATION PARAMETER UPDATE			30			00


			89			CR			92619			A			CORRECTION CR FOR CR  92522D			30			00			F			F			PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI (PASS) / BESSANT (BFS), PT2 BY FROST (PASS) / MOORE (BFS); MAM 9/3/02.			FROST MOORE FRAZIER CHOE


			90			CR			92620			A			DEFINE SSME DELTA INPUTS TO THE DLP			30			00


			91			CR			92621			A			CHANGES TO OPS 8 FCS CHECKOUT,AEROSURFACE DRIVE TEST			30			00


			92			CR			92627			A			ADD SSME LC DATA TO PRIMARY DOWNLIST			30			00


			93			CR			92630			A			I-LOAD CONTROLS FOR GPS RESIDUAL EDIT LOGIC			30			00			F			F						FRAZIER MOUSSA


			94			CR			92632			B			OI30 CPDS-140 DOCUMENTATION CLEANUP			30			00			N						REF. CR 92517.  DOC-ONLY CR.  REVIEWED AND CONCURRED WITH THE IN-SCOPE CHANGES
(UPLINK).  THE DOWNLIST CHANGES ARE OUT OF SCOPE AND NOT REVIEWED.  MAM 2/8/2001.			MOUSSA PATEL


			95			CR			92640			A			ADD SCRUB INHIBIT CAPABILITY TO GPCF TMBU INHIBIT BIT			30			00


			96			CR			92652						REMOVE V_CURRENT_FILT DOWNLIST AVAILABILITY REQ. FROM ASCENT			30			00			N						DOWNLIST ONLY IMPACT.  DOC ONLY CR TO CLOSE DR 111133.			FLETCHER


			97			CR			92653			B			3E/O BLUE SERC AND -Z BURN RCS JET FAILURE			30			00			F			F						BRADT


			98			CR			92657						OI30 LONG LIFE ALKALINE FUEL CELL CHANNELIZATION CHANGE			30			00


			99			CR			92660						AUTHORIZE CENTRALIZATION OF MEDS BUFFER ASSIGNMENT FUNCTION			30			00			F			F			CR REDESIGNS OI29 CR92358 ET AL; PT2 UNDER 92522; SEE "NOTES" FIELD FOR
92522 FOR LIST OF ITEMS INCLUDED UNDER 92522; MAM 9/4/02.
DPS: PT1 BY BESSANT, PT2 BY FROST; MAM 9/3/02.			FROST FRAZIER


			100			CR			92662						FREON COOLANT LOOP/RADIATOR ISOLATION LOGIC UPDATE			30			00


			101			CR			92668			C			PREVENT ERRONEOUS DROOP GUIDANCE ENGAGEMENT			30			00			F			F						FRAZIER FROST


			102			CR			92670			D			ABORT IMPROVEMENTS TO IMPROVE TAL PERFORMANCE			30			00			F			F			SRR: TWO SIRS RQD!!! (1 FOR GNC FSW AND 1 FOR MEDS)			FRAZIER BROCKWAY CHOE FROST


			103			CR			92671			A			VARIABLE LOW ALPHA FOR LOW ENERGY LOGIC			30			00			F			F						FRAZIER ORIHUELA


			104			CR			92672			B			CORRECTION TO CR 92504G			30			00			F			F			PART 2 SIR UNDER CR 92504G.			FRAZIER BROCKWAY


			105			CR			92675						STEP UP TO THE OI30 DFG COMPILER			30			00


			106			CR			92676			B			CR 92522D / CR 92619A CORRECTION CR			30			00			F			F			PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI, PT2 BY FROST; MAM 9/3/02.			FROST FRAZIER


			107			CR			92677						CORRECTION TO CR 92551B			30			00			F			F			PART 2 ANALYSIS UNDER CR 92551B.			FRAZIER


			108			CR			92678			C			CORRECTION CR FOR CR 92510E-REQUIREMENTS CLEANUP			30			00			F			F			PART 2 ANALYSIS WILL BE COVERED UNDER PART 2 SIR FOR CR 92510E.
DPS PART REASSIGNED FROM WILHELMI TO MOORE FOR PART 2 ON 12/12/02 AND FROM MOORE
 TO FROST ON 4/24/03; MAM			ORIHUELA FROST


			109			CR			92679			B			CORRECTION CR FOR MEDS DATA COLLECTOR INPUTS			30			00			F			F			FOR PT1, WILHELMI TOOK OVER CR IN ORDER TO HANDLE MOD A&B WHILE BESSANT ON 
LEAVE; MAM 5/4/01.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY BESSANT/WILHELMI, PT2 BY MOORE; MAM 9/3/02.			MOORE FRAZIER


			110			CR			92682			B			GPCF PL PARAMETER ANNUNCIATION AND MESSAGE CHANGES			30			00


			111			CR			92685			A			CORRECTION TO CR 92550B, ECAL AUTOMATION UPDATE			30			00			F			F			PART 2 ANALYSIS UNDER CR 92550B			ORIHUELA


			112			CR			92687						OI-30 DOCUMENTATION CR FOR BFS ENTRY DISPLAY PROCESSING			30			00			N						INCLUDE CR IN PART 2 OF 92522. ERROR INTRODUCED BY 92679.  NO PART 1 (DOC-ONLY); MAM 6/20/02.			BESSANT


			113			CR			92688			B			FIX FOR DR 50120-TIME TO NODE OSCILLATION			30			00			F			F			PART 2 SIR TO INCLUDE CLOSURE ANALYSIS FOR DR 50120.			FRAZIER ORIHUELA


			114			CR			92691			A			DELETION OF TIME CONSISTENT REQUIREMENT FOR SSME DATA WORDS 3 AND 4			30			00


			115			CR			92692						RE-FORMAT ICD-2-1S001 AND UPDATE OBSOLETE NAME			30			00			N						REASON FOR NO ANALYSIS: (1) DOC ONLY CR, WHICH IS MOSTLY RE-FORMATTING ICD DOCUMENT 
FROM INTERLEAF TO MSWORD; (2) INCORPORATES ONE CR (92524C) THAT WE HAVE ALREADY 
REVIEWED (MAM 6/20/2001).			MOUSSA


			116			CR			92694						CORRECT DR 58926-INCORRECT CALCULATION OF DISPLAYED RPY ANGLES			30			00			F			F			PART II SIR FOR THIS CR WILL CONTAIN DR CLOSURE ANALYSIS FOR DR 58926.			BRYNER


			117			CR			92695			A			CLARIFICATION OF CRT TIMER CAPABILITIES			30			00			N						DOC-ONLY.  CLOSES DR 109217.
NO ANALYSIS BECAUSE CR IS DOC-ONLY, TIME WAS BETTER SPENT ON HIGHER PRIORITY/
MORE CRITICAL ITEMS (OI-29 PART 2, OI-41 PART 1).  MAM 6/27/2001.


			118			CR			92696			A			LDB SUPPORT FOR GPC PAYLOAD COMMAND FILTER PSP CONFIG. MSG. IDS			30			00


			119			CR			92698			A			RMS SPEC 94 (PDRS CONTROL) DISPLAY UPDATES			30			00


			120			CR			92702						PARAMETER UPDATE DISABLE DURING SM CHECKPOINT			30			00


			121			CR			92705						CLARIFY TIME-HOMOGEN. DATA/TIME-CONSISTENT SETS DOWNLIST REQ.			30			00


			122			CR			92707						MODIFY IMU ALIGNMENT ILLEGAL ENTRY REQUIREMENTS			30			00			F			F			CR WILL CLOSE GNC DR 108076 AND RIT 6; MAM 8/1/01.
RIT 6 WAS CLOSED VIA REV. A AT THE 9/6/01 SASCB.  THE PART I SIR FOR RIT 6A WAS
COMPLETED ON 9/28/01.  LDF 9/28/01
PART 2 WILL INCLUDE DR 111615 AND PRE-CI DR 111672; MAM 4/1/02.			FROST BRADT


			123			CR			92708						MAKE DDPF RUN PRE-ENGAGED - DR 109769			30			00			F			F			CR FIXES PROB INTRODUCED BY 90989 (OI25) (REF 109769) & 92522 (OI30); MAM 9/20/01. 
PT 2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 92522; MAM 9/4/02
DPS: PT1 BY MOUSSA/MOORE, PT2 BY MOORE; MAM 9/3/02			MOORE


			124			CR			92709			A			CORRECTION CR TO EXPLICITY DOCUMENT MEDS_H_VR MSB REQUIREMENTS			30			00			F			F			CR FIXES PROB INTRODUCED BY 92522 ET AL (OI30).
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY MOUSSA/MOORE, PT2 BY MOORE; MAM 9/3/02.			MOORE


			125			CR			92710						BFS TDRS STATE VECTOR UPLINK CAPABILITY FIX FOR DR 109760			30			00


			126			CR			92711						SUPPORT SERIAL I/O FOR GPCF			30			00


			127			CR			92717						GPC PAYLOAD COMMAND FILTER (GPCF) TO CARGO PC LINK ERROR TRAPPING ENHA			30			00									REF. DR110810.


			128			CR			92720						DISPLAY YAW ON ADI DURING SINGULARITY-DR 109771			30			00			F			F			PART 2 SIR WILL INCLUDE ANALYSIS FOR DR 109771.			FRAZIER


			129			CR			92721			A			RMS EE MICROSWITCH FAILURE LOGIC CORRECTION			30			00


			130			CR			92723						RMS JOINT BIAS UPDATE FOR SERIAL NO. 201 ARM			30			00


			131			CR			92725			B			IMPROVE ACCURACY OF REBOOST TIME REMAINING CALCULATION			30			00			F			F			PART 2 SIR FOR THIS CR WILL COVER THE CLOSURE ANALYSIS OF DR 111600.			PATEL


			132			CR			92727			A			INITIALIZATION OF R_AVGG AND V_AVGG			30			00			F			F			PART 2 SIR FOR THIS CR WILL INCLUDE CLOSURE ANALYSIS OF DR 110477A.			ORIHUELA


			133			CR			92730						LOW DATA RATE GPS PARAMETERS FOR OI-30			30			00			N						DOWNLIST ONLY IMPACT			FLETCHER


			134			CR			92731			A			DESCOPE OF OI-30 LONG LIFE ALKALINE FUEL CELL			30			00


			135			CR			92739			D			STS 83-0003 ERRATA CLEANUP			30			00			N						DOC ONLY CR.  REVIEW - NO ISSUES.			PATEL


			136			CR			92740			D			STS 83-0002 AND STS 83-0008V1 ERRATA CLEANUP			30			00			N						DOC ONLY CR. NO ISSUES.			STRADER


			137			CR			92741			A			AUTOMATIC REBOOST ERRORS-WITHIN-DEADBANDS CHECK			30			00			F			F						PATEL


			138			CR			92742			A			DOCUMENTATION CLEANUP FOR HORIZONTAL SITUATION DISPLAY-BFS			30			00			N						DOC-ONLY.			BESSANT


			139			CR			92744			B			STS 83-0006 ERRATA CLEANUP			30			00			N						NO ISSUES - DOC ONLY CR			PATEL


			140			CR			92747			A			BFS STORE PROTECT ERROR ON MM104 TO 602 TRANSITION-DR 109782			30			00			F			F			PART 2 SIR WILL COVER THE CLOSURE ANALYSIS OF DR 109782.			PATEL


			141			CR			92748			B			MAKE A DOUBLE PRECISION COPY OF V_AVGG FOR REL NAV			30			00			F			F						PATEL BRYNER


			142			CR			92749			B			UNIVERSAL POINTING PROCESSOR DEGREE TO RADIANS DOCUMENTATION CLEANUP			30			00			N						DOC ONLY CR
DPS VERIFIED THAT THE CHANGES IN FSSR 20 FOR THE UNIVERSAL POINTING DISPLAY MAKE THE 
REQUIREMENTS MATCH THE IMPLEMENTATION.  I.E.  THE SPECIFIED PARAMETERS ARE STORED IN
RADIANS AND INPUT/DISPLAYED IN DEGREES.			PATEL FROST


			143			CR			92751			B			DOCUMENTATION UPDATE OF DEORBIT/ON-ORBIT GUIDANCE INITIALIZATION			30			00			N						DOC ONLY CR.  REVIEW - NO ISSUES.			PATEL


			144			CR			92752			B			DOCUMENTATION UPDATE TO A/L GUID SPEED BRAKE CMD FUNCTIONAL FLOW			30			00			N						DOC ONLY CR TO PROVIDE FUNCTIONAL FLOW - NO ISSUES			PATEL


			145			CR			92765						CLARIFY HSI REQUIREMENTS			30			00			N						DOCUMENTATION ONLY CR			FROST


			146			CR			92767			A			CLARIFY MEDS TRANSFER TIME CONSISTENCY REQUIREMENTS			30			00			N						NO SIR REQUIRED (DOC-ONLY).  HOWEVER, PART 2 ANALYSIS OF CR92522 NEEDS TO INCLUDE THIS
CR; MAM 7/2/02.			FROST


			147			CR			92770			B			OI-30 I-LOAD CONTRAINT MODIFICATIONS			30			00			N						REVIEW ONLY - NO ISSUES			PATEL BRADT FROST


			148			CR			92779			A			SPECIFY SEPARATE ANNUNCIATIONS FOR TACAN BEARING AND RANGE FAIL			30			00			N						CLOSES DR107903; DOC ONLY CR; REVIEWED CR BUT NO SIR; MAM 8/14/02.			MOUSSA BRADT


			149			CR			92780			A			CLARIFY OMS DUMP INITIALIZATION AND CARRYOVER REQUIREMENTS			30			00			N						DOC-ONLY; CLOSES IV&V DR111205; REVIEW BUT NO SIR; MAM 8/14/02			FROST


			150			CR			92781						OI-30 BFS I-LOAD CONSTRAINT MODIFICATIONS			30			00			N						REVIEW ONLY - NO ISSUES			PATEL FROST


			151			CR			92786						MODIFY BFS S-BAND SITE TABLE VALUES-DR 109786			30			00


			152			CR			92792			A			OI30 VU DOCUMENTATION CHANGE			30			00


			153			CR			92797			A			OI30 SM DOC CLEANUP			30			00


			154			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			114			F			F			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.
PART 2 UNDER CR 92522; MAM 6/10/03			FRAZIER MOORE


			156			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			116									FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE


			157			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			121			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE


			158			CR			92811						NEW BFS I-LOAD CONSTTRAINT FOR DELTA_PSI			30			00			N						REVIEW - NO ISSUE			FRAZIER


			159			CR			92844			A			ALLOW UPLINK CHANGE OF AV BAY 3 DELTA PRESSURE PARAMETER SCALING			30			00


			160			CR			92848						RESTORE MISSING PARMETERS TO SEQUENCING PRD-BFS DOC ONLY			30			00			N						CONFIRMED THAT THIS IS "DOC ONLY". ALSO CONFIRMED THAT THE "CORRECTION" IS NOT
SOMETHING THAT IV&V SHOULD HAVE CAUGHT IN THE EARLIER CRS. DLB 7/30/03			BROCKWAY


			161			CR			92849						MAGRS-3S SDR HANGES TO ADDRESS HOT STRT AND GHOST SATELLITE ISSUES			MAGR 006			00


			162			CR			92856			A			STS-116  SSME DOWNLIST REQUIREMENTS			30			00


			163			CR			92859			C			PREBURN MANEUVER TIME TO GO CLEAN-UP			30			00			N						DOC-ONLY CR. REVIEW - ONE ISSUE FOUND/DOCUMENTED IN SSP_GPC TIM 1905; MAM 11/17/03
CLEANS UP OI30 CRS 92510 AND 92678 BY MAKING REQTS MATCH IMPLEMENTATION; CR NEEDS 
TO BE REFERENCED IN THE PART 2 FOR CR 92510; MAM 10/7/2003			PATEL MOUSSA


			164			CR			92862			A			BFS HUD PROCESSOR			30			00			N						NO ANALYSIS PER CONCURRENCE FROM JOHN BRADBURY AND DARRELL STAMPER BECAUSE THIS
"DEV ONLY" CR IS FOR "PROTOTYPE DEVELOPMENT" RATHER THEN "EARLY DEVELOPEMENT";
 MAM 12/3/03


			165			CR			92863						DOCUMENTATION UPDATE TO 3-STRING MAGRS USER EQP. SFTW. DESIGN REQ.			MAGR 006			00			N						DOC ONLY CR (ADRESSES DOCUMENT ADDITIONS THAT SHOULD HAVE BEEN MADE VIA CR92849A.			SINHA


			166			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
PART 2 WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			168			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			169			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			170			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			114			F			F						MOORE


			172			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			116			S			S						MOORE


			173			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			117			S						NEED TO CREATE OI-30 RECORDS BEYOND STS-117			MOORE


			174			CR			92874			B			TFL REQUIREMENTS TO SUPPORT OBSS			30			00


			175			CR			92879			D			RMS POSITION ORIENTATION HOLD SELECT IN AUTOMATIC MODE			30			00


			176			CR			92880						STS-114 SSME DOWNLIST REQUIREMENTS			30			00


			177			CR			92882						ALLOW THREE STRING GPS FOR STS-116 AND SUBSEQUENT OV-105 FLIGHTS			30			116			F			L						FROST


			178			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE


			180			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE


			181			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.
05/16/2005:  MOORE COMPLETED VSAP FOR DPS.			BRADT PATEL MOORE


			182			CR			92888						STS-114 SRB CAMERA MSID CORRELATION TABLE			30			00


			183			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			185			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			186			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			187			CR			92894			B			RMS AUTO POHS MSID CHANGE-DOC ONLY			30			00


			188			CR			92897			A			RMS SPEC 94 MRL/MPM BIT LOCATION DATA-DOC ONLY			30			00


			189			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT PATEL


			191			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL


			192			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL


			194			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			116			S			S						MOORE


			195			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			121			F			F			05/18/2005:  FIRST FLIGHT CHANGED FROM STS-114 TO STS-121.			MOORE


			196			CR			92902						NEW MSIDS FOR ET SEP CAMERA CMDS			30			00			N						CR HAS BEEN CONFIRMED TO BE "DOC ONLY".			BROCKWAY


			197			CR			92905						MSID CHANGES FOR BFS ETR SEP CAMERA CMDS: OI-30			30			00			N						CONFIRMED TO BE "DOC ONLY"; NO SIR IS REQUIRED.			BROCKWAY


			198			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			00			F			F			DLB 10/29/04: CORRECTED OI FROM 42 TO 30.
PART 1 COMPLETED 5/19/04.			BROCKWAY


			200			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			116			S						STS-116 (NET 2/8/06)			BROCKWAY


			201			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			117			S									BROCKWAY


			202			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			121			S			S			STS-121 NET 7/12/05; VSAP RECORDS ALSO REQUIRED FOR STS-115 (NET 12/8/05) AND 
STS-116 (NET 2/8/06)			BROCKWAY


			203			CR			92916						EFFECTIVITY CLEANUP FOR SCR 92905			30			00			N						REVIEW ONLY. THE SCR ONLY CHANGES THE EFFECTIVITY FOR SCR 92905.			BROCKWAY


			204			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 WILL COVER DR 110445.			FRAZIER


			206			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			207			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			208			CR			92921						STS-121 SSME DOWNLIST REQUIREMENTS			30			121


			209			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT


			211			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT


			212			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT


			213			CR			92923						EFFECTIVITY CHANGE FOR SCR 92880			30			00


			214			CR			92933						STS-114 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			114


			215			CR			92934			B			DAP FILTER CHANGE TO SUPPORT ORM-GMEM			30			114


			216			CR			92935						STS-114 ON-ORBIT FLIGHT CONTROL BASE 4 PATCH			30			114


			217			CR			92936						SSME VDT WORDS 1 AND 2 MSID CORRELATION			30			00


			218			CR			92940						THREE STRING GPS FOR OV-105 POWER UP SYSTEM			30			00									CHANGED TO LIB (WAS DPS) PER BRADBURY EMAIL 12/10/2004.


			219			CR			92941						STS-300 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			220			CR			92946						STS-300 ON-ORBIT FLIGHT CONTROL AND HUD I-LOAD PATCHES			30			00


			221			CR			92948			A			OI-30 DED DISP C/O AMI ALPHA CORRECTION			30			00


			222			CR			92949						SPECIAL SCR TO RE-EVALUATE THE OVERHAUL MEDS COMPOSITE FLIGHT INSTRUME			30			00			N						REVIEW ONLY			FROST MOORE


			224			CR			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			116									CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			225			CR			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			121			F			F			CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS. PART 2 WILL COVER DR 110445.			FRAZIER


			226			CR			92951			A			EXPAND EFFECTIVITY OF SCR 92980A TO INCLUDE BFS			30			00


			227			CR			92956			A			CORRECT THE RANGE VALUES FOR THE LH/RH AMI ALPHA			30			00


			228			CR			92959						STS-121 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			229			CR			92960						STS-121 ON ORBIT FLIGHT CONTROL I-LOAD PATCH			30			121


			232			CR			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			116									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST


			233			CR			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			121			F			F			PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST


			234			CR			92980			A			THREE STRING GPS IDS FOR STS-989			30			00


			235			CR			93005						STS-301 HEAD-UP DISPLAY I-LOAD PATCH			30			00


			236			CR			93006			A			STS-301 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			237			CR			93010			C			DOWNLIST DOCUMENTATION CLEANUP			30			00


			238			CR			93010			C			DOWNLIST DOCUMENTATION CLEANUP			30			117


			239			CR			93016			A			ADD PERFORMANCE REQUIREMENTS FROM SSS TO IDP SRS			IDPSW5.00			00


			240			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			117			F			L			FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.  PART 2 SIR
WILL COVER DR 110660.			FRAZIER


			241			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			118			S						FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			242			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			119									FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			243			CR			93028						EXPAND EFFECTIVITY OF SCR 92971D			30			121			N						REVIEW - NO ISSUE.			PATEL FROST


			244			CR			93043						EXPAND EFFECTIVITY OF SCR 92950 TO INCLUDE STS-121			30			121			N						REVIEW - NO ISSUE			FRAZIER


			245			CR			93061			A			ECO SENSOR BYPASS RECOGNITION			30			00


			246			CR			93062						ECO SENSOR DISABLE IN MM101-GMEM			30			00


			247			CR			93063			A			BFS PRE-LAUNCH ECO SENSOR DISABLE RECOGNITION			30			00


			248			CR			93067			A			EXPAND EFFECTIVITY OF SCRS 92970B AND 92982B TO INCLUDE STS-116			30			116			N									STEWART


			249			CR			93076						EXPAND EFFECTIVITY OF SCRS 93010C AND 93027 TO INCLUDE STS-116			30			116


			250			CR			93089						EXPAND EFFECTIVITY OF SCR 92956A TO INCLUDE STS-121			30			00


			252			CR			93095			A			LO2 LOW LEVEL TIME DELAY I-LOAD PATCH			30			121


			254			CR			93102						STS-115 MAIN LANDING GEAR (MLG) LEVEL-C PATCH			30			00


			256			CR			93109			A			BFS GPC EROR RECOVERY ASSUMPTION FOR FAILED BBU			30			00												MOORE


			257			CR			98044			C			OI-30 FSW PERFORMANCE VERIFICATION PLAN (LEVEL 7)			30			00


			258			CR			98045			D			BFS OI-30 PERFORMANCE TEST SPECIFICATIONS			30			00


			259			CR			98046			H			FLIGHT SOFTWARE RELEASE BASELINE SPECIFICATION:  OI-30			30			00


			260			CR			98049			B			STS983-OI30 SAIL VERIFICATION AND SMS RELEASE			30			00


			261			CR			98052			E			PASS APPLICATION TOOLS BASELINE SPEC:  OI 30			30			00


			262			CR			98053			A			BFS APPLICATION TOOLS BASELINE SPEC:  OI 30			30			00


			263			CR			98073						STS986-OI30 ETE FSW RELEASE			30			00


			264			CR			98074			F			SHUTTLE DATA TAPE AND TFL/DFL/FPL PATCH FOR ACTIVE MPLM CITE TESTING			30			00


			265			CR			98075						TFL REQUIREMENTS TO SUPPORT OBSS			30			00


			476			CR			121358			A			FSW VERSION OF COMPILER DR 120266			30			00									IV&V CONSIDERED PERFORMING AN INDEPENDENT FLIGHT BY FLIGHT AUDIT.  SUCH AN AUDIT 
WOULD BE DIFFICULT TO AUTOMATE.  THERE IS A VERY LOW RISK THAT USA WILL MISS 
NEW OCCURRENCES. IV&V ACTION WOULD BE HIGH COST AND LOW BENEFIT.


			1			DR			3926			A			BFS PAYLOAD BAY DOOR OPERATION			30			00			N						PERMANENT USER NOTE
REASSIGNED FROM GALLARDO TO FROST 5/16/06
REVIEW ONLY - NO ISSUES			FROST


			2			DR			5290			A			CRT BITE ANNUNCIATION - BFS			30			00			N						PERMANENT USER NOTE
REASSIGNED FROM GALLARDO TO FROST 5/16/06
REVIEW ONLY - NO ISSUES			FROST


			3			DR			14474			A			TEXT MESSAGES FLASH			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			4			DR			25372			C			SPEC 0 NOT PRESENTED ON OVERLAY FAI			30			00												FROST


			5			DR			25396			D			SPEC O NOT AVAILABLE IN SM			30			00			N						REVIEWED;  ISSUE RESOLVED VIA REAL TIME MOD C			FROST


			6			DR			28353			B			OPS TRANSITION WITH OUTSTANDING ROLL-IN DISPLAY REQUEST			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			7			DR			29949						SRB DATA ACQ. I/O ERRORS AT SRB SEP			30			00			L			L			ASSOCIATED PROGRAM NOTE WAS ALSO REVIEWED. 
REVISED DMF WAS FOR OI-29 AND SUBS; OUR RECORDS ARE CLOSED FOR OI-29, THEREFORE
THIS RECORD WAS ADDED FOR OI-30.			BROCKWAY


			8			DR			30139						HSI TRUNCATION OF THE RANGE COUNTERS			30			00


			9			DR			30767			C			SPECS 21 AND 22 OVERLAY CURRENT SPEC WITH OPS SPEC IN MM302-305			30			00			N						CONT. OF USER NOTE
03/18/2005:  PERMAMENT USER NOTE SINCE OI-19.  MOD C FOR OI-30 ADDS & SUBS.			MOORE


			10			DR			31987			B			R/W SPEC CONVERSION AND DISPLAY OF LARGE EU DATA VALUES			30			00			L			L						FROST


			11			DR			33619			C			IPV PROTECTION MISSING FOR MESSAGE LINE			30			00			L			L			3F-USER NOTE
THIS DR HAS BEEN IN OUR DATABASE SINCE AT LEAST 1991 BUT NO SIR WAS EVER WRITTEN 
SPECIFICALLY FOR THIS DR; INSTEAD, SIR FOR DOC-ONLY CR90526 (OI21; J. SCHMITT) WAS 
FOUND, WHICH DOCUMENTED THIS FSW BEHAVIOR IN THE REQTS; MAM 12/15/03			FROST


			12			DR			33643			B			DEU IPL PROBLEMS			30			00


			13			DR			33754			C			AUTOMATIC RESUME TO CRT PAGES WHICH ARE DISPLAY (DISP) ONLY			30			00			L			L						FROST


			14			DR			37501			B			SSW-009 SPEC 000 - GPC MEM-SPEC O			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			15			DR			37503			A			SSW-010 UNABLE TO RESUME SPEC FROM			30			00			N						REVIEW ONLY, NO ISSUES			FROST CARVELL


			16			DR			37542						DEU IPL BY BFS NOT USABLE BY PASS			30			00									D.BRADT (4/15/04): DPS TEAM LEAD (L.FROST) SAYS 33643 IS OUT OF SCOPE. THEREFORE, 
"TEAM" HAS BEEN CHANGED FROM "DPS" TO "LIB".			J.EASTWICK


			17			DR			37660			B			IPL - AIGDEU SETS/USES IPV'S UNPROT			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			18			DR			37706			A			DEU'S LOADED FROM MM2 GET I/O ERROR			30			00			N						REVIEW ONLY, NO ISSUES			FROST CARVELL


			19			DR			39371			C			FAILURE OF MNVR DISPLAY TO REFRESH			30			00			L			L						FROST


			20			DR			44206			A			INCORRECT XXXXX MNVR YYYYY DISPLAY			30			00			N						REVIEW ONLY, NO ISSUES			FROST MILLER


			21			DR			44391			B			SM CONTINUOUS CYCLE WRAPS IN DCICYC			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			22			DR			45822			B			S68 - IMPROPER FORMAT FOR CRY TK P			30			00												PATEL


			23			DR			50085			B			HAC RADIUS RF UNINITIALIZED IN MM304			30			00			N						3F-USER NOTE			MOUSSA


			24			DR			50120						TIME TO COMMON NODE OSCILLATION			30			00			D			D			SRR: COUNT (OR USE) FOR OI-30 1ST FLT.  NO ISSUES WITH 3C DISPOSITION.  REF. CR 92688.			ORIHUELA


			25			DR			50887			C			POTENTIAL ERRORS IN DISPLAY OF ORBIT TARGET OUTPUTS			30			00			N						3F-USER NOTE
03/17/2005:  REVIEW ONLY			MOORE


			26			DR			51250						RIGHT HUD DATA BLINK IN OPS G9			30			00


			27			DR			52759			A			UPLINKED TIG NOT ROUNDED UP			30			00			N						REVIEW ONLY, NO ISSUES			FROST MILLER


			28			DR			52779			B			ACTIVE SPEC REQUEST AT OPS TRANSITION			30			00			L			L						FROST


			29			DR			52780			A			RESUME REQUEST VIA DEU EQUIVALENT M			30			00			N						REVIEW ONLY, NO ISSUES.  REVIEWED THE MODIFIED USER NOTE WITH NO ISSUES IDENTIFIED.			FROST


			30			DR			54041			D			LOADED TIG WRONG WHEN TARGET SET RE-EVOKED			30			00			N									FROST


			31			DR			55319			A			INCREASE IN VELOCITY-TO-GO FOR LAMBERT GUIDED MANEUVERS			30			00			L			L						FRAZIER MCALLISTER ANSLEY


			32			DR			55324			A			MISSING TIME TAG ON ERROR MESSAGE			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			33			DR			58926						INCORRECT CALCULATION OF DISPLAYED RPY ANGLES			30			00			D			D			SRR: USE (OR COUNT) OI-30 1ST FLT.  
NO ISSUES WITH 3C DISPOSITION.  PART II SIR FOR CR
92694 WILL CONTAIN DR CLOSURE ANALYSIS FOR THIS DR.			BRYNER


			34			DR			64501			D			CREW-ENTERED REL STATE IGNORED FOR			30			00			N						REVIEW - NO ISSUE			HAGA MILLER


			266			DR			100724			C			MSC TIMEOUT FOLLOWING DEU DUMP FAIL			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			267			DR			100750			C			MOMENTARY BIG "X" ON CRT 2 WHEN SPE			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			268			DR			100755			C			COMPLETE (NOT MOMENTARY) BLANKING OF CRT			30			00												FROST


			269			DR			100767			D			SM SPEC 86 - FLICKERING & BLANK			30			00


			270			DR			101072			G			IMMEDIATE MODING SKIPPED			30			114			F			F			FLIGHT BY FLIGHT SOURCE FIX; MAM 10/20/2003			FROST


			272			DR			101072			G			IMMEDIATE MODING SKIPPED			30			116			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			FROST


			273			DR			101072			G			IMMEDIATE MODING SKIPPED			30			117			S						FLIGHT BY FLIGHT SOURCE FIX; CREATE RECORDS FOR FLIGHTS BEYOND STS-117; MAM 9/15/2003			FROST


			274			DR			101072			G			IMMEDIATE MODING SKIPPED			30			121			S			S			FLIGHT BY FLIGHT SOURCE FIX; LDF 5/18/05			FROST


			275			DR			101410			C			LOQUACIOUS MDM'S CAUSE I/O ERRORS & RS FTS			30			00			L			L			PERMANENT USER NOTE
REASSIGNED FROM STEVE SMITH TO FAY MORE ON 9/12/03; MAM
OI CHANGED TO OI-30; MAM 10/17/03			MOORE


			276			DR			104021			A			TWO DISPLAYS MIXED ON CRT			30			00			N						REVIEW ONLY, NO ISSUES
DR CONDITION GOES AWAY WITH IMPLEMENTATION OF MEDS THROUGHOUT THE FLEET			FROST


			277			DR			104404			K			FALSE NON-UNIVERSAL I/O ERROR FAIL TO SYNC			30			00			N						CARRYOVER OPS NOTE/WAIVER. SEE OI-26 ANALYSIS.
REASSIGNED FROM S.SMITH TO WILHELMI ON 6/15/98, TO HASAN ON 5/13/99, TO MOUSSA ON 10/15/99.			FROST


			278			DR			104639			C			RHC STATUS NOT DISPLAYED IN OPS 1			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			279			DR			106037			D			DEU IPL CAUSES SOC4 ABENDS			30			00


			280			DR			106049			B			DEU BITE AFTER IPL			30			00


			281			DR			106934						RAPID SHIFTING/JUMPING OF FOREGROUN			30			00			N						REVIEW ONLY, NO ISSUES
DR CONDITION GOES AWAY WITH IMPLEMENTATION OF MEDS THROUGHOUT THE FLEET			FROST


			282			DR			107903			C			SEPARATE ANNUNCIATIONS FOR TACAN BEARING AND RANGE FAIL			30			00			D			D			***DR UNDER DOC ONLY CR***
3D-DOC ONLY CR 92779			MOUSSA BRADT


			283			DR			107971			I			FALSE OFF/BUSY MMUX MESSAGE POSSIBLE			30			00			N						CONT. OF 4B-OPS NOTE WAIVER.			WILHELMI


			284			DR			108076			A			IMU TO IMU ALIGNMENT UNEXPECTED SLEW			30			00			D			D			LIMITED ANALYSIS ON 26B.  CLOSED BY CR 92707 (MAM 8/1/2001).
"D" ANALYSIS ASSESSMENT CONFIRMED WITH L. FROST (ANALYST FOR CR92707); DLB 10/1/02			BRADT


			285			DR			108960						INCORRECT  VERSION FOR STS-983 ADTL BFS UPF PATCH CDS			30			00


			286			DR			108966			A			STS-116 BASE 2 (OI30) BFS DOWNLIST LOADING ERROR			30			116


			287			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			114


			289			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			116


			290			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			121


			291			DR			108969						ERROR IN TFL PATCH FOR ACTIVE MPLM TEST			30			00


			292			DR			108970			A			MPLM TLM CALIBRATION MISSING FOR SIX MEASUREMENTS ON STS-121 PRODUCTS			30			121


			294			DR			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			116


			295			DR			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			121


			297			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			116


			298			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			117


			299			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			121


			300			DR			109194			A			PHASE_PLANE FILTERED RATE ERROR HAS NO Z-2 ROT_JET_CMD			30			00			N						REVIEW - NO ISSUE			MCLAUGHLIN FRAZIER


			301			DR			109196			A			PREBURN MANEUVER TO OLD GUIDANCE ATTITUDE			30			00			N						REVIEW - NO ISSUE			FRAZIER


			302			DR			109201			A			CYCLIC GPC ERROR MESSAGES IN SM ANTENNA MANAGEMENT			30			00


			303			DR			109217			A			UNEXPECTED CRT TIMER RESET			30			00			D			D			"D" ANALYSIS RQD??? SRR: DON'T COUNT IN ANY OI-28 FLT  (LIM OI-27.)
***DR UNDER DOC-ONLY CR***
3D-DOC ONLY CR (CR 92695).  MAM 6/26/01.			WILHELMI


			304			DR			109221						SERC CONFIGURATION IN 3 E/O BLUE			30			00			D			D			SRR OI-30: DON'T USE (LIMITED SIR ON OI-28/STS-102.)
( 3C - CR FOR OI-30).  CR# 92653			BROCKWAY


			305			DR			109232			D			KMAX UPDATED AFTER GUIDANCE TASKS TERMINATED			30			00			D			D			CR 92608 CLOSES THIS DR. (DON'T COUNT IN ANY OI-30 SRR. (LIM - 26B))			FINK


			306			DR			109395			A			RMS:REQUIRED OUTPUT RESULTING FROM LEGAL INPUT IS CONFUSING			30			00			N						3C-CR REQUIRED (CR92445).			MOUSSA


			307			DR			109409			A			GOOD DATA NOT REQUIRED FOR HYD SYS FAILURE			30			00			D			D			CR 92497 CLOSES THIS DR (LIM OI-27).			FLETCHER


			308			DR			109410			A			HUD_GEAR_TRANSIT INCORRECTLY LATCHED			30			00			D			D			CR 92500 CLOSES THIS DR. (LIM OI-27)			FLETCHER


			309			DR			109416						INCORRECT LOWER LIMIT FOR ITEM 42 IN CD0001			30			00			F			F			SRR OI-30: DON'T COUNT  (CNTD OI-26.)
HASAN PART 1 (OI-27)
FROST PART 2			FROST


			310			DR			109466						SPEC 100 ITEM 12 MISREPRESENTS REAL DL FORMAT ID			30			00			N						SRR: DON'T COUNT IN ANY OI-28 FLT
OUT OF SCOPE (G9, PL9, DOWNLIST, VU).  MAM 4/3/00.


			311			DR			109524						DATA DRIFT IN OMS QUANTITY			30			00			S			S			OI-30 RELEASE 030.002 INDICATED THIS DR HAD BEEN RE-IMPLEMENTED. 
OIDIFF OF GSVGAG (OI-30 DELTA VS. OI-29 CI) INDICATES IMPLEMENTATION IS THE "SAME".			BRADT


			312			DR			109530						AIDB: MPS TVC COMMAND SOP  INITIALIZATION IS WRONG IN GEBADH AND GECRD			30			00			F			F						ORIHUELA


			313			DR			109539						I/O ERROR AFTER OPS TRANSITION TO SM401 NOT LOGGED			30			00									SRR: DON'T COUNT IN ANY OI-30 FLT  (CNTD OI-27).
XREF DR120247.


			314			DR			109568						INCORRECTLY COMMENTED CHANGE HISTORY IN GPCF TOOLIN MEMBER			30			00


			315			DR			109569						ILLEGAL RMS ARM SERIAL NUMBER DISPLAYED ON SPEC 94			30			00


			316			DR			109639			B			BSL DEU POLL REQUEST ANOMALY			30			00


			317			DR			109748						BI-STABLE VALVES FAIL TO RESPOND TO COMMANDS AT BFS ENGAGEMENT			30			00			D			D			SRR OI-30: DON'T USE. 
SIR WRITTEN AGAINST OI-26B.  DISPOSITION CALLS FOR FIX BY CR ON OI-30. 
FIXED BY CR 92575. 4/18/03 - CR 92575 FIX CONFIRMED IN OI-30 CI CODE.			BROCKWAY


			318			DR			109750			A			GPS STATUS DISPLAY SHOWS ZEROES PRIOR TO NAV START			30			00			F			F			2A-SOURCE MOD. XREF CRS 92370 AND 92506. WAS PATCHED ON OI-29.
REASSIGNED FROM BESSANT TO MOORE ON 12/12/02 FOR OI30 WORK.
PI AND PII COMPLETED.			MOORE


			319			DR			109755						ADI ERROR NEEDLES ZEROED OUT FOLLOWING ITEM ENTRIES			30			00			D			D			CR 92590 FOR OI-30			SHAH FINK


			320			DR			109758						GPS OUTPUT BUFFERS NOT CLEARED ON OPS 3 TO OPS 0 TRANSITION			30			00			F			F			INTRODUCED BY OI-29 GPS CR 92370C. FOUND AND WILL BE PATCH-FIXED PRE-CI ON OI-29. 
WILL BE SOURCE-FIXED VIA BUILD ON OI-30. NO SASCB APPROVAL IS REQUIRED. MAM 10/27/00.			MOORE


			321			DR			109760			C			OI-28 UPLINK OF TDRS STATE VECTORS			30			00			N						SRR: DON'T COUNT IN ANY OI-30 FLT (CNTD OI-28.) 
3F-USER NOTE. INTRODUCED BY CR 91062D (OI-28).
WILL BE CLOSED BY CR 92710 (MAM 9/25/01).
OUT OF SCOPE (SM); REVIEWED DR, DMF, AND RELATED REQTS AND FOUND NO ISSUES 
(MAM 3/27/01).			BESSANT


			322			DR			109766			B			BLANK CRT ON DEU POWER-UP			30			00			N						3A-NO REQUIREMENT/NOT APPLICABLE TO OI-30 BECAUSE PROBLEM IS IN DEU CONTROL
PROGRAM (DCP); DEUS ARE GONE UNDER MEDS; MAM 3/11/03			WILHELMI


			323			DR			109769						ADI ERROR NEEDLES NOT STOWED AT CORRECT TIME			30			00			D			D			***3C-DR UNDER CODE CHANGE CR 92708***
DR INTRODUCED BY 90989 (OI25). REASSIGNED FROM MOUSSA TO MOORE ON 4/24/02.
"D" ANALYSIS UNDER PT2 FOR 92708/92522. SEE "NOTES" FIELD FOR 92522 FOR LIST OF 
ITEMS INCLUDED UNDER 92522; MAM 9/4/02.			MOORE


			324			DR			109771						YAW NOT DISPLAYED ON ADI DURING SINGULARITY			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE COVERED UNDER CR 92720.			FRAZIER


			325			DR			109772			A			INVALID DATA WHEN 4TH DK DE-ASSIGNED			30			00			D			D			2A-SOURCE FIX; UNDER CR92615			MOUSSA


			326			DR			109773						NON-CONTINUOUS LH2 LOW LEVEL SENSORS MONITORING			30			00			F			F			SRR 110 (AGAINST OI-28). 
RAW DR RCVD 1 OCT 01. FOUND IN OI-30, CONDITION HAS EXISTED FOREVER.			BROCKWAY


			327			DR			109774						SENSOR CODE USING 40 MILLISECOND STALE VALUES FOR S_EO FLAGS			30			00			F			F			SRR 110 (OI-29)			BROCKWAY


			328			DR			109776			A			BFS HSI COURSE POINTER RATCHETS ON HAC			30			00			F			F			2A-SOURCE FIX.			MOORE


			329			DR			109778			B			DISPLAY ANOMALIES DUE TO SPEC REQUEST DURING DISPLAY CHANGE (BFS)			30			00			L			L			ANALYST CHANGED FROM MOUSSA TO MOORE FOR REV A			MOORE


			330			DR			109782						BFS STORE PROTECT ERROR ON MM 104 TO 602 TRANSITION			30			00			D			D			3C-CODE CHANGE CR (CR 92747); MAM 3/4/2002.			PATEL


			331			DR			109783			A			AMMONIA BOILER HAS NO CONTROLLABILITY VIA UPLINK			30			00			N						CONT. OF 4G-REQTS INTENT MET.			GALLARDO


			332			DR			109786						INCORRECT K-LOAD VALUES IN MULTIPLE TDRS CR 91062D			30			00


			333			DR			109788			C			MEDS WORD 23 VALIDITY BIT SET OFF INCORRECTLY			30			00			L			L			BFS COUNTERPART OF PASS DR111650. INTRODUCED BY 92522 ET AL (OI30).
MUST REFERENCE DR UNDER PT2 FOR 92522; MAM 9/4/02
ASSIGNED TO MOORE ON 10/16/02; MAM
10/18/04:  UPDATED SIR FOR CHANGE IN DISPOSITION (REV B)			MOORE


			334			DR			109789			A			BFS DERIVED I-LOAD DATASET DISCREPANCY			30			00


			335			DR			109790			B			ERRONEOUS BFS SPARE I/O ERROR LOGGED			30			00			N						REVIEW ONLY 
MOD A EXTENDED THE OPS NOTE/WAIVER THROUGH OI-32 AND MOVED THE "UNDER
INVESTIGATION" DISPOSITION TO OI-33			MOORE


			336			DR			109793			B			CREW ENABLE BYPASSED FOR RE-TARGETED OMS BURN			30			00			L			L			BFS COUNTERPART OF PASS DR 120240; DR WRITTEN IN RESPONSE TO ISSUES RAISED BY IV&V
REGARDING IMPACT OF THE PASS DR ON THE BFS; MAM 7/25/03

MOD B CHANGED DISPOSITION TO PERMANENT USER NOTE, APPROVED 2/16/06
NEW LIMITED ANALYSIS COMPLETED 2/17/06: LDF			FROST MOORE FRAZIER


			337			DR			109794			A			BFS I-LOAD/K-LOAD AUXILIARY DATASET DISCREPANCIES			30			00


			338			DR			109798			A			BFS I-LOAD EQUATE DATASET DISREPANCY			30			00


			339			DR			109799			B			SCR 92804A NOT INCORPORATED IN STS-116 BASE2 (OI-30)			30			116			N						THIS IS A RECON ISSUE. REVIEW - NO ISSUE.			FRAZIER MOORE


			340			DR			110228			B			MF CHANGE DURING DEU/IDP POWER CYCLE			30			00			N						CONT. OF 3F-USER NOTE.			FROST


			341			DR			110333			D			ARCSIN |ARG|>1 IN QUAT_TO_EULER			30			00			N						REVIEW - NO ISSUE			PATEL


			342			DR			110445			B			AUTO 602 TRANSITION DELAYED IN SOME 3 E/O BLUE (MM 102) CASES			30			114			L			L			ALSO DR UNDER CD (CR 92920)			FRAZIER


			343			DR			110445			B			AUTO 602 TRANSITION DELAYED IN SOME 3 E/O BLUE (MM 102) CASES			30			121			D			D			CR 92950			FRAZIER


			344			DR			110448			E			MANIFOLD CLOSE COMMAND OUTPUT TIMING VARIATION			30			00			L			L			ALSO DR UNDER CD (CR 92922)			BRADT


			345			DR			110451						STALE DATA FOR MNVR_CMPL_TIME_TGO ON THE XXXXXMNVRYYYYY			30			00			D			D			NO SASCB APPRVL REQUIRED PER USA DISP. SHEET; PT 2 UNDER GNC CR92510; MAM 1/2/2002
REASSIGNED FROM WILHELMI TO MOORE FOR PART 2 ON 12/12/02 AND FROM MOORE
 TO FROST ON 4/24/03; MAM			FROST


			346			DR			110477			A			G2 FREEZE-DRIED GPC MAY HAVE GPC ERRORS FOR A FEW SECONDS			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE INCLUDED UNDER PART 2 SIR FOR CR 92727.			ORIHUELA


			347			DR			110501			A			MTU FAULT DOWN AT CS FORMATION			30			00			N						OPS NOTE/WAIVER			FROST


			348			DR			110633			B			GPS STATE PROPAGATION ASSUMPTIONS NOT ALWAYS CORRECT			30			00			N						SRR: DO NOT COUNT FOR ANY OI-30 FLT.  (LIM OI-26B.)			FINK


			349			DR			110636			A			MPS RTLS DUMP VLVS CLOSE WITH MPS BACKUP LH2 SWITCH IN OPEN POSITION			30			00			N						DO NOT USE IN SRR FOR 1ST FLIGHT OF OI-30. 
THIS RECORD (FOR OI-30) SHOULD PROBABLY BE DELETED. 
REV "A" DELETED OI-30 FROM THE DISPOSITION. (WAS TO HAVE BEEN FIXED BY CR 92580.)			BROCKWAY


			350			DR			110637			A			MPS RTLS DUMP VLVS CLOSE WITH MPS BACKUP LH2 VALVE SWITCH IN OPEN POSI			30			00			N						DO NOT USE IN SRR FOR 1ST FLIGHT OF OI-30. 
THIS RECORD (FOR OI-30) SHOULD PROBABLY BE DELETED. 
REV "A" DELETED OI-30 FROM THE DISPOSITION. (WAS TO HAVE BEEN FIXED BY CR 92580.)			BROCKWAY


			351			DR			110640			B			POSSIBLE PASS OPS-9 GPS INITIALIZATION COMMAND LOCK-UP			30			00			N						REVIEW - NO ISSUE			FLETCHER PATEL


			352			DR			110645			A			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR 006			00												BARCKLEY


			353			DR			110646			B			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE(NON EOW)			MAGR 006			00			N						SIR SUBMITTED AGAINST NFP2			BARCKLEY


			354			DR			110648						MAGRS-3S RM STATE MISMATCH INDUCED VIA LOSS OF LOCK DURING RCVR CAL.			MAGR 006			00									12/11/2002 - DMF DISPOSITION  FOR LINK 006 IS "1A - UNDER INVESTIGATION".			BARCKLEY


			355			DR			110650			A			BFS GPS SATELLITE DESELECTION DISPLAY ANOMALY			30			00			L			L			NO DMF AS OF 7/14/03; MAM
DMF RECEIVED 9/13/04; LDF			MOORE


			356			DR			110653						BSL FAILED HANDOVER TO BFS			30			00									DR APPEARS OUT OF SCOPE (BSL); INTRODUCED BY CR 90836; MAM 7/18/03
NO DMF AS OF 10/17/2003


			357			DR			110654						INCORRECT AEROJET DAP BODY BENDING FILTERS FOR STS-116 BASE 2			30			00


			358			DR			110655						BFS RECALCULATION OF VARIABLE IY UPON ENGAGEMENT			30			00			L			L						FRAZIER


			359			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			00			N						REVIEW - NO ISSUE.  3A - NO DR.			FRAZIER


			360			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			114			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			361			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			121			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			362			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			300			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			363			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			301			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			364			DR			110659						INCORRECT COLOR FOR THE PHUGOID BANK SCALE ON BFS ENTRY TRAJ DISPLAYS			30			00			L			L						MOORE


			365			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			114			N									FRAZIER MOORE


			367			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			116			N									FRAZIER MOORE


			368			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			117			D						CR 93020			FRAZIER MOORE


			369			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			121			L			L						FRAZIER MOORE


			370			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			300			N									FRAZIER MOORE


			371			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			301			N									FRAZIER MOORE


			372			DR			110661			A			IDENTICAL BFS NAME(DEL_TIME_STEP) FOR OPS CONFIGURED I-LOAD V97U6548C			30			00			L			L						PATEL


			373			DR			110662						INADEQUATE CALLING OF THE TACAN_SITE_LOOKUP PROCEDURE			30			00			L			L						FRAZIER


			376			DR			110802			D			GPCF PL INACTIVE NOT ANNUNCIATED WHEN PL IS REGISTERED AS INACTIVE			30			00


			377			DR			110807						GPCF LEVEL C DEFAULT VALUE MISSING			30			00


			378			DR			110810						GPCF TERMINATION ERRORS CAUSE CYCLIC INACT PORT ANNUNCIATION			30			00									PRE-CI DR INTRODUCED BY SMPL CR92717, OI30; NO SASCB DISPOSITION REQUIRED PER DR 
REVIEW BOARD HELD 10/2/02; REASSIGNED FROM DPS TO SMPL; MAM 10/4/02


			379			DR			110881			B			ILEGAL OP CODE CAN CAUSE THE SM COMMON BUFFER TO REMAIN RESERVED			30			00


			380			DR			110882			B			SPEC 105 FIELDS NOT BLANKED			30			00


			381			DR			110884			A			GPC 3 FTS FOLLOWING INDUCED FTS OF GPC 2			30			00			S			S			2A-SOURCE FIX.  VERIFY SAME AS OI29, STS114 (THIS FLIGHT RELEASE NEVER FLEW BECAUSE 
STS114 WAS MOVED TO OI30; BUT VSAP IS STILL AGAINST THE UNFLOWN RELEASE SINCE WE 
HAVE ALREADY DELIVERED A SIR FOR THE UNFLOWN RELEASE); MAM 10/24/03			WILHELMI


			382			DR			110885			A			UNEXPECTED TIME TAG ON FAULT MESSAGE LINE			30			00			N						CONT. OF 4B.			FROST, WILHELMI


			383			DR			110886			C			UNEXPECTED RCS JET FAIL OFF'S			30			00			F			F			2A-SOURCE MOD
FIXED ON OI30.15 WHICH IS AFTER THE OI41 CUT (OI41 CUT OR BASE IS OI30.10 PER INTERIM CI 
REPORT FOR OI41)			FROST BRADT


			384			DR			110888			A			HSI FIRST ORDER HOLD FILTER VIOLATES TRANSPORT LAG			30			00			F			F			XREF DR120005; MAM 7/30/02.
DR FIXED ON OI30.14, WHICH IS AFTER THE OI41 CUT (OI41 CUT IS OI30.10); MAM 11/10/03			FROST FRAZIER


			385			DR			110890			C			STRK DATA GOOD FLAG TOGGLE			30			00			L			L						PATEL


			386			DR			110904			B			INADVERTENT FLIGHT CONTROL BARRELL ROLLS			30			00			D			D			CR 92547A APPROVED FOR OI-30 TO FIX THIS DR.			ORIHUELA


			387			DR			110994						INCORRECT IMU DESELECTION DURING I/O RESET			30			00			S			S						BRADT


			388			DR			111000						PREBURN_MNVR_IN_PROGRESS LEFT ON INCORRECTLY			30			00			S			S						PATEL


			389			DR			111051						RANK ERROR FOR DCDDG1 DURING PMF			30			00


			390			DR			111119						POSSIBLE REFERENCE OF PHI BEFORE INITIALIZATION			30			00			S			S						FRAZIER


			391			DR			111120			C			ZERO SUPPRESSION NOT WORKING ON SPEC 71'S LAST OP FIELDS			30			00			N						SRR 30: DON'T COUNT/USE 
CONT OF WAIVER/OPS NOTE.			FROST


			392			DR			111123			B			CONTENTION FOR INVALID REQUEST FLAG BETWEEN PMQTEC AND SULUPLINK			30			00


			394			DR			111131			A			UPLINKED TMBU LOAD CAN INTERRUPT CHECKPOINT			30			00


			395			DR			111133						V_CURRENT_FILT NOT DOWNLISTED FROM ASCENT NAV			30			00			N						IMPACTS DOWNLIST ONLY			FLETCHER


			396			DR			111198			A			AIDB-MISMATCHED BIT STRING LENGTHS IN SPSPSP			30			00


			397			DR			111199						WRONG PARENTS FOR V72K0093X AND V72K0094X			30			00									(COUNTED OI-28)


			398			DR			111200			A			AIDB - CHANGE INITIAL VALUE OF OLD_VERNIER_STATUS			30			00			S			S						PATEL


			399			DR			111202			B			MLS AIF INDICATOR DOES NOT MOVE AFTER ITEM ENTRY IN OPS1/MM601			30			00			D			D			***DR UNDER CR***
3C-CR REQUIRED (CR 92571). DR REMAINS OPEN IN DBASE UNTIL 92571 IS IMPLEMENTED/IVV'ED.			FROST


			400			DR			111205						OMS DUMP TIME, QTY, AND TTG NOT CARRIED ACROSS OPS 3 TRANSITION			30			00			D			D			***DR UNDER DOC-ONLY CR 92780***
DON'T USE IN SRR (USED IN SRR-100).
FOUND BY IV&V. INTRODUCED BY OI28 CR 92175. 3D-DOC ONLY.			MOUSSA


			401			DR			111527			A			GPCF MM INITIALIZATION FAILURE FAILS TO UN-INITIALIZE FDA CHANGES			30			00


			402			DR			111532			A			GPCF DISPLAYS FAULT MESSAGE FOR SCRUBBED PAYLOAD			30			00


			403			DR			111534						GPCF FDA INHIBIT CAUSES FALLACIOUS DISPLAY OF CLASS 2 DISCRETE LIMITS			30			00


			404			DR			111537						GPCF HEARTBEAT KEEPS TICKING DESPITE REJECTION			30			00


			405			DR			111541						GPCF FOUND TO NOT GO LOOPY WHEN DELETING GENERIC ENTRIES			30			00


			406			DR			111542			A			GPCF ASSIGNS A BIT TOO MANY BITS			30			00


			407			DR			111543			B			GPCF DISPLAYS CAN BE FOULED BY LEGAL CARGO PC/UPLINK COMMANDS			30			00


			408			DR			111544			A			GPCF PICKS DISCOMMODIOUS TIME TO REJECT GOOD DISPLAY BACKGROUND UPDATE			30			00									SRR: PREVIOUSLY COUNTED FOR OI-29; STS-110


			409			DR			111546						GPCF CAN STILL ANNUNCIATE FAULT MESSAGE FOR GENERIC DATA THAT HAS BEEN			30			00


			410			DR			111550						UNIT TEXT FOR I-LOADS INCORRECT			30			00			N						PER DR BOARD DISPOSITION, SASCB APPROVAL NOT REQUIRED.  I-LOADS UNIT TEXT
CORRECTION (GGEENT.PSF).			PATEL


			411			DR			111579						AIDB: DELETE OLD DOWNLIST COMMENT FROM CGGC01			30			00			N						DOWNLIST COMMENT CARD DELETION			PATEL


			412			DR			111580			B			NAV SENSOR STATUS NOT BLANKED ON MM601 SYS SUMM1 DISPLAY			30			00			N						NO ANALYSIS (CONT. OF 4A).			FROST


			413			DR			111581			B			RESETTING OF OMS PROPELLANT USED BY RCS NOT ALLOWED			30			00			N						INCLUDED IN SRR STS-110
TO BE FIXED IN OI-41.			BRADT


			414			DR			111600						ACTUAL REBOOST DURATION SHORTER THAN REQUESTED			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE COVERED UNDER PART 2 SIR FOR CR 92725.			PATEL MOUSSA


			415			DR			111602			A			GPCF Y-CARDS MISSING			30			00


			416			DR			111603			A			GPCF DL PORT STATUS NOT UPDATED			30			00


			417			DR			111605			C			GPCF UPLINK MULTIPART CLEAN AFTER SCRUB			30			00


			418			DR			111614						INADEQUATE PRECISION IN OMS/RCS GAUGING			30			00			S			S			"SAME AS" ANALYSIS REQUIRED FOR ONLY THE 1ST FLIGHT. (CORRECTION WAS A
POST-CI SOURCE ON OI-29.)			BRADT


			419			DR			111615						AIDB-REMOVE EXTRANEOUS ILLEGAL ENTRY CHECK IN GKUIMU			30			00			F			F			REF. CR 92707.  THE CODE ANALYSIS OF THIS DR WILL BE COMBINED WITH THE PART II 
ANALYSIS OF CR 92707.  (LDF 9/28/01)			FROST


			420			DR			111618						OPS 3 COPY OF ILOAD PARAMETER OMS_NZ_LIMIT IS NOT MAPPED WITH PSF CARD			30			00			F			F			SRR: USE FOR OI-30. 
10/17/02: DO CHANGED TO FOCUSED (WAS "NO") ON BASIS THAT I-LOAD ADDITIONS 
NEED TO BE CHECKED.			BROCKWAY


			421			DR			111620						GCQORB ASSIGNS PARAMETERS IN COMPOOL EXCLUDED FROM G8			30			00			D			D			PRE-CI DR.  SASCB APPROVAL NOT REQUIRED.  PART 2 ANALYSIS WILL BE COVERED UNDER
PART 2 SIR FOR CR 92510E.			ORIHUELA


			422			DR			111625						INCORRECT BRANCHING WHEN BLANKING ITEMS 50-68 ON DAP CONFIG.			30			00			S			S			VERIFY SAME IMPLEMENTATION AS LAST FLIGHT OF PREVIOUS OI.			FROST


			423			DR			111627			A			BURN ENABLE DOWNLIST INADEQUACY			30			00			N									PATEL MOUSSA


			424			DR			111630			B			NEGATIVE HAC TURN ANGLE NOT DISPLAYED ON MEDS			30			00			N									CARVELL FROST


			425			DR			111631						GYROCOMPASS ALIGN LOST AT OPS MODE RECALL			30			00


			426			DR			111632			A			EARLY POST-MECO OMS BURN TERMINATE			30			00			L			L			THIS DR WAS RECLASSIFIED AS "3A" (NO DR). THE PART 1 SIR WAS SUBMITTED TO DOCUMENT 
THE ANALYSIS THAT HAD BEEN DONE.			BROCKWAY


			427			DR			111644						AMI PRODUCES ALPHA OUT OF RANGE			30			00			D			D			PRE-CI DR FIXED POST-FACI FOR OI30. INTRODUCED BY 92522. NO SASCB APPROVAL REQUIRED; 
MAM 2/13/02.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI (PASS), PT2 BY FROST; MAM 9/4/02.			FROST


			428			DR			111648			A			INCORRECT TM FDA INDICATOR			30			00


			429			DR			111650			C			MEDS WORD 23 VALIDITY BIT BEING SET TO OFF IN EARLY MM603			30			00			L			L			3F-USER NOTE. REF 92522/92619. 92777 WAS GOING TO CORRECT DR ON OI30; PLAN
CANCELLED SINCE BFS HAS SIMILAR PROB (REF 109788); MAM 9/3/02
REASSIGNED FROM MOORE TO MOUSSA(PT1)/FROST(PT2); MAM 8/13/02
MUST REFERENCE DR UNDER PT2 FOR 92522; MAM 9/4/02			MOUSSA FROST


			430			DR			111672						ALIGN EXECUTE WITHOUT IMU'S SELECTED FOR ALIGNMENT STILL POSSIBLE			30			00			D			D			***PRE-CI DR UNDER CR 92707*** 
DR INTRODUCED BY CR 92707 PER-CI FOR OI-30; NO PART 1 SIR REQUIRED.  PART 2 OF CR 92707 
WILL COVER THIS DR; MAM 4/1/2002			FROST


			431			DR			111690						IMPROPER INDEXING CAUSES ACTIVATION/DEACTIVATION OF WRONG SM PROCESSES			30			00			N						OUT OF SCOPE FOR IV&V (SMPL); MAM 3/18/02.


			432			DR			111692			A			PSP LOAD IN G9 IS REJECTED INCORRECTLY			30			00


			433			DR			111696						ANTENNA ATTITUDE ADJUSTMENT ADDS ADDITIONAL INACCURACY			30			00


			434			DR			111696						ANTENNA ATTITUDE ADJUSTMENT ADDS ADDITIONAL INACCURACY			30			114


			435			DR			111700			A			NOTABLE LACK OF IMU DESELECTION WHEN GENERIC CALIBRATION TERMS INSTAL.			30			00			N						OUT OF SCOPE (CHANGED FROM DPS TO VU, 2/27/01).  DR INTRODUCED BY CR 92068. THIS IS 
THE 3RD DR RESULTING FROM CR 92068.     SRR 30: DON'T USE IN BEAN COUNT, (USED IN OI-29)


			436			DR			120000			D			ATTITUDE ERRORS NOT ALWAYS ZEROED ON UNIV PTG DISP			30			00			N						REVIEW - NO ISSUE			PATEL FROST STEWART


			437			DR			120002			B			INCORRECT VALUE POSSIBLY DOWNLISTED FOR ATTITUDE ERROR ON ORBIT			30			00


			438			DR			120005						GPC CONVERT OVERFLOW ERROR IN GDWASC			30			00			D			D			2A-SOURCE FIX.
***PRE-CI DR UNDER DR 110888***; PER USA DR REVIEW BOARD SHEET DATED 8/21/02, NO SASCB 
DISPOSITION IS REQUIRED; MAM 8/28/02			FROST


			439			DR			120131			A			UNEXPECTED AFT JET INHIBIT			30			00			F			F						BRADT


			440			DR			120240			A			LOSS OF STANDALONE EXEC SIMULTANEOUS WITH ITEM ENTRY			30			00			N						WAIVER/OPS NOTE.
IV&V ISSUE LED TO BFS DR 109793; MAM 7/25/03			MOUSSA, FROST, WILHELMI


			441			DR			120247			B			I/O ERRORS AFTER I/O RESET NOT LOGGED			30			00			N						OPS NOTE/WAIVER			MOUSSA, FROST


			442			DR			120252			A			FSW VERSION OF COMPILER DR 120221			30			00			N									BRADT


			443			DR			120402			A			SPEC 41 ITEM 16(CONTINUE) ACCEPTED WHILE TEST NOT SUSPENDED			30			00


			444			DR			120403			A			JET MAY INACCURATELY FAIL TRICKLE CURRENT CHECK			30			00


			445			DR			120408			C			GPCF OPS INIT FDA INHIBIT DISABLED BY SM RESTORE			30			00


			446			DR			120413			B			UNEXPECTED I/O ERRORS DURING FC STRING RECONFIGURATION			30			00			N						CONT. OF 4B-OPS NOTE/WAIVER			FROST, WILHELMI


			447			DR			120425			D			SITE LOOKUP PARAMETERS NOT IPV PROTECTED			30			00			L			L						PATEL


			448			DR			120472						OPS 3 CONTROL SEGMENT DISCRETE INITIALIZATION CODE IS DIFERENT FROM OP			30			00


			449			DR			120473						INCORRECT DOWNLIST NOMENCLATURES			30			00


			450			DR			120477						GPCF RELOAD JAMS, LOCKS OUT TMBU			30			00


			452			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			114			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 05/19/04.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 05/19/04			FROST


			454			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			116			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 11/19/03.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 11/19/03			FROST


			455			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			117									4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST


			456			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			121			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 6/16/05.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 6/16/05			FROST


			457			DR			121001			B			INCORRECT DL COMMENT CARDS FOR FCS MODE DES IN CGRRMC			30			00


			458			DR			121087			A			NO ME SD SW FAULT MESSAGE IN OPS 6			30			00			L			L			NO P2 - WILL BE FIXED UNDER OI-42 SCR 92881.
02/18/05:  REV A REVIEW COMPLETED.  OI-42 CANCELLED.  NEW SCR OI-32 IS TBD.			MOORE


			459			DR			121103						GPC ERRORS 041C IN MCC DOWNLIST			30			00			L			L						BRADT PATEL FROST


			460			DR			121182			A			WRONG UNIT IN DL COMMENT CARD FOR DRCPF			30			00


			461			DR			121189			A			TRANSIENT BITE INDICATIONS			30			00


			462			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			114			F			F			NOTE: NO GNC PART II ANALYSIS IN REQUIRED BECAUSE ALL CODE CHANGES ARE IN DPS
MODULES - LDF 02/01/05			FROST PATEL


			464			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			116			S			S						FROST PATEL


			465			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			117			S									FROST PATEL


			466			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			121			S			S						FROST PATEL


			467			DR			121194			C			INCORRECT ADDRESS MAY BE USED BY GPCF GENERIC DATA ACQUISITION			30			00


			468			DR			121196						IPV-GPCF DOWNLIST PARAMETERS ARE A SHADOW OF THEMSELVES			30			00


			469			DR			121197			B			BITE INDICATION CLEARED DURING SENSOR SELF TEST			30			00


			470			DR			121205						AIDB - CORRECT IPV LOAD/STORE ISSUE WITH XFLAG			30			00			L			L						FROST


			471			DR			121213			A			BODY FLAP COMMAND DOES OT ACCURATELY REFLECT BODY FLAP DRIVE			30			00


			472			DR			121214			A			RMS POSITION HOLD DOESN'T HOLD POSITION			30			00


			473			DR			121217			A			INCORRECT AMI PARAMETERS RANGE IN MAST II			30			114


			474			DR			121222			B			DEDICATED DISPLAY CHECKOUT OVERSHIFTS AMI ALPHA			30			00


			475			DR			121247			A			SPEC 40'S OVERZEALOUS TERMINATION TURNS OFF THRUSTERS			30			00


			477			DR			121372			A			BFS NEGATIVE HAC TURN ANGLE NOT DISPLAYED ON MEDS			30			00			L			L			RAW DR. BFS EQUIVALENT OF PASS DR 111630.			CARVELL


			478			DR			121374						SOFTWARE EFFECTIVITY INCORRECT FOR TWELVE BFS TDRS K-LOADS			30			00


			479			DR			121375						INCORRECT PRODUCT ID IN THE BFS MCT CHECKSUM FILE			30			114


			480			DR			121376						MEANINGLESS BFS I-LOAD CONSTRAINT			30			00			N						REVIEW - IV&V RAISED TWO MINOR DOC. ISSUES AT THE SASCB.			PATEL MOORE


			481			DR			121377						BFS K-LOAD ENGINEERING UNITS DISCREPANCY			30			00			N						REVIEW - NO ISSUES.			PATEL


			482			DR			121378						MPLM FLOWRATE NOT RESPONSIVE TO INPUT			30			114


			483			DR			121379						I-LOAD CYCLE INCORRECT IN BFS VERSION ID			30			114


			487			DR			121385						BFS OMS GIMBAL COMMANDS NOT UPDATED IN DOWNLIST DURING GIMBAL DRIVE CH			30			00			N						CLOSED IN IRDB AS NO DR.			MOORE


			489			DR			121388						PAYLOAD MDM (PF02) OUTPUT DOES NOT MATCH MAST II			30			00


			490			DR			122202						INTERMEDIATE VALUE OF AUTO SPDBK CMD PROVIDED TO DOWNLIST			30			00			N						REVIEW - NO ISSUE.  DOWNLIST ONLY IMPACT.			PATEL


			491			DR			122203			C			DESELECTION OF THE LAST AVAILABLE IMU			30			00			N						REVIEW - NO ISSUE.  3A - NO DR.			PATEL BRADT FROST


			492			DR			122204						NON-HOMOGENOUS ATTITUDE RATE DATA			30			00			L			L						FRAZIER


			493			DR			122206						OPS MODE RECALL PARTIALLY CACELS SURFACE DRIVE			30			00			L			L						MCALLISTER


			494			DR			122207						DOWNLISTED VGO_LVLH MAY BE NON-HOMOGENEOUS			30			00			N						REVIEW DR AND WAIVER - NO ISSUES			FROST PATEL


			495			DR			122209						MISLEADING FCS CHECKOUT ITEM FEEDBACKS FOLLOWING OPS MODE RECALL			30			00


			496			DR			122210						DISPLAY DATA FROZEN FOR MLS UNITS NOT IN SELF-TEST			30			00


			497			DR			122222						PSP COMMAND LOAD STATUS SET FOR NO-LOAD SCENARIO			30			00


			498			DR			122228						ISSUES WITH THC DILEMMA PROCESSING			30			00			L			L						BRADT STEWART


			#			CD			Number			Rev			Title			OI			FL			Do			Status			Notes			Analyst			Comments


			1009			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			115			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE			Count as "Same" for SRR-115


			1010			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL			Count as "Same" for SRR-115


			1011			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			115			S			S						MOORE			Count as "Same" for SRR-115


			1012			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE			Count as "Same" for SRR-115


			1013			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER			Count as "Same" for SRR-115


			1014			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL			Count as "Same" for SRR-115


			1015			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			115			S			S			05/18/2005:  FIRST FLIGHT NOW OI-121			MOORE			Count as "Same" for SRR-115


			1017			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER			Count as "Same" for SRR-115


			1018			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT			Count as "Same" for SRR-115


			1020			DR			101072			G			IMMEDIATE MODING SKIPPED			30			115			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			FROST			Count as "Same" for SRR-115


			1021			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			115			S			S						FROST PATEL			Count as "Same" for SRR-115


			1002			115			93092						STS-115 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1003			115			93104			A			ON-ORBIT FLT. CONTROL & LOW LEVEL TIME DELAY I-LOAD PATCHES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1004			115			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1005			115			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			115			Smpl												No PITS record; prob. counted for SRR-114


			1006			115			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			115			Lib												No PITS record; prob. counted for SRR-114


			1019			115			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			115			S						CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER			Already accounted; Pits #1034


			1007			115			120723			A			FSW VERSION OF COMPILER DR 120226			30			115			Rvw						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST			Already accounted; Pits #329


			1001			115			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			115									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST			Already accounted; Pits #910


			1016			115			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			115			S						STS-115 (NET 12/8/05)			BROCKWAY			Already accounted; Pits #983


						The following records indicated "Open Work" that might be applicable for SRR-115


									All items are N/A for 115 on the basis of comments in the far-right column


			488.5			CR			92618						CORRECTION OF CR92535B-DISPLAY SECOND SSME FAILURE VELOCITY			30			00			F			L			SIR PART II WILL BE INCLUDED IN THE SIR PART II FOR CR 92535.
MOUSSA & PATEL DID PART 1.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FROST			Under 92535 - P2 compl 2/6/04


			230			CR			92965			A			MDU WHITE CORNER EVALUATION TEST PATTERN			IDPSW5.00			00			F			L			OI SHOULD BE IPD SW 5.00 (CAN NOT CHANGE IT -  PJW)			WILHELMI			for 0I-32


			253			CR			93096						CORRECTION TO SCR 92965A, MDU WHITE CORNER EVALUATION TEST PATTERN			IDPSW5.00			00			F						PART 1 COMPLETE BUT AWAITING NEW TEMPLATE TO HANDLE IDPSW VERSIONS INSTEAD
OF ONLY OI VERSIONS.			WILHELMI			for 0I-32


			374			DR			110663						PL OR IP TRANSMITTER FAILURE CAUSES FLOODING OF THE I/O ERROR LOG			30			00			L						OPS NOTE/WAIVER FOR OI-30 & 32			MOORE			SRR-121


			375			DR			110664						INVALID ENTRIES REMAIN IN THE I/O ERROR LOG			30			00			L						WAIVER FOR OI-30 & 32			MOORE			SRR-121


			393			DR			111126						INCORRECT BLANKING OF INITIAL BURN ATTITUDE IN MAJOR MODE 303			30			00			D						NO SASCB APPROVAL REQR'D (2A-SOURCE FIX) PER ASD REVIEW SHEET DATED 11/29/00. LEV 6
 UNDER 92548; DR INTRODUCED ON OI29 FACI; PART 2 UNDER 92548. XREF 90763, 92579. MAM 3/15/01.			FROST			SRR-121


			451			DR			120499						NEGATIVE DATA HOMOGENEITY MARGIN			30			00			L									WILHELMI MCSWAIN			SRR-121


			484			DR			121380						INCORRECT BLANKING TABLE ENTRIES IDENTIFIED BY IV&V TIM 1061			IDPSW5.00			00			F			L			PART 1 SIR COMPLETED BUT AWAITING TEMPLATE PRIOR TO SUBMITTAL TO PARS						for 0I-32


			485			DR			121381			A			RATE GROUPS OF MEDS DATA COLLECTION AND TRANSFER ARE DIFFERENT			30			00			L									MOORE			SRR-121


			486			DR			121384						IDP LOAD SW INDICATION NOT CONSISTENTLY DISPLAYED DURING INTERACTIVE C			IDPSW5.00			00			F						PART 1 SIR COMPLETED BUT AWAITING TEMPLATE UPDATE PRIOR TO ENTERING INTO PARS						for 0I-32


			488			DR			121387						ARCTAN1 MISHANDLES NEGATIVE ARGUMENTS			30			00			L									MOORE			SRR-121


			1008			115			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			115			N									FRAZIER MOORE			No PITS record; DUC rqd for 117, nothing rqd for 115








115-pits


						PITS Search: OI-30, MAGR 006, IDP4/MDUF5


									Top section (#s 1-42) are "open", primary-record items


									Top section (#s 7-42) are "open"  records for future flights


									Bottom section (#s 1001 - 1015) confirms that no new records are unaccounted for


									Middle section (#s 43 - 586) are OI-30 records N/A for SRR 115 for reasons stated in far-right column


									#s 6.3, 6.35 & 6.4 added 7/5/06


			#			Number			Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status			notes for 115


			1			92909			983			TBD			SEQ			SEQ			VSAP			Not Started			applicable for 115


			2			92949			862			TBD			DPS			DPS			REV			Not Started			probably needed for 115


			3			92950			1034			TBD			GN&C						VSAP			Started			applicable for 115


			4			92971			910			TBD			GN&C			GN&C			TBD			Not Started			applicable for 115


			5			93109			1174			TBD			DPS						P1			Started			prob.needed for 115, 'doc only' cr


			6			121203			554			TBD			DPS						TBD			Not Started			probably needed for 115


			6.2			120723			329			12/9/05			DPS						REV			Not Started			applicable for 115


			6.3			115			1222			7/25/06									SRR			Not Started			Record for SRR material preparation


			6.35			93113			1205			6/13/06			MAGR						REV			Completed


			6.4			14474			1204			6/13/06			DPS						PNR			Completed			User Note Rev G clarified the wording in the Description and deleted reference to User Note 106934 from the User Response.


			6.45


			6.5


			6.55


			6.6			-			-			-			-			-			-			-			-


			7			121191			918			TBD			DPS						VSAP			Not Started			Z place holder, beyond 115


			8			92872			399			TBD			DPS						VSAP			Not Started			Z place holder, beyond 117


			9			101072			368			TBD			DPS						VSAP			Not Started			Z place holder, beyond 117


			10			120723			339			TBD			DPS						REV			Not Started			Z place holder, beyond 117


			11			110646			169			TBD			MAGR						TBD			Not Started			Z awaiting disposition


			12			110645			168			TBD			MAGR						TBD			Not Started			Z awaiting disposition


			13			93113			1205			6/13/06			MAGR						REV			Completed			Z link 007


			14			110658			1164			6/23/06			MAGR						P2			Report In Work			Z link 007


			15			111207			1165			6/23/06			MAGR						P2			Report In Work			Z link 007


			16			18			249			TBD			DPS			DPS			P1			Started			Z rit


			17			92922			576			TBD			GN&C						P2			Under Main			Z sts-114


			18			92899			470			TBD			GN&C						P2			Under Main			Z sts-114


			19			92887			447			TBD			GN&C			GN&C			P2			Under Main			Z sts-114


			20			92882			1117			TBD			DPS						P2			Not Started			Z sts-116


			21			92887			672			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			22			92899			673			TBD			GN&C						TBD			Not Started			Z sts-116


			23			92950			689			TBD			GN&C						TBD			Not Started			Z sts-116


			24			92971			911			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			25			92922			580			TBD			GN&C						TBD			Not Started			Z sts-116


			26			92920			565			TBD			GN&C						TBD			Not Started			Z sts-116


			27			92899			473			TBD			GN&C						P2			Under Main			Z sts-116


			28			92889			461			TBD			GN&C						TBD			Not Started			Z sts-116


			29			92887			457			TBD			GN&C			GN&C			P2			Under Main			Z sts-116


			30			92871			428			TBD			GN&C						TBD			Not Started			Z sts-116


			31			92804			334			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			32			92887			985			TBD			DPS			GN&C			VSAP			Not Started			Z sts-117


			33			92900			957			TBD			DPS						VSAP			Not Started			Z sts-117


			34			93020			1010			TBD			GN&C						P2			Not Started			Z sts-117


			35			110660			1024			TBD			GN&C			GN&C			DUC			Not Started			Z sts-117


			36			121191			1039			TBD			DPS						VSAP			Not Started			Z sts-117


			37			92872			398			TBD			DPS						VSAP			Not Started			Z sts-117


			38			101072			367			TBD			DPS						VSAP			Not Started			Z sts-117


			39			120723			338			TBD			DPS						REV			Not Started			Z sts-117


			40			92909			1107			TBD			SEQ			SEQ			VSAP			Not Started			Z sts-118


			41			93020			1011			TBD			GN&C						VSAP			Not Started			Z sts-118


			42			93020			1012			TBD			GN&C						TBD			Not Started			Z sts-119


			42.1


			42.2


			42.3


			42.4


			42.5


			42.6			The following records were removed from the total sort as N/A for STS-115 for the reason shown in the far-right column


			43			114			924			6/16/05			N/A						SRR			Approved			Record for Delta SRR


			44			121			1019			5/30/06			N/A						SRR			Approved			Record for SRR 121


			45			92909			977			6/20/05			DPS			SEQ			VSAP			Completed			2ndry record


			46			92971			905			7/14/05			DPS			GN&C			REV			Completed			2ndry record


			47			109793			1079			3/11/06			GN&C			DPS			P1			Approved			2ndry record


			48			92971			906			5/23/06			DPS			GN&C			P2			Approved			2ndry record


			49			120499			1179			6/8/06			GN&C			DPS			P1			Approved			2ndry record


			50			122228			1189			6/8/06			DPS			GN&C			P1			Approved			2ndry record


			51			120472			1190			6/13/06			DPS			SEQ			P1			Approved			2ndry record


			52			18			262			TBD			GN&C			DPS			P1			Started			2ndry record


			53			92804			340			TBD			DPS			GN&C			VSAP			Not Started			2ndry record


			54			92887			448			TBD			DPS			GN&C			P2			Under Main			2ndry record


			55			92909			1105			TBD			DPS			SEQ			VSAP			Not Started			2ndry record


			56			92909			987			TBD			DPS			SEQ			VSAP			Not Started			2ndry record


			57			92920			570			TBD			SEQ			GN&C			REV			Started			2ndry record


			58			93029			1015			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			59			93030			1016			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			60			93031			1017			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			61			93032			1018			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			62			93062			1094			TBD			DPS			SEQ			P1			Started			2ndry record


			63			92777			189			12/5/02			DPS			DPS			P1			Report IPR			Cmpl.Date < 6/1/05


			64			111205			141			12/12/02			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			65			92804			255			2/5/03			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			66			92804			254			2/5/03			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			67			92811			272			3/3/03			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			68			110477			118			3/11/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			69			109780			276			3/20/03			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			70			98056			279			3/27/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			71			109766			274			3/27/03			DPS						REV			Completed			Cmpl.Date < 6/1/05


			72			110994			134			3/27/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			73			111614			145			3/28/03			SEQ						VSAP			Completed			Cmpl.Date < 6/1/05


			74			109773			106			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			75			109774			107			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			76			111618			147			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			77			50120			1			4/3/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			78			92611			30			4/3/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			79			92741			73			4/4/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			80			111200			139			4/4/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			81			110904			133			4/7/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			82			111000			135			4/8/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			83			92544			16			4/10/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			84			92653			44			4/11/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			85			109221			94			4/11/03			SEQ						DUC			Completed			Cmpl.Date < 6/1/05


			86			92547			18			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			87			92688			58			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			88			92727			70			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			89			109530			96			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			90			109748			99			4/18/03			SEQ						DUC			Completed			Cmpl.Date < 6/1/05


			91			92575			27			4/21/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			92			92537			15			4/24/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			93			110888			244			4/24/03			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			94			110888			132			4/24/03			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			95			120005			158			4/24/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			96			109720			98			4/25/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			97			92613			198			4/29/03			SEQ						VSAP			Completed			Cmpl.Date < 6/1/05


			98			111625			152			5/23/03			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			99			92458			6			5/29/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			100			92707			218			5/29/03			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			101			92707			63			5/29/03			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			102			92747			74			5/29/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			103			108076			91			5/29/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			104			109782			111			5/29/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			105			111672			155			5/29/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			106			92671			50			5/30/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			107			92536			14			6/20/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			108			92725			69			6/20/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			109			92736			71			6/20/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			110			109718			289			6/20/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			111			109775			108			6/20/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			112			111600			195			6/20/03			DPS			GN&C			DUC			Completed			Cmpl.Date < 6/1/05


			113			111600			144			6/20/03			GN&C			GN&C			DUC			Completed			Cmpl.Date < 6/1/05


			114			92737			72			7/15/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			115			109777			110			7/15/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			116			92841			320			7/21/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			117			92842			319			7/21/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			118			92670			287			7/25/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			119			92565			23			7/28/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			120			92804			256			8/1/03			DPS			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			121			92849			346			8/13/03			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			122			92615			31			8/15/03			DPS						P2			Approved			Cmpl.Date < 6/1/05


			123			109772			105			8/15/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			124			92848			332			8/22/03			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			125			120131			223			9/3/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			126			110886			131			9/11/03			DPS						P2			Approved			Cmpl.Date < 6/1/05


			127			92804			257			9/19/03			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			128			110649			348			9/29/03			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			129			110649			298			10/15/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			130			92599			29			10/17/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			131			101410			362			11/3/03			DPS						P1			Approved			Cmpl.Date < 6/1/05


			132			92859			377			11/4/03			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			133			92550			20			11/7/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			134			110648			296			11/11/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			135			92859			379			11/13/03			DPS			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			136			120723			337			11/19/03			DPS						REV			Completed			Cmpl.Date < 6/1/05


			137			109797			423			11/20/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			138			110643			295			12/5/03			MAGR						DUC			Completed			Cmpl.Date < 6/1/05


			139			111201			297			12/10/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			140			92849			347			12/11/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			141			92871			387			12/15/03			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			142			92878			430			12/15/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			143			92517			173			12/19/03			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			144			92517			10			12/19/03			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			145			92562			22			12/19/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			146			111620			148			1/16/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			147			92332			204			1/22/04			GN&C			MEDS			P2			Under Main			Cmpl.Date < 6/1/05


			148			92332			3			1/22/04			DPS			MEDS			P2			Under Main			Cmpl.Date < 6/1/05


			149			92579			246			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			150			92579			28			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			151			92618			32			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			152			92619			207			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			153			92619			33			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			154			92660			247			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			155			92660			45			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			156			92672			216			1/22/04			SEQ			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			157			92672			51			1/22/04			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			158			92676			208			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			159			92676			52			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			160			92677			53			1/22/04			GN&C						P2			Under Main			Cmpl.Date < 6/1/05


			161			92678			185			1/22/04			DPS			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			162			92678			54			1/22/04			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			163			92679			209			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			164			92679			55			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			165			92685			57			1/22/04			GN&C						P2			Under Main			Cmpl.Date < 6/1/05


			166			92708			240			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			167			92709			248			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			168			92777			83			1/22/04			DPS			DPS			P2			Not Started			Cmpl.Date < 6/1/05


			169			111615			146			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			170			92551			179			1/27/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			171			92551			21			1/27/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			172			92889			443			1/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			173			92872			392			2/4/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			174			92510			172			2/5/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			175			92510			8			2/5/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			176			92535			205			2/6/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			177			92535			13			2/6/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			178			110884			124			2/6/04			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			179			101072			363			2/10/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			180			31987			449			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			181			33619			440			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			182			39371			452			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			183			92630			180			2/13/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			184			92630			35			2/13/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			185			92332			4			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			186			92619			288			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			187			92668			183			2/18/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			188			92668			48			2/18/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			189			92680			56			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			190			92715			65			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			191			92887			446			2/20/04			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			192			92887			445			2/20/04			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			193			58926			2			2/24/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			194			92902			490			2/24/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			195			92899			469			2/25/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			196			92694			59			2/27/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			197			92748			75			2/27/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			198			110451			116			3/5/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			199			44391			494			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			200			100724			499			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			201			100750			503			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			202			106934			495			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			203			33754			451			3/17/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			204			92900			493			3/17/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			205			109416			95			3/18/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			206			92905			517			3/19/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			207			92571			206			4/21/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			208			92571			24			4/21/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			209			111202			140			4/21/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			210			14474			528			4/26/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			211			92522			492			5/3/04			MEDS						P2			Started			Cmpl.Date < 6/1/05


			212			25396			543			5/13/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			213			92909			535			5/19/04			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			214			120723			386			5/19/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			215			98056			552			5/21/04			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			216			121103			519			5/25/04			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			217			121103			454			5/25/04			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			218			104021			542			6/4/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			219			109771			104			6/15/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			220			111119			136			6/29/04			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			221			92916			561			7/12/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			222			109758			101			7/16/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			223			52779			548			7/26/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			224			92548			245			7/30/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			225			92548			19			7/30/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			226			111126			138			7/30/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			227			92522			217			8/6/04			SEQ			DPS			P2			Approved			Cmpl.Date < 6/1/05


			228			92522			177			8/6/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			229			92522			11			8/6/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			230			109769			103			8/6/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			231			111644			153			8/6/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			232			92670			215			8/23/04			SEQ			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			233			92670			184			8/23/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			234			92670			49			8/23/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			235			92920			562			8/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			236			110445			533			8/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			237			92922			572			8/30/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			238			110448			545			8/30/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			239			92720			67			8/31/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			240			28353			599			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			241			37501			601			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			242			37660			602			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			243			92545			178			10/8/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			244			92545			17			10/8/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			245			37503			611			10/12/04			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			246			37706			610			10/12/04			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			247			44206			609			10/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			248			52759			608			10/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			249			64501			622			10/12/04			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			250			37503			621			10/15/04			MEDS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			251			37706			620			10/15/04			MEDS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			252			52780			617			10/15/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			253			55324			619			10/15/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			254			109776			109			10/18/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			255			121377			639			11/2/04			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			256			121376			586			11/3/04			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			257			92522			197			11/4/04			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			258			121376			641			11/4/04			DPS			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			259			114			635			11/9/04			N/A						SRR			Report IPR			Cmpl.Date < 6/1/05


			260			29949			616			11/12/04			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			261			B08143			642			11/19/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			262			92529			174			11/30/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			263			92529			12			11/30/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			264			109750			100			12/3/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			265			92872			395			1/12/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			266			92889			444			1/14/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			267			120425			534			1/14/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			268			92504			214			1/17/05			SEQ			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			269			92504			171			1/17/05			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			270			92504			7			1/17/05			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			271			92920			563			1/19/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			272			110445			589			1/19/05			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			273			92871			391			2/2/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			274			110448			583			2/2/05			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			275			121191			585			2/7/05			DPS			DPS			P1			Approved			Cmpl.Date < 6/1/05


			276			121191			536			2/7/05			GN&C			DPS			P1			Approved			Cmpl.Date < 6/1/05


			277			92515			9			2/8/05			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			278			111630			532			2/11/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			279			109783			1043			3/3/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			280			121191			666			3/3/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			281			111630			467			3/7/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			282			109778			638			3/8/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			283			110650			318			3/8/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			284			120000			737			3/8/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			285			104639			598			3/14/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			286			46526			897			3/15/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			287			55217			898			3/15/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			288			109194			735			3/15/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			289			30767			699			3/18/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			290			121087			453			3/18/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			291			55306			899			3/19/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			292			33749			787			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			293			34665			788			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			294			36544			793			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			295			37427			802			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			296			37506			803			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			297			37511			807			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			298			37516			809			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			299			37517			810			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			300			37553			816			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			301			50887			710			3/21/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			302			109788			745			3/21/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			303			29284			755			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			304			38163			831			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			305			39027			832			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			306			42303			834			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			307			45609			836			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			308			45749			837			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			309			54950			839			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			310			55121			840			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			311			55246			842			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			312			55345			844			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			313			25396			697			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			314			37536			858			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			315			50085			709			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			316			52779			712			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			317			52780			713			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			318			55324			695			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			319			100710			849			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			320			100897			850			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			321			109218			853			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			322			110613			855			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			323			B08669			857			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			324			100724			714			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			325			100750			715			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			326			100755			716			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			327			100755			600			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			328			110228			717			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			329			B03926			650			3/25/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			330			41148			800			3/28/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			331			B06109			747			3/28/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			332			15194			756			3/29/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			333			46512			846			3/29/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			334			122202			691			3/29/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			335			92909			577			3/30/05			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			336			106265			749			3/30/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			337			N/A			594			3/31/05			N/A						PNR			Completed			Cmpl.Date < 6/1/05


			338			37593			799			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			339			100755			605			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			340			101774			751			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			341			103828			783			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			342			105356			784			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			343			109735			275			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			344			109791			260			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			345			110337			801			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			346			110445			794			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			347			111581			758			4/5/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			348			121372			540			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			349			28353			698			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			350			36329			791			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			351			37637			824			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			352			44391			708			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			353			55134			841			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			354			101072			364			4/6/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			355			109788			112			4/6/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			356			120413			746			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			357			110655			491			4/7/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			358			110890			526			4/7/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			359			64501			738			4/8/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			360			37549			798			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			361			48348			817			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			362			50776			769			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			363			58374			828			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			364			122203			845			4/11/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			365			45751			896			4/12/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			366			55325			826			4/12/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			367			50112			818			4/13/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			368			114			860			4/14/05			N/A						SRR			Approved			Cmpl.Date < 6/1/05


			369			44206			707			4/15/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			370			110501			742			4/15/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			371			30780			775			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			372			36183			790			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			373			36479			792			4/18/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			374			37123			796			4/18/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			375			37512			808			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			376			15620			752			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			377			25074			753			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			378			28343			759			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			379			28364			754			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			380			35211			789			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			381			37507			805			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			382			37547			813			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			383			37590			823			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			384			42433			835			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			385			45603			814			4/19/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			386			55314			825			4/19/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			387			B22592			763			4/19/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			388			14474			696			4/20/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			389			109196			739			4/20/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			390			111632			537			4/20/05			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			391			110338			786			4/21/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			392			36015			757			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			393			37528			761			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			394			37561			762			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			395			40556			765			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			396			45739			767			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			397			52111			821			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			398			53101			822			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			399			53428			773			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			400			31987			700			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			401			33619			701			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			402			33754			702			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			403			37501			703			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			404			37503			704			4/26/05			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			405			37564			764			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			406			37577			895			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			407			37660			705			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			408			37706			706			4/26/05			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			409			39371			465			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			410			40620			833			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			411			45703			815			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			412			46520			768			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			413			48415			838			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			414			52101			819			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			415			53224			772			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			416			55241			774			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			417			55319			776			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			418			57288			827			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			419			63466			829			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			420			63492			777			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			421			63999			779			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			422			64515			780			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			423			100531			781			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			424			101072			744			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			425			101386			900			4/26/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			426			104404			657			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			427			105527			785			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			428			107106			852			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			429			107971			647			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			430			110612			795			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			431			110616			830			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			432			110630			812			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			433			111120			718			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			434			111650			732			4/26/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			435			14444			797			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			436			33268			778			4/27/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			437			46515			750			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			438			52763			771			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			439			55300			843			4/27/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			440			100561			782			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			441			110657			741			4/27/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			442			B00951			861			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			443			B07339			804			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			444			B07351			748			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			445			B17116			806			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			446			B22567			760			4/27/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			447			100520			848			4/28/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			448			109793			867			4/28/05			GN&C			DPS			P1			Approved			Cmpl.Date < 6/1/05


			449			109793			327			4/28/05			DPS			DPS			P1			Approved			Cmpl.Date < 6/1/05


			450			110621			856			4/28/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			451			110658			903			4/28/05			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			452			111207			902			4/28/05			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			453			37514			871			5/2/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			454			104850			851			5/2/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			455			37573			889			5/5/05			GN&C			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			456			37573			820			5/5/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			457			92887			480			5/16/05			DPS			GN&C			VSAP			Completed			Cmpl.Date < 6/1/05


			458			122203			925			5/17/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			459			101072			915			5/18/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			460			121191			667			5/18/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			461			54041			618			5/20/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			462			92900			498			5/20/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			463			92900			497			5/20/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			464			55357			904			5/24/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			465			102432			811			5/24/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			466			110657			946			5/31/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			467			92900			496			6/6/05			DPS						P2			Approved			Cmpl.date < 5/1/06


			468			25372			603			6/13/05			DPS						REV			Completed			Cmpl.date < 5/1/06


			469			28343			954			6/13/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			470			37538			950			6/15/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			471			120723			916			6/16/05			DPS						REV			Completed			Cmpl.date < 5/1/06


			472			122204			947			6/17/05			GN&C						P1			Approved			Cmpl.date < 5/1/06


			473			92909			636			6/20/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			474			92871			426			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			475			92887			455			6/22/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			476			92899			471			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			477			92922			581			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			478			110645			988			6/24/05			MAGR						PNR			Completed			Cmpl.date < 5/1/06


			479			110646			989			6/24/05			MAGR						PNR			Completed			Cmpl.date < 5/1/06


			480			110659			901			6/28/05			DPS						P1			Approved			Cmpl.date < 5/1/06


			481			122206			966			6/28/05			GN&C						P1			Approved			Cmpl.date < 5/1/06


			482			101072			366			7/11/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			483			92920			566			7/12/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			484			92971			868			7/14/05			GN&C			GN&C			P1			Approved			Cmpl.date < 5/1/06


			485			92804			671			7/18/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			486			92889			459			7/18/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			487			92804			913			7/25/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			488			92804			341			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			489			92804			307			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			490			109799			513			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			491			92872			914			7/29/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			492			110657			1027			7/29/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			493			110657			1026			7/29/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			494			122207			992			8/2/05			GN&C			DPS			REV			Completed			Cmpl.date < 5/1/06


			495			110318			854			8/4/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			496			92872			397			8/24/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			497			92909			982			8/24/05			DPS			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			498			92909			976			8/24/05			DPS			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			499			92909			729			8/24/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			500			92909			728			8/24/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			501			110660			990			8/24/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			502			92872			396			8/29/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			503			92887			481			8/29/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			504			101072			365			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			505			121191			1038			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			506			121191			917			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			507			122207			995			9/2/05			DPS			DPS			REV			Completed			Cmpl.date < 5/1/06


			508			92887			482			9/7/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			509			92804			385			9/8/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			510			93043			1032			9/8/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			511			93020			1009			9/30/05			GN&C						P1			Report IAR			Cmpl.date < 5/1/06


			512			109799			1078			11/11/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			514			109799			512			12/12/05			GN&C			GN&C			REV			Completed			Cmpl.date < 5/1/06


			515			93028			1014			12/13/05			GN&C			GN&C			REV			Completed			Cmpl.date < 5/1/06


			516			93061			1087			12/14/05			SEQ						P1			Report IPR			Cmpl.date < 5/1/06


			517			93063			1088			12/14/05			SEQ						P1			Report IPR			Cmpl.date < 5/1/06


			518			93028			1021			12/19/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			519			93067			1096			2/6/06			DPS						REV			Completed			Cmpl.date < 5/1/06


			520			98088			1127			2/23/06			MAGR						REV			Completed			Cmpl.date < 5/1/06


			521			92882			1111			2/24/06			DPS						P1			Report IAR			Cmpl.date < 5/1/06


			522			55319			1060			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			523			92950			687			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			524			109793			1077			3/11/06			DPS			DPS			P1			Approved			Cmpl.date < 5/1/06


			525			110660			978			3/11/06			GN&C			GN&C			P1			Approved			Cmpl.date < 5/1/06


			526			110661			1035			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			527			109218			1116			3/17/06			DPS						PNR			Completed			Cmpl.date < 5/1/06


			528			109799			1090			4/3/06			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			529			110657			1137			4/4/06			GN&C						REV			Completed			Cmpl.date < 5/1/06


			530			121385			1102			4/21/06			DPS						REV			Completed			Cmpl.date < 5/1/06


			531			92920			564			4/24/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			532			92871			427			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			533			92887			456			4/28/06			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			534			92889			460			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			535			92899			472			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			536			92922			579			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			537			92950			688			5/18/06			GN&C						P2			Approved			included in SRR 121


			538			92971			876			5/23/06			GN&C			GN&C			P2			Approved			included in SRR 121


			539			110445			1044			6/13/06			GN&C						REV			Completed			included in SRR 121


			540			110662			1172			6/9/06			GN&C						P1			Approved			included in SRR 121


			541			110663			1175			6/9/06			DPS						P1			Approved			included in SRR 121


			542			110664			1176			6/9/06			DPS						P1			Approved			included in SRR 121


			543			120472			1151			6/13/06			SEQ			SEQ			P1			Approved			included in SRR 121


			544			120499			1128			6/8/06			DPS			DPS			P1			Approved			included in SRR 121


			545			121381			1076			5/24/06			DPS						P1			Approved			included in SRR 121


			546			121384			1138			5/13/06			MEDS						P1			Approved			included in SRR 121


			547			121387			1143			5/24/06			DPS						P1			Approved			included in SRR 121


			548			122228			1177			6/8/06			GN&C			GN&C			P1			Approved			included in SRR 121


			549			B03926			1184			6/9/06			DPS						REV			Completed			included in SRR 121


			550			B05290			649			6/9/06			DPS						REV			Completed			included in SRR 121


			551			14474			1204			6/13/06			DPS						PNR			Completed			pnr complete


			552			37678			1083			6/9/06			SEQ						PNR			Completed			pnr complete


			553			41184			766			TBD			SEQ						PNR			Completed			pnr complete


			554			50085			1191			5/19/06			DPS						PNR			Completed			pnr complete


			555			100755			1183			5/17/06			DPS						PNR			Completed			pnr complete


			556			104640			770			TBD			SEQ						PNR			Completed			pnr complete


			557			110445			587			5/15/06			GN&C						DUC			Completed			sts-121


			558			92940			655			TBD									TBD			Not Started			withdrawn


			559			93029			1007			TBD			SEQ						TBD			Not Started			withdrawn


			560			93030			1006			TBD			SEQ						TBD			Not Started			withdrawn


			561			93031			1005			TBD			SEQ						TBD			Not Started			withdrawn


			562			93032			1008			TBD			SEQ						TBD			Not Started			withdrawn


			563			93061			1086			TBD			SEQ						TBD			Not Started			withdrawn


			564			93062			1093			TBD			SEQ			SEQ			P1			Started			withdrawn


			565			93062			1092			TBD			SEQ						TBD			Not Started			withdrawn


			566			93063			1085			TBD			SEQ						TBD			Not Started			withdrawn


			567			110640			907			TBD			GN&C						PNR			Not Started			withdrawn


			568			111631			652			TBD			N/A						TBD			Not Started			withdrawn


			569			120002			665			TBD									TBD			Not Started			withdrawn


			570			120723			658			TBD			DPS						TBD			Not Started			withdrawn


			571			122206			970			TBD			GN&C						TBD			Not Started			withdrawn


			572			121199			544			TBD			GN&C						TBD			Not Started			withdrawn


			573			111632			538			TBD			GN&C			SEQ			P1			Started			withdrawn


			574			33643			529			TBD									TBD			Not Started			withdrawn


			575			37542			527			TBD									TBD			Not Started			withdrawn


			576			92905			515			TBD			SEQ						TBD			Not Started			withdrawn


			577			33619			463			TBD			DPS						TBD			Not Started			withdrawn


			578			110653			322			TBD			N/A						TBD			Not Started			withdrawn


			579			92704			213			TBD			GN&C						VNI			Not Started			withdrawn


			580			92704			212			TBD			GN&C						VNI			Not Started			withdrawn


			581			109719			97			TBD			MEDS						P2			Not Started			withdrawn


			582			92715			66			TBD			MEDS						P2			Not Started			withdrawn


			583			92704			61			TBD			GN&C						VNI			Not Started			withdrawn


			584			92397			5			TBD			MEDS			MEDS			TBD			Not Started			withdrawn


			585			92862			431			TBD			DPS						TBD			Not Started			oos - to be withdrawn


			586			109790			1150			5/25/06			DPS						REV			Completed			for 121


			701


			702


			1000


			1000.1			The following OI-30 PITS records were added since 5/1/06 (Search: OI-30, Logged 05/01/2006 - 06/22/2006)


			1000.2			Number			Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status


			1001			93113			1205			6/13/06			MAGR						REV			Completed			Record already accounted for (above)


			1002			14474			1204			6/13/06			DPS						PNR			Completed			Record already accounted for (above)


			1003			50085			1191			5/19/06			DPS						PNR			Completed			Record already accounted for (above)


			1004			120472			1190			6/13/06			DPS			SEQ			P1			Approved			Record already accounted for (above)


			1005			122228			1189			6/8/06			DPS			GN&C			P1			Approved			Record already accounted for (above)


			1006			B03926			1184			6/9/06			DPS						REV			Completed			Record already accounted for (above)


			1007			100755			1183			5/17/06			DPS						PNR			Completed			Record already accounted for (above)


			1008			120499			1179			6/8/06			GN&C			DPS			P1			Approved			Record already accounted for (above)


			1009			122228			1177			6/8/06			GN&C			GN&C			P1			Approved			Record already accounted for (above)


			1010			110664			1176			6/9/06			DPS						P1			Approved			Record already accounted for (above)


			1011			110663			1175			6/9/06			DPS						P1			Approved			Record already accounted for (above)


			1012			93109			1174			TBD			DPS						P1			Started			Record already accounted for (above)


			1013			110662			1172			6/9/06			GN&C						P1			Approved			Record already accounted for (above)


			1014			111207			1165			6/23/06			MAGR						P2			Report In Work			Record already accounted for (above)


			1015			110658			1164			6/23/06			MAGR						P2			Report In Work			Record already accounted for (above)








115-tims


			


									SSP-GPC-TIM #			Subject			Originator			Sev			Current State


									1958			ZAP Command Difference in PASS and BFS			Patel			3			Open


									1954			Waiver on DR 120472 does not address all issues			Brockway			4			Open


									1955			Waiver for DR 120472 references requirements that do not exist			Brockway			4			Open


									1956			Sequencing FSSR lacks requirements for dormant state of ET umbilical door commands			Brockway			4			Open


									1283			Elapsed Time to Transition to NAV Mode Could Exceed SDR Requirement If Command Is Issued At Integer Multiple of One Week			Sinha			3			Closed








115 link 7


			


						PITS Search results for "MAGR006/MAGR007, AND (Sinha OR Wirkkala) "


									Three items needed for the SRR-115 bean counts/report (98088, 110658 & 111207


						Number			Issue Id			Status			Reqd			Planned Complete Date			SMPR/MPR Comments			SRR Comments


						92849			347			Approved			P2			12/11/03			Closes FSW DR 110643C authored by IV&V (addresses Collins DR 2601). Collins DR 2604 addressed under this CR. Completion date revised: Part II analysis for DR 110643 will be done in this SIR. Completion date revised due to uncertainty in availability of pe			already used with STS-114


						93113			1205			Completed			REV			6/13/06						already included in STS-115


						110643			295			Completed			DUC			12/5/03			Collins DR 2601. Telecon held on 07/23/2003 to discuss MOD issue with proposed fix. Result was to fix as planned for Link 006, but investigate possible alternate fix (restoring hot start capability) for Link 007. Completion date revised due to delay in co			already used with STS-114


						110648			296			Approved			P2			11/11/03			DR authored by IV&V. Collins DR 2598. Completion date revised due to more extensive scope of code changes than anticipated. Completed peer review 11/11/03 Includes Receiver Calibration LOL and Response to Setting SVs scenarios.			already used with STS-114


						111201			297			Approved			P2			12/10/03			DR authored by IV&V. Collins DR 2599. Completion date revised due to delay in release of code. Link A06 code CD released to analysts 9/19/03 Completion date revised, work interrupted/delayed by DR 110648 analysis for which the code change was more extensi			already used with STS-114


						98088			1127			Completed			REV			2/23/06			Link 007 CR Approved at 03/09/06 SASCB			Include in 115 bean count


						110658			1164			Report IAR			P2			6/23/06			Link 007			Report needs SIR


						111207			1165			Report IAR			P2			6/23/06			Link 007			Report needs SIR


						111207			902			Approved			P1			4/28/05						see above


						110658			903			Approved			P1			4/28/05						see above


						110646			169			Not Started			TBD			TBD			Awaiting disposition.			Raw DR


						110645			168			Not Started			TBD			TBD			Awaiting disposition.			Raw DR


						92849			346			Approved			P1			8/13/03			Closes FSW DR 110643C authored by IV&V. Collins DRs 2601 and 2604.			see above


						110645			988			Completed			PNR			6/24/05						pnr


						110646			989			Completed			PNR			6/24/05						pnr








115 rpt items


						PITS Beans for SRR-115


									Copied from "115-pits" worksheet


									Note that the 7 PITS items are open


						#			Number			PITS Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status			notes for 115


																														92909 moved below


																														92949 N/A


																														92950 moved below


																														92971 moved below


						5			93109			1174			TBD			DPS						P1			Started			93109: Fay says 'doc only' cr; change to "Review


																														121203 N/A


																														120723 moved below


						6.3			115			1222			7/25/06									SRR			Not Started			Record for SRR material preparation


						CRDR Beans for SRR-115																																													for SRR-115 Presentation


									Copied from "115-crdr" worksheet


									Also includes items moved from the above table (as of 5 July)


						#			Number			Title			FL			Do			Status			Notes			Analyst			Comments									#			CR/DR			Number						Title			Analysis			Comments


						5			93109			BFS GPC Error Recovery Assumption for Failed BBU			TBD			DPS						REV			Completed			Count as "Review" for SRR-115									1			CR			93109						BFS GPC Error Recovery Assumption for Failed BBU			Review


						6.35			93113			Documentation Update to MAGRS-3S Software Design Requirements			6/13/06			MAGR						REV			Completed			Count as "Review" for SRR-115									2			CR			93113						Documentation Update to MAGRS-3S Software Design Requirements			Review


						6.2			120723			FSW Version of Compiler DR 120226			12/9/05			DPS						REV			Completed			Count as "Review" for SRR-115									3			CR			98088						Baseline MAGRS-3S Link 613-9966-007 Content			Review


																																							1			DR			110658						Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			Focused


																																							2			DR			111207						Successful Acquisition at End-of-Week Could Result in Erroneous Solution			Focused


																																							3			DR			120723						FSW Version of Compiler DR 120226			Review


																																							4			DR			122431						Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			Limited


						1009			92804			Provide BFS Target NZ for Composite Display			115			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115


						1010			92871			RCS Manifold Auto-Close for Failed-On Jet			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			Completed			Count as "Same" for SRR-115									1			CR			92804						Provide BFS Target NZ for Composite Display			Same


						1011			92872			Make Cameras-Heater ON Command Subject To RTC Moding			115			S			S						Completed			Count as "Same" for SRR-115									2			CR			92871						RCS Manifold Auto-Close for Failed-On Jet			Same


						1012			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									3			CR			92872						Make Cameras-Heater ON Command Subject To RTC Moding			Same


						1013			92889			Remove Abort PE Engine-Out SSME Pitch Trim			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115									4			CR			92887						RCS Auto Manifold Close Enable/Disable Via SPEC 23			Same


						1014			92899			Cleanup CR to CR'S 92871C and 92887A			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									5			CR			92889						Remove Abort PE Engine-Out SSME Pitch Trim			Same


						1015			92900			SPEC 23 Display Change of Auto-Manifold Close			115			S			S			05/18/2005:  FIRST FLIGHT NOW OI-121			Completed			Count as "Same" for SRR-115									6			CR			92899						Cleanup CR to CR'S 92871C and 92887A			Same


						1			92909			ET Camera Power Control Commands			TBD			SEQ			SEQ			VSAP			Completed			Count as "Same" for SRR-115									7			CR			92900						SPEC 23 Display Change of Auto-Manifold Close			Same


						1017			92920			Eliminate Undesirable Roll Attitude Error Bias			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115									8			CR			92909						ET Camera Power Control Commands			Same


						1018			92922			RCS Manifold Isolation Valve Close Command Timing Correction			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									9			CR			92920						Eliminate Undesirable Roll Attitude Error Bias			Same


						3			92950			G/C Steer Roll Bias Ramp at PPD or MECO			TBD			GN&C						VSAP			Completed			Count as "Same" for SRR-115									10			CR			92922						RCS Manifold Isolation Valve Close Command Timing Correction			Same


						4			92971			RCO-FSW Changes to Support Remote Control			TBD			GN&C			GN&C			VSAP			Completed			Count as "Same" for SRR-115									11			CR			92950						G/C Steer Roll Bias Ramp at PPD or MECO			Same


						1020			101072			Immediate Moding Skipped			115			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			Completed			Count as "Same" for SRR-115									12			CR			92971						RCO-FSW Changes to Support Remote Control			Same


						1021			121191			IPV Load/Store Problem On Discretes' Sets/Resets May Cause Loss Of Set			115			S			S						Completed			Count as "Same" for SRR-115


																																							1			DR			101072						Immediate Moding Skipped			Same


						6.4			14474			1204			6/13/06			DPS						PNR			Completed			PNR Record - Don't count									2			DR			121191						IPV Load/Store Problem On Discretes' Sets/Resets May Cause Loss Of Set			Same


						1002			93092			STS-115 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			115			Lib												No PITS record; prob. counted for SRR-114																					The following are "Out-of-Scope 'Beans'"


						1003			93104			ON-ORBIT FLT. CONTROL & LOW LEVEL TIME DELAY I-LOAD PATCHES			115			Lib												No PITS record; prob. counted for SRR-114


						1004			108967			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			115			Lib												No PITS record; prob. counted for SRR-114									#			CR/DR			Number			Rev			Title			Comments			Comments


						1005			108973			INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			115			Smpl												No PITS record; prob. counted for SRR-114									1			CR			89036			Y			“SASCB Representatives”						Lib


						1006			108977			MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			115			Lib												No PITS record; prob. counted for SRR-114									2			CR			98350			F			“SASCB FSW Requirements Management Assignment Baseline”						Lib


						1019			92950			G/C STEER ROLL BIAS RAMP AT PPD OR MECO			115			S						CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER			Already accounted; Pits #1034


						1007			120723			FSW VERSION OF COMPILER DR 120226			115			Rvw						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST			Already accounted; Pits #329									1			DR			108968			A			“STAR Differences Found During Consistency Check”						SMPL


						1001			92971			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			115									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST			Already accounted; Pits #910									2			DR			108974						“STAR VS. RDGS Field Inconsistencies”						Recon


						1016			92909			ET CAMERA POWER CONTROL COMMANDS			115			S						STS-115 (NET 12/8/05)			BROCKWAY			Already accounted; Pits #983									3			DR			108979						“Incorrect Calibration for New MLG Tire and Wheel Mod Observed on 121”						Lib


						The following items are NOT applicable for 115 bean counting


																																																			The following Out-of-scope items are NOT APPLICABLE for STS-115


						6			121203			554			TBD			DPS						TBD			Not Started			Raw DR; Not neeeded


						2			92949			862			TBD			DPS			DPS			REV			Not Started			Frost says this isn't applicable															108977						“MAST II Meas Type Incorrect for 36 Parent MSID’s for STS-116 B4”			Recon			116


																																													108978						“Decimal Misalignments on the Power Transfer Display for SSPTS”						116


																																							2			CR			98087			A			“OI-32 FSW Performance Verification Plan (Level 7)			Lib








121-TIMs


			


			SSP-GPC-TIM#			Subject			Originator			Severity			Current State			Applicable SRR Report			Release/Version			Activity


			1941			SCR 92971 - MSID Issue (TAEM UPP)			Patel			4			Open			STS-121			OI-30			Requirements Analysis


			1942			SCR 92971 - MSIDs Issues (Autoland UPP)			Patel			4			Open			STS-121			OI-30			Requirements Analysis


			1943			SCR 92971 - ATT_PROC_INNER Block Diagram Issue			Patel			3			Open			STS-121			OI-30			Requirements Analysis


			1944			SCR 92971 - OPS3_INDICATOR Rate Issue			Patel			3			Closed			STS-121			OI-30			Requirements Analysis


			1946			Approach/Landing Guidance P_MODE = 2 and LAT_MODE = 2 Transition Discrepancies			Patel			5			Draft			STS-121			OI-30			Requirements Analysis


			1953			Parameter CGCV_ARRAY_DB Declaration Issue			Patel			4			Draft			STS-121			OI-30			Requirements Analysis


			1925			CR 92904 - HIP Issues			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1926			CR 92904 - Missing ELVN_PFB_HIP Rate Requirement			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1927			DR 120425 Management Form Issues			Patel			4			Closed			STS-114			OI-30			Requirements Analysis


			1929			CR 92529B - Missing Traceability Comments for ENTRYS.TCP PILOT Module			Moore			5			Open			STS-114			OI-30			Code Analysis


			1930			DR 110890 - Issues with DR management form			Patel			4			Closed			STS-114			OI-30			Requirements Analysis


			1931			PNW: User Note for DR 046526 Is Incomplete			Bradt			3			Closed			STS-114			OI-30			Requirements Analysis


			1932			PNW Issue - User Note for DR 55357			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1934			PNW Issue - User Note for DR 110338			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1936			PNW Issue - User Note for DR 100520			McAllister			5			Open			STS-114			OI-30			Requirements Analysis


			1937			PNW Issue - User Note for DR 110621			McAllister			3			Open			STS-114			OI-30			Requirements Analysis


			1939			User Note B27911 valid for OI-27 to OI-29 only			Frazier			3			Closed			STS-114			OI-30			Requirements Analysis


			1940			PNW Issue - User Note for DR 110465			McAllister			4			Open			STS-114			OI-30			Requirements Analysis


			1938			PASS Program Note 36176's description is not consistent with the code.			Gallardo, Ramona			4			Open						N/A			Requirements Analysis


			1933			PNW Issue - Ops Note for DR 111600			Patel, Bimal			3			Open						OI-29			Requirements Analysis


			1921			Testing Coverage Issues - CR92551			Moussa, Melki			3			Open			STS-114			OI-30			Test Analysis


			1935			PNW Issue - User Note for DR 110333			Patel			3			Open						OI-32			Requirements Analysis


			1945			SCR 92817 - T_GPS_GPC_REM Accumulated on non-GPS Input Cycles			McAllister			2			Closed						OI-32			Requirements Analysis


			1947			SCR 92817 - Remnant Can Accumulate Twice for Same GPS Inputs			McAllister			3			Closed						OI-32			Requirements Analysis


			1948			SCR 93012 - S_CONT_MECO or S_FCD outputs needed for XXXXXX TRAJ 2 display			McAllister			2N			Closed						OI-32			Requirements Analysis


			1949			Test Coverage Shortfall in BFS Level 6 Test of SCR 92861			Brockway			3			Open						OI-32			Test Analysis


			1950			SCR 93000A Level 6 Test Issue			Patel, Bimal			3			Open						OI-32			Test Analysis


			1951			SCR 92985 Level 7 Test Issue			Patel, Bimal			3			Closed						OI-32			Test Analysis


			1952			SCR 93000A Level 7 Test Issues			Patel, Bimal			3			Closed						OI-32			Test Analysis


			1928			Clarify requirements for Item 53 on the OI-41 BFS Override display - CR 92981B			Frost, Leonard			5			Open						OI-41			Requirements Analysis


			1922			CR 92818 - Incorrect Parameter Name			Patel, Bimal			3			Closed						OI-42			Requirements Analysis


			1923			Contributions to CR 92861			Brockway, Reid			4			Closed						OI-42			Requirements Analysis


			1924			CR 92861 - OMS Crossfeed Valve Open Indication Failed Off			Moore, Fay			3			Closed						OI-42			Requirements Analysis








121-Combined In & Out


			


			In & Out #			Sort			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			64			1			1			92841			Cleanup for MEDS MDUF IRDD			Review												ca			MEDS


			65			2			2			92842			Cleanup of MEDS IDPSW SRS Rev. J			Review												ca			MEDS


			66			3			3			92878			Update Delivery Requirements in IDP SW SRS			Review												ca			MEDS


			8			4			4			92900			SPEC 23 Display Change For Auto-Manifold Close			Focused						Approved						ca			Approved SIR rcvd


			10			5			5			92950			G/C Steer Roll Bias Ramp at PPD or MECO			Focused						Approved						ca			Approved SIR rcvd


			11			6			6			92971			RCO-FSW Changes to Support Remote Control			Focused						Open			PJM			ca			GNC, #876; IAR


			12			7			7			93028			Expand Effectivity of SCR 92971D			Review												ca


			13			8			8			93043			Expand Effectivity of SCR 92950 to Include STS-121			Review												ca


			14			9			9			93067			Expand Effectivity of SCRs 92970B and 92982B to Include STS-116			Review												ca


			34			10			10			93109			BFS GPC Error Recovery Assumption for Failed BBU			Review			6/1 SASCB			Open			Analyst			ca			DPS, #1174; Not Started; to SASCB 1 June; analysis will be complete by SRR


						11			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			15			12			1			55319			Increase In Velocity-To-Go For Lambert Guided Maneuvers			Limited						Open			PJM			da			GNC, #1060; IAR


			16			13			2			109783			Ammonia Boiler Has No Controllability Via Uplink			Review												da


									3			109790			Erroneous BFS "Spare" I/O Error Logged			Limited


			17			14			4			109793			Crew Enable Bypassed for Re-targeted OMS Burn			Limited						Complete by 1 June			PJM			da			DPS, #1077; IAR


			18			15			5			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			Review			User Note to T&O week of 5/23			Open			Note Needed			da			GNC, #1044; Awaiting PNW


			19			16			6			110657			Off-Nominal Aerosurface Positions on BFS-Engaged TALs			Review												da


			20			17			7			110660			BFS Assumes Incorrect Sense of Main Landing Gear Door Uplock Discretes			Limited						Open			PJM			da			GNC, #978; IAR


			21			18			8			110661			Identical BFS Name (DEL_TIME_STEP) for OPS Configured I-load V97U6548C			Limited						Open			PJM			da			GNC, #1035; IAR


			22			19			9			110662			Inadequate Calling of the TACAN_SITE_LOOKUP Procedure			Limited						Complete by 1 June			Analyst			da			GNC #1172, Rpt in Work; Rcvd 12 May 06


			23			20			10			110663			PL or IP Transmitter Failure Causes Flooding of I/O Error Log			Limited						Complete by 1 June			Analyst			da			DPS, #1175; Rcvd 12 May 06; to SASCB 5/25; analysis will be complete before SRR


			24			21			11			110664			Invalid Entries Remain in the I/O Error Log			Limited						Complete by 1 June			Analyst			da			DPS, #1176; Rcvd 12 May 06; to SASCB 5/25; analysis will be complete before SRR


			25			22			12			120499			Negative Data Homogeneity Problem			Limited						Complete by 1 June			Analyst			da			DPS, #1128, Not Started; to SASCB 5/25; analysis will be complete before SRR


						23			13			120472			OPS Control Segment Discrete Initialization Code Is Different from OPS 1			Limited			TBD SASCB


			26			24			14			120723			FSW Version of Compiler DR 120226			Review												da


			27			25			15			121376			Meaningless BFS I-Load Constraint			Review												da			2-May


			28			26			16			121381			Rate Groups of MEDS Data Collection and Transfer are Different			Limited						Complete by 1 June			Analyst			da			DPS, #1076; In Peer Rvw


			6			27			17			121384			IDP load SW indication not consistently displayed during interactive CST			Limited						Open			PJM			da			MEDS, #1138; IAR (PITS says IPR)


			30			28			18			121385			BFS OMS Gimbal Commands Not Updated in Downlist During Gimbal Drive Check			Review												da


			31			29			19			121387			ARCTAN1 Mishandles Negative Arguments			Limited						Complete by 1 June			Analyst			da			DPS, #1143; Report in Work


			32			30			20			122207			Downlisted VGO_LVLH May Be Non-Homogeneous			Review												da


			33			31			21			122228			Issues with THC Dilemma Processing			Limited			6/1 SASCB			Complete before flight			Analyst			da			GNC, #1177; Rcvd 5/17/2006; to SASCB 1 June, probably


			149			32			22			B03926			BFS Payload Bay Door Operation			Review			6/8 SASCB			Complete before flight			Analyst			da			DPS, #649; Started; to SASCB 8 June


									23			B05290			CRT BITE Annunciation - BFS			Review


						33			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			41			34			1			92804			Provide BFS Target Nz For Composite Display			Same												same ca


			42			35			2			92871			RCS Manifold Auto-Close For Failed-On Jet			Same												same ca


			47			36			3			92872			Make Cameras-Heater ON Command Subject to RTC Moding			Same												same ca


			43			37			4			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			Same												same ca


			50			38			5			92889			Remove Abort PE Engine-Out SSME Pitch Trim			Same												same ca


			45			39			6			92899			Cleanup CR to CR's 92871C and 92887			Same												same ca


			46			40			7			92909			ET Camera Power Control Commands			Same												same ca


			49			41			8			92920			Eliminate Undesirable Roll Attitude Error Bias			Same												same ca


			51			42			9			92922			RCS Manifold Isolation Valve Close Command Timing Correction			Same												same ca


						43																		Status			Actionee			CR/DR Anal			Comments


			53			44			1			101072			Immediate Moding Skipped			Same												same da


			54			45			2			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			"DUC"												same da			GNC, #587; Complete


			56			46			3			110884			GPC 3 FTS Following Induced FTS of GPC 2			Same												same da


			57			47			4			121191			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Settings and Divergent Processing			Same												same da


						48


			1			49						37538			Pre-Launch ADI/HSI Reference			PNR												z pnr


			2			50						37678			037678 -- Incorrect Limit Control Commands Issued			PNR						Complete by 1 June			Analyst			z pnr			Seq, #1083; Started; resolving with author; should complete before SRR


			3			51						109218			Fault To Internal Time Due to FTS of GPC Commanding FC1-3			PNR												z pnr


			4			52						110645			MAGR/S-3S Not Authorized Although Loaded With Valid Encryption Key			PNR												z pnr


			5			53						110646			MAGR/S-3S Hardware Channel Cannot Acquire Y-Code (Non EOW)			PNR												z pnr


						54			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			98			55			1			89044			FSW Recon Performance Test Plan Baseline			OOS-30															T


			99			56			2			89052			Space Shuttle Flight Software Discrepancy Report Procedures			OOS-30															O


			100			57			3			89053			SASCB Process Documentation: MAST II/STAR Reconfiguration Process			OOS-30															O


			101			58			4			89054			SASCB Process Documentation: I-load Data Change Request (DCR)			OOS-30															N


			102			59			5			89056			SASCB: Space Shuttle Main Engine Controller (SSMEC) Process			OOS-30															D


			103			60			6			93010			Downlist Documentation Cleanup			OOS-30															Lib


			105			61			7			93089			Expand Effectivity of SCR 92956A to Include STS-121			OOS-30															SMPL


			106			62			8			93095			LO2 Low Level Time Delay I-load Patch			OOS-30															Lib


			107			63			9			98015			SASCB Process Documentation:  Downlist Processing Requirements			OOS-30															G


			108			64			10			98027			Baseline of Avionics Software Release Schedules			OOS-30															R


			109			65			11			98031			SASCB Process Documentation:  TFL/DFL/FPL Reconfiguration Process			OOS-30															C


			110			66			12			98032			Flight Software I-load Owner Assignments			OOS-30															M


			111			67			13			98039			PASS Application Tools Baseline Spec:  OI29			OOS-30															G


			112			68			14			98046			Flight Software Release Baseline Specification:  OI-30			OOS-30															G


			113			69			15			98052			PASS Application Tools Baseline Spec:  OI 30			OOS-30															E


			114			70			16			98063			PVL and PUDL Definitions; Guidelines; and Selections			OOS-30															M


			115			71			17			98084			STS-988 OI30 SSPTS for SAIL			OOS-30															A


			116			72			18			98350			SASCB FSW Requirements Management Assignment Baseline			OOS-30															Lib


			125			73			19			106037			DEU IPL Causes SOC4 Abends			OOS-30															Lib


			126			74			20			108967			SDT Data Fields Are Inconsistent with MAST II Values			OOS-30															Lib


			127			75			#			CR/DR			Subject			Analysis			Remarks												Lib


			128			76			21			108969			Error in TFL Patch for Active MPLM Test			OOS-30															SMPL


			129			77			22			108970			MPLM TLM Calibration Missing for Six Measurements on STS-121 Products			OOS-30															SMPL


						78			23			108972			Incorrect OV-103 MADS Data Definition


						79			24			108974			STAR Vs. RDGS Field Inconsistencies


			130			80			25			108973			Incorrect Nomenclature for an OIU Parameter			OOS-30															Lib


			131			81			26			109639			BSL DEU Poll Request Anomaly			OOS-30															Lib


			132			82			27			109789			BFS I-Load Dataset Discrepancy			OOS-30															Lib


			133			83			28			109794			BFS I-Load/K-load Auxiliary Dataset Discrepancies			OOS-30															Lib


			134			84			29			109798			BFS I-Load Equate Dataset Discrepancy			OOS-30															SMPL


			145			85			30			111696			Antenna Attitude Adjustment Adds Additional Inaccuracy			OOS-30															SMPL


			136			86			31			120477			GPCF Reload Jams, Locks Out TMBU			OOS-30															Lib


			137			87			32			121217			Incorrect AMI Parameters Ranges in MAST II			OOS-30															VU


			142			88			33			121261			Modules CV2LIN, CV2SIN and CV3LOT Had Unexpected Return Codes During Compilaiton			OOS-30															SMPL


			146			89			34			121388			Payload MDM (PF02) Output Does Not Match MAST II			OOS-30															VU


			138			90			35			122209			Misleading FCS Checkout Item Feedbacks Foillowing OPS Mode Recall			OOS-30															VU


						91			36			122210			Display Data Frozen for MLS Units Not in Self-test			OOS-30


						92																											(SIR for Delta 114 SRR)


			59			93						110659						Limited															(SIR for Delta 114 SRR)


			60			94						122204						Limited															(SIR for Delta 114 SRR)


			61									122206						Limited															Rev


									No.			CR			Title																		Rev


									No.			CR			Title


			150


			151


			152


			153


			154


			155


			157


			158


			159


			147									93016						OI-32


			148									93081						OI-32															SMPL


			104						7			93088			Shuttle Alarms to ISS Heartbeat Correction to SCR 92999B			OI-32


			93									120472						OI-32															Moved to OI-32


			90						9			121254			AIDB: Input Argument Type Mismatch in Procedure Calls			OI-32															16-May


			89									122433			No drag for Lambert guidance improvements			OI-32															SMPL


			140									122444			PSP ISS Xfer Masks PSP Load Rejected Indicator			OI-32															DPS


			95									109790B			Erroneous BFS "Spare" I/O Error Logged			OI-32			Revert to OI-30, 5/25


			91									93065						OI-33


			92									93099						OI-33


			94									120473			re-dispositioned for OI-33			OI-33


			156									108977			MAST II Measurement Type Incorrect for 36 Parent MSIDs for STS-116 B4			116															B


			135						6			120002			Incorrect Value Possibly Downlisted for Attitude Error On Oribit			Withdrawn						Open "Hang fire"			Analyst						DPS #249 Started 
This is a RIT that has been in "hang fire" for some time. Remove from "Open" Status.


			67						1003			18			BFS Displays Negative FWD RCS Time Value on Override Display			Limited						Raw DR; remove			Analyst						DPS, 554; Not Started; Only Raw DR received; remove from list


			79						1011			121203			CRT Timer Fails To Update With New T1 TIG			TBD															DPS, #431; record says TBD but CR was "development only" and therefore out of scope


			80						1004			92862			BFS HUD Processor			OOS-30


						5																		Open			Analyst			ca			DPS, #862; Not Started; a "process review" CR for 92522; no board date has been set


			9						5			92949			Special SCR to Re-Evaluate the Overhaul MEDS Composite Flight Instrument Display (SCR 92522D) Requirement			Review












[SCRs/DRs/RCNs/SANs/RITs ] 

Not Analyzed or Reviewed for STS-[XXX]

STS-[XXX / XXX] SRR – Shuttle IV&V

*



*

{Guidance for this page:

		 Change Type = SCR, DR, RCN, SAN, or RIT

		 Items are ordered by the Change Types listed above, then by numerically increasing Change Number

		 When the Change Type changes, include a blank row and then begin numbering the items again at 1

		 Change Number includes the SCR Revision Letter if applicable

		 Change SW Area = RMS, VU, DL, SM, Payloads, Recon, I-Loads, B/L, Compiler, Tools, or SSME C/O}











116 PITS


			


									PITS CRDR Database


									Search criteria: "Closed for MPR since 07/01/06" and "OI-30"


												Note: PNR records are shown in rows 11 - 25 (currently hidden)


												Note: All items (except PNR records) have been confirmed in the CRDR Database records


												Note: Last updated 10/24/06


						Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			116 Remarks


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			45703			TACAN DILEMMA INDICATION			GN&C						PNR			Completed			9/28/06			User Note Rev "F" 28 September 06: The note has been moved to "Pending" and there is no issue with it. 7 September 06: The proposed revisions to the note have been reviewed and are acceptable. Closure of this item is now contingent upon the revised Note b			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37559			ADI Yaw Error Needle Sensitivity for Fuel Wasting			GN&C						PNR			Completed			9/29/06			User Note Rev A			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			44254			Body Flap Limit Cycle Filtering Not Done While BF Auto/Man PBI Depressed			GN&C						PNR			Completed			8/30/06			User Note Rev B			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37427			ICC INTERFACE OF SIMULTANEOUS INPUTS			DPS						PNR			Completed			9/20/06			User Note Rev C updates the Description area with additional scenarios. Approved by the SASCB on 9/14/06.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			50776			TRANS-DAP STATE AFTER CANCELLED GUIDED RCS BURN			GN&C						PNR			Completed			8/30/06			User Note Rev D			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			55324			Missing Time Tag on Error Message			DPS						PNR			Completed			9/20/06			User Note Rev D updates the Description and User Response fields with an additional scenario. Approved by SASCB on 9/14/06.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			55357			DR 055357 - TRANS AND ORBIT DAP DOWNMODING			GN&C						PNR			Completed			8/17/06			User Note Rev F			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			58374			OPS TRANSITION WITH TARGET TRACK ACTIVE			GN&C			GN&C			PNR			Completed			9/29/06			User Note Rev F			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			50112			UNIVERSAL POINTING OPTION LIMITATION			GN&C						PNR			Completed			8/30/06			User Note Rev F.			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			52111			ORBIT DAP VERNIER DOWNMODE ANNUNCIATION			GN&C			GN&C			PNR			Completed			8/17/06			User Note Rev. G			116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109222			109222 -- OMS and RCS Tanks Tied During Incnt Dump			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			104640			104640 -- OMS Engine Needed to Start MM304 RCS-Assisted OMS Prop Dump			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			104353			104353 -- FA1 Commfault During OMS/RCS R-T-N Connects OMS and RCS Tanks			SEQ						PNR			Completed			7/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			39591			039591 -- Final Input Not Processed by RCS Quantity Gauging			SEQ						PNR			Completed			8/2/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			106682			106682 -- Incorrect Left ME Helium Interconnect During RTLS			SEQ						PNR			Completed			9/19/06						116 PNR


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			120723			FSW Version of Compiler DR 120226			DPS						REV			Completed			9/26/06			STS-116B5; Audit completed on 09/20603. No new occurrences of the problem condition were found. Note: STS 116 analysis was previously performed on build STS116B3 in November 2003.			116 Review


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93112			BFS TACAN HIP Clean Up			GN&C						REV			Completed			9/26/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121390			Stale Data Displayed for ADI Roll Rate Scale Labels			MEDS						P1			Approved			7/27/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						P1			Approved			10/19/06			STS-116			New SIR as of 10/24


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			122431			Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			DPS						P1			Approved			7/26/06


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92871			RCS Manifold Auto-Close For Failed-On Jet			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Includes CR 92887, CR 92899 & CR 92922. 22 Sept 06: Completed with STS116B3 code. (The DPS team has confirmed that they have confirmed their code also.)			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92899			Cleanup CR to CR's 92871C and 92887			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			GN&C			GN&C			VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92922			RCS Manifold Isolation Valve Close Command Timing Correction			GN&C						VSAP			Completed			9/22/06			STS-116. Create records for all OI-30 flights. Under CR 92871.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			GN&C			GN&C			VSAP			Completed			9/26/06			STS-116. Patch implementation. Frost (DPS) performed the VSAP analysis for this patch.			116 VSAP


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; P! SIR Not rqd for 116 (SIR was in MAGR Rpt)


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; P! SIR Not rqd for 116 (SIR was in MAGR Rpt)


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			120723			FSW Version of Compiler DR 120226			DPS						REV			Completed			7/5/06			STS-115; audit completed: no new occurrences of the DR condition were found.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121191			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Settings and Divergent Processing			DPS						VSAP			Completed			9/1/06			STS-117			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			DPS			GN&C			VSAP			Completed			9/28/06			VSAP on STS-117B2. Under CR 92871.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92909			ET Camera Power Control Commands			SEQ			SEQ			VSAP			Completed			9/25/06			For STS-117 (per IBCB Datapak 6/22/05) Other OI-30 flights for SCR 92909: STS-121 STS-115 NET 12/8/05 STS-116 NET 2/9/06			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92900			SPEC 23 Display Change For Auto-Manifold Close			DPS						VSAP			Completed			9/28/06			VSAP on STS-117B2.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92872			Make Cameras-Heater ON Command Subject to RTC Moding			DPS						VSAP			Completed			9/28/06			STS-117B2 verified.			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			101072			Immediate Moding Skipped			DPS						VSAP			Completed			9/1/06			STS-117; flight by flight source fix			117


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93113			Documentation Update to MAGRS-3S Software Design Requirements			MAGR						REV			Completed			6/13/06			Link 007			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			14474			Text Messages Flash			DPS						PNR			Completed			6/13/06			User Note Rev G clarified the wording in the Description and deleted reference to User Note 106934 from the User Response.			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			GN&C						REV			Completed			6/13/06			User Note removes STS-121 effectivity since SCR 92950, which fixes the DR, was made effective for STS-121. T&O board is going to review the user note week of 5-23-2006. It may not be ready in time for SRR. Rev D of the User Note was released on 6-11-2006			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93109			BFS GPC Error Recovery Assumption for Failed BBU			DPS						REV			Completed			6/29/06			Documentation only SCR.			Date > Used


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			DPS			GN&C			VSAP			Completed			7/5/06			STS-115. Patch implementation.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92971			RCO-FSW Changes to Support Remote Control			GN&C			GN&C			VSAP			Completed			7/5/06			STS-115. Patch implementation. Frost (DPS) performed the VSAP analysis for this patch.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92950			G/C Steer Roll Bias Ramp at PPD or MECO			GN&C						VSAP			Completed			7/10/06			STS-115. Create records for all subsequent OI-30 flights.			115


						OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			SRR			115			STS-115 SRR			N/A						SRR			Approved			7/25/06						115


												Results of PITS Search for Specific Items Identified by Mel


															Search Critieria: (DRs) 4524, 55241, 109790, 110663, 110664, 121392, and (CRs) 890582, 98044 & 98130


															Search Date: 20 October 06


									#			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			Updater			SMPR/MPR Comments


									1			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			4524			System Reset in Non-OPS 0 Will Cause Improper BFS Initialization			DPS						REV			Started			11/2/06			Moore, Fay


									2																																	- Part 2 analysis under SCR 92492 (BFS Software Restart on Halt Transient).


									3


									24			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C						PNR			Completed			04/26/2005			Patel, Bimal			User Note Rev. F - No issues.


									22			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						REV			Completed			05/25/2006			Frost, Leonard			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									23																																	Rev A: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									21			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P1			Approved			06/09/2006			Frost, Leonard			06/09/2006:  Status of Program Note and Waiver - Pending.


									20			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P1			Approved			06/09/2006			Frost, Leonard			06/09/2006:  Status of Waiver - Pending.


									5			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						DUC			Not Started			TBD			Perez, Rosie			SCR 93134


									17			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121392			BFS GPS_INPUT_HIP Code vs. Requirements Mismatch			GN&C						P1			Report IAR			10/19/2006			Patel, Bimal


												89052, 98044 and 98130 are not entered in PITS


												The following items were identified by the search but are not applicable to STS-116 because of their OI


									16			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			DPS			GN&C			REV			Awaiting PNW			TBD			Frost, Leonard


									18			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C						DUC			Not Started			TBD			Albores, Margo			Under CR 93075.


									19			OI-33/IDP 6.xx/MDUF 6.xx			DR			055241			INEFFECTIVE OMS ACTUATOR ZAP COMMANDS			GN&C			GN&C			REV			Awaiting PNW			TBD			Patel, Bimal


									25			OI-42			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						TBD			Not Started			TBD			Moore, Fay			1A-Under Investigation


									26			OI-29/IDP 3.xx/MDUF 4.xx/MAGR 005			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						P1			Approved			01/21/2003			Frost, Leonard			DMF received 12/5/2002, SASCB 12/12/2002; to be delivered as part of the STS-114 SRR Report.


									7			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						P2			Not Started			TBD			Moore, Fay			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									8																																	Rev A and B: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									9																																	Rev C: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 2A-Source Modification.


									13			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS "SPARE" I/O ERROR LOGGED			DPS						P1			Report IAR			09/19/2006			Bradbury, John			Original DR: OI-28 through OI-41 4B-OPS Note/Waiver; OI-42 1A-Under Investigation.


									14																																	Rev A and B: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 1A-Under Investigation.


									15																																	Rev C: OI-28 through OI-32 4B-OPS Note/Waiver; OI-33 2A-Source Modification.


									10			OI-33/IDP 6.xx/MDUF 6.xx			DR			109790			ERRONEOUS BFS SPARE I/O ERROR LOGGED			DPS						P1			Not Started			TBD			Bradbury, John			Duplicate entry


									6			OI-33/IDP 6.xx/MDUF 6.xx			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P2			Not Started			TBD			Moore, Fay


									12			OI-33/IDP 6.xx/MDUF 6.xx			DR			110663			PL or IP Transmitter Failure Causes Flooding of the I/O Error Log			DPS						P1			Report IAR			09/19/2006			Bradbury, John


									4			OI-33/IDP 6.xx/MDUF 6.xx			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P2			Not Started			TBD			Moore, Fay


									11			OI-33/IDP 6.xx/MDUF 6.xx			DR			110664			Invalid Entries Remain in the I/O Error Log			DPS						P1			Report IAR			09/19/2006			Moore, Fay








116 TIMs


			


									GPC OI-30 TIMs as of 24 Oct 06


									SSP-GPC-TIM #			Subject			Originator			Sev			Current State


									1958			ZAP Command Difference in PASS and BFS			Patel			3			Open						GPC


									MEC TIMs as of 24 Oct 06


									SSP-SSMEC-TIM #			Subject			Originator			Sev			Current State			Release/Version


									1030			SRS requirements trace mismatch			Grant			5			Closed			Unknown			SSMEC


									1031			DSP Subscription method associated with ARC_Publish			White			5			Closed			Unknown			SSMEC


									1032			Inconsistent Reference to DCU Spec section 3.2.3:3.1.9			Danielson			4			Closed			Unknown			SSMEC


									1034			Clarification of Requirement IR218:7149;15			Danielson			4			Closed			Unknown			SSMEC


									1035			Clarify Table I Entry for FIDs 075/076-013			Danielson			4			Open			Unknown			SSMEC


									1037			Minor Apparent Discrepancy Between IR218:7149;45 and Code			Danielson			4			Closed			Unknown			SSMEC


									1038			Clarify Required Response to 1’s Complement Error in DSP Status Word			Danielson			4			Closed			Unknown			SSMEC


									1039			DSP Re-Qualification During Recoverable Channel B Power Transient Near End of DSP Reboot			Danielson			4			Open			Unknown			SSMEC


									1040			Requirements Consistency for HMII Monitoroing Following Restart			Danielson			4			Open			Unknown


									1041			Completeness of Testing for Requirement IR145:7149;1			Danielson			4			Open			Unknown


									1042			Testing Anomaly for IR145:7064;1			Danielson			4			Open			Unknown


									SSMEC TIMs 1033 and 1036 have been withdrawn since the TIM list was first prepared


									1033			Explicitly State Limitations on Requirement IR145:7064;1			Danielson			4			Withdrawn			Unknown			SSMEC


									1036			Clarification of DCU Spec Section 3.2.1:6.5(b)			Danielson			4			Withdrawn			Unknown			SSMEC


									The following MEC, MEDS & MAGR TIMs have been reported previously; included for reference


									1029			Polyspace: Illegal Arithmetic Operation in RTV_Config			White			4			Closed			AC39			SSMEC


									1028			Polyspace: Pointers Out-of-Bounds in dmr_Data_Callback			White			4			Open			AC39			SSMEC


									1283			Elapsed Time to Transition to NAV Mode Could Exceed SDR Requirement If Command Is Issued At Integer Multiple of One Week			Sinha			3			Closed			Previously reported			Link -007


									1086			Interpolated versus extrapolated first-order-hold design			McAllister, Bill			4			Open			Previously reported			IDP 4.00








116 RCNs


									Note: F.White says (email 2 Oct) that all except the last two (nos. 7738 & 7760) are applicable for STS-116


												PITS Search: SSMEC and RCN


												Note: All resulting records require P1 analysis


						Item #			RCN Number			Subject			Status			Comments for STS-116			SMPR/MPR Comments


						1			7023			AHMS Delete FASCOS			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						2			7024			AHMS EEPROM Based Loader (EBL)			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						3			7059			Block II Engine Configuration Baselined for AHM			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						4			7061			AHM Flight Command and VDT Changes			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						5			7063			AHM DCU-DSP/DSP-DCU Interface			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						6			7064			AHM Self-Test / Ground Checkout			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						7			7127			AHM AAAC37 Update			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						8			7140			AHM Channel A Central Processor 5 Volts OK (CP5OK) Failure			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						9			7149			AHM Phase 1 DSP Requirements			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						10			7163			Updates / Corrections to AHMS Requirements			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						11			7189			AHM Part 1 Documentation Update for ECP 1406			Approved			SIR in Docushare - OI-29 Next Flt			To be delivered as part of the SRR Report for the first flight of the AHMS Phase 1 SSMEC software.


						12			7240			Hotfire Monitor Only Mode Requirements and Design Changes			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						13			7292			AHM Hotfire Monitor Only Documentation Changes			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						14			7294			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date not yet set, but estimated as 7/29/2004; complete date partly dependent on SASCB date.


						15			7308			AHM - DCU Sensor Checkout Updates			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						16			7316			AHM First Flight Delta Cert DSP Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date expected to be 5/6/2004.


						17			7384			AHM First Hotfire Requirement Update			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set at 11/13/2003.


						18			7423			AHM Hotfire Monitor Only V&V Documentation Update			IAR - per PARS 11 Oct			SIR said "for 121 (tentative)"			SASCB date set for 11/13/2003.


						19			7429			AHM First Flight Delta Cert DCU Documentation Only			IAR - per PARS 11 Oct						Scheduled for 12/8/2005 SASCB.


						20			7479			AHM First Flight Delta Cert DCU Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						21			7515			AHM Hotfire Monitor Only Last Changes			IAR - per PARS 11 Oct						SASCB date set at 02/19/2004. Preliminary version of SIR generated on 2/17.


						22			7558			AHM First Flight Delta Cert DSP Documentation and Requirements with Code Impacts			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			SASCB date not yet set, but estimated as 10/14/2004; complete date partly dependent on SASCB date.


						23			7586			EBL Requirements with Code Impacts for the First Flight Delta Cert			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						24			7646			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts Cleanup			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						25			7652			AHM Replace Orbiter/Position With Engine Number in ID Word			IAR - per PARS 11 Oct			SIR said "for 115 (tentative)"			Scheduled for 12/8/2005 SASCB.


						26			7713			AHM Hotfire Test 902-850 HPOTP Algorithm Disqualification			IAR - per PARS 11 Oct						Scheduled for 12/8/2005 SASCB.


						27			7738			Pyro-Glitching in Start Prep			50% AC			N/A for 116 per F.White			SASCB date not yet set, but estimated as 10/19/2006; complete date largely dependent on SASCB date.


						28			7760			DCU EEPROM Write Delay for Power Application			50% AC			N/A for 116 per F.White


						41			7276			Ignition Confirm and Purge and Ancillary Systems Monitor Change			Approved			Used in SRR-114			Approved by SASCB out of board on 02/20/2003


						42			7425			T/C Update of VDT Vibration Data and HPFP Coolant Liner Sensor C/O			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						43			7438			AHM Selectable Entry VDT Change			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						44			7452			Thermocouple VDT Errors			Approved			Used in SRR-114			SASCB date set at 11/13/2003.


						45			7653			T/C - Replace Orbiter/Position With Engine Number in ID Word			Approved			Used in SRR-114


			Item #			CN			Number			Subject			Analysis			Comments


			1			RCN			7023			AHMS Delete FASCOS			Limited


			2			RCN			7024			AHMS EEPROM Based Loader (EBL)			Limited


			3			RCN			7059			Block II Engine Configuration Baselined for AHM			Limited


			4			RCN			7061			AHM Flight Command and VDT Changes			Limited


			5			RCN			7063			AHM DCU-DSP/DSP-DCU Interface			Limited


			6			RCN			7064			AHM Self-Test / Ground Checkout			Limited


			7			RCN			7127			AHM AAAC37 Update			Limited


			8			RCN			7140			AHM Channel A Central Processor 5 Volts OK (CP5OK) Failure			Limited


			9			RCN			7149			AHM Phase 1 DSP Requirements			Limited


			10			RCN			7163			Updates / Corrections to AHMS Requirements			Limited


			11			RCN			7189			AHM Part 1 Documentation Update for ECP 1406			Limited


			12			RCN			7240			Hotfire Monitor Only Mode Requirements and Design Changes			Limited


			13			RCN			7292			AHM Hotfire Monitor Only Documentation Changes			Limited


			14			RCN			7294			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts			Limited


			15			RCN			7308			AHM - DCU Sensor Checkout Updates			Limited


			Item #			CN			Number			Subject			Analysis			Comments


			16			RCN			7316			AHM First Flight Delta Cert DSP Requirements with Code Impacts			Limited


			17			RCN			7384			AHM First Hotfire Requirement Update			Limited


			18			RCN			7423			AHM Hotfire Monitor Only V&V Documentation Update			Limited


			19			RCN			7429			AHM First Flight Delta Cert DCU Documentation Only			Limited


			20			RCN			7479			AHM First Flight Delta Cert DCU Requirements with Code Impacts			Limited


			21			RCN			7515			AHM Hotfire Monitor Only Last Changes			Limited


			22			RCN			7558			AHM First Flight Delta Cert DSP Documentation and Requirements with Code Impacts			Limited


			23			RCN			7586			EBL Requirements with Code Impacts for the First Flight Delta Cert			Limited


			24			RCN			7646			AHM First Flight Delta Cert DCU/DSP Requirements with Code Impacts Cleanup			Limited


			25			RCN			7652			AHM Replace Orbiter/Position With Engine Number in ID Word			Limited


			26			RCN			7713			AHM Hotfire Test 902-850 HPOTP Algorithm Disqualification			Limited








116 MEDS


			


						PITS Search: MEDS and OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007


			Sort #			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			Comments for SRR 116			SMPR/MPR Comments


			1			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121390			Stale Data Displayed for ADI Roll Rate Scale Labels			MEDS						P1			Approved			7/27/06			Use: SRR 115 cutoff ~ 7/13


			All following records have been either "completed" or "approved" well past the previous SRR (7/27/2006) (therefore, they have been counted previously)


			2			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121384			IDP Load SW Indication Not Consistently Displayed During Interactive CST			MEDS						P1			Approved			5/13/06						Report not submitted to formal peer review due to incorrect template so Complete date not entered. Report submitted without new template to meet SRR-121 date. John gave approval to push on with the old SIR template. (5/12/2006)


			5			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			100755			Complete (Not Momentary) Blanking of CRT			MEDS						P1			Approved			4/5/05						Changed planned complete date since awaiting user note approval.


			7			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			121372			BFS Negative HAC Turn Angle Not Displayed on MEDS			MEDS						P1			Approved			4/5/05						BFS counterpart of DR 111630. Changed planned complete date since DR has not been released yet. Changed planned complete date since DR has been released. Risk assessment updated per guidance on note/waiver dispositioned DRs.


			19			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109735			IDP Software Long Foreground Cycle			MEDS						P1			Approved			4/5/05						DR updated for IDP 4.00. Risk assessment updated per guidance on note/waiver dispositioned DRs.


			20			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109791			Loss of Data on One Flight Critical Bus			MEDS						P1			Approved			4/5/05						Risk assessment updated per guidance on note/waiver dispositioned DRs.


			8			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111630			Negative HAC Turn Angle Not Displayed on MEDS			MEDS						P1			Approved			2/11/05						MEDS related User Note for OI-30; problem goes away under CAU; Planned Complete Date changed to allow for SASCB approval of user note; Planned Complete Date changed since awaiting OPS note and waiver approval. Part 1 completed on 2/11/2005.


			3			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37503			Unable to Resume SPEC From Failed DEU			MEDS			DPS			REV			Completed			10/15/04						Scheduled for SASCB 10/07


			4			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			37706			DEUs Loaded From MM2 Get I/O Errors			MEDS			DPS			REV			Completed			10/15/04						Scheduled for SASCB 10/07


			6			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98056			Flight Software Release Baseline Specification: IDP SW 4.XX and MDUF 5.XX			MEDS						REV			Completed			5/21/04


			15			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92619			CORRECTION CR FOR CR 92522D			MEDS						P2			Under Main			2/18/04						Under CR 92522


			30			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92680			MEDS CORRECTION CR FOR CR92522D AND CR92619A			MEDS						P2			Under Main			2/18/04						Under CR 92522


			34			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92332			ADD THETA LIMITS BRACKET TO MEDS ADI DISPLAYS			MEDS						P2			Under Main			2/18/04						Under CR 92522 due to requirement changes in 92522 and related CRs.


			31			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92562			UPDATE TO OFF SCALE INDICATIONS ON MEDS OMS PC METERS			MEDS						P2			Approved			12/19/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to high priority CAU MDUF document review and issues and availability of developers to discuss issues.


			10			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92878			Update Delivery Requirements in IDP SW SRS			MEDS						REV			Completed			12/15/03


			11			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109797			Incorrect Software Versions on Delivered Media			MEDS						REV			Completed			11/20/03


			16			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92670			ABORT IMPROVEMENTS TO IMPROVE TAL PERFORMANCE			MEDS						P2			Approved			7/25/03						Completed early (was due 08/08/2003).


			12			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92841			Cleanup for MEDS MDUF IRDD			MEDS						REV			Completed			7/21/03


			13			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92842			Cleanup of MEDS IDPSW SRS Rev. J			MEDS						REV			Completed			7/21/03						IV&V located a discrepancy between the draft CR, the IDP SW SRS, and the GPC/IDP ICD; the CR author updated the CR to correct the discrepancy. Documented in SSP_MEDS TIM 1051.


			26			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92737			ENHANCEMENT OF FC BUS I/O ERROR REPORTING-DR 109777			MEDS						P2			Approved			7/15/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to later than planned start and because peer reviewer is on vacation until July 8.


			22			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109777			UNEXPECTED FC BUS I/O ERROR			MEDS						DUC			Completed			7/15/03						Fixed by CR 92737A; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to later than planned start and because peer reviewer is on vacation until July 8.


			27			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92736			MDU LOW POWER INTERRUPT FLAG NOT DEFINED IN IRDD-DR 109775			MEDS						P2			Approved			6/20/03						Updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			32			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92536			REMOVE MONITORING OF POST RETRIES-DR109718			MEDS						P2			Approved			6/20/03						Closes DR 109718; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			14			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109718			HDX Startup Status "Post Retries" Not Used			MEDS						DUC			Completed			6/20/03						Under CR 92536. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			23			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109775			MDU LOW POWER INTERRUPT FLAG NOT DEFINED IN IRDD			MEDS						DUC			Completed			6/20/03						Fixed by CR 92736A; updated planned complete date following VI release to IV&V on 03/27/2003. Complete date slipped due to peer review cycle and unplanned analyst time away from work.


			24			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109720			THE INCORRECT RETURN OF IS_GREATER_THAN FUNCTION			MEDS						REV			Completed			4/25/03						Updated planned complete date following VI release to IV&V on 03/27/2003; determined P2 analysis not required on this item (limited IAL)


			17			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98056			Flight Software Release Baseline Specification: IDP SW 4.XX and MDUF 5.XX			MEDS						REV			Completed			3/27/03


			18			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109780			Undesired Result When Calling Up Memory Loading Display			MEDS						P1			Approved			3/20/03						DR updated for IDP 4.00.


			33			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92397			ACTUAL PARAMETER UNITS MATCH CURRENT DISPLAY ON MEDS			MEDS			MEDS			TBD			Not Started			TBD						CR withdrawn


			25			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			109719			IDP POST EE CHECKSUM CATEGORIZATION ISSUE			MEDS						P2			Not Started			TBD			Withdrawn (per PITS record)


			28			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92715			REQ. CORRECTION FOR MEDS ASCENT/ENTRY PRIMARY FLIGHT DISPLAY			MEDS						P2			Not Started			TBD			Withdrawn (per PITS record)


			29			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92715			REQ. CORRECTION FOR MEDS ASCENT/ENTRY PRIMARY FLIGHT DISPLAY			MEDS						P2			Under Main			2/18/04			92522 analysis completed in 2004			Under CR 92522


			21			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92522			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			MEDS						P2			Approved			11/4/04						Includes CRs 92619A, 92680A, 92715C; updated planned complete date following VI release to IV&V on 03/27/2003; updated planned complete date to reflect start date and workload; updated planned complete date to reflect greater time required for test analys


			9			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92522			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			MEDS						P2			Started			5/3/04						Includes CRs 92619A, 92680A, 92715C; updated planned complete date following VI release to IV&V on 03/27/2003; updated planned complete date to reflect start date and change in workload








116 MAGR


			


			Two separate PITS searches - Criteria:


			DR and OI30 etc and Sinha and Not Withdrawn


			CR and OI30 etc and Sinha and Not Withdrawn


			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			Notes for 116


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110645			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR						TBD			Not Started			TBD			Awaiting disposition.(for Link 008)			Prasun Confirms


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110646			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE (NON EOW)			MAGR						TBD			Not Started			TBD			Awaiting disposition.(for Link 008)			Prasun Confirms


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; SIR not rqd for 116 (SIR was included in MAGR Report)


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P2			Approved			8/3/06			Link 007			Counted in SRR-115; SIR not rqd for 116 (SIR was included in MAGR Report)


			All of the following items are Not Applicable to the STS-116 SRR as having been previously counted


			Release/Version			Type			Number			Subject			Team			Primary Team			Reqd			Status			Planned Complete Date			SMPR/MPR Comments			Notes for 116


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			93113			Documentation Update to MAGRS-3S Software Design Requirements			MAGR						REV			Completed			6/13/06			Link 007


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			98088			Baseline MAGRS-3S Link 613-9966-007 Content			MAGR						REV			Completed			2/23/06			Link 007 CR Approved at 03/09/06 SASCB


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92849			MAGRS-3S SDR Changes to Address Hot Start and Ghost Satellite Issues			MAGR						P2			Approved			12/11/03			Closes FSW DR 110643C authored by IV&V (addresses Collins DR 2601). Collins DR 2604 addressed under this CR. Completion date revised: Part II analysis for DR 110643 will be done in this SIR. Completion date revised due to uncertainty in availability of pe


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			CR			92849			MAGRS-3S SDR Changes to Address Hot Start and Ghost Satellite Issues			MAGR						P1			Approved			8/13/03			Closes FSW DR 110643C authored by IV&V. Collins DRs 2601 and 2604.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110646			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE (NON EOW)			MAGR						PNR			Completed			6/24/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110645			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR						PNR			Completed			6/24/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110658			Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			MAGR						P1			Approved			4/28/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111207			Successful Acquisition at End-of-Week Could Result in Erroneous Solution			MAGR						P1			Approved			4/28/05


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110649			Sluggish MAGRS-3S Post-Initialization Recovery			MAGR						P1			Approved			9/29/03			Task entailed study of functional area (RP) not hitherto reviewed in depth. Approved on 12/14/2004.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110649			Sluggish MAGRS-3S Post-Initialization Recovery			MAGR						P2			Approved			10/15/03			Start and completion dates shifted because of delay in receipt of Link A06 code. Approved on 12/14/2004.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			111201			MAGR RM State Mismatch Can Be Induced Via Loss of Lock Response			MAGR						P2			Approved			12/10/03			DR authored by IV&V. Collins DR 2599. Completion date revised due to delay in release of code. Link A06 code CD released to analysts 9/19/03 Completion date revised, work interrupted/delayed by DR 110648 analysis for which the code change was more extensi


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110648			MAGRS-3S RM State Mismatch Induced Via Loss of Lock During Rcvr Cal			MAGR						P2			Approved			11/11/03			DR authored by IV&V. Collins DR 2598. Completion date revised due to more extensive scope of code changes than anticipated. Completed peer review 11/11/03 Includes Receiver Calibration LOL and Response to Setting SVs scenarios.


			OI-30/IDP 4.xx/MDUF 5.xx/MAGR 006/MAGR 007			DR			110643			Hot Start May Attempt Acquisition of SV Not on Visible List			MAGR						DUC			Completed			12/5/03			Collins DR 2601. Telecon held on 07/23/2003 to discuss MOD issue with proposed fix. Result was to fix as planned for Link 006, but investigate possible alternate fix (restoring hot start capability) for Link 007. Completion date revised due to delay in co








116 CRs & DRs


			


									All of the following items have been confirmed in PITS and the CRDR database


												Note: Refer to "116 PITS" Worksheet for PNR records


									CRDR Database: Search Results for: FL=116 AND (CR OR DR)


												Search didn't pick up 93112 (because it is logged as Flt 00)


												Search didn't pick up 122431 (because it is logged as Flt 00)


									NOTE: A separate SIR for RIT #0023 needs to be included somewhere


						CD			Number			Rev			Title			OI			FL			Do			Status			Notes			116 Comments


						CR			92882						Allow Three String GPS for STS-116 and Subsequent OV-105 Flights			30			116			L			L						"L" rqd for 116 ("F" for 118)


						CR			93038						Clarify Effectivities for STS-116 SSME Downlist SCRS			00			116			N			N			Lib


						CR			93067			A			Expand Effectivity of SCRS 92970B and 92982B to Include STS-116			30			116			N			N			Recon


						CR			93076						Expand Effectivity of SCRS 93010C and 93027 to Include STS-116			30			116			N			N			Lib


			x			CR			93112						BFS TACAN HIP Clean Up			30			0			N			N			Review; per PITS


						DR			108966			A			STS-116 Base 2 (OI30) BFS Downlist Loading Error			30			116			N			N			SMPL


						DR			109799			B			SCR 92804A Not Incorporated in STS-116 Base2 (OI-30)			30			116			N			N			Recon


						DR			120723			A			FSW Version of Compiler DR 120226			30			116			N			N			4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 09/26/06.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 09/26/06.


						DR			122431						Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			30			0			P1			P1			Per PITS


						CR			92804			A			Provide BFS Target Nz for Composite Display			30			116			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92871			C			RCS Manifold Auto-Close for Failed-ON Jet			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.


						CR			92872			A			Make Cameras-Heater ON Command Subject to RTC Moding			30			116			S			S


						CR			92887			A			RCS Auto Manifold Close Enable/Disable Via SPEC 23			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92889						Remove Abort PE Engine-Out SSME Pitch Trim			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92899			A			Cleanup CR to CR'S 92871C and 92887A			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92900			A			SPEC 23 Display Change or Auto-Manifold Close			30			116			S			S


						CR			92909			A			ET Camera Power Control Commands			30			116			S			S			STS-116 (NET 2/8/06)


						CR			92920			A			Eliminate Undesirable Roll Attitude Error Bias			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.


						CR			92922			B			RCS Manifold Isolation Valve Close Command Timing Correction			30			116			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.


						CR			92950						G/C Steer Roll Bias Ramp at PPD or MECO			30			116			S			S			CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.


						CR			92971			D			RCO-FSW Changes to Support Remote Control			30			116			S			S			PATCH IMPLEMENTATION.  FROST (DPS) PERFORMED THE VSAP ANALYSIS FOR THIS PATCH.


						DR			101072			G			Immediate Moding Skipped			30			116			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03


						DR			121191			E			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Set			30			116			S			S																					The following table was made for inclusion into the presentation charts


						The following "116" records are Not Applicable as having been either previously counted or withdrawn																																							Item
#			Change
Type			Change
Number			Change Title			Change
SW Area			Comments


																																													1			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Change SW Area]			{As
 Required}


																																													2			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Change SW Area]			{As
 Required}


																																													3


																																													4


																																													1			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Change SW Area]			{As
 Required}


																																													2			[Change 
Type]			[Change 
Number]			[ChangeTitle]			[Change SW Area]			{As
 Required}


																																													3


																																													4








115-crdr


			#			CD			Number			Rev			Title			OI			FL			Do			Status			Notes			Analyst


			35			CR			92332			D			ADD THETA LIMITS BRACKET TO MEDS ADI DISPLAYS			30			00			F			F			BFS CHANGES ARE DOC-ONLY; MAM 12/18/00. MOD D NOT IN FILING CABINET; MAM 12/19/00.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED 
UNDER 92522; MAM 9/4/02
DPS: PT1 BY WILHELMI, PT2 BY FROST; MAM 9/4/02			FRAZIER FROST CARVELL CHOE


			36			CR			92458			A			ET SEPARATION CHANNELIZATION CLEAN-UP			30			00			C			C						BROCKWAY


			37			CR			92493			B			OMS/RCS DOWNLIST TELEMETRY BANDWIDTH IMPROVEMENT			30			00									THIS CR INTRODUCED DR111051, FOUND PRE-FACI (AND PRE-CI) FOR OI-30, (MAM 4/18/2001).									Status			CRs			DRs


			38			CR			92497			B			CLARIFY HYDRAULIC SYSTEM SOP REQUIREMENTS (DR 109409)			30			00			N						DOC ONLY CR TO CLOSE DR 109409 - NO ISSUES			PATEL						Analyses To Be Provided			6			6


			39			CR			92500						DOCUMENTATION CHANGES TO CLOSE DR 109410			30			00			N						DOC ONLY CR TO CLOSE DR 109410 - NO ISSUES									Analyses Completed			79			84


			40			CR			92504			G			ALLEVIATE ET RECONTACT FOR RTLS 2EO YELLOW AND ORANGE REGIONS			30			00			F			F			PART 2 SIR WILL INCLUDE CR 92672B.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FRAZIER BROCKWAY FROST						Analyses Not Required			45			78


			41			CR			92508			B			OI30 TELEMETRY DOWNLIST SCRUB			30			00																		Same As Previous			6			2


			42			CR			92510			E			MODIFICATION TO MANEUVER EXECUTE DISPLAY			30			00			F			F			PT 2 WILL INCLUDE GNC CR92678, GNC DR111620 (PRE-CI), & DPS DR110451 (PRE-CI).
PT 2 NEEDS TO REFERENCE CR 92859; MAM 10/7/03
DPS PART REASSIGNED FROM WILHELMI TO MOORE FOR PT 2 ON 12/12/02 & FROM MOORE
 TO FROST ON 4/24/03; MAM			ORIHUELA FROST						Not Implemented			0			0


			43			CR			92511			B			CHANGES TO BFS MCDS/MEDS TELEMETRY			30			00			N						OUT OF SCOPE (DOWNLIST).
MOD A RECEIVED AGAIN 9/13/02, ALMOST 2 YRS LATER FROM BASELINE CR; MAM 9/13/02									To Be Determined			97			93


			44			CR			92515			B			MAKE RTLS_LO_F_D_DELAY AN I-LOAD AND DELETE GRTLS LO2 INHIBIT OPTION			30			00			F			F			ORIGINAL PART 1 SIR SUBMITTED 4/10/2000.			BROCKWAY						DR under CR			0			2


			45			CR			92517			C			EXPAND LANDING SITE TABLE			30			00			F			F						FRAZIER MOUSSA						Total			233			265


			46			CR			92522			D			OVERHAUL MEDS COMPOSITE FLIGHT INSTRUMENT DISPLAY			30			00			F			F			PT2 INCLUDES 92332 MEDS, 92619, 92660, 92676, 92679, 92708, 92709, 92804, 109769 (DUC), AND 
111644
REF MEDS 92680
REF 92687(D/O), 92767(D/O), 111650, 109788 IN PT2
DPS: PT1 BY WILHELMI(PASS)/BESSANT(BFS); PT2 BY FROST(PASS)/MOORE(BFS); MAM 9/3/02			FROST MOORE BRADT FRAZIER CHOE


			47			CR			92524			C			DOC-ONLY CLARIFICATION OF DOL/ONESHOT ORDER DEPENDENCE			30			00			N						DOC-ONLY. REVIEWED AND VERIFIED THE CHANGES. NO SIR IS NEEDED.			MOUSSA


			48			CR			92526						CREATE THREE STRING GPS VERSION FOR OI30 AND SUBS (DEV ONLY)			30			00			N						NO ANALYSIS BECAUSE "FOR DEVELOPMENT ONLY"; PROVIDES BACK OUT OPTION FOR 
SINGLE STRING CR 92520 WHICH IS ALSO DEV ONLY (MAM 3/6/2001).


			49			CR			92529			B			GPS CAPABILITY ENHANCEMENTS FOR OI-30			30			00			F			F						PATEL FROST MOORE


			50			CR			92533			C			DOCUMENTATION OF BFS SYS_INIT REQUIREMENTS			30			00			N						NO ISSUES.  "DOC-ONLY" CR TO DOCUMENT EXISTING CODE.  WROTE ITR 812 TO DOCUMENT
ISSUES FOUND BY IV&V.  ALL ISSUES WERE CORRECTED BY VARIOUS MODS OF THE CR.			PATEL MOUSSA


			51			CR			92535			B			DISPLAY SECOND SSME FAILURE VELOCITY			30			00			F			F			MOD A REMOVED BFS AND MEDS XFER, MAKING THIS CR PASS ONLY.
CR 92618 CLARIFIED CR 92535.  SIR PART II WILL INCLUDE SIR PART II OF CR 92618.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FROST PATEL


			52			CR			92537			A			MODIFY STAR TRACKET SOP TO ELIMINATE UNNECESSARY I-LOAD/K-LOADS			30			00			F			F						ORIHUELA


			53			CR			92544			B			REDUCE THRESHOLD FOR ATT PROC OUTER LOOP EXECUTION			30			00			S			S						PATEL


			54			CR			92545			B			CONVERT TARGET DRAG PROPERTIES I-LOADS TO K-LOADS			30			00			F			F						PATEL MOUSSA


			55			CR			92546						BFS HAL/S COMPILER BASELINE UPGRADE TO REL 14V1			30			00


			56			CR			92547			A			PREVENT INADVERTENT FLIGHT CONTROL BARREL ROLLS			30			00			F			F			PART 2 SIR WILL COVER DR 110904B.			ORIHUELA


			57			CR			92548			B			MANEUVER DISPLAY BURN ATTITUDE CLARIFICATION			30			00			F			F			REF 92579, 90763, 111126. TWO RECORDS BECAUSE LATE CR. 
BESSANT IS LEAD AND WILL DO PASS AND BFS DISPLAYS. PART 2 TO INCLUDE 111126 AND 92579.			MOORE FROST FRAZIER


			58			CR			92550			B			ECAL AUTOMATION UPDATES			30			00			F			F			PART 2 SIR TO INCLUDE CR 92685A.			ORIHUELA


			59			CR			92551			B			SHORT FIELD LANDING SPEEDBRAKE UPGRADE			30			00			F			F			PART 2 SIR WILL INCLUDE CR 92677.			FRAZIER MOUSSA


			60			CR			92558						30.0 HAL/S-FC COMPILER STEP-UP			30			00


			61			CR			92559			C			SM MPLM OI-30 IMPLEMENTATION			30			00


			62			CR			92565			A			SE RTLS INCREASED PITCH AUTHORITY USING FORWARD RCS JETS			30			00			F			F						ORIHUELA


			63			CR			92571			B			DRIVE HSD MLS, TAC, DRAG AND ADTA A/I/F ASTERISKS AT ITEM ENTRY			30			00			F			F			CLOSES IV&V DR 111202 (MAM 7/24/01).			FROST PATEL


			64			CR			92575						TERMINATION OF OPPOSING STATE VALVE COMMANDS-BFS DR 109748			30			00			F			F						BROCKWAY


			65			CR			92579						PASS/BFS MANEUVER DISP BURN ATT IMPLEMENTATION CORRECTION CR			30			00			F			F			REF 92548, 90763, 111126. TWO REC BECAUSE LATE CR. THERE MIGHT BE DIFFERENCES BETWEEN
 OI29 AND OI30 REQTS. 92579, 92548, 111126 TO BE ANALYZED TOGETHER FOR PART 2 UNDER 92548.			MOORE FROST FRAZIER


			66			CR			92585			B			FLT TO FLT PRIMARY DOWNLIST SUPPORT FOR SSME/AHMS/SAFETY UPGRADES			30			00


			67			CR			92586			A			OI-30 LONG LIFE ALKALINE FUEL CALL SM IMPLEMENTATION			30			00									CR 92657 MADE AN ADDITIONAL CHANGE (MAM 3/20/01).


			68			CR			92589			A			OI 30 CLEANUP FOR MG 038104			30			00			N						DOC ONLY CR


			69			CR			92590						DOC CLEANUP FOR BFS ADI ERROR NEEDLES-DR 109755			30			00			N						NO ISSUES - DOC ONLY CR TO CLOSE DR 109755			SHAH


			70			CR			92592			B			OI-30 BSS PRD CLEANUP			30			00			N						DOC-ONLY; CHANGES ARE EITHER MINOR OR OUT OF SCOPE OR BOTH. CR WAS REVIEWED AND 
NO SIR WAS DEEMED WORTHWHILE (MAM 11/29/00).


			71			CR			92593			B			OI-30 BFS FLIGHT CONTROL PRD CLEANUP			30			00			N						DOC ONLY CR


			72			CR			92594			A			OI-30 BFS GN&C HIP PRD CLEANUP			30			00			N						DOC-ONLY CR


			73			CR			92596			A			BFS OI30 DOC CLEANUP FOR SEQUENCING PRD			30			00			N									BROCKWAY


			74			CR			92599			A			AREA NAV SPIRAL HAC CORRECTION			30			00			F			F			THIS CR WAS PATCHED IN OI-29 BFS; IT IS SOURCED IN OI-30 BFS.  FOCUSED ANALYSIS FOR
BFS AND SAME AS PREVIOUS ANALYSIS FOR PASS.			FRAZIER


			75			CR			92601			C			GPCF OI30 ENHANCEMENTS			30			00


			76			CR			92602			A			TEC INVALID REQUEST FLAG			30			00


			77			CR			92603			A			PAYLOAD CONTROL SUPERVISOR (PCS) DELETION			30			00


			78			CR			92604			A			OI-30 SSME DATA WORDS 2,3 AND 4 DOWNLIST SAMPLE RATE CHANGES			30			00


			79			CR			92605			A			OI-30 BFS PRD OVERVIEW CLEANUP			30			00


			80			CR			92606			A			OI30 LONG LIFE FUEL CELL CORRECTION AND MPLM/SMSP CLEANUP			30			00


			81			CR			92607			A			SPEC 100 DL FORMAT INITIALIZATION			30			00


			82			CR			92608			C			ALLOW MAX THROTTLE ITEM ENTRIES POST FINE COUNTDOWN			30			00			N						NO ISSUES - DOC ONLY CR TO MATCH THE CODE. CLOSES DR 109232.			MCSWAIN MOUSSA


			83			CR			92610			B			CORRECT NOMENCLATURES FOR BITS IN DOWNLISTED GPC UPLINK VALIDITY WORD			30			00			N						OUT OF IV&V SCOPE (DOWNLIST). BRIEFLY REVIEWED THE CHANGES AND AGREED WITH THEM. MAM 12/4/00.


			84			CR			92611			B			CHANGE DRIFT CHANNEL CONSTANTS TO I-LOADS			30			00			S			S						PATEL


			85			CR			92613						ELIMINATE EIU MASTER RESET AT LAUNCH RECYCLE			30			00			S			S			DO = "SAME"  BASED ON LEVEL 6 TESTING DONE FOR OI-30. 
"SAME" ANALYSIS COMPARED OI-30-DELTA WITH OI-29-CI AND SUBSEQUENTLY WITH OI-30 CI.			BRADT


			86			CR			92615						BFS 4-DK ENHANCEMENT			30			00			F			F			EFFECTIVELY CLOSES DR109761.  PATCHED ON OI-29, SOURCED ON OI-30 (MAM 1/12/2001).			MOUSSA


			87			CR			92617			A			DESELECT IMUS AFTER GENERIC CALIBRATION PARAMETER UPDATE			30			00


			89			CR			92619			A			CORRECTION CR FOR CR  92522D			30			00			F			F			PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI (PASS) / BESSANT (BFS), PT2 BY FROST (PASS) / MOORE (BFS); MAM 9/3/02.			FROST MOORE FRAZIER CHOE


			90			CR			92620			A			DEFINE SSME DELTA INPUTS TO THE DLP			30			00


			91			CR			92621			A			CHANGES TO OPS 8 FCS CHECKOUT,AEROSURFACE DRIVE TEST			30			00


			92			CR			92627			A			ADD SSME LC DATA TO PRIMARY DOWNLIST			30			00


			93			CR			92630			A			I-LOAD CONTROLS FOR GPS RESIDUAL EDIT LOGIC			30			00			F			F						FRAZIER MOUSSA


			94			CR			92632			B			OI30 CPDS-140 DOCUMENTATION CLEANUP			30			00			N						REF. CR 92517.  DOC-ONLY CR.  REVIEWED AND CONCURRED WITH THE IN-SCOPE CHANGES
(UPLINK).  THE DOWNLIST CHANGES ARE OUT OF SCOPE AND NOT REVIEWED.  MAM 2/8/2001.			MOUSSA PATEL


			95			CR			92640			A			ADD SCRUB INHIBIT CAPABILITY TO GPCF TMBU INHIBIT BIT			30			00


			96			CR			92652						REMOVE V_CURRENT_FILT DOWNLIST AVAILABILITY REQ. FROM ASCENT			30			00			N						DOWNLIST ONLY IMPACT.  DOC ONLY CR TO CLOSE DR 111133.			FLETCHER


			97			CR			92653			B			3E/O BLUE SERC AND -Z BURN RCS JET FAILURE			30			00			F			F						BRADT


			98			CR			92657						OI30 LONG LIFE ALKALINE FUEL CELL CHANNELIZATION CHANGE			30			00


			99			CR			92660						AUTHORIZE CENTRALIZATION OF MEDS BUFFER ASSIGNMENT FUNCTION			30			00			F			F			CR REDESIGNS OI29 CR92358 ET AL; PT2 UNDER 92522; SEE "NOTES" FIELD FOR
92522 FOR LIST OF ITEMS INCLUDED UNDER 92522; MAM 9/4/02.
DPS: PT1 BY BESSANT, PT2 BY FROST; MAM 9/3/02.			FROST FRAZIER


			100			CR			92662						FREON COOLANT LOOP/RADIATOR ISOLATION LOGIC UPDATE			30			00


			101			CR			92668			C			PREVENT ERRONEOUS DROOP GUIDANCE ENGAGEMENT			30			00			F			F						FRAZIER FROST


			102			CR			92670			D			ABORT IMPROVEMENTS TO IMPROVE TAL PERFORMANCE			30			00			F			F			SRR: TWO SIRS RQD!!! (1 FOR GNC FSW AND 1 FOR MEDS)			FRAZIER BROCKWAY CHOE FROST


			103			CR			92671			A			VARIABLE LOW ALPHA FOR LOW ENERGY LOGIC			30			00			F			F						FRAZIER ORIHUELA


			104			CR			92672			B			CORRECTION TO CR 92504G			30			00			F			F			PART 2 SIR UNDER CR 92504G.			FRAZIER BROCKWAY


			105			CR			92675						STEP UP TO THE OI30 DFG COMPILER			30			00


			106			CR			92676			B			CR 92522D / CR 92619A CORRECTION CR			30			00			F			F			PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI, PT2 BY FROST; MAM 9/3/02.			FROST FRAZIER


			107			CR			92677						CORRECTION TO CR 92551B			30			00			F			F			PART 2 ANALYSIS UNDER CR 92551B.			FRAZIER


			108			CR			92678			C			CORRECTION CR FOR CR 92510E-REQUIREMENTS CLEANUP			30			00			F			F			PART 2 ANALYSIS WILL BE COVERED UNDER PART 2 SIR FOR CR 92510E.
DPS PART REASSIGNED FROM WILHELMI TO MOORE FOR PART 2 ON 12/12/02 AND FROM MOORE
 TO FROST ON 4/24/03; MAM			ORIHUELA FROST


			109			CR			92679			B			CORRECTION CR FOR MEDS DATA COLLECTOR INPUTS			30			00			F			F			FOR PT1, WILHELMI TOOK OVER CR IN ORDER TO HANDLE MOD A&B WHILE BESSANT ON 
LEAVE; MAM 5/4/01.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY BESSANT/WILHELMI, PT2 BY MOORE; MAM 9/3/02.			MOORE FRAZIER


			110			CR			92682			B			GPCF PL PARAMETER ANNUNCIATION AND MESSAGE CHANGES			30			00


			111			CR			92685			A			CORRECTION TO CR 92550B, ECAL AUTOMATION UPDATE			30			00			F			F			PART 2 ANALYSIS UNDER CR 92550B			ORIHUELA


			112			CR			92687						OI-30 DOCUMENTATION CR FOR BFS ENTRY DISPLAY PROCESSING			30			00			N						INCLUDE CR IN PART 2 OF 92522. ERROR INTRODUCED BY 92679.  NO PART 1 (DOC-ONLY); MAM 6/20/02.			BESSANT


			113			CR			92688			B			FIX FOR DR 50120-TIME TO NODE OSCILLATION			30			00			F			F			PART 2 SIR TO INCLUDE CLOSURE ANALYSIS FOR DR 50120.			FRAZIER ORIHUELA


			114			CR			92691			A			DELETION OF TIME CONSISTENT REQUIREMENT FOR SSME DATA WORDS 3 AND 4			30			00


			115			CR			92692						RE-FORMAT ICD-2-1S001 AND UPDATE OBSOLETE NAME			30			00			N						REASON FOR NO ANALYSIS: (1) DOC ONLY CR, WHICH IS MOSTLY RE-FORMATTING ICD DOCUMENT 
FROM INTERLEAF TO MSWORD; (2) INCORPORATES ONE CR (92524C) THAT WE HAVE ALREADY 
REVIEWED (MAM 6/20/2001).			MOUSSA


			116			CR			92694						CORRECT DR 58926-INCORRECT CALCULATION OF DISPLAYED RPY ANGLES			30			00			F			F			PART II SIR FOR THIS CR WILL CONTAIN DR CLOSURE ANALYSIS FOR DR 58926.			BRYNER


			117			CR			92695			A			CLARIFICATION OF CRT TIMER CAPABILITIES			30			00			N						DOC-ONLY.  CLOSES DR 109217.
NO ANALYSIS BECAUSE CR IS DOC-ONLY, TIME WAS BETTER SPENT ON HIGHER PRIORITY/
MORE CRITICAL ITEMS (OI-29 PART 2, OI-41 PART 1).  MAM 6/27/2001.


			118			CR			92696			A			LDB SUPPORT FOR GPC PAYLOAD COMMAND FILTER PSP CONFIG. MSG. IDS			30			00


			119			CR			92698			A			RMS SPEC 94 (PDRS CONTROL) DISPLAY UPDATES			30			00


			120			CR			92702						PARAMETER UPDATE DISABLE DURING SM CHECKPOINT			30			00


			121			CR			92705						CLARIFY TIME-HOMOGEN. DATA/TIME-CONSISTENT SETS DOWNLIST REQ.			30			00


			122			CR			92707						MODIFY IMU ALIGNMENT ILLEGAL ENTRY REQUIREMENTS			30			00			F			F			CR WILL CLOSE GNC DR 108076 AND RIT 6; MAM 8/1/01.
RIT 6 WAS CLOSED VIA REV. A AT THE 9/6/01 SASCB.  THE PART I SIR FOR RIT 6A WAS
COMPLETED ON 9/28/01.  LDF 9/28/01
PART 2 WILL INCLUDE DR 111615 AND PRE-CI DR 111672; MAM 4/1/02.			FROST BRADT


			123			CR			92708						MAKE DDPF RUN PRE-ENGAGED - DR 109769			30			00			F			F			CR FIXES PROB INTRODUCED BY 90989 (OI25) (REF 109769) & 92522 (OI30); MAM 9/20/01. 
PT 2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 92522; MAM 9/4/02
DPS: PT1 BY MOUSSA/MOORE, PT2 BY MOORE; MAM 9/3/02			MOORE


			124			CR			92709			A			CORRECTION CR TO EXPLICITY DOCUMENT MEDS_H_VR MSB REQUIREMENTS			30			00			F			F			CR FIXES PROB INTRODUCED BY 92522 ET AL (OI30).
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY MOUSSA/MOORE, PT2 BY MOORE; MAM 9/3/02.			MOORE


			125			CR			92710						BFS TDRS STATE VECTOR UPLINK CAPABILITY FIX FOR DR 109760			30			00


			126			CR			92711						SUPPORT SERIAL I/O FOR GPCF			30			00


			127			CR			92717						GPC PAYLOAD COMMAND FILTER (GPCF) TO CARGO PC LINK ERROR TRAPPING ENHA			30			00									REF. DR110810.


			128			CR			92720						DISPLAY YAW ON ADI DURING SINGULARITY-DR 109771			30			00			F			F			PART 2 SIR WILL INCLUDE ANALYSIS FOR DR 109771.			FRAZIER


			129			CR			92721			A			RMS EE MICROSWITCH FAILURE LOGIC CORRECTION			30			00


			130			CR			92723						RMS JOINT BIAS UPDATE FOR SERIAL NO. 201 ARM			30			00


			131			CR			92725			B			IMPROVE ACCURACY OF REBOOST TIME REMAINING CALCULATION			30			00			F			F			PART 2 SIR FOR THIS CR WILL COVER THE CLOSURE ANALYSIS OF DR 111600.			PATEL


			132			CR			92727			A			INITIALIZATION OF R_AVGG AND V_AVGG			30			00			F			F			PART 2 SIR FOR THIS CR WILL INCLUDE CLOSURE ANALYSIS OF DR 110477A.			ORIHUELA


			133			CR			92730						LOW DATA RATE GPS PARAMETERS FOR OI-30			30			00			N						DOWNLIST ONLY IMPACT			FLETCHER


			134			CR			92731			A			DESCOPE OF OI-30 LONG LIFE ALKALINE FUEL CELL			30			00


			135			CR			92739			D			STS 83-0003 ERRATA CLEANUP			30			00			N						DOC ONLY CR.  REVIEW - NO ISSUES.			PATEL


			136			CR			92740			D			STS 83-0002 AND STS 83-0008V1 ERRATA CLEANUP			30			00			N						DOC ONLY CR. NO ISSUES.			STRADER


			137			CR			92741			A			AUTOMATIC REBOOST ERRORS-WITHIN-DEADBANDS CHECK			30			00			F			F						PATEL


			138			CR			92742			A			DOCUMENTATION CLEANUP FOR HORIZONTAL SITUATION DISPLAY-BFS			30			00			N						DOC-ONLY.			BESSANT


			139			CR			92744			B			STS 83-0006 ERRATA CLEANUP			30			00			N						NO ISSUES - DOC ONLY CR			PATEL


			140			CR			92747			A			BFS STORE PROTECT ERROR ON MM104 TO 602 TRANSITION-DR 109782			30			00			F			F			PART 2 SIR WILL COVER THE CLOSURE ANALYSIS OF DR 109782.			PATEL


			141			CR			92748			B			MAKE A DOUBLE PRECISION COPY OF V_AVGG FOR REL NAV			30			00			F			F						PATEL BRYNER


			142			CR			92749			B			UNIVERSAL POINTING PROCESSOR DEGREE TO RADIANS DOCUMENTATION CLEANUP			30			00			N						DOC ONLY CR
DPS VERIFIED THAT THE CHANGES IN FSSR 20 FOR THE UNIVERSAL POINTING DISPLAY MAKE THE 
REQUIREMENTS MATCH THE IMPLEMENTATION.  I.E.  THE SPECIFIED PARAMETERS ARE STORED IN
RADIANS AND INPUT/DISPLAYED IN DEGREES.			PATEL FROST


			143			CR			92751			B			DOCUMENTATION UPDATE OF DEORBIT/ON-ORBIT GUIDANCE INITIALIZATION			30			00			N						DOC ONLY CR.  REVIEW - NO ISSUES.			PATEL


			144			CR			92752			B			DOCUMENTATION UPDATE TO A/L GUID SPEED BRAKE CMD FUNCTIONAL FLOW			30			00			N						DOC ONLY CR TO PROVIDE FUNCTIONAL FLOW - NO ISSUES			PATEL


			145			CR			92765						CLARIFY HSI REQUIREMENTS			30			00			N						DOCUMENTATION ONLY CR			FROST


			146			CR			92767			A			CLARIFY MEDS TRANSFER TIME CONSISTENCY REQUIREMENTS			30			00			N						NO SIR REQUIRED (DOC-ONLY).  HOWEVER, PART 2 ANALYSIS OF CR92522 NEEDS TO INCLUDE THIS
CR; MAM 7/2/02.			FROST


			147			CR			92770			B			OI-30 I-LOAD CONTRAINT MODIFICATIONS			30			00			N						REVIEW ONLY - NO ISSUES			PATEL BRADT FROST


			148			CR			92779			A			SPECIFY SEPARATE ANNUNCIATIONS FOR TACAN BEARING AND RANGE FAIL			30			00			N						CLOSES DR107903; DOC ONLY CR; REVIEWED CR BUT NO SIR; MAM 8/14/02.			MOUSSA BRADT


			149			CR			92780			A			CLARIFY OMS DUMP INITIALIZATION AND CARRYOVER REQUIREMENTS			30			00			N						DOC-ONLY; CLOSES IV&V DR111205; REVIEW BUT NO SIR; MAM 8/14/02			FROST


			150			CR			92781						OI-30 BFS I-LOAD CONSTRAINT MODIFICATIONS			30			00			N						REVIEW ONLY - NO ISSUES			PATEL FROST


			151			CR			92786						MODIFY BFS S-BAND SITE TABLE VALUES-DR 109786			30			00


			152			CR			92792			A			OI30 VU DOCUMENTATION CHANGE			30			00


			153			CR			92797			A			OI30 SM DOC CLEANUP			30			00


			154			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			114			F			F			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.
PART 2 UNDER CR 92522; MAM 6/10/03			FRAZIER MOORE


			156			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			116									FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE


			157			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			121			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE


			158			CR			92811						NEW BFS I-LOAD CONSTTRAINT FOR DELTA_PSI			30			00			N						REVIEW - NO ISSUE			FRAZIER


			159			CR			92844			A			ALLOW UPLINK CHANGE OF AV BAY 3 DELTA PRESSURE PARAMETER SCALING			30			00


			160			CR			92848						RESTORE MISSING PARMETERS TO SEQUENCING PRD-BFS DOC ONLY			30			00			N						CONFIRMED THAT THIS IS "DOC ONLY". ALSO CONFIRMED THAT THE "CORRECTION" IS NOT
SOMETHING THAT IV&V SHOULD HAVE CAUGHT IN THE EARLIER CRS. DLB 7/30/03			BROCKWAY


			161			CR			92849						MAGRS-3S SDR HANGES TO ADDRESS HOT STRT AND GHOST SATELLITE ISSUES			MAGR 006			00


			162			CR			92856			A			STS-116  SSME DOWNLIST REQUIREMENTS			30			00


			163			CR			92859			C			PREBURN MANEUVER TIME TO GO CLEAN-UP			30			00			N						DOC-ONLY CR. REVIEW - ONE ISSUE FOUND/DOCUMENTED IN SSP_GPC TIM 1905; MAM 11/17/03
CLEANS UP OI30 CRS 92510 AND 92678 BY MAKING REQTS MATCH IMPLEMENTATION; CR NEEDS 
TO BE REFERENCED IN THE PART 2 FOR CR 92510; MAM 10/7/2003			PATEL MOUSSA


			164			CR			92862			A			BFS HUD PROCESSOR			30			00			N						NO ANALYSIS PER CONCURRENCE FROM JOHN BRADBURY AND DARRELL STAMPER BECAUSE THIS
"DEV ONLY" CR IS FOR "PROTOTYPE DEVELOPMENT" RATHER THEN "EARLY DEVELOPEMENT";
 MAM 12/3/03


			165			CR			92863						DOCUMENTATION UPDATE TO 3-STRING MAGRS USER EQP. SFTW. DESIGN REQ.			MAGR 006			00			N						DOC ONLY CR (ADRESSES DOCUMENT ADDITIONS THAT SHOULD HAVE BEEN MADE VIA CR92849A.			SINHA


			166			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
PART 2 WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			168			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			169			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL


			170			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			114			F			F						MOORE


			172			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			116			S			S						MOORE


			173			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			117			S						NEED TO CREATE OI-30 RECORDS BEYOND STS-117			MOORE


			174			CR			92874			B			TFL REQUIREMENTS TO SUPPORT OBSS			30			00


			175			CR			92879			D			RMS POSITION ORIENTATION HOLD SELECT IN AUTOMATIC MODE			30			00


			176			CR			92880						STS-114 SSME DOWNLIST REQUIREMENTS			30			00


			177			CR			92882						ALLOW THREE STRING GPS FOR STS-116 AND SUBSEQUENT OV-105 FLIGHTS			30			116			F			L						FROST


			178			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE


			180			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE


			181			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.
05/16/2005:  MOORE COMPLETED VSAP FOR DPS.			BRADT PATEL MOORE


			182			CR			92888						STS-114 SRB CAMERA MSID CORRELATION TABLE			30			00


			183			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			185			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			186			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			187			CR			92894			B			RMS AUTO POHS MSID CHANGE-DOC ONLY			30			00


			188			CR			92897			A			RMS SPEC 94 MRL/MPM BIT LOCATION DATA-DOC ONLY			30			00


			189			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT PATEL


			191			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL


			192			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL


			194			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			116			S			S						MOORE


			195			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			121			F			F			05/18/2005:  FIRST FLIGHT CHANGED FROM STS-114 TO STS-121.			MOORE


			196			CR			92902						NEW MSIDS FOR ET SEP CAMERA CMDS			30			00			N						CR HAS BEEN CONFIRMED TO BE "DOC ONLY".			BROCKWAY


			197			CR			92905						MSID CHANGES FOR BFS ETR SEP CAMERA CMDS: OI-30			30			00			N						CONFIRMED TO BE "DOC ONLY"; NO SIR IS REQUIRED.			BROCKWAY


			198			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			00			F			F			DLB 10/29/04: CORRECTED OI FROM 42 TO 30.
PART 1 COMPLETED 5/19/04.			BROCKWAY


			200			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			116			S						STS-116 (NET 2/8/06)			BROCKWAY


			201			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			117			S									BROCKWAY


			202			CR			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			121			S			S			STS-121 NET 7/12/05; VSAP RECORDS ALSO REQUIRED FOR STS-115 (NET 12/8/05) AND 
STS-116 (NET 2/8/06)			BROCKWAY


			203			CR			92916						EFFECTIVITY CLEANUP FOR SCR 92905			30			00			N						REVIEW ONLY. THE SCR ONLY CHANGES THE EFFECTIVITY FOR SCR 92905.			BROCKWAY


			204			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 WILL COVER DR 110445.			FRAZIER


			206			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			207			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER


			208			CR			92921						STS-121 SSME DOWNLIST REQUIREMENTS			30			121


			209			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			114			F			F			CREATE RECORDS FOR ALL OI-30 FLIGHTS. PART 2 ANALYSIS TO BE INCLUDED WITH 92871.			BRADT


			211			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			116									CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT


			212			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			121			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT


			213			CR			92923						EFFECTIVITY CHANGE FOR SCR 92880			30			00


			214			CR			92933						STS-114 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			114


			215			CR			92934			B			DAP FILTER CHANGE TO SUPPORT ORM-GMEM			30			114


			216			CR			92935						STS-114 ON-ORBIT FLIGHT CONTROL BASE 4 PATCH			30			114


			217			CR			92936						SSME VDT WORDS 1 AND 2 MSID CORRELATION			30			00


			218			CR			92940						THREE STRING GPS FOR OV-105 POWER UP SYSTEM			30			00									CHANGED TO LIB (WAS DPS) PER BRADBURY EMAIL 12/10/2004.


			219			CR			92941						STS-300 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			220			CR			92946						STS-300 ON-ORBIT FLIGHT CONTROL AND HUD I-LOAD PATCHES			30			00


			221			CR			92948			A			OI-30 DED DISP C/O AMI ALPHA CORRECTION			30			00


			222			CR			92949						SPECIAL SCR TO RE-EVALUATE THE OVERHAUL MEDS COMPOSITE FLIGHT INSTRUME			30			00			N						REVIEW ONLY			FROST MOORE


			224			CR			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			116									CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			225			CR			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			121			F			F			CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS. PART 2 WILL COVER DR 110445.			FRAZIER


			226			CR			92951			A			EXPAND EFFECTIVITY OF SCR 92980A TO INCLUDE BFS			30			00


			227			CR			92956			A			CORRECT THE RANGE VALUES FOR THE LH/RH AMI ALPHA			30			00


			228			CR			92959						STS-121 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			229			CR			92960						STS-121 ON ORBIT FLIGHT CONTROL I-LOAD PATCH			30			121


			232			CR			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			116									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST


			233			CR			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			121			F			F			PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST


			234			CR			92980			A			THREE STRING GPS IDS FOR STS-989			30			00


			235			CR			93005						STS-301 HEAD-UP DISPLAY I-LOAD PATCH			30			00


			236			CR			93006			A			STS-301 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			00


			237			CR			93010			C			DOWNLIST DOCUMENTATION CLEANUP			30			00


			238			CR			93010			C			DOWNLIST DOCUMENTATION CLEANUP			30			117


			239			CR			93016			A			ADD PERFORMANCE REQUIREMENTS FROM SSS TO IDP SRS			IDPSW5.00			00


			240			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			117			F			L			FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.  PART 2 SIR
WILL COVER DR 110660.			FRAZIER


			241			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			118			S						FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			242			CR			93020						LEFT AND RIGHT MAIN LANDING GEAR DOOR UPLOCK DISCRETES CORR. DR 110660			30			119									FLIGHT-BY-FLIGHT PATCH.  CREATE RECORDS FOR SUBSEQUENT OI-30 FLIGHTS.			FRAZIER


			243			CR			93028						EXPAND EFFECTIVITY OF SCR 92971D			30			121			N						REVIEW - NO ISSUE.			PATEL FROST


			244			CR			93043						EXPAND EFFECTIVITY OF SCR 92950 TO INCLUDE STS-121			30			121			N						REVIEW - NO ISSUE			FRAZIER


			245			CR			93061			A			ECO SENSOR BYPASS RECOGNITION			30			00


			246			CR			93062						ECO SENSOR DISABLE IN MM101-GMEM			30			00


			247			CR			93063			A			BFS PRE-LAUNCH ECO SENSOR DISABLE RECOGNITION			30			00


			248			CR			93067			A			EXPAND EFFECTIVITY OF SCRS 92970B AND 92982B TO INCLUDE STS-116			30			116			N									STEWART


			249			CR			93076						EXPAND EFFECTIVITY OF SCRS 93010C AND 93027 TO INCLUDE STS-116			30			116


			250			CR			93089						EXPAND EFFECTIVITY OF SCR 92956A TO INCLUDE STS-121			30			00


			252			CR			93095			A			LO2 LOW LEVEL TIME DELAY I-LOAD PATCH			30			121


			254			CR			93102						STS-115 MAIN LANDING GEAR (MLG) LEVEL-C PATCH			30			00


			256			CR			93109			A			BFS GPC EROR RECOVERY ASSUMPTION FOR FAILED BBU			30			00												MOORE


			257			CR			98044			C			OI-30 FSW PERFORMANCE VERIFICATION PLAN (LEVEL 7)			30			00


			258			CR			98045			D			BFS OI-30 PERFORMANCE TEST SPECIFICATIONS			30			00


			259			CR			98046			H			FLIGHT SOFTWARE RELEASE BASELINE SPECIFICATION:  OI-30			30			00


			260			CR			98049			B			STS983-OI30 SAIL VERIFICATION AND SMS RELEASE			30			00


			261			CR			98052			E			PASS APPLICATION TOOLS BASELINE SPEC:  OI 30			30			00


			262			CR			98053			A			BFS APPLICATION TOOLS BASELINE SPEC:  OI 30			30			00


			263			CR			98073						STS986-OI30 ETE FSW RELEASE			30			00


			264			CR			98074			F			SHUTTLE DATA TAPE AND TFL/DFL/FPL PATCH FOR ACTIVE MPLM CITE TESTING			30			00


			265			CR			98075						TFL REQUIREMENTS TO SUPPORT OBSS			30			00


			476			CR			121358			A			FSW VERSION OF COMPILER DR 120266			30			00									IV&V CONSIDERED PERFORMING AN INDEPENDENT FLIGHT BY FLIGHT AUDIT.  SUCH AN AUDIT 
WOULD BE DIFFICULT TO AUTOMATE.  THERE IS A VERY LOW RISK THAT USA WILL MISS 
NEW OCCURRENCES. IV&V ACTION WOULD BE HIGH COST AND LOW BENEFIT.


			1			DR			3926			A			BFS PAYLOAD BAY DOOR OPERATION			30			00			N						PERMANENT USER NOTE
REASSIGNED FROM GALLARDO TO FROST 5/16/06
REVIEW ONLY - NO ISSUES			FROST


			2			DR			5290			A			CRT BITE ANNUNCIATION - BFS			30			00			N						PERMANENT USER NOTE
REASSIGNED FROM GALLARDO TO FROST 5/16/06
REVIEW ONLY - NO ISSUES			FROST


			3			DR			14474			A			TEXT MESSAGES FLASH			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			4			DR			25372			C			SPEC 0 NOT PRESENTED ON OVERLAY FAI			30			00												FROST


			5			DR			25396			D			SPEC O NOT AVAILABLE IN SM			30			00			N						REVIEWED;  ISSUE RESOLVED VIA REAL TIME MOD C			FROST


			6			DR			28353			B			OPS TRANSITION WITH OUTSTANDING ROLL-IN DISPLAY REQUEST			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			7			DR			29949						SRB DATA ACQ. I/O ERRORS AT SRB SEP			30			00			L			L			ASSOCIATED PROGRAM NOTE WAS ALSO REVIEWED. 
REVISED DMF WAS FOR OI-29 AND SUBS; OUR RECORDS ARE CLOSED FOR OI-29, THEREFORE
THIS RECORD WAS ADDED FOR OI-30.			BROCKWAY


			8			DR			30139						HSI TRUNCATION OF THE RANGE COUNTERS			30			00


			9			DR			30767			C			SPECS 21 AND 22 OVERLAY CURRENT SPEC WITH OPS SPEC IN MM302-305			30			00			N						CONT. OF USER NOTE
03/18/2005:  PERMAMENT USER NOTE SINCE OI-19.  MOD C FOR OI-30 ADDS & SUBS.			MOORE


			10			DR			31987			B			R/W SPEC CONVERSION AND DISPLAY OF LARGE EU DATA VALUES			30			00			L			L						FROST


			11			DR			33619			C			IPV PROTECTION MISSING FOR MESSAGE LINE			30			00			L			L			3F-USER NOTE
THIS DR HAS BEEN IN OUR DATABASE SINCE AT LEAST 1991 BUT NO SIR WAS EVER WRITTEN 
SPECIFICALLY FOR THIS DR; INSTEAD, SIR FOR DOC-ONLY CR90526 (OI21; J. SCHMITT) WAS 
FOUND, WHICH DOCUMENTED THIS FSW BEHAVIOR IN THE REQTS; MAM 12/15/03			FROST


			12			DR			33643			B			DEU IPL PROBLEMS			30			00


			13			DR			33754			C			AUTOMATIC RESUME TO CRT PAGES WHICH ARE DISPLAY (DISP) ONLY			30			00			L			L						FROST


			14			DR			37501			B			SSW-009 SPEC 000 - GPC MEM-SPEC O			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			15			DR			37503			A			SSW-010 UNABLE TO RESUME SPEC FROM			30			00			N						REVIEW ONLY, NO ISSUES			FROST CARVELL


			16			DR			37542						DEU IPL BY BFS NOT USABLE BY PASS			30			00									D.BRADT (4/15/04): DPS TEAM LEAD (L.FROST) SAYS 33643 IS OUT OF SCOPE. THEREFORE, 
"TEAM" HAS BEEN CHANGED FROM "DPS" TO "LIB".			J.EASTWICK


			17			DR			37660			B			IPL - AIGDEU SETS/USES IPV'S UNPROT			30			00			N						REVIEW ONLY - NO ISSUES			FROST


			18			DR			37706			A			DEU'S LOADED FROM MM2 GET I/O ERROR			30			00			N						REVIEW ONLY, NO ISSUES			FROST CARVELL


			19			DR			39371			C			FAILURE OF MNVR DISPLAY TO REFRESH			30			00			L			L						FROST


			20			DR			44206			A			INCORRECT XXXXX MNVR YYYYY DISPLAY			30			00			N						REVIEW ONLY, NO ISSUES			FROST MILLER


			21			DR			44391			B			SM CONTINUOUS CYCLE WRAPS IN DCICYC			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			22			DR			45822			B			S68 - IMPROPER FORMAT FOR CRY TK P			30			00												PATEL


			23			DR			50085			B			HAC RADIUS RF UNINITIALIZED IN MM304			30			00			N						3F-USER NOTE			MOUSSA


			24			DR			50120						TIME TO COMMON NODE OSCILLATION			30			00			D			D			SRR: COUNT (OR USE) FOR OI-30 1ST FLT.  NO ISSUES WITH 3C DISPOSITION.  REF. CR 92688.			ORIHUELA


			25			DR			50887			C			POTENTIAL ERRORS IN DISPLAY OF ORBIT TARGET OUTPUTS			30			00			N						3F-USER NOTE
03/17/2005:  REVIEW ONLY			MOORE


			26			DR			51250						RIGHT HUD DATA BLINK IN OPS G9			30			00


			27			DR			52759			A			UPLINKED TIG NOT ROUNDED UP			30			00			N						REVIEW ONLY, NO ISSUES			FROST MILLER


			28			DR			52779			B			ACTIVE SPEC REQUEST AT OPS TRANSITION			30			00			L			L						FROST


			29			DR			52780			A			RESUME REQUEST VIA DEU EQUIVALENT M			30			00			N						REVIEW ONLY, NO ISSUES.  REVIEWED THE MODIFIED USER NOTE WITH NO ISSUES IDENTIFIED.			FROST


			30			DR			54041			D			LOADED TIG WRONG WHEN TARGET SET RE-EVOKED			30			00			N									FROST


			31			DR			55319			A			INCREASE IN VELOCITY-TO-GO FOR LAMBERT GUIDED MANEUVERS			30			00			L			L						FRAZIER MCALLISTER ANSLEY


			32			DR			55324			A			MISSING TIME TAG ON ERROR MESSAGE			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			33			DR			58926						INCORRECT CALCULATION OF DISPLAYED RPY ANGLES			30			00			D			D			SRR: USE (OR COUNT) OI-30 1ST FLT.  
NO ISSUES WITH 3C DISPOSITION.  PART II SIR FOR CR
92694 WILL CONTAIN DR CLOSURE ANALYSIS FOR THIS DR.			BRYNER


			34			DR			64501			D			CREW-ENTERED REL STATE IGNORED FOR			30			00			N						REVIEW - NO ISSUE			HAGA MILLER


			266			DR			100724			C			MSC TIMEOUT FOLLOWING DEU DUMP FAIL			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			267			DR			100750			C			MOMENTARY BIG "X" ON CRT 2 WHEN SPE			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			268			DR			100755			C			COMPLETE (NOT MOMENTARY) BLANKING OF CRT			30			00												FROST


			269			DR			100767			D			SM SPEC 86 - FLICKERING & BLANK			30			00


			270			DR			101072			G			IMMEDIATE MODING SKIPPED			30			114			F			F			FLIGHT BY FLIGHT SOURCE FIX; MAM 10/20/2003			FROST


			272			DR			101072			G			IMMEDIATE MODING SKIPPED			30			116			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			FROST


			273			DR			101072			G			IMMEDIATE MODING SKIPPED			30			117			S						FLIGHT BY FLIGHT SOURCE FIX; CREATE RECORDS FOR FLIGHTS BEYOND STS-117; MAM 9/15/2003			FROST


			274			DR			101072			G			IMMEDIATE MODING SKIPPED			30			121			S			S			FLIGHT BY FLIGHT SOURCE FIX; LDF 5/18/05			FROST


			275			DR			101410			C			LOQUACIOUS MDM'S CAUSE I/O ERRORS & RS FTS			30			00			L			L			PERMANENT USER NOTE
REASSIGNED FROM STEVE SMITH TO FAY MORE ON 9/12/03; MAM
OI CHANGED TO OI-30; MAM 10/17/03			MOORE


			276			DR			104021			A			TWO DISPLAYS MIXED ON CRT			30			00			N						REVIEW ONLY, NO ISSUES
DR CONDITION GOES AWAY WITH IMPLEMENTATION OF MEDS THROUGHOUT THE FLEET			FROST


			277			DR			104404			K			FALSE NON-UNIVERSAL I/O ERROR FAIL TO SYNC			30			00			N						CARRYOVER OPS NOTE/WAIVER. SEE OI-26 ANALYSIS.
REASSIGNED FROM S.SMITH TO WILHELMI ON 6/15/98, TO HASAN ON 5/13/99, TO MOUSSA ON 10/15/99.			FROST


			278			DR			104639			C			RHC STATUS NOT DISPLAYED IN OPS 1			30			00			N						REVIEW ONLY, NO ISSUES			FROST


			279			DR			106037			D			DEU IPL CAUSES SOC4 ABENDS			30			00


			280			DR			106049			B			DEU BITE AFTER IPL			30			00


			281			DR			106934						RAPID SHIFTING/JUMPING OF FOREGROUN			30			00			N						REVIEW ONLY, NO ISSUES
DR CONDITION GOES AWAY WITH IMPLEMENTATION OF MEDS THROUGHOUT THE FLEET			FROST


			282			DR			107903			C			SEPARATE ANNUNCIATIONS FOR TACAN BEARING AND RANGE FAIL			30			00			D			D			***DR UNDER DOC ONLY CR***
3D-DOC ONLY CR 92779			MOUSSA BRADT


			283			DR			107971			I			FALSE OFF/BUSY MMUX MESSAGE POSSIBLE			30			00			N						CONT. OF 4B-OPS NOTE WAIVER.			WILHELMI


			284			DR			108076			A			IMU TO IMU ALIGNMENT UNEXPECTED SLEW			30			00			D			D			LIMITED ANALYSIS ON 26B.  CLOSED BY CR 92707 (MAM 8/1/2001).
"D" ANALYSIS ASSESSMENT CONFIRMED WITH L. FROST (ANALYST FOR CR92707); DLB 10/1/02			BRADT


			285			DR			108960						INCORRECT  VERSION FOR STS-983 ADTL BFS UPF PATCH CDS			30			00


			286			DR			108966			A			STS-116 BASE 2 (OI30) BFS DOWNLIST LOADING ERROR			30			116


			287			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			114


			289			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			116


			290			DR			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			121


			291			DR			108969						ERROR IN TFL PATCH FOR ACTIVE MPLM TEST			30			00


			292			DR			108970			A			MPLM TLM CALIBRATION MISSING FOR SIX MEASUREMENTS ON STS-121 PRODUCTS			30			121


			294			DR			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			116


			295			DR			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			121


			297			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			116


			298			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			117


			299			DR			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			121


			300			DR			109194			A			PHASE_PLANE FILTERED RATE ERROR HAS NO Z-2 ROT_JET_CMD			30			00			N						REVIEW - NO ISSUE			MCLAUGHLIN FRAZIER


			301			DR			109196			A			PREBURN MANEUVER TO OLD GUIDANCE ATTITUDE			30			00			N						REVIEW - NO ISSUE			FRAZIER


			302			DR			109201			A			CYCLIC GPC ERROR MESSAGES IN SM ANTENNA MANAGEMENT			30			00


			303			DR			109217			A			UNEXPECTED CRT TIMER RESET			30			00			D			D			"D" ANALYSIS RQD??? SRR: DON'T COUNT IN ANY OI-28 FLT  (LIM OI-27.)
***DR UNDER DOC-ONLY CR***
3D-DOC ONLY CR (CR 92695).  MAM 6/26/01.			WILHELMI


			304			DR			109221						SERC CONFIGURATION IN 3 E/O BLUE			30			00			D			D			SRR OI-30: DON'T USE (LIMITED SIR ON OI-28/STS-102.)
( 3C - CR FOR OI-30).  CR# 92653			BROCKWAY


			305			DR			109232			D			KMAX UPDATED AFTER GUIDANCE TASKS TERMINATED			30			00			D			D			CR 92608 CLOSES THIS DR. (DON'T COUNT IN ANY OI-30 SRR. (LIM - 26B))			FINK


			306			DR			109395			A			RMS:REQUIRED OUTPUT RESULTING FROM LEGAL INPUT IS CONFUSING			30			00			N						3C-CR REQUIRED (CR92445).			MOUSSA


			307			DR			109409			A			GOOD DATA NOT REQUIRED FOR HYD SYS FAILURE			30			00			D			D			CR 92497 CLOSES THIS DR (LIM OI-27).			FLETCHER


			308			DR			109410			A			HUD_GEAR_TRANSIT INCORRECTLY LATCHED			30			00			D			D			CR 92500 CLOSES THIS DR. (LIM OI-27)			FLETCHER


			309			DR			109416						INCORRECT LOWER LIMIT FOR ITEM 42 IN CD0001			30			00			F			F			SRR OI-30: DON'T COUNT  (CNTD OI-26.)
HASAN PART 1 (OI-27)
FROST PART 2			FROST


			310			DR			109466						SPEC 100 ITEM 12 MISREPRESENTS REAL DL FORMAT ID			30			00			N						SRR: DON'T COUNT IN ANY OI-28 FLT
OUT OF SCOPE (G9, PL9, DOWNLIST, VU).  MAM 4/3/00.


			311			DR			109524						DATA DRIFT IN OMS QUANTITY			30			00			S			S			OI-30 RELEASE 030.002 INDICATED THIS DR HAD BEEN RE-IMPLEMENTED. 
OIDIFF OF GSVGAG (OI-30 DELTA VS. OI-29 CI) INDICATES IMPLEMENTATION IS THE "SAME".			BRADT


			312			DR			109530						AIDB: MPS TVC COMMAND SOP  INITIALIZATION IS WRONG IN GEBADH AND GECRD			30			00			F			F						ORIHUELA


			313			DR			109539						I/O ERROR AFTER OPS TRANSITION TO SM401 NOT LOGGED			30			00									SRR: DON'T COUNT IN ANY OI-30 FLT  (CNTD OI-27).
XREF DR120247.


			314			DR			109568						INCORRECTLY COMMENTED CHANGE HISTORY IN GPCF TOOLIN MEMBER			30			00


			315			DR			109569						ILLEGAL RMS ARM SERIAL NUMBER DISPLAYED ON SPEC 94			30			00


			316			DR			109639			B			BSL DEU POLL REQUEST ANOMALY			30			00


			317			DR			109748						BI-STABLE VALVES FAIL TO RESPOND TO COMMANDS AT BFS ENGAGEMENT			30			00			D			D			SRR OI-30: DON'T USE. 
SIR WRITTEN AGAINST OI-26B.  DISPOSITION CALLS FOR FIX BY CR ON OI-30. 
FIXED BY CR 92575. 4/18/03 - CR 92575 FIX CONFIRMED IN OI-30 CI CODE.			BROCKWAY


			318			DR			109750			A			GPS STATUS DISPLAY SHOWS ZEROES PRIOR TO NAV START			30			00			F			F			2A-SOURCE MOD. XREF CRS 92370 AND 92506. WAS PATCHED ON OI-29.
REASSIGNED FROM BESSANT TO MOORE ON 12/12/02 FOR OI30 WORK.
PI AND PII COMPLETED.			MOORE


			319			DR			109755						ADI ERROR NEEDLES ZEROED OUT FOLLOWING ITEM ENTRIES			30			00			D			D			CR 92590 FOR OI-30			SHAH FINK


			320			DR			109758						GPS OUTPUT BUFFERS NOT CLEARED ON OPS 3 TO OPS 0 TRANSITION			30			00			F			F			INTRODUCED BY OI-29 GPS CR 92370C. FOUND AND WILL BE PATCH-FIXED PRE-CI ON OI-29. 
WILL BE SOURCE-FIXED VIA BUILD ON OI-30. NO SASCB APPROVAL IS REQUIRED. MAM 10/27/00.			MOORE


			321			DR			109760			C			OI-28 UPLINK OF TDRS STATE VECTORS			30			00			N						SRR: DON'T COUNT IN ANY OI-30 FLT (CNTD OI-28.) 
3F-USER NOTE. INTRODUCED BY CR 91062D (OI-28).
WILL BE CLOSED BY CR 92710 (MAM 9/25/01).
OUT OF SCOPE (SM); REVIEWED DR, DMF, AND RELATED REQTS AND FOUND NO ISSUES 
(MAM 3/27/01).			BESSANT


			322			DR			109766			B			BLANK CRT ON DEU POWER-UP			30			00			N						3A-NO REQUIREMENT/NOT APPLICABLE TO OI-30 BECAUSE PROBLEM IS IN DEU CONTROL
PROGRAM (DCP); DEUS ARE GONE UNDER MEDS; MAM 3/11/03			WILHELMI


			323			DR			109769						ADI ERROR NEEDLES NOT STOWED AT CORRECT TIME			30			00			D			D			***3C-DR UNDER CODE CHANGE CR 92708***
DR INTRODUCED BY 90989 (OI25). REASSIGNED FROM MOUSSA TO MOORE ON 4/24/02.
"D" ANALYSIS UNDER PT2 FOR 92708/92522. SEE "NOTES" FIELD FOR 92522 FOR LIST OF 
ITEMS INCLUDED UNDER 92522; MAM 9/4/02.			MOORE


			324			DR			109771						YAW NOT DISPLAYED ON ADI DURING SINGULARITY			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE COVERED UNDER CR 92720.			FRAZIER


			325			DR			109772			A			INVALID DATA WHEN 4TH DK DE-ASSIGNED			30			00			D			D			2A-SOURCE FIX; UNDER CR92615			MOUSSA


			326			DR			109773						NON-CONTINUOUS LH2 LOW LEVEL SENSORS MONITORING			30			00			F			F			SRR 110 (AGAINST OI-28). 
RAW DR RCVD 1 OCT 01. FOUND IN OI-30, CONDITION HAS EXISTED FOREVER.			BROCKWAY


			327			DR			109774						SENSOR CODE USING 40 MILLISECOND STALE VALUES FOR S_EO FLAGS			30			00			F			F			SRR 110 (OI-29)			BROCKWAY


			328			DR			109776			A			BFS HSI COURSE POINTER RATCHETS ON HAC			30			00			F			F			2A-SOURCE FIX.			MOORE


			329			DR			109778			B			DISPLAY ANOMALIES DUE TO SPEC REQUEST DURING DISPLAY CHANGE (BFS)			30			00			L			L			ANALYST CHANGED FROM MOUSSA TO MOORE FOR REV A			MOORE


			330			DR			109782						BFS STORE PROTECT ERROR ON MM 104 TO 602 TRANSITION			30			00			D			D			3C-CODE CHANGE CR (CR 92747); MAM 3/4/2002.			PATEL


			331			DR			109783			A			AMMONIA BOILER HAS NO CONTROLLABILITY VIA UPLINK			30			00			N						CONT. OF 4G-REQTS INTENT MET.			GALLARDO


			332			DR			109786						INCORRECT K-LOAD VALUES IN MULTIPLE TDRS CR 91062D			30			00


			333			DR			109788			C			MEDS WORD 23 VALIDITY BIT SET OFF INCORRECTLY			30			00			L			L			BFS COUNTERPART OF PASS DR111650. INTRODUCED BY 92522 ET AL (OI30).
MUST REFERENCE DR UNDER PT2 FOR 92522; MAM 9/4/02
ASSIGNED TO MOORE ON 10/16/02; MAM
10/18/04:  UPDATED SIR FOR CHANGE IN DISPOSITION (REV B)			MOORE


			334			DR			109789			A			BFS DERIVED I-LOAD DATASET DISCREPANCY			30			00


			335			DR			109790			B			ERRONEOUS BFS SPARE I/O ERROR LOGGED			30			00			N						REVIEW ONLY 
MOD A EXTENDED THE OPS NOTE/WAIVER THROUGH OI-32 AND MOVED THE "UNDER
INVESTIGATION" DISPOSITION TO OI-33			MOORE


			336			DR			109793			B			CREW ENABLE BYPASSED FOR RE-TARGETED OMS BURN			30			00			L			L			BFS COUNTERPART OF PASS DR 120240; DR WRITTEN IN RESPONSE TO ISSUES RAISED BY IV&V
REGARDING IMPACT OF THE PASS DR ON THE BFS; MAM 7/25/03

MOD B CHANGED DISPOSITION TO PERMANENT USER NOTE, APPROVED 2/16/06
NEW LIMITED ANALYSIS COMPLETED 2/17/06: LDF			FROST MOORE FRAZIER


			337			DR			109794			A			BFS I-LOAD/K-LOAD AUXILIARY DATASET DISCREPANCIES			30			00


			338			DR			109798			A			BFS I-LOAD EQUATE DATASET DISREPANCY			30			00


			339			DR			109799			B			SCR 92804A NOT INCORPORATED IN STS-116 BASE2 (OI-30)			30			116			N						THIS IS A RECON ISSUE. REVIEW - NO ISSUE.			FRAZIER MOORE


			340			DR			110228			B			MF CHANGE DURING DEU/IDP POWER CYCLE			30			00			N						CONT. OF 3F-USER NOTE.			FROST


			341			DR			110333			D			ARCSIN |ARG|>1 IN QUAT_TO_EULER			30			00			N						REVIEW - NO ISSUE			PATEL


			342			DR			110445			B			AUTO 602 TRANSITION DELAYED IN SOME 3 E/O BLUE (MM 102) CASES			30			114			L			L			ALSO DR UNDER CD (CR 92920)			FRAZIER


			343			DR			110445			B			AUTO 602 TRANSITION DELAYED IN SOME 3 E/O BLUE (MM 102) CASES			30			121			D			D			CR 92950			FRAZIER


			344			DR			110448			E			MANIFOLD CLOSE COMMAND OUTPUT TIMING VARIATION			30			00			L			L			ALSO DR UNDER CD (CR 92922)			BRADT


			345			DR			110451						STALE DATA FOR MNVR_CMPL_TIME_TGO ON THE XXXXXMNVRYYYYY			30			00			D			D			NO SASCB APPRVL REQUIRED PER USA DISP. SHEET; PT 2 UNDER GNC CR92510; MAM 1/2/2002
REASSIGNED FROM WILHELMI TO MOORE FOR PART 2 ON 12/12/02 AND FROM MOORE
 TO FROST ON 4/24/03; MAM			FROST


			346			DR			110477			A			G2 FREEZE-DRIED GPC MAY HAVE GPC ERRORS FOR A FEW SECONDS			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE INCLUDED UNDER PART 2 SIR FOR CR 92727.			ORIHUELA


			347			DR			110501			A			MTU FAULT DOWN AT CS FORMATION			30			00			N						OPS NOTE/WAIVER			FROST


			348			DR			110633			B			GPS STATE PROPAGATION ASSUMPTIONS NOT ALWAYS CORRECT			30			00			N						SRR: DO NOT COUNT FOR ANY OI-30 FLT.  (LIM OI-26B.)			FINK


			349			DR			110636			A			MPS RTLS DUMP VLVS CLOSE WITH MPS BACKUP LH2 SWITCH IN OPEN POSITION			30			00			N						DO NOT USE IN SRR FOR 1ST FLIGHT OF OI-30. 
THIS RECORD (FOR OI-30) SHOULD PROBABLY BE DELETED. 
REV "A" DELETED OI-30 FROM THE DISPOSITION. (WAS TO HAVE BEEN FIXED BY CR 92580.)			BROCKWAY


			350			DR			110637			A			MPS RTLS DUMP VLVS CLOSE WITH MPS BACKUP LH2 VALVE SWITCH IN OPEN POSI			30			00			N						DO NOT USE IN SRR FOR 1ST FLIGHT OF OI-30. 
THIS RECORD (FOR OI-30) SHOULD PROBABLY BE DELETED. 
REV "A" DELETED OI-30 FROM THE DISPOSITION. (WAS TO HAVE BEEN FIXED BY CR 92580.)			BROCKWAY


			351			DR			110640			B			POSSIBLE PASS OPS-9 GPS INITIALIZATION COMMAND LOCK-UP			30			00			N						REVIEW - NO ISSUE			FLETCHER PATEL


			352			DR			110645			A			MAGR/S-3S NOT AUTHORIZED ALTHOUGH LOADED WITH VALID ENCRYPTION KEY			MAGR 006			00												BARCKLEY


			353			DR			110646			B			MAGR/S-3S HARDWARE CHANNEL CANNOT ACQUIRE Y-CODE(NON EOW)			MAGR 006			00			N						SIR SUBMITTED AGAINST NFP2			BARCKLEY


			354			DR			110648						MAGRS-3S RM STATE MISMATCH INDUCED VIA LOSS OF LOCK DURING RCVR CAL.			MAGR 006			00									12/11/2002 - DMF DISPOSITION  FOR LINK 006 IS "1A - UNDER INVESTIGATION".			BARCKLEY


			355			DR			110650			A			BFS GPS SATELLITE DESELECTION DISPLAY ANOMALY			30			00			L			L			NO DMF AS OF 7/14/03; MAM
DMF RECEIVED 9/13/04; LDF			MOORE


			356			DR			110653						BSL FAILED HANDOVER TO BFS			30			00									DR APPEARS OUT OF SCOPE (BSL); INTRODUCED BY CR 90836; MAM 7/18/03
NO DMF AS OF 10/17/2003


			357			DR			110654						INCORRECT AEROJET DAP BODY BENDING FILTERS FOR STS-116 BASE 2			30			00


			358			DR			110655						BFS RECALCULATION OF VARIABLE IY UPON ENGAGEMENT			30			00			L			L						FRAZIER


			359			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			00			N						REVIEW - NO ISSUE.  3A - NO DR.			FRAZIER


			360			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			114			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			361			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			121			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			362			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			300			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			363			DR			110657			D			OFF-NOMINAL AEROSURFACE POSITIONS ON BFS-ENGAGED TALS			30			301			N						REVIEW - NO ISSUE.  8D - NO ACTION REQUIRED.			FRAZIER


			364			DR			110659						INCORRECT COLOR FOR THE PHUGOID BANK SCALE ON BFS ENTRY TRAJ DISPLAYS			30			00			L			L						MOORE


			365			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			114			N									FRAZIER MOORE


			367			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			116			N									FRAZIER MOORE


			368			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			117			D						CR 93020			FRAZIER MOORE


			369			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			121			L			L						FRAZIER MOORE


			370			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			300			N									FRAZIER MOORE


			371			DR			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			301			N									FRAZIER MOORE


			372			DR			110661			A			IDENTICAL BFS NAME(DEL_TIME_STEP) FOR OPS CONFIGURED I-LOAD V97U6548C			30			00			L			L						PATEL


			373			DR			110662						INADEQUATE CALLING OF THE TACAN_SITE_LOOKUP PROCEDURE			30			00			L			L						FRAZIER


			376			DR			110802			D			GPCF PL INACTIVE NOT ANNUNCIATED WHEN PL IS REGISTERED AS INACTIVE			30			00


			377			DR			110807						GPCF LEVEL C DEFAULT VALUE MISSING			30			00


			378			DR			110810						GPCF TERMINATION ERRORS CAUSE CYCLIC INACT PORT ANNUNCIATION			30			00									PRE-CI DR INTRODUCED BY SMPL CR92717, OI30; NO SASCB DISPOSITION REQUIRED PER DR 
REVIEW BOARD HELD 10/2/02; REASSIGNED FROM DPS TO SMPL; MAM 10/4/02


			379			DR			110881			B			ILEGAL OP CODE CAN CAUSE THE SM COMMON BUFFER TO REMAIN RESERVED			30			00


			380			DR			110882			B			SPEC 105 FIELDS NOT BLANKED			30			00


			381			DR			110884			A			GPC 3 FTS FOLLOWING INDUCED FTS OF GPC 2			30			00			S			S			2A-SOURCE FIX.  VERIFY SAME AS OI29, STS114 (THIS FLIGHT RELEASE NEVER FLEW BECAUSE 
STS114 WAS MOVED TO OI30; BUT VSAP IS STILL AGAINST THE UNFLOWN RELEASE SINCE WE 
HAVE ALREADY DELIVERED A SIR FOR THE UNFLOWN RELEASE); MAM 10/24/03			WILHELMI


			382			DR			110885			A			UNEXPECTED TIME TAG ON FAULT MESSAGE LINE			30			00			N						CONT. OF 4B.			FROST, WILHELMI


			383			DR			110886			C			UNEXPECTED RCS JET FAIL OFF'S			30			00			F			F			2A-SOURCE MOD
FIXED ON OI30.15 WHICH IS AFTER THE OI41 CUT (OI41 CUT OR BASE IS OI30.10 PER INTERIM CI 
REPORT FOR OI41)			FROST BRADT


			384			DR			110888			A			HSI FIRST ORDER HOLD FILTER VIOLATES TRANSPORT LAG			30			00			F			F			XREF DR120005; MAM 7/30/02.
DR FIXED ON OI30.14, WHICH IS AFTER THE OI41 CUT (OI41 CUT IS OI30.10); MAM 11/10/03			FROST FRAZIER


			385			DR			110890			C			STRK DATA GOOD FLAG TOGGLE			30			00			L			L						PATEL


			386			DR			110904			B			INADVERTENT FLIGHT CONTROL BARRELL ROLLS			30			00			D			D			CR 92547A APPROVED FOR OI-30 TO FIX THIS DR.			ORIHUELA


			387			DR			110994						INCORRECT IMU DESELECTION DURING I/O RESET			30			00			S			S						BRADT


			388			DR			111000						PREBURN_MNVR_IN_PROGRESS LEFT ON INCORRECTLY			30			00			S			S						PATEL


			389			DR			111051						RANK ERROR FOR DCDDG1 DURING PMF			30			00


			390			DR			111119						POSSIBLE REFERENCE OF PHI BEFORE INITIALIZATION			30			00			S			S						FRAZIER


			391			DR			111120			C			ZERO SUPPRESSION NOT WORKING ON SPEC 71'S LAST OP FIELDS			30			00			N						SRR 30: DON'T COUNT/USE 
CONT OF WAIVER/OPS NOTE.			FROST


			392			DR			111123			B			CONTENTION FOR INVALID REQUEST FLAG BETWEEN PMQTEC AND SULUPLINK			30			00


			394			DR			111131			A			UPLINKED TMBU LOAD CAN INTERRUPT CHECKPOINT			30			00


			395			DR			111133						V_CURRENT_FILT NOT DOWNLISTED FROM ASCENT NAV			30			00			N						IMPACTS DOWNLIST ONLY			FLETCHER


			396			DR			111198			A			AIDB-MISMATCHED BIT STRING LENGTHS IN SPSPSP			30			00


			397			DR			111199						WRONG PARENTS FOR V72K0093X AND V72K0094X			30			00									(COUNTED OI-28)


			398			DR			111200			A			AIDB - CHANGE INITIAL VALUE OF OLD_VERNIER_STATUS			30			00			S			S						PATEL


			399			DR			111202			B			MLS AIF INDICATOR DOES NOT MOVE AFTER ITEM ENTRY IN OPS1/MM601			30			00			D			D			***DR UNDER CR***
3C-CR REQUIRED (CR 92571). DR REMAINS OPEN IN DBASE UNTIL 92571 IS IMPLEMENTED/IVV'ED.			FROST


			400			DR			111205						OMS DUMP TIME, QTY, AND TTG NOT CARRIED ACROSS OPS 3 TRANSITION			30			00			D			D			***DR UNDER DOC-ONLY CR 92780***
DON'T USE IN SRR (USED IN SRR-100).
FOUND BY IV&V. INTRODUCED BY OI28 CR 92175. 3D-DOC ONLY.			MOUSSA


			401			DR			111527			A			GPCF MM INITIALIZATION FAILURE FAILS TO UN-INITIALIZE FDA CHANGES			30			00


			402			DR			111532			A			GPCF DISPLAYS FAULT MESSAGE FOR SCRUBBED PAYLOAD			30			00


			403			DR			111534						GPCF FDA INHIBIT CAUSES FALLACIOUS DISPLAY OF CLASS 2 DISCRETE LIMITS			30			00


			404			DR			111537						GPCF HEARTBEAT KEEPS TICKING DESPITE REJECTION			30			00


			405			DR			111541						GPCF FOUND TO NOT GO LOOPY WHEN DELETING GENERIC ENTRIES			30			00


			406			DR			111542			A			GPCF ASSIGNS A BIT TOO MANY BITS			30			00


			407			DR			111543			B			GPCF DISPLAYS CAN BE FOULED BY LEGAL CARGO PC/UPLINK COMMANDS			30			00


			408			DR			111544			A			GPCF PICKS DISCOMMODIOUS TIME TO REJECT GOOD DISPLAY BACKGROUND UPDATE			30			00									SRR: PREVIOUSLY COUNTED FOR OI-29; STS-110


			409			DR			111546						GPCF CAN STILL ANNUNCIATE FAULT MESSAGE FOR GENERIC DATA THAT HAS BEEN			30			00


			410			DR			111550						UNIT TEXT FOR I-LOADS INCORRECT			30			00			N						PER DR BOARD DISPOSITION, SASCB APPROVAL NOT REQUIRED.  I-LOADS UNIT TEXT
CORRECTION (GGEENT.PSF).			PATEL


			411			DR			111579						AIDB: DELETE OLD DOWNLIST COMMENT FROM CGGC01			30			00			N						DOWNLIST COMMENT CARD DELETION			PATEL


			412			DR			111580			B			NAV SENSOR STATUS NOT BLANKED ON MM601 SYS SUMM1 DISPLAY			30			00			N						NO ANALYSIS (CONT. OF 4A).			FROST


			413			DR			111581			B			RESETTING OF OMS PROPELLANT USED BY RCS NOT ALLOWED			30			00			N						INCLUDED IN SRR STS-110
TO BE FIXED IN OI-41.			BRADT


			414			DR			111600						ACTUAL REBOOST DURATION SHORTER THAN REQUESTED			30			00			D			D			CLOSURE ANALYSIS OF THIS DR WILL BE COVERED UNDER PART 2 SIR FOR CR 92725.			PATEL MOUSSA


			415			DR			111602			A			GPCF Y-CARDS MISSING			30			00


			416			DR			111603			A			GPCF DL PORT STATUS NOT UPDATED			30			00


			417			DR			111605			C			GPCF UPLINK MULTIPART CLEAN AFTER SCRUB			30			00


			418			DR			111614						INADEQUATE PRECISION IN OMS/RCS GAUGING			30			00			S			S			"SAME AS" ANALYSIS REQUIRED FOR ONLY THE 1ST FLIGHT. (CORRECTION WAS A
POST-CI SOURCE ON OI-29.)			BRADT


			419			DR			111615						AIDB-REMOVE EXTRANEOUS ILLEGAL ENTRY CHECK IN GKUIMU			30			00			F			F			REF. CR 92707.  THE CODE ANALYSIS OF THIS DR WILL BE COMBINED WITH THE PART II 
ANALYSIS OF CR 92707.  (LDF 9/28/01)			FROST


			420			DR			111618						OPS 3 COPY OF ILOAD PARAMETER OMS_NZ_LIMIT IS NOT MAPPED WITH PSF CARD			30			00			F			F			SRR: USE FOR OI-30. 
10/17/02: DO CHANGED TO FOCUSED (WAS "NO") ON BASIS THAT I-LOAD ADDITIONS 
NEED TO BE CHECKED.			BROCKWAY


			421			DR			111620						GCQORB ASSIGNS PARAMETERS IN COMPOOL EXCLUDED FROM G8			30			00			D			D			PRE-CI DR.  SASCB APPROVAL NOT REQUIRED.  PART 2 ANALYSIS WILL BE COVERED UNDER
PART 2 SIR FOR CR 92510E.			ORIHUELA


			422			DR			111625						INCORRECT BRANCHING WHEN BLANKING ITEMS 50-68 ON DAP CONFIG.			30			00			S			S			VERIFY SAME IMPLEMENTATION AS LAST FLIGHT OF PREVIOUS OI.			FROST


			423			DR			111627			A			BURN ENABLE DOWNLIST INADEQUACY			30			00			N									PATEL MOUSSA


			424			DR			111630			B			NEGATIVE HAC TURN ANGLE NOT DISPLAYED ON MEDS			30			00			N									CARVELL FROST


			425			DR			111631						GYROCOMPASS ALIGN LOST AT OPS MODE RECALL			30			00


			426			DR			111632			A			EARLY POST-MECO OMS BURN TERMINATE			30			00			L			L			THIS DR WAS RECLASSIFIED AS "3A" (NO DR). THE PART 1 SIR WAS SUBMITTED TO DOCUMENT 
THE ANALYSIS THAT HAD BEEN DONE.			BROCKWAY


			427			DR			111644						AMI PRODUCES ALPHA OUT OF RANGE			30			00			D			D			PRE-CI DR FIXED POST-FACI FOR OI30. INTRODUCED BY 92522. NO SASCB APPROVAL REQUIRED; 
MAM 2/13/02.
PT2 UNDER 92522; SEE "NOTES" FIELD FOR 92522 FOR LIST OF ITEMS INCLUDED UNDER 
92522; MAM 9/4/02.
DPS: PT1 BY WILHELMI (PASS), PT2 BY FROST; MAM 9/4/02.			FROST


			428			DR			111648			A			INCORRECT TM FDA INDICATOR			30			00


			429			DR			111650			C			MEDS WORD 23 VALIDITY BIT BEING SET TO OFF IN EARLY MM603			30			00			L			L			3F-USER NOTE. REF 92522/92619. 92777 WAS GOING TO CORRECT DR ON OI30; PLAN
CANCELLED SINCE BFS HAS SIMILAR PROB (REF 109788); MAM 9/3/02
REASSIGNED FROM MOORE TO MOUSSA(PT1)/FROST(PT2); MAM 8/13/02
MUST REFERENCE DR UNDER PT2 FOR 92522; MAM 9/4/02			MOUSSA FROST


			430			DR			111672						ALIGN EXECUTE WITHOUT IMU'S SELECTED FOR ALIGNMENT STILL POSSIBLE			30			00			D			D			***PRE-CI DR UNDER CR 92707*** 
DR INTRODUCED BY CR 92707 PER-CI FOR OI-30; NO PART 1 SIR REQUIRED.  PART 2 OF CR 92707 
WILL COVER THIS DR; MAM 4/1/2002			FROST


			431			DR			111690						IMPROPER INDEXING CAUSES ACTIVATION/DEACTIVATION OF WRONG SM PROCESSES			30			00			N						OUT OF SCOPE FOR IV&V (SMPL); MAM 3/18/02.


			432			DR			111692			A			PSP LOAD IN G9 IS REJECTED INCORRECTLY			30			00


			433			DR			111696						ANTENNA ATTITUDE ADJUSTMENT ADDS ADDITIONAL INACCURACY			30			00


			434			DR			111696						ANTENNA ATTITUDE ADJUSTMENT ADDS ADDITIONAL INACCURACY			30			114


			435			DR			111700			A			NOTABLE LACK OF IMU DESELECTION WHEN GENERIC CALIBRATION TERMS INSTAL.			30			00			N						OUT OF SCOPE (CHANGED FROM DPS TO VU, 2/27/01).  DR INTRODUCED BY CR 92068. THIS IS 
THE 3RD DR RESULTING FROM CR 92068.     SRR 30: DON'T USE IN BEAN COUNT, (USED IN OI-29)


			436			DR			120000			D			ATTITUDE ERRORS NOT ALWAYS ZEROED ON UNIV PTG DISP			30			00			N						REVIEW - NO ISSUE			PATEL FROST STEWART


			437			DR			120002			B			INCORRECT VALUE POSSIBLY DOWNLISTED FOR ATTITUDE ERROR ON ORBIT			30			00


			438			DR			120005						GPC CONVERT OVERFLOW ERROR IN GDWASC			30			00			D			D			2A-SOURCE FIX.
***PRE-CI DR UNDER DR 110888***; PER USA DR REVIEW BOARD SHEET DATED 8/21/02, NO SASCB 
DISPOSITION IS REQUIRED; MAM 8/28/02			FROST


			439			DR			120131			A			UNEXPECTED AFT JET INHIBIT			30			00			F			F						BRADT


			440			DR			120240			A			LOSS OF STANDALONE EXEC SIMULTANEOUS WITH ITEM ENTRY			30			00			N						WAIVER/OPS NOTE.
IV&V ISSUE LED TO BFS DR 109793; MAM 7/25/03			MOUSSA, FROST, WILHELMI


			441			DR			120247			B			I/O ERRORS AFTER I/O RESET NOT LOGGED			30			00			N						OPS NOTE/WAIVER			MOUSSA, FROST


			442			DR			120252			A			FSW VERSION OF COMPILER DR 120221			30			00			N									BRADT


			443			DR			120402			A			SPEC 41 ITEM 16(CONTINUE) ACCEPTED WHILE TEST NOT SUSPENDED			30			00


			444			DR			120403			A			JET MAY INACCURATELY FAIL TRICKLE CURRENT CHECK			30			00


			445			DR			120408			C			GPCF OPS INIT FDA INHIBIT DISABLED BY SM RESTORE			30			00


			446			DR			120413			B			UNEXPECTED I/O ERRORS DURING FC STRING RECONFIGURATION			30			00			N						CONT. OF 4B-OPS NOTE/WAIVER			FROST, WILHELMI


			447			DR			120425			D			SITE LOOKUP PARAMETERS NOT IPV PROTECTED			30			00			L			L						PATEL


			448			DR			120472						OPS 3 CONTROL SEGMENT DISCRETE INITIALIZATION CODE IS DIFERENT FROM OP			30			00


			449			DR			120473						INCORRECT DOWNLIST NOMENCLATURES			30			00


			450			DR			120477						GPCF RELOAD JAMS, LOCKS OUT TMBU			30			00


			452			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			114			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 05/19/04.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 05/19/04			FROST


			454			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			116			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 11/19/03.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 11/19/03			FROST


			455			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			117									4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST


			456			DR			120723			A			FSW VERSION OF COMPILER DR 120226			30			121			N						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03
AUDIT COMPLETED 6/16/05.  NO NEW OCCURRENCES OF THE PROBLEM CONDITION WERE FOUND.
LDF 6/16/05			FROST


			457			DR			121001			B			INCORRECT DL COMMENT CARDS FOR FCS MODE DES IN CGRRMC			30			00


			458			DR			121087			A			NO ME SD SW FAULT MESSAGE IN OPS 6			30			00			L			L			NO P2 - WILL BE FIXED UNDER OI-42 SCR 92881.
02/18/05:  REV A REVIEW COMPLETED.  OI-42 CANCELLED.  NEW SCR OI-32 IS TBD.			MOORE


			459			DR			121103						GPC ERRORS 041C IN MCC DOWNLIST			30			00			L			L						BRADT PATEL FROST


			460			DR			121182			A			WRONG UNIT IN DL COMMENT CARD FOR DRCPF			30			00


			461			DR			121189			A			TRANSIENT BITE INDICATIONS			30			00


			462			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			114			F			F			NOTE: NO GNC PART II ANALYSIS IN REQUIRED BECAUSE ALL CODE CHANGES ARE IN DPS
MODULES - LDF 02/01/05			FROST PATEL


			464			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			116			S			S						FROST PATEL


			465			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			117			S									FROST PATEL


			466			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			121			S			S						FROST PATEL


			467			DR			121194			C			INCORRECT ADDRESS MAY BE USED BY GPCF GENERIC DATA ACQUISITION			30			00


			468			DR			121196						IPV-GPCF DOWNLIST PARAMETERS ARE A SHADOW OF THEMSELVES			30			00


			469			DR			121197			B			BITE INDICATION CLEARED DURING SENSOR SELF TEST			30			00


			470			DR			121205						AIDB - CORRECT IPV LOAD/STORE ISSUE WITH XFLAG			30			00			L			L						FROST


			471			DR			121213			A			BODY FLAP COMMAND DOES OT ACCURATELY REFLECT BODY FLAP DRIVE			30			00


			472			DR			121214			A			RMS POSITION HOLD DOESN'T HOLD POSITION			30			00


			473			DR			121217			A			INCORRECT AMI PARAMETERS RANGE IN MAST II			30			114


			474			DR			121222			B			DEDICATED DISPLAY CHECKOUT OVERSHIFTS AMI ALPHA			30			00


			475			DR			121247			A			SPEC 40'S OVERZEALOUS TERMINATION TURNS OFF THRUSTERS			30			00


			477			DR			121372			A			BFS NEGATIVE HAC TURN ANGLE NOT DISPLAYED ON MEDS			30			00			L			L			RAW DR. BFS EQUIVALENT OF PASS DR 111630.			CARVELL


			478			DR			121374						SOFTWARE EFFECTIVITY INCORRECT FOR TWELVE BFS TDRS K-LOADS			30			00


			479			DR			121375						INCORRECT PRODUCT ID IN THE BFS MCT CHECKSUM FILE			30			114


			480			DR			121376						MEANINGLESS BFS I-LOAD CONSTRAINT			30			00			N						REVIEW - IV&V RAISED TWO MINOR DOC. ISSUES AT THE SASCB.			PATEL MOORE


			481			DR			121377						BFS K-LOAD ENGINEERING UNITS DISCREPANCY			30			00			N						REVIEW - NO ISSUES.			PATEL


			482			DR			121378						MPLM FLOWRATE NOT RESPONSIVE TO INPUT			30			114


			483			DR			121379						I-LOAD CYCLE INCORRECT IN BFS VERSION ID			30			114


			487			DR			121385						BFS OMS GIMBAL COMMANDS NOT UPDATED IN DOWNLIST DURING GIMBAL DRIVE CH			30			00			N						CLOSED IN IRDB AS NO DR.			MOORE


			489			DR			121388						PAYLOAD MDM (PF02) OUTPUT DOES NOT MATCH MAST II			30			00


			490			DR			122202						INTERMEDIATE VALUE OF AUTO SPDBK CMD PROVIDED TO DOWNLIST			30			00			N						REVIEW - NO ISSUE.  DOWNLIST ONLY IMPACT.			PATEL


			491			DR			122203			C			DESELECTION OF THE LAST AVAILABLE IMU			30			00			N						REVIEW - NO ISSUE.  3A - NO DR.			PATEL BRADT FROST


			492			DR			122204						NON-HOMOGENOUS ATTITUDE RATE DATA			30			00			L			L						FRAZIER


			493			DR			122206						OPS MODE RECALL PARTIALLY CACELS SURFACE DRIVE			30			00			L			L						MCALLISTER


			494			DR			122207						DOWNLISTED VGO_LVLH MAY BE NON-HOMOGENEOUS			30			00			N						REVIEW DR AND WAIVER - NO ISSUES			FROST PATEL


			495			DR			122209						MISLEADING FCS CHECKOUT ITEM FEEDBACKS FOLLOWING OPS MODE RECALL			30			00


			496			DR			122210						DISPLAY DATA FROZEN FOR MLS UNITS NOT IN SELF-TEST			30			00


			497			DR			122222						PSP COMMAND LOAD STATUS SET FOR NO-LOAD SCENARIO			30			00


			498			DR			122228						ISSUES WITH THC DILEMMA PROCESSING			30			00			L			L						BRADT STEWART


			#			CD			Number			Rev			Title			OI			FL			Do			Status			Notes			Analyst			Comments


			1009			CR			92804			A			PROVIDE BFS TARGET NZ FOR COMPOSITE DISPLAY			30			115			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER MOORE			Count as "Same" for SRR-115


			1010			CR			92871			C			RCS MANIFOLD AUTO-CLOSE FOR FAILED-ON JET			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			BRADT PATEL			Count as "Same" for SRR-115


			1011			CR			92872			A			MAKE CAMERAS-HEATER ON COMMAND SUBJECT TO RTC MODING			30			115			S			S						MOORE			Count as "Same" for SRR-115


			1012			CR			92887			A			RCS AUTO MANIFOLD CLOSE ENABLE/DISABLE VIA SPEC 23			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL MOORE			Count as "Same" for SRR-115


			1013			CR			92889						REMOVE ABORT PE ENGINE-OUT SSME PITCH TRIM			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER			Count as "Same" for SRR-115


			1014			CR			92899			A			CLEANUP CR TO CR'S 92871C AND 92887A			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT PATEL			Count as "Same" for SRR-115


			1015			CR			92900			A			SPEC 23 DISPLAY CHANGE OR AUTO-MANIFOLD CLOSE			30			115			S			S			05/18/2005:  FIRST FLIGHT NOW OI-121			MOORE			Count as "Same" for SRR-115


			1017			CR			92920			A			ELIMINATE UNDESIRABLE ROLL ATTITUDE ERROR BIAS			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			FRAZIER			Count as "Same" for SRR-115


			1018			CR			92922			B			RCS MANIFOLD ISOLATION VALVE CLOSE COMMAND TIMING CORRECTION			30			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			BRADT			Count as "Same" for SRR-115


			1020			DR			101072			G			IMMEDIATE MODING SKIPPED			30			115			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			FROST			Count as "Same" for SRR-115


			1021			DR			121191			E			IPV LOAD/STORE PROBLEM ON DISCRETES' SETS/RESETS MAY CAUSE LOSS OF SET			30			115			S			S						FROST PATEL			Count as "Same" for SRR-115


			1002			115			93092						STS-115 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1003			115			93104			A			ON-ORBIT FLT. CONTROL & LOW LEVEL TIME DELAY I-LOAD PATCHES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1004			115			108967			B			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			30			115			Lib												No PITS record; prob. counted for SRR-114


			1005			115			108973						INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			30			115			Smpl												No PITS record; prob. counted for SRR-114


			1006			115			108977						MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			30			115			Lib												No PITS record; prob. counted for SRR-114


			1019			115			92950						G/C STEER ROLL BIAS RAMP AT PPD OR MECO			30			115			S						CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER			Already accounted; Pits #1034


			1007			115			120723			A			FSW VERSION OF COMPILER DR 120226			30			115			Rvw						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST			Already accounted; Pits #329


			1001			115			92971			D			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			30			115									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST			Already accounted; Pits #910


			1016			115			92909			A			ET CAMERA POWER CONTROL COMMANDS			30			115			S						STS-115 (NET 12/8/05)			BROCKWAY			Already accounted; Pits #983


						The following records indicated "Open Work" that might be applicable for SRR-115


									All items are N/A for 115 on the basis of comments in the far-right column


			488.5			CR			92618						CORRECTION OF CR92535B-DISPLAY SECOND SSME FAILURE VELOCITY			30			00			F			L			SIR PART II WILL BE INCLUDED IN THE SIR PART II FOR CR 92535.
MOUSSA & PATEL DID PART 1.
DPS PART REASSIGNED FROM MOUSSA TO FROST FOR THE PART II; MAM 4/24/03			FROST			Under 92535 - P2 compl 2/6/04


			230			CR			92965			A			MDU WHITE CORNER EVALUATION TEST PATTERN			IDPSW5.00			00			F			L			OI SHOULD BE IPD SW 5.00 (CAN NOT CHANGE IT -  PJW)			WILHELMI			for 0I-32


			253			CR			93096						CORRECTION TO SCR 92965A, MDU WHITE CORNER EVALUATION TEST PATTERN			IDPSW5.00			00			F						PART 1 COMPLETE BUT AWAITING NEW TEMPLATE TO HANDLE IDPSW VERSIONS INSTEAD
OF ONLY OI VERSIONS.			WILHELMI			for 0I-32


			374			DR			110663						PL OR IP TRANSMITTER FAILURE CAUSES FLOODING OF THE I/O ERROR LOG			30			00			L						OPS NOTE/WAIVER FOR OI-30 & 32			MOORE			SRR-121


			375			DR			110664						INVALID ENTRIES REMAIN IN THE I/O ERROR LOG			30			00			L						WAIVER FOR OI-30 & 32			MOORE			SRR-121


			393			DR			111126						INCORRECT BLANKING OF INITIAL BURN ATTITUDE IN MAJOR MODE 303			30			00			D						NO SASCB APPROVAL REQR'D (2A-SOURCE FIX) PER ASD REVIEW SHEET DATED 11/29/00. LEV 6
 UNDER 92548; DR INTRODUCED ON OI29 FACI; PART 2 UNDER 92548. XREF 90763, 92579. MAM 3/15/01.			FROST			SRR-121


			451			DR			120499						NEGATIVE DATA HOMOGENEITY MARGIN			30			00			L									WILHELMI MCSWAIN			SRR-121


			484			DR			121380						INCORRECT BLANKING TABLE ENTRIES IDENTIFIED BY IV&V TIM 1061			IDPSW5.00			00			F			L			PART 1 SIR COMPLETED BUT AWAITING TEMPLATE PRIOR TO SUBMITTAL TO PARS						for 0I-32


			485			DR			121381			A			RATE GROUPS OF MEDS DATA COLLECTION AND TRANSFER ARE DIFFERENT			30			00			L									MOORE			SRR-121


			486			DR			121384						IDP LOAD SW INDICATION NOT CONSISTENTLY DISPLAYED DURING INTERACTIVE C			IDPSW5.00			00			F						PART 1 SIR COMPLETED BUT AWAITING TEMPLATE UPDATE PRIOR TO ENTERING INTO PARS						for 0I-32


			488			DR			121387						ARCTAN1 MISHANDLES NEGATIVE ARGUMENTS			30			00			L									MOORE			SRR-121


			1008			115			110660			A			BFS ASSUMES INCORRECT SENSE OF MAIN LANDING GEAR DOOR UPLOCK DISCRETES			30			115			N									FRAZIER MOORE			No PITS record; DUC rqd for 117, nothing rqd for 115








115-pits


						PITS Search: OI-30, MAGR 006, IDP4/MDUF5


									Top section (#s 1-42) are "open", primary-record items


									Top section (#s 7-42) are "open"  records for future flights


									Bottom section (#s 1001 - 1015) confirms that no new records are unaccounted for


									Middle section (#s 43 - 586) are OI-30 records N/A for SRR 115 for reasons stated in far-right column


									#s 6.3, 6.35 & 6.4 added 7/5/06


			#			Number			Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status			notes for 115


			1			92909			983			TBD			SEQ			SEQ			VSAP			Not Started			applicable for 115


			2			92949			862			TBD			DPS			DPS			REV			Not Started			probably needed for 115


			3			92950			1034			TBD			GN&C						VSAP			Started			applicable for 115


			4			92971			910			TBD			GN&C			GN&C			TBD			Not Started			applicable for 115


			5			93109			1174			TBD			DPS						P1			Started			prob.needed for 115, 'doc only' cr


			6			121203			554			TBD			DPS						TBD			Not Started			probably needed for 115


			6.2			120723			329			12/9/05			DPS						REV			Not Started			applicable for 115


			6.3			115			1222			7/25/06									SRR			Not Started			Record for SRR material preparation


			6.35			93113			1205			6/13/06			MAGR						REV			Completed


			6.4			14474			1204			6/13/06			DPS						PNR			Completed			User Note Rev G clarified the wording in the Description and deleted reference to User Note 106934 from the User Response.


			6.45


			6.5


			6.55


			6.6			-			-			-			-			-			-			-			-


			7			121191			918			TBD			DPS						VSAP			Not Started			Z place holder, beyond 115


			8			92872			399			TBD			DPS						VSAP			Not Started			Z place holder, beyond 117


			9			101072			368			TBD			DPS						VSAP			Not Started			Z place holder, beyond 117


			10			120723			339			TBD			DPS						REV			Not Started			Z place holder, beyond 117


			11			110646			169			TBD			MAGR						TBD			Not Started			Z awaiting disposition


			12			110645			168			TBD			MAGR						TBD			Not Started			Z awaiting disposition


			13			93113			1205			6/13/06			MAGR						REV			Completed			Z link 007


			14			110658			1164			6/23/06			MAGR						P2			Report In Work			Z link 007


			15			111207			1165			6/23/06			MAGR						P2			Report In Work			Z link 007


			16			18			249			TBD			DPS			DPS			P1			Started			Z rit


			17			92922			576			TBD			GN&C						P2			Under Main			Z sts-114


			18			92899			470			TBD			GN&C						P2			Under Main			Z sts-114


			19			92887			447			TBD			GN&C			GN&C			P2			Under Main			Z sts-114


			20			92882			1117			TBD			DPS						P2			Not Started			Z sts-116


			21			92887			672			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			22			92899			673			TBD			GN&C						TBD			Not Started			Z sts-116


			23			92950			689			TBD			GN&C						TBD			Not Started			Z sts-116


			24			92971			911			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			25			92922			580			TBD			GN&C						TBD			Not Started			Z sts-116


			26			92920			565			TBD			GN&C						TBD			Not Started			Z sts-116


			27			92899			473			TBD			GN&C						P2			Under Main			Z sts-116


			28			92889			461			TBD			GN&C						TBD			Not Started			Z sts-116


			29			92887			457			TBD			GN&C			GN&C			P2			Under Main			Z sts-116


			30			92871			428			TBD			GN&C						TBD			Not Started			Z sts-116


			31			92804			334			TBD			GN&C			GN&C			TBD			Not Started			Z sts-116


			32			92887			985			TBD			DPS			GN&C			VSAP			Not Started			Z sts-117


			33			92900			957			TBD			DPS						VSAP			Not Started			Z sts-117


			34			93020			1010			TBD			GN&C						P2			Not Started			Z sts-117


			35			110660			1024			TBD			GN&C			GN&C			DUC			Not Started			Z sts-117


			36			121191			1039			TBD			DPS						VSAP			Not Started			Z sts-117


			37			92872			398			TBD			DPS						VSAP			Not Started			Z sts-117


			38			101072			367			TBD			DPS						VSAP			Not Started			Z sts-117


			39			120723			338			TBD			DPS						REV			Not Started			Z sts-117


			40			92909			1107			TBD			SEQ			SEQ			VSAP			Not Started			Z sts-118


			41			93020			1011			TBD			GN&C						VSAP			Not Started			Z sts-118


			42			93020			1012			TBD			GN&C						TBD			Not Started			Z sts-119


			42.1


			42.2


			42.3


			42.4


			42.5


			42.6			The following records were removed from the total sort as N/A for STS-115 for the reason shown in the far-right column


			43			114			924			6/16/05			N/A						SRR			Approved			Record for Delta SRR


			44			121			1019			5/30/06			N/A						SRR			Approved			Record for SRR 121


			45			92909			977			6/20/05			DPS			SEQ			VSAP			Completed			2ndry record


			46			92971			905			7/14/05			DPS			GN&C			REV			Completed			2ndry record


			47			109793			1079			3/11/06			GN&C			DPS			P1			Approved			2ndry record


			48			92971			906			5/23/06			DPS			GN&C			P2			Approved			2ndry record


			49			120499			1179			6/8/06			GN&C			DPS			P1			Approved			2ndry record


			50			122228			1189			6/8/06			DPS			GN&C			P1			Approved			2ndry record


			51			120472			1190			6/13/06			DPS			SEQ			P1			Approved			2ndry record


			52			18			262			TBD			GN&C			DPS			P1			Started			2ndry record


			53			92804			340			TBD			DPS			GN&C			VSAP			Not Started			2ndry record


			54			92887			448			TBD			DPS			GN&C			P2			Under Main			2ndry record


			55			92909			1105			TBD			DPS			SEQ			VSAP			Not Started			2ndry record


			56			92909			987			TBD			DPS			SEQ			VSAP			Not Started			2ndry record


			57			92920			570			TBD			SEQ			GN&C			REV			Started			2ndry record


			58			93029			1015			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			59			93030			1016			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			60			93031			1017			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			61			93032			1018			TBD			DPS			SEQ			TBD			Not Started			2ndry record


			62			93062			1094			TBD			DPS			SEQ			P1			Started			2ndry record


			63			92777			189			12/5/02			DPS			DPS			P1			Report IPR			Cmpl.Date < 6/1/05


			64			111205			141			12/12/02			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			65			92804			255			2/5/03			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			66			92804			254			2/5/03			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			67			92811			272			3/3/03			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			68			110477			118			3/11/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			69			109780			276			3/20/03			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			70			98056			279			3/27/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			71			109766			274			3/27/03			DPS						REV			Completed			Cmpl.Date < 6/1/05


			72			110994			134			3/27/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			73			111614			145			3/28/03			SEQ						VSAP			Completed			Cmpl.Date < 6/1/05


			74			109773			106			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			75			109774			107			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			76			111618			147			3/31/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			77			50120			1			4/3/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			78			92611			30			4/3/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			79			92741			73			4/4/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			80			111200			139			4/4/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			81			110904			133			4/7/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			82			111000			135			4/8/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			83			92544			16			4/10/03			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			84			92653			44			4/11/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			85			109221			94			4/11/03			SEQ						DUC			Completed			Cmpl.Date < 6/1/05


			86			92547			18			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			87			92688			58			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			88			92727			70			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			89			109530			96			4/18/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			90			109748			99			4/18/03			SEQ						DUC			Completed			Cmpl.Date < 6/1/05


			91			92575			27			4/21/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			92			92537			15			4/24/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			93			110888			244			4/24/03			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			94			110888			132			4/24/03			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			95			120005			158			4/24/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			96			109720			98			4/25/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			97			92613			198			4/29/03			SEQ						VSAP			Completed			Cmpl.Date < 6/1/05


			98			111625			152			5/23/03			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			99			92458			6			5/29/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			100			92707			218			5/29/03			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			101			92707			63			5/29/03			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			102			92747			74			5/29/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			103			108076			91			5/29/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			104			109782			111			5/29/03			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			105			111672			155			5/29/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			106			92671			50			5/30/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			107			92536			14			6/20/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			108			92725			69			6/20/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			109			92736			71			6/20/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			110			109718			289			6/20/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			111			109775			108			6/20/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			112			111600			195			6/20/03			DPS			GN&C			DUC			Completed			Cmpl.Date < 6/1/05


			113			111600			144			6/20/03			GN&C			GN&C			DUC			Completed			Cmpl.Date < 6/1/05


			114			92737			72			7/15/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			115			109777			110			7/15/03			MEDS						DUC			Completed			Cmpl.Date < 6/1/05


			116			92841			320			7/21/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			117			92842			319			7/21/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			118			92670			287			7/25/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			119			92565			23			7/28/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			120			92804			256			8/1/03			DPS			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			121			92849			346			8/13/03			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			122			92615			31			8/15/03			DPS						P2			Approved			Cmpl.Date < 6/1/05


			123			109772			105			8/15/03			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			124			92848			332			8/22/03			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			125			120131			223			9/3/03			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			126			110886			131			9/11/03			DPS						P2			Approved			Cmpl.Date < 6/1/05


			127			92804			257			9/19/03			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			128			110649			348			9/29/03			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			129			110649			298			10/15/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			130			92599			29			10/17/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			131			101410			362			11/3/03			DPS						P1			Approved			Cmpl.Date < 6/1/05


			132			92859			377			11/4/03			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			133			92550			20			11/7/03			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			134			110648			296			11/11/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			135			92859			379			11/13/03			DPS			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			136			120723			337			11/19/03			DPS						REV			Completed			Cmpl.Date < 6/1/05


			137			109797			423			11/20/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			138			110643			295			12/5/03			MAGR						DUC			Completed			Cmpl.Date < 6/1/05


			139			111201			297			12/10/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			140			92849			347			12/11/03			MAGR						P2			Approved			Cmpl.Date < 6/1/05


			141			92871			387			12/15/03			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			142			92878			430			12/15/03			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			143			92517			173			12/19/03			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			144			92517			10			12/19/03			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			145			92562			22			12/19/03			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			146			111620			148			1/16/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			147			92332			204			1/22/04			GN&C			MEDS			P2			Under Main			Cmpl.Date < 6/1/05


			148			92332			3			1/22/04			DPS			MEDS			P2			Under Main			Cmpl.Date < 6/1/05


			149			92579			246			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			150			92579			28			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			151			92618			32			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			152			92619			207			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			153			92619			33			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			154			92660			247			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			155			92660			45			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			156			92672			216			1/22/04			SEQ			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			157			92672			51			1/22/04			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			158			92676			208			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			159			92676			52			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			160			92677			53			1/22/04			GN&C						P2			Under Main			Cmpl.Date < 6/1/05


			161			92678			185			1/22/04			DPS			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			162			92678			54			1/22/04			GN&C			GN&C			P2			Under Main			Cmpl.Date < 6/1/05


			163			92679			209			1/22/04			GN&C			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			164			92679			55			1/22/04			DPS			DPS			P2			Under Main			Cmpl.Date < 6/1/05


			165			92685			57			1/22/04			GN&C						P2			Under Main			Cmpl.Date < 6/1/05


			166			92708			240			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			167			92709			248			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			168			92777			83			1/22/04			DPS			DPS			P2			Not Started			Cmpl.Date < 6/1/05


			169			111615			146			1/22/04			DPS						P2			Under Main			Cmpl.Date < 6/1/05


			170			92551			179			1/27/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			171			92551			21			1/27/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			172			92889			443			1/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			173			92872			392			2/4/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			174			92510			172			2/5/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			175			92510			8			2/5/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			176			92535			205			2/6/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			177			92535			13			2/6/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			178			110884			124			2/6/04			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			179			101072			363			2/10/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			180			31987			449			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			181			33619			440			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			182			39371			452			2/13/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			183			92630			180			2/13/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			184			92630			35			2/13/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			185			92332			4			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			186			92619			288			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			187			92668			183			2/18/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			188			92668			48			2/18/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			189			92680			56			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			190			92715			65			2/18/04			MEDS						P2			Under Main			Cmpl.Date < 6/1/05


			191			92887			446			2/20/04			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			192			92887			445			2/20/04			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			193			58926			2			2/24/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			194			92902			490			2/24/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			195			92899			469			2/25/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			196			92694			59			2/27/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			197			92748			75			2/27/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			198			110451			116			3/5/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			199			44391			494			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			200			100724			499			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			201			100750			503			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			202			106934			495			3/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			203			33754			451			3/17/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			204			92900			493			3/17/04			DPS						P1			Approved			Cmpl.Date < 6/1/05


			205			109416			95			3/18/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			206			92905			517			3/19/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			207			92571			206			4/21/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			208			92571			24			4/21/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			209			111202			140			4/21/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			210			14474			528			4/26/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			211			92522			492			5/3/04			MEDS						P2			Started			Cmpl.Date < 6/1/05


			212			25396			543			5/13/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			213			92909			535			5/19/04			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			214			120723			386			5/19/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			215			98056			552			5/21/04			MEDS						REV			Completed			Cmpl.Date < 6/1/05


			216			121103			519			5/25/04			GN&C			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			217			121103			454			5/25/04			DPS			GN&C			P1			Approved			Cmpl.Date < 6/1/05


			218			104021			542			6/4/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			219			109771			104			6/15/04			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			220			111119			136			6/29/04			GN&C						VSAP			Completed			Cmpl.Date < 6/1/05


			221			92916			561			7/12/04			SEQ						REV			Completed			Cmpl.Date < 6/1/05


			222			109758			101			7/16/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			223			52779			548			7/26/04			DPS						P1			Report IAR			Cmpl.Date < 6/1/05


			224			92548			245			7/30/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			225			92548			19			7/30/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			226			111126			138			7/30/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			227			92522			217			8/6/04			SEQ			DPS			P2			Approved			Cmpl.Date < 6/1/05


			228			92522			177			8/6/04			GN&C			DPS			P2			Approved			Cmpl.Date < 6/1/05


			229			92522			11			8/6/04			DPS			DPS			P2			Approved			Cmpl.Date < 6/1/05


			230			109769			103			8/6/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			231			111644			153			8/6/04			DPS						DUC			Completed			Cmpl.Date < 6/1/05


			232			92670			215			8/23/04			SEQ			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			233			92670			184			8/23/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			234			92670			49			8/23/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			235			92920			562			8/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			236			110445			533			8/27/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			237			92922			572			8/30/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			238			110448			545			8/30/04			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			239			92720			67			8/31/04			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			240			28353			599			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			241			37501			601			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			242			37660			602			9/30/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			243			92545			178			10/8/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			244			92545			17			10/8/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			245			37503			611			10/12/04			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			246			37706			610			10/12/04			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			247			44206			609			10/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			248			52759			608			10/12/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			249			64501			622			10/12/04			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			250			37503			621			10/15/04			MEDS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			251			37706			620			10/15/04			MEDS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			252			52780			617			10/15/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			253			55324			619			10/15/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			254			109776			109			10/18/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			255			121377			639			11/2/04			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			256			121376			586			11/3/04			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			257			92522			197			11/4/04			MEDS						P2			Approved			Cmpl.Date < 6/1/05


			258			121376			641			11/4/04			DPS			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			259			114			635			11/9/04			N/A						SRR			Report IPR			Cmpl.Date < 6/1/05


			260			29949			616			11/12/04			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			261			B08143			642			11/19/04			DPS						REV			Completed			Cmpl.Date < 6/1/05


			262			92529			174			11/30/04			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			263			92529			12			11/30/04			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			264			109750			100			12/3/04			DPS						P2			Approved			Cmpl.Date < 6/1/05


			265			92872			395			1/12/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			266			92889			444			1/14/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			267			120425			534			1/14/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			268			92504			214			1/17/05			SEQ			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			269			92504			171			1/17/05			DPS			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			270			92504			7			1/17/05			GN&C			GN&C			P2			Approved			Cmpl.Date < 6/1/05


			271			92920			563			1/19/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			272			110445			589			1/19/05			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			273			92871			391			2/2/05			GN&C						P2			Approved			Cmpl.Date < 6/1/05


			274			110448			583			2/2/05			GN&C						DUC			Completed			Cmpl.Date < 6/1/05


			275			121191			585			2/7/05			DPS			DPS			P1			Approved			Cmpl.Date < 6/1/05


			276			121191			536			2/7/05			GN&C			DPS			P1			Approved			Cmpl.Date < 6/1/05


			277			92515			9			2/8/05			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			278			111630			532			2/11/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			279			109783			1043			3/3/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			280			121191			666			3/3/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			281			111630			467			3/7/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			282			109778			638			3/8/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			283			110650			318			3/8/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			284			120000			737			3/8/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			285			104639			598			3/14/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			286			46526			897			3/15/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			287			55217			898			3/15/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			288			109194			735			3/15/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			289			30767			699			3/18/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			290			121087			453			3/18/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			291			55306			899			3/19/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			292			33749			787			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			293			34665			788			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			294			36544			793			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			295			37427			802			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			296			37506			803			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			297			37511			807			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			298			37516			809			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			299			37517			810			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			300			37553			816			3/21/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			301			50887			710			3/21/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			302			109788			745			3/21/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			303			29284			755			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			304			38163			831			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			305			39027			832			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			306			42303			834			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			307			45609			836			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			308			45749			837			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			309			54950			839			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			310			55121			840			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			311			55246			842			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			312			55345			844			3/22/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			313			25396			697			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			314			37536			858			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			315			50085			709			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			316			52779			712			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			317			52780			713			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			318			55324			695			3/24/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			319			100710			849			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			320			100897			850			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			321			109218			853			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			322			110613			855			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			323			B08669			857			3/24/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			324			100724			714			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			325			100750			715			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			326			100755			716			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			327			100755			600			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			328			110228			717			3/25/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			329			B03926			650			3/25/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			330			41148			800			3/28/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			331			B06109			747			3/28/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			332			15194			756			3/29/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			333			46512			846			3/29/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			334			122202			691			3/29/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			335			92909			577			3/30/05			SEQ						P2			Approved			Cmpl.Date < 6/1/05


			336			106265			749			3/30/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			337			N/A			594			3/31/05			N/A						PNR			Completed			Cmpl.Date < 6/1/05


			338			37593			799			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			339			100755			605			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			340			101774			751			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			341			103828			783			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			342			105356			784			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			343			109735			275			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			344			109791			260			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			345			110337			801			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			346			110445			794			4/5/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			347			111581			758			4/5/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			348			121372			540			4/5/05			MEDS						P1			Approved			Cmpl.Date < 6/1/05


			349			28353			698			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			350			36329			791			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			351			37637			824			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			352			44391			708			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			353			55134			841			4/6/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			354			101072			364			4/6/05			DPS						P2			Approved			Cmpl.Date < 6/1/05


			355			109788			112			4/6/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			356			120413			746			4/6/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			357			110655			491			4/7/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			358			110890			526			4/7/05			GN&C						P1			Approved			Cmpl.Date < 6/1/05


			359			64501			738			4/8/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			360			37549			798			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			361			48348			817			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			362			50776			769			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			363			58374			828			4/11/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			364			122203			845			4/11/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			365			45751			896			4/12/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			366			55325			826			4/12/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			367			50112			818			4/13/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			368			114			860			4/14/05			N/A						SRR			Approved			Cmpl.Date < 6/1/05


			369			44206			707			4/15/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			370			110501			742			4/15/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			371			30780			775			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			372			36183			790			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			373			36479			792			4/18/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			374			37123			796			4/18/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			375			37512			808			4/18/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			376			15620			752			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			377			25074			753			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			378			28343			759			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			379			28364			754			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			380			35211			789			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			381			37507			805			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			382			37547			813			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			383			37590			823			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			384			42433			835			4/19/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			385			45603			814			4/19/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			386			55314			825			4/19/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			387			B22592			763			4/19/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			388			14474			696			4/20/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			389			109196			739			4/20/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			390			111632			537			4/20/05			SEQ						P1			Approved			Cmpl.Date < 6/1/05


			391			110338			786			4/21/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			392			36015			757			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			393			37528			761			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			394			37561			762			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			395			40556			765			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			396			45739			767			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			397			52111			821			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			398			53101			822			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			399			53428			773			4/25/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			400			31987			700			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			401			33619			701			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			402			33754			702			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			403			37501			703			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			404			37503			704			4/26/05			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			405			37564			764			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			406			37577			895			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			407			37660			705			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			408			37706			706			4/26/05			DPS			DPS			REV			Completed			Cmpl.Date < 6/1/05


			409			39371			465			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			410			40620			833			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			411			45703			815			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			412			46520			768			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			413			48415			838			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			414			52101			819			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			415			53224			772			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			416			55241			774			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			417			55319			776			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			418			57288			827			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			419			63466			829			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			420			63492			777			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			421			63999			779			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			422			64515			780			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			423			100531			781			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			424			101072			744			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			425			101386			900			4/26/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			426			104404			657			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			427			105527			785			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			428			107106			852			4/26/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			429			107971			647			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			430			110612			795			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			431			110616			830			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			432			110630			812			4/26/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			433			111120			718			4/26/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			434			111650			732			4/26/05			DPS						P1			Approved			Cmpl.Date < 6/1/05


			435			14444			797			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			436			33268			778			4/27/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			437			46515			750			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			438			52763			771			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			439			55300			843			4/27/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			440			100561			782			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			441			110657			741			4/27/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			442			B00951			861			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			443			B07339			804			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			444			B07351			748			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			445			B17116			806			4/27/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			446			B22567			760			4/27/05			SEQ						PNR			Completed			Cmpl.Date < 6/1/05


			447			100520			848			4/28/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			448			109793			867			4/28/05			GN&C			DPS			P1			Approved			Cmpl.Date < 6/1/05


			449			109793			327			4/28/05			DPS			DPS			P1			Approved			Cmpl.Date < 6/1/05


			450			110621			856			4/28/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			451			110658			903			4/28/05			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			452			111207			902			4/28/05			MAGR						P1			Approved			Cmpl.Date < 6/1/05


			453			37514			871			5/2/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			454			104850			851			5/2/05			DPS						PNR			Completed			Cmpl.Date < 6/1/05


			455			37573			889			5/5/05			GN&C			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			456			37573			820			5/5/05			DPS			DPS			PNR			Completed			Cmpl.Date < 6/1/05


			457			92887			480			5/16/05			DPS			GN&C			VSAP			Completed			Cmpl.Date < 6/1/05


			458			122203			925			5/17/05			GN&C			GN&C			REV			Completed			Cmpl.Date < 6/1/05


			459			101072			915			5/18/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			460			121191			667			5/18/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			461			54041			618			5/20/05			DPS						REV			Completed			Cmpl.Date < 6/1/05


			462			92900			498			5/20/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			463			92900			497			5/20/05			DPS						VSAP			Completed			Cmpl.Date < 6/1/05


			464			55357			904			5/24/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			465			102432			811			5/24/05			GN&C						PNR			Completed			Cmpl.Date < 6/1/05


			466			110657			946			5/31/05			GN&C						REV			Completed			Cmpl.Date < 6/1/05


			467			92900			496			6/6/05			DPS						P2			Approved			Cmpl.date < 5/1/06


			468			25372			603			6/13/05			DPS						REV			Completed			Cmpl.date < 5/1/06


			469			28343			954			6/13/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			470			37538			950			6/15/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			471			120723			916			6/16/05			DPS						REV			Completed			Cmpl.date < 5/1/06


			472			122204			947			6/17/05			GN&C						P1			Approved			Cmpl.date < 5/1/06


			473			92909			636			6/20/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			474			92871			426			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			475			92887			455			6/22/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			476			92899			471			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			477			92922			581			6/22/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			478			110645			988			6/24/05			MAGR						PNR			Completed			Cmpl.date < 5/1/06


			479			110646			989			6/24/05			MAGR						PNR			Completed			Cmpl.date < 5/1/06


			480			110659			901			6/28/05			DPS						P1			Approved			Cmpl.date < 5/1/06


			481			122206			966			6/28/05			GN&C						P1			Approved			Cmpl.date < 5/1/06


			482			101072			366			7/11/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			483			92920			566			7/12/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			484			92971			868			7/14/05			GN&C			GN&C			P1			Approved			Cmpl.date < 5/1/06


			485			92804			671			7/18/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			486			92889			459			7/18/05			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			487			92804			913			7/25/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			488			92804			341			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			489			92804			307			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			490			109799			513			7/27/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			491			92872			914			7/29/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			492			110657			1027			7/29/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			493			110657			1026			7/29/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			494			122207			992			8/2/05			GN&C			DPS			REV			Completed			Cmpl.date < 5/1/06


			495			110318			854			8/4/05			DPS						PNR			Completed			Cmpl.date < 5/1/06


			496			92872			397			8/24/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			497			92909			982			8/24/05			DPS			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			498			92909			976			8/24/05			DPS			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			499			92909			729			8/24/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			500			92909			728			8/24/05			SEQ			SEQ			VSAP			Completed			Cmpl.date < 5/1/06


			501			110660			990			8/24/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			502			92872			396			8/29/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			503			92887			481			8/29/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			504			101072			365			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			505			121191			1038			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			506			121191			917			9/1/05			DPS						VSAP			Completed			Cmpl.date < 5/1/06


			507			122207			995			9/2/05			DPS			DPS			REV			Completed			Cmpl.date < 5/1/06


			508			92887			482			9/7/05			DPS			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			509			92804			385			9/8/05			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			510			93043			1032			9/8/05			GN&C						REV			Completed			Cmpl.date < 5/1/06


			511			93020			1009			9/30/05			GN&C						P1			Report IAR			Cmpl.date < 5/1/06


			512			109799			1078			11/11/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			514			109799			512			12/12/05			GN&C			GN&C			REV			Completed			Cmpl.date < 5/1/06


			515			93028			1014			12/13/05			GN&C			GN&C			REV			Completed			Cmpl.date < 5/1/06


			516			93061			1087			12/14/05			SEQ						P1			Report IPR			Cmpl.date < 5/1/06


			517			93063			1088			12/14/05			SEQ						P1			Report IPR			Cmpl.date < 5/1/06


			518			93028			1021			12/19/05			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			519			93067			1096			2/6/06			DPS						REV			Completed			Cmpl.date < 5/1/06


			520			98088			1127			2/23/06			MAGR						REV			Completed			Cmpl.date < 5/1/06


			521			92882			1111			2/24/06			DPS						P1			Report IAR			Cmpl.date < 5/1/06


			522			55319			1060			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			523			92950			687			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			524			109793			1077			3/11/06			DPS			DPS			P1			Approved			Cmpl.date < 5/1/06


			525			110660			978			3/11/06			GN&C			GN&C			P1			Approved			Cmpl.date < 5/1/06


			526			110661			1035			3/11/06			GN&C						P1			Approved			Cmpl.date < 5/1/06


			527			109218			1116			3/17/06			DPS						PNR			Completed			Cmpl.date < 5/1/06


			528			109799			1090			4/3/06			DPS			GN&C			REV			Completed			Cmpl.date < 5/1/06


			529			110657			1137			4/4/06			GN&C						REV			Completed			Cmpl.date < 5/1/06


			530			121385			1102			4/21/06			DPS						REV			Completed			Cmpl.date < 5/1/06


			531			92920			564			4/24/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			532			92871			427			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			533			92887			456			4/28/06			GN&C			GN&C			VSAP			Completed			Cmpl.date < 5/1/06


			534			92889			460			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			535			92899			472			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			536			92922			579			4/28/06			GN&C						VSAP			Completed			Cmpl.date < 5/1/06


			537			92950			688			5/18/06			GN&C						P2			Approved			included in SRR 121


			538			92971			876			5/23/06			GN&C			GN&C			P2			Approved			included in SRR 121


			539			110445			1044			6/13/06			GN&C						REV			Completed			included in SRR 121


			540			110662			1172			6/9/06			GN&C						P1			Approved			included in SRR 121


			541			110663			1175			6/9/06			DPS						P1			Approved			included in SRR 121


			542			110664			1176			6/9/06			DPS						P1			Approved			included in SRR 121


			543			120472			1151			6/13/06			SEQ			SEQ			P1			Approved			included in SRR 121


			544			120499			1128			6/8/06			DPS			DPS			P1			Approved			included in SRR 121


			545			121381			1076			5/24/06			DPS						P1			Approved			included in SRR 121


			546			121384			1138			5/13/06			MEDS						P1			Approved			included in SRR 121


			547			121387			1143			5/24/06			DPS						P1			Approved			included in SRR 121


			548			122228			1177			6/8/06			GN&C			GN&C			P1			Approved			included in SRR 121


			549			B03926			1184			6/9/06			DPS						REV			Completed			included in SRR 121


			550			B05290			649			6/9/06			DPS						REV			Completed			included in SRR 121


			551			14474			1204			6/13/06			DPS						PNR			Completed			pnr complete


			552			37678			1083			6/9/06			SEQ						PNR			Completed			pnr complete


			553			41184			766			TBD			SEQ						PNR			Completed			pnr complete


			554			50085			1191			5/19/06			DPS						PNR			Completed			pnr complete


			555			100755			1183			5/17/06			DPS						PNR			Completed			pnr complete


			556			104640			770			TBD			SEQ						PNR			Completed			pnr complete


			557			110445			587			5/15/06			GN&C						DUC			Completed			sts-121


			558			92940			655			TBD									TBD			Not Started			withdrawn


			559			93029			1007			TBD			SEQ						TBD			Not Started			withdrawn


			560			93030			1006			TBD			SEQ						TBD			Not Started			withdrawn


			561			93031			1005			TBD			SEQ						TBD			Not Started			withdrawn


			562			93032			1008			TBD			SEQ						TBD			Not Started			withdrawn


			563			93061			1086			TBD			SEQ						TBD			Not Started			withdrawn


			564			93062			1093			TBD			SEQ			SEQ			P1			Started			withdrawn


			565			93062			1092			TBD			SEQ						TBD			Not Started			withdrawn


			566			93063			1085			TBD			SEQ						TBD			Not Started			withdrawn


			567			110640			907			TBD			GN&C						PNR			Not Started			withdrawn


			568			111631			652			TBD			N/A						TBD			Not Started			withdrawn


			569			120002			665			TBD									TBD			Not Started			withdrawn


			570			120723			658			TBD			DPS						TBD			Not Started			withdrawn


			571			122206			970			TBD			GN&C						TBD			Not Started			withdrawn


			572			121199			544			TBD			GN&C						TBD			Not Started			withdrawn


			573			111632			538			TBD			GN&C			SEQ			P1			Started			withdrawn


			574			33643			529			TBD									TBD			Not Started			withdrawn


			575			37542			527			TBD									TBD			Not Started			withdrawn


			576			92905			515			TBD			SEQ						TBD			Not Started			withdrawn


			577			33619			463			TBD			DPS						TBD			Not Started			withdrawn


			578			110653			322			TBD			N/A						TBD			Not Started			withdrawn


			579			92704			213			TBD			GN&C						VNI			Not Started			withdrawn


			580			92704			212			TBD			GN&C						VNI			Not Started			withdrawn


			581			109719			97			TBD			MEDS						P2			Not Started			withdrawn


			582			92715			66			TBD			MEDS						P2			Not Started			withdrawn


			583			92704			61			TBD			GN&C						VNI			Not Started			withdrawn


			584			92397			5			TBD			MEDS			MEDS			TBD			Not Started			withdrawn


			585			92862			431			TBD			DPS						TBD			Not Started			oos - to be withdrawn


			586			109790			1150			5/25/06			DPS						REV			Completed			for 121


			701


			702


			1000


			1000.1			The following OI-30 PITS records were added since 5/1/06 (Search: OI-30, Logged 05/01/2006 - 06/22/2006)


			1000.2			Number			Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status


			1001			93113			1205			6/13/06			MAGR						REV			Completed			Record already accounted for (above)


			1002			14474			1204			6/13/06			DPS						PNR			Completed			Record already accounted for (above)


			1003			50085			1191			5/19/06			DPS						PNR			Completed			Record already accounted for (above)


			1004			120472			1190			6/13/06			DPS			SEQ			P1			Approved			Record already accounted for (above)


			1005			122228			1189			6/8/06			DPS			GN&C			P1			Approved			Record already accounted for (above)


			1006			B03926			1184			6/9/06			DPS						REV			Completed			Record already accounted for (above)


			1007			100755			1183			5/17/06			DPS						PNR			Completed			Record already accounted for (above)


			1008			120499			1179			6/8/06			GN&C			DPS			P1			Approved			Record already accounted for (above)


			1009			122228			1177			6/8/06			GN&C			GN&C			P1			Approved			Record already accounted for (above)


			1010			110664			1176			6/9/06			DPS						P1			Approved			Record already accounted for (above)


			1011			110663			1175			6/9/06			DPS						P1			Approved			Record already accounted for (above)


			1012			93109			1174			TBD			DPS						P1			Started			Record already accounted for (above)


			1013			110662			1172			6/9/06			GN&C						P1			Approved			Record already accounted for (above)


			1014			111207			1165			6/23/06			MAGR						P2			Report In Work			Record already accounted for (above)


			1015			110658			1164			6/23/06			MAGR						P2			Report In Work			Record already accounted for (above)








115-tims


			


									SSP-GPC-TIM #			Subject			Originator			Sev			Current State


									1958			ZAP Command Difference in PASS and BFS			Patel			3			Open


									1954			Waiver on DR 120472 does not address all issues			Brockway			4			Open


									1955			Waiver for DR 120472 references requirements that do not exist			Brockway			4			Open


									1956			Sequencing FSSR lacks requirements for dormant state of ET umbilical door commands			Brockway			4			Open


									1283			Elapsed Time to Transition to NAV Mode Could Exceed SDR Requirement If Command Is Issued At Integer Multiple of One Week			Sinha			3			Closed








115 link 7


			


						PITS Search results for "MAGR006/MAGR007, AND (Sinha OR Wirkkala) "


									Three items needed for the SRR-115 bean counts/report (98088, 110658 & 111207


						Number			Issue Id			Status			Reqd			Planned Complete Date			SMPR/MPR Comments			SRR Comments


						92849			347			Approved			P2			12/11/03			Closes FSW DR 110643C authored by IV&V (addresses Collins DR 2601). Collins DR 2604 addressed under this CR. Completion date revised: Part II analysis for DR 110643 will be done in this SIR. Completion date revised due to uncertainty in availability of pe			already used with STS-114


						93113			1205			Completed			REV			6/13/06						already included in STS-115


						110643			295			Completed			DUC			12/5/03			Collins DR 2601. Telecon held on 07/23/2003 to discuss MOD issue with proposed fix. Result was to fix as planned for Link 006, but investigate possible alternate fix (restoring hot start capability) for Link 007. Completion date revised due to delay in co			already used with STS-114


						110648			296			Approved			P2			11/11/03			DR authored by IV&V. Collins DR 2598. Completion date revised due to more extensive scope of code changes than anticipated. Completed peer review 11/11/03 Includes Receiver Calibration LOL and Response to Setting SVs scenarios.			already used with STS-114


						111201			297			Approved			P2			12/10/03			DR authored by IV&V. Collins DR 2599. Completion date revised due to delay in release of code. Link A06 code CD released to analysts 9/19/03 Completion date revised, work interrupted/delayed by DR 110648 analysis for which the code change was more extensi			already used with STS-114


						98088			1127			Completed			REV			2/23/06			Link 007 CR Approved at 03/09/06 SASCB			Include in 115 bean count


						110658			1164			Report IAR			P2			6/23/06			Link 007			Report needs SIR


						111207			1165			Report IAR			P2			6/23/06			Link 007			Report needs SIR


						111207			902			Approved			P1			4/28/05						see above


						110658			903			Approved			P1			4/28/05						see above


						110646			169			Not Started			TBD			TBD			Awaiting disposition.			Raw DR


						110645			168			Not Started			TBD			TBD			Awaiting disposition.			Raw DR


						92849			346			Approved			P1			8/13/03			Closes FSW DR 110643C authored by IV&V. Collins DRs 2601 and 2604.			see above


						110645			988			Completed			PNR			6/24/05						pnr


						110646			989			Completed			PNR			6/24/05						pnr








115 rpt items


						PITS Beans for SRR-115


									Copied from "115-pits" worksheet


									Note that the 7 PITS items are open


						#			Number			PITS Issue Id			Planned Complete Date			Team			Primary Team			Reqd			Status			notes for 115


																														92909 moved below


																														92949 N/A


																														92950 moved below


																														92971 moved below


						5			93109			1174			TBD			DPS						P1			Started			93109: Fay says 'doc only' cr; change to "Review


																														121203 N/A


																														120723 moved below


						6.3			115			1222			7/25/06									SRR			Not Started			Record for SRR material preparation


						CRDR Beans for SRR-115																																													for SRR-115 Presentation


									Copied from "115-crdr" worksheet


									Also includes items moved from the above table (as of 5 July)


						#			Number			Title			FL			Do			Status			Notes			Analyst			Comments									#			CR/DR			Number						Title			Analysis			Comments


						5			93109			BFS GPC Error Recovery Assumption for Failed BBU			TBD			DPS						REV			Completed			Count as "Review" for SRR-115									1			CR			93109						BFS GPC Error Recovery Assumption for Failed BBU			Review


						6.35			93113			Documentation Update to MAGRS-3S Software Design Requirements			6/13/06			MAGR						REV			Completed			Count as "Review" for SRR-115									2			CR			93113						Documentation Update to MAGRS-3S Software Design Requirements			Review


						6.2			120723			FSW Version of Compiler DR 120226			12/9/05			DPS						REV			Completed			Count as "Review" for SRR-115									3			CR			98088						Baseline MAGRS-3S Link 613-9966-007 Content			Review


																																							1			DR			110658						Transition To NAV Mode at Receiver 'ON' Time of One Week Can Cause Generation of Incorrect Y Code			Focused


																																							2			DR			111207						Successful Acquisition at End-of-Week Could Result in Erroneous Solution			Focused


																																							3			DR			120723						FSW Version of Compiler DR 120226			Review


																																							4			DR			122431						Some Status Parameters Are Initialized to the Fail or Commfault Status for OPS 6			Limited


						1009			92804			Provide BFS Target NZ for Composite Display			115			S			S			FLIGHT-BY-FLIGHT PATCH FOR ALL OI-30 FLIGHTS. CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115


						1010			92871			RCS Manifold Auto-Close for Failed-On Jet			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.
SAME AS PREVIOUS WILL INCLUDE CR 92887, CR 92899 & CR 92922.			Completed			Count as "Same" for SRR-115									1			CR			92804						Provide BFS Target NZ for Composite Display			Same


						1011			92872			Make Cameras-Heater ON Command Subject To RTC Moding			115			S			S						Completed			Count as "Same" for SRR-115									2			CR			92871						RCS Manifold Auto-Close for Failed-On Jet			Same


						1012			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									3			CR			92872						Make Cameras-Heater ON Command Subject To RTC Moding			Same


						1013			92889			Remove Abort PE Engine-Out SSME Pitch Trim			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115									4			CR			92887						RCS Auto Manifold Close Enable/Disable Via SPEC 23			Same


						1014			92899			Cleanup CR to CR'S 92871C and 92887A			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									5			CR			92889						Remove Abort PE Engine-Out SSME Pitch Trim			Same


						1015			92900			SPEC 23 Display Change of Auto-Manifold Close			115			S			S			05/18/2005:  FIRST FLIGHT NOW OI-121			Completed			Count as "Same" for SRR-115									6			CR			92899						Cleanup CR to CR'S 92871C and 92887A			Same


						1			92909			ET Camera Power Control Commands			TBD			SEQ			SEQ			VSAP			Completed			Count as "Same" for SRR-115									7			CR			92900						SPEC 23 Display Change of Auto-Manifold Close			Same


						1017			92920			Eliminate Undesirable Roll Attitude Error Bias			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS.			Completed			Count as "Same" for SRR-115									8			CR			92909						ET Camera Power Control Commands			Same


						1018			92922			RCS Manifold Isolation Valve Close Command Timing Correction			115			S			S			CREATE RECORDS FOR ALL OI-30 FLIGHTS. SAME AS PREVIOUS TO BE INCLUDED WITH 92871.			Completed			Count as "Same" for SRR-115									9			CR			92920						Eliminate Undesirable Roll Attitude Error Bias			Same


						3			92950			G/C Steer Roll Bias Ramp at PPD or MECO			TBD			GN&C						VSAP			Completed			Count as "Same" for SRR-115									10			CR			92922						RCS Manifold Isolation Valve Close Command Timing Correction			Same


						4			92971			RCO-FSW Changes to Support Remote Control			TBD			GN&C			GN&C			VSAP			Completed			Count as "Same" for SRR-115									11			CR			92950						G/C Steer Roll Bias Ramp at PPD or MECO			Same


						1020			101072			Immediate Moding Skipped			115			S			S			FLIGHT BY FLIGHT SOURCE FIX; MAM 9/12/03			Completed			Count as "Same" for SRR-115									12			CR			92971						RCO-FSW Changes to Support Remote Control			Same


						1021			121191			IPV Load/Store Problem On Discretes' Sets/Resets May Cause Loss Of Set			115			S			S						Completed			Count as "Same" for SRR-115


																																							1			DR			101072						Immediate Moding Skipped			Same


						6.4			14474			1204			6/13/06			DPS						PNR			Completed			PNR Record - Don't count									2			DR			121191						IPV Load/Store Problem On Discretes' Sets/Resets May Cause Loss Of Set			Same


						1002			93092			STS-115 FLIGHT SPECIFIC ASCENT/ENTRY/NAV I-LOAD PATCHES			115			Lib												No PITS record; prob. counted for SRR-114																					The following are "Out-of-Scope 'Beans'"


						1003			93104			ON-ORBIT FLT. CONTROL & LOW LEVEL TIME DELAY I-LOAD PATCHES			115			Lib												No PITS record; prob. counted for SRR-114


						1004			108967			SDT DATA FIELDS ARE INCONSISTENT WITH MAST II VALUES			115			Lib												No PITS record; prob. counted for SRR-114									#			CR/DR			Number			Rev			Title			Comments			Comments


						1005			108973			INCORRECT NOMENCLATURE FOR AN OIU PARAMETER			115			Smpl												No PITS record; prob. counted for SRR-114									1			CR			89036			Y			“SASCB Representatives”						Lib


						1006			108977			MAST II MEAS TYPE INCORRECT FOR 36 PARENT MSIDS FOR STS-116 B4			115			Lib												No PITS record; prob. counted for SRR-114									2			CR			98350			F			“SASCB FSW Requirements Management Assignment Baseline”						Lib


						1019			92950			G/C STEER ROLL BIAS RAMP AT PPD OR MECO			115			S						CREATE RECORDS FOR ALL SUBSEQUENT OI-30 FLIGHTS.			FRAZIER			Already accounted; Pits #1034


						1007			120723			FSW VERSION OF COMPILER DR 120226			115			Rvw						4G-REQTS INTENT MET; FLIGHT BY FLIGHT AUDIT REQUIRED; MAM 8/15/03			FROST			Already accounted; Pits #329									1			DR			108968			A			“STAR Differences Found During Consistency Check”						SMPL


						1001			92971			RCO-FSW CHANGES TO SUPPORT REMOTE CONTROL			115									PATCH IMPLEMENTATION.  CREATE ADDITIONAL FLIGHT/OI RECORDS AS NECESSARY.			PATEL FROST			Already accounted; Pits #910									2			DR			108974						“STAR VS. RDGS Field Inconsistencies”						Recon


						1016			92909			ET CAMERA POWER CONTROL COMMANDS			115			S						STS-115 (NET 12/8/05)			BROCKWAY			Already accounted; Pits #983									3			DR			108979						“Incorrect Calibration for New MLG Tire and Wheel Mod Observed on 121”						Lib


						The following items are NOT applicable for 115 bean counting


																																																			The following Out-of-scope items are NOT APPLICABLE for STS-115


						6			121203			554			TBD			DPS						TBD			Not Started			Raw DR; Not neeeded


						2			92949			862			TBD			DPS			DPS			REV			Not Started			Frost says this isn't applicable															108977						“MAST II Meas Type Incorrect for 36 Parent MSID’s for STS-116 B4”			Recon			116


																																													108978						“Decimal Misalignments on the Power Transfer Display for SSPTS”						116


																																							2			CR			98087			A			“OI-32 FSW Performance Verification Plan (Level 7)			Lib








121-TIMs


			


			SSP-GPC-TIM#			Subject			Originator			Severity			Current State			Applicable SRR Report			Release/Version			Activity


			1941			SCR 92971 - MSID Issue (TAEM UPP)			Patel			4			Open			STS-121			OI-30			Requirements Analysis


			1942			SCR 92971 - MSIDs Issues (Autoland UPP)			Patel			4			Open			STS-121			OI-30			Requirements Analysis


			1943			SCR 92971 - ATT_PROC_INNER Block Diagram Issue			Patel			3			Open			STS-121			OI-30			Requirements Analysis


			1944			SCR 92971 - OPS3_INDICATOR Rate Issue			Patel			3			Closed			STS-121			OI-30			Requirements Analysis


			1946			Approach/Landing Guidance P_MODE = 2 and LAT_MODE = 2 Transition Discrepancies			Patel			5			Draft			STS-121			OI-30			Requirements Analysis


			1953			Parameter CGCV_ARRAY_DB Declaration Issue			Patel			4			Draft			STS-121			OI-30			Requirements Analysis


			1925			CR 92904 - HIP Issues			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1926			CR 92904 - Missing ELVN_PFB_HIP Rate Requirement			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1927			DR 120425 Management Form Issues			Patel			4			Closed			STS-114			OI-30			Requirements Analysis


			1929			CR 92529B - Missing Traceability Comments for ENTRYS.TCP PILOT Module			Moore			5			Open			STS-114			OI-30			Code Analysis


			1930			DR 110890 - Issues with DR management form			Patel			4			Closed			STS-114			OI-30			Requirements Analysis


			1931			PNW: User Note for DR 046526 Is Incomplete			Bradt			3			Closed			STS-114			OI-30			Requirements Analysis


			1932			PNW Issue - User Note for DR 55357			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1934			PNW Issue - User Note for DR 110338			Patel			3			Closed			STS-114			OI-30			Requirements Analysis


			1936			PNW Issue - User Note for DR 100520			McAllister			5			Open			STS-114			OI-30			Requirements Analysis


			1937			PNW Issue - User Note for DR 110621			McAllister			3			Open			STS-114			OI-30			Requirements Analysis


			1939			User Note B27911 valid for OI-27 to OI-29 only			Frazier			3			Closed			STS-114			OI-30			Requirements Analysis


			1940			PNW Issue - User Note for DR 110465			McAllister			4			Open			STS-114			OI-30			Requirements Analysis


			1938			PASS Program Note 36176's description is not consistent with the code.			Gallardo, Ramona			4			Open						N/A			Requirements Analysis


			1933			PNW Issue - Ops Note for DR 111600			Patel, Bimal			3			Open						OI-29			Requirements Analysis


			1921			Testing Coverage Issues - CR92551			Moussa, Melki			3			Open			STS-114			OI-30			Test Analysis


			1935			PNW Issue - User Note for DR 110333			Patel			3			Open						OI-32			Requirements Analysis


			1945			SCR 92817 - T_GPS_GPC_REM Accumulated on non-GPS Input Cycles			McAllister			2			Closed						OI-32			Requirements Analysis


			1947			SCR 92817 - Remnant Can Accumulate Twice for Same GPS Inputs			McAllister			3			Closed						OI-32			Requirements Analysis


			1948			SCR 93012 - S_CONT_MECO or S_FCD outputs needed for XXXXXX TRAJ 2 display			McAllister			2N			Closed						OI-32			Requirements Analysis


			1949			Test Coverage Shortfall in BFS Level 6 Test of SCR 92861			Brockway			3			Open						OI-32			Test Analysis


			1950			SCR 93000A Level 6 Test Issue			Patel, Bimal			3			Open						OI-32			Test Analysis


			1951			SCR 92985 Level 7 Test Issue			Patel, Bimal			3			Closed						OI-32			Test Analysis


			1952			SCR 93000A Level 7 Test Issues			Patel, Bimal			3			Closed						OI-32			Test Analysis


			1928			Clarify requirements for Item 53 on the OI-41 BFS Override display - CR 92981B			Frost, Leonard			5			Open						OI-41			Requirements Analysis


			1922			CR 92818 - Incorrect Parameter Name			Patel, Bimal			3			Closed						OI-42			Requirements Analysis


			1923			Contributions to CR 92861			Brockway, Reid			4			Closed						OI-42			Requirements Analysis


			1924			CR 92861 - OMS Crossfeed Valve Open Indication Failed Off			Moore, Fay			3			Closed						OI-42			Requirements Analysis








121-Combined In & Out


			


			In & Out #			Sort			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			64			1			1			92841			Cleanup for MEDS MDUF IRDD			Review												ca			MEDS


			65			2			2			92842			Cleanup of MEDS IDPSW SRS Rev. J			Review												ca			MEDS


			66			3			3			92878			Update Delivery Requirements in IDP SW SRS			Review												ca			MEDS


			8			4			4			92900			SPEC 23 Display Change For Auto-Manifold Close			Focused						Approved						ca			Approved SIR rcvd


			10			5			5			92950			G/C Steer Roll Bias Ramp at PPD or MECO			Focused						Approved						ca			Approved SIR rcvd


			11			6			6			92971			RCO-FSW Changes to Support Remote Control			Focused						Open			PJM			ca			GNC, #876; IAR


			12			7			7			93028			Expand Effectivity of SCR 92971D			Review												ca


			13			8			8			93043			Expand Effectivity of SCR 92950 to Include STS-121			Review												ca


			14			9			9			93067			Expand Effectivity of SCRs 92970B and 92982B to Include STS-116			Review												ca


			34			10			10			93109			BFS GPC Error Recovery Assumption for Failed BBU			Review			6/1 SASCB			Open			Analyst			ca			DPS, #1174; Not Started; to SASCB 1 June; analysis will be complete by SRR


						11			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			15			12			1			55319			Increase In Velocity-To-Go For Lambert Guided Maneuvers			Limited						Open			PJM			da			GNC, #1060; IAR


			16			13			2			109783			Ammonia Boiler Has No Controllability Via Uplink			Review												da


									3			109790			Erroneous BFS "Spare" I/O Error Logged			Limited


			17			14			4			109793			Crew Enable Bypassed for Re-targeted OMS Burn			Limited						Complete by 1 June			PJM			da			DPS, #1077; IAR


			18			15			5			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			Review			User Note to T&O week of 5/23			Open			Note Needed			da			GNC, #1044; Awaiting PNW


			19			16			6			110657			Off-Nominal Aerosurface Positions on BFS-Engaged TALs			Review												da


			20			17			7			110660			BFS Assumes Incorrect Sense of Main Landing Gear Door Uplock Discretes			Limited						Open			PJM			da			GNC, #978; IAR


			21			18			8			110661			Identical BFS Name (DEL_TIME_STEP) for OPS Configured I-load V97U6548C			Limited						Open			PJM			da			GNC, #1035; IAR


			22			19			9			110662			Inadequate Calling of the TACAN_SITE_LOOKUP Procedure			Limited						Complete by 1 June			Analyst			da			GNC #1172, Rpt in Work; Rcvd 12 May 06


			23			20			10			110663			PL or IP Transmitter Failure Causes Flooding of I/O Error Log			Limited						Complete by 1 June			Analyst			da			DPS, #1175; Rcvd 12 May 06; to SASCB 5/25; analysis will be complete before SRR


			24			21			11			110664			Invalid Entries Remain in the I/O Error Log			Limited						Complete by 1 June			Analyst			da			DPS, #1176; Rcvd 12 May 06; to SASCB 5/25; analysis will be complete before SRR


			25			22			12			120499			Negative Data Homogeneity Problem			Limited						Complete by 1 June			Analyst			da			DPS, #1128, Not Started; to SASCB 5/25; analysis will be complete before SRR


						23			13			120472			OPS Control Segment Discrete Initialization Code Is Different from OPS 1			Limited			TBD SASCB


			26			24			14			120723			FSW Version of Compiler DR 120226			Review												da


			27			25			15			121376			Meaningless BFS I-Load Constraint			Review												da			2-May


			28			26			16			121381			Rate Groups of MEDS Data Collection and Transfer are Different			Limited						Complete by 1 June			Analyst			da			DPS, #1076; In Peer Rvw


			6			27			17			121384			IDP load SW indication not consistently displayed during interactive CST			Limited						Open			PJM			da			MEDS, #1138; IAR (PITS says IPR)


			30			28			18			121385			BFS OMS Gimbal Commands Not Updated in Downlist During Gimbal Drive Check			Review												da


			31			29			19			121387			ARCTAN1 Mishandles Negative Arguments			Limited						Complete by 1 June			Analyst			da			DPS, #1143; Report in Work


			32			30			20			122207			Downlisted VGO_LVLH May Be Non-Homogeneous			Review												da


			33			31			21			122228			Issues with THC Dilemma Processing			Limited			6/1 SASCB			Complete before flight			Analyst			da			GNC, #1177; Rcvd 5/17/2006; to SASCB 1 June, probably


			149			32			22			B03926			BFS Payload Bay Door Operation			Review			6/8 SASCB			Complete before flight			Analyst			da			DPS, #649; Started; to SASCB 8 June


									23			B05290			CRT BITE Annunciation - BFS			Review


						33			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			41			34			1			92804			Provide BFS Target Nz For Composite Display			Same												same ca


			42			35			2			92871			RCS Manifold Auto-Close For Failed-On Jet			Same												same ca


			47			36			3			92872			Make Cameras-Heater ON Command Subject to RTC Moding			Same												same ca


			43			37			4			92887			RCS Auto Manifold Close Enable/Disable Via SPEC 23			Same												same ca


			50			38			5			92889			Remove Abort PE Engine-Out SSME Pitch Trim			Same												same ca


			45			39			6			92899			Cleanup CR to CR's 92871C and 92887			Same												same ca


			46			40			7			92909			ET Camera Power Control Commands			Same												same ca


			49			41			8			92920			Eliminate Undesirable Roll Attitude Error Bias			Same												same ca


			51			42			9			92922			RCS Manifold Isolation Valve Close Command Timing Correction			Same												same ca


						43																		Status			Actionee			CR/DR Anal			Comments


			53			44			1			101072			Immediate Moding Skipped			Same												same da


			54			45			2			110445			Auto 602 Transition Delayed in Some 3 E/O Blue (MM 102) Cases			"DUC"												same da			GNC, #587; Complete


			56			46			3			110884			GPC 3 FTS Following Induced FTS of GPC 2			Same												same da


			57			47			4			121191			IPV Load/Store Problem on Discretes' Sets/Resets May Cause Loss of Settings and Divergent Processing			Same												same da


						48


			1			49						37538			Pre-Launch ADI/HSI Reference			PNR												z pnr


			2			50						37678			037678 -- Incorrect Limit Control Commands Issued			PNR						Complete by 1 June			Analyst			z pnr			Seq, #1083; Started; resolving with author; should complete before SRR


			3			51						109218			Fault To Internal Time Due to FTS of GPC Commanding FC1-3			PNR												z pnr


			4			52						110645			MAGR/S-3S Not Authorized Although Loaded With Valid Encryption Key			PNR												z pnr


			5			53						110646			MAGR/S-3S Hardware Channel Cannot Acquire Y-Code (Non EOW)			PNR												z pnr


						54			#			CR/DR			Subject			Analysis			Remarks			Status			Actionee			CR/DR Anal			Comments


			98			55			1			89044			FSW Recon Performance Test Plan Baseline			OOS-30															T


			99			56			2			89052			Space Shuttle Flight Software Discrepancy Report Procedures			OOS-30															O


			100			57			3			89053			SASCB Process Documentation: MAST II/STAR Reconfiguration Process			OOS-30															O


			101			58			4			89054			SASCB Process Documentation: I-load Data Change Request (DCR)			OOS-30															N


			102			59			5			89056			SASCB: Space Shuttle Main Engine Controller (SSMEC) Process			OOS-30															D


			103			60			6			93010			Downlist Documentation Cleanup			OOS-30															Lib


			105			61			7			93089			Expand Effectivity of SCR 92956A to Include STS-121			OOS-30															SMPL


			106			62			8			93095			LO2 Low Level Time Delay I-load Patch			OOS-30															Lib


			107			63			9			98015			SASCB Process Documentation:  Downlist Processing Requirements			OOS-30															G


			108			64			10			98027			Baseline of Avionics Software Release Schedules			OOS-30															R


			109			65			11			98031			SASCB Process Documentation:  TFL/DFL/FPL Reconfiguration Process			OOS-30															C


			110			66			12			98032			Flight Software I-load Owner Assignments			OOS-30															M


			111			67			13			98039			PASS Application Tools Baseline Spec:  OI29			OOS-30															G


			112			68			14			98046			Flight Software Release Baseline Specification:  OI-30			OOS-30															G


			113			69			15			98052			PASS Application Tools Baseline Spec:  OI 30			OOS-30															E


			114			70			16			98063			PVL and PUDL Definitions; Guidelines; and Selections			OOS-30															M


			115			71			17			98084			STS-988 OI30 SSPTS for SAIL			OOS-30															A


			116			72			18			98350			SASCB FSW Requirements Management Assignment Baseline			OOS-30															Lib


			125			73			19			106037			DEU IPL Causes SOC4 Abends			OOS-30															Lib


			126			74			20			108967			SDT Data Fields Are Inconsistent with MAST II Values			OOS-30															Lib


			127			75			#			CR/DR			Subject			Analysis			Remarks												Lib


			128			76			21			108969			Error in TFL Patch for Active MPLM Test			OOS-30															SMPL


			129			77			22			108970			MPLM TLM Calibration Missing for Six Measurements on STS-121 Products			OOS-30															SMPL


						78			23			108972			Incorrect OV-103 MADS Data Definition


						79			24			108974			STAR Vs. RDGS Field Inconsistencies


			130			80			25			108973			Incorrect Nomenclature for an OIU Parameter			OOS-30															Lib


			131			81			26			109639			BSL DEU Poll Request Anomaly			OOS-30															Lib


			132			82			27			109789			BFS I-Load Dataset Discrepancy			OOS-30															Lib


			133			83			28			109794			BFS I-Load/K-load Auxiliary Dataset Discrepancies			OOS-30															Lib


			134			84			29			109798			BFS I-Load Equate Dataset Discrepancy			OOS-30															SMPL


			145			85			30			111696			Antenna Attitude Adjustment Adds Additional Inaccuracy			OOS-30															SMPL


			136			86			31			120477			GPCF Reload Jams, Locks Out TMBU			OOS-30															Lib


			137			87			32			121217			Incorrect AMI Parameters Ranges in MAST II			OOS-30															VU


			142			88			33			121261			Modules CV2LIN, CV2SIN and CV3LOT Had Unexpected Return Codes During Compilaiton			OOS-30															SMPL


			146			89			34			121388			Payload MDM (PF02) Output Does Not Match MAST II			OOS-30															VU


			138			90			35			122209			Misleading FCS Checkout Item Feedbacks Foillowing OPS Mode Recall			OOS-30															VU


						91			36			122210			Display Data Frozen for MLS Units Not in Self-test			OOS-30


						92																											(SIR for Delta 114 SRR)


			59			93						110659						Limited															(SIR for Delta 114 SRR)


			60			94						122204						Limited															(SIR for Delta 114 SRR)


			61									122206						Limited															Rev


									No.			CR			Title																		Rev


									No.			CR			Title


			150


			151


			152


			153


			154


			155


			157


			158


			159


			147									93016						OI-32


			148									93081						OI-32															SMPL


			104						7			93088			Shuttle Alarms to ISS Heartbeat Correction to SCR 92999B			OI-32


			93									120472						OI-32															Moved to OI-32


			90						9			121254			AIDB: Input Argument Type Mismatch in Procedure Calls			OI-32															16-May


			89									122433			No drag for Lambert guidance improvements			OI-32															SMPL


			140									122444			PSP ISS Xfer Masks PSP Load Rejected Indicator			OI-32															DPS


			95									109790B			Erroneous BFS "Spare" I/O Error Logged			OI-32			Revert to OI-30, 5/25


			91									93065						OI-33


			92									93099						OI-33


			94									120473			re-dispositioned for OI-33			OI-33


			156									108977			MAST II Measurement Type Incorrect for 36 Parent MSIDs for STS-116 B4			116															B


			135						6			120002			Incorrect Value Possibly Downlisted for Attitude Error On Oribit			Withdrawn						Open "Hang fire"			Analyst						DPS #249 Started 
This is a RIT that has been in "hang fire" for some time. Remove from "Open" Status.


			67						1003			18			BFS Displays Negative FWD RCS Time Value on Override Display			Limited						Raw DR; remove			Analyst						DPS, 554; Not Started; Only Raw DR received; remove from list


			79						1011			121203			CRT Timer Fails To Update With New T1 TIG			TBD															DPS, #431; record says TBD but CR was "development only" and therefore out of scope


			80						1004			92862			BFS HUD Processor			OOS-30


						5																		Open			Analyst			ca			DPS, #862; Not Started; a "process review" CR for 92522; no board date has been set


			9						5			92949			Special SCR to Re-Evaluate the Overhaul MEDS Composite Flight Instrument Display (SCR 92522D) Requirement			Review
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