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6.1
FIXED PRICE INDEFINITE QUANTITY

6.1.1
General Information

This Annex defines the non-routine, firm-fixed price, Indefinite Delivery / Indefinite Quantity (IDIQ) portion of this Contract.  The services to be provided include the management, planning, accomplishment, and Quality Control (QC) of a broad variety of Delivery Orders (DO).  (See the “BOSS RFP List 1997” file within the **Work Order History document in the Technical Reference Library (TRL).  These services shall be furnished on an as needed basis, in response to DO's, which are issued and authorized by the CO per Section F.  

6.1.2
Services Acquired Under IQ Provisions

The Government may acquire services under this Annex when:


a.  Additional quantities of any service described in Annexes 7 and 14 are needed after the Contractor has furnished the maximum amount required in the referenced annexes;


b.  Purchasing services specifically described in this Annex;


c.  Procuring unspecified services that fall within the broad scope of the entire Center Operations Support Services (COSS) contract.

If the Government requires services in category "a." above, furnish them in accordance with (i) the performance requirements called out in Annexes 7 and 14 that are applicable to the ordered service, and (ii) any additional or changed requirements negotiated into the DO issued by the Government to obtain the service.  If the Government requires services in categories "b." or "c." above, the requirements shall be included in the DO issued by the Government.

6.1.3
DO Ordering and Proposals

When DO work is required, the CO will issue an DO for pre-priced work, or will issue a Request for Proposal (RFP) for non-pre-priced work.  An RFP will contain, at a minimum, a scope of work and schedule for the required services.  For non-pre-priced work, an IQ DO will be issued upon the acceptance of the Contractor's proposal in response to the RFP, or after the conclusion of negotiations, if negotiations were necessary.  


a.  Upon receipt of each RFP from the CO, the Contractor shall prepare and submit a DO proposal to the Government.  The Contractor's proposal shall consist of a detailed cost-estimate, project schedule, and other information details or plans required by the DO description of the work, and the necessary documentation to indicate that adequate engineering and planning to accomplish the work have been done.  This documentation includes a sketch or written document describing the work that the estimate was based upon.  Preparation of proposals by the Contractor shall not constitute an obligation by the Government to issue a DO for performance, nor is the RFP to be construed as the Contractor's authority to commence work.

Subcontractor proposals shall be part of the proposal package submitted to the Government.  The Contractor shall provide a minimum of 3 subcontractor bids, or the documents required to demonstrate price reasonableness in accordance with its approved purchasing system.

If required by the Government, prior to proposal submission, the Contractor shall respond to the needs of the Government by visiting the proposed work site in the company of the IDIQ Technical Management Representative (*TMR) to further define the scope of work.  Upon establishment of the scope of the work, the Contractor shall prepare a proposal to accomplish the task. 


b.  Transmit proposals electronically, by means of computer disk or local area network, when so directed by the Government.  The software used to prepare such proposal submissions shall be Microsoft Windows compatible. Submit a minimum of three hard copies of all proposals.


c.  Detailed proposals shall be submitted within the period specified by the "classifications" stated on each RFP.  Due dates for proposals are based on the urgency of the Government's need for the required services and will be stated as one of the following "classifications:” 


Class I: A complete proposal is required within 5 calendar days of receipt of an RFP.


Class II: A complete proposal is required within 14 calendar days of receipt of an RFP.


Class III: A complete proposal is required within 20 calendar days of receipt of an RFP.


d.  If the Contractor cannot meet the requested schedule, notify the Government within 2 days of RFP receipt and explain the reason(s) why.  Propose an alternate schedule, subject to approval by the Government.  

6.1.4
Cost-Estimates

Use the Means Electronic Cost Data Bases and computerized estimating software to prepare all cost-estimates for IQ proposals.  Provide copies, documentation, and support of this automated estimating system software to the Government per CLIN 8.9.6.
6.1.4.1 Means Cost and Non Pre-Priced Work Coefficients

(a)
Coefficient factors shall include the price elements specified below.  Accordingly, the following shall not be separately priced in submitted proposals: bin materials described per CLIN 6.1.4.7; compliance with environmental, health and safety laws; permits, licenses and fees; protection and moving of Government property; administrative support; submittals; proposal preparation; price quotations; clean up; all waste and excess materials; signs, barriers, and barricades; project management and supervision; clerical; quality control; office management and equipment; labor, and payroll; depreciation of equipment, tools, office equipment; employee payroll taxes, insurance; overtime premium, shift differential; fluctuations of IDIQ work within the ranges permitted in this contract; risk of poor subcontractor performance and reperformance; other risks of doing business; memberships; profit; and corporate headquarters expenses of any type.  In addition, the following conditions shall not be separately priced in submitted proposals:

1.  Work in phases.

2.  Work in areas restricted by security.

3.  Work in occupied areas.

4.  Working through/above ceiling grids.  (Excluding above ceiling asbestos cleaning or abatement work)

5.  Work in congested space.

6.  Allowances for utility and equipment outages, including lockout / tagout and circuit verification in the field.

7.  Work in critical areas.

(b)  The following items listed in the Means Unit Price sections shall also be included in the coefficients, if required, and shall not be separately priced in submitted proposals:

Section
Title
01100
Summary

01200
Price & Payment Procedures

01300
Administrative Requirements

01510
Temporary Utilities

01520
Construction Facilities

01530
Temporary Construction

01540
Construction Aids

01550
Vehicular Access and Parking

01560
Barriers & Enclosures

01580
Project Sign

01740
Clean up

(c)  In addition to the above listed Means Unit Price items, the following Non-Means items shall be included in the Contractor’s coefficients and shall not be separately priced in submitted proposals:

1.  All equipment and labor costs for work up to 15 feet above finished floors.  (e.g., Ladders, rolling scaffolds, etc.)

2.  Dumpster and loading charges for delivery orders with a total price of less than $25,000.

3.  Equipment costs for traffic cones, caution tape, safety tape.

4.  Equipment and labor costs for regular vacuums, HEPA vacuums and other cleanup work.

5.  Equipment costs for small, commonly used tools.

6.1.4.2 Subcontracted Work Coefficient

This coefficient factor shall include all Contractor costs associated with the administration of the subcontract including, but not limited to:

1. Administrative and clerical support to solicit a subcontractor proposal and to prepare a proposal for the Government;

2. Subcontractor procurement; training the subcontractor for work on-site, management and supervision of the subcontractor;

3. Inspection, quality control, and any work associated with acquiring and ensuring poorly performed and warranty work is correctly completed.

6.1.4.3 Materials and Equipment Rental (MER) Coefficient

This coefficient factor shall include all costs related to securing materials and equipment leases to complete tasks directed on DO’s, including rollover maintenance DO’s.  No other coefficient shall be applied to these items.  The MER Coefficient shall include all costs related to administrative support; procurement support including proposal preparation, solicitation of proposals, evaluation of proposals, placement of orders, tracking and expediting of purchase orders; receiving, handling, and storage of materials; and lease acquisition.  Routine bin materials shall not be included in this coefficient.

6.1.4.4 Cost-Estimates for Unit Price Book (UPB) Work


a.  The basis for the Contractor's cost-estimate shall be the prices published by the R.S. Means Company, Inc., herein after referred to as Means.  Means Publications are available from the following source: R.S. Means Company, Inc., 100 Construction Plaza, P.O. Box 800, Kingston, MA 02364-0800, Telephone:  1-800-448-8182.  Estimates and proposals shall be based on the edition of the R.S. Means Cost Data Publications current at the time of contract award and the respective quarterly updates.  The Means Facilities Construction Cost Data, and the Means Facilities Maintenance and Repair Cost Data Publications shall be used for construction and maintenance and repair respectively.  The Means Cost Data shall be used to determine the required trades, labor hours, materials (type, quantity, and base price), and the equipment type usage and price necessary to submit a detailed cost proposal to the Government.  The Government will only be obligated to pay the lowest price derived from the various pricing methodologies described in this Annex.


b.  The Means *bare costs for material, labor, and equipment, shall be adjusted by each CSI division per the City Cost Index (as published in the Reference Section of Means) for Houston, Texas, and the appropriate Contractor coefficient factor (see Section B).  The resulting value shall be the fixed price value of the DO issued to the Contractor.  Pricing methods and procedures in the Reference Section of the Means book shall be applied to applicable unit prices in the Unit Price Section.


c.  The "remove and relocate" cost of an existing item shall be 115 percent of the Means bare labor cost of installation for a new item of the same type.  The demolition cost of an existing item shall be 40 percent of the Means bare labor cost of installation for a new item of the same type. 


d.  The Contractor shall apply the MER coefficient to materials regardless of whether it is installed during core or non-core hours.

6.1.4.5 Cost-Estimates for Non-Pre-priced Labor Rate Work


a.  Non-pre-priced work shall be priced per the following procedures: 


Labor:  Shall be priced per labor rates.


Prepare the estimate with a detailed line-item-by-line-item breakdown of each type craft hour required to accomplish the necessary work.  The Contractor's fixed *bare labor rates shall be used first to calculate the Contractor's total labor cost.  If one does not exist in Section B, the Contractor shall propose a reasonable *bare labor rate.  The Non Pre-Priced Coefficient factor in Section B shall then be applied to the total bare labor costs.

b.  Material & Equipment Rental:


In each proposal, submit line-item detail of the types and quantities of materials or equipment required to complete the proposed task.  The number of units and each unit’s cost shall be provided for each piece of equipment or material.  If the proposed cost for any individual item of material or equipment exceeds $5,000, provide competitive vendor quotes to support the proposed cost of that line item, unless otherwise directed by the Government.  For all proposed lease equipment, provide the name and number of leasing company with the proposals.  Furthermore, use competition to the maximum extent practicable in the acquisition of material or equipment regardless of its estimated value.  The MER Coefficient factor in Section B shall then be applied to the total cost of the materials and equipment.  For materials and equipment in a subcontractor’s bid, the MER shall be applied to the subcontractor’s quoted price.

6.1.4.6 Subcontracted Services

For proposals based in part or solely upon subcontractor quote(s), show the costs divided into two categories, Materials and Other.  MER coefficient shall be applied to the materials in the proposal and the Subcontractor coefficient shall be applied to the non-materials in the proposal.  For subcontractor quote(s) that are not divided into the two required categories, the COSS Contractor shall apply the MER coefficient to the entire subcontractor quote(s).

6.1.4.7 Bin Materials

Bin materials and supplies shall not be separately priced in the submitted proposals.  Bin materials and supplies are the minor materials and supplies that are incidental to the job.  Examples of bin materials and supplies include, but are not limited to; solder, Lead (Pb), flux, electrical connectors, electrical tape, fuses, nails, screws, bolts, nuts, washers, spacers, masking tape, sand paper, solvent, cleaners, lubricants, grease, oil, rags, mops, glue, epoxy, spackling compound, joint tape, plumbers tape and compound, clips, welding rods, heat sinks, touch up paint, plumbing and refrigeration fittings.

6.1.5
Pricing Information

When preparing a proposal, the following pricing hierarchy shall be used: 


(1) Price using Pre-priced Tasks – First, the Contractor shall include the appropriate services or products that were pre-priced under this contract.  When ordering only pre-priced services or products, the CO will issue a completed DO specifying the number of units, expected delivery date (as stated in each applicable line item), and the scope of work.  Discussions (negotiations) will not be required.  Pre-priced work is not subject to the application of the Contractor coefficient factors.  


(2) Price using Unit Price Book (UPB) – Second, the Contractor shall include the appropriate services or products that can be priced per the appropriate R.S. Means Cost Data Publication.  The cost estimate for this work shall be as described in CLIN 6.1.4.4.  The proposal prices shall be based on the edition in effect when the Delivery Order is issued to the Contractor.  UPB work is subject to application of the appropriate Means and MER Coefficient Factors.


(3) Price using Non-Pre-priced Tasks and Labor Rates - Third, the Contractor shall include the appropriate services or products that are not pre-priced or covered by any UBP.  The cost estimate for this work shall be as described in CLIN 6.1.4.5.


(4) Price using Subcontract Prices – Items not priced according to the first three categories shall be priced in accordance with CLIN 6.1.4.6.  Notwithstanding the Contractor’s right to subcontract delivery order work, the contractor agrees to use pre-established prices contained in Section B, B.8 to the extent any delivery order proposal can be developed, in total or in part, using one or more pre-established Section B prices.  Similarly, all delivery order proposal estimates developed using labor hours shall be based upon the pre-established bare labor rates contained in Section B, B.10 regardless of whether the labor is to be provided by the prime or a subcontractor.  The Contractor shall prepare all proposal estimates using the hierarchy above whether or not it plans to subcontract the work.  In addition, prior to awarding a delivery order, the Government may occasionally request the Contractor to develop a proposal based upon competitive subcontractor quotes or bids that had previously been estimated in accordance with the hierarchy above.“

For any particular DO RFP, application of all pricing methods may be necessary to complete the required pricing.  Clearly identify by hierarchy within each proposal, and clearly indicate the application of City of Houston cost index and, if applicable, the various names and type of coefficient factors applied.  Table 6-1, Coefficient Use clarifies when each coefficient shall be applied.
The Government may negotiate the Contractor’s estimates.  In the event the parties are unable to agree on the price of a proposal, or on any other matter concerning the proposal, the CO will unilaterally determine the price or the matter at issue.  Any such determinations will be subject to the "Dispute" clause of this contract.
The Government may furnish any materials associated with work in an RFP.  When furnished, the Contractor shall not include any cost for such materials in its proposal.  The Contractor shall also not apply a coefficient factor to any Government-furnished materials.
6.1.6
Inspection and Acceptance of DO's

Unless otherwise specified, the Government may accept, as promptly as practicable after completion and inspection, all work required by a DO or that portion of the work the CO determines can be accepted separately.  

6.1.6.1
Daily Inspections


a.  Notify the IDIQ *TMR at least 2 business days prior to any test or concrete placement.  Inspection shall be made after notification that all items have been installed for the test or concrete placement.  Should the inspection reveal that corrective measures are required or that the work is not complete, an additional 1 day shall be allowed for the Government to complete its inspection after all work has been corrected.


b.  Notify the IDIQ *TMR at least 1 business day in advance of backfilling or encasing so that final location and elevations can be recorded by Government survey.  Failure to provide such notification may require reopening of a trench to obtain survey data and further backfilling, all at the Contractor's expense.

6.1.6.2
Inspection Notification
Notify the CO in writing upon completion of each individual DO.  Provide 1 day advance notice of the date the work will be fully completed and ready for final inspection.  If the Government requires a means of access to perform a complete inspection before work is covered up, the Contractor shall provide such access.  (e.g. Scaffold, manlift, ladder, etc.).  The Government has the responsibility to respond within a reasonable time to inspect and accept the work.

6.1.6.3
Acceptance

The IDIQ *TMR will perform acceptance.  The CO may designate a different Government Agent as the authorized representative.  The Contractor shall be notified by a written notice or by a copy of the delegation of authority if a different representative is designated.  The acceptance of IDIQ work will be based on whether the completed work satisfies the design SOW, final design package, and performs to meet the customer's requirements.  Maintenance activation, when applicable to a DO, shall be completed before the Government will make final acceptance.

6.1.7 Definitions

Compliance – To act in accordance with applicable laws or industry or Government guidance.

Clean up - Maintaining any work area during and upon completion of work.  It is inclusive of removal of unwanted debris and things such as the removal of dirt from the roads, sidewalks and parking lots at *JSC.  It also includes the replacement of any damaged property or plant life disturbed during any type of work.

Signs - Written and displayed communications required by law, regulation, or otherwise mandated by NASA to inform personnel at *JSC of work related or safety information.

Fluctuation of IDIQ - The variation in quantity of IDIQ work permitted under this contract in accordance with the clause in Section B, B.3.

	Coefficient Use

Table 6-1

	Type of Work
	Means Coefficient


	Non Pre-priced Coefficient
	Materials and Equipment Rental Coefficient
	Subcontracted Work Coefficient
	None

	Pre-priced work
	
	
	
	
	X

	All Government Furnished Materials
	
	
	
	
	X

	Means Labor
	X
	
	
	
	

	Total Bare Labor Costs (Per Schedule B or as proposed rates)
	
	X
	
	
	

	Non Pre-priced Labor
	
	X
	
	
	

	Subcontractor Labor
	
	
	
	X
	

	Means Materials
	
	
	X
	
	

	Non Pre-priced Materials
	
	
	X
	
	

	Subcontractor Materials
	
	
	X
	
	

	All Equipment Leases
	
	
	X
	
	


6.2 
SERVICE ORDERS

6.2.1 General Information

6.2.1.1     Annex Description

This portion of this Annex identifies the use of Service Orders (SO) within this contract.  A SO is a unit of Directed Services work that may be ordered by the Government to perform a discretionary task.  SO’s are essentially “pre-priced Delivery Orders” awaiting a Government scope of work description and task completion schedule.  SO’s will be used by the Government to quickly perform "small scope" jobs, while eliminating the administrative burden and length of time associated with issuing a Delivery Order per Annex 6 or 13.

6.2.1.2    Service Order Issuance

The Government will exclusively decide what work may be ordered by SO’s.  Work ordered may include, but not be limited to, maintenance, rigging, transportation, engineering services, janitorial, construction, repair, or any work within the general scope of the contract.  The scope of work, dollar value level, and schedule priority will be set by the Government and provided to the Contractor when the SO is issued.  If a SO is used for work that has a pre-priced value, that value will be used to determine the appropriate SO level.  If a SO is used for work not covered by a pre-priced value, the *bare cost of the ordered work will be used to determine the appropriate SO level.  

SO work shall not be charged to workload under other CLIN’s or Delivery Orders by the Contractor.  If the Contracting Officer (CO) determines that work provided by a SO should have been delivered under other terms of the contract, the SO shall be credited back to the SO workload.  

At the Government’s sole discretion, SO’s can be used to pay for all or any portion of Government requested work.  (Example: A SO might be used to pay for a minor change order to a Delivery Order.)  SO’s can be also used to pay for small scope jobs in a number of annexes to support one large requirement.  (Example: To support an on-site activity, individual SO’s may be issued to run additional power, prepare the grounds (normally ordered under Annex 7), and pay for the custodial clean-up (normally ordered under Annex 14)).

6.2.1.3   Service Order Receipt

For the purposes of meeting the task completion schedule, a SO shall be considered officially in work when the Contractor receives a written or electronic copy of the SO document from the Government.

6.2.1.4   Rollover Service Orders

Prior to beginning work, should the Contractor receive a SO where the *bare costs of the work exceeds the designated level, notify the SO Requester and furnish a cost estimate.  For emergency SO’s, the cost estimate shall be provided verbally within 1 hour of the Contractor’s knowledge, and with enough detail for the Government to understand the cost.  For urgent and routine SO’s, the cost estimate shall be furnished per CLIN 6.1 within 3 *workdays.  At this point, the Government may "roll over" the SO to a higher level (e.g., Level II to Level III), issue a delivery order if the *bare costs exceed the highest SO level, reduce the work scope, or some other administrative action.  If either of the first two cases are chosen, the SO originally issued will be credited back to the SO workload.

6.2.1.5     Differing Site Conditions

If work has begun on a SO, the Contractor shall be responsible for its completion unless differing site conditions are encountered to cause the work price to exceed the issued SO dollar level.  When this occurs, the Contractor shall notify the SO Requester and furnish a cost estimate.  For emergency SO’s, the cost estimate shall be provided verbally within 1 hour of the Contractor’s knowledge, and with enough detail for the Government to understand the cost.  For urgent and routine SO’s, the cost estimate shall be furnished per CLIN 6.1 within 1 *workday.  At this point, the Government may "roll over" the SO to a higher level (e.g., Level II to Level III), issue a Delivery Order if the *bare costs exceed the highest SO level, reduce the work scope, or some other contract action.  If either of the first two cases are chosen, the SO originally issued will be credited back to the SO workload.  NOTE: The Government will generally respond within 24 hours of notification of differing site conditions.  Government contact information will be provided for non-core anomalies.

6.2.1.6     Schedule Delays 

If for any reason the task completion schedule cannot be met, the SO Requester shall be notified by Email within 2 hours of the Contractor’s knowledge.  The notification shall include a clear reason for the delay, impacts of the delay to both customer and Contractor, and a proposed completion date and time.  The SO priority category shall remain in effect with the revised completion deadline.  Work performed by SO’s shall not affect any other contract work schedules.


	Perform Service Orders

Accomplish and track all Service Orders.
	Perform work on all Service Orders scheduled by the COTR.  Service Orders include all phases of work for completion such as, but not limited to: engineering, transportation, and lifting.  Upon completion of the work, the Contractor shall notify the SO Requester via Email of the completion status within 2 *workdays.

a. Workload quantity is reflected in the number of requests or individual jobs.  Size, scope, and mix of trades will vary significantly.  Six levels established are:
	See Below
	Work was accomplished per requested scope and on time.
	

	
	
	Level I Service Orders are for services up to $250 *bare cost.
	200 Level I requests
	

	
	
	Level II Service Orders are for services from $251 to $500 *bare cost.
	200 Level II requests
	

	
	
	Level III Services Orders are for services from $501 to $1,000 *bare cost.
	75 Level III requests
	

	
	
	Level IV Service Orders are for services from $1,001 to $2,000 *bare cost.
	75 Level IV requests
	

	
	
	Level V Service Orders are for services from $2,001 to $3,500 *bare cost.
	25 Level V requests
	

	
	
	Level VI Services Orders are for services from $3,501 to $5,000 *bare cost.
	25 Level VI requests 
	

	
	
	b.
The Government will assign one of four priority designations when submitting Service Orders.  They are as follows:


Emergency - this priority Service Order requires a 15 minute response time and immediate mitigation (response times for Ellington Field (EF) and Sonny Carter Training Facility (SCTF) are 30 minutes)


Urgent - complete within 10 days


Routine - complete within 30 days


Government Specified - complete by the date and time specified by the SO Requester.
	Nothing additional.
	Work was accomplished per requested scope and on time.

	
	
	c. The Contractor shall only accept work from the COTR. 
	Nothing additional.
	Contractor only accepts work from COTR. 

	
	
	NOTE: A copy of four years of Service Order workload history and a sample SO form are located in **Service Order History in the TRL.
	
	


6.3
CONSTRUCTION 

6.3.1
General Information

6.3.1.1 Annex Description

This portion of this Annex identifies the Construction Support Services within this contract.  The Contractor shall, upon receipt of a DO, furnish Construction Support Services (may include special projects <$200,000 such as CoF, MCRRor other  projects designated by the Government).  The work required extends beyond a conventional, single construction effort, in that it involves the planning, scheduling, coordinating, accomplishing, and procuring of material for a fluctuating load of unrelated construction tasks.   

6.3.1.2 Reserved

6.3.1.3 Deliveries or Performance

Delivery Schedule: The time for completion of the work required by each DO may be stated therein or shall be completed in accordance with the following schedule:


Amount of DO
Schedule

Under $5,000
20 Calendar Days


$5,001 - $25,000
30 Calendar Days


Over $25,001
Negotiated on an individual basis

NOTE: On a case-by-case bases, the Government may negotiate the schedules above if typical material delivery times do not support DO completion.

For any DO for construction work exceeding $25,000, the Contractor shall obtain performance bonds for the appropriate payments selected by the CO as prescribed in FAR 28.102-2.  For this purpose, and for purpose of the “Additional Bond Security” clause FAR 52.228-2, the terms “original contract price” and “contract price” in the referenced FAR paragraphs shall be deemed to refer to the price of the DO.  The Contractor may include in the pricing proposals in response to DOs for construction work exceeding $25,000, the price of performance and payment bonds as a separate expense.  Such expense shall be additive to the total price of the work and shall not be subject to the application of any coefficient factor.

6.3.1.4 Warranties

Warranty enforcement shall remain with the Contractor and shall be documented within the electronic database.  Comply with CLIN 2.5.

6.3.1.5 Records, Reports and Submittals

The Contractor shall maintain, and update records, databases, schedules, and documentation as defined in CLIN 1.2 Work Management and Control as listed in the TRL **Index of IQ Construction Support Service Data Requirements.  In addition, the Contractor shall maintain all special project records throughout the life of this contract and as otherwise may be required by law or regulatory authority.  The records will be available for the *TMR or auditors to review and will be handed over to the Government upon termination of the contract.  The Contractor shall provide all reports and submittals as identified in the project specifications, listed in the DO, or by negotiated agreement on a project-by-project basis.

6.3.1.6 Operator and Linemen Support of Construction Activities

All operator support required to accomplish the construction ordered through this annex shall be covered in CLIN 4.1.4.  CLIN 4.1.4 also covers lineman support for construction projects up to $300K.  For construction projects above $300K, lineman support shall be separately priced in each proposal.

6.3.1.7 Contractor Construction Liability

All construction rework caused by construction errors shall be corrected at no expense to the Government.  For projects both designed and constructed by the COSS Contractor, all construction rework caused by design errors shall also be corrected at no expense to the Government.

6.3.1.8 Restrictions, Limitations, and Special Conditions

All personnel performing construction work within any *JSC facility shall sign in and out on the Facility Managers building work log.  Sign in/out is required for occupancy/evacuation purposes and shall be done for each separate activity even if performed on the same workday.

6.3.1.9 Differing Site Conditions

The Contractor shall be responsible for completion of the special project except if 6.3.17 applies.  If differing site conditions are encountered that impact the price or schedule, the Contractor shall notify the Government regarding the change.  Proper change order processes shall be used in order to document, approve, and incorporate the change order and/or baseline change.

6.3.1.10 Site-Specific Safety Plan

The Contractor shall provide the Government a site-specific safety plan/job hazard analysis for all special projects prior to issuance of the NTP (includes plans for subcontractors).  The COSS Contractor shall inform the Government whether the subcontractors intend to provide their own plan or use the plan of the COSS Contractor.  If the subcontractor intends to use the plan of the COSS Contractor, the subcontractor shall provide a letter signed by the head of that firm stating their intention.  If the subcontractor intends to provide their own, a copy shall be provided to the Government through the COSS Contractor.

6.3.1.11 Pre-Construction Conference

The Government will conduct a pre-construction conference prior to any special project.  The Contractor shall ensure that the required documents are delivered either prior to or on the day of the conference.  The Contractor shall ensure that each document references the contract number and project title.  The following is a list of those documents most commonly required:

 

a.   SF 1413 for each Subcontractor


(Original and 2 copies)

b.   Schedule of Values



(Original and 3 copies)

c.   Construction Progress Chart/CPM

(Original and 3 copies)

d.   List of Suppliers



(Original and 2 copies)

e.   Apprentice Certificates (Prime)


(One Copy)

*f.   Material Safety Data Sheets 


(One Copy)

*g.  Tax Exempt Form



(One Copy)

*h.  Insurance Certificate



(Original and 1 copy)

*i.   Performance/Payment Bonds


(Original and 1 copy) 

*j.   Quality Control Plan (see specs)

(Original and 1 copy)

k.    Site-Specific Safety Plan


(Original and 6 copies)

 

*if needed

The Government will issue a DO to allow the COSS Contractor time to prepare paperwork, etc.  The official NTP is contingent upon the Government’s or project manager’s receipt and approval of documents (examples provided in 6.3.1.11).  No construction work called out in the DO shall begin until the official NTP is issued by the CO.  A modification to the DO will transmit the official NTP and Completion Date.

	Construction Delivery Orders
	
	
	
	

	6.3.2.1
	Construction, alteration, and modification work.

Perform construction, alteration, and modification work.
	Provide a wide variety of construction, alteration, and modification work.  This includes all work as directed by the CO.

Pricing note: This CLIN will be priced per CLIN 6.1.4.
	Per DO
	Construction correctly completed on schedule. 

	6.3.2.2
	Miscellaneous Construction Services

Perform miscellaneous services
	Perform pre-priced construction services listed below.  These services may be ordered individually by the CO, or per 6.1.5 (1) as part of larger DO which requires these services.
	Per DO
	Correctly perform the services ordered on time.

	
	
	a.
Cap floor receptacle
	Each
	

	
	
	b.
Activate floor receptacle
	Each
	

	
	
	c.
Install new floor receptacle
	Each
	

	
	
	d.
Install new floor receptacle on asbestos vinyl tile
	Each
	

	
	
	e.
Provide and hang whiteboards (3’x4’)
	Each
	

	
	
	f.
Provide and hang whiteboards (4’x6’)
	Each
	

	
	
	g.
Hang Government furnished pictures
	Each
	

	
	
	h.
Construct Gyp Board walls (8’-6”)
	Linear Foot
	

	
	
	i.
Construct Gyp Board walls (10’-0”)
	Linear Foot
	

	
	
	j.
Paint Gyp Board walls and ceiling
	Square Foot
	

	
	
	k.
Paint existing wood door
	Square Foot
	

	
	
	l.
Install new vinyl tile
	Square Foot
	

	
	
	m.
Remove / replace aggregate concrete sidewalk
	Square Foot
	

	
	
	n.
Remove / replace broom-finish concrete sidewalk
	Square Foot
	

	
	
	o.
Hang fire extinguisher
	Each
	

	
	
	p.
Provide and install Cypher Lock
	Each
	

	
	
	See **Miscellaneous Construction Services Data
Pricing note: This CLIN will be priced in Section B.
	
	

	6.3.2.3
	Erect and Dismantle Scaffolding

Perform scaffolding installation greater than 15 feet.
	For all scaffolding greater than 15 feet, provide a cost proposal to the CO in accordance with CLIN 6.1 within 3 days of identification of the scaffolding requirement.  Upon receipt of a DO, plan, furnish, install, maintain, and perform other related services to accomplish the requirements of a Scaffold Support.  The work shall be accomplished per pertinent OSHA and NASA JSC Safety Requirements.  Complete work per DO schedule.
Pricing note: This CLIN will not be priced in Section B.
	Per DO
	Accurately identify scaffolding services greater than 15 feet. Work completed on schedule.
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