Section 508 Implementation Plan
Purpose of Implementation Plan: Existing website has 300 digitized documents (PDF format) do not comply with Section 508.
Time Needed for Compliance: 6 months
	Milestone
	Steps to Implement
	Start Date
	Completion
Deadline
	Person(s) Responsible

	Identify Resources and prepare for plan implementation.
	· Identify personnel/contractor to complete remediation
· Identify and gather software or other resources necessary for completion

· Identify 6 batches of 50 documents.
	9/1/2009
	9/7/2009
	Jerry McGuire (Program Manager)

	Remediate Batch 1 
	· Remediate batch 1 of documents.
	9/8/2009
	10/7/2009
	Docs R’ Us
(Contractor)

	Remediate Batch 2
	· Remediate batch 2 of documents.
	10/8/2009
	11/7/1009
	Docs R’ Us

(Contractor)

	Remediate Batch 3
	· Remediate batch 3 of documents.
	11/8/2009
	12/7/2009
	Docs R’ Us

(Contractor)

	Remediate Batch 4
	· Remediate batch 4 of documents.
	12/8/2009
	1/7/2010
	Docs R’ Us

(Contractor)

	Remediate Batch 5
	· Remediate batch 5 of documents.
	1/8/2010
	2/7/2010
	Docs R’ Us

(Contractor)

	Remediate Batch 6
	· Remediate batch 6 of documents.
	2/8/2010
	3/7/2010
	Docs R’ Us

(Contractor)


