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We've attached a preliminary EVA 3 summary timeline.  You'll notice that we've added some margin to the durations of the gap filler 
tasks since you have not seen these activities before. 
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 EVA 3 
TIME 

(HR : MIN) IV/SSRMS  EV1 (FF)  EV2 (FF) 
00:00  --- SSRMS:  ESP2 Pre-install 00:00 EVA 3 EGRESS/SETUP  (00:30) 00:00 EVA 3 EGRESS/SETUP  (00:30) 

- IV:  ISS INGRESS - POST AIRLOCK DEPRESS  POST DEPRESS and EGRESS (00:20)  POST DEPRESS and EGRESS (00:20) 
-   SETUP (00:10)  SETUP (00:10) 

--   • Open TPS sample box   
-  00:30 ESP2 INSTALL (00:45) 00:30 ESP2 INSTALL (00:45) 
-   GCA ESP2 BERTHING (00:15)  GCA ESP2 BERTHING (00:15) 

01:00 ---   ATTACH ESP2 TO ESPAD (00:30)  ATTACH ESP2 TO ESPAD  (00:30) 
-   • Drive capture claw  • Torque stbd & port guide vane lock down bar 
-   • Torque nadir guide vane lock down bar  • Connect ESP2 power cables 

-- SSRMS:  ESP2 ungrapple 01:15 MISSE 5 INSTALL (01:00) 01:15 FRGF REMOVAL (01:00) 
- SSRMS:  Walk-off to MT  • Retrieve MISSE 5 from ISS AL  • Retrieve ratchet and RAD from airlock 
-   • Translate to P6, perform tether swap  • Wait for SSRMS release 

02:00 --- SRMS: TPS Sample Box Scanning  • Install, deploy MISSE 5  • Release FRGF bolts 
-   • Swap arm and safe plugs, switch on  • Translate to payload bay 
-   • Translate to ISS AL  • Stow FRGF in stbd TSA 

--  02:15 RJMC REMOVAL (01:00) 02:15 GAP FILLER TOOL PREP (01:00) 
-   • Retrieve round scoop  • Retrieve trash bag, cutter, GP caddy w/  
-   • Translate to S0, perform tether swap  forceps 

03:00 ---   • Translate to S1; remove RJMC  • Retrieve APFR; translate to Lab PDGF 
-   • Translate to A/L; stow RJMC   
- SSRMS:  Setup/Cleanup 03:15 SSRMS SETUP (00:15) 03:15 SSRMS SETUP (00:15) 

--   • Configure SSRMS w/WIF adapter and APFR  • Configure SSRMS safety tether; ingress 
- SSRMS:  Gap Filler Posn 1 03:30 TBD (02:40) 03:30 GAP FILLER REMOVAL 1&2 (02:40) 
-   • WIF Extender Deploy  • Mnvr to location 1 (00:45) 

04:00 ---   • Close TPS sample box  • Perform gap filler removal (00:30) 
-   • Translate to Joint A/L for hatch closing  • Mnvr to location 2 (00:15) 
- SSRMS:  Gap Filler Posn 2  • TBD  • Perform gap filler removal (00:30) 

--     • Mnvr to SSRMS cleanup location (00:45) 
-      
-      

05:00 --- SSRMS:  Setup/Cleanup     
-      
-      

-- IV:  ISS EGRESS FOR SHUTTLE EVA     
-      
-      

06:00 ---      
-      
-  06:15 CLEANUP/INGRESS (00:45) 06:15 CLEANUP/INGRESS (00:45) 

--      
-   • ISS AL hatch close, wait for leak check  • Remove APFR; stow 
-   • Translate to payload bay  • STS AL depress 

07:00 --- EVA Time 7:00    • Stow tools in STS AL 


