Radiogram No. 1249u

Form 24 for 09/21/05

[CPBK] Sampling. ACH-M Test (Continued)

GMT
06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:50
07:50-08:05
08:05-08:25
08:05-08:20
08:20-08:40
08:25-08:55

08:50-08:55
08:55-09:55

08:55-09:15

09:15-10:15

09:55-10:00
10:15-10:55
10:55-11:05
11:00-11:20
11:05-11:20
11:20-11:40
11:20-11:35
11:35-12:35
11:40-13:10
12:35-12:55

12:55-13:10

13:10-14:10
14:10-14:40
14:10-14:40
14:40-15:00

14:40-14:50

15:00-15:10
15:00-15:20
15:10-15:20
15:20-15:40
15:40-17:10
15:40-15:55
15:55-16:35

CREW

CDR
FE-1

CDR

FE-1

CDR

FE-1

CDR
FE-1
CDR
FE-1
CDR

FE-1

CDR

FE-1
CDR
FE-1

CDR

FE-1
CDR
FE-1

CDR
FE-1

ACTIVITY
Morning inspection
Post-sleep
BREAKFAST
Work prep
Daily planning conference (S-band)
Renal Stone: urine collection
Renal Stone: diet log
Renal Stone: urine collection
Searching for separator behind FGB MO panel 213

On MCC GO: ISS O2 repress from Progress 354 CpllK (Oxygen Supply Facility)
(start)

Crew departure prep

KAB humidity condensate sampling upstream of EKO CPB-K2M — setup, bag
installation (Use hose T2-[lpY 10192.5432.00.060 for technical purpose
#308006, and tip 10123.3456.00.002 for condensate, stowed at

CM1PO_2 230 1)

Water sampling from BEPI1-M into drink bags and sample container (#202221,
CM1PO_4_435_1, in cartridge belt for sample containers)

ISS O2 repress from Progress 354 CpllK (terminate)

Kazbek fit check

Sampling condensate water [KAB] before CPB-K2M BKO — sampler replacement
IMS file prep

Verify UMN-1 sensor installation (Set up UIM-1 in MpK-CY hatch opening edge)
Renal Stone: urine collection

Renal Stone: diet log

Physical exercise (TVIS), day 3

Physical Exercise (RED)

Renal Stone: urine collection

Sampling condensate water [KAB] before CPBK-2M BKO — sampler removal,
disassemble config

LUNCH

COX maintenance Inspection of BPIIK separator

Disposal of flush water into EDV (following sample collection)
Renal Stone: urine collection

Taking readings from Real-Time Harmful Contaminant Gas Analyzer TAHK-4M
[AOK]

PAO hardware setup

Renal Stone: urine collection

Crew PAO prep

PAO event (Ku + S-band)

Physical exercise (TVIS), day 3

Hardware transfer from NOD101 prior to RPCM R&R
N1RS1-A RPCM R&R



16:35-16:50
16:50-17:05
17:05-17:25
17:10-18:10
17:25-18:25
18:10-18:30
18:25-18:30
18:30-18:50
18:50-19:05
19:05-19:30
19:30-20:00
20:00-20:30
20:30-21:30
21:30-06:00

Task List

CDR
FE-1
CDR
FE-1

CDR

Hardware transfer to NOD101 after RPCM R&R
Questionnaire - log entry

Renal Stone: urine collection

Crew departure prep

Physical Exercise (TVIS)

Renal Stone: urine collection

Transfer TVIS, RED, and HRM data to MEC
Daily plan review

Daily planning conference (S-band)

Report prep

DINNER

Daily food prep

Pre-sleep

SLEEP

PLANTS-2. Data downlink

ECON. Observation and photo imagery / r/g 1242

Prep for replacing charger 3Y-C. Searching for 3Y-C # 13010004 b/c 009709
(Pre1nro_1_112in 1.0 CTB 1106 labeled “LiOH cartridges”)

Note: See OSTP for references to US activities.
End of radiogram



