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Radiogram No. 8659u   Form 24 for 09/30/08 
Progress Unloading. The EXPERT Experiment 

GMT CREW ACTIVITY 

06:00-06:10  Morning Inspection 

06:10-06:20 FE-1 Calf Volume Measurement 

06:10-06:30 FE-2 Post-sleep 

06:10-06:20 CDR Post-sleep 

06:20-06:30 CDR Calf volume measurement 

06:20-06:40 FE-1 Post-sleep 

06:30-06:40 CDR Post-sleep 

06:30-06:40 FE-2 Calf Volume Measurement 

06:40-07:30  BREAKFAST 

07:30-07:50 FE-1, FE-2 Prep for Work 

07:30-07:45 CDR БМП Ф2 Absorption Cartridge Regeneration (start) 

07:45-07:50 CDR Prep for Work 

07:50-08:05  Daily Planning Conference (S-band) 

08:05-08:30 CDR Prep for Work 

08:05-08:15 FE-1, FE-2 Prep for Work 

08:15-08:20 FE-1 EXPERT. Terminate Kelvin-Video Battery Charge 

08:15-08:20 FE-2 Scheduled inspection of RED 

08:20-09:50 FE-2 Physical Exercise (RED) 

08:20-08:25 FE-1 EXPERT. Terminate Kelvin-Video Battery Charge 

08:30-08:40 CDR NOA1. Hardware setup and activation 

09:10-09:20 CDR NOA1. CDR Measurements 

09:20-09:45 FE-1 NOA1. Measurements and close out ops 

09:25-09:55 CDR Crew Medical Officer (CMO) Proficiency Training 

09:50-09:55 FE-1 EXPERT. Terminate ТТМ-2 Charging 

09:50-10:50 FE-2 Physical Exercise (CEVIS) 

09:55-12:25 FE-1 EXPERT. Experiment ops 

09:55-11:25 CDR Physical Exercise (RED), day 1 

10:50-11:30 FE-2 Rack/Corridor Preparation 

11:25-12:05 CDR Hardware Pre-pack for Return on Shuttle flight ULF2 

11:30-11:50 FE-2 ТЕРС transfer 

12:15-12:25 FE-2 
Utility DC to DC Converter Unit (UDC) Output and Microgravity 
Measurement Apparatus (MMA) Off 

12:25-13:05  Kazbek Fit Check 

13:05-14:05  LUNCH 

14:05-14:15 FE-2 Flow Meter Relocate 

14:10-14:25 CDR Private Medical Conference (Ku + S-band) 

14:15-15:35 FE-2 Node 1 Rack Flow Control Assembly (RFCA) Flowmeter Test 

14:25-14:40 FE-1 Private Medical Conference (Ku + S-band) 

14:25-15:15 CDR 
Replacement of БРПК separator. Install # 701019 b/c 00047119R 
(ФГБ1ПГО_4_415_1 bag 365-13 b/c 00047396R) Stow the removed 
unit for disposal. 

14:40-15:40 FE-1 Crew Departure Prep 

15:15-16:05 CDR Transfer of US condensate from  CWC to EDV and monitor transfer time 
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15:35-17:25 FE-2 ITCS MTL Adjustment 

15:40-16:20 FE-1 СОЖ Maintenance  

16:05-16:30 CDR Installation of IWIS sensors 

16:20-17:50 FE-1 Physical Exercise (TVIS), day 1 

16:40-17:00 CDR IMS Update 

17:00-18:00 CDR Crew Departure Prep 

17:25-17:35 FE-2 Tear down  and stow Breakout Box (BOB)  

17:35-17:45 FE-2 MSG Activation 

17:45-18:00 FE-2 Activation of SHERE payload  

17:50-18:50 FE-1 Physical Exercise (RED) 

18:00-18:15 FE-2 Access to CGBA before the SHERE run 

18:00-19:00 CDR Physical Exercise (TVIS), day 1 

18:15-18:40 FE-2 Install Fluid Module for the SHERE Experiment 

18:40-18:55 FE-2 Private Medical Conference (Ku + S-band) 

18:50-19:15 FE-1 Evening Work Prep 

18:55-19:15 FE-2 Remove Fluid Module for the SHERE Experiment 

19:00-19:05 CDR Transfer of TVIS, RED, and HRM data to MEC 

19:05-19:15 CDR Evening Work Prep 

19:15-19:30  Daily Planning Conference (S-band) 

19:30-20:00 CDR, FE-1 DINNER 

19:35-19:50 FE-2 Stow Fluid Module post-experiment and unstow for the next run 

19:50-20:15 FE-2 Install Fluid Module for the SHERE Experiment 

20:00-20:30 FE-1 Daily Food Prep 

20:00-20:15 CDR Daily Food Prep 

20:15-20:30 CDR БМП Ф2 Absorption Cartridge Regeneration (terminate) 

20:20-20:40 FE-2 Remove Fluid Module for the SHERE Experiment 

20:30-21:30 CDR, FE-1 Pre-sleep 

20:40-20:45 FE-2 Download SHERE data to MLC laptop for downlink 

20:45-20:55 FE-2 Stow Fluid Module after the run 

20:55-21:10 FE-2 Power off SHERE experiment 

21:10-21:15 FE-2 Downlink file from the MSG laptop  

21:15-21:20 FE-2 MSG power off 

21:20-21:30 FE-2 Formaldehyde Monitoring Kit (FMK) removal 

21:30-06:00 . SLEEP 

Notes: 

1.SM Window #9 shutter opening is at crew discretion with Report to MCC 
2.See OSTP for references to US activities. 

End of Radiogram 

 


