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Radiogram No. 9440u                    Form 24 for 01/19/09  
 
REGUL-ОС STRING 3 TEST. БИТС2-12 RECONFIGURATION WITH ВД-СУ DEACTIVATION  

GMT CREW ACTIVITY 

06:00-06:10 . Morning Inspection 

06:10-06:20 CDR Calf Volume Measurement 

06:10-06:20 FE-1 

06:10-06:30 FE-2 
Post-sleep 

06:20-06:30 FE-1 Calf Volume Measurement 

06:20-06:50 CDR Post-sleep 

06:30-06:40 FE-2 Calf Volume Measurement 

06:30-06:50 FE-1 

06:40-06:50 FE-2 
Post-sleep 

06:50-07:40 . BREAKFAST 

07:40-08:10 CDR,FE-1 

07:40-07:55 FE-2 
Prep for Work 

07:55-08:10 FE-2 JEMRMS. Backup Controller (BUC) Power On 

08:10-08:25 . Daily Planning Conference (S-band) 

08:25-08:35 CDR Glove Box (MSG) Activation 

08:25-09:25 FE-2 Physical Exercise (TVIS) 

08:25-10:05 FE-1 Pre-pack Orlan 25 for disposal on Progress 401 

08:35-08:55 SHERE Hardware Activation 

08:55-09:10 Retrieve SHERE Fluid Module before the experiment 

09:10-09:45 

CDR 

Installation of SHERE Fluid Module 

09:25-09:30 JPM Aft Window Shutter Opening 

09:30-09:55 
FE-2 

JEMRMS BDS Final Activation 

09:50-10:15 CDR Removal of SHERE Fluid Module 

09:55-12:30 FE-2 JEMRMS Function Test 2 

10:05-10:35 FE-1 Locate connectors in DC1 to transmit commands from SM  

10:15-10:30 SHERE Fluid Module Ops Between Runs 

10:30-11:05 
CDR  

Installation of SHERE Fluid Module 

10:35-11:35 FE-1 
Preparation for ПК3 Panel ЭК9, ЭК10 Solenoid Valve Test And Leak Check. 
Tagup with specialists (S-band) 

11:20-11:35 Questionnaire - journal entry 

11:35-13:05 
CDR 

Physical Exercise (RED) 

11:35-13:00 FE-1 Physical Exercise (TVIS), day 3 

12:30-12:40 FE-2 JEMRMS Arm BUS Comm Checkout 

12:40-12:45 FE-2 EXPRESS Rack 6 Potable Water Dispenser Iodinated Ambient Water Flush 

13:05-14:05 . LUNCH 

14:05-15:25 FE-1 PLASMA CRYSTAL-3 PLUS. Equipment setup. Tagup with specialists (S-band)  

14:05-14:30 CDR Removal of SHERE Fluid Module 

14:05-14:20 FE-2 JEMRMS BDS Prep for Deactivation 

14:30-14:45 SHERE Ops Between Runs 

14:45-15:20 
CDR 

Installation of SHERE Fluid Module 

15:15-15:20 FE-2 MLT Deactivation 
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15:20-15:30 ELT Cable Reconfiguration  

15:25-15:45 FE-1 
PLASMA CRYSTAL-3 PLUS. ПК-3 PLUS Experimental Box Leak Check. Tagup 
with specialists (S-band) 

15:25-15:50 CDR Removal of SHERE Fluid Module 

15:30-15:45 FE-2 JEMRMS. Backup Controller (BUC) Power Off 

15:45-16:15 FE-1 
Counter Measures System (CMS) Harmful Contaminant Measurements in SM. To 
measure ammonia use microchip from Kit #3-1 

15:45-16:55 FE-2 JEMRMS BDS Reconfiguration 1 

15:50-16:05 SHERE Ops Between Runs 

16:05-16:40 
CDR 

Installation of SHERE Fluid Module 

16:15-16:45 FE-1 СОЖ Maintenance / r/g 8916, step 1 

16:45-17:10 CDR Removal of SHERE Fluid Module 

16:45-17:45 FE-1 Physical Exercise (VELO), day 3 

16:55-17:00 JPM aft window shutter closure 

17:00-18:30 
FE-2 

Physical Exercise (RED) 

17:10-17:25 Stow SHERE Fluid Module after the experiment 

17:25-17:30 Transfer SHERE Experiment Data to MLC for Downlink 

17:30-18:30 

CDR 

Physical Exercise (TVIS) 

17:45-17:55 Matryoshka-R. PCMCIA Card Replacement in AST Spectrometer  

17:55-18:15 
FE-1 

IMS Update 

18:30-18:45 CDR SHERE Experiment Termination 

18:35-18:45 FE-1 New Ethernet Checkout  

18:35-18:45 FE-2 Start EMU Metox Regeneration 

18:45-19:00 . Daily Planning Conference (S-band) 

19:00-19:10 CDR 

19:00-19:30 
FE-1, 
FE-2 

Evening Work Prep 

19:10-19:15 Glove Box (MSG): powerdown 

19:15-19:30 
CDR 

Evening Work Prep 

19:30-21:30 Presleep (dinner, daily food prep, evening toilet)  

21:30-06:00 
. 

SLEEP 

Task List FE-1 PLANTS-1. Payload Status Check 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities. 
End of Radiogram 
  


