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Form 24 for 10/26/09

SM VENTILATION SUBSYSTEM PREVENTIVE MAINTENANCE. BUTC2-12 3Y-2b TEST

GMT
06:00-06:05

06:00-06:10

06:00-06:05
06:00-06:05

06:05-06:10

06:05-06:10
06:10-06:40
06:40-07:30
07:30-07:55
07:55-08:00
07:55-08:15
07:55-08:05
08:00-08:10
08:05-08:15
08:05-08:25
08:10-08:20
08:10-08:20
08:15-10:15
08:15-08:55
08:15-08:45
08:20-10:20
08:20-08:40
08:25-09:15
08:40-10:10
08:50-09:00
08:55-10:15
09:00-09:55
09:15-09:25
09:25-10:20
09:55-10:10
10:10-11:40
10:10-10:25

10:15-11:05

10:20-10:35
10:35-11:00
10:45-11:30
10:50-11:20
10:55-11:00

CREW
FE-1

FE-3

FE-4

CDR,FE-2,FE-5

CDR,FE-1,
FE-2,FE-5

FE-4

FE-2
CDR,FE-1
FE-3,FE-5
FE-2
FE-5
FE-3
FE-2
FE-4
FE-5
FE-1
CDR
FE-4
FE-2
FE-3
FE-2
CDR
FE-1
CDR
FE-3
FE-3
CDR
CDR
FE-2

FE-1

FE-3
FE-3
FE-5
FE-4
FE-2

ACTIVITY
Elektron-VM Aerosol Filter Inspection

Morning Inspection. Inspection of CM-Y connector on MHP-HC
separator pump behind ACY panel 139

Bisphosphonates Pill Ingestion
SLEEP Data Log Entry

Morning Inspection

SLEEP Data Log Entry

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

Urine Processor Assembly (UPA) Fill

Work Prep

Work Prep

Start EMU METOX Regeneration

WRS Water Sample Analysis

PLANTS-2 Copy data to memory card

Battery Stowage Assembly (BSA) Battery Recharge Terminate
BCAT Historical Documentation Video Setup

HTV Cargo Transfer Operations

IZGIB -DAKON. DAKON Hardware Transfer from FGB to SM
ESA Weekly Conference

BCATS5 — Setup w/EarthKAM

Start BSA Battery Charge

PLANTS-2. Plant Sample Collection Tagup with specialists (S-band)
Physical Exercise (ARED)

TVIS Exercise Video Equipment Setup

IZGIB -DAKON. Preparation Steps. Tagup with specialists (S-band)
Treadmill 2 (T2) Long Duration Test

LADA Sample Insertion Into MELFI

Russian Cargo Preparation for HTV

Treadmill 2 (T2) Passive Tests and Harness Tests

Physical Exercise (ARED)

ARED Flywheel Cylinder Evacuation

IZGIB -DAKON. SW Installation, Copying, Downlink. Tagup with
specialists (S-band)

IZGIB -DAKON. Photography of FE1 Running the Experiment
Russian Cargo Preparation for HTV

Treadmill 2 (T2) Long Duration Test

BCAT-5. Specimen 6 Initialize

Verify Serial Number of JLP1FP2 LHA



11:00-12:20
11:05-11:25
11:30-11:45
11:30-12:00
11:30-12:30
11:30-13:00
11:40-11:50
11:45-11:55
12:00-13:00
12:05-13:00
12:20-12:50
12:30-13:00
13:00-14:00
14:00-14:10
14:00-14:40

14:00-15:45
14:00-14:15
14:15-14:30

14:15-14:30
14:30-15:15
14:30-14:35
14:35-15:20
14:40-15:20
15:10-15:55
15:15-15:45
15:20-16:50
15:20-16:05
15:25-16:25
15:45-16:15
15:55-16:15
16:05-16:35
16:05-16:20
16:15-17:45
16:15-16:25
16:20-16:25
16:25-18:25

16:35-17:05

16:50-17:50
17:05-17:25
17:15-17:20
17:25-18:25

FE-2
FE-1
FE-5
FE-3
FE-1
FE-4
CDR
FE-5
FE-3
FE-5
CDR
FE-1

FE-2
FE-3

FE-1
CDR
FE-2,FE-5

CDR
FE-5
CDR
CDR
FE-3
FE-4
FE-5
FE-3
CDR
FE-2
FE-5
FE-4
FE-1
CDR
FE-5
FE-4
CDR
CDR,FE-2

FE-1
FE-3
FE-1
FE-4
FE-4

Page 2 of 3

IFM Equipment Stowage

Inspection of CPB-K2M Sediment Trap Insert
Treadmill 2 (T2) Passive Tests and Harness Tests
Cleaning LIV TVS Voltage Converter Ventilation Grille
Physical Exercise (TVIS), day 4

Physical Exercise (ARED)

Glove Box (MSG) Activation

TOCA Data Analysis

Physical Exercise (VELO), day 1

ICV Data Download

Psychological Evaluation Program (WinSCAT)
Hygiene Procedures

LUNCH

EHS Sampling Start

Filling EDV (KOV) for Elektron from CWC #1073,1043

Preventive Maintenance of SM Ventilation System - Cleaning BT1,
BTK1 Screens, SKV1 KT Grille

ESA Cargo Relocation from ETC Rack Front

Tagup w/specialists regarding Shuttle R-Bar Pitch Maneuver
photo/video

Flywheel Vests Yellow Tagging

WHC Configuration

Connection of MPPLL Power Cable

Flywheel Unstowage and Assembly

COXX Maintenance

Treadmill 2 (T2) Long Duration Test
Psychological Evaluation Program (WinSCAT)
Russian Cargo Preparation for HTV

SAMS Sensor Relocate to Flywheel

Physical Exercise (TVIS)

Crew Medical Officer (CMO) Proficiency Training
Treadmill 2 (T2) Short Duration Test

SEINER World Ocean Observation

Setup for Robotics OBT

Physical Exercise (ARED)

Stow video equipment used to record TVIS exercise
Photo/TV Setup for ROBoOT Ops

Crew Prep for HTV Undocking

Search for spare Air Purification System [COA] Emergency Vacuum
Valve [ABK]

Physical Exercise (TVIS), day 1

IMS Update

BCAT5 Sample Check and Photography
DOUG Software Review



17:25-17:45
17:45-18:45
17:50-18:20

18:25-18:45

18:25-18:30
18:25-18:30
18:30-18:45
18:30-18:40
18:40-18:45
18:45-19:10
19:10-19:15

19:10-19:30

19:15-19:30
19:30-19:35
19:30-19:35

19:30-21:30

19:35-21:30
19:35-21:25
21:25-21:30
21:30-06:00
Notes:

FE-1
FE-1
FE-3

FE-3,FE-4,
FE-5

FE-2
CDR
FE-2
CDR
CDR

FE-2

CDR,FE-1,FE-3,
FE-4,FE-5

FE-2
FE-1
CDR

FE-2,FE-3,
FE-4,FE-5

FE-1
CDR
CDR

Evening Work Prep
Physical Exercise (ARED)
Hygiene Procedures

Evening Work Prep

Stow Video Equipment Used during ROBoT Ops
Teardown ROBOT after Training Session
Evening Work Prep

HR Data Transfer to MEC

Transfer TVIS, CEVIS, and HRM data to MEC
Daily Planning Conference (S-band)

EHS Sampling Termination

Evening Work Prep

Evening Work Prep
Elektron-VM Aerosol Filter Inspection
MPC Power Up

Pre-sleep

MPC Power Down
SLEEP

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep: dinner, daily food prep, evening toilet

End of Radiogram
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