
Tuesday August 16 Location:  JSC Gilruth Center Alamo Ballroom Presenter Organization

7:30am-8:30 Registration

8:30am-8:45 Welcome from CAD-overview of conference, logistics, future vision, etc Johanna Gunderson HQ

8:45am-9:15 Keynote speaker Charlie Stegemoeller JSC

9:15am-9:30 CEH updates Sheryl Stukes JPL

9:30am-10 NASA Implementation of JCL Policy James Johnson HQ

10am-10:30 break

10:30am-11 Human Space Flight Architecture Cost Analysis Framework Arlene Moore HQ

11am-11:30 Leverage Data-Driven CERs and Sensitivity Analysis in Satellite Estimating Zachary Jasnoff Price

11:30am-12 Summary of Findings from the Space Launch System (SLS) Broad Area Announcement (BAA) Contractor Reports Andy Prince MSFC

12pm-12:30 Is This Data Too Old? Validity of Historical Missions in Current CERs George Culver SAIC

12:30pm-1:30 Lunch

1:30pm-2:30 Joint Cost Schedule Model – Recent AFCAA Efforts to Assess Integrated Cost and Schedule Analysis Antonio Rippe Tecolote

2:30pm-3 Your Cost Model Is No Good Susan Bertsch JSC

3pm-3:30 Instrument Schedule Delays Potential Impact on Mission Development Cost for Recent NASA Projects Kristina Kipp Aerospace

3:30pm-4 break

4pm-4:30 Instrument First, Spacecraft Second (IFSS): A New Paradigm in Space Mission Development Eric Mahr Aerospace

4:30pm-5 Why is Space So Expensive? Glenn Butts KSC

Wednesday August 17th Location:  JSC Gilruth Center Alamo Ballroom Presenter Organization

8am-8:30 NICM Joe Mrozinski JPL

8:30am-9:00 Quickcost Joe Hamaker Millennium 

9:00am-9:30 ONCE Eric Plumer HQ

9:30am-10:15 NAFCOM updates and benchmark study George Culver/Julie McAfee SAIC

10:15am-10:30 break

10:30am-11 DICE Graham Gilmer BAH

11am-11:30 JACS Darren Elliott Tecolote

11:30am-12 AFFORD Evan Lim Bianra

12pm-1:30 Lunch (JSC’s Knowledge Management Initiative) Susan Bertsch JSC

1:30pm-2 High-Level Comparison of Schedule Analysis Tools Linda Milam Tecolote

2pm-3 Spending Profile Analysis for NASA Integrated Project Assessments Richard Rigby/Sally Whitley APL

3pm-3:30 Effective Use of Cost Risk Reports Blaine Webber Tecolote

3:30pm-4 Technology Advancement: Estimating the “Soft” Side Bob Sefcik GRC

6pm-10 Awards Dinner



Thursday August 18th Location:  JSC Gilruth Center Alamo Ballroom Presenter Organization

8am-8:30 Schedule Estimating Relationships for NASA Projects John Neatrour MCR

8:30am-9 Lessons Learned from New Subsystem Development in Manned Space Robert Georgi BAH

9am-9:30 Facility and Ground Support Equipment Project Cost and Schedule Database Glenn Butts KSC

9:30am-10 Integration of Project Estimates, Plans, and In Project Assessment Denton Tarbet Galorath

10am-10:30 break

10:30am-11 Performance Window Assessment Gary Wilcox VAI

11am-11:30 Modeling the Effect of Budget Constraints on Cost and Schedule Matthew Blocker/Darren Elliott Tecolote

11:30am-12 BOE Assessment Methodology Will Jarvis/Paul Oleson HQ

12pm-1 Lunch

1pm-1:30 Budget-Constrained Reserve Phasing Methodology Peter Frederic Tecolote

1:30pm-2 Building a Cost Model for the Training Systems 21 (TS21) Project – What Worked and What Didn’t Russ Swetland Price

2pm-2:30 Space Mission Analysis and Design Made Easy Troy Miller Tecolote

2:30pm-3 break

3pm-3:30 Cost Estimating for IV&V at NASA Bob Hunt Dulos

3:30pm-4 Architecture for Cost Analytics Process Environment Anthony Harvey Tecolote

4pm-4:30 Illustrative Example of Aerospace Software Estimation Robert Georgi BAH


