Radiogram No. 4676u
POST-EVA STOWAGE. RS O THRUSTER INHIBIT

TIME

06:00-06:10

06:00-06:10

06:00-06:05
06:00-06:05

06:00-06:10

06:05-06:10
06:05-06:10
06:10-06:40

06:40-07:30

06:40-07:25
07:25-07:30
07:30-07:55

07:55-08:15

07:55-08:10
07:55-08:05
08:05-08:10
08:10-08:30
08:10-09:35
08:15-10:15
08:15-08:20

08:20-08:50

08:30-09:30
08:30-09:30
08:50-09:50
09:30-09:45
09:35-09:40
09:35-10:35
09:40-11:05
09:45-10:15
09:50-09:55

10:15-10:25

10:15-10:45

CREW

CDR

FE-2

FE-3
FE-5,FE-6

FE-4

FE-5,FE-6
FE-3

CDR, FE-2,
FE-4, FE-5,
FE-6

FE-3
FE-3

CDR, FE-2,
FE-4, FE-5

FE-6
FE-3
FE-3
FE-6
FE-3
CDR, FE-2
FE-4

FE-4

FE-5
FE-6
FE-4
FE-6
FE-5
FE-3
FE-5
FE-6
FE-4

FE-2

FE-6
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ACTIVITY

Morning Inspection.
SM ICC (Caution & Warning Panel) Test

Morning Inspection.
Laptop RS2(1) Reboot / Onboard Computer System (6BC), 2.1.2, p. 2-3

Reading REMINDER
REMINDER - Reading ARED Exercise Reminder

Morning Inspection.
Reboot Laptop RSS1, RSS2

Morning Inspection
REMINDER - Reading ARED Exercise Reminder
Post-sleep

BREAKFAST

BREAKFAST
ENERGY Diet Log of Breakfast
Daily Planning Conference (S-band)

Work Prep

Work Prep

Work Prep

Set up video equipment to record ARED exercise

Conference with SSIPC Management

ARED Exercise

Post-EVA Tool Re-stow, IMS Ops

MRM2 comm config to support voice comm during the experiment

KULONOVSKYI KRISTALL. Hardware Setup and Configuration. Tagup
with specialists

CEVIS Exercise

T2 Exercise

KULONOVSKYI KRISTALL. Experiment Ops / Tagup with specialists
CIR - Upper Rack Doors Open

Photo/TV Camcorder Setup Verification

T2 Exercise

ARED Exercise

CIR - Manifold Bottle Replacement and Camcorder Video 1

MRM2 Comm Reconfig

Terminate discharge of the 2nd 825M3 Pack and remove the 2nd Pack
from discharge. Report to MCC discharge duration

CIR - Manifold Bottle Replacement and Camcorder Video 2



10:25-10:30
10:30-11:30
10:30-11:30
10:35-12:00
10:35-10:40
10:40-11:00
10:45-10:55
10:55-11:05
11:00-11:30
11:05-12:50
11:30-13:00
11:30-13:20
11:30-11:35
11:35-13:00
11:45-12:15
12:00-13:00
12:15-13:00

13:00-14:00

13:05-14:05
13:20-14:20
14:00-14:20
14:00-14:40
14:05-14:20
14:20-14:30
14:25-14:45
14:30-14:35
14:30-14:40
14:35-14:45
14:40-15:40
14:40-16:00
14:40-15:00
14:50-15:00
15:00-15:10
15:00-15:10
15:05-16:20
15:10-15:25
15:10-15:30
15:25-16:25
15:30-19:30
15:40-16:40

CDR
CDR
FE-4
FE-2
FE-3
FE-3
FE-6
FE-6
FE-3
FE-5
FE-4
FE-3
CDR
CDR
FE-6
FE-2
FE-6

CDR, FE-2,
FE-4, FE-6

FE-5
FE-3
FE-6
CDR, FE-2
FE-5
FE-3
FE-5
FE-3
FE-6
FE-3
CDR
FE-2
FE-6
FE-5
FE-3, FE-5
FE-6
FE-4
FE-6
FE-3, FE-5
FE-6
FE-5
CDR
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TERMO-LADA. Visual Inspection of Hardware Operation 4445
B[-2 Exercise, Day 2

VELO Exercise, Day 2

Post-EVA SM INx0O and DC1 Reconfig to Nominal
ENERGY - Water Sample Collection

ENERGY - Urine Sample Collection

CIR Rack Door Close

EARTH - Camera Setup in Cupola for Photography
ENERGY - Transferring and Saving Data

QDMA Replacement

B[-2 Exercise, Day 2

ISERV - Hardware Repair

Photo/TV Camcorder Setup Verification

ARED Exercise

ISERYV - Assistance in Hardware Repair

VELO Exercise, Day 1

Acoustic Dosimeter Stow

LUNCH

LUNCH

LUNCH

HRF1 - Hardware Setup and Activation

Video recording session for Roscosmos TV

Private Psychological Conference

HRF1 - Equipment setup and starting Body Mass Measurement
PBA Deployment

ENERGY - cleanup and stowage

HRF1 - Equipment setup and starting Body Mass Measurement
BCAT - Transfer of images from the camera

BRI Cleaning. Express-check of nominal network configuration /
Post-EVA SM INx0O and DC1 Reconfig to Nominal

HRF1 - Equipment Deactivation and Stowage

PAO Hardware Setup

Crew Prep for PAO

EARTH - Saving data and close out ops

TKI™ 421 (AO) and INMpK Interface Leak Check. Tagup with specialists
NANO - Activation and shaking the designated Mixture Tubes
PAO Event

Dragon Pre-pack

PBA and PFE Audit

RS modules comm testing



16:00-16:05
16:00-19:00
16:05-17:30
16:20-16:30
16:30-16:40
16:30-17:30
16:40-18:25
16:40-17:00
17:00-17:30
17:30-18:10

17:30-18:50

17:30-17:35
17:35-19:00
18:10-18:30
18:25-19:15
18:30-19:15
18:50-19:15
19:00-19:05
19:00-19:15
19:05-19:15

19:15-19:40

19:30-19:40
19:40-19:55
19:55-21:30
21:30-06:00

Task List

Notes:

FE-2
FE-3
FE-2
FE-4
FE-4
FE-6
CDR
FE-4
FE-4
FE-2

FE-4

FE-6
FE-6
FE-2
CDR
FE-2
FE-4
FE-6
FE-3
FE-6

CDR, FE-2,
FE-3, FE-4,
FE-6

FE-5

CDR

CDR, FE-2,
FE-4
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Photo/TV Camcorder Setup Verification

ISERV - Hardware Setup

ARED Exercise

MpK-CY Hatch Opening after EVA-37A

On MCC Go CY- TTK 421 Hatch Opening (SM Aft) after EVA-37A
ISERYV - Setup Assistance

Post-EVA SM INx0O and DC1 Reconfig to Nominal

Installation of Quick Release Screw Clamps on SM Aft side

TIrK 421 (SM Aft) Deactivation, Air Duct Installation

COX Maintenance

De-installing TKI" 421 (AO) docking mechanism / Installation of two
handles on the front of TTK 421 (AO) hatch / r/g

Photo/TV Camcorder Setup Verification

ARED Exercise

IMS Update

Evening Work Prep

Evening Work Prep

KULONOVSKYI KRISTALL. File Preparation and Downlink
Stow Video Equipment Used for ARED Exercise Video
Evening Work Prep

Evening Work Prep

Pre-sleep

Pre-sleep

Daily Planning Conference (S-band)

Pre-sleep

SLEEP

TKIr420 Stowage and IMS Ops

Post-EVA SM INx0O and DC1 Reconfig to Nominal
Preparation of reports for Roscosmos site
Photography of SM interior panels

ECON-M. Observations and Photography

1. SM Window No. 9 shutter opening is at crew discretion w/ Report to MCC

2. Pre-sleep ops: daily food prep, dinner, pre-sleep

3. See OSTPV for references to US activities.

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV

5. 00:30-03:00 GMT - Possible interruptions in S-band and Ku-band operation (OCA, IP phone,
commanding, MPC, S/G 1,2,3,4, USOS telemetry reception)

End of Radiogram



