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~PRE-WORK- 90 Days™

* Integrated Baseline Review
(Technical, Scheduled, Cost, Risk)
= SRB/Project Interaction on

Major Issues and results
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» Project develops products; cost, Schedule, JCL
* SRB assesses the project products
«Joint model development P/p and IPAO
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