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ENHANCED USE LEASE

Basic Lease Information 

Effective Date:  December 30, 2008 

Landlord:  THE UNITED STATES OF AMERICA, acting by and through the 
NATIONAL AERONAUTICS AND SPACE ADMINISTRATION, 
an Agency of the United States. 

Tenant:  UNIVERSITY ASSOCIATES - SILICON VALLEY LLC, a 
Delaware limited liability company. 

Premises:  The parcels of land commonly known as Parcels 1, 2, 3, 4, 5, and 6, 
as identified in the NADP, and the “Premises Circulation Area,” all 
as more particularly outlined on Exhibit A, and located at the NASA 
Ames Research Center, Moffett Field, California 94035-1000. 

Property:  The land, the buildings and other improvements known as NASA 
Ames Research Center, Moffett Field, California 94035-1000, 
excluding the Premises. 

Predevelopment 
Period:

 The period commencing as of the Effective Date, and continuing to 
and including the earliest of (a) the Predevelopment Period 
Expiration Date, (b) the date all Predevelopment Milestones have 
been achieved or satisfied, or (c) the date this Lease is terminated in 
accordance with its terms, all as may be extended by Landlord 
pursuant to Section 5.2. 

Initial Term:  The period commencing as of the day following expiration of the 
Predevelopment Period and continuing to and including the final day 
of the sixtieth (60th) full Fiscal Year of the Initial Term, subject to 
the rights of Tenant to extend the Term in accordance with 
Section 3.4, all unless sooner terminated as specifically provided in 
the Lease. 

Base Rent:  See ARTICLE 7. 

Permitted Uses of 
the Premises:

 Research and development, education, office and housing in a 
campus-style development including classrooms, laboratories, 
offices, research and development facilities and housing units, as 
well as various ancillary structures and amenities including internal 
meeting and employee and student assembly space, a visitor’s center 
and visitor serving uses, conference facilities (including lodging), 
dining, sports, fitness and child care facilities, parking structures, 
support space, open space areas, retail and service space and other 
facilities and amenities. 
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ENHANCED USE LEASE

 This Lease (as defined in Section 1.90) is made as of the Effective Date (as defined in 
Section 1.47), by and between Landlord (as defined in Section 1.86) and Tenant (as defined in 
Section 1.192).  This Lease is made under the authority of Section 315 of the Space Act (as 
defined in Section 1.178) (42 U.S.C. §2459j), with reference to the following facts: 

R E C I T A L S 

A. Landlord is committed to using its resources to the greatest public benefit and 
thus will take advantage of its unique research capabilities, stock of land, buildings and existing 
partnerships with state and local government, academia, industry and non-profit organizations to 
create a center in which NASA (as defined in Section 1.114), its collaborative partners and the 
public can jointly work to advance the study of astrobiology, life, space, earth and microgravity 
sciences, biotechnology, nanotechnology, aeronautical and space technology development, and 
information science and technology, and to promote science and technology education, the 
dissemination of information concerning Landlord’s activities, and the commercial use of 
NASA’s basic research by the private sector. 

B. In furtherance of NASA’s missions in astrobiology, life, space, earth and 
microgravity sciences, biotechnology, nanotechnology, aeronautical and space technology 
development, information science and technology, science and technology education, 
dissemination of information concerning NASA’s activities, and commercialization of NASA’s 
basic research, this Lease furthers the development of a collaborative research environment on 
the Property (as defined in Section 1.159) and Premises (as defined in Section 1.155) in which 
NASA, industry and academia are co-located to further foster research related to said activities, 
as well as other research activities in furtherance of the goals and missions of both NASA and 
Tenant.

C. NASA has been engaged in a lengthy planning process regarding the reuse of the 
NASA Ames Research Center to promote and enhance NASA’s missions as set forth above.  In 
order to further that planning process, NASA, in collaboration with the cities of Sunnyvale and 
Mountain View and other cooperating agencies, prepared the EIS (as defined in Section 1.50) to 
study the development of new facilities on the Property and the Premises.  Public input on the 
EIS took place over approximately two (2) years, and the ROD (as defined in Section 1.173) was 
signed in November 2002.  Landlord is now agreeing to lease the Premises to Tenant on the 
terms and conditions set forth in this Lease. 

D. Tenant, a consortium of public and private research universities, educational 
institutions and civic-minded private citizens, plans to develop various portions of the Premises 
in phases within the framework of an integrated Development Plan (as defined in Section 1.45), 
approved pursuant to the terms and conditions of this Lease, and to enter into one (1) or more 
Subleases (as defined in Section 1.181) of all or separate portions of the Premises to implement 
the Development Plan for the Permitted Uses (as defined in Section 1.134) set forth in this Lease, 
all in order to (i) facilitate the creation and long term operation of a world-class center for 
research, education, innovation, and related commercial development that will serve as a self-
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sustaining community in support of the missions of NASA, Tenant and their partners as 
contemplated by the EIS, (ii) both enhance, and be enhanced by, the innovation engine that is 
Silicon Valley, and (iii) significantly advance the broad public interest in nurturing innovation 
for the benefit of society and the economy of the United States. 

NOW, THEREFORE, the Parties (as defined in Section 1.131) agree as follows. 

ARTICLE 1 
DEFINITIONS

In addition to other terms that may be defined in this Lease, the following terms as used 
in this Lease shall have the following meanings, applicable, as appropriate, to both the singular 
and plural forms of the terms herein defined. 

1.1 Actual Change in CPI.  “Actual Change in CPI” for a CPI Adjustment Period 
shall mean the difference resulting from subtracting:  (a) one (1); from (b) the quotient resulting 
from dividing the value of the CPI as published for the date most closely preceding the last day 
of such CPI Adjustment Period by the value of the CPI as published for the date most closely 
preceding the first day of such CPI Adjustment Period. 

1.2 Additional Rent.  “Additional Rent” means all charges, costs, expenses and other 
amounts (other than Base Rent (as defined in Section 1.17) and Shared Rent (as defined in 
Section 1.176)) that Tenant is required to pay to Landlord under this Lease (including Demand 
Services (as defined in Section 1.41), Utilities (as defined in Section 1.206) and the UDA 
Services Amount (as defined in Section 1.202)), together with all interest, late charges, penalties, 
costs and expenses payable to Landlord that may accrue thereto pursuant to specific terms of this 
Lease or be incurred by Landlord to third parties in the event of Tenant’s breach with respect to 
any refusal or failure to pay such amounts, and all damages, costs and expenses that Landlord 
may incur by reason of Tenant’s breach of this Lease, and all other monetary obligations (except 
Base Rent and Shared Rent) due or payable by Tenant to Landlord under this Lease. 

1.3 Affiliate.  “Affiliate” means any entity that is wholly owned or substantially 
wholly owned, directly or indirectly, by Tenant or any of its approved members or any 
Preapproved Member. 

1.4 Aggregate Backbone Infrastructure Cost.  “Aggregate Backbone Infrastructure 
Cost” means the aggregate out-of-pocket hard and soft costs and expenditures incurred or to be 
incurred by Tenant (or its members) or the Master Developer (whether or not reimbursed to 
Tenant, its members or the Master Developer) which fall into one or more of the Backbone 
Infrastructure Cost Categories. 

1.5 Allocation and Settlement Agreement.  “Allocation and Settlement Agreement” 
means that certain “Allocation and Settlement Agreement for MEW Remedial Program 
Management Between the National Aeronautics and Space Administration and Fairchild 
Semiconductor Corporation, Raytheon Company, and Intel Corporation,” approved as to form by 
Intel Corporation’s legal counsel as of March 16, 1998 and executed by the parties thereto on or 
about that date, as the same may be amended. 
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1.6 Alterations.  “Alterations” means, with respect to each discrete building or other 
portion of the Improvements (as defined in Section 1.79) to be constructed as part of the 
Development Plan (as defined in Section 1.45), any improvements, additions, renovations, 
remodeling, retrofitting, reconstruction, rehabilitation, restoration, demolition, replacement or, 
other alterations of or to that discrete building or other portion of the Improvements occurring 
after the Completion of Construction (as defined in Section 1.28) thereof. 

1.7 Ancillary Uses.  “Ancillary Uses” means use of the Improvements and other 
amenities on the Premises, ancillary to the Permitted Use, for parks, recreation facilities, meeting 
space, parking structures or lots, support space, transportation facilities, energy generation and 
conservation facilities, and other community amenities consistent with the character of the 
Permitted Uses.  Landlord and Tenant acknowledge that the foregoing list is not intended to be 
exhaustive, and that other uses supporting the Permitted Uses may be appropriate for inclusion 
within the Premises or in connection with the development of the Premises, subject to the 
approval of Landlord, including by approval of a Development Plan indicating such additional 
uses.

1.8 APD.  “APD” means an Ames Policy Directive. 

1.9 Applicable Laws.  “Applicable Laws” means all Federal, state and local laws, 
ordinances, rules, regulations and codes, and all policy directives, procedural requirements, 
procedures and guidelines, and standards promulgated by Landlord or NASA Ames Research 
Center from time to time in the course of Landlord’s general administration of, and having 
application to the entirety of both the Premises and Property, now existing or later adopted 
during the Term (as defined in Section 1.194) insofar as any thereof apply to or are required by 
the development, condition, use or occupancy of the Premises or the Improvements on the 
Premises.  “Applicable Laws” shall, however, exclude all Applicable Policy and Guidance 
Documents. 

1.10 Applicable Policy and Guidance Documents.  “Applicable Policy and Guidance 
Documents” means, collectively, the EIS (including the NASA Research Park Design Guide and 
the Historic Resources Preservation Plan adopted pursuant to the EIS), the EIR, the EIMP (as 
defined in Section 1.48), and the Development Plan.

1.11 Army.  “Army” means the United States Department of the Army. 

1.12 Assignment.  “Assignment” means a direct or indirect, voluntary, involuntary or 
by operation of law, sale, assignment, encumbering, pledge or other transfer of the entire estate 
in this Lease to any person or entity with respect to a Transfer Property.  “Assignment” does not 
include a Sublease (as defined in Section 1.181), Financing Transaction, Transfer of Ownership 
or any transfer by reason of a Foreclosure. 

1.13 Authorized Representatives.  “Authorized Representatives” means the employees, 
officers, agents, servants, contractors or any other individuals specifically authorized to represent 
Landlord or Tenant, as the case may be. 

1.14 Backbone Infrastructure.  “Backbone Infrastructure” means those infrastructure 
improvements which both:  (a) are constructed or to be constructed (i) on, to or within the 
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Premises Common Area that serve multiple Phases or multiple Parcels within a Phase or (ii) 
outside the Premises that are, in the reasonable opinion of Tenant, required to partially or fully 
serve any portion of the Premises, and (b) consist of (i) the main lines (but not lateral lines 
serving only Improvements on a single Parcel) for Utilities (including water mains, reclaimed 
water mains, sanitary sewer mains and storm drainage mains), or (ii) Streets and Roadways. 

1.15 Backbone Infrastructure Cost Categories.  “Backbone Infrastructure Cost 
Categories” means, with respect to the determination of the Aggregate Backbone Infrastructure 
Cost, a set of categories of hard and soft costs and expenditures with respect to the planning, 
design, engineering and construction of the Backbone Infrastructure, as such Backbone 
Infrastructure Cost Categories are set forth in the Development Plan.  “Backbone Infrastructure 
Cost Category” shall mean any one (1) such category. 

1.16 Backbone Infrastructure Credit.  “Backbone Infrastructure Credit” means the 
amount resulting from the multiplication of the (a) Property Benefit Ratio for a particular 
Backbone Infrastructure Cost Category, and (b) Aggregate Backbone Infrastructure Cost for such 
Backbone Infrastructure Cost Category. 

1.17 Base Rent.  “Base Rent” means the aggregate of all Predevelopment Period Base 
Rent, Phase Base Rent and Remaining Premises Base Rent payable by Tenant to Landlord at any 
given time under this Lease. 

1.18 Below Market Rental Units.  “Below Market Rental Units” shall have the 
meaning given that term in Section 13.5(e). 

1.19 Business Days.  “Business Days” mean all days, excluding Saturdays, Sundays 
and all days recognized as national holidays by the Government (as defined in Section 1.75). 

1.20 CBO.  “CBO” means the NASA Ames Research Center Chief Building Official, 
or his or her Authorized Representative.  As of the Effective Date, the CBO is Mr. Peter H.  
Chan.

1.21 Center Director.  “Center Director” means the NASA Ames Research Center 
Director or his or her Authorized Representatives.  As of the Effective Date, the Center Director 
is Dr. S. Pete Worden. 

1.22 CEQA.  “CEQA” means the California Environmental Quality Act (California 
Public Resources Code §21000 et seq.), as may be amended from time to time. 

1.23 CERCLA.  “CERCLA” means the Comprehensive Environmental Response, 
Compensation, and Liability Act (42 U.S.C. §9601 et seq.), as may be amended from time to 
time. 

1.24 Claims.  “Claims” means claims, actions, causes of action, suits, proceedings, 
demands, judgments, liens, damages (including but not limited to compensatory, punitive and 
consequential damages), penalties, fines, costs, expenses (including but not limited to reasonable 
attorneys’ fees and costs), liabilities and losses. 
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1.25 Close Call.  “Close Call” means an occurrence or a condition of employee 
concern in which there is no injury, or only minor injury requiring first aid, or damage to 
property or equipment of less than One Thousand Dollars ($1,000.00) (in 2008 dollars), but 
which possesses a potential to cause a Mishap (as defined in Section 1.103). 

1.26 Commencement of Construction.  “Commencement of Construction” means each 
of the following:  (a) with respect to each Phase, each discrete portion of the Infrastructure or 
each discrete portion of the Off-Premises Backbone Infrastructure, the date on which physical 
work commences as to such Phase, Infrastructure or Off-Premises Backbone Infrastructure after 
the CBO issues to Tenant, the Master Developer or their respective Related Entities (as defined 
in Section 1.168) the first permit (for site work, building or otherwise) with respect to such 
Phase, Infrastructure or Off-Premises Backbone Infrastructure; (b) with respect to each Parcel, 
the date on which physical work commences as to such Parcel after the CBO issues to Tenant, 
the Master Developer or their respective Related Entities the first permit (for site work, building 
or otherwise) with respect to such Parcel; and (c) with respect to each discrete building or other 
structure within a Parcel, the date on which physical work commences as to such building or 
structure after the CBO issues to Tenant, the Master Developer or their respective Related 
Entities the first permit (for site work, building or otherwise) with respect to such building or 
structure.

1.27 Compatibility Guidelines.  “Compatibility Guidelines” mean the following 
guidelines, policies and goals: (i) expansion of human knowledge of the Earth and of phenomena 
in the atmosphere and space; (ii) the design or production of aeronautical and space vehicles; (iii) 
the preservation of the role of the United States as a leader in science and technology and in the 
application thereof to the conduct of peaceful activities within and outside the atmosphere; (iv) 
the most effective utilization of the scientific, engineering and natural resources of the United 
States; (v) the research, development or production of software or hardware for computers, 
embedded processors or telecommunications; (vi) the research, development and production of 
nanotechnologies; (vii) the design, control and production of technologies related to the 
sustainable production of energy and the reuse and management of waste; (viii) biomedical 
research, development and production; (ix) research, development and production of autonomous 
systems and robotic technologies; (x) post-secondary education-related activities and university 
research; and (xi) support services necessary for any of the above, consistent with the 
Development Plan.  Notwithstanding the foregoing, “Compatibility Guidelines” shall exclude 
any business or other activities that do not comply with Applicable Laws. 

1.28 Completion of Construction.  “Completion of Construction” means each of the 
following:  (a) with respect to each Phase, when (i) installation of all Phase Infrastructure (as 
defined in Section 1.140) and all Backbone Infrastructure with respect to such Phase has been 
completed, (ii) all Utilities are available to such Phase and connected with sufficient capacity 
available to serve such Phase, and (iii) Tenant has received a binding indication of permission to 
use such Phase Infrastructure and Backbone Infrastructure from all necessary authorities; (b) 
with respect to each Parcel, when (i) installation of all Improvements (including the primary 
structures and Improvements ancillary thereto with respect to such Parcel) has been completed, 
(ii) all Utilities are available to the Parcel and connected with sufficient capacity available to 
serve such Parcel, and (iii) Tenant has received a clearance for temporary or permanent 
occupancy of the Improvements on the Parcel from all necessary authorities; and (c) with respect 
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to each discrete building or other structure within a Parcel, when Tenant has received a clearance 
for temporary or permanent occupancy of such building or structure from all necessary 
authorities.

1.29 Construction Contract.  “Construction Contract” means the written contract with a 
general contractor or prime contractor entered into in connection with the construction of any 
portion of the Improvements. 

1.30 Conveyable On-Premises Backbone Infrastructure.  “Conveyable On-Premises 
Backbone Infrastructure” means all On-Premises Backbone Infrastructure designated on the 
Development Plan to be conveyed to the Government.  The Conveyable On-Premises Backbone 
Infrastructure shall consist of, at a minimum, Street and Roadways that are part of On-Premises 
Backbone Infrastructure, together with the water mains, reclaimed water mains, sanitary sewer 
mains and storm drainage mains (but not any lateral connections thereto) for such Utilities 
located within or under such Streets and Roadways. 

1.31 CPI.  “CPI” means the United States Department of Labor, Bureau of Labor 
Statistics, Consumer Price Index, All Urban Consumers, All Items, San Francisco-Oakland-San
Jose, California (1982-84 equals 100), or if such index is no longer published, a successor or 
substitute index designated by the United States Department of Labor (or other applicable federal 
agency) or, if no successor or substitute index is so designated, then a successor or substitute 
index mutually agreed upon by Tenant and Landlord, published by a governmental agency 
reflecting changes in consumer prices in the San Francisco Bay Area that is most nearly 
comparable to the CPI. 

1.32 CPI Adjustment.  “CPI Adjustment” means, as of each CPI Adjustment Date, the 
Actual Change in CPI for the previous CPI Adjustment Period, subject to adjustment as provided 
in Sections 7.6(b) and 7.6(c).  The foregoing and anything to the contrary contained in this Lease 
notwithstanding, the Parties agree that the CPI Adjustment shall, with respect to each CPI 
Adjustment Date, be not less than the Minimum CPI Adjustment and not more than the 
Maximum CPI Adjustment. 

1.33 CPI Adjustment Carryover Decrease.  “CPI Adjustment Carryover Decrease” 
shall mean the difference resulting from subtracting the Actual Change in CPI from the 
Minimum CPI Adjustment for any CPI Adjustment Period during which the Actual Change in 
CPI is less than Minimum CPI Adjustment.  The CPI Adjustment Carryover Decrease shall be 
applied as provided in Section 7.6(c) and carried over from CPI Adjustment Date to CPI 
Adjustment Date until fully so applied. 

1.34 CPI Adjustment Carryover Increase.  “CPI Adjustment Carryover Increase” shall 
mean the difference resulting from subtracting the Maximum CPI Adjustment from the Actual 
Change in CPI for any CPI Adjustment Period during which the Actual Change in CPI is greater 
than the Maximum CPI Adjustment.  The CPI Adjustment Carryover Increase shall be applied as 
provided in Section 7.6(b) and carried over from CPI Adjustment Date to CPI Adjustment Date 
until fully so applied. 
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1.35 CPI Adjustment Date.  “CPI Adjustment Date” means the October 1st which is 
the first day of the sixth (6th) full Fiscal Year (as defined in Section 1.67) during the Initial 
Term, and every fifth October 1st thereafter during the Term. 

1.36 CPI Adjustment Period.  “CPI Adjustment Period” means the five (5) year period 
ending on the day immediately preceding each CPI Adjustment Date; provided, however, the 
first CPI Adjustment Period with respect to the UDA Services Amount shall commence on 
October 1, 2009 and shall end on the day immediately preceding the first CPI Adjustment Date. 

1.37 Defaulting Sublessee.  “Defaulting Sublessee” means any Sublessee which has 
failed to perform its obligations under its Sublease. 

1.38 Delay.  “Delay” means any one or more of Force Majeure Delay, Landlord Delay 
or Market Forces Delay. 

1.39 Delivered Phase.  “Delivered Phase” means any Phase as to which the Phase 
Commencement Date has occurred. 

1.40 Delivered Phase Entitled Use Appraisal.  “Delivered Phase Entitled Use 
Appraisal” shall have the meaning given that term in Section 7.5(m). 

1.41 Demand Services.  “Demand Services” means (a) all reasonable construction 
oversight and liaison services (including plan checking), and reasonable construction 
environmental oversight services which Landlord elects (at its sole option) to furnish or is 
required to furnish under Sections 6.2, 6.5 or 6.8 and (b) to the extent requested by Tenant and 
which Landlord elects (at its sole option) to furnish, studies, reviews, architectural and 
engineering services, telecommunication and data communication services (including installation 
and/or connection to the Property’s internet systems), waste and refuse collection and any other 
materials or services furnished by Landlord directly or indirectly to, for the benefit of, or used 
by, Tenant or any Tenant Related Entity on or about the Premises.  Demand Services specifically 
exclude UDA Services. 

1.42 Design and Construction Documents.  “Design and Construction Documents” 
means the schematic design documents, design development drawings, and construction 
drawings, specifications, calculations and other permit requirements for the Improvements, 
Infrastructure (as defined in Section 1.80) and Off-Premises Backbone Infrastructure (as defined 
in Section 1.121), to be prepared by licensed professionals and in accordance with Applicable 
Laws (including APD 8822.1 (NASA Research Park Design Review Program) and APD 8829.1 
(Construction Permits)), as any such Design and Construction Documents may be modified or 
amended by Landlord and Tenant in accordance with the terms of this Lease. 

1.43 Development Agreement.  “Development Agreement” means an agreement 
between Tenant and a Master Developer under which Tenant may delegate to such Master 
Developer the right to perform some or all of the obligations of Tenant set forth in ARTICLE 6 
for the development of the Premises in accordance with the Development Plan. 

1.44 Development Milestones.  “Development Milestones” mean, collectively, those 
items identified as “Development Milestones” on the Project Schedule, and shall include the 
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performance milestones for the development of each Phase.  It is the intention of Landlord and 
Tenant that the Development Milestones in the Development Plan shall be established so as to 
allow sufficient time to provide reasonable assurance to Tenant and the Master Developer and 
financing entities that no Development Milestone will fail to be achieved with reasonable efforts 
in the circumstances.

1.45 Development Plan.  “Development Plan” means the comprehensive plan for the 
design, development and construction of the Premises, the Improvements, Infrastructure and Off-
Premises Backbone Infrastructure, as approved by Landlord and Tenant pursuant to Section 4.8, 
together with all associated documents, instruments, plans and studies identified as constituting a 
part of the Development Plan (but excluding the EIS, EIR, and other documents produced, 
certified or adopted pursuant to the requirements of NEPA (as defined in Section 1.119) or 
CEQA), all as may be modified or amended by Landlord and Tenant in accordance with the 
terms of this Lease.

1.46 EA Ozone Precursor Amount.  “EA Ozone Precursor Amount” means the twelve 
(12) month de minimis amount of one hundred (100) tons of ozone precursors (which will 
diminish annually by the amount of ozone precursors produced by the use and operation of 
newly developed buildings constructed under an allocation from the EA Ozone Precursor 
Amount) that can be produced by new development at the Property and the Premises under the 
Moffett Field Comprehensive Use Plan evaluated under an environmental assessment, which 
resulted in a Finding of No Significant Impact in 1994.

1.47 Effective Date.  “Effective Date” means December 30, 2008. 

1.48 EIMP.  “EIMP” means the Environmental Issues Management Plan, NASA 
Research Park, Santa Clara County, California, dated as of March 1, 2005, prepared by Erler & 
Kalinowski, Inc., as modified or supplemented by that certain Memorandum (EKI A20044.01), 
dated December 1, 2006, regarding the initial review of mitigation measures required for 
residential development on the Premises, as both of the foregoing may hereafter be amended. 

1.49 EIR.  “EIR” means the “Environmental Impact Report” prepared or to be 
prepared with respect to the Premises pursuant to CEQA. 

1.50 EIS.  “EIS” means the NASA Ames Development Plan Final Programmatic 
Environmental Impact Statement, dated July 2002, which served as a primary basis for the ROD 
(as defined in Section 1.173), but excluding the NAPD TDM Plan, provided that the goals and 
requirements contained in Sections 2, 3.1 and 3.2 of the NADP TDM Plan remain part of the EIS 
to the extent required by the NADP MIMP. 

1.51 EIS Ozone Precursor Amount.  “EIS Ozone Precursor Amount” means the twelve 
(12) month de minimis amount of one hundred (100) tons of ozone precursors (which will 
diminish annually by the amount of ozone precursors produced by the use and operation of 
newly developed buildings constructed under an allocation from the EIS Ozone Precursor 
Amount) that can be produced by new development at the Property and the Premises under the 
EIS.  The EIS Ozone Precursor Amount shall be adjusted to the amount specified in a “State 
Implementation Plan” that includes the project emissions and that is hereafter approved by EPA; 



SAA2 – 40232611

provided, however, that any such State Implementation Plan shall not operate to reduce the EIS 
Ozone Precursor Amount unless required by Applicable Laws.

1.52 Eligible Predevelopment Costs.  “Eligible Predevelopment Costs” means the 
aggregate of all reasonable, out-of-pocket costs and expenditures incurred by Tenant (or its 
members) or the Master Developer (whether or not reimbursed to Tenant, its members or the 
Master Developer) during the Predevelopment Period or the first year of the Initial Term, but in 
no event to exceed an aggregate of Ten Million Dollars ($10,000,000.00), in connection with 
site-related studies of the Premises, and the planning, design and engineering of the Backbone 
Infrastructure and certain other site-related improvements listed below, including costs incurred 
in connection with: 

(a) with respect to planning: surveying; studies of Preexisting Hazardous 
Materials in buildings and other structures existing on the Premises as of the Effective Date; 
health risk assessment and planning for the management of health risks and monitoring 
requirements; planning with respect to existing ground water remediation systems; endangered 
species preservation planning; traffic and transit studies and planning; traffic demand 
management studies and planning; street planning; professional services regarding CalTrans 
improvements to Highway 101 interchanges serving the Property; runoff and storm water 
management and planning; geotechnical and seismic risk studies and planning; Backbone 
Infrastructure planning (excluding, however, cable television and telecommunications and data 
communications); electrical power supply, generation and delivery planning; water supply, reuse 
and delivery planning; sewer systems and effluent reuse planning; NADP, EIMP and MIMP 
related planning; and security and access planning (in all cases planning includes studies and 
assessments); 

(b) with respect to design: Backbone Infrastructure design (excluding, 
however, design of cable television and telecommunications and data communications); design 
pertaining to electrical power supply, generation and delivery; design pertaining to water supply, 
reuse and delivery; design pertaining to sewer systems and effluent reuse planning; design with 
respect to existing ground water remediation systems; and design pertaining to mitigation 
measures required by the EIS; and 

(c) with respect to engineering: Backbone Infrastructure engineering 
(excluding, however, engineering of cable television and telecommunications and data 
communications); geotechnical and seismic risk engineering of Backbone Infrastructure; 
engineering pertaining to electrical power supply, generation and delivery; engineering 
pertaining to water supply, reuse and delivery; engineering pertaining to sewer systems and 
effluent reuse planning; engineering with respect to existing ground water remediation systems; 
Hazardous Materials and other environmental mitigation and implementation engineering with 
respect to Backbone Infrastructure; value engineering with respect to Backbone Infrastructure. 

Notwithstanding anything to the contrary in this Section 1.52, “Eligible 
Predevelopment Costs” shall exclude costs and expenditures incurred in connection with:  (i) the 
preparation and certification of the EIR under CEQA, including the MIMP to be adopted 
thereunder; (ii) all studies and reports required in connection with the EIR, all except to the 
extent such studies and reports are substantially similar to studies and reports would have been 
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performed or prepared in the absence of CEQA requirements at a later time as a part of Eligible 
Predevelopment Costs described above (and thus represent only an acceleration in time of 
performance and preparation studies and reports which would have otherwise been prepared in 
the absence of compliance with CEQA); (iii) costs paid by Tenant to reimburse Landlord 
pursuant to Sections 4.3, 4.4 and 4.5; (iv) the planning, engineering (but not engineering 
pertaining to electrical power supply, generation or delivery to central systems, or engineering 
pertaining to water supply, reuse or delivery to central systems) and architectural design of the 
buildings and other Improvements on individual parcels (except for Backbone Infrastructure); (v) 
the selection of the Master Developer and the negotiation of the ENA, Master Developer 
Sublease, Development Agreement and all other agreements with the Master Developer; (vi) the 
negotiation of any Undeveloped Area Sublease or Residential Facility Sublease and all other 
agreements with the Sublessee under any such Sublease (vii) financial studies; and (viii) business 
consulting or legal fees. 

1.53 ENA.  “ENA” shall have the meaning given that term in Section 4.7. 

1.54 Entitled Use.  “Entitled Use” means the maximum number of Square Feet (as 
defined in Section 1.179) that may be developed and occupied for the Permitted Uses consistent 
with the Development Plan; provided, however, the area of any parking structure or other 
structure not intended for occupancy shall not be included in the total number of Square Feet of 
space that may be developed and occupied as part of the Entitled Use.  As of the Effective Date, 
the Entitled Use is the development and occupancy of a maximum of not more than two million 
nine hundred fifty-two thousand (2,952,000) Square Feet of Improvements, of which: (i) 
approximately five hundred thousand (500,000) to six hundred fifty thousand (650,000) is 
allocated for education or research and development facilities which are owned or controlled by 
an institution of higher learning; (ii) approximately one hundred fifty thousand (150,000) to three 
hundred thousand (300,000) is allocated for office or research and development facilities; (iii) 
not more than two hundred fifty thousand (250,000) is allocated for conference facilities 
(including lodging); (iv) approximately one million eight hundred forty-three thousand 
(1,843,000) is allocated for residential housing facilities (containing not less than one thousand 
nine hundred thirty (1,930) housing units sufficient to house four thousand nine hundred nine 
(4,909) residents, and which may include a reasonable amount of dormitory units), subject to 
adjustment as provided below; and (v) approximately forty thousand (40,000) to one hundred 
thousand (100,000) is allocated for retail space.  Notwithstanding the foregoing allocations, 
Tenant understands that it shall not develop more than an aggregate of two million nine hundred 
fifty-two thousand (2,952,000) Square Feet of Improvements for the Entitled Uses. 

1.55 Environmental Law.  “Environmental Law” means all Federal, state and local 
laws, statutes, ordinances, regulations, rules, judicial and administrative orders and decrees, 
permits, licenses, approvals and authorizations of all Federal, state and local governmental 
agencies (including Landlord) or other governmental authorities pertaining to the protection of 
human health and safety or the environment, now existing or later adopted during the Term. 

1.56 EPA.  “EPA” means the United States Environmental Protection Agency. 

1.57 Event of Default.  “Event of Default” means the occurrence of one (1) or more of 
the events described in Section 15.1. 
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1.58 Existing Environmental Conditions.  “Existing Environmental Conditions” 
means:  (a) Preexisting Hazardous Materials (as defined in Section 1.154); (b) all archeological 
artifacts on, in, under or about the Premises or Property as of the Effective Date; (c) the matters 
described in Section 8.2(a), including in the environmental reports listed on Exhibit B; (d) all 
information regarding the environmental condition of the Premises and the Property provided to 
Tenant by any person or entity (including Landlord); and (e) such other documents or 
agreements regarding the environmental condition of the Premises and the Property (including 
agreements among some or all of Landlord, EPA, the State of California and other entities and 
governmental agencies that are involved in the remediation of, or that are responsible to 
remediate, existing contamination on or about the Premises or Property) provided to Tenant by 
any person or entity (including Landlord). 

1.59 Expiration Date.  “Expiration Date” means the last day of the Term. 

1.60 Extended Term.  “Extended Term” means each of three (3) additional, 
consecutive ten (10) year periods which are the subject of Tenant’s right to extend the Initial 
Term, the first Extended Term and second Extended Term pursuant to Section 3.4(a). 

1.61 Facility Owner.  “Facility Owner” shall have the meaning given that term in 
Section 13.6(a). 

1.62 Fair Market Value.  “Fair Market Value” shall mean, with respect to the Premises 
or a particular portion thereof, the value determined by appraisal in accordance with the 
provisions of Section 7.5, as adjusted at the times and in the manner provided in Sections 7.5 and 
7.6.

1.63 FHDA.  “FHDA” means the Foothill-De-Anza Community College District. 

1.64 Financing Transaction.  “Financing Transaction” means any direct or indirect 
grant, hypothecation or conveyance to a Mortgagee (as defined in Section 1.107) in connection 
with a Mortgage (as defined in Section 1.104) of a security interest in this Lease or any Sublease 
or in any improvements on any portion of the Premises, but only if, with respect to a security 
interest in this Lease, this Lease has not been divided pursuant to Section 8.7 below or, if this 
Lease has been divided pursuant to Section 8.7, this Lease (as so divided) is for a portion of the 
Premises containing all of one (1) or more entire Phases. 

1.65 First Phase Appraisal.  “First Phase Appraisal” shall have the meaning given that 
term in Section 7.5(a). 

1.66 First Terminable Portion of the Premises.  “First Terminable Portion of the 
Premises” shall have the meaning given that term in Section 8.8(d). 

1.67 Fiscal Year.  “Fiscal Year” means the Fiscal Year of the Government, as the same 
may be established or changed from time to time during the Term.  As of the Effective Date, 
each Fiscal Year begins on October 1 and ends on the immediately following September 30. 
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1.68 FOIA.  “FOIA” means the Freedom of Information Act (5 U.S.C. §552 et seq.), 
together with all regulations promulgated thereunder and Government policies related thereto, as 
any of the foregoing may be amended from time to time. 

1.69 Force Majeure Delay.  “Force Majeure Delay” means any delay in the 
performance of an obligation required by this Lease resulting from causes beyond the control of 
whichever of Landlord or Tenant is to perform the obligation, including, with respect to Tenant, 
obligations regarding the achievement or satisfaction of any Development Milestone.  Such 
causes include acts of God or of public enemies, war, invasion, insurrection, rebellion, riots, 
terrorist acts, fires, floods, earthquakes, epidemics, quarantine restrictions, strikes, lockouts, 
freight embargoes, unavailability of equipment, supplies, materials or labor, unforeseen or 
previously unknown environmental conditions, and unusual weather delays, or any other similar 
cause.  Force Majeure Delay also includes any delays resulting from any governmental agency 
action or inaction, other than Landlord Delay (except to the extent such governmental agency 
action or inaction results from Tenant’s failure to comply with the Development Plan).  No Force 
Majeure Delay shall operate to excuse, abate or delay Tenant’s obligation to pay Rent. 

1.70 Foreclose.  “Foreclose” means the taking of actions to effectuate a Foreclosure. 

1.71 Foreclosure.  “Foreclosure” means:  (i) any judicial foreclosure of a Mortgage; (ii) 
any exercise of a power of sale by a trustee under a Mortgage; (iii) any deed given in lieu of 
foreclosure in circumstances where there exists a default in the performance of any one or more 
of the obligations the performance of which is secured in whole or in part by the Mortgage; and 
(iv) any conveyance by a trustee (or other nominal holder of legal title to the leasehold estate or a 
subleasehold to secure the performance of obligations under bonds or other evidences of 
indebtedness) conveys or otherwise transfer such title to permit or facilitate the realization by the 
holders of such bonds or other evidences of indebtedness of the value of the security. 

1.72 Full Insurable Replacement Value.  “Full Insurable Replacement Value” means 
one hundred percent (100%) of actual costs to perform demolition and debris removal and the 
repair, replacement, reconstruction, restoration or rehabilitation of the Improvements on the 
Premises or any part thereof which would ordinarily be taken into account when determining the 
full replacement cost of property for the purpose of a policy of “all-risk” property insurance 
(without deduction for depreciation), excluding foundations and other subterranean facilities and 
an increased cost of construction endorsement, and, in the case of builders’ risk insurance, 
including materials and equipment not in place but in transit to or delivered to the Premises. 

1.73 GAAP.  “GAAP” means Generally Accepted Accounting Principles, as used and 
applied in the United States of America.  The foregoing notwithstanding, if the United States 
Securities and Exchange Commission hereafter requires that public companies report using 
International Financial Reporting Standards, rather than Generally Accepted Accounting 
Principles, then references to “GAAP” in this Lease shall be deemed to refer to such 
International Financial Reporting Standards. 

1.74 General Dispute Notice.  “General Dispute Notice” means a notice of a dispute 
delivered by either Party to the other Party, which notice describes the nature of the dispute in 
reasonable detail and invokes the procedure for dispute resolution set forth in Section 21.7. 
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1.75 Government.  “Government” means the Federal government of the United States 
of America. 

1.76 Hazardous Material.  “Hazardous Material” means any substance that is (a) 
defined under any Environmental Law as a hazardous substance, hazardous waste, hazardous 
material, pollutant or contaminant, (b) a petroleum hydrocarbon, including crude oil or any 
fraction or mixture thereof, (c) hazardous, toxic, corrosive, flammable, explosive, infectious, 
radioactive, carcinogenic or a reproductive toxicant, or (d) otherwise regulated pursuant to any 
Environmental Law. 

1.77 Housing Priority List.  “Housing Priority List” shall mean a list of individuals 
falling in one of the following categories in the following order: (i) first, those individuals who 
work at the Premises or who are attending classes, training or similar programs at the Premises; 
(ii) second, to those individuals who work at the Property or at Orion Park (as defined in 
Section 1.123), or who are attending classes, training or similar programs at the Property; (iii) 
third, to those individuals who work in the communities surrounding the Property and who 
would ordinarily take Ellis Street or Moffett Boulevard across Highway 101 (but not using 
Highway 101) between their work locations and the Property; (iv) fourth, to persons who are 
employed by Tenant or any of its members or who are students attending academic institutions 
which are members of Tenant, but who do not work or study at the Premises or the Property; and 
(v) fifth, to those individuals who are currently employed by the military or the Government 
(other than any of the foregoing individuals). 

1.78 Housing Unit Owner. “Housing Unit Owner” shall have the meaning given that 
term in Section 13.5(b). 

1.79 Improvements.  “Improvements” means all the improvements constructed or to be 
constructed on, to or within the Premises following the Effective Date by Tenant, Master 
Developer or any other Sublessee or other occupant of a Delivered Phase, but excluding all 
Infrastructure and Off-Premises Backbone Infrastructure. 

1.80 Infrastructure.  “Infrastructure” means those improvements constructed or to be 
constructed on, to or within the Premises consisting of infrastructure, including all On-Premises 
Backbone Infrastructure, Phase Infrastructure, landscaping and common areas, and such other 
infrastructure and associated improvements as may be typically dedicated to a municipality or 
owner/tenant association type organization for a development of the size and scope contemplated 
by the Development Plan.

1.81 Infrastructure Plan.  “Infrastructure Plan” means the Development Plan as it 
relates to the design, development and construction of the Infrastructure and Off-Premises 
Backbone Infrastructure, such Infrastructure Plan to include at least the following elements:  (a) 
a description of the Infrastructure and Off-Premises Backbone Infrastructure required to serve 
development in the Premises; (b) a description of the proposed location, priority and phasing of 
the Infrastructure and Off-Premises Backbone Infrastructure; (c) a description of the aggregate 
demand requirements for the Backbone Infrastructure in connection with the development of the 
Premises and the future development of the NRP South Campus (as defined in Section 1.120); 
(d) a conceptual Infrastructure and Off-Premises Backbone Infrastructure financing plan that 
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indicates sources of capital, including any use of tax-exempt financing, phasing, and projections 
of costs and revenues over a multiyear period; (e) the Backbone Infrastructure Cost Categories; 
(f) the Property Benefit Ratios and a tentative allocation of benefit among the Parcels of the first 
Phase; (g) a conceptual plan for Backbone Infrastructure serving the portion of the NRP South 
Campus located outside the Premises, including Backbone Infrastructure which Tenant is not 
required to construct; and (h) a separate breakdown of items (a) through (e) above for the 
Premises as a whole and the first Phase. 

1.82 Initial Term.  “Initial Term” means the period commencing as of the day 
following expiration of the Predevelopment Period and continuing to and including the final day 
of the sixtieth (60th) full Fiscal Year of the Initial Term (it being intended that the Initial Term 
shall contain not less than sixty (60) full Fiscal Years), subject to the rights of Tenant to extend 
the Term in accordance with Section 3.4, all unless sooner terminated as specifically provided in 
this Lease. 

1.83 Interim Leases.  “Interim Leases” shall have the meaning given that term in 
Section 3.2(b). 

1.84 JAMS.  “JAMS” means Judicial Arbitration & Mediation Services, Inc., a 
California corporation, or any successor thereto. 

1.85 Judge.  “Judge” means a retired judge of the Superior Court of the State of 
California affiliated with JAMS. 

1.86 Landlord.  “Landlord” means the United States of America, acting by and through 
the National Aeronautics and Space Administration, an agency of the Government. 

1.87 Landlord Delay.  “Landlord Delay” means delay in Tenant’s performance of an 
obligation required by this Lease (including with respect to the achievement or satisfaction of 
any Development Milestone) that results, directly or indirectly, from any of the following: (a) 
delays by Landlord in responding to Tenant requests for approval, consents, permits or other 
matters for which Landlord approval or action is required under this Lease or under Applicable 
Laws, Applicable Policy and Guidance Documents or requirements applicable to Landlord 
and/or the Premises, which delays either extend beyond the time (if any) required under this 
Lease for response or that is unreasonable (except to the extent such delay results from Tenant’s 
failure to comply with the Development Plan); and/or (b) the negligence or willful misconduct of 
Landlord or its employees.   No Landlord Delay shall operate to excuse, abate or delay Tenant’s 
obligation to pay Rent. 

1.88 Landlord Infrastructure.  “Landlord Infrastructure” means all infrastructure 
approved by Tenant (which approval shall not be unreasonably withheld, conditioned or delayed) 
and constructed by Landlord on the Property following the Effective Date which Tenant, the 
Master Developer or a Sublessee intends to use (in whole or in part) in connection with 
Infrastructure or Off-Premises Backbone Infrastructure, all to the extent set forth in the 
Development Plan. 

1.89 Lead Agency.  “Lead Agency” means The Regents of the University of 
California.
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1.90 Lease.  “Lease” means this Enhanced Use Lease, as the same may be amended 
from time to time in accordance with the terms hereof. 

1.91 Mandatory Sublessee Covenants.  “Mandatory Sublessee Covenants” means the 
covenants of Tenant under this Lease with respect to repair, maintenance, insurance, Hazardous 
Materials, indemnity (but only covenants of indemnity with respect to Physical Condition 
Claims, the acts or omissions of the Sublessee or its Related Entities or any breach of or default 
under the particular Sublease), the MEW Construction Coordination Agreement and the Navy 
Construction Coordination Document. 

1.92 Market Forces Delay.  “Market Forces Delay” means three (3) consecutive 
calendar quarters during which (on a mean average basis over such three (3) consecutive 
calendar quarters):  (i) with respect to the portions of a Phase to be improved with the Entitled 
Use described in clause (iv) of Section 1.54 only, the vacancy rate in rental apartments in Santa 
Clara County, California, is greater than ten percent (10%), as such vacancy rate is published 
from time to time by the Santa Clara County Board of Realtors; or (ii) with respect to the 
portions of a Phase to be improved with the Entitled Use described in clause (ii) of Section 1.54 
only, the vacancy rate for either first-class suburban office or research and development space in 
Santa Clara County, California, is greater than fifteen percent (15%).  Market Forces Delay shall 
be deemed to commence as of the first of such three (3) consecutive calendar quarters, and be 
deemed to end the day following expiration of a period of three (3) consecutive calendar quarters 
during which (on a mean average basis over such three (3) consecutive calendar quarters) the 
reported vacancy rates fall below the vacancy rates set forth herein.  There shall be no Market 
Forces Delay with respect to any Entitled Uses other than those specifically set forth above in 
this Section 1.92.  In addition, there shall be no Market Forces Delay, with respect to any 
particular period of time, unless Tenant notifies Landlord of its belief of the existence or 
occurrence of a Market Forces Delay within one (1) year following the expiration of such Market 
Forces Delay. 

1.93 Master Developer.  “Master Developer” means a real estate developer approved 
by Landlord and Tenant pursuant to Section 4.6.  In the event there are more than one Master 
Developers approved by Landlord and Tenant pursuant to Section 4.6, then all such Master 
Developers shall be referred to collectively as the “Master Developer” for purposes of this Lease 
unless the context otherwise indicates. 

1.94 Master Developer Selection Package.  “Master Developer Selection Package” 
means a group of documents prepared by or on behalf of Tenant containing a written description 
of the portion of the Premises for which a Master Developer is sought, a selection process and 
initial selection criteria for the Master Developer, minimum business terms (if any), the list of 
Preapproved Master Developers previously approved by Landlord (if any), an invitation list of 
other potential Master Developers, and all other documents prepared by or on behalf of Tenant in 
connection therewith to be given to prospective Master Developers as a part of the Master 
Developer Selection Package.  The Master Developer Selection Package shall be delivered by 
Tenant to Landlord, and approved by Landlord, in accordance with Section 4.6. 

1.95 Master Developer Sublease.  “Master Developer Sublease” means a Sublease 
(other than any Undeveloped Area Sublease or Residential Facility Sublease) of all or a portion 
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of the Premises between Tenant, as sublessor, and a Master Developer, as Sublessee.  In 
addition, no Sublease by Tenant of a Parcel upon which the Completion of Construction of all 
Improvements has occurred (such Improvements being described in the Development Plan as it 
may be modified in accordance with this Lease prior to such Completion of Construction of such 
Improvements) shall be deemed a Master Developer Sublease. 

1.96 Maximum CPI Adjustment.  “Maximum CPI Adjustment” means twenty-five 
percent (25%) per CPI Adjustment Period. 

1.97 Memorandum of Lease.  “Memorandum of Lease” means a memorandum of this 
Lease, in the form attached hereto as Exhibit C, to be executed and acknowledged by the Parties, 
which Tenant may record in the Official Records of Santa Clara County, California. 

1.98 MEW Companies.  “MEW Companies” means National Semiconductor (Maine), 
Inc. (formerly named Fairchild Semiconductor Corporation), a Delaware corporation, and 
Raytheon Company, a Delaware corporation, with respect to (a) the MEW ROD (as defined in 
Section 1.100); (b) an Administrative Order for Remedial Design and Remedial Action issued on 
November 29, 1990 regarding response actions to be performed on the NASA Ames Research 
Center Property; and (c) a Consent Decree in the case styled United States of America v. Intel 
Corporation and Raytheon Company, C 91 20275 JW (in the United States District Court for the 
Northern District of California). 

1.99 MEW Construction Coordination Agreement.  “MEW Construction Coordination 
Agreement” means that certain Agreement for Coordination of Construction and MEW 
Remedial System Modification Work at NASA Research Park, Ames Research Center, Moffett 
Field, California, to be executed by and among NASA, the MEW Companies and Tenant, a copy 
of which is attached hereto as Exhibit D.

1.100 MEW ROD.  “MEW ROD” means that certain Record of Decision issued on June 
9, 1989, by the EPA for the Middlefield-Ellis-Whisman area of Mountain View California, as 
modified by the EPA’s Explanations of Significant Differences as described in the MEW 
Construction Coordination Agreement. 

1.101 MIMP.  “MIMP” means the “Mitigation Implementation and Monitoring Plan” or 
similar plan, prepared and adopted or to be prepared and adopted in connection with the EIR 
pursuant to Section 4.4. 

1.102 Minimum CPI Adjustment.  “Minimum CPI Adjustment” means ten percent 
(10%) per CPI Adjustment Period. 

1.103 Mishap.  “Mishap” means an unplanned event on or about the Premises or 
Property and directly caused by the acts or omissions of Tenant or its Related Entities that results 
in at least one (1) of the following: (a) injury to any person; (b) damage to public or private 
property (including foreign property); (c) occupational injury or occupational illness to any 
person; or (d) failure of a NASA mission. 

1.104 Mortgage.  “Mortgage,” when used as a noun, means a mortgage, deed of trust, a 
deed to secure debt or other security instrument, or a “synthetic lease” or other form of “lease 
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financing” transaction, by which Tenant’s leasehold estate under this Lease or any subleasehold 
interest or any interest in improvements located on the portion of the Premises (whether or not 
such improvements constitute real property or personal property) is mortgaged, encumbered, 
liened, conveyed, assigned or otherwise transferred to a Mortgagee to secure a debt or other 
obligation as part of a Financing Transaction.  “Mortgage,” when used as a verb, means to make 
and give one of the foregoing interests. 

1.105 Mortgaged Leasehold.  “Mortgaged Leasehold” means a leasehold interest (or 
part thereof) created pursuant to this Lease or any Sublease which is subject to a Mortgage, and 
includes any interest in improvements (if any) which such Mortgage specifies that it also 
encumbers. 

1.106 Mortgaged Leasehold Default.  “Mortgaged Leasehold Default” means:  (i) with 
respect to the leasehold created pursuant to this Lease, an Event of Default; and (ii) with respect 
to the subleasehold created pursuant to a Sublease, an event of default occurring after all grace 
periods for performance have expired, as defined in such Sublease, but only to the extent such 
default would be a ground for termination of such Sublease under its terms. 

1.107 Mortgagee.  “Mortgagee” means any trustee, beneficiary or holder of a Mortgage. 

1.108 Mortgagee Request for Notice.  “Mortgagee Request for Notice” means a written 
request by a Mortgagee that Landlord give to such Mortgagee a copy of any notice given by 
Landlord under this Lease or any Sublease which: (i) describes a failure to perform an obligation 
under this Lease or any Sublease which could become a Mortgaged Leasehold Default under the 
Mortgaged Leasehold encumbered by the Mortgage held by such Mortgagee; or (ii) describes a 
failure to perform an obligation under this Lease, the Master Developer Lease or any superior 
Sublease which could result in a termination of the Mortgaged Leasehold encumbered by the 
Mortgage held by such Mortgagee.  The foregoing notwithstanding, no such request shall be a 
“Mortgagee Request for Notice” unless:  (i) the document is entitled, in boldfaced type in all 
capital letters, “Mortgagee Request for Notice”; (ii) such notice clearly states an address to 
which Landlord may deliver notices in response to such request; (iii) such notice is recorded in 
the Official Records of Santa Clara County, California (unless the Recorder of Santa Clara 
County, California refuses to record such notice after a diligent attempt to do so); and (iv) a copy 
of such notice is delivered to Landlord in accordance with the procedures described in ARTICLE 
20.

1.109 Mortgagor.  “Mortgagor” means owner of a Mortgaged Leasehold or a leasehold 
which is being made subject to a Mortgage. 

1.110 NADP.  “NADP” means the NASA Ames Development Plan, the impacts of 
which were studied in the EIS. 

1.111 NADP MIMP.  “NADP MIMP” means the Mitigation Implementation and 
Monitoring Plan for the NASA Ames Development Plan, attached to the ROD, as may be 
modified or supplemented by that certain Memorandum (EKI A20044.01), dated December 1, 
2006, regarding the initial review of mitigation measures required for residential development on 
the Premises. 
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1.112 NADP TDM Plan.  “NADP TDM Plan” means that certain draft report entitled 
“NASA Research Park and Bay View Transportation Demand Management Plan,” dated July 
2002 (prepared by Nelson/Nygaard Consulting Associates), which is a portion of Appendix B to 
the EIS.  The parties acknowledge that the NADP TDM Plan establishes the overall 
transportation demand management goals and the phasing requirements designed to achieve 
those goals, all of which are incorporated into the NADP MIMP.  The specific program elements 
described in the NADP TDM Plan are a draft only, intended and used only to establish the 
feasibility of achieving certain transportation performance goals set forth in the EIS and those 
program elements are not binding. 

1.113 Named Tenant.  “Named Tenant” means University Associates - Silicon Valley 
LLC, a Delaware limited liability company. 

1.114 NASA.  “NASA” means the National Aeronautics and Space Administration, an 
Agency of the United States. 

1.115 NASA Research Park Account Manager.  “NASA Research Park Account 
Manager” means the chief or director of the NASA Research Park branch or office, or his or her 
Authorized Representative. 

1.116 Navy.  “Navy” means the United States Department of the Navy. 

1.117 Navy Construction Coordination Document.  “Navy Construction Coordination 
Document” means that certain document substantially in the form of the Agreement for 
Coordination of Construction and Navy Remedial System Modification Work at NASA 
Research Park, Ames Research Center, Moffett Field, California, a copy of which is attached 
hereto as Exhibit E.

1.118 Navy Memorandum of Understanding. “Navy Memorandum of Understanding” 
means that certain Memorandum of Understanding Between the Department of the Navy and the 
National Aeronautics and Space Administration Regarding Moffett Field, California, dated 
December 22, 1992; and a Federal Facility Agreement Section 120 of CERCLA, among the U.S. 
Environmental Protection Agency (EPA), the California Department of Health Services, the 
California Regional Water Quality Control Board, and the Department of the Navy, dated 
August 8, 1989. 

1.119 NEPA.  “NEPA” means the National Environmental Policy Act of 1969 (42 
U.S.C. §4321 et seq.), as may be amended from time to time. 

1.120 NRP South Campus.  “NRP South Campus” means that portion of the Property 
and the Premises identified as the NRP South Campus in the NASA Ames Research Center 
Master Plan, Final July 28, 2006. 

1.121 Off-Premises Backbone Infrastructure.  “Off-Premises Backbone Infrastructure” 
means all Backbone Infrastructure located on or within the Property. 

1.122 On-Premises Backbone Infrastructure.  “On-Premises Backbone Infrastructure” 
means all Backbone Infrastructure located on or within the Premises, excluding, however, all 
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Conveyable On-Premises Backbone Infrastructure as of the date title thereto is conveyed to the 
Government pursuant to Section 6.11(a). 

1.123 Orion Park.  “Orion Park” means the land and improvements thereon constituting 
the former Naval Air Station housing area commonly known as the Orion Park Housing Area, 
which is adjacent to the Property and is currently under the custody and control of the Army. 

1.124 Ozone Precursor Allocation Period.  “Ozone Precursor Allocation Period” shall 
have the meaning given that term in Section 4.8(n). 

1.125 Ozone Precursor Allocation Project.  “Ozone Precursor Allocation Project” shall 
mean a Phase, Parcel, building or other specific Improvement designated as such in the Ozone 
Precursor Schedule for the purpose of obtaining a separate Ozone Precursor Allocation Period. 

1.126 Ozone Precursor Schedule.  “Ozone Precursor Schedule” means a rolling five (5) 
Fiscal Year schedule, which shall be a part of the Project Schedule (and annual updates of the 
Ozone Precursor Schedule shall be amendments of the Development Plan pursuant to Section 
4.8(g)), setting forth each Ozone Precursor Allocation Project and its Ozone Precursor Allocation 
Period.  The initial Ozone Precursor Schedule shall be submitted to Landlord as part of the initial 
Development Plan, and thereafter the annual updates of the Ozone Precursor Schedule shall be 
submitted to Landlord on or before the date which is sixty (60) days before the commencement 
of the following Fiscal Year. 

1.127 Parcel.  “Parcel” means each of the units of land located within a particular Phase 
and designated for development on the Development Plan, excluding units of land designated on 
the Development Plan primarily for use as Premises Common Area or the installation and 
operation of On-Premises Backbone Infrastructure. 

1.128 Parcel Fair Market Value.  “Parcel Fair Market Value” means, with respect to 
each Parcel located within a particular Phase, the portion of the Phase Fair Market Value of that 
Phase allocated to such Parcel, as determined (and/or adjusted, as applicable) in accordance with 
the provisions of Section 7.5. 

1.129 Partial Assignment.  “Partial Assignment” means an Assignment with respect to a 
portion of the Premises as to which this Lease is to be divided pursuant to Section 8.7 to any 
person or entity. 

1.130 Partial Taking.  “Partial Taking” means a Taking (as defined in Section 1.188) 
that is not a Total Taking (as defined in Section 1.195) or a Temporary Taking (as defined in 
Section 1.191), and includes a Taking described in clause (b) of Section 1.195 as to which 
Landlord fails to receive timely the notice described in that clause (b). 

1.131 Parties.  “Parties” means Landlord and Tenant, and their respective successors 
and assigns permitted under this Lease. 

1.132 Permitted Activities.  “Permitted Activities” means the lawful activities of Tenant 
that are part of the ordinary course of the Permitted Use specified in the Basic Lease 
Information. 
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1.133 Permitted Materials.  “Permitted Materials” means the materials handled by 
Tenant, Tenant’s Related Entities or other uses of the Premises in the ordinary course of 
conducting any Permitted Use.  “Permitted Materials” shall also include construction materials 
commonly used in the construction of Improvements of the type being constructed at a particular 
time.  If a material was a Permitted Material when installed or used, it shall continue to be 
considered a Permitted Material even if it ceases to be used in the ordinary course of conducting 
a Permitted Use or ceases to be commonly used in construction, but the foregoing shall not limit 
or excuse Tenant’s obligations to comply with Environmental Laws with respect to such 
material. 

1.134 Permitted Use.  “Permitted Use” means the uses of the Premises set forth in the 
Basic Lease Information. 

1.135 Personal Property.  “Personal Property” means all furniture, fixtures, equipment, 
appliances and apparatus placed in the Improvements or elsewhere on the Premises by Tenant, 
any Sublessee or other uses of the Premises and that neither are incorporated into nor form an 
integrated part of the Improvements on the Premises.  The determination of whether an item is 
classified as personal property or real property shall be made in accordance with California law. 

1.136 Phase.  “Phase” means each discrete Phase of the Premises, as set forth in the 
Development Plan.  The Parties acknowledge that the Premises may be developed in a single 
Phase, or in a number of Phases specified by Tenant, but in no event shall a Phase consist of less 
than ten (10) acres of land.  In the event that there is a single Phase, all reference in this Lease to 
“each Phase,” “a Phase” or “a unique Phase” shall be deemed to refer to that single Phase. 

1.137 Phase Base Rent.  “Phase Base Rent” shall have the meaning given that term in 
Section 7.2(d). 

1.138 Phase Commencement Date.  “Phase Commencement Date” means, with respect 
to each Phase, the date Landlord delivers possession of such Phase to Tenant in accordance with 
Section 3.2(b). 

1.139 Phase Fair Market Value.  “Phase Fair Market Value” means the Fair Market 
Value of a particular Phase, as determined (and/or adjusted, as applicable) in accordance with the 
provisions of Section 7.5. 

1.140 Phase Infrastructure.  “Phase Infrastructure” means, with respect to any Phase, 
Infrastructure constructed or to be constructed on, to or within such Phase. 

1.141 Physical Condition Claims.  “Physical Condition Claims” means Claims against 
Landlord claimed or suffered by third parties which arise or result from: (a) the physical 
condition of any Delivered Phase, not including in the determination of such condition any 
matter arising or from or in connection with Hazardous Materials; (b) the physical condition of, 
the use or occupancy of, or the development, construction, maintenance, repair or restoration of, 
any Improvements, Infrastructure, Off-Premises Backbone Infrastructure, or Alterations, not 
including in the determination of such condition any matter arising or from or in connection with 
Hazardous Materials (provided, however, that Physical Conditions Claims pertaining to the 
physical condition or use or occupancy of those portions of (i) Off-Premises Backbone 
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Infrastructure, or Infrastructure located outside the boundaries of the Premises, shall only include 
Claims arising during construction thereof, and (ii) Conveyable On-Premises Backbone 
Infrastructure shall only include Claims arising prior to the date title thereto is conveyed to the 
Government pursuant to Section 6.11(a)); or (c) the use, storage, transportation, treatment, 
disposal, release or other handling, on or about or beneath the Premises, of any Hazardous 
Material by Tenant or any of its Related Entities. 

1.142 Plans in Progress.  “Plans in Progress” means any Design and Construction 
Documents that have been formally submitted to NASA Ames Construction Permit Office for 
permit approval. 

1.143 Points of Connection.  “Points of Connection” mean the points of connection of 
existing Utilities and of Conveyable On-Premises Backbone Infrastructure to be designated in 
the Development Plan, as the same may be revised from time to time by the mutual agreement of 
the Parties. 

1.144 Post-Development In-Kind Cap.  “Post-Development In-Kind Cap” shall have the 
meaning given that term in Section 7.3(d). 

1.145 Preapproved Master Developer.  “Preapproved Master Developer” means any one 
of the land development companies identified on a list to be approved by the Center Director. 

1.146 Preapproved Member.  “Preapproved Member” means any one of the following:  
(i) UCSC (as defined in Section 1.200); (ii) FHDA; (iii) Carnegie Mellon University; (iv) Santa 
Clara University; (v) California State University on behalf of San Jose State University; and (vi) 
an individual having five (5) or more years of civic or public service experience in the Greater 
Bay Area in a managerial, leadership or representative role, whether as a participant in a public 
organization or private organization serving the public, policymaker or lawmaker, elected 
official, member of an academic or scientific enterprise or institution, or otherwise. 

1.147 Predevelopment In-Kind Cap.  “Predevelopment In-Kind Cap” shall mean, (a) 
with respect to each annual installment of Predevelopment Period Base Rent, fifty percent (50%) 
of such annual installment of Predevelopment Period Base Rent, and (b) with respect to each 
quarterly installment of Remaining Premises Base Rent, fifty percent (50%) of such quarterly 
installment of Remaining Premises Base Rent. 

1.148 Predevelopment Milestones.  “Predevelopment Milestones” mean, collectively, 
those certain milestones specified on Exhibit F.  The foregoing notwithstanding, a milestone 
specified on Exhibit F shall not be considered a Predevelopment Milestone if, on or prior to the 
Predevelopment Period Expiration Date, Landlord voluntarily waives in writing, with the written 
consent of Tenant, the requirement that Tenant achieve or satisfy such milestone as a condition 
precedent to the commencement of the Initial Term hereunder. 

1.149 Predevelopment Period.  “Predevelopment Period” means the period commencing 
as of the Effective Date, and continuing to and including the earliest of (a) the Predevelopment 
Period Expiration Date (as defined in Section 1.151), (b) the date all Predevelopment Milestones 
have been achieved or satisfied, or (c) the date this Lease is terminated in accordance with its 
terms, all as may be extended by Landlord pursuant to Section 5.2. 
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1.150 Predevelopment Period Base Rent.  “Predevelopment Period Base Rent” shall 
have the meaning given that term in Section 7.1. 

1.151 Predevelopment Period Expiration Date.  “Predevelopment Period Expiration 
Date” means December 31, 2013. 

1.152 Predevelopment Schedule.  “Predevelopment Schedule” means the schedule 
attached hereto as Exhibit G, which contains an estimated schedule for completion of the primary 
items of Predevelopment Work (as defined in Section 1.153). 

1.153 Predevelopment Work.  “Predevelopment Work” means all the predevelopment 
work, services and approvals performed or obtained or required to be performed or obtained by 
or on behalf of Tenant during the Predevelopment Period in connection with the evaluation, 
planning and potential development of the Premises for the Entitled Uses, including the work, 
services and approvals performed or obtained or required to be performed or obtained by or on 
behalf of Tenant pursuant to ARTICLE 4 hereof. 

1.154 Preexisting Hazardous Materials.  “Preexisting Hazardous Materials” means 
Hazardous Materials (including storage tanks), if any, that existed in, on, or under the Premises 
or Property prior to the Effective Date, whether such substances were within the definition of 
Hazardous Materials as used in this Lease on the Effective Date or subsequently became 
included within such definition. 

1.155 Premises.  “Premises” means the parcels of land commonly known as Parcels 1, 2, 
3, 4, 5, and 6, as identified in the NADP, and the “Premises Circulation Area,” all as more 
particularly outlined on Exhibit A, and located at the NASA Ames Research Center, Moffett 
Field, California 94035-1000. 

1.156 Premises Common Area.  “Premises Common Area” means those areas within the 
Premises that are designated on the Development Plan or by Tenant (with the consent of 
Landlord) for non-exclusive use, such as parks, recreational facilities, Streets and Roadways, 
parking areas, driveways and sidewalks in the Premises.  “Premises Common Area” shall also 
include all Conveyable On-Premises Backbone Infrastructure prior to the date title thereto is 
conveyed to the Government pursuant to Section 6.11(a). 

1.157 Product Data.  “Product Data” means illustrations, standard schedules, 
performance charts, instructions, brochures, diagrams and other information furnished by any 
contractor or subcontractor to illustrate a material, product or system for any portion of the work 
described in the Design and Construction Documents. 

1.158 Project Schedule.  “Project Schedule” means the schedule with respect to the 
design and construction of the Improvements, Infrastructure and Off-Premises Backbone 
Infrastructure set forth in the Development Plan, including (i) the schedule with respect to the 
design and construction of the Improvements, Infrastructure and Off-Premises Backbone 
Infrastructure set forth in the Development Plan as it relates to the timing of development that is 
expected to occur on the Property, (ii) estimated dates for Commencement of Construction and 
Completion of Construction with respect to each Phase, and with respect to each Parcel within 
the first Phase, (iii) the Ozone Precursor Schedule, and (iv) a schedule for the achievement or 
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satisfaction of the Development Milestones, all as may be modified or amended, by Landlord 
and Tenant in accordance with the terms of this Lease. 

1.159 Property.  “Property” means the land, the buildings and other improvements 
known as NASA Ames Research Center, Moffett Field, California 94035-1000 excluding the 
Premises. 

1.160 Property Benefit Ratio.  “Property Benefit Ratio” means, for each Backbone 
Infrastructure Cost Category, the ratio of the demand requirements for such Backbone 
Infrastructure Cost Category for the future development of the portion of the NRP South Campus 
located outside the Premises to the demand requirements for such Backbone Infrastructure Cost 
Category in connection with the development of the NRP South Campus.  In establishing each 
Property Benefit Ratio, the Parties shall use the following principles, which principles shall be 
used to determine the property benefit ratios for all parcels within the NRP South Campus:

(i) for each discrete portion of Backbone Infrastructure that is 
comprised of Streets and Roadways, water mains, sanitary sewer mains and electrical 
distribution conduit, and gas mains, Tenant shall calculate the Property Benefit Ratio in 
accordance with standard engineering methodologies based upon demand per gross 
building square foot of each land use approved by Landlord for parcels within the NRP 
South Campus (inclusive of the Premises and Tenant’s Entitled Use); 

(ii) for each discrete portion of the Backbone Infrastructure that is 
comprised of reclaimed water, Tenant shall calculate the Property Benefit Ratio in 
accordance with standard engineering methodologies based upon a per unit of land area 
basis for parcels within the NRP South Campus (inclusive of the Premises); and 

(iii) for each discrete portion of Backbone Infrastructure that is 
comprised of storm water systems, Tenant shall calculate the Property Benefit Ratio in 
accordance with standard engineering methodologies based upon permeable surface area 
and analyses of existing and proposed future drainage for parcels within the NRP South 
Campus (inclusive of the Premises). 

1.161 Property Common Area.  “Property Common Area” means those areas within the 
Property that are for non-exclusive use, such as parks, recreational facilities, Streets and 
Roadways, parking areas, driveways, and sidewalks in the Property.  “Property Common Area” 
shall also include all (a) Off-Premises Backbone Infrastructure and (b) all Conveyable On-
Premises Backbone Infrastructure effective as of the date title thereto is conveyed to the 
Government pursuant to Section 6.11(a).  The Property Common Areas existing as of the 
Effective Date are generally depicted on Exhibit H attached hereto. 

1.162 Public Members.  “Public Members” mean, collectively, the members of Tenant 
which are considered “public agencies” under CEQA.  As of the Effective Date, the Public 
Members are UCSC and FHDA. 

1.163 Qualified Appraiser.  “Qualified Appraiser” means an appraiser designated 
Member of Appraisal Institute, licensed in the State of California a certified general appraiser, 
with at least five (5) years’ full time experience appraising large commercial and multi-family 
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residential properties in the Silicon Valley; and with respect to Landlord, an appraiser employed 
by another Federal agency (e.g., the Army Corps of Engineers or the General Services 
Administration) shall be deemed a Qualified Appraiser. 

1.164 Quitclaim Deed.  “Quitclaim Deed” means a quitclaim deed, signed by Tenant 
and acknowledged, in a recordable form reasonably requested by Landlord, remising, releasing 
and quitclaiming to Landlord all of Tenant’s right, title and interest in and to a portion of the 
Premises (or to one (1) or more of the Parcels, if applicable). 

1.165 Reasonable Assurances.  “Reasonable Assurances” means assurances that a 
specified event, series of events or circumstances will occur, and shall be consistent with the 
factors and conditions then customarily associated with the capitalization plan and capacity to 
obtain debt financing applicable to special purpose entity developers of other projects similar to 
the Phase or Phases which are to be subject to a proposed Master Developer Sublease, 
Undeveloped Area Sublease or Residential Facility Sublease. 

1.166 Recognition Agreement.  “Recognition Agreement” means an agreement entered 
into between Landlord and a Sublessee pursuant to Section 13.11. 

1.167 Reconveyance.  “Reconveyance” means a request for full reconveyance of the 
lien of each Mortgage, executed by the applicable Mortgagee and acknowledged, in a form 
reasonably requested by Landlord, releasing a portion of the Premises (or one (1) or more of the 
Parcels, if applicable) and all other collateral related thereto from the lien of such Mortgage. 

1.168 Related Entities.  “Related Entities” means, with respect to any person or entity, 
(a) all contractors, consultants, Sublessees and licensees of such person or entity (and with 
respect to Tenant, all contractors, consultants, Sublessees and licensees of any Affiliate and of 
any member of Tenant), and (b) the employees, agents and representatives of any person or 
entity described in clause (a) of this Section 1.168.  In addition, with respect to Tenant, the 
phrase “Related Entities” includes any Affiliate and any member of Tenant. 

1.169 Remaining Premises Appraisal.  “Remaining Premises Appraisal” shall have the 
meaning given that term in Section 7.5(a). 

1.170 Remaining Premises Base Rent.  “Remaining Premises Base Rent” shall have the 
meaning given that term in Section 7.2(b). 

1.171 Rent.  “Rent” means all Base Rent, all Additional Rent, all Shared Rent and all 
other amounts of money and charges payable in accordance with this Lease. 

1.172 Residential Facility Sublease.  “Residential Facility Sublease” shall mean a 
Sublease (other than any Master Developer Sublease or Undeveloped Area Sublease) by Tenant 
of any portion of Improvements containing at least one (1) housing unit to a potential third party 
Housing Unit Owner which is not a member of Tenant and which intends to Sublease or sell the 
housing unit or units contained in or on such portion of Improvements to individual users 
pursuant to Section 13.5.
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1.173 ROD.  “ROD” means the Record of Decision signed by Landlord in November 
2002 selecting Mitigated Alternative 5 in the EIS, and adopting the mitigation measures set forth 
in the NADP MIMP. 

1.174 Samples.  “Samples” means physical examples of the materials to be supplied in 
connection with any portion of the work described in the Design and Construction Documents. 

1.175 Second Terminable Portion of the Premises.  “Second Terminable Portion of the 
Premises” shall have the meaning given that term in Section 8.8(e). 

1.176 Shared Rent.  “Shared Rent” means the aggregate of all (a) Sublease Rents (as 
defined in Section 1.182), (b) condemnation awards, (c) proceeds of rental loss insurance, (d) 
proceeds of property insurance in excess of the amount necessary to fully reconstruct the 
damaged or destroyed portions of the Premises, Improvements or Infrastructure which are 
covered by such insurance, (e) any amount required to be added pursuant to Section 13.5(g), and 
(f) any other amounts to be paid to Tenant pursuant to a Master Developer Sublease, 
Undeveloped Area Sublease or Residential Facility Sublease, all to the extent received by Tenant 
from the Sublessee (if at all) under such Sublease after payment or deduction of all Shared Rent 
Credits (as defined in Section 1.177).  The foregoing and the provisions of Section 1.182 
notwithstanding, “Shared Rents” shall exclude all reimbursements of Tenant’s or Tenant’s 
member’s out-of-pocket costs and expenses and all charges for services (other than services 
provided as a part of UDA Services) or improvements or financing provided or procured by 
Tenant.

1.177 Shared Rent Credits.  “Shared Rent Credits” means the aggregate of (a) all Base 
Rent, including Rent paid by the application of credits or in-kind consideration, and (b) the UDA 
Services Amount, including any UDA Services Amount paid by the application of credits. 

1.178 Space Act.  “Space Act” means the National Aeronautics and Space Act of 1958 
(42 U.S.C.  §2451 et seq.), as may be amended from time to time. 

1.179 Square Feet.  “Square Feet” (or “Square Foot”) means a calculation of gross 
square feet (or a gross square footage) as determined by the “Standard Method for Measuring 
Floor Area in Office Buildings,” approved as of June 7, 1996 by the American National 
Standards Institute, Inc. (ANSI/BOMA Z65.1-1996).  “Square Feet” does not include the areas 
of accessory buildings, such as parking structures and buildings containing primarily mechanical 
or electrical equipment or other service equipment. 

1.180 Streets and Roadways.  “Streets and Roadways” mean streets, roadways and 
highway improvements, together with improvements associated with such streets, roadways and 
highway improvements, including curbs and gutters, sidewalks, medians, landscaping, street 
lights and other improvements associated with such streets, roadways and highway 
improvements. 

1.181 Sublease.  “Sublease” means any direct or indirect, voluntary, involuntary or by 
operation of law, sublease or other right to use and occupy any portion of the Premises or the 
space in any portion of the Improvements (other than an Assignment), granted by Tenant or any 
Sublessee to any person or entity.  “Sublease” includes any Master Developer Sublease, 
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Residential Facility Sublease and Undeveloped Area Sublease.  The foregoing notwithstanding, 
the term “Sublease” does not include any concession, easement or license which does not 
constitute a “lease” under California law. 

1.182 Sublease Rents.  “Sublease Rents” mean basic Sublease rents only (including 
reimbursement of operating costs and other reimbursement typically paid by tenants under leases 
or subtenants under subleases whether or not characterized as rent), and not consideration, other 
cost reimbursements, profits or other sums received by Tenant from any Sublessee outside of the 
sublandlord-subtenant relationship, such as research and similar contracts outside of the 
sublandlord-subtenant relationship. 

1.183 Sublessee.  “Sublessee” means the sublessee or sublessees under any Sublease 
from time to time, including any successors in interest of any Sublessee. 

1.184 Sublessee Business Information.  “Sublessee Business Information” shall have the 
meaning given that term in Section 13.6(c). 

1.185 Subsequent Phase Appraisal.  “Subsequent Phase Appraisal” shall have the 
meaning given that term in Section 7.5(b). 

1.186 Subsurface Areas.  “Subsurface Areas” means the area located under the ground 
surface of the Premises. 

1.187 Support Agreement.  “Support Agreement” means an instrument, prepared by 
Landlord on its standard form for each Government Fiscal Year, setting forth the amounts that 
are estimated to be due and owing from Tenant as Rent under this Lease during that Fiscal Year 
in the form attached hereto as Exhibit I.

1.188 Taking.  “Taking” means the acquisition of all or part of the Premises for a public 
use by exercise of the power of eminent domain or voluntary conveyance in lieu thereof, and a 
Taking shall be considered to occur as of the earlier of the date on which possession of the 
Premises (or part so taken) by the entity exercising the power of eminent domain is authorized as 
stated in an order for possession or the date on which title to the Premises (or part so taken) vests 
in the entity exercising the power of eminent domain. 

1.189 Tangible Net Worth.  “Tangible Net Worth” means (1) the total of all assets 
properly appearing on the consolidated balance sheet of the prospective tenant or its guarantor in 
accordance with GAAP, less (2) the sum of (i) the book amount of all such assets which would 
be treated as intangibles under GAAP, including all such items as goodwill, trademarks, 
trademark rights, trade names, trade name rights, brands, copyrights, patents, patent rights, 
licenses, deferred charges and unamortized debt discount and expenses, (ii) all reserves which 
have not already been deducted in calculating total assets on prospective tenant’s or its 
guarantor’s consolidated balance sheet, including reserves for depreciation, depletion, insurance, 
and inventory valuation, but not including contingency reserves not allocated for any particular 
purpose and not deducted from assets, (iii) the amount, if any, at which any shares of stock of 
prospective tenant or its guarantor appear on the asset side of such balance sheet, (iv) all 
liabilities of prospective tenant or its guarantor shown on such balance sheet, (v) all investments 
in non-consolidated affiliates, and (vi) all accounts or notes due to prospective tenant or its 
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guarantor from any shareholder, director, officer, employee or affiliate of prospective tenant or 
its guarantor or from any relative of such party. 

1.190 Technical Submittal.  “Technical Submittal” means Product Data, calculations, 
analyses, or Samples submitted to Landlord so that Landlord may verify that the proposed 
materials or equipment correctly meet the intent of the approved project design. 

1.191 Temporary Taking.  “Temporary Taking” means a Taking for a temporary period 
during the Term. 

1.192 Tenant.  “Tenant” means University Associates - Silicon Valley LLC, a Delaware 
limited liability company, and its permitted successors and assigns. 

1.193 Tenants’ Association.  “Tenants’ Association” means, one (1) or more entities 
established by Landlord and/or other entities that have leased premises at the Premises or 
Property (with the first such Tenants’ Association tentatively named NASA Research Park 
Tenants’ Association, Inc.) to maintain and insure some or all of the Property Common Area for 
the benefit of the tenants and other users and occupants of the Premises or Property, or, should a 
Tenants’ Association not be formed, another entity that undertakes responsibility for the 
maintenance and insurance of some or all of the Property Common Area for the benefit of the 
tenants and other users and occupants of the Premises or Property. 

1.194 Term.  “Term” means, collectively, the Predevelopment Period, the Initial Term 
and each Extended Term duly exercised by Tenant. 

1.195 Total Taking.  “Total Taking” means either (a) a Taking of all of the Premises, or 
(b) a Taking of such a substantial portion of the Premises that, in Tenant’s good faith, reasonable 
judgment, the remaining portion of the Premises (after repair and restoration of the remaining 
portion of the Improvements) would be unsuitable; inadequate or impractical for Tenant’s use 
under this Lease.  Tenant shall deliver to Landlord written notice of Tenant’s determination 
pursuant to clause (b) above within one hundred eighty (180) days after a Taking occurs (as 
described in Section 1.188).  Landlord’s failure to receive such notice within that one hundred 
eighty (180) day period shall be conclusively deemed Tenant’s determination that the Taking is a 
Partial Taking. 

1.196 Transfer.  “Transfer” means any Assignment or Sublease, as the context may 
require.

1.197 Transfer of Ownership.  “Transfer of Ownership” means:  (a) any sale of a 
controlling interest in the voting stock or the membership interests in Tenant to any party other 
than an Affiliate of Tenant or a Preapproved Member; and (b) during the first twenty-two (22) 
years of the Initial Term, any sale of voting stock or the membership interests in Tenant to any 
party other than an Affiliate of Tenant or a Preapproved Member.  Without limiting the 
foregoing or the provisions of Section 5.4, during any period when the Tenant under this Lease is 
Named Tenant, Tenant may admit new Preapproved Members or allow members to withdraw or 
resign, and any such transaction shall not constitute a Transfer of Ownership.  The foregoing 
notwithstanding, any withdrawal by UCSC from Tenant shall be governed by the provisions of 
Section 5.4. 
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1.198 Transfer Property.  “Transfer Property” means, with respect to a Transfer, the 
portion of the Premises (including the Improvements, Infrastructure and Alterations located on 
such portion of the Premises) which is the subject of the Transfer. 

1.199 Transportation Management Association.  “Transportation Management 
Association” means one (1) or more entities established by Landlord and/or other entities that 
have leased premises at the Premises or Property to implement a transportation demand 
management plan (which may or may not be similar to the NADP TDM Plan), or, should a 
Transportation Management Association not be formed, another entity that undertakes 
responsibility to implement a transportation demand management plan (which may or may not 
be similar to the NADP TDM Plan) for the benefit of the tenants and other users and occupants 
of the Premises or Property. 

1.200 UCSC.  “UCSC” means the University of California, Santa Cruz, and The 
Regents of the University of California (or either of them). 

1.201 UDA Services.  “UDA Services” shall have the meaning given that term in 
Section 9.1(c). 

1.202 UDA Services Amount.  “UDA Services Amount” means, in consideration of, 
and payment for, the UDA Services, an annual amount equal to Three and 65/100ths Dollars 
($3.65) per Square Foot of Improvements used for an Entitled Use), as increased on each CPI 
Adjustment Date in the same manner, and subject to the same limitations, as Base Rent 
hereunder, provided that the first CPI Adjustment Period with respect to the UDA Services 
Amount shall commence on October 1, 2009 and shall end on the day immediately preceding the 
first CPI Adjustment Date, and if that CPI Adjustment Period is more or less than five (5) years 
in duration, then both the Maximum CPI Adjustment and the Minimum CPI Adjustment for such 
period shall be prorated on a daily basis to take into account such longer or shorter period.  The 
UDA Services Amount shall be payable in the increments as provided in Section 7.10(a) and 
shall be subject to the credit described in Section 9.1(c).

1.203 Undelivered Phase.  “Undelivered Phase” means any Phase as to which the Phase 
Commencement Date has not yet occurred. 

1.204 Undelivered Phase Entitled Use Appraisal.  “Undelivered Phase Entitled Use 
Appraisal” shall have the meaning given that term in Section 7.5(n). 

1.205 Undeveloped Area Sublease.  “Undeveloped Area Sublease” shall mean a 
Sublease (other than any Master Developer Sublease or Residential Facility Sublease) by Tenant 
to a third party which is not a member of Tenant of any portion of the Premises which is not 
developed with buildings containing Square Feet. 

1.206 Utilities.  “Utilities” means improvements constructed or to be constructed on, to 
or within the Premises or the Property consisting of utilities and associated improvements, 
including water services (including steam and vacuum line and chilled water services), reclaimed 
water services, storm water services, sanitary sewer services, vacuum line services, electricity 
and other power services, cable television services, natural gas services, telecommunications and 
data communications services, and such other utilities and associated improvements as may be 
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typically provided in a development of the size and scope contemplated by the Development 
Plan.

ARTICLE 2 
PREMISES

2.1 Lease of Premises.  Landlord hereby leases to Tenant, and Tenant hereby leases 
from Landlord, for the Term and subject to the covenants hereinafter set forth, the Premises.  The 
Premises are described and outlined on the diagram attached hereto as Exhibit A.  The Parties 
shall execute and acknowledge a Memorandum of Lease promptly after Tenant delivers to 
Landlord notice requesting the same.  Tenant may thereafter record the Memorandum of Lease 
in the Official Records of Santa Clara County, California, and Tenant shall pay all costs, fees and 
expenses in connection therewith; provided, however, Tenant shall not record the Memorandum 
of Lease if payment of any documentary transfer tax is required without first giving Landlord an 
opportunity to contest the validity of the imposition of such documentary transfer tax, and 
Tenant shall cooperate with Landlord in all reasonable respects in connection with any such 
contest.

2.2 Property Common Areas.  During the Term, Tenant and its Related Entities shall 
have the non-exclusive right, in common with other tenants and users of the Property, to use only 
for their intended purposes the Property Common Areas.  Landlord shall have the right from time 
to time to change the size, location, configuration, character or use of any such Property 
Common Areas, construct additional improvements or facilities in any such Property Common 
Areas, or close any such Property Common Areas so long as any such action does not materially 
adversely affect Tenant’s use of, or access to, the Premises or the parking of which Tenant has a 
right of use under Section 2.10 of this Lease.  Tenant shall not interfere with the rights of 
Landlord, the other tenants or users of the Property or their respective Related Entities to use 
such Property Common Areas. 

2.3 Premises Common Areas.  During the Term, Landlord, the other tenants and users 
of the Property, and their respective Related Entities shall have the non-exclusive right, in 
common with tenants and users of the Premises, to use only for their intended purposes the 
Premises Common Areas.  Tenant shall, with the consent of Landlord (which shall not be 
unreasonably withheld, delayed or conditioned) have the right from time to time to change the 
size, location, configuration, character or use of any such Premises Common Areas, construct 
additional improvements or facilities in any such Premises Common Areas, or close any such 
Premises Common Areas so long as any such action does not materially adversely affect use of 
or access to the Property.  Tenant shall not unreasonably interfere with the rights of Landlord, the 
other tenants or users of the Property or their respective Related Entities to use such Premises 
Common Areas; provided, however, that Tenant or the Master Developer may make reasonable 
rules governing the use of the Premises Common Area, so long as such rules are not 
discriminatory and are consistently applied to the entirety of the Premises Common Area.  No 
such rules shall interfere with the right of Landlord, the other tenants or users of the Property or 
their respective Related Entities to use the streets for access to the Property or with the right of 
Landlord to use any Utilities in the Premises Common Area as to, and to the extent, which 
Landlord has a right of use. 
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2.4 Landlord’s Easement Rights.

(a) Landlord and Tenant acknowledge that:  (i) as of the Effective Date, 
certain Utilities are located on portions of the Premises, all or many of which are to be relocated, 
upgraded or replaced in connection with the development of the Premises; (ii) in connection with 
the development of the Premises, certain Streets and Roadways are to be relocated, upgraded or 
replaced on the Premises which may connect with and become part of the general roadway 
circulation system serving the Property; and (iii) in the future, Landlord may desire to install 
Utilities to serve other portions of the Property (or portions of the Premises as to which this 
Lease has terminated) that cross the Premises.  With respect to the foregoing, Tenant agrees that 
it shall from time to time allow the installation of such Utilities and shall grant easement rights 
affecting the Premises (or such other rights as Landlord may reasonably request with respect to 
the installation of such Utilities) in favor of Landlord (or the providers of such Utilities), subject 
to the following: 

(i) any Utilities to serve any of the Property (or portions of the 
Premises as to which this Lease has terminated) that Landlord may desire to have installed in the 
future shall be installed within or immediately under Streets and Roadways constructed (or to be 
constructed) on the Premises, along the perimeter of the Premises, or in such other locations as 
Tenant may reasonably approve, and in a manner and in a timeframe reasonably approved by 
Tenant, and the same shall be installed, repaired and maintained by Landlord at no cost or 
expense to Tenant; 

(ii) any existing Utilities which Landlord requires to be relocated 
within the Premises by Tenant in connection with Tenant’s development of the Premises shall be 
relocated by Tenant, at its cost, in accordance with Landlord’s specifications, and shall be 
installed within or immediately under Streets and Roadways constructed (or to be constructed) 
on the Premises, along the perimeter of the Premises, or in such other locations as Landlord may 
reasonably require and Tenant may reasonably approve.  After Tenant completes such relocation 
work, such relocated Utilities shall be repaired and maintained by Landlord at no cost or expense 
to Tenant; 

(iii) any Utilities (including any existing Utilities) may be relocated by 
Tenant from time to time if necessary to accommodate Tenant’s development and operation of 
the Premises, or by Landlord from time to time if necessary to accommodate Landlord’s 
development and operation of portions of the Property (or portions of the Premises as to which 
this Lease has terminated); 

(iv) any such easement or other rights to be granted by Tenant shall be 
limited such that they shall not, in the reasonable opinion of Tenant, unreasonably interfere with 
Tenant’s development and use of the Premises in accordance with this Lease, and shall not result 
in any material increased cost to Tenant; and 

(v) Landlord shall be obligated to repair any damage to the Premises 
resulting from the use of any such easement or other rights. 



SAA2 – 40232633

(b) Landlord shall notify Tenant in the event Landlord requires any such 
easement or other rights, and with such notice Landlord shall provide Tenant with a detailed 
description of the nature and extent of such required easement or other rights, including 
engineered drawings in the case of any Utilities.  Promptly following delivery of any such notice, 
Landlord and Tenant shall, reasonably and in good faith, agree upon the terms and conditions of 
the necessary easement agreement (or other instrument granting other rights, if applicable) (to 
the extent not addressed in the foregoing provisions of this Section 2.4) to be entered into 
between Landlord and Tenant with respect thereto. 

(c) Landlord’s grant to Tenant of the leasehold estate under this Lease is 
subject to Landlord’s reservation of the right to own, operate, inspect, maintain, repair, renovate 
and replace the Utilities located on the Premises as of the Effective Date, and such other Utilities 
as may become located on the Premises during the Term in accordance with this Section 2.4 and 
Tenant hereby consents thereto.  Tenant further agrees that, pursuant to Section 8.6, Landlord 
may enter the portion of the Premises on which such Utilities are located, together with such 
additional, adjoining portions of the Premises as may be reasonably necessary to operate, inspect, 
maintain, repair, renovate and replace such Utilities.  With respect to the Utilities located on the 
Premises as of the Effective Date and such other Utilities as may become located on the Premises 
during the Predevelopment Period in accordance with this Section 2.4, the Parties agree that such 
Utilities shall remain in place until such Utilities are relocated by Tenant in connection with its 
development of the Premises (if at all), and such relocated Utilities are determined to be 
operational, and title thereto is conveyed to the Government (if applicable). 

2.5 Reservation of Right to Grant Non-Exclusive Licenses to Use Subsurface Areas.
Landlord hereby reserves the right to grant licenses or other rights to the Subsurface Area to the 
MEW Companies, the Navy, the EPA, the State of California and to such other entities or 
agencies as may be responsible to remediate or remove Hazardous Materials in or about the 
Subsurface Area.  Landlord hereby reserves access to known or suspected areas of contamination 
or other property areas in the Premises upon which any containment system, treatment system, 
monitoring system, or other environmental response action is installed or implemented, or to be 
installed or implemented, for the purposes of the foregoing entities’ fulfilling the requirements, 
as the case may be, of the MEW ROD, the Federal Facility Agreement executed August 8, 1989, 
between the Navy, the EPA Region IX, the California Department of Health Services, and the 
California Regional Water Quality Control Board, and any amendments thereto; CERCLA; the 
National Oil and Hazardous Substances Pollution Contingency Plan (42 C.F.R. §9605) 
(formerly, the National Contingency Plan); the Navy Memorandum of Understanding; and the 
Allocation and Settlement Agreement.  Such licenses or other rights shall require that all entries 
pursuant thereto shall be undertaken in a manner which does not materially interfere with the use 
and enjoyment of the Premises for the Permitted Uses and does not result in any expense or 
liability (including expense or liability in connection with repair or maintenance) being incurred 
by Tenant, the Master Developer, any other Sublessee or user of the Premises or any part or parts 
thereof.

2.6 Reservation of Right to Remediate.  Except as set forth in the MEW Construction 
Coordination Agreement or the Navy Construction Coordination Document, and except as 
otherwise set forth in this Lease with respect to Tenant’s obligations to remove or remediate 
Hazardous Materials, the leasehold interest herein granted specifically excludes any right to 
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remediate Preexisting Hazardous Materials or Hazardous Materials which migrate, after the 
Effective Date, to the Subsurface Areas from any source other than the Premises or which 
migrate within the Subsurface Areas.  Upon the prior written request of Tenant, Landlord shall 
grant, to the extent not covered by the MEW Construction Coordination Agreement or the Navy 
Construction Coordination Document, to Tenant a limited right to remediate such Hazardous 
Materials only to the extent necessary to permit Tenant, the Master Developer or any Sublessee 
safely to excavate, install, construct, maintain, repair and replace foundations, Utilities, utility 
vaults, wires, cables, pipes, stanchions, landscaping, irrigation systems and other improvements 
reasonably required or convenient in connection with the performance of the Predevelopment 
Work, or the installation, construction, maintenance, repair or replacement of Improvements to 
be located on the Premises in accordance with the Development Plan.  Before granting any such 
right, Landlord may request that Tenant enter into a MEW Construction Coordination 
Agreement or the Navy Construction Coordination Document if Tenant has not previously 
entered into such an agreement with respect to the work to be performed.  No such grant of a 
limited right is intended or shall be deemed an assumption by Tenant, the Master Developer or 
any Sublessee or user of the Premises or any part or parts thereof to investigate, discover, 
characterize, remove or otherwise remediate any such Preexisting Hazardous Material, although 
all work performed by Tenant under such limited right shall be subject to the provisions of this 
Lease.  With respect to any Predevelopment Work, the easement or other instrument to be 
executed pursuant to Section 2.7, and/or the MEW Construction Coordination Agreement and/or 
the Navy Construction Coordination Document shall set forth the requirements with respect to 
Preexisting Hazardous Materials and Hazardous Materials.  Nothing in this Section 2.6 shall be 
deemed an assumption by Landlord of any duty to remediate any such Preexisting Hazardous 
Materials or Hazardous Materials, subject to the provisions of ARTICLE 18. 

2.7 Landlord’s Grant of Other Rights.

(a) Landlord and Tenant acknowledge that Tenant, Master Developer or their 
respective Related Entities may need to enter the Undelivered Phases or portions of the Property 
either: (i) in connection with the performance of the Predevelopment Work during the 
Predevelopment Period; or (ii) in connection with the development, construction, operation, 
management and use of the Premises, the Improvements, Infrastructure or Off-Premises 
Backbone Infrastructure during the Initial Term or any Extended Term.  With respect to the 
foregoing, Landlord agrees to grant to Tenant or to the applicable third parties such non-
exclusive easements, permits, licenses or rights-of-way over, in, under and across portions of any 
Undelivered Phase or the Property (including any Subsurface Areas of any Undelivered Phase) 
as are reasonably necessary to perform such work, or for the provision of existing or future 
Utilities serving the Premises, or to operate, manage, use, maintain, repair or replace such work 
or Utilities, subject to the following: 

(i) any Utilities to be located on portions of the Property and which 
shall serve any portion of the Premises shall be installed within or immediately under Streets and 
Roadways on the Property or in such other locations as Landlord may reasonably approve, and in 
a manner and in a timeframe reasonably approved by Landlord.  Unless and until title to any 
such Utilities is conveyed to the Government in accordance with Section 6.11(a) (if applicable), 
the same shall be installed, repaired and maintained by Tenant or such third parties at no cost or 
expense to Landlord; 
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(ii) any such easement or other rights to be granted by Landlord shall 
be limited such that they shall not, in the reasonable opinion of Landlord, unreasonably interfere 
with the use and enjoyment of the Property by Landlord, its tenants and other users and 
occupants of portions of the Property, and their respective Related Entities, and shall not result in 
any material increased cost to Landlord; 

(iii) Tenant or such third parties shall be obligated to repair any damage 
to the Property resulting from the use of any such easement or other rights; and 

(iv) Tenant shall notify Landlord in the event Tenant requires any such 
easement or other rights, and with such notice Tenant shall provide Landlord with a detailed 
description of the nature and extent of such required easement or other rights, including 
engineered drawings in the case of any Utilities.  Promptly following delivery of any such notice, 
Landlord and Tenant shall, reasonably and in good faith, agree upon the terms and conditions of 
the necessary easement agreement (or other instrument granting other rights, if applicable) (to 
the extent not addressed in the foregoing provisions of this Section 2.7) to be entered into 
between Landlord and Tenant with respect thereto. 

(b) If requested by Tenant, Landlord shall use reasonable efforts to lease or 
otherwise grant to Tenant the right to use a reasonably sized field office (in no event exceeding 
three thousand (3,000) Square Feet) on the Premises or the Property during the Predevelopment 
Period for Tenant’s employees, personnel, agents or representatives.  Any such lease or other 
right of use shall be on Landlord’s customary terms and conditions, and the Parties’ rights and 
obligations with respect to such field office shall be governed by such agreement. 

2.8 Tenants’ Associations.  Tenant acknowledges that Landlord may convey, subject 
to the rights of Tenant set forth in this Lease, an interest in some or all of the Property Common 
Areas to one (1) or more Tenants’ Associations, or that Landlord may transfer to one (1) or more 
Tenants’ Associations, and the same shall assume, the obligations to perform some or all of the 
UDA Services and/or other services or obligations with respect to the Property Common Areas.  
In any such event, Tenant shall execute, acknowledge as appropriate, and deliver to Landlord 
(within thirty (30) days following Landlord’s written request) such documents, instruments and 
agreements (such as, but not limited to, amendments to this Lease and consents and 
subordination to declarations of covenants, conditions and restrictions) as Landlord may 
reasonably require and Tenant shall reasonably approve.  Tenant may, at its option, become a 
member of any Tenants’ Association.  Nothing in this Section 2.8 shall be deemed to prohibit 
Tenant from forming a separate tenant’s or users association comprised of tenants or users of 
Parcels within the Premises. 

2.9 Transportation Management Associations.  With respect to each Transportation 
Management Association created that implements a transportation demand management plan 
(which may or may not be similar to the NADP TDM Plan) which affects or impacts Tenant or 
the Premises (or any portion thereof), Tenant shall execute, acknowledge as appropriate, and 
deliver to Landlord (within forty-five (45) Business Days following Landlord’s written request) 
such documents, instruments and agreements (such as, but not limited to, amendments to this 
Lease and consents and subordination to declarations of covenants, conditions and restrictions) 
as Landlord may reasonably require and Tenant shall reasonably approve.  Tenant shall become 
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a member of any Transportation Management Association.  The foregoing notwithstanding, 
Tenant shall not be required to operate, participate in or comply with a Transportation 
Management Association or transportation demand management program which is more 
onerous, on a per square foot basis, than the Transportation Management Association with which 
other users of the NRP South Campus who enter into leases or other agreements with Landlord 
must comply. 

2.10 Parking.  The Parties acknowledge that areas contained in the Premises and 
Property exclusively set aside for shared, non-exclusive parking among users of the Premises and 
Property were identified in the NADP.  Landlord shall make some reasonable portion (at least six 
hundred (600) spaces on the Property) of such shared parking areas on the Property available to 
the Sublessees and users of the Premises for the non-exclusive use for parking by and among 
such Sublessees and users.  The foregoing notwithstanding, the location and extent of any shared 
parking on the Premises shall be subject to and superseded by the location and extent of any 
areas exclusively set aside for shared parking set forth in the approved Development Plan.  The 
Development Plan shall designate a reasonable portion of the parking on the Premises as shared 
parking (which may include shared street parking); provided, however, that the minimum six 
hundred (600) spaces on the Property to be made available by Landlord pursuant to the second 
sentence of this Section 2.10 shall be increased by the number of shared parking spaces on the 
Premises so designated in the Development Plan.  In the event Tenant intends to utilize such 
shared parking areas on the Property for parking, Tenant shall be responsible for its share (based 
on the estimated ratio that the usage of such shared parking areas by Tenant bears to the usage of 
such shared parking areas by all users of them, with each such shared parking area considered 
separately) of the cost of constructing and maintaining the off-site parking improvements and 
associated infrastructure with respect to such shared parking area, the costs of which shall not 
constitute in-kind consideration for purposes of Section 7.3. 

2.11 Main and Ellis Street Gates.  The Parties acknowledge that the success of the 
development of the Premises depends on reliable, uninterrupted access to the Premises for all 
users.  Within the constraints of Applicable Laws, and the EIS, and if economically feasible for 
Landlord, Landlord and Tenant shall endeavor to obtain approvals necessary to relocate and/or 
operate the Main and Ellis Street gates on the Property consistent with free, unimpeded and 
unimpaired access and circulation to and within the Premises.  The Parties shall meet and confer 
regarding the cost of making changes necessary to accommodate any revised security 
arrangements resulting from the foregoing, and, if the Parties agree on a plan for Tenant to 
advance some or all of any costs related to the foregoing, all such costs shall constitute in-kind 
consideration for purposes of Section 7.3. 

ARTICLE 3 
TERM

3.1 Predevelopment Period.  The Predevelopment Period shall commence as of the 
Effective Date, and continuing to and including the earliest of (a) the Predevelopment Period 
Expiration Date, (b) the date all Predevelopment Milestones have been achieved or satisfied, or 
(c) the date this Lease is terminated in accordance with its terms, all as may be extended by 
Landlord pursuant to Section 5.2. 
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3.2 Initial Term.

(a) The Initial Term of this Lease shall commence as of the day following 
expiration of the Predevelopment Period and continue to and including the final day of the 
sixtieth (60th) full Fiscal Year of the Initial Term, subject to the rights of Tenant to extend the 
Term in accordance with Section 3.4, unless sooner terminated as specifically provided in this 
Lease.  The foregoing notwithstanding, the Initial Term shall not commence, and this Lease and 
Landlord’s and Tenant’s rights and obligations hereunder shall automatically terminate without 
further act of Landlord or Tenant, as of expiration of the Predevelopment Period if any 
Predevelopment Milestone has not been achieved or satisfied as of expiration of the 
Predevelopment Period, it being intended that such achievement or satisfaction of all 
Predevelopment Milestones as of expiration of the Predevelopment Period shall be a condition 
precedent (for Landlord’s benefit) to the commencement of the Initial Term hereunder.  Tenant 
may, at any time prior to expiration of the Predevelopment Period, request (in writing) from 
Landlord a written determination of the Predevelopment Milestones that Tenant has not achieved 
or satisfied as of the date of Tenant’s request, and Landlord shall respond to Tenant in writing 
with Landlord’s determination within twenty (20) days of receipt of such written request from 
Tenant.  Similarly, Landlord may, at any time prior to expiration of the Predevelopment Period, 
request (in writing) from Tenant a written determination of the Predevelopment Milestones that 
Tenant believes it has achieved or satisfied as of the date of Landlord’s request, and Tenant shall 
respond to Landlord in writing with Tenant’s determination within twenty (20) days of receipt of 
such written request from Landlord.    If the Predevelopment Milestones are achieved or satisfied 
during the Predevelopment Period and the Initial Term commences, promptly thereafter the 
Parties shall execute a written memorandum confirming the date that the Initial Term 
commences and the date of the last day of the Initial Term. 

(b) Possession of the first Phase, as described in the Development Plan, shall 
be delivered to Tenant upon commencement of the Initial Term.  Possession of subsequent 
Phases shall be delivered to Tenant on the one hundred eightieth (180th) day following a written 
notice from Tenant to Landlord that Tenant requests such delivery of possession as to such 
Phase.  Promptly after each such delivery of possession, the Parties shall execute a written 
memorandum confirming the date on which the Phase Commencement Date of that Phase 
occurred.  During the Predevelopment Period with respect to the Premises and during the Initial 
Term with respect to all Undelivered Phases, Landlord may continue to use and occupy all 
buildings and other improvements thereon, including the right to enter into leases and other 
agreements with third parties (collectively, “Interim Leases”).  All rent, cost recovery payments 
and other amounts payable under the Interim Leases shall be paid to and retained by Landlord.  
Before possession of each Phase is delivered to Tenant, Landlord shall terminate all Interim 
Leases affecting that Phase, or, with the prior written consent of Tenant, subordinate the same to 
this Lease and all then existing Subleases (in which event the rent, cost recovery payments and 
other amounts payable under such Interim Leases shall be paid to and retained by the applicable 
Sublessee or Sublessees as of the date possession of such Phase is delivered).  Possession of each 
Phase shall otherwise be delivered by Landlord to Tenant, and each Delivered Phase shall be as 
of delivery of possession thereof to Tenant, vacant and free of the claims to possession of third 
parties.  Tenant shall accept possession of each Phase in its existing “as is” condition as of the 
Phase Commencement Date for such Phase, with all faults, without any covenant, representation 
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or warranty of any kind or nature whatsoever, express or implied (including with respect to the 
suitability of the Phase or any Utility systems serving the Phase for Tenant’s purposes). 

3.3 No Representations or Warranties.  Tenant acknowledges that Landlord does not 
make any express or implied representations or warranties as to any matters including the 
suitability of the soil or subsoil, any characteristics of the Premises or improvements thereon, the 
likelihood of deriving trade from, or other characteristics of, the Premises or Property, the 
economic or programmatic feasibility of the Development Plan, title to the Premises, Hazardous 
Materials on or in the vicinity of the Premises, or any other matter.  Tenant will satisfy itself 
during the Predevelopment Period as to such suitability and other pertinent matters by Tenant’s 
own inquiries and tests into all matters relevant in determining whether to proceed with the 
development of the Premises as contemplated by this Lease. 

3.4 Extended Terms.

(a) So long as this Lease has not been terminated as a consequence of an 
Event of Default or as may otherwise be provided herein, Tenant shall have the unilateral right to 
extend the Initial Term for up to three (3) Extended Terms on and subject to the following terms 
and conditions.  Tenant may exercise each such right to extend the Term only by delivering 
written notice to Landlord of Tenant’s election to extend the Term at least fifteen (15) full 
calendar months before the expiration of the then current Term.  If Landlord does not receive 
Tenant’s notice of its election to extend the Term at least fifteen (15) full calendar months before 
the expiration of the then current Term, then Tenant’s rights to extend pursuant to this 
Section 3.4(a) shall be void and of no further force, and any notice purporting to exercise an 
Extended Term received after the date that is fifteen (15) full calendar months before the 
expiration of the then current Term shall be void and of no force.  In addition, Tenant shall have 
no right to extend the Term for the second (2nd) Extended Term if Tenant fails to extend the 
Term for the first (1st) Extended Term, and Tenant shall have no right to extend the Term for the 
third (3rd) Extended Term if Tenant fails to extend the Term for the second (2nd) Extended Term.  
Base Rent for each Extended Term shall be determined pursuant to Section 7.4 below. 

(b) If the Term is duly extended in accordance with this Section 3.4, Tenant 
shall continue to lease the Premises on all of the other terms and conditions of this Lease, 
provided that Base Rent for each Extended Term shall be revised as provided in Section 7.4. 

3.5 Holding Over.  If the Initial Term commences as provided in this Lease and 
thereafter if, with consent by Landlord, Tenant holds possession of the Premises after the 
Expiration Date, Tenant shall become a tenant from month to month under this Lease, but the 
Base Rent during such month to month tenancy shall be equal to one hundred fifty percent 
(150%) of the Base Rent in effect on the Expiration Date.  Landlord and Tenant each shall have 
the right to terminate such month to month tenancy by giving at least ninety (90) days’ written 
notice of termination to the other at any time, in which event such tenancy shall terminate on the 
termination date set forth in such termination notice.  The foregoing notwithstanding, the 
provisions of this Section 3.5 shall not apply to any Sublease as to which the Sublessee 
thereunder has received a Recognition Agreement from Landlord, and the rights and obligations 
of Landlord and such Sublessee shall be governed by the provisions of such Recognition 
Agreement. 
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3.6 Surrender of the Premises.

(a) Upon expiration of the Term, or any earlier termination of this Lease, 
Tenant shall remove all Personal Property, shall comply with the provisions of Sections 
8.2(c)(vii) and 8.2(c)(viii), and shall surrender the Premises and the Improvements to Landlord, 
free and clear of all liens, encumbrances or exceptions to title other than the exceptions to title as 
of the Effective Date and such other exceptions to title created or approved by Landlord during 
the Term.  Upon such termination, title to the Improvements then existing on the Premises 
automatically shall vest in the Government and shall be in-kind consideration in lieu of any 
Claim by Landlord for any future Rent that would be owing hereunder for any period following 
any termination of this Lease.  The Improvements shall be broom-clean and in reasonably good 
operating condition taking into account the age and nature thereof, ordinary wear and tear 
excepted; provided, however, Tenant shall not be obligated to repair or restore any damage or 
destruction, or to restore the Improvements in connection with a Taking, unless required by the 
provisions of ARTICLE 16 or ARTICLE 17, respectively.  Tenant shall promptly deliver to 
Landlord reasonably satisfactory evidence of Tenant’s then-current book value of such 
Improvements to permit Landlord to capitalize such Improvements on Landlord’s real property 
and financial records. 

(b) Notwithstanding the provisions of Section 3.5 or the foregoing provisions 
of this Section 3.6, if this Lease terminates before the Expiration Date, Tenant shall nevertheless 
surrender possession of the Premises and the Improvements to Landlord, but the Parties shall 
execute a license granting Tenant a period of ninety (90) days thereafter to remove its Personal 
Property, to comply with the provisions of Sections 8.2(c)(vii) and 8.2(c)(viii), and to comply 
with its other obligations pursuant to this Section 3.6 and its obligations pursuant to Section 5.5, 
provided, however, if Tenant requires more than such ninety (90) day period to comply with the 
provisions of Sections 8.2(c)(vii) and 8.2(c)(viii), Tenant shall have such reasonable period of 
time as is necessary to comply with such Sections as long as Tenant commences such work with 
due diligence and dispatch within such ninety (90) day period and, having so commenced, 
thereafter prosecutes with diligence and dispatch and completes such work.  During the term of 
any such license, Tenant shall pay to Landlord rent for Tenant’s continued access to the 
Premises, such rent to be determined based upon the extent to which Tenant’s continued access 
to and activities on the Premises preclude Landlord from the use of the Premises or portions 
thereof.

(c) The other provisions of this Section 3.6 notwithstanding, such provisions 
shall not apply to any Sublease as to which the Sublessee thereunder has received a Recognition 
Agreement from Landlord, and the rights and obligations of Landlord and such Sublessee shall 
be governed by the provisions of such Recognition Agreement. 

(d) The provisions of this Section 3.6 shall survive any termination of this 
Lease.

3.7 Periodic Programmatic Review.  The Parties intend to meet and confer with each 
other as periodically as is reasonable in the circumstances to evaluate their collaborations and 
programmatic partnerships under this Lease and such other agreements as the Parties may have 
executed.  This Lease shall not be void or voidable if the Parties fail to conduct such evaluation. 
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ARTICLE 4 
PREDEVELOPMENT WORK 

4.1 Predevelopment Schedule.

(a) The Predevelopment Schedule sets forth the Parties estimate (as of the 
Effective Date) of the time to perform the primary items of Predevelopment Work within the 
Predevelopment Period.  Landlord and Tenant acknowledge that the Predevelopment Schedule 
represents only a good faith estimate, as of the Effective Date, and no failure to conform to the 
Predevelopment Schedule shall constitute a breach of this Lease. 

(b) The foregoing notwithstanding:  (i) Tenant shall cause its Public 
Members, by and through the Lead Agency, to initiate preparation of the EIR pursuant to 
Section 4.3 on or before December 31, 2011 (which date shall not be subject to extension for any 
Delay); (ii) Tenant shall select each Master Developer pursuant to Section 4.6 on or before 
December 31, 2011 (which date shall not be subject to extension for any Delay), or if Tenant has 
not selected each Master Developer pursuant to Section 4.6 on or before December 31, 2011, 
Tenant shall submit to Landlord on or before December 31, 2011 (which date shall not be subject 
to extension for any Delay) a funding or financing plan for the development of the Premises; (iii) 
Tenant shall have delivered the Development Plan to Landlord pursuant to Section 4.8 on or 
before December 31, 2012 (which date shall not be subject to extension for any Delay); and (iv) 
neither Party has any obligation to extend any of the dates set forth in clauses (i) through (iii) 
above, or the Predevelopment Period, beyond the Predevelopment Period Expiration Date. 

4.2 Investigation of Premises.  Without limiting Section 2.5, Section 2.7, 
Section 8.2, or ARTICLE 18, Landlord shall use reasonable efforts to cooperate with Tenant in 
connection with Tenant’s (or its designee’s) investigations of all conditions of the Premises 
(including in connection with the taking of core samples or otherwise assessing existing or 
potential contamination or the location of Hazardous Materials).  Neither Tenant nor Master 
Developer shall commence any physical work or other investigations on the Premises (including 
in connection with the taking of core samples or otherwise assessing existing or potential 
contamination or the location of Hazardous Materials) except on such terms and conditions as 
are reasonably acceptable to Landlord.  All such physical work or other investigations shall be at 
Tenant’s sole expense. 

4.3 Preparation and Certification of EIR.  During the Predevelopment Period, 
Tenant shall cause its Public Members, by and through the Lead Agency, to perform a CEQA 
analysis and prepare an EIR with respect to the Premises in full compliance with the statutory 
CEQA process, subject to the following to the extent permitted by Applicable Laws: (i) the 
“project” (as defined in, and to be studied under, CEQA) shall conform to the requirements of 
the EIS; and (ii) Landlord will have an opportunity to review and comment (to the extent 
reasonably appropriate to the integrity of the CEQA process) on all administrative drafts and 
proposed draft EIR documents (including studies and reports) prepared in accordance with the 
statutory CEQA process.  Following completion of such CEQA analysis, Tenant shall cause its 
Public Members, by and through the Lead Agency, to certify a final EIR with respect to the 
Premises. 
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4.4 Preparation and Adoption of MIMP and EIMP.  In connection with preparation of 
the EIR as provided in Section 4.3, Tenant shall cause its Public Members, by and through the 
Lead Agency, to prepare and adopt an MIMP in full compliance with the statutory CEQA 
process.  The EIS MIMP shall be incorporated into the MIMP to form a consistent set of 
mitigations for the Premises, which shall be not less than those required as a result of the EIR, 
with which Tenant, the Master Developer, all Sublessees and their respective Related Entities 
shall comply.  In addition, Tenant shall cause its Public Members, by and through the Lead 
Agency, to adopt the EIMP, with which Tenant, the Master Developer, all Sublessees and their 
respective Related Entities shall comply.  Adoption of such MIMP and the EIMP shall occur 
contemporaneously with or reasonably following the certification a final EIR pursuant to 
Section 4.3, but in all events during the Predevelopment Period. 

4.5 Funding of CEQA Analysis.  The funding for the CEQA work described in 
Sections 4.3 and 4.4 shall be provided by the Public Members, subject to such reimbursements 
from the Master Developer as may be agreed to by Tenant or the Public Members and the Master 
Developer.  Landlord shall not be responsible for any cost associated with the CEQA analysis or 
the preparation or certification of the EIR as described in Section 4.3, or any cost associated with 
the preparation or adoption of the MIMP or the EIMP as described in Section 4.4.  Without 
limiting the foregoing, Landlord will be reimbursed by Tenant or its Public Members, as 
applicable, for reasonable costs incurred by Landlord (including personnel costs for civil 
servants and costs for contractors) in connection with the CEQA analysis or the preparation or 
certification of the EIR as described in Section 4.3, or in connection with the preparation or 
adoption of the MIMP and the EIMP as described in Section 4.4.  Such costs shall be estimated 
Demand Services on the applicable Support Agreement and shall be paid in accordance with 
Sections 7.10 and 7.11.  The provisions of this Section 4.5 shall be subject to the provisions of 
Section 7.3(a). 

4.6 Selection of Master Developer.

(a) Within sixty (60) days following the Effective Date, Tenant shall deliver 
to Landlord a proposed Master Developer Selection Package for Landlord’s approval (which 
approval shall not be unreasonably withheld or conditioned).  Within thirty (30) days of the 
receipt by Landlord of such proposed Master Developer Selection Package from Tenant, 
Landlord shall provide to Tenant any comments it has for Tenant’s consideration regarding the 
proposed Master Developer Selection Package.  To the extent the invitation list for Master 
Developers contains entities which are not Preapproved Master Developers, such additional 
entities shall be subject to the approval of Landlord (which shall not be unreasonably withheld, 
delayed or conditioned) and shall be reputable real estate developers with a recent history of 
successfully completing corporate or research campus developments containing five hundred 
thousand (500,000) or more Square Feet, large scale residential communities containing five 
hundred (500) or more residential units in one or more projects, or large scale, mixed use, reuse 
or redevelopment projects involving public/private partnerships and in all cases shall have the 
requisite credit and financial capacity (including access to equity and debt financing) to finance 
and develop the Premises (including under and pursuant to a Master Developer Sublease) for the 
Permitted Uses.  Tenant shall provide Landlord with a copy of the final Master Developer 
Selection Package not later than the date on which Tenant initiates the Master Developer 
selection process pursuant to such Master Developer Selection Package.  Tenant shall not make 
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any material change to such final Master Developer Selection Package without providing 
Landlord with at least thirty (30) days to review and comment thereon.  If the Master Developer 
Selection Package described in the first sentence of this Section 4.6(a) is to select a Master 
Developer for less than all of the Premises, then Tenant shall submit each additional Master 
Developer Selection Package to Landlord for its review and comment, and the provisions of this 
Section 4.6 shall apply to each such Master Developer Selection Package. 

(b) Tenant shall, with reasonable diligence, select a Master Developer 
pursuant to and in accordance with the applicable Master Developer Selection Package.  
Landlord shall, if it so elects, have a representative acceptable to Tenant on the panel selecting a 
Master Developer. 

(c) Following selection by Tenant of the Master Developer in accordance with 
Section 4.6(b), Tenant shall notify Landlord of the name, credentials and background 
information of the Master Developer and its team members, if any, as well as any submitted 
economic terms and conditions, to Landlord for Landlord’s approval (which approval shall not 
be unreasonably withheld, delayed or conditioned).  The foregoing notwithstanding, the 
credentials and background information of the Master Developer and its team members, if any, 
shall not be required to be so delivered by Tenant, and shall not be subject to Landlord’s 
approval, if Tenant selects a Preapproved Master Developer. 

(d) Within fifteen (15) days of the receipt by Landlord of the notice from 
Tenant described in Section 4.6(c), Landlord shall notify Tenant in writing as to whether 
Landlord approves or disapproves of the proposed Master Developer.  If Tenant does not select a 
Preapproved Master Developer in accordance with Section 4.6(b), and if Landlord reasonably 
disapproves of the credentials or background information of the selected Master Developer or its 
team members, if any, Tenant shall be permitted to select a different Master Developer in 
accordance with Sections 4.6(b) and (c), and this Section 4.6(d).  In all events, Tenant shall 
select one (1) or more Master Developers for all of the Premises on or before the last day of the 
Predevelopment Period. 

(e) The Master Developer shall not be deemed “approved” for purposes of 
this Lease unless and until the Master Developer has been selected pursuant to Section 4.6(b) and 
Tenant has obtained all the approvals required from Landlord in connection with such selection 
pursuant to Sections 4.6(c) and 4.6(d). 

(f) Tenant may, in its sole discretion, remove any approved Master Developer 
at any time and for any reason.  Following such removal, Tenant shall again select and obtain 
Landlord’s approval of a replacement Master Developer in accordance with the procedure set 
forth in this Section 4.6. 

4.7 ENA.  Following approval of the Master Developer and approval of all other 
matters required pursuant to Section 4.6, Tenant shall negotiate the terms of an exclusive 
negotiation agreement (“ENA”) with the approved Master Developer under which Tenant and 
such Master Developer will agree to exclusively negotiate, in good faith, a Master Developer 
Sublease of all or a portion of the Premises to Master Developer for the purposes of developing 
all or such portion of the Premises in accordance with the Development Plan.  As part of its 
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negotiations under the ENA and prior to Tenant’s submittal of a Master Developer Sublease to 
Landlord for Landlord’s approval, Tenant and the Master Developer shall execute a term sheet 
setting forth the material business terms of the Master Developer Sublease.  Tenant shall not 
execute such term sheet without Landlord’s prior written consent, which consent shall not be 
unreasonably withheld, conditioned or delayed. 

4.8 Creation of Development Plan.

(a) Tenant and the Master Developer shall create a proposed Development 
Plan following execution and delivery of an ENA by Tenant and the Master Developer, and 
provide a copy of such proposed Development Plan to Landlord for Landlord’s approval (which 
approval shall not be unreasonably withheld, delayed or conditioned). 

(b) The proposed Development Plan shall include (i) a business plan (taking 
into account varying projected market conditions and presenting detailed multiyear estimates of 
costs and revenues and sources and uses of funds), (ii) the configuration of the Entitled Use 
(including the allocations of Entitled Use among Phases and Parcels and the bases upon which 
allocations of Entitled Use may be exchanged), (iii) a description (including types and Square 
Footage) of each Ancillary Use, (iv) the Project Schedule including the Development Milestones, 
(v) the phasing plan of each Phase showing or describing the tentative location of Parcels within 
each Phases, which shall protect the future marketability of the Premises, (vi) an analysis of the 
projected population per Phase and for the entire Premises, (vii) a description of existing site 
conditions, (viii) a demolition and deconstruction plan, (ix) a transportation demand 
management, traffic and parking plan, (x) landscaping and building massing plans, (xi) a 
description or specification of the Utility sources and requirements with respect to the 
development of the Premises, including inverts, piping sizes, a schematic system layout, and 
their associated Points of Connection, (xii) the Infrastructure Plan, and (xiii) a compliance plan 
for the EIMP, indicting project impacts including with respect to (A) existing groundwater 
remediation wells, monitoring wells and related piping, and (B) vapor intrusion mitigation. 

(c) The Infrastructure Plan shall include the Backbone Infrastructure Cost 
Categories and the Property Benefit Ratio for each such Backbone Infrastructure Cost Category.  
Landlord shall cooperate with Tenant, at all times during the planning for and preparation of the 
Infrastructure Plan, in connection with the determination of the Property Benefit Ratio, including 
with respect to any assessment regarding the future development of the NRP South Campus. 

(d) If Landlord and Tenant cannot agree on the Backbone Infrastructure Cost 
Categories or the Property Benefit Ratios or both, either Party may request by written notice to 
the other Party that such dispute be resolved by a panel composed of three (3) registered civil 
engineers, each of whom has at least ten (10) years experience in making benefit determinations 
for assessment district and other public financing purposes.  Such notice shall state the name and 
address of one (1) civil engineer meeting the criterion specified herein.  Within twenty (20) days 
of the receipt of such notice by the other Party, such other Party shall notify the Party having 
given the notice of the name and address of one (1) other civil engineer meeting the criterion 
specified herein.  The two (2) civil engineers so appointed shall meet and appoint, by written 
notice to Landlord and Tenant, one (1) other civil engineer meeting the specified criterion.  If the 
two (2) civil engineers cannot mutually agree on a third civil engineer within five (5) days of the 
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appointment of the second of them, they shall so notify the parties and either Party, on behalf of 
both, may then request appointment of such third civil engineer by the then Chief Judge of the 
United States District Court having jurisdiction over Santa Clara County, California.  No later 
than the tenth (10th) day following selection of such third civil engineer, the Parties and all three 
(3) civil engineers shall attend a meeting at which the Parties address any pertinent issues.  The 
panel of civil engineers shall resolve the dispute by majority vote, and shall notify the Parties of 
their determination.  The Parties shall each promptly pay one-half (1/2) of the fees and cost 
reimbursements for the three (3) civil engineers.  Any determination with respect to the 
Backbone Infrastructure Cost Categories or the Property Benefit Ratios, or both, made pursuant 
to this Section 4.8(d) by majority vote of the panel of three (3) civil engineers shall be binding on 
the Parties. 

(e) Tenant acknowledges that Landlord has the authority under federal law to 
adopt design rules and guidelines for the design and construction of buildings on Government 
land, and is required to apply such design rules and guidelines in its review of plans and in 
inspection of construction on such land.  The Development Plan may include proposed design 
rules, guidelines, methods, procedures or specifications in the form of a revised NASA Research 
Park Design Guide with respect to the development of the Premises, the Improvements or 
Infrastructure to be constructed thereon, or the Backbone Infrastructure to be constructed with 
respect thereto.  If the approved Development Plan contains any such revisions to the NASA 
Research Park Design Guide, then such revised NASA Research Park Design Guide shall be 
used by the Design Review Board (described in APD 8822.1) when reviewing Tenant’s 
submissions pursuant to APD 8822.1, together with such other codes, standards and other 
applicable policies as may be specified in APD 8822.1 and APD 8829.1. 

(f) Within forty-five (45) days of receipt of such proposed Development Plan 
from Tenant, Landlord shall notify Tenant in writing as to whether Landlord approves or 
disapproves of such proposed Development Plan, which approval shall not be unreasonably 
withheld, conditioned or delayed.  If Landlord reasonably disapproves of such proposed 
Development Plan, Landlord shall concurrently with the giving of its written disapproval provide 
Tenant with a reasonably detailed description of the reasons for such disapproval.  Within thirty 
(30) days of receipt of such notice of disapproval, Tenant shall revise (or cause the revision of) 
such proposed Development Plan taking into account the reasons for such disapproval and 
deliver such revised proposed Development Plan to Landlord for its approval (which approval 
shall not be unreasonably withheld, delayed or conditioned).  Such procedure shall be followed 
until Landlord and Tenant approve a Development Plan.  In the event Landlord disapproves such 
proposed Development Plan in accordance with the terms hereof, Landlord and Tenant shall 
cooperate with one another as frequently as is reasonable in the circumstances to create an 
approved Development Plan.  The Parties acknowledge that creation of an approved 
Development Plan is an essential component to the realization of the value expected to be 
derived by the Parties under this Lease, and that time is of the essence with respect thereto.

(g) Without limiting Section 4.8(f), the Parties intend to meet and confer with 
each other as is reasonable in the circumstances following approval of the Development Plan, 
and during the remainder of the Term thereafter, to evaluate the then current viability and/or 
feasibility of the Development Plan, and with respect to the Predevelopment Period, to evaluate 
the estimated timeline for completion of the Predevelopment Milestones.  Except as provided in 
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Section 4.8(h), amendments, revisions or modifications may be made to the approved 
Development Plan only by the written consent of Landlord and Tenant, which consent shall not 
be unreasonably withheld, delayed or conditioned. 

(h) Other provisions of this ARTICLE 4 notwithstanding, the configuration of 
Parcels within each Phase and the allocations of Entitled Use among Parcels (but not exchanges 
of Entitled Uses) within each Phase may be changed or modified in the discretion of Tenant 
pursuant to a written addendum to the Development Plan executed by Tenant and delivered to 
Landlord (or, at the election of Tenant, pursuant to an amendment, revision or modification to 
the Development Plan approved by Landlord and Tenant pursuant to Section 4.8(g)), but all 
reallocations and exchanges (whether based on the equivalency factors set forth in the 
Development Plan or otherwise) of Entitled Uses, all increases or decreases in Entitled Uses, and 
the introduction of new Entitled Uses shall require an amendment, revision or modification to the 
Development Plan approved by Landlord and Tenant pursuant to Section 4.8(h). 

(i) Concurrently with delivering to Landlord notice of each Phase 
Commencement Date as described in Section 7.5(g), Tenant shall provide Landlord with the 
following documents with respect to the Phase referred to in the notice:  (i) an amendment or 
revision of the Development Plan setting forth all changes to the elements of the Development 
Plan outlined in Section 4.8(b); and (ii) an update of the Project Schedule, including the 
Commencement of Construction and the Completion of Construction for each Parcel within that 
Phase.

(j) Landlord shall review and approve the Ozone Precursor Schedule and 
each annual update thereof, which approval shall not be unreasonably withheld and shall be 
subject to the provisions of Sections 4.8(k), 4.8(l), 4.8(m) and 4.8(n). 

(k) With respect to the first (1st) Ozone Precursor Schedule which is to be 
submitted by Tenant and approved as a part of the initial Development Plan:  (i) the entirety of 
the EIS Ozone Precursor Amount shall be allocated to Ozone Precursor Allocation Projects 
within the Premises in the manner proposed by Tenant; and (ii) if the EIS Ozone Precursor 
Amount is insufficient to permit an allocation to all Ozone Precursor Allocation Projects within 
the Premises in the manner proposed by Tenant, then the EA Ozone Precursor Amount shall be 
allocated to Ozone Precursor Allocation Projects within the Premises in the manner proposed by 
Tenant, except to the extent that the EA Ozone Precursor Amount is not then sufficient to 
provide allocations for commercially reasonable construction periods (including reasonable 
contingency periods) for (A) improvements or other facilities which are to be developed and 
used by Landlord (including its grantees under grants or cooperative agreements, and/or its 
contractors providing services to Landlord under procurement contracts); (B) improvements or 
other facilities to be constructed by Planetary Ventures, LLC pursuant to the enhanced use lease 
between NASA and Planetary Ventures, LLC, as such enhanced use lease exists as of the date of 
this Lease, but only if Planetary Ventures, LLC has informed Landlord at or before the time of 
the submission of the initial Ozone Precursor Schedule of the commercially reasonable 
construction period (including a reasonable contingency period) during which Planetary 
Ventures, LLC intends to construct such improvements or other facilities, in which event 
Landlord may refuse to approve the portion of the proposed Ozone Precursor Schedule which 
would conflict with the commercially reasonable construction period (including a reasonable 
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contingency period) specified by Planetary Ventures, LLC; and (C) a commercially reasonable 
construction period (including a reasonable contingency period) for any rehabilitation or reuse of 
Hangar One.  As to improvements or other facilities which are to be developed and used by 
Landlord (including its grantees under grants or cooperative agreements, and/or its contractors 
providing services to Landlord under procurement contracts) or any rehabilitation or reuse of  
Hangar One, Landlord shall inform Tenant of its best estimate of the commercially reasonable 
construction period (including a reasonable contingency period) during which such facilities will 
be constructed within sixty (60) days of a written request for such estimate from Tenant. 

(l) With respect to subsequent annual updates of the Ozone Precursor 
Schedule:  (i) the entirety of the EIS Ozone Precursor Amount shall be allocated to Ozone 
Precursor Allocation Projects within the Premises in the manner proposed by Tenant except to 
the extent that Landlord allocated to any other person or entity a portion of the EIS Ozone 
Precursor Amount that Tenant did not allocate to Ozone Precursor Allocation Projects within the 
Premises in the Ozone Precursor Schedule last approved by Landlord; and (ii) if the EIS Ozone 
Precursor Amount is insufficient to permit an allocation to all Ozone Precursor Allocation 
Projects within the Premises in the manner proposed by Tenant, then the EA Ozone Precursor 
Amount shall be allocated to Ozone Precursor Allocation Projects within the Premises in the 
manner proposed by Tenant, except to the extent that the EA Ozone Precursor Amount is not 
then sufficient to provide allocations for commercially reasonable construction periods 
(including reasonable contingency periods) for (A) improvements or other facilities which are to 
be developed and used by Landlord (including its grantees under grants or cooperative 
agreements, and/or its contractors providing services to Landlord under procurement contracts); 
(B) improvements or other facilities to be constructed by Planetary Ventures, LLC pursuant to 
the enhanced use lease between NASA and Planetary Ventures, LLC, as such enhanced use lease 
exists as of the date of this Lease, but only if Planetary Ventures, LLC has informed Landlord at 
or before the time of the submission of the particular annual Ozone Precursor Schedule update 
by Tenant of the commercially reasonable construction period (including a reasonable 
contingency period) during which Planetary Ventures, LLC intends to construct such 
improvements or other facilities, in which event Landlord may refuse to approve the portion of 
the Ozone Precursor Schedule which would conflict with the commercially reasonable 
construction period (including a reasonable contingency period) specified by Planetary Ventures, 
LLC; and (C) a commercially reasonable construction period (including a reasonable 
contingency period) for any rehabilitation or reuse of Hangar One.  If Landlord allocates any 
portion of the EIS Ozone Precursor Allocation to any other person or entity as described in 
clause (i) above, Landlord shall notify Tenant thereof as soon as is reasonably feasible.  The 
foregoing notwithstanding, no portion of the EA Ozone Precursor Amount which has been 
previously allocated in the Ozone Precursor Schedule to an Ozone Precursor Allocation Project 
within the Premises, as to which the Ozone Precursor Allocation Period is not proposed by 
Tenant to be changed in the annual update, shall be nullified or otherwise modified without the 
consent of Tenant, which consent may be given or withheld in the sole discretion of Tenant. 

(m) Except to the extent provided in Sections 4.8(k) and 4.8(l), Landlord may 
make allocations from the EA Ozone Precursor Amount applicable to the period covered by an 
approved Ozone Precursor Schedule in its sole discretion following that approval, although it 
shall consider, in good faith but in its sole discretion, allocations therefrom requested by Tenant. 
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(n) Each period of time as to which an allocation of Ozone Precursor Amount 
is reserved pursuant to this Section 4.8 for a particular Ozone Precursor Allocation Project, as 
such period may be modified pursuant to Section 6.14, is referred to herein as an “Ozone 
Precursor Allocation Period”; provided, however, each Ozone Precursor Allocation Period shall 
be limited to the commercially reasonable construction period (including a reasonable 
contingency period) necessary to construct that particular Ozone Precursor Allocation Project. 

(o) Without limiting the rights of Landlord or Tenant pursuant to this Section 
4.8 or Section 6.14, the Parties shall meet and confer regarding the Ozone Precursor Schedule 
and each annual update thereof.  Furthermore, the Parties acknowledge that frequent and regular 
communication regarding development activities on the Premises and the Property will be 
necessary.

(p) Landlord shall not refuse to approve the initial Development Plan (or 
require, in any update thereto, any revision to previously approved aspects of the Development 
Plan) on the ground that housing constructed on the Premises should be allocated or credited to 
projects not located on the Premises for the purpose of the timing of development of non-housing 
uses under the MIMP. 

4.9 Master Developer Sublease.  Following approval, execution and delivery of an 
ENA, Tenant may, in its sole discretion (but subject to the approval of Landlord as herein 
provided), enter into a Master Developer Sublease of all or a portion of the Premises.  Any such 
Master Developer Sublease shall be effected pursuant to the provisions of Section 13.7. 

4.10 Development Agreement.  In connection with a Master Developer Sublease, 
Tenant may, in its sole discretion, enter into a Development Agreement with Master Developer; 
provided, however, that the terms of any such Development Agreement (and any amendment, 
revision or modification thereof) shall be subject to the prior approval of Landlord, which 
approval shall not be unreasonably withheld, delayed or conditioned. 

4.11 Approval of Members of Tenant.  Prior to expiration of the Predevelopment 
Period, Tenant shall obtain the approval of Landlord to the constituent members of Tenant, 
which approval shall not be unreasonably withheld, delayed or conditioned; provided, however, 
that Tenant shall not be required, prior to expiration of the Predevelopment Period or any other 
time during the Term, to obtain the approval of Landlord to the constituent members of Tenant 
which are Preapproved Members.  Tenant shall deliver to Landlord all information reasonably 
requested by Landlord in connection with Landlord’s determination of whether it approves of 
any constituent member of Tenant pursuant to this Section 4.11.  Without limiting the provisions 
of Section 21.3, the members of Tenant shall not, at any time, have any personal liability in 
connection with this Lease, the Premises or any Improvements contained thereon, or by reason of 
membership in Tenant.  The private citizen members of Tenant shall not, at any time, have any 
material personal financial interest in connection with this Lease, the Premises or any 
Improvements contained thereon, or in Tenant. 
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ARTICLE 5 
EXTENSION OR TERMINATION PRIOR TO INITIAL TERM 

5.1 Right of Landlord to Terminate.  If Tenant fails to achieve or satisfy any of the 
milestones specified in Section 4.1(b) as of the date required for achievement or satisfaction 
under Section 4.1(b), then Landlord may thereafter provide written notice of such failure to 
Tenant describing the milestone which Tenant so failed to achieve or satisfy.  If Tenant fails to 
satisfy or achieve such milestone within one hundred twenty (120) days following receipt of such 
notice from Landlord, Landlord may terminate this Lease by written notice to Tenant given 
following such one hundred twenty (120) day period but before the date such milestone is 
achieved or satisfied.  The foregoing notwithstanding, for purposes of this Section 5.1, none of 
the dates set forth in Section 4.1(b) for achievement of satisfaction of the specific milestones 
described therein, nor the Predevelopment Period Expiration Date, shall be postponed or 
extended by any Delay. 

5.2 Extension of Predevelopment Period.  If Tenant delivers to Landlord documents 
or materials requiring Landlord’s review or approval during the Predevelopment Period, 
including any proposed Master Developer Selection Package, ENA, Master Developer Sublease, 
Development Agreement, Development Plan or any information requested by Landlord in 
connection with Landlord’s approval of Tenant’s members pursuant to Section 4.11, at a time 
during the Predevelopment Period which in Landlord’s judgment would leave Landlord 
insufficient time to review or approve (as applicable) such documents or materials prior to or on 
the Predevelopment Period Expiration Date, then Landlord may unilaterally extend the 
Predevelopment Period Expiration Date for a period which in Landlord’s judgment is necessary 
in order to permit Landlord to complete its review or approval (as applicable) of such documents 
or materials.  The foregoing notwithstanding, such extension by Landlord shall not exceed a 
period of one hundred twenty (120) days unless approved by Tenant in writing. 

5.3 Right of Tenant to Terminate.  If it is determined in good faith by Tenant that the 
development of the Premises as provided in this Lease is not feasible or that environmental 
considerations make it undesirable to proceed, Tenant may terminate this Lease effective upon 
written notice to Landlord given as soon as reasonably feasible after such determination but in no 
event less than ninety (90) days prior to the Predevelopment Period Expiration Date.  In the 
event Tenant so elects to terminate this Lease, Tenant shall to the extent requested by Landlord 
in writing cause the following documents to be executed and acknowledged (as appropriate), and 
delivered to Landlord as of the date of termination (in addition to the documents described in 
Section 5.5): (i) an assignment and assumption agreement with respect to any or all Master 
Developer Subleases and any or all ENAs, Development Agreements and other contracts Tenant 
has entered into with such Master Developer (whereby Tenant assigns its rights under such 
contracts to Landlord and Landlord assumes Tenant’s obligations under such contracts after the 
effective date of such assignment and assumption agreement for the benefit of both the 
counterparty and Tenant); (ii) an assignment and assumption agreement with respect to any or all 
Undeveloped Area Subleases and Residential Facility Subleases and any or all other contracts 
Tenant has entered into with the Sublessee under any such Sublease (whereby Tenant assigns its 
rights under such contracts to Landlord and Landlord assumes Tenant’s obligations under such 
contracts after the effective date of such assignment and assumption agreement for the benefit of 
both the counterparty and Tenant); and (iii) an assignment with respect to Tenant’s right, title 
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and interest to and in all designs and other work product associated with development of the 
Premises (whereby Tenant assigns its rights under such designs and other work product to 
Landlord).  Landlord shall execute and acknowledge (as appropriate) such of the foregoing 
documents as require Landlord’s execution thereof, and deliver the same to Tenant. 

5.4 Right of Public Members to Withdraw or Resign from Tenant.

(a) If during the Predevelopment Period it is determined in good faith by the 
Public Members of Tenant that the development of the Premises as provided in this Lease is not 
feasible or that environmental considerations make it undesirable to proceed, one or all of the 
Public Members may elect to withdraw from Tenant upon written notice to Landlord given as 
soon as reasonably feasible after such determination but in no event less than thirty (30) days 
prior to the Predevelopment Period Expiration Date.  Any such withdrawal shall not be 
considered a Transfer of Ownership under this Lease requiring Landlord’s prior written approval 
or consent.  Without limiting the generality of the foregoing, Landlord and Tenant acknowledge 
that Tenant is not obligated to proceed with the development of the Premises, either on a final or 
preliminary basis, until (i) an EIR is completed and certified by the Lead agency, in conjunction 
with consideration, if any, and approval of the Development Plan by the Tenant or the Lead 
Agency, and (ii) all legal challenges to the adequacy of the EIR have been resolved or the statute 
of limitation for such challenges has expired with no such challenged being filed. 

(b) If, at any time during the portion of the Term beginning on the date that 
the events described in clauses (i) and (ii) of Section 5.4(a) have occurred and ending on the 
twenty-second anniversary of the first day of the Initial Term, UCSC elects to withdraw from 
Tenant, then UCSC shall deliver written notice to Landlord as soon as reasonably feasible after 
such determination.  In such notice, UCSC shall specify the date on which it shall withdraw as a 
member of Tenant, which date shall be at least sixty (60) days after the date of such notice.  In 
addition, UCSC shall elect in such notice either (i) to occupy and use, or enter into a binding 
commitment to occupy and use within a reasonable period of time, at least one hundred thousand 
(100,000) Square Feet of the First Terminable Portion of the Premises or the Second Terminable 
Portion of the Premises in accordance with Section 8.8, or (ii) to enter into a Transfer of 
Ownership of UCSC’s membership interest in Tenant to a public or private four (4) year research 
university which has a reputation comparable to UCSC as approved by NASA (which approval 
shall not be unreasonably withheld, delayed or conditioned). 

(c) If UCSC’s notice described in Section 5.4(b) does not set forth its election 
as required by Section 5.4(b), then UCSC shall not withdraw as a member of Tenant for at least 
sixty (60) days after the date of UCSC’s notice and, during that sixty (60) day period, Landlord 
may elect, at its option, by written notice to UCSC that UCSC cause Tenant to assign to 
Landlord (or its designee) all of Tenant’s right, title and interest in and to the Premises pursuant 
to this Lease, together with Tenant’s right, title and interest in and to all Subleases to which 
Tenant is a party.  The Parties shall complete such assignment within sixty (60) days after the 
date of Landlord’s notice.  If Landlord fails to deliver notice of such election within the initial 
sixty (60) day period described above, then UCSC may withdraw as a member of Tenant. 

5.5 Documentation Upon Termination or Partial Termination.  If this Lease 
terminates, in whole or in part, whether pursuant to the foregoing provisions of this ARTICLE 5 
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or otherwise, Tenant shall remain liable to Landlord for Tenant’s obligations under this Lease 
that arose prior to the termination (or partial termination) hereof (including the obligation to pay 
Predevelopment Period Base Rent for the portion of the Predevelopment Period commencing as 
of the Effective Date and continuing to and including the date of termination), and Tenant shall 
to the extent requested by Landlord in writing cause the following documents to be executed and 
acknowledged (as appropriate) to evidence or implement such termination (or partial 
termination) of this Lease, and delivered to Landlord within ten (10) Business Days after the 
later of such termination (or partial termination) or written request by Landlord: (i) a Quitclaim 
Deed covering the Premises or the applicable portion thereof; (ii) a Reconveyance from each 
Mortgagee of the Premises or the applicable portion thereof; (iii) an agreement terminating this 
Lease in whole or in part, as applicable; and (iv) a termination of the Memorandum of Lease 
covering the Premises or the applicable portion thereof.  Landlord shall execute and 
acknowledge (as appropriate) such of the foregoing documents as require Landlord’s execution 
thereof, and deliver the same to Tenant.  In addition, the Parties shall enter into such other 
documents as may reasonably be required, including in the case of a partial termination, such 
amendment or restatement of this Lease with respect to the portion of the Premises as to which 
this Lease shall remain in effect as well as such additional documents as may be necessary 
pursuant to Section 8.7.  Tenant shall pay all costs and expenses (including transfer taxes, if any, 
and recording fees) to record such documents in the Official Records of Santa Clara County, 
California.  The other provisions of this Section 5.5 notwithstanding, documents to be provided 
by Tenant upon the termination of this Lease shall not affect the rights of any Sublessee under 
any Sublease as to which the Sublessee has received a Recognition Agreement from Landlord. 

ARTICLE 6 
CONSTRUCTION OF IMPROVEMENTS, 

INFRASTRUCTURE AND ALTERATIONS 

6.1 General.  The construction of all Improvements, Infrastructure, Off-Premises 
Backbone Infrastructure and Alterations, shall be performed at Tenant’s sole cost and expense 
and in accordance with the terms and conditions of this Lease.  Title to all Improvements and 
Infrastructure shall remain in Tenant or Master Developer (or any permitted transferee or 
Sublessee) until termination of this Lease, at which time title thereto shall pass to the 
Government as provided in Section 3.6; provided, however, that title to the Conveyable On-
Premises Backbone Infrastructure shall be conveyed to the Government prior to termination of 
this Lease pursuant to Section 6.11(a).  The design and construction of all Improvements, 
Infrastructure, Off-Premises Backbone Infrastructure and Alterations by Tenant shall be 
performed in a good and workmanlike manner, and shall, subject to Section 4.8(e), comply with 
the terms and conditions of this Lease, including all Applicable Policy and Guidance Documents, 
all Applicable Laws, the MEW Construction Coordination Agreement and the Navy 
Construction Coordination Document, and all buildings constructed on the Premises must meet 
LEED Silver certification requirements at a minimum or an alternative comparable standard, if 
any, approved in writing by Landlord and Tenant.  Tenant shall engage responsible licensed 
contractor(s) to perform all work for which a contractor’s license is required under the laws of 
the State of California.  The foregoing notwithstanding, Landlord acknowledges that Tenant 
intends to provide a development with respect to the Premises that, as of the Effective Date, uses 
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leading edge technologies to reduce emissions and solid and liquid waste and shall cooperate 
reasonably with Tenant in achieving that objective. 

6.2 Construction of Improvements.  Tenant shall obtain all necessary permits and 
approvals (including any modifications thereto required by any proposed changes in previously 
permitted work), bid, construct, install and pay for all of the Improvements.  All of the Design 
and Construction Documents shall be submitted to, and approved by, the NASA Ames 
Construction Permit Office (or if the NASA Ames Construction Permit Office ceases to exist, to 
such other permitting authority as Landlord shall reasonably designate).  Nothing contained in 
this Section 6.2 shall be deemed to relieve Tenant of its obligations to comply with Applicable 
Laws or the Applicable Policy and Guidance Documents with respect to the design of the 
Improvements; provided, however, Tenant shall not be obligated to comply with changes in 
Applicable Laws with respect to Plans in Progress.  Tenant shall communicate with Landlord 
regularly and shall provide at least ninety (90) days prior notice of planned submittals to allow 
Landlord to provide a reasonable and appropriate staffing level to review and respond to 
Tenant’s submittals.  If Tenant desires reasonable assurances that all applications for permits are 
processed in an expedited manner (more quickly than reasonable and normal), Tenant shall so 
notify Landlord and Landlord shall provide required additional staff which, to the extent not 
covered by Tenant’s permit fees related to the submittals, shall be provided as a Demand 
Service.  To the extent mandated by statute or a uniform, nationwide policy of Landlord, or as 
otherwise agreed by the Parties, all Improvements, Infrastructure, Off-Premises Backbone 
Infrastructure and Alterations shall be constructed, and the Premises shall be developed, by 
engaging contractors that pay the prevailing wages in Santa Clara County, California. 

6.3 Other Permits.  In addition to obtaining the permits described in Section 6.2, 
Tenant shall obtain from the NASA Ames Construction Permit Office (a) hot work permits at 
least twenty-four (24) hours prior to performing any welding, cutting, torching or similar open 
flame work, and (b) permits for excavation/drilling, confined space entry, facility 
closure/obstruction and high voltage electrical work, in each case before any such work 
commences.  Water discharge permits shall be handled through the NASA Ames Construction 
Permit Office, but shall be issued by the applicable governmental agencies.  All other required 
permits, if any, shall be obtained by Tenant directly from the applicable governmental agencies, 
and Tenant shall promptly provide copies thereof to the NASA Ames Construction Permit 
Office.

6.4 Construction Contracts.  Tenant agrees that the general contractor and/or 
construction manager for each discrete portion of the Improvements, each discrete portion of the 
Infrastructure and each discrete portion of the Off-Premises Backbone Infrastructure requires 
Landlord’s prior written approval, which approval shall not be unreasonably withheld, 
conditioned or delayed.  The Parties agree that all Construction Contracts for any portion of the 
Improvements, the Infrastructure or the Off-Premises Backbone Infrastructure shall: 

(a) Advise contractors, suppliers and laborers that they may assert lien rights 
under California law against any leasehold or subleasehold estate in the Premises, but not against 
fee title to the Premises; 
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(b) Provide for a collateral assignment thereof to Landlord, and the applicable 
parties shall execute a collateral assignment of all such Construction Contracts before the 
Commencement of Construction of such Improvements, Infrastructure or Off-Premises 
Backbone Infrastructure in a form reasonably acceptable to the parties thereto (and which shall 
provide for subordination of Landlord’s rights under such Collateral Assignment to the rights of 
a Mortgagee (if any)); 

(c) Provide that, if Landlord exercises its rights under the collateral 
assignment described in Section 6.4(b) and becomes a party to such Construction Contracts, 
Landlord cannot require performance of additional services under such Construction Contracts 
without reasonable assurance of payment in consideration therefor; and 

(d) Provide that, if Landlord exercises its rights under the collateral 
assignment described in Section 6.4(b) and becomes a party to such Construction Contracts, then 
Landlord’s liability (other than obligations to make payments in accordance with such 
Construction Contracts) under such Construction Contracts shall be limited as set forth in this 
Lease, and no contrary or conflicting provision in such Construction Contracts shall be binding 
upon Landlord; provided, however, Landlord agrees that it may not require any contractor to 
provide any payment or performance bond. 

6.5 Inspections.  During the construction of each discrete portion of the 
Improvements, each discrete portion of the Infrastructure and each discrete portion of the Off-
Premises Backbone Infrastructure, the NASA Ames Construction Permit Office shall conduct the 
hold-point and final inspections as set forth in the permits applicable to such Improvements, 
Infrastructure or Off-Premises Backbone Infrastructure.  Tenant shall communicate with 
Landlord regularly and shall provide at least thirty (30) days prior notice of the anticipated need 
for any such inspections to allow Landlord to provide a reasonable and appropriate staffing level 
to make and complete such inspections.  If Tenant desires reasonable assurances that all 
inspections and re-inspections are made and completed on an expedited basis (more quickly than 
reasonable and normal), Tenant shall so notify Landlord and Landlord shall provide required 
additional staff which to the extent not covered by Tenant’s inspection fees, shall be provided as 
a Demand Service. 

6.6 Fees and Reimbursement of Costs.

(a) Tenant agrees that it shall pay the fees and reimburse Landlord for the 
costs described in this Section 6.6 as Additional Rent in connection with the construction of all 
Improvements, Infrastructure, Off-Premises Backbone Infrastructure and Alterations.  During the 
first five (5) Business Days of the last month of each calendar quarter during any portion of the 
Term that Tenant anticipates to perform construction work (and therefore be required to pay fees 
or incur costs for services rendered pursuant to this ARTICLE 6), Tenant shall outline the 
expected scope of work for the upcoming calendar quarter and submit the same to Landlord.  
Within ten (l0) Business Days after receiving Tenant’s expected scope of work, Landlord shall 
update its estimate of the fees payable, and the costs to be reimbursed, by Tenant for the 
upcoming calendar quarter.  Landlord shall concurrently provide Tenant with reasonably 
satisfactory evidence of actual expenditures of funds for the prior calendar quarter.  The Parties 
shall then amend the applicable Support Agreement as is necessary.  Tenant shall deposit the 
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amount set forth on the revised Support Agreement prior to the first day of such subsequent 
calendar quarter.  If the level of effort for providing services was not adequately addressed in any 
expected scope of work submitted by Tenant or in any estimate provided by Landlord, Landlord 
shall so notify Tenant and will provide a new estimate of fees and costs, and Tenant shall 
promptly deposit with Landlord such additional amount as may reasonably be necessary.  No 
services will be provided to Tenant unless adequate funds are on account, and no delay resulting 
from a lack of funds on account shall constitute Force Majeure Delay or Landlord Delay. 

(b) Prior to Commencement of Construction of each discrete portion of 
Improvements, Infrastructure, Off-Premises Backbone Infrastructure or Alterations, Tenant shall 
make application to Landlord for all permits necessary to construct the same, and Tenant shall, 
as provided in Section 6.6(a), pay to Landlord the cost (as set forth in Landlord’s permitting fee 
rate schedule) of all permit and inspection fees assessed by Landlord for such Improvements.  
Such permit and inspection fees reimburse Landlord for its actual costs to provide (i) plan check, 
(ii) hold-point and final inspections and (iii) the final certificate of occupancy for the submittal 
package.  Within five (5) Business Days after each Tenant application for a permit, Landlord will 
advise Tenant of the estimated amount of the permit fee based upon the submitted package.  
Landlord requires a single payment of each such fee in advance for each submittal package, and 
Landlord shall not begin the review of the plans until payment has been received.  Landlord’s 
permitting fee rate schedule does not and shall not include development impact fees (current 
examples of such impact fees include traffic or transportation impact fees, housing impact fees, 
and school impact fees), and Landlord agrees that, regardless of whether Landlord hereafter 
imposes any such impact fees with respect to future development on the Premises or Property, 
Landlord shall not impose any such impact fees (as opposed to the permitting fees described 
hereinabove) in connection with the development of the Improvements, Infrastructure and Off-
Premises Backbone Infrastructure described in the Development Plan approved by Landlord. 

(c) If a change in a previously issued permit is required, an additional fee 
shall be charged by Landlord in accordance with the permitting fee rate schedule. 

(d) The permitting fee rate schedule may be revised from time to time by 
Landlord in compliance with Applicable Laws; provided that any such revisions shall not apply 
to Plans in Progress; and provided further that notwithstanding any such revision of Landlord’s 
permitting fee rate schedule, Landlord agrees that the fees payable by Tenant shall not exceed the 
fees then charged by the City of Mountain View.  Landlord shall provide Tenant with the current 
permitting fee rate schedule from time to time promptly following Tenant’s written request. 

(e) Tenant shall pay all other permit fees due and owing to agencies other 
than Landlord directly to such agencies.  If requested by Landlord, Tenant shall provide 
Landlord with a copy of any permit issued by any such other agency. 

6.7 Construction Liaison Costs.  During the construction of each discrete portion of 
the Improvements, Infrastructure, Off-Premises Backbone Infrastructure or Alterations, Tenant 
shall, as provided in Section 6.6(a), reimburse Landlord’s reasonable costs to provide 
construction liaison support.  The construction liaison support shall consist of environmental 
oversight as described below, Landlord health and safety issues, review of Technical Submittals 
and change orders, coordination of Utility shut-offs, traffic impacts or road closures, security 
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issues, observation of critical inspections or tests, assistance in resolution of unforeseen site 
conditions, and monitoring of project progress.  Landlord’s level of effort for construction liaison 
support will vary depending on the scope and amount of work proceeding at any given time, and 
the number of Landlord’s personnel shall be subject to Tenant’s approval, such approval not to 
be unreasonably withheld, conditioned or delayed.  Landlord’s environmental oversight shall 
include environmental site sampling, and response to questions on disposition of soil or 
groundwater from excavations from the installation of Improvements.  Landlord’s environmental 
personnel shall be knowledgeable about Existing Environmental Conditions, and shall use 
reasonable efforts to advise the Tenant with respect to Existing Environmental Conditions and 
the terms of applicable agreements pertaining to such Existing Environmental Conditions. 

6.8 Demand Services.  Tenant may request that Landlord provide Demand Services 
from time to time in connection with the construction of the Improvements.  Such Demand 
Services may include Utility shutdowns, engineering support (such as calculations on Landlord’s 
systems) or other elective services (janitorial, composting, landscaping, hazardous waste 
disposal, or environmental sampling other than as part of construction liaison support).  Provided 
that Tenant deposits adequate funds on account (based on Landlord’s reasonable estimate of the 
costs for such Demand Services), Landlord shall provide such Demand Services to Tenant. 

6.9 Temporary or Partial Certificates of Occupancy.  Tenant shall pay Landlord’s 
reasonable standard fee to issue each temporary or partial certificate of occupancy in connection 
with Tenant’s application to the CBO to issue the same. 

6.10 General Demolition and Construction Requirements.  Landlord and Tenant 
acknowledge that, in accordance with the Development Plan, a substantial amount of demolition 
of existing improvements and infrastructure will occur on the Premises.  Tenant shall perform all 
demolition, construction and work in accordance with all Applicable Laws, the Applicable 
Policy and Guidance Documents, the recommendations of Tenant’s geotechnical, environmental, 
engineering and other construction consultants, and in a good and workmanlike manner using 
materials of a quality consistent with the first class nature of the Premises.  Tenant shall not 
construct any buildings or other structures outside the boundaries of the Premises or on, over or 
above any Utilities (subject to Tenant’s right to relocate any such Utilities as set forth in this 
Lease), nor shall Tenant use any portion of the Property in connection with the construction or 
installation of the Improvements; provided, however, the foregoing shall not prevent Tenant 
from constructing and installing Utility lines within portions of the Property between the 
boundary of the Premises and any Point of Connection pursuant to Section 2.7.  Tenant shall 
prepare and maintain on the Premises (i) on a current basis during the construction of any 
Improvements,  Infrastructure or Off-Premises Backbone Infrastructure, annotated Design and 
Construction Documents showing clearly all substantive changes, revisions and substitutions 
during such period of construction, and (ii) upon Completion of Construction with respect to 
each discrete portion of the Infrastructure, each discrete portion of the Off-Premises Backbone 
Infrastructure and each discrete portion of the Improvements on a Parcel, as-built drawings 
showing clearly all changes, revisions and substitutions during the period of construction, 
including minor field changes and the final location of all mechanical equipment, Utility lines, 
ducts, outlets, structural members, walls, partitions and other significant features of the 
applicable work.  Tenant and its contractors are encouraged to adopt a “Zero Incident Policy” in 
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connection with all construction work on the Premises.  Landlord shall provide its Zero Incident 
Policy to Tenant promptly following Tenant’s written request. 

6.11 Construction Completion Procedures.

(a) Tenant shall deliver to Landlord notice when Tenant reasonably believes 
that the construction and installation of any discrete portion of the Conveyable On-Premises 
Backbone Infrastructure is complete to permit Landlord to conduct an inspection of the work 
with Tenant and its contractors (and develop a punch list of items to be corrected), to conduct 
such tests or other inspections of the applicable portion of the Conveyable On-Premises 
Backbone Infrastructure as Landlord may reasonably require, and to approve the work.  Tenant 
shall notify Landlord prior to commissioning any Conveyable On-Premises Backbone 
Infrastructure and schedule such commissioning activities so as to include Landlord and 
Landlord’s contractors.  Without limiting the immediately preceding sentence, if the 
commissioning of any such Conveyable On-Premises Backbone Infrastructure, and the final 
connection of each such portion of the Conveyable On-Premises Backbone Infrastructure to 
Landlord’s infrastructure, impacts NASA’s mission critical facilities, then Tenant agrees that the 
same shall be coordinated by Landlord and the timing thereof shall be subject to Landlord’s prior 
approval, which may be given or withheld in Landlord’s subjective discretion.  Tenant shall 
execute, acknowledge and deliver to Landlord, within sixty (60) days after Landlord’s written 
request, such documents as Landlord may reasonably require to transfer title and ownership of 
the applicable portion of the Conveyable On-Premises Backbone Infrastructure to the 
Government free and clear of all liens and encumbrances, together with project contract close out 
documents (including Product Data, operations and maintenance manuals, as-built drawings, and 
all warranties and guarantees received by Tenant from manufacturers, contractors or other parties 
in connection with the construction and installation of such portion of the Conveyable On-
Premises Backbone Infrastructure).  Following Landlord’s acceptance of such applicable portion 
of the Conveyable On-Premises Backbone Infrastructure and delivery of such documentation 
with respect thereto, Tenant shall have no further responsibility with respect thereto and 
Landlord shall be responsible for the maintenance and repair thereof pursuant to Section 10.1.  
Tenant shall concurrently deliver to Landlord a schedule of values regarding such Conveyable 
On-Premises Backbone Infrastructure to permit Landlord to determine the capital costs of such 
Conveyable On-Premises Backbone Infrastructure for entry into Landlord’s real property and 
financial records.  If Landlord is thereafter audited, Tenant shall provide reasonable supporting 
documentation evidencing such schedule of values. 

(b) Within sixty (60) days after the Completion of Construction of each 
discrete portion of the Improvements on a Parcel, each discrete portion of the Infrastructure or 
each discrete portion of the Off-Premises Backbone Infrastructure, Tenant shall: (i) submit to 
Landlord a notice of such completion; (ii) deliver to Landlord evidence, reasonably satisfactory 
to Landlord, of payment of all costs, expenses, liabilities and liens arising out of or in any way 
connected with such construction (except for liens that are contested in the manner provided in 
Section 6.13); (iii) provide to Landlord a complete set of as-built drawings in a computer based 
format approved by Landlord, and building information modeling data (if any); and (iv) deliver 
to Landlord such other documents as Landlord may reasonably require for its real property 
records and reporting requirements.  Upon approval by the Center Director (which approval shall 
not be unreasonably withheld or delayed) of the Completion of Construction of such discrete 
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portion of the Improvements, the CBO will issue a certificate of occupancy or similar document 
for the applicable Improvements.  The Center Director may withhold such approval (and, 
therefore, the CBO shall not issue a certificate of occupancy) only if the Center Director 
determines, in his or her reasonable discretion, that the Improvements have not been completed 
substantially in accordance with the relevant Design and Construction Documents or Applicable 
Laws.  Tenant shall not occupy any Improvements constructed on the Premises until a certificate 
of occupancy and all other necessary approvals have been issued by Landlord and all other 
applicable governmental agencies; provided, however, Tenant may apply to the CBO for a 
partial or temporary certificate of occupancy and, if issued, occupy portions of the Improvements 
pursuant thereto. 

6.12 Limitation on Effect of Approvals.  All rights of Landlord to review, comment 
upon, approve, inspect or take any other action with respect to the Premises, the Improvements, 
the Infrastructure, the Off-Premises Backbone Infrastructure, the Alterations or the design or 
construction thereof are specifically for the benefit of Landlord and no other party.  No review, 
comment, approval or inspection, required or permitted by, of, or to Landlord hereunder shall 
give or be deemed to give Landlord any liability, responsibility or obligation for, in connection 
with, or with respect to, the design, demolition, construction, maintenance, repair, preservation, 
rehabilitation, reconstruction, restoration or operation of the Premises, the Improvements, the 
Infrastructure, the Off-Premises Backbone Infrastructure or the Alterations, or the removal 
and/or remediation of any Hazardous Materials on, in or from the Premises, nor shall any such 
approval or inspection be deemed to relieve Tenant of the sole obligation and responsibility for 
the design, construction, maintenance, repair, preservation, rehabilitation, reconstruction, 
restoration, and operation of the Premises (and the Improvements, Infrastructure and Alterations 
thereon) and the removal and/or remediation of Hazardous Materials required under this Lease.  
Similarly, no inspection performed or not performed by Landlord under this Lease shall: (a) give 
or be deemed to give Landlord any responsibility or liability with respect to the thing inspected, 
the work or the prosecution thereof, or the design or construction of the work or any part thereof; 
(b) constitute or be deemed to constitute a waiver of any of Tenant’s obligations or Tenant’s 
rights hereunder; or (c) be construed as approval or acceptance of the thing inspected or the 
prosecution thereof, or the design or construction of the work or any part thereof; provided, 
however, that the foregoing is not intended to limit the effect of any approval given by Landlord 
or permit issued by Landlord pursuant to APD 8822.1 or APD 8829.1 for purposes of the 
satisfaction of Tenant’s obligations and requirements thereunder. 

6.13 Protection from Mechanic’s Liens.

(a) Tenant shall have no power to do any act or to make any contract that may 
create or be the foundation for any lien, mortgage or other encumbrance upon the reversion, fee 
interest or other estate of Landlord or of any interest of Landlord in the Premises.  Tenant shall 
notify all of its contractors that Tenant does not own fee title to the Premises (or any portion of 
the Property), and such contractors shall be instructed to record any preliminary notice or other 
document related to any mechanic’s or materialmen’s liens against only Tenant’s ground 
leasehold interest in the Premises and not against fee title to the Premises or Property.  At least 
ten (10) days before the date of any Commencement of Construction, Tenant shall give written 
notice to Landlord of the date of such Commencement of Construction or of the delivery of 
materials, as the case may be.  Landlord shall then have the right to post and maintain on the 
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Premises and Property any notices that are required to protect Landlord and Landlord’s interest 
in the Premises and Property from any liens for work and labor performed or materials furnished 
in completing the Improvements, the Infrastructure, the Off-Premises Backbone Infrastructure or 
the Alterations.  Nothing in this Lease shall be deemed to be, or be construed in any way as 
constituting, the consent of or request by Landlord, expressed or implied, by inference or 
otherwise, to any person, firm or corporation, for the performance of any labor or the furnishing 
of any materials for any construction, repairs, maintenance, replacement, Alterations of or to the 
Premises or any part thereof, or as giving Tenant any right, power or authority to contract for or 
permit the rendering of any services or the furnishing of any materials that might in any way give 
rise to the right to file any lien against Landlord’s interest in the Premises. 

(b) Tenant shall not suffer or permit any choate liens to stand against the 
Property or any part thereof by reason of any work, labor, services or materials done for, or 
supplied to, or claimed to have been done for or supplied to Tenant.  Tenant shall keep the 
Property free and clear of any and all choate mechanic’s, materialmen’s and other liens for work 
done, services performed, materials supplied or appliances used or furnished in or about the 
Property in connection with any activities of Tenant on or about the Property.  If any such lien 
shall at any time be filed, Tenant shall cause the same to be discharged of record (whether or not 
by bonding) within thirty (30) days prior to the date any such lien may be foreclosed upon.  If 
Tenant fails to discharge or contest such lien within such period and such failure shall continue 
for a period of fifteen (15) days after notice by Landlord, then, in addition to any other right or 
remedy of Landlord, Landlord may, but shall not be obligated to, procure the discharge of the 
same either by paying the amount claimed to be due, by deposit in court, or by bonding.  All 
amounts paid or deposited by Landlord for any of the aforesaid purposes, and all other expenses 
of Landlord and all necessary disbursements in connection therewith, in defending any such 
action or in procuring the discharge of such lien, shall become due and payable by Tenant to 
Landlord promptly upon written demand therefor. 

6.14 Changes to Ozone Precursor Limitation Allocation Periods.

(a) At least twelve (12) months before the first day of any Ozone Precursor 
Allocation Period as to a particular Ozone Precursor Allocation Project, Tenant shall file an 
application for schematic design review approval of such project by Landlord pursuant to APD 
8822.1 or any commercially reasonable successor thereto having similar requirements.  If Tenant 
fails to file such an application by that time, or if the Commencement of Construction with 
respect to a particular Ozone Precursor Allocation Project does not occur within the first (1st) 
ninety (90) days of the applicable Ozone Precursor Allocation Period, or if Tenant thereafter fails 
to pursue the development of the particular Ozone Precursor Allocation Project with reasonable 
diligence, then the Ozone Precursor Allocation Period shall no longer apply, and Tenant may 
propose a new Ozone Precursor Allocation Period when Tenant submits the next annual update 
of the Ozone Precursor Schedule.  Tenant may delegate to Master Developer or a Sublessee the 
right to file the required application for schematic design review approval as to one or more 
Ozone Precursor Allocation Projects.  Tenant shall not be deemed to have failed to file such an 
application due to any incompleteness or other irregularity in the application as long as such 
application was filed in good faith, and Tenant shall not be deemed to have failed “to pursue the 
development of the particular Ozone Precursor Allocation Project with reasonable diligence” 
unless Landlord has first given to Tenant (and the applicant, if the applicant is not Tenant) a 
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notice stating Landlord’s belief that Tenant or the applicant has so failed and stating the actions 
which Landlord contends are required to cure such failure, and Tenant or the applicant has 
thereafter failed to use commercially reasonable diligence to cure such failure. 

(b) If Tenant concludes that development of a particular Ozone Precursor 
Allocation Project will not be undertaken and completed during the applicable Ozone Precursor 
Allocation Period then set forth in the Ozone Precursor Schedule, then Tenant may propose a 
new Ozone Precursor Allocation Period for that Ozone Precursor Allocation Project when 
Tenant submits the next annual update of the Ozone Precursor Schedule.   

ARTICLE 7 
RENT

7.1 Predevelopment Period Base Rent.  During the Predevelopment Period, Base Rent 
shall be payable annually with respect to the entire Premises in arrears on December 31, 2009 
and each December 31 thereafter (provided, however, the last payment of Base Rent shall be due 
on the last day of the Predevelopment Period), and, subject to the credits described in 
Sections 7.3(a), 7.3(f) and 7.13, without abatement, offset, deduction, or prior notice, in the 
amount of One Million Seven Hundred Seventy-Seven Thousand Ninety-Three and 19/100ths 
Dollars ($1,777,093.19) per annum (“Predevelopment Period Base Rent”), to be prorated on a 
daily basis for period less than one (1) year.  The foregoing notwithstanding, Tenant may, by 
written notice to Landlord given on or before December 1, 2009, elect to defer one-half (1/2) of 
the amount of Predevelopment Period Base Rent due on December 31, 2009 to December 31, 
2010 (or the last day of the Predevelopment Period, if earlier), at which time it will be payable in 
addition to the installment due on that date.  On or before each September 15 during the 
Predevelopment Period (or, if the last installment of Predevelopment Period Base Rent will be 
made on any date other than December 31 of the last year of the Predevelopment Period, the date 
which is at least sixty (60) days before the last day of the Predevelopment Period), Tenant shall 
deliver to Landlord notice of Tenant’s reasonable estimate of the amount of Eligible 
Predevelopment Costs that Tenant has then incurred and expects to incur during that calendar 
year, which amount (but not to exceed the Predevelopment In-Kind Cap) shall be set forth on the 
Support Agreement for the immediately following Fiscal Year (or with respect to the last year of 
the Predevelopment Period, on a revised Support Agreement for the current Fiscal Year if 
applicable).  Tenant’s payment of Predevelopment Period Base Rent shall be based on the 
estimate of Eligible Predevelopment Costs set forth on such Support Agreement.  As soon as 
reasonably feasible during the calendar quarter immediately following each payment of 
Predevelopment Period Base Rent by Tenant, Tenant shall deliver to Landlord invoices and other 
reasonably satisfactory evidence of the amount of Eligible Predevelopment Costs actually 
incurred during the prior calendar year (or applicable portion of the last calendar year of the 
Predevelopment Period), and the provisions of Section 7.9 shall apply.  If the actual amount of 
Eligible Predevelopment Costs incurred is less than the amount of Tenant’s estimate of Eligible 
Predevelopment Costs set forth on the applicable Support Agreement and there are no other 
Eligible Predevelopment Costs which have been duly carried forward from a prior calendar year 
as a result of the Predevelopment In-Kind Cap, then Tenant shall concurrently pay to Landlord 
the additional Predevelopment Period Base Rent in cash, which payment shall be made 
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concurrently with Tenant’s delivery of the invoices and other reasonably satisfactory evidence of 
the amount of Eligible Predevelopment Costs actually paid by Tenant. 

7.2 Initial Term Base Rent.

(a) Base Rent payable during the Initial Term shall be the sum of the Phase 
Base Rent and the Remaining Premises Base Rent payable pursuant to the provisions of 
Sections 7.2(d) and 7.2(b) respectively. 

(b) During the Initial Term, Base Rent shall be payable with respect to each 
Undelivered Phase (the “Remaining Premises Base Rent”) on a quarterly basis, in advance on the 
first day of the Initial Term (to be prorated on a daily basis if not on the first day of a calendar 
quarter) and thereafter on the first day of each calendar quarter during the Term and, subject to 
the credits described in Sections 7.3(b), 7.3(f), 7.13 and 9.1(c), without abatement, offset, 
deduction, or prior notice, in the per annum amount of two percent (2%) of the appraised Fair 
Market Value allocated to each Undelivered Phase by the Qualified Appraisers pursuant to the 
Remaining Premises Appraisal.  Effective as of the Phase Commencement Date for each 
Delivered Phase, the Remaining Premises Base Rent shall be reduced to the per annum amount 
of two percent (2%) of the appraised Fair Market Value allocated to the remaining Undelivered 
Phases on a per-unit of Entitled Use basis by the Qualified Appraisers pursuant to the Remaining 
Premises Appraisal. 

(c) If the Phase Commencement Date with respect to a particular Phase has 
not occurred by the last date specified in the Development Milestones for such Phase 
Commencement Date to occur, then Landlord’s sole remedy for such delay shall be to require 
that Base Rent with respect to such Phase increase, as of such last date specified in the 
Development Milestones for such Phase Commencement Date to occur, to the per annum 
amount of three and one-half percent (3.5%) of the appraised Fair Market Value allocated to that 
Undelivered Phase by the Qualified Appraisers pursuant to the Remaining Premises Appraisal.  
The foregoing notwithstanding, for purposes of this Section 7.2(c), the last date specified in the 
Development Milestones for such Phase Commencement Date to occur shall be postponed one 
(1) day for each day during the Initial Term containing an event or condition constituting a 
Delay.

(d) During the Initial Term, Base Rent shall be payable with respect to each 
Delivered Phase (the “Phase Base Rent”) on a quarterly basis, in advance, commencing as of the 
Phase Commencement Date for that Delivered Phase and thereafter on the first day of each 
calendar quarter during the Term, and, subject to the credits described in Sections 7.3(d), 7.3(f), 
7.13 and 9.1(c), without abatement, offset, deduction, or prior notice, in the per annum amount of 
three and one half percent (3.5%) of the appraised Fair Market Value of that Delivered Phase.  
The per annum Phase Base Rent as to each Parcel within a Delivered Phase shall be increased to 
seven percent (7%) of the Parcel Fair Market Value of such Parcel as of the earlier of the date (i) 
of the Completion of Construction of the first discrete building containing Square Feet on such 
Parcel, or (ii) on which Landlord elects to increase Phase Base Rent in accordance with 
Section 7.2(e). 
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(e) If the Completion of Construction of the first discrete building containing 
Square Feet on a Parcel has not occurred by the last date specified in the Development 
Milestones for such Completion of Construction to occur, then Landlord’s sole remedy for such 
delay shall be to require that Phase Base Rent with respect to such Parcel increase, as of the last 
date specified in the Development Milestones for such Completion of Construction to occur, to 
the per annum amount of seven percent (7%) of the Parcel Fair Market Value of such Parcel.  
The foregoing notwithstanding, for purposes of this Section 7.2(e), the last date specified in the 
Development Milestones for such Completion of Construction shall be postponed one (1) day 
for:  (i) each day during the Initial Term containing an event or condition constituting a Delay; 
and (ii) for each day that such Completion of Construction was delayed by reason of having to 
obtain a revised Ozone Precursor Allocation Period, but only if such construction did not 
commence when scheduled due to a Delay. 

(f) The Parties acknowledge that the Fair Market Values specified in this 
Section 7.2 are subject to adjustment as provided in Sections 7.5(h) through 7.5(n). 

7.3 Base Rent Payment in Kind.

(a) Each installment of Predevelopment Period Base Rent shall be partially 
satisfied with in-kind consideration, to the extent available, in an amount equal to all Eligible 
Predevelopment Costs incurred prior to the date such installment is due which have not been 
previously applied as in-kind consideration; provided, however, the maximum amount of such 
in-kind consideration shall, on a per year basis, be capped at the Predevelopment In-Kind Cap.  
The foregoing notwithstanding, if Tenant elects pursuant to Section 7.1 to defer payment of one-
half (1/2) of the installment of Predevelopment Period Base Rent due on December 31, 2009 to 
December 31, 2010, then: (i) the Predevelopment In-Kind Cap applicable to the installment of 
Predevelopment Period Base Rent due on December 31, 2009 shall be zero (0); and (ii) the 
Predevelopment In-Kind Cap applicable to the installment of Predevelopment Period Base Rent 
due on December 31, 2010 shall be increased by the amount of the Predevelopment Period Base 
Rent so deferred (such that the aggregate dollar amount of the Predevelopment In-Kind Cap 
applicable to the installments of Predevelopment Period Base Rent payable at December 31, 
2009 and December 31, 2010 remains unchanged). 

(b) Each installment of Remaining Premises Base Rent shall be partially 
satisfied with in-kind consideration, to the extent available, in an amount equal to all Eligible 
Predevelopment Costs incurred prior to the date such installment is due which have not been 
previously applied as in-kind consideration; provided, however, the maximum amount of such 
in-kind consideration shall, on a per quarter basis, be capped at the Predevelopment In-Kind Cap.  

(c) In no event shall the aggregate amount of Eligible Predevelopment Costs 
available for in-kind consideration under Section 7.3(a) or 7.3(b) exceed Ten Million Dollars 
($10,000,000.00).

(d) Subject to the provisions of Section 7.3(h), each installment of Phase Base 
Rent during the Initial Term shall, to the extent available, be partially satisfied with in-kind 
consideration in an amount equal to the sum of the (A) the sum of all Backbone Infrastructure 
Credits incurred prior to the date such installment is due which has not been previously applied 
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as in-kind consideration, and (B) the blended cost of capital to finance the costs and expenditures 
represented by such Backbone Infrastructure Credits.  For the purposes of this Section 7.3(d), the 
term “blended cost of capital” means the aggregate of:  (i) all interest to be paid, over the life of 
each loan, on any amount borrowed or to be borrowed from a third party source (other than 
Tenant or any Sublessee or Related Entity of any of them) to fund, in whole or in part, the costs 
and expenditures represented by such Backbone Infrastructure Credits; and (ii) the estimated 
aggregate amount of the preferred and other return on capital invested by Tenant or any 
Sublessee or Related Entity of any of them which is used to fund, in whole or in part, the costs 
and expenditures represented by such Backbone Infrastructure Credits.  Tenant shall provide to 
Landlord a written estimate of the blended cost of capital for each increment of Backbone 
Infrastructure Credit, based on information then available to Tenant and, where such rates are 
variable, reasonable estimates of rates over the life of any such loan or investment of capital.  
Tenant shall provide Landlord with the information on which such estimate is based, and such 
estimate shall be binding on Landlord unless made in bad faith by Tenant.  The maximum 
amount of such in-kind consideration shall, on a per year basis, be capped at one-third (1/3) of 
the Phase Base Rent for such year of the Initial Term (the “Post-Development In-Kind Cap”).

(e) At Landlord’s sole option from time to time, any installments of Shared 
Rent may also be satisfied in whole or in part with in-kind consideration of the same types as that 
which could be applied against Base Rent. 

(f) If, because of the Predevelopment In-Kind Cap or Post-Development In-
Kind Cap, the amount of Eligible Predevelopment Costs or in-kind consideration is not credited 
towards the applicable portion of Base Rent for any particular calendar year, the difference shall 
be credited against the applicable portion of the next year’s Base Rent until the carried over 
amount shall have been fully credited (subject to the provisions of Section 21.20) in subsequent 
years during the Initial Term within the Predevelopment In-Kind Cap or Post-Development In-
Kind Cap, as applicable. 

(g) Notwithstanding the other provisions of this Section 7.3, the Parties agree 
that no portion of Base Rent shall be satisfied by Eligible Predevelopment Costs or other in-kind 
consideration to the extent such costs or expenses have been taken into account in establishing 
the Fair Market Value of the Premises. 

(h) For each Backbone Infrastructure Credit, Tenant shall provide invoices or 
other evidence reasonably satisfactory to Landlord, together with copies of all lien releases, that 
all costs of Backbone Infrastructure pertaining to such Backbone Infrastructure Credit have been 
fully paid.  Landlord shall have thirty (30) days to review such documentation and determine that 
the same is complete and accepted by Landlord.  If Landlord determines that such documentation 
is not complete or is not in acceptable form, Landlord shall submit to Tenant a written statement 
describing any deficiencies.  After Landlord has determined that such documentation is complete 
and accepted by Landlord, the Parties shall execute a memorandum of understanding setting 
forth the amount of the in-kind consideration and applicable cost of capital described in 
Section 7.3(d). 

7.4 Extended Term Base Rent.  During each Extended Term, Base Rent shall be 
payable with respect to the Premises on the first day of each calendar quarter, in advance, and, 
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subject to the credits described in Section 9.1(c), without abatement, offset, deduction, or prior 
notice, in the amount of seven percent (7%) of the appraised Fair Market Value of the Premises 
as of the first day of each Extended Term. 

7.5 Determination of Fair Market Value.  The Fair Market Value of the Premises and 
Phases (and the allocations of Fair Market Value of the Premises among the Phases and of each 
Phase among its Parcels, in all such cases based upon the Entitled Uses allocated thereto in the 
Development Plan) shall be determined by the appraisal process set forth below at the times 
described below: 

(a) As promptly as reasonably feasible after Tenant gives Landlord notice of 
the estimated date of commencement of the Initial Term pursuant to Section 7.5(g) (but in all 
events within ninety (90) days after such notice is given), each Party’s Qualified Appraiser shall 
prepare a written appraisal report indicating the Fair Market Value of the first Phase and the 
allocable portion of such Fair Market Value on a per-unit of Entitled Use basis with respect to 
such first Phase (the “First Phase Appraisal”).  At the same time, each Party’s Qualified 
Appraiser shall prepare a written appraisal report indicating the aggregate Fair Market Value of 
the remaining Phases within the portion of the Premises outside of the first Phase, which 
appraisal shall also contain both (i) an indication of the allocable portion of such aggregate Fair 
Market Value on a per-unit of Entitled Use basis with respect to such remaining Phases, and (ii) 
an indication of the allocable portion of such aggregate Fair Market Value among each of such 
remaining Phases (the sum of which shall equal the aggregate Fair Market Value of such 
remaining Phases) based upon the Entitled Uses allocated to such remaining Phases in the 
Development Plan (the “Remaining Premises Appraisal”).   

(b) As promptly as reasonably feasible after Tenant gives Landlord each 
notice of the estimated date of the Phase Commencement Date of an Undelivered Phase pursuant 
to Section 7.5(g) (but in all events within ninety (90) days after each such notice is given), each 
Party’s Qualified Appraiser shall prepare a written appraisal report indicating the Fair Market 
Value of such Undelivered Phase and the allocable portion of such  Fair Market Value on a per-
unit of Entitled Use basis (each, a “Subsequent Phase Appraisal”). 

(c) The First Phase Appraisal and each Subsequent Phase Appraisal shall also 
contain a reasonable, good faith allocation of the Fair Market Value of the Phase to each of the 
Parcels within such Phase based on the allocation of Entitled Uses of the Parcels within such 
Phase in the Development Plan, the sum of which shall equal the total Fair Market Value of the 
Phase.  The Remaining Premises Appraisal shall not contain or be required to contain any such 
allocation.

(d) As promptly as reasonably feasible after each Extended Term is duly 
exercised by Tenant (but in all events within ninety (90) days after each Extended Term is duly 
exercised by Tenant), each Party’s Qualified Appraiser shall prepare a written appraisal report 
indicating the Fair Market Value of the entire Premises. 

(e) The Fair Market Value of the portion of the Premises being appraised shall 
be based upon the entire Premises as unimproved land fully-approved for the Entitled Uses 
allocated to such portion of the Premises in the Development Plan (and shall not be determined 
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upon a theoretical highest and best use of such portion of the Premises), subject to the terms and 
conditions of this Lease, including, among other relevant considerations and to the extent 
applicable for each appraisal:  the business terms of this Lease; the condition of the entire 
Premises “as is” as of the commencement of the Initial Term without Improvements, 
Infrastructure or Off-Premises Backbone Infrastructure constructed after the commencement of 
the Initial Term; the Infrastructure and Off-Premises Backbone Infrastructure requirements for 
the development as of the commencement of the Initial Term; the savings (if any) in planning, 
permitting and development/impact/hook-up fees associated with the development to be 
constructed; the benefit of completed Landlord Infrastructure allocated under the Development 
Plan; any requirements for the payment of prevailing wages; the presence and effect of 
Preexisting Hazardous Materials; the mitigation measures required by the EIS to the extent not 
applicable to other comparable properties; security measures applicable to the Premises; the cost 
of demolishing existing improvements for the development as of the commencement of the 
Initial Term; affordable housing requirements as set forth in the EIS; the parking ratio set forth in 
the Development Plan for the portion of the Premises being appraised, which shall be allocated 
among Parcels based on the allocation of Entitled Uses set forth in the Development Plan; and 
the permitted uses of, and limitations on the use of, such portion of the Premises.  The foregoing 
notwithstanding, the Qualified Appraisers shall not consider in determining the Fair Market 
Value of the Premises or applicable portion thereof the Eligible Predevelopment Costs, the 
Backbone Infrastructure Credit, and other costs that will constitute in-kind consideration to be 
provided to Landlord in accordance with the provisions of this Lease.  The effects on value of the 
UDA Services Amount to be paid by Tenant pursuant to Section 7.10 and the lack of an 
obligation to pay real property taxes or assessments to local or state authorities shall be 
conclusively regarded as offsetting, and shall not be considered by the Qualified Appraisers.  
With respect to residential uses, the effects of any affordable housing or below market rent 
housing requirements adopted by Tenant that are in excess of the affordable housing requirement 
set forth in the EIS shall not be considered a factor for determining Fair Market Value by the 
Qualified Appraisers.  In considering comparable transactions involving parcels smaller than the 
Premises, the Qualified Appraisers shall take into account appropriate adjustments to value for 
infrastructure necessary within the Premises to serve parcels within the Premises of similar size 
to those involved in the comparable transaction with a level of infrastructure available to the 
comparable parcel.  Parcels within such Phase which are designated in the Development Plan to 
primarily contain improvements such as parks, common recreational facilities and other 
Infrastructure shall be deemed to have a de minimis value for purposes of such allocation.  The 
Parties agree to provide all appraisers with all information available to either or both Parties. 

(f) If the difference in the appraised Fair Market Value of the portion of the 
Premises being appraised as determined by the Parties’ Qualified Appraisers is ten percent (10%) 
or less (calculated from the higher of the two appraisals), the Fair Market Value of the portion of 
the Premises being appraised shall be the average of the two appraisals.  In the event that the 
difference in the two appraisals of Fair Market Value of the portion of the Premises being 
appraised is greater than ten percent (10%), a third Qualified Appraiser shall be mutually agreed 
to by Landlord and Tenant and paid for by the Parties equally, and the Fair Market Value of the 
portion of the Premises being appraised shall be as determined as provided below.  If the Parties 
cannot mutually agree on a third Qualified Appraiser within five (5) days of the delivery of the 
two appraisals, then either Party, on behalf of both, may request appointment of such third 
Qualified Appraiser by the then Chief Judge of the United States District Court having 
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jurisdiction over Santa Clara County, California.  No later than the tenth (10th) day following 
selection of such third Qualified Appraiser, the Parties and all three Qualified Appraisers shall 
attend a meeting at which the Parties address any pertinent issues.  After such meeting, the 
Qualified Appraisers shall endeavor for a period of twenty (20) days to reach agreement as to the 
applicable Fair Market Values, and, if the three Qualified Appraisers cannot reach unanimous 
agreement on the Fair Market Value, then the third Qualified Appraiser shall prepare a written 
appraisal report indicating the Fair Market Value of the applicable portion of the Premises within 
forty-five (45) days after the failure to reach agreement as to the applicable Fair Market Value.  
During that forty-five (45) day period, each of the Parties’ Qualified Appraisers also shall 
prepare their final written conclusions as to Fair Market Value (which may be different than their 
initial determinations).  The three Qualified Appraisers shall deliver their final conclusions as to 
Fair Market Value simultaneously to both Parties no later than the last day of that forty-five (45) 
day period.  The appraised Fair Market Value farthest from the median of the three final 
conclusions (on a dollar basis) shall be disregarded, and the average of the remaining two final 
conclusions shall be deemed to be the Fair Market Value of the portion of the Premises being 
appraised, unless one such final conclusion is the arithmetic mean of the other two, in which 
event such mean final conclusion shall be the Fair Market Value. 

(g) Tenant will give Landlord one hundred eighty (180) days notice of the 
estimated date of commencement of the Initial Term (with respect to the First Phase Appraisal 
and the Remaining Phases Appraisal) and one hundred eighty (180) days notice of the estimated 
Phase Commencement Date with respect to each subsequent Phase (with respect to each 
Subsequent Phase Appraisal).  The Fair Market Value of the entire Premises also shall be 
reappraised during the one hundred eighty (180) day period ending on the last day of the Initial 
Term and each of the Extended Terms.  Landlord and Tenant will commence their applicable 
independent appraisals and expect their Qualified Appraisers to have completed appraisal reports 
and submitted them to the other Party at least ninety (90) days prior to the commencement of the 
Initial Term (with respect to the First Phase Appraisal and the Remaining Phases Appraisal), the 
estimated Phase Commencement Date with respect to subsequent Phase (with respect to each 
Subsequent Phase Appraisal), or the commencement of each Extended Term (with respect to the 
reappraisal of the entire Premises).  In the event that the services of the third Qualified Appraiser 
are required, the engagement of the third Qualified Appraiser, and the completion of work by all 
Qualified Appraisers, shall occur within ninety (90) days. 

(h) If any Parcels within any Delivered Phase are reconfigured or if 
allocations of Entitled Uses among any Parcels within any Delivered Phase are reallocated 
pursuant to Section 4.8(h), the Parties shall execute a memorandum of understanding that makes 
an equitable reallocation of the Phase Fair Market Value to the Parcels within such Delivered 
Phase based on (i) the reconfiguration of the Parcels within such Delivered Phase and/or the 
reallocation of Entitled Uses of the Parcels within such Delivered Phase, and (ii) the Fair Market 
Value on a per-unit of Entitled Use set forth in the final First Phase Appraisal and/or final 
Subsequent Phase Appraisal (as applicable) for such Delivered Phase, and as of the date of such 
memorandum of understanding, the final First Phase Appraisal and/or final Subsequent Phase 
Appraisal with respect to the Delivered Phase which is the subject of such memorandum of 
understanding shall be deemed to contain such reallocation of the Phase Fair Market Value to the 
Parcels within such Delivered Phase as if fully set forth therein.  If the Parties cannot agree on 
such memorandum of understanding within sixty (60) days of such reconfiguration of Parcels or 
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reallocation of Entitled Uses among Parcels, then either Party may commence, by written notice 
to the other Party, a reallocation of the Phase Fair Market Value to the Parcels within such 
Delivered Phase by re-appraisal pursuant to the appraisal process set forth in this Section 7.5, 
and the final First Phase Appraisal and/or final Subsequent Phase Appraisal (as applicable) shall 
be adjusted as appropriate following completion of such re-appraisal.  The foregoing 
notwithstanding, no such memorandum of understanding or re-appraisal shall result in any 
increase or decrease in (i) the Phase Fair Market Value of the Delivered Phase containing the 
Parcels which are the subject or such reconfiguration or reallocation, or (ii) the sum of the Parcel 
Fair Market Values of the Parcels which are the subject of such reconfiguration or reallocation. 

(i) Any reconfiguration of Parcels within any Undelivered Phase shall not 
result in an allocation of the Phase Fair Market Value of such Undelivered Phase to the Parcels 
within such Undelivered Phase, it being acknowledged by the Parties that the Remaining 
Premises Appraisal shall not contain or be required to contain any such allocation, whether 
initially or as a result of such reconfiguration of Parcels. 

(j) If Entitled Uses among any Delivered Phases are reallocated pursuant to 
Section 4.8(h), the Parties shall execute a memorandum of understanding that makes an equitable 
reallocation of the Phase Fair Market Values among the Delivered Phases which are the subject 
of such reallocation based on (i) the reallocation of Entitled Uses among such Delivered Phases, 
and (ii) the Fair Market Value on a per-unit of Entitled Use set forth in the final First Phase 
Appraisal and/or final Subsequent Phase Appraisal(s) (as applicable) for such Delivered Phases, 
and as of the date of such memorandum of understanding, (A) the final First Phase Appraisal 
and/or final Subsequent Phase Appraisal(s) (as applicable) with respect to the Delivered Phases 
which are the subject of such memorandum of understanding shall be deemed to contain such 
reallocated Phase Fair Market Values as if fully set forth therein and (B) the Parcels within each 
such Delivered Phase shall be reallocated such Delivered Phases’ new Phase Fair Market Values 
based on the allocation methodologies contained in the final First Phase Appraisal or final 
Subsequent Phase Appraisal(s) (as applicable).  If the Parties cannot agree on such memorandum 
of understanding within sixty (60) days of such reallocation of Entitled Uses among Delivered 
Phases, then either Party may commence, by written notice to the other Party, a re-appraisal of 
the Phase Fair Market Values of the Delivered Phases which are the subject of such reallocation 
pursuant to the appraisal process set forth in this Section 7.5, and the final First Phase Appraisal 
and/or final Subsequent Phase Appraisal(s) (as applicable) shall be adjusted as appropriate 
following completion of such re-appraisal.  The foregoing notwithstanding, no such 
memorandum of understanding or re-appraisal shall result in any increase or decrease in the sum 
of the Phase Fair Market Values of the Delivered Phases which are the subject of such 
reallocation.

(k) If Entitled Uses are reallocated among any Undelivered Phases pursuant to 
Section 4.8(h), the Parties shall execute a memorandum of understanding that makes an equitable 
reallocation of the Phase Fair Market Values among the Undelivered Phases which are the 
subject of such reallocation based on (i) the reallocation of Entitled Uses among such 
Undelivered Phases, and (ii) the Fair Market Value on a per-unit of Entitled Use set forth in the 
final Remaining Premises Appraisal for such Undelivered Phases, and as of the date of such 
memorandum of understanding, the final Remaining Premises Appraisal with respect to the 
Undelivered Phases which are the subject of such memorandum of understanding shall be 
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deemed to contain such reallocated Phase Fair Market Values as if fully set forth therein.  If the 
Parties cannot agree on such memorandum of understanding within sixty (60) days of such 
reallocation of Entitled Uses among Undelivered Phases, then either Party may commence, by 
written notice to the other Party, a re-appraisal of the Phase Fair Market Values of the 
Undelivered Phases which are the subject of such reallocation pursuant to the appraisal process 
set forth in this Section 7.5, and the final Remaining Premises Appraisal shall be adjusted as 
appropriate following completion of such re-appraisal.  The foregoing notwithstanding, no such 
memorandum of understanding or re-appraisal shall result in any increase or decrease in the sum 
of the Phase Fair Market Values of the Undelivered Phases which are the subject of such 
reallocation. 

(l) If any Entitled Use is increased or decreased, or a new Entitled Use is 
introduced, pursuant to Section 4.8(h) following the final First Phase Appraisal, or following any 
final Subsequent Phase Appraisal, the Parties shall execute a memorandum of understanding that 
allocates to such final First Phase Appraisal, final Remaining Premises Appraisal and/or final 
Subsequent Phase Appraisal(s) (as applicable) the increase or decrease in Phase Fair Market 
Values and Parcel Fair Market Values (as applicable) resulting from such increase or decrease in 
Entitled Use or new Entitled Use.  If the Parties cannot agree on such memorandum of 
understanding within sixty (60) days of such increase or decrease in the Entitled Use or within 
sixty (60) days of the effective date of such new Entitled Use, then either Party may commence, 
by written notice to the other Party, a re-appraisal of the Phases which contain such increase or 
decrease in the Entitled Use or new Entitled Use (as shown on the amended Development Plan 
approved by Landlord and Tenant pursuant to Section 4.8(f)) and a re-allocation or adjustment of 
each such Phase Fair Market Value to the Parcels within such Phase, all pursuant to the appraisal 
process set forth in this Section 7.5, and the final First Phase Appraisal, final Remaining 
Premises Appraisal and/or final Subsequent Phase Appraisal(s) (as applicable) shall be adjusted 
as appropriate following completion of such re-appraisal.  The foregoing notwithstanding, no 
such memorandum of understanding or re-appraisal shall be effective as to any Phase or Parcel 
which does not contain such increase or decrease in the Entitled Use or new Entitled Use (as 
shown on the amended Development Plan approved by Landlord and Tenant pursuant to Section 
4.8(f)).

(m) If any Entitled Use is reallocated from an Undelivered Phase to a 
Delivered Phase pursuant to Section 4.8(h), either Party may commence, by written notice to the 
other Party, an appraisal of the Fair Market Value of the Entitled Use being so reallocated to 
such Delivered Phase (each, a “Delivered Phase Entitled Use Appraisal”).  Such Delivered Phase 
Entitled Use Appraisal shall be consistent with the appraisal process set forth in this Section 7.5, 
but shall contain a conclusion as to Fair Market Value on a retroactive basis as of the date the 
then most recent First Phase Appraisal or Subsequent Phase Appraisal (as applicable) for such 
Delivered Phase was completed.  Following completion of such Delivered Phase Entitled Use 
Appraisal, (A) the Phase Fair Market Value in the final First Phase Appraisal or final Subsequent 
Phase Appraisal (as applicable) with respect to such Delivered Phase shall be automatically 
increased by the Fair Market Value of the Entitled Use set forth in the Delivered Phase Entitled 
Use Appraisal as if fully and originally set forth in such final First Phase Appraisal or final 
Subsequent Phase Appraisal (as applicable), (B) the Parcels within such Delivered Phase shall be 
reallocated such Delivered Phase’s new Phase Fair Market Value based on the allocation 
methodologies contained in the final First Phase Appraisal or final Subsequent Phase Appraisal 
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(as applicable), and (C) the Phase Fair Market Value allocated in the final Remaining Premises 
Appraisal to the Undelivered Phase from which such Entitled Use has been reallocated shall be 
decreased by the per-unit Fair Market Value for such reallocated Entitled Use set forth in the 
final Remaining Premises Appraisal (with no corresponding increase in any other Phase Fair 
Market Value for any other Undelivered Phase). 

(n) If any Entitled Use is reallocated from a Delivered Phase to an 
Undelivered Phase pursuant to Section 4.8(h), either Party may commence, by written notice to 
the other Party, an appraisal of the Fair Market Value of the Entitled Use being so reallocated to 
such Undelivered Phase (each, an “Undelivered Phase Entitled Use Appraisal”).  Such 
Undelivered Phase Entitled Use Appraisal shall be consistent with the appraisal process set forth 
in this Section 7.5, but shall contain a conclusion as to Fair Market Value on a retroactive basis 
as of the date the Remaining Premises Appraisal was completed.  Following completion of such 
Undelivered Phase Entitled Use Appraisal, (A) the Phase Fair Market Value in the final 
Remaining Premises Appraisal with respect to such Undelivered Phase shall be automatically 
increased by the Fair Market Value of the Entitled Use set forth in the Undelivered Phase 
Entitled Use Appraisal as if fully and originally set forth in such final Remaining Premises 
Appraisal, (B) the Phase Fair Market Value allocated in the final First Phase Appraisal or final 
Subsequent Phase Appraisal (as applicable) to the Delivered Phase from which such Entitled Use 
has been reallocated shall be decreased by the per-unit Fair Market Value for such reallocated 
Entitled Use set forth in the final First Phase Appraisal or final Subsequent Phase Appraisal (as 
applicable), and (C) the Parcels within such Delivered Phase shall be reallocated such Delivered 
Phase’s new Phase Fair Market Value based on the allocation methodologies contained in the 
final First Phase Appraisal or final Subsequent Phase Appraisal (as applicable). 

(o) With respect to each appraisal described above in this Section 7.5, 
Landlord and Tenant will each commission a Qualified Appraiser to perform the applicable 
appraisal.  The Parties will exchange drafts of instructions for the applicable appraisal (consistent 
with Section 7.5(e)) to the respective Qualified Appraisers and shall consult with one another 
regarding them, although the primary instructions for such appraisals shall be as provided in 
Section 7.5(e); provided, however, neither Party shall be bound to revise its instructions based 
upon consultation with the other Party. 

7.6 CPI Adjustment.

(a) The Fair Market Value of the Premises and each Phase thereof shall be 
adjusted by the CPI Adjustment as of each CPI Adjustment Date during the Initial Term. 

(b) If, as of any CPI Adjustment Date, there exists any CPI Adjustment 
Carryover Increase from any prior CPI Adjustment Period, then the CPI Adjustment shall be 
increased by application of all or a portion of such CPI Adjustment Carryover Increase to the 
CPI Adjustment to be applied as of such CPI Adjustment Date, but only to the extent that such 
increase would not cause such CPI Adjustment to exceed the Maximum CPI Adjustment.  If less 
than all of any CPI Adjustment Carryover Increase is applied as of any CPI Adjustment Date, 
then the remainder of such CPI Adjustment Carryover Increase shall be carried over to the next 
succeeding CPI Adjustment Dates until fully applied.  CPI Adjustment Carryover Increases may 
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be accumulated over successive CPI Adjustment Periods, to the extent not applied as herein 
provided.

(c) If, as of any CPI Adjustment Date, there exists any CPI Adjustment 
Carryover Decrease from any prior CPI Adjustment Period, then the CPI Adjustment shall be 
decreased by application of all or a portion of such CPI Adjustment Carryover Decrease to the 
CPI Adjustment to be applied as of such CPI Adjustment Date, but only to the extent that such 
increase would not cause such CPI Adjustment to be less than the Minimum CPI Adjustment.  If 
less than all of any CPI Adjustment Carryover Decrease is applied as of any CPI Adjustment 
Date, then the remainder of such CPI Adjustment Carryover Decrease shall be carried over to the 
next succeeding CPI Adjustment Dates until fully applied.  CPI Adjustment Carryover Decreases 
may be accumulated over successive CPI Adjustment Periods, to the extent not applied as herein 
provided.

7.7 Prorations of Rent.  The Parties shall equitably adjust or prorate the payment 
schedule of Base Rent such that Base Rent (except Predevelopment Period Base Rent) is payable 
together with respect to each Parcel and/or each Phase on the first day of a calendar quarter.  In 
the event of such adjustment or proration, Landlord shall appropriately modify the Support 
Agreement to reflect such adjustment or proration and promptly distribute or provide such 
modified Support Agreement to Tenant.  Such quarterly Base Rent shall, with respect to each 
Parcel, be subject to further adjustment as provided in this Lease. 

7.8 Shared Rent. One-third (1/3) of all Shared Rents will be paid to Landlord as 
Rent under this Lease in arrears annually following the end of each Fiscal Year, with a final 
accounting and a reconciliation payment to occur within ninety (90) days thereafter.  Tenant 
shall provide to Landlord accountings, accompanied by reasonable evidence of amounts received 
from Master Developer or other Sublessees of the Premises and costs paid.  Tenant shall require 
that such accountings be reviewed by a reputable and independent regional or local firm of 
certified public accountants reasonably acceptable to Landlord.  Landlord also shall have the 
right to audit such accountings. 

7.9 Audits and Records Rights.

(a) Tenant shall keep, or cause to be kept, true, accurate and complete records 
(including contracts, invoices and payment records) and double-entry books, consistently 
applied.  Tenant shall keep and make available to Landlord or other Government entities 
designated by Landlord at all reasonable times, upon advance notice and during normal business 
hours, an original or duplicate set of said books of account and records at a location on the 
Property or the Premises, for a period of five (5) years after the date to which they relate and 
thereafter in the event of litigation concerning the same until such litigation terminates in final 
judgment.  Any such review and inspection of such books of account and records shall be 
scheduled as soon as feasible upon the request of Landlord at a time agreed upon with Tenant 
and shall be undertaken so as to minimize, to the extent reasonably possible, any interference 
with the conduct of Tenant’s business.  If, at any time during the Term, such books, records and 
accounts prove inadequate to provide information in the detail herein required, Tenant shall, 
upon the request of Landlord, procure and maintain such books, records and accounts as shall be 
of a character and form adequate for said purpose. 
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(b) Tenant shall, at Tenant’s sole cost and expense, prepare or cause to be 
prepared and furnished to Landlord annually by February 28th of each year during the Term, an 
annual report for the preceding calendar year, including an income statement prepared on an 
accrual basis and, in alternating years, (a) an unaudited financial review and (b) an audited 
financial statement certified by a reputable and independent regional or local firm of certified 
public accountant reasonably acceptable to Landlord. 

(c) Upon reasonable prior notice and during normal business hours, Tenant 
shall provide Landlord or other Government entities designated by Landlord access to all records 
relating to the Premises for the purpose of conducting an audit of such records for any of the 
three (3) preceding calendar years by an independent certified public accountant at Landlord’s 
expense.  The auditors shall consult with both Parties during the audit process. 

(d) In addition to all other reports required to be furnished by Tenant to 
Landlord hereunder, Tenant shall furnish to Landlord an annual list of any and all reports and 
financial statements relating to the Premises that were furnished to any other party, including 
without limitation any Mortgagee. 

7.10 Additional Rent.

(a) During each Fiscal Year (or part thereof) during the Term, Tenant shall 
pay to Landlord, as Additional Rent, quarterly in advance (and on an estimated basis if 
applicable) on the first day of each calendar quarter during the Term, and in accordance with this 
Lease and the terms and conditions of the annual Support Agreement: 

(i) The costs of Demand Services, if any, to be provided to Tenant by 
Landlord in such year; 

(ii) The costs of Utilities, if any, to be provided to Tenant by Landlord 
in such year; 

(iii) Ten percent (10%) of the then applicable UDA Services Amount 
multiplied by the number of Square Feet of Improvements to be used for an Entitled Use (in all 
then Delivered Phases), as allocated in the Development Plan, as to which Commencement of 
Construction has not occurred; 

(iv) Sixty-six percent (66%) of the then applicable UDA Services 
Amount multiplied by the number of Square Feet of Improvements to be used for an Entitled Use 
(in all then Delivered Phases) as to which Commencement of Construction has occurred but as to 
which Completion of Construction has not occurred; and 

(v) One hundred percent (100%) of the then applicable UDA Services 
Amount multiplied by the number of Square Feet of Improvements to be used for an Entitled Use 
(in all then Delivered Phases) as to which Completion of Construction has occurred. 

(b) Throughout the Term, Tenant shall pay, as Additional Rent, all other 
amounts of money and charges expressly required to be paid by Tenant under this Lease, 
whether or not such amounts of money or charges are designated “Additional Rent.” 
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(c) The foregoing notwithstanding, the Parties agree that Tenant’s obligation 
to pay any UDA Services Amount shall not, with respect to each Phase, commence until the 
occurrence of the Phase Commencement Date as to such Phase. 

7.11 Procedures for Additional Rent.  The Additional Rent payable by Tenant pursuant 
to Section 7.10 (such as costs for Demand Services, Utilities and the UDA Services Amount) 
shall be calculated and paid in accordance with the following procedures: 

(a) Immediately following the Effective Date, Landlord and Tenant shall 
execute a mutually acceptable initial Support Agreement.  Thereafter, Tenant agrees to execute 
and deliver to Landlord each mutually acceptable annual Support Agreement within fifteen (15) 
days following Landlord’s delivery to Tenant of the same, which Support Agreement shall set 
forth the amount of Base Rent, the estimated costs for Demand Services and Utilities, and the 
estimated UDA Services Amount, for the applicable Fiscal Year.  In addition, Tenant shall 
execute amendments to each Support Agreement as may be reasonably required under this Lease 
(including Section 6.6(a)). 

(b) Cost estimates for Demand Services, Utilities and the UDA Services 
Amount, and payments thereof by Tenant, shall be consistent with Applicable Laws and 
Landlord’s policy, including the requirement for payment in advance of the period in which 
Landlord anticipates incurring costs.  Landlord shall reconcile on a quarterly basis the actual 
costs incurred by Landlord for Demand Services, Utilities and the actual UDA Services Amount 
for the previous quarter against the estimated payment previously made by Tenant for such 
quarter.  Landlord, reasonably and in good faith, will review costs for Demand Services and 
Utilities periodically to ensure that the rates are based on actual costs to Landlord. 

(c) If the Term commences or ends on a day other than the first or last day of 
a Fiscal Year, respectively, the amounts payable by Tenant under Section 7.10 applicable to the 
Fiscal Year in which the Term commences or ends shall be prorated according to the ratio which 
the number of days during the Term in such Fiscal Year bears to three hundred sixty-five (365).  
Termination of this Lease shall not affect the obligations of Landlord and Tenant pursuant to 
Section 7.10 to be performed after such termination in respect of amounts becoming due in 
respect of two periods prior to such termination. 

7.12 Late Payment.  Tenant acknowledges that the late payment by Tenant of any 
installment of Base Rent or Additional Rent will cause Landlord to incur costs and expenses, the 
exact amount of which is extremely difficult and impractical to fix.  Such costs and expenses will 
include administration and collection costs and processing and accounting expenses.  Therefore, 
if any installment of Base Rent or Additional Rent is not received by Landlord within ten (10) 
days after such installment is due, Tenant shall immediately pay to Landlord a late charge equal 
to two percent (2%) of such delinquent installment.  Landlord and Tenant agree that such late 
charge represents a reasonable estimate of such costs and expenses and is fair reimbursement to 
Landlord.  In no event shall such late charge be deemed to grant to Tenant a grace period or 
extension of time within which to pay any Rent or, subject to the terms of Section 15.1(a), 
prevent Landlord from exercising any right or enforcing any remedy available to Landlord upon 
Tenant’s failure to pay each installment of Rent due under this Lease when due.  All amounts 
that become payable by Tenant to Landlord under this Lease shall bear interest from the date due 
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until paid.  The interest rate per annum shall be the interest rate established pursuant to 31 U.S.C.  
§3717 and 14 C.F.R. §1261.412 (or any successor rate schedule set under Applicable Laws) 
which are applicable to the period in which the amount becomes due.  Amounts shall be due 
upon the earliest of (i) the date fixed pursuant to this Lease, or (ii) thirty (30) days after the date 
of the first written demand for payment, consistent with this Lease, including demand upon 
default.

7.13 Taxes Payable by Tenant.  Tenant shall pay, to the applicable taxing authority 
upon written demand and prior to delinquency, all ad valorem real property taxes, possessory 
interest taxes and all other taxes, assessments, excises, levies, fees and charges, including all 
payments related to the cost of providing facilities or services, of every kind and description, 
general or special, ordinary or extraordinary, foreseen or unforeseen, secured or unsecured, 
whether or not now customary or within the contemplation of Landlord and Tenant, that are 
levied, assessed, charged, confirmed or imposed by any public or government authority upon or 
against, or measured by, or reasonably attributable to, or otherwise with respect to (a)  the 
Premises, any Improvements thereon or any Personal Property used in connection with the 
Premises, or any part of the Premises, Improvements or Personal Property, (b) the cost or value 
of Tenant’s Personal Property located at the Premises or the cost or value of any Improvements 
made in or to the Premises by or for Tenant, regardless of whether title to such Improvements is 
vested in Tenant or Landlord, (c) any Rent payable under this Lease, including any gross income 
tax or excise tax levied by any public or government authority with respect to the receipt of any 
such Rent, (d) the possession, leasing, operation, management, maintenance, alteration, repair, 
use or occupancy by Tenant of the Premises, or (e) this transaction or any document to which 
Tenant is a party creating or transferring an interest or an estate in the Premises.  Tenant shall be 
entitled to a credit against Base Rent for ad valorem real property taxes, real property possessory 
interest taxes and assessments (excluding assessments imposed by financing districts created by 
Tenant) and any service fee or charge in respect of services ordinarily paid for through real 
property taxes or assessments (but in no event including any taxes on Utility services), that are 
imposed by any state or local government authority on the Premises or the Improvements 
constructed thereon.  Tenant shall promptly deliver to Landlord written notice if Tenant, for any 
reason, is required by the applicable taxing authority to pay any such ad valorem real property 
taxes, real property possessory interest taxes, and assessments during any portion of the Term. 

7.14 Rent Payments.  Tenant shall pay all Base Rent under this ARTICLE 7 via wire 
transfer in accordance with such instructions as Landlord may from time to time designate in 
writing.  Landlord’s wire instructions shall include the number of this Lease. 

ARTICLE 8 
USE OF THE PREMISES 

8.1 Permitted Use.

(a) Tenant shall use the Premises only for the Permitted Use of the Premises 
and for lawful purposes incidental thereto, and no other purpose whatsoever.  Unless Landlord 
consents to any change in the Permitted Use or increase in the Entitled Use, Tenant shall not 
construct Improvements, buildings or other structures (including in connection with any 
Alterations) exceeding the limitations of the Entitled Use.  Tenant shall not do or permit to be 
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done in, on or about the Premises, nor bring or keep or permit to be brought or kept therein, 
anything which is prohibited by or will in any way conflict with any Applicable Laws or 
Applicable Policy and Guidance Documents.  Without limiting the foregoing, activities 
conducted on the Premises will be consistent with the NADP, the EIS, the Space Act, the 
approved Development Plan and such other agreements as may be, or executed by Landlord and 
Tenant.

(b) Tenant shall not do or permit anything to be done in or about the Premises 
which will unreasonably obstruct or interfere with the rights of Landlord or other tenants or users 
of the Property, or injure or cause damage to them, or which is prohibited by or would cause a 
cancellation of any insurance policy applicable to the Premises.  Tenant shall not use or 
voluntarily and knowingly allow the Premises to be used for any unlawful activity, nor shall 
Tenant cause, maintain or voluntarily and knowingly permit any nuisance in, on or about the 
Premises or commit or voluntarily and knowingly suffer to be committed any waste in, on or 
about the Premises.  Tenant shall not receive, store or otherwise handle any product or material 
that is explosive or highly inflammable, except in accordance with Applicable Laws. 

8.2 Environmental Requirements.

(a) Portions of the Premises and/or Property are underlain by a plume of 
contaminated groundwater that comprises two Superfund sites: the former Naval Air Station 
Moffett Field; and the Middlefield-Ellis-Whisman site.  Tenant understands that the groundwater 
is contaminated with volatile and semi-volatile organic compounds, benzene, ethylbenzene, 
toluene, xylenes, and petroleum hydrocarbons.  The EPA has identified potentially responsible 
parties for the contamination which is the subject of the Superfund sites.  Those parties include 
Landlord, the Navy and the MEW Companies.  In addition, a groundwater plume contaminated 
with chlorinated solvents, primarily trichloroethylene (TCE), is migrating onto the Property from 
Orion Park.  Tenant understands that certain Hazardous Material is present in the Subsurface 
Area of the Premises and in the existing improvements located on the Premises, including lead 
and other metals, asbestos, polychlorinated biphenyls and pesticides.  Tenant hereby 
acknowledges receipt of the environmental reports listed on attached Exhibit B.  It is not the 
intention of the Parties that this Lease allocate, or result in any allocation of, any liability for the 
contamination identified in this Section 8.2(a) to Tenant, except as provided in Section 12.1. 

(b) Landlord acknowledges that, as of the Effective Date, Tenant has not 
conducted due diligence activities on portions of the Property or Premises although Landlord has 
provided to Tenant certain reports and documents pertaining to the condition of portions of the 
Property in the vicinity of the Premises or the Premises, which reports and documents are listed 
on Exhibit J.  Landlord will make available to Tenant or its designee all reports and documents 
pertaining to the condition of portions of the Property in the vicinity of the Premises or the 
Premises of which Landlord comes into possession following the Effective Date.  In the event 
that Tenant determines that such reports and documents or any such testing indicates 
construction issues on any such portion of the Property or Premises, Landlord and Tenant shall, 
to the extent necessary or appropriate, work cooperatively to identify any appropriate 
modifications to the Development Plan.  As provided in Section 4.2, Landlord shall cooperate 
with Tenant in connection with Tenant’s (or its designee’s) investigations of all conditions of the 
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Premises (including in connection with the taking of core samples or otherwise assessing 
existing or potential contamination or the location of Hazardous Materials). 

(c) Tenant hereby agrees that: 

(i) Tenant shall not conduct, or permit to be conducted, on the 
Premises any activity which is not a Permitted Activity; 

(ii) Tenant shall not use, store or otherwise handle, or permit any use, 
storage or other handling of, any Hazardous Material which is not a Permitted Material on or 
about the Premises; 

(iii) Tenant shall obtain and maintain in effect all permits and licenses 
required pursuant to any applicable Environmental Law for Tenant’s activities on the Premises, 
and Tenant shall at all times comply with all applicable Environmental Law; 

(iv) Tenant shall not engage in the storage, treatment or disposal on or 
about the Premises of any Hazardous Material except those used, stored, handled or generated in 
the course of Permitted Activities; 

(v) Tenant shall not install any above ground or underground storage 
tank or any subsurface lines for the storage or transfer of any Hazardous Material, except in 
accordance with Environmental Law, and Tenant shall use commercially reasonable efforts to 
store all Hazardous Materials in a manner that protects the Premises, the Improvements, the 
Property and the environment from accidental spills and releases; 

(vi) Tenant shall use commercially reasonable efforts to not cause any 
release of any Hazardous Material on or about the Premises, whether affecting surface water or 
groundwater, air, land or the subsurface environment; 

(vii) To the extent required by Applicable Laws, Tenant shall promptly 
remove or remediate from the Premises any Hazardous Material introduced, or voluntarily and 
knowingly permitted to be introduced, onto the Premises by Tenant;  

(viii) If any release of a Hazardous Material to the environment, or any 
condition of pollution or nuisance, occurs on or about or beneath the Premises or the 
Improvements as a result of any act or omission of Tenant or its Related Entities (but excluding 
its Sublessees), Tenant, at Tenant’s sole cost and expense, shall promptly undertake all remedial 
measures required by applicable Environmental Law to clean up and abate or otherwise respond 
to the release, pollution or nuisance in accordance with all applicable Environmental Law; and 

(ix) Tenant shall deliver to Landlord written notice of the release of 
Hazardous Material to the environment that occurs during the Term as promptly as is feasible 
after Tenant has knowledge of such release, including copies of any notice that Tenant is 
required to deliver to any third party (including any governmental agency) under any 
Environmental Law. 
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(d) If Landlord gives written notice to Tenant that Tenant’s use, storage or 
handling of any Hazardous Material on the Premises may not comply with this Lease, Tenant 
shall use commercially reasonable efforts to correct any such violation within ninety (90) days 
after Landlord gives written notice thereof to Tenant; provided, however, that if, by the nature of 
such violation, the same cannot reasonably be cured within such period of ninety (90) days, 
Tenant shall have such reasonable time as may be necessary as long as Tenant commences with 
due diligence and dispatch the curing of such violation within such period of ninety (90) days 
and, having so commenced, thereafter prosecutes with diligence and dispatch and completes the 
same. 

8.3 EPA Cooperation.  Landlord acknowledges that Tenant may seek to obtain (a) a 
Prospective Lessee Agreement from the EPA and United States Department of Justice, and/or (b) 
a comfort letter from the EPA which provides Tenant with assurance that it will be entitled to the 
statutory liability protections under CERCLA available to a bona fide prospective 
purchaser/lessee, contiguous property owner and innocent purchaser.  If requested by Tenant 
prior to December 31, 2010, Landlord shall undertake such ministerial acts and shall execute as 
the fee owner of the Premises and Property such documents as may be reasonably required by 
such agencies in connection therewith. 

8.4 Compliance With Law.

(a) Except as otherwise specifically set forth in ARTICLE 6 with regard to the 
application of APD 8822.1 and APD 8829.1 to Plans in Progress, Tenant shall, at Tenant’s sole 
cost and expense, promptly comply with all Applicable Laws and Applicable Policy and 
Guidance Documents. 

(b) Notwithstanding Section 8.4(a), Tenant shall not be obligated to comply 
with APD 1700.1, except with respect to:  explosive materials; radioactive materials (as defined 
by the Nuclear Regulatory Commission); Class IIIa, IIIb or IV lasers or microwave or radio 
frequency transmitters; cryogens; pressure systems; or human pathogens that require Center for 
Disease Control Biosafety level III or IV containment.  Tenant may propose a safety compliance 
program for some or all of the foregoing matters based upon UCSC’s analogous safety 
compliance program, and if Landlord approves of the same (which approval shall not be 
unreasonably withheld, conditioned or delayed), Tenant shall comply with such program as 
approved by Landlord.  Tenant shall deliver prior written notice to Landlord before Tenant 
manufactures, uses, stores or transports any such items on or about the Premises or the Property, 
and Landlord shall have the right to approve (and establish requirements for, or conditions of, 
approval) before Tenant manufactures, uses, stores or transports any such items. 

(c) This Lease does not grant Tenant any rights to use the NASA or NASA 
Ames Research Center name, initials or logo.  Tenant agrees to submit to Landlord for its 
approval all promotional and advertising material that uses the NASA or NASA Ames Research 
Center name, initials or logo prior to publication.  Approval by Landlord shall be based on 
Applicable Laws (e.g., 42 U.S.C. §§2459b, 2472(a) and 2473(c)(l); and 14 C.F.R. §1221.100 et
seq.) governing the use of the words “National Aeronautics and Space Administration” and the 
initials “NASA.” 
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(d) It is understood that Landlord shall administer the Applicable Laws (to the 
extent promulgated or adopted by Landlord or NASA Ames Research Center) in a commercially 
reasonable manner. 

(e) Tenant covenants for itself, and its Sublessees, successors and assigns, that 
Tenant and any Sublessees, successors and/or assigns shall not discriminate upon the basis of 
race, color, religion or national origin in the use, occupancy, sale or lease of the Premises or any 
Improvements, or in their employment practices conducted thereon.  This covenant shall not 
apply, however, with respect to religion to premises used primarily for religious purposes.  The 
United States of America shall be deemed a beneficiary of this covenant without regard to 
whether it remains the owner of any land or interest therein in the locality of the Premises, and 
shall have the sole right to enforce this covenant in any court of competent jurisdiction. 

8.5 Environmental Stewardship and Sustainability.

(a) Tenant agrees to participate actively in Landlord’s recycling, energy, and 
water conservation programs, including the use of reclaimed water for irrigation, whenever 
feasible. 

(b) Tenant, at its sole cost and expense, shall comply with a transportation 
demand management program to be created by Tenant as a part of the Development Plan.  Such 
transportation demand management plan may or may not be similar to the NADP TDM Plan, but 
shall conform to and implement the traffic reduction goals set forth in the EIS and the NADP 
MIMP.  In addition, Tenant will cooperate with Landlord with respect to such transportation 
demand management plan (including reimbursement of Tenant’s fair share allocation of the cost 
of Landlord’s annual Property-wide TDM cordon count) and hereby authorizes Landlord (and 
any Tenants’ Association or Transportation Management Association) to complete a 
transportation survey of the employees of Tenant and its Related Entities as may be requested 
from time to time.  The foregoing notwithstanding, Tenant shall not be required to operate, 
participate in or comply with a transportation demand management plan or Transportation 
Management Association which is more onerous, on a per square foot basis, than the 
transportation demand management plan or Transportation Management Association with which 
other users of the NRP South Campus who enter into leases or other agreements with Landlord 
must comply. 

(c) Tenant shall comply with Landlord’s integrated pest management 
program, which emphasizes preventative measures and Tenant’s use of chemicals and pesticides 
only in the absence of other measures. 

(d) Tenant agrees to apply, to the maximum extent reasonably feasible, 
sustainable design principles to the design and construction of the Improvements and any 
Alterations. 

8.6 Entry by Landlord.  Landlord shall have the right, subject to the provisions below, 
to enter the Premises during normal business hours to (a) inspect the Premises, (b) determine 
whether Tenant is performing Tenant’s obligations hereunder, (c) supply any service to be 
provided by Landlord, or (d) post notices of non-responsibility, provided that any such entry 
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shall be undertaken so as to cause as little interference to Tenant as reasonably practicable and 
shall be undertaken in a commercially reasonable manner.  Any such entry shall be made upon 
not less than seventy-two (72) hours prior written notice and subject to Tenant’s security 
requirements, including the requirement that Landlord be accompanied at all times by a 
representative of Tenant (unless such entry is required for emergency or security purposes and 
such prior notice is not reasonably feasible, in which event no prior notice shall be required, such 
entry may occur at any time and such entry shall not be subject to Tenant’s security 
requirements).  Landlord also specifically reserves the following rights: (i) the right to implement 
Government national security measures in accordance with Applicable Laws; and (ii), on behalf 
of Landlord, the EPA, the State of California and other entities and governmental agencies that 
are involved in the remediation of, or that are responsible to remediate, existing or future 
contamination on or about the Property, the right to have reasonable access to known or 
suspected areas of contamination or other areas upon which any containment system, treatment 
system, monitoring system, or other environmental response action is installed or implemented, 
or to be installed or implemented, for the purposes of complying with Environmental Law and 
requirements; provided, however, that any such installation and implementation shall be 
undertaken so as to cause as little interference to Tenant and its Related Entities as reasonably 
practicable.  Landlord shall cooperate with Tenant in locating any such required equipment in 
locations and installing and implementing such systems in a manner that is compatible with the 
Development Plan.  Any entry to the Premises obtained by Landlord by any of such means shall 
not under any circumstances be construed or deemed to be a forcible or unlawful entry into or a 
detainer of the Premises or an eviction, actual or constructive, of Tenant from the Premises or 
any portion thereof. 

8.7 Division of Premises and Lease.

(a) Landlord and Tenant acknowledge that Tenant plans to develop various 
portions of the Premises in Phases as set forth in the Development Plan, and to sublease separate 
portions of the Premises for the Entitled Uses allocated as set forth in the Development Plan.  To 
facilitate Tenant’s ability to finance development of separate Phases in accordance with the 
Development Plan, and to permit Tenant the flexibility to realize the present value of any such 
Phase without divesting itself of Tenant’s entire interest in the Premises and this Lease, Tenant 
shall be permitted to divide the Premises into two (2) or more separate leasable premises (with 
each such leasable premises consisting of an entire Phase or entire Phases), and accordingly 
divide this Lease into two (2) or more separate ground leases, on and subject to compliance with 
this Section 8.7. 

(b) At such time as there shall be two or more entities leasing, using or 
occupying different portions of the Premises (whether as a consequence of a partial termination 
of this Lease or pursuant to Section 8.7(a)), or in the case of a Financing Transaction affecting 
less than the entire Premises, the Parties shall, upon the written request of Tenant, restate this 
Lease into separate, independent leases for each such portion of the Premises (to the extent 
necessary or appropriate given the nature and/or extent of the transaction in question). 

(c) If this Lease is restated into separate, independent leases for separate 
portions of the Premises, applicable items of Additional Rent shall be allocated among such 
separately leased portions of the Premises based upon the number of Square Feet of the Entitled 
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Use (or other appropriate measure such as population, trips, acres, or according to the type of 
Additional Rent being allocated) allocable to each such portion of the Premises.  Such restated 
leases shall not be cross-defaulted; except that two (2) or more such restated leases shall be 
cross-defaulted to the extent the tenant under any such restated leases is the same entity, except 
in the case that any such restated lease is subject to a Financing Transaction (in which case a 
default under any other restated lease shall not be a default under the restated lease which is 
subject to a Financing Transaction). 

(d) If this Lease is restated into separate, independent leases for separate 
portions of the Premises, Tenant shall create and implement a governance structure among such 
separately leased portions of the Premises to address, among other things, the need for, and the 
maintenance, repair, replacement and operation of, the Premises Common Areas and 
Infrastructure within the Premises (whether pursuant to a reciprocal easement agreement, 
declaration of covenants, conditions and restrictions, or otherwise) and the allocation of the costs 
thereof, which governance structure shall be subject to Landlord’s approval, which shall not be 
unreasonably withheld, conditioned or delayed. 

(e) Without limiting the other provisions of this Section 8.7, the Parties shall 
execute, acknowledge and deliver such documents as may be reasonably required (whether by 
Landlord, Tenant or any Mortgagee) to effect the purposes of this Section 8.7. 

8.8 Termination Based on Non-Completion of Certain University Facilities.

(a) If, as of the twelfth (12th) anniversary of the first day of the Initial Term, 
(a) Completion of Construction has not occurred as to at least two hundred thousand (200,000) 
Square Feet of Improvements for the Entitled Use of education or research and development 
facilities or (b) if Completion of Construction has occurred as to at least two hundred thousand 
(200,000) Square Feet of Improvements for the Entitled Use of education or research and 
development facilities, but such Square Feet of Improvements have not previously been occupied 
and used for education or research and development purposes, then at Landlord’s election by 
written notice to Tenant given within one hundred twenty (120) days following the twelfth (12th)
anniversary of the first day of the Initial Term and effective as of the date of such written notice 
(i) this Lease shall terminate as to the First Terminable Portion of the Premises and the 
provisions of Section 3.6 shall apply, and (ii) two hundred thousand (200,000) Square Feet of 
Improvements shall be removed from the Entitled Use of education or research and development 
facilities, and the maximum number of Square Feet for all of the Entitled Uses shall be reduced 
by the same amount. 

(b) If, as of the twenty-second (22nd) anniversary of the first day of the Initial 
Term, (a) Completion of Construction has not occurred as to at least an additional two hundred 
thousand (200,000) Square Feet of Improvements for the Entitled Use of education or research 
and development facilities or (b) if Completion of Construction has occurred as to at least an 
additional two hundred thousand (200,000) Square Feet of Improvements for the Entitled Use of 
education or research and development facilities but such Square Feet of Improvements have not 
previously been occupied and used for education or research and development purposes, then at 
Landlord’s election by written notice to Tenant given within one hundred twenty (120) days 
following the twenty-second (22nd) anniversary of the first (1st) day of the Initial Term and 



SAA2 – 40232678

effective as of the date of such written notice (i) this Lease shall terminate as to the Second 
Terminable Portion of the Premises and the provisions of Section 3.6 shall apply, and (ii) an 
additional two hundred thousand (200,000) Square Feet of Improvements shall be removed from 
the Entitled Use of education or research and development facilities, and the maximum number 
of Square Feet for all of the Entitled Uses shall be reduced by the same amount. 

(c) The condition in this Section 8.8 that the applicable two hundred thousand 
(200,000) Square Feet of Improvements for the Entitled Use of education or research and 
development facilities “have not previously been occupied and used for education or research 
and development purposes” shall be deemed satisfied if Tenant, a member of Tenant or a public 
or private four (4) year research university (or any combination thereof) have simultaneously 
occupied and used such two hundred thousand (200,000) Square Feet of Improvements for 
education or research and development purposes, whether directly or as part of a shared 
educational or research and development activity, collaboration, venture or partnership. 

(d) As used in this Section 8.8, the term “First Terminable Portion of the 
Premises” means, with respect to the two hundred thousand (200,000) Square Feet of 
Improvements for the Entitled Use of education or research and development facilities referred 
to in Section 8.8(a), 

(i) the land (which land may constitute less than an entire Parcel) 
directly under such Improvements, or designated to be under such Improvements in the approved 
Development Plan, if such Improvements either (A) consist of discrete buildings or other 
structures containing approximately two hundred thousand (200,000) Square Feet of education or 
research and development facilities or (B) are designated to consist of discrete buildings or other 
structures containing approximately two hundred thousand (200,000) Square Feet of education or 
research and development facilities in the approved Development Plan, or 

(ii) a portion of the Premises, as selected by Landlord and Tenant in 
the exercise of their reasonable discretion (which portion may constitute less than an entire 
Parcel), sufficient to contain two hundred thousand (200,000) Square Feet of Improvements for 
the Entitled Use of education or research and development facilities, if the provisions of 
Section 8.8(d)(i) do not apply. 

(e) As used in this Section 8.8, the term “Second Terminable Portion of the 
Premises” means, with respect to the additional two hundred thousand (200,000) Square Feet of 
Improvements for the Entitled Use of education or research and development facilities referred 
to in Section 8.8(b), 

(i) the land (which land may constitute less than an entire Parcel) 
directly under such Improvements, or designated to be under such Improvements in the approved 
Development Plan, if such Improvements either (A) consist of discrete buildings or other 
structures containing approximately two hundred thousand (200,000) Square Feet of education or 
research and development facilities or (B) are designated to consist of discrete buildings or other 
structures containing approximately two hundred thousand (200,000) Square Feet of education or 
research and development facilities in the approved Development Plan, or 
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(ii) a portion of the Premises, as selected by Landlord and Tenant in 
the exercise of their reasonable discretion (which portion may constitute less than an entire 
Parcel), sufficient to contain two hundred thousand (200,000) Square Feet of Improvements for 
the Entitled Use of education or research and development facilities, if the provisions of 
Section 8.8(e)(i) do not apply. 

8.9 Signs.  After Landlord’s approval of the Development Plan in accordance with 
this Lease, Tenant may install, without Landlord’s prior written consent, any sign (construction, 
building, monument, directional, street or other signs) on or about the Premises or the 
Improvements that comply with the Development Plan or a sign policy prepared by Tenant and 
consented to by Landlord, which consent shall not be unreasonably withheld, delayed or 
conditioned.  Tenant shall not install any other sign on or about the Premises or the 
Improvements (or any sign on or about the Premises prior to Landlord’s approval of the 
Development Plan) without Landlord’s prior written consent, which shall be given or withheld in 
accordance with Landlord’s then existing sign guidance and standards, and any subsequently 
enacted sign policy (as any of the foregoing may be adopted and changed from time to time).  
Tenant may also propose limited identification and directional signage for the Premises, to be 
located on the Property, subject to Landlord’s approval. Such identification and directional 
signage, if installed, shall comply with Landlord’s general signage regulations and design 
standards. 

ARTICLE 9 
UTILITIES, DEMAND SERVICES AND UDA SERVICES 

9.1 Landlord’s Responsibilities.

(a) During the Term, Landlord may furnish Utilities reasonably requested by 
Tenant, in accordance with Landlord’s then current practices and standards for the Premises and 
Property (provided, however, Tenant agrees that Landlord has no obligation to provide steam 
services, vacuum line services, chilled water services, telecommunications or data 
communications services, cable television services, or other Utilities that Landlord does not 
typically provide to tenants and other users and occupants of the NRP South Campus), subject to 
capacity limitations of Landlord’s Utility systems and the related infrastructure, and subject to 
temporary shut down for repairs, for security purposes, for compliance with any Applicable 
Laws, or due to any event or occurrence beyond Landlord’s reasonable control.  If Tenant 
requires Utility capacity exceeding the existing capacity of Landlord’s Utility systems, then 
Tenant shall bear all costs and expenses to provide the additional Utility capacity.  Landlord shall 
not be in default under this Lease or be liable for any Claim directly or indirectly resulting from, 
nor shall Rent be abated nor shall a constructive or other eviction be deemed to have occurred by 
reason of, (i) any interruption of or failure to supply or delay in supplying any Utilities or (ii) any 
limitation, curtailment, rationing or restriction on use of water, electricity, gas or any resource or 
form of energy or other service serving the Premises or Property, if such results from mandatory 
restrictions or voluntary compliance with guidelines, so long as Utilities are made equitably 
available to all users and occupants of the Property and the Premises.  Landlord may transfer, 
assign, delegate or otherwise convey to a third party its Utilities systems and/or its obligations to 
furnish Utilities pursuant to this Section 9.1(a), provided that such transaction shall not result in a 
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diminished capacity to serve the Premises.  In the event of such a transaction, Tenant shall 
execute such documents as may reasonably be required in connection with such transaction. 

(b) If Tenant desires that Landlord provide any Demand Service, Tenant shall 
request the same in writing describing in reasonable detail the scope of the Demand Service.  
Landlord shall promptly provide Tenant with an estimated cost for those Demand Services 
Landlord is willing to provide (if any).  If Tenant elects to have Landlord provide any such 
Demand Service, Tenant shall pay the costs thereof as Additional Rent in accordance with 
Section 7.10. 

(c) In addition to the foregoing, Landlord will provide to or with respect to the 
Premises law enforcement, structural fire response and periodic Fire Marshal inspections, 
Hazardous Materials first response, emergency medical response services, fire alarm monitoring, 
environmental oversight, remediation monitoring, safety and health services oversight, off-
Premises infrastructure maintenance, and maintenance and repair of water mains, sewer mains 
and storm drainage mains and Streets and Roadways located on or within or leading to the 
Premises (collectively, the “UDA Services”).  The foregoing notwithstanding, the UDA Services 
shall not include supplying any Utilities to or with respect to the Premises.  UDA Services to be 
so provided by Landlord shall be not less, in quality or quantity, than Landlord’s practices and 
standards for the Property as of the Effective Date.  If at any time Landlord fails to so provide 
any UDA Service and such failure continues for a period of thirty (30) days following written 
notice of such failure from Tenant (or such additional period of time as is reasonably necessary 
provided that Landlord commences to cure such failure within the thirty (30) day period and 
diligently completes the same), then Tenant shall have the right (but not the obligation) to 
substitute the UDA Service by contracting for and obtaining a similar service (subject to the 
approval of Landlord, not to be unreasonably withheld, delayed or conditioned, in order to assure 
that the contracted service is of a quality similar to that which would have otherwise been 
provided by Landlord as part of UDA Services), and Tenant shall be entitled to a credit against 
the UDA Services Amount and Base Rent, in that order, in the amount of all costs incurred by 
Tenant in connection with obtaining such similar service. 

9.2 Tenant’s Responsibilities.  Tenant shall pay before delinquency the costs for all 
Utilities, Demand Services and UDA Services supplied to the Premises in accordance with 
Section 7.10, together with all taxes, assessments, surcharges and similar expenses relating to 
such Utilities and Demand Services (if any).  At Tenant’s option from time to time, and at 
Tenant’s expense, Tenant may make arrangements with appropriate service providers for any or 
all Utilities or Demand Services to be provided directly to Tenant, in which event Tenant shall 
pay the reasonable costs thereof to the entity providing the same. 

ARTICLE 10 
MAINTENANCE AND REPAIRS 

10.1 Obligations of Landlord.  Landlord shall maintain and repair the Property 
Common Areas and keep them in good condition, ordinary wear and tear and any periods of 
restoration or replacement excepted.  With respect to Utilities provided by Landlord pursuant to 
Section 9.1(a) (if any) and Conveyable On-Premises Backbone Infrastructure following 
conveyance of title to the Government, the Parties agree that Landlord’s obligations under this 
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Section 10.1 extend to, but exclude, the Points of Connection (or with respect to such Utilities or 
such Conveyable On-Premises Backbone Infrastructure for which there is no Point of 
Connection, the boundary of the Premises).  Tenant shall give Landlord written notice of the 
need for any maintenance or repair for which Landlord is responsible, after which Landlord shall 
have a reasonable opportunity to perform the maintenance or make the repair, and Landlord shall 
not be liable for any failure to do so unless such failure continues for thirty (30) days after 
Tenant gives such written notice to Landlord; provided, however, such thirty (30) day period 
shall be extended so long as Landlord commences the maintenance or repairs within the thirty 
(30) day period and diligently completes the same.  Landlord’s liability with respect to any 
maintenance or repair for which Landlord is responsible shall be limited to the cost of the 
maintenance or repair.  If Landlord is unable to perform any agreed upon repairs or replacements 
in a timely manner (whether as a consequence of the lack of funding therefor or otherwise), 
Landlord shall so notify Tenant and, following the agreement between Landlord and Tenant on 
the scope and cost of such work, Tenant shall have the right to perform such work.  Upon 
completion of such work, Tenant shall provide Landlord with invoices or other reasonably 
satisfactory evidence of the actual cost of such work, and Landlord shall accept such amount as a 
credit against Base Rent next owing hereunder.  Any damage to any part of the Property that is 
caused by Tenant, the Master Developer or their respective Related Entities shall be repaired by 
Landlord at Tenant’s expense and Tenant shall pay to Landlord, as Additional Rent, the 
reasonable cost of such repairs incurred by Landlord.  Any damage to any part of the Premises 
that is caused by Landlord or its employees or contractors shall be repaired by Landlord or such 
contractors at no cost to Tenant. 

10.2 Obligations of Tenant.  During the Term, Tenant shall, at Tenant’s sole cost and 
expense, keep the Premises (including the Premises Common Areas, except to the extent covered 
by the UDA Services) free from dirt, rubbish, waste and debris (except to the extent customary in 
connection with construction), and maintain and repair the Premises, the Improvements and all 
other fencing, equipment, fixtures and improvements on the Premises, in good order and 
operating condition, ordinary wear and tear excepted.  If Landlord reasonably believes that 
Tenant is not performing any of its obligations pursuant to this Section 10.2, Landlord shall give 
Tenant written notice of the need for any maintenance or repair for which Tenant is responsible, 
after which Tenant shall have a reasonable opportunity to perform the maintenance or make the 
repair, and Tenant shall not be liable for any failure to do so unless such failure continues for 
thirty (30) days after Landlord gives such written notice to Tenant; provided, however, such 
thirty (30) day period shall be extended so long as Tenant commences the maintenance or repairs 
within the thirty (30) day period and diligently completes the same.  With respect to Utilities 
provided by Landlord pursuant to Section 9.1(a) (if any) and Conveyable On-Premises Backbone 
Infrastructure following conveyance of title to the Government, the Parties agree that Tenant’s 
obligations under this Section 10.2 extend to and include the Points of Connection (or with 
respect to such Utilities or such Conveyable On-Premises Backbone Infrastructure for which 
there is no Point of Connection, the boundary of the Premises), except to the extent Landlord is 
required to provide such services as a part of the UDA Services.  Tenant shall promptly repair 
any damage to the Premises or Property caused by Tenant, the Master Developer or any of their 
respective Related Entities. 
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ARTICLE 11 
ALTERATIONS 

11.1 Alterations by Tenant.  After the Completion of Construction with respect to each 
Parcel, Tenant may make from time to time, without Landlord’s prior consent, any Alterations 
thereto that are consistent with the Development Plan.  Tenant shall not make any other 
Alterations thereto without Landlord’s prior written consent, which consent shall not be 
unreasonably withheld, delayed or conditioned.  All Alterations (whether or not Landlord’s 
consent is required) shall be made by Tenant at Tenant’s sole cost and expense in accordance 
with the provisions of this ARTICLE 11. 

11.2 Plans and Specifications.  Tenant’s plans and specifications for all Alterations 
shall be prepared by responsible licensed architect(s) and engineer(s), shall comply with the 
Applicable Policy and Guidance Documents and all Applicable Laws, shall not adversely affect 
any Utility provided by Landlord, and shall be in a form sufficient to secure the approval of all 
government authorities with jurisdiction over the Premises.  Without limiting the foregoing, all 
Alterations shall be designed and constructed in accordance with the Entitled Use of the 
Premises, Applicable Laws and the Development Plan. 

11.3 Permits.  Tenant shall obtain all required permits for all Alterations from the 
NASA Ames Construction Permit Office, in accordance with APD 8829.1.  In addition, Tenant 
shall obtain from the NASA Ames Construction Permit Office (a) hot work permits at least 
twenty-four (24) hours prior to performing any welding, cutting, torching or similar open flame 
work, and (b) permits for excavation/drilling, confined space entry, facility closure/obstruction 
and high voltage electrical work, in each case before any such work commences.  Water 
discharge permits shall be handled through the NASA Ames Construction Permit Office, but 
shall be issued by the applicable governmental agencies.  All other required permits, if any, shall 
be obtained by Tenant directly from the applicable governmental agencies, and Tenant shall 
promptly provide copies thereof to the NASA Ames Construction Permit Office.  Tenant shall 
engage responsible licensed contractor(s) to perform all work.  Tenant shall perform all work, in 
a good and workmanlike manner, in full compliance with all Applicable Laws and the 
Development Plan; and free and clear of any mechanics’ liens.  Tenant shall pay for all work 
(including the cost of all permits, fees, taxes, and property and liability insurance premiums in 
connection therewith) required to make such Alterations. 

ARTICLE 12 
INDEMNIFICATION AND INSURANCE 

12.1 Damage or Injury.

(a) Landlord shall not be liable to Tenant, and Tenant hereby waives and 
releases all Claims against Landlord, for any damage to or loss or theft of any property or for any 
bodily or personal injury, illness or death of any person in, on or about the Premises or Property, 
arising or resulting at any time from the use or occupancy of the Premises or Property by Tenant 
or its Related Entities, except to the extent that Claims arise or result from (i) the willful 
misconduct of Landlord or its employees, (ii) the active negligence of Landlord or its employees 
if such Claims are not covered by insurance, or (iii) any default in the performance of Landlord’s 
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obligations under this Lease.  In addition and notwithstanding the foregoing, Landlord shall not 
be liable to Tenant, and Tenant hereby waives and releases all Claims against Landlord, that 
arise or result from Landlord’s exercise of its rights pursuant to Section 13.15. 

(b) Tenant shall indemnify and defend Landlord against and hold Landlord 
harmless from all (i) Physical Condition Claims, (ii) all other Claims claimed or suffered by third 
parties arising or resulting from the acts or omission of Tenant, its members, or their respective 
Related Entities (other than Sublessees or their Related Entities), and (iii) Claims claimed or 
suffered by third parties arising or resulting from any default in the performance of Tenant’s 
obligations under this Lease.  The foregoing notwithstanding, Tenant shall not be required to 
indemnify and defend Landlord against or hold Landlord harmless from any Claims or defaults 
arising or resulting from (A) Landlord’s entry on the Premises pursuant to this Lease, (B) the 
willful misconduct of Landlord or its employees, (C) the active negligence of Landlord or its 
employees if such Claims are not covered by insurance, or (D) any default in the performance of 
Landlord’s obligations under this Lease. 

(c) Except to the extent of Claims against Landlord arising as a consequence 
of the failure of Tenant, its members, its Affiliates and/or their respective Related Entities to 
comply with (i) Applicable Laws, (ii) Applicable Policy and Guidance Documents, (iii) the 
documents and agreements related to the Existing Environmental Conditions, including the 
MEW Construction Coordination Agreement, the Navy Construction Coordination Document, 
the documents described in Section 1.98 or the Navy Memorandum of Understanding, (iv) the 
terms and conditions of any applicable permit or other document related to Tenant’s 
development, construction and installation of Improvements, Infrastructure or Off-Premises 
Backbone Infrastructure, or (v) the other applicable terms and conditions of this Lease, then, 
notwithstanding the provisions of Section 12.1(a) or 12.1(b), Landlord waives and agrees not to 
make any Claims against Tenant with respect to the Existing Environmental Conditions, 
including any obligation Landlord may have to perform or contribute to or pay for remediation 
or removal of the Existing Environmental Conditions or to perform any other obligation of 
Landlord under any agreements relating to the Existing Environmental Conditions. 

(d)  This Section 12.1 shall survive the termination of this Lease with respect 
to any Claims occurring as a result of events occurring prior to such termination. 

12.2 Insurance Coverages and Amounts.

(a) Tenant shall, at all times during the Term (except as provided below) and 
at Tenant’s sole cost and expense, obtain and keep in force the insurance coverages and amounts 
set forth in this Section 12.2(a): 

(i) Tenant shall maintain commercial general liability insurance, 
including contractual liability, broad form property damage liability, fire legal liability, premises 
and completed operations, and medical payments, with limits not less than Twenty Million 
Dollars ($20,000,000.00) per occurrence and aggregate, insuring against claims for bodily injury, 
personal injury and property damage arising from the use, occupancy or maintenance of the 
Premises and Property.  The policy shall contain an exception to any pollution exclusion which 
insures damage or injury arising out of heat, smoke or fumes from a hostile fire.  Any general 



SAA2 – 40232684

aggregate shall apply on a per occurrence basis.  The foregoing notwithstanding, the limits on 
such commercial general liability insurance policy shall be required to be Ten Million Dollars 
($10,000,000.00) per occurrence and aggregate during the Predevelopment Period and need only 
apply to entries onto the Premises by Tenant and its Related Entities. 

(ii) If Tenant uses owned, hired or non-owned vehicles, Tenant shall 
maintain business auto liability insurance with limits not less than One Million Dollars 
($1,000,000.00) per accident covering such vehicles. 

(iii) Tenant shall maintain, and shall cause its Related Entities to 
maintain, worker’s compensation insurance in statutory limits to the extent required by 
California law.  The foregoing insurance shall be maintained at the expense of Tenant or its 
Related Entities, and not at the expense of Landlord.  In addition, to the extent Tenant employs 
one (1) or more employees, Tenant shall maintain employer’s liability insurance which affords 
coverage of not less than One Million Dollars ($1,000,000.00) per occurrence. 

(iv) Tenant shall maintain property insurance (without deduction for 
depreciation) for the perils covered by a standard fire insurance policy, extended coverage perils 
and vandalism and malicious mischief, including coverage for increased costs due to changes in 
building codes and, if applicable, boiler machinery and pressure vessel insurance.  The amount 
of such insurance shall be the Full Insurable Replacement Value of buildings which constitute a 
part of the Improvements.  The foregoing notwithstanding, such property insurance shall not be 
required to be carried or maintained with respect to any Phase as to which the Phase 
Commencement Date has not occurred. 

(v) All other insurance that Tenant customarily maintains to 
adequately protect the Premises, consistent with Tenant’s insurance program for other similar 
properties.  Landlord may from time to time request such reasonable evidence that the Premises 
are being so insured by Tenant. 

(b) In addition to the insurance required by Section 12.2(a), but only to the 
extent not covered by other property insurance maintained by Tenant, Tenant (or Tenant’s 
Related Entities) shall obtain and keep in force during the period of any construction 
comprehensive “all risk” or “special form” builder’s risk insurance, including vandalism and 
malicious mischief.  Such builder’s risk insurance shall cover all portions of the Improvements 
and Infrastructure under construction on the Premises or portions of the Property, all materials 
and equipment of Tenant or any Tenant’s Related Entity stored at the Premises or Property by 
Tenant or Tenant’s Related Entities and furnished under a Construction Contract, and all 
materials and equipment that are in the process of fabrication at the Premises, or when title to or 
an insurable interest in such materials or equipment has passed to Tenant or Tenant’s Related 
Entities (excluding any tools and equipment, and property owned by the employees of Tenant’s 
Related Entities).  Such builder’s risk insurance shall be written on a completed value basis in an 
amount not less than the full estimated replacement cost of such Improvements and 
Infrastructure. 

(c) If this Lease is assigned to the Lead Agency pursuant to Section 13.1(d), 
Lead Agency shall thereafter have the right to establish a self-insurance program with respect to 
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any of the insurance requirements under this Lease.  In such event, Lead Agency shall provide 
Landlord with a detailed description of such self-insurance program (and such financial 
statements of Lead Agency as Landlord may reasonably require) and such program shall be 
applicable to the Premises and the insurance coverages required hereunder, so long as such self-
insurance program is approved by Landlord, which approval shall not be unreasonably withheld 
if such self-insurance program is consistent with self-insurance programs acceptable to prudent 
institutional ground lessors of property in Santa Clara County comparable to the Premises.  In the 
event that Lead Agency elects to self-insure with respect to any of the insurance requirements 
required under this Lease and Landlord approves such program, Lead Agency shall submit to 
Landlord a certificate of self-insurance signed by a duly authorized representative of Lead 
Agency, and such certificate shall evidence that Lead Agency’s self-insurance program is in full 
force and effect and in compliance with the terms of this Lease.  All deductibles under any 
insurance policy described in this Section 12.2 and all self-insured retentions shall be consistent 
with Lead Agency’s University-wide insurance program and shall be paid by Lead Agency.  
Landlord shall have no obligation to approve a self-insurance program for any entity other than 
the Lead Agency. 

12.3 Conditions on Property Insurance.  In addition to the other conditions and 
requirements for insurance policies set forth in this ARTICLE 12, Tenant’s construction and 
property insurance policies shall satisfy the following conditions.  The policy or policies 
evidencing construction and property insurance shall provide that, in the event of loss 
thereunder, and subject to the terms of any Mortgage, the proceeds of the policy or policies shall 
be payable to Tenant (or to a Mortgagee or a trustee approved or appointed by a Mortgagee) 
(except as provided in the last sentence of this Section 12.3) to be used solely for the repairs or 
replacement of the property damaged or destroyed, with any balance of the proceeds not required 
for such repairs or replacement to be paid to Tenant (or to a Mortgagee or a trustee approved or 
appointed by a Mortgagee) (except as provided in the last sentence of this Section 12.3); 
provided, however, that the insurer, after payment of any proceeds in accordance with the 
provisions of the policy or policies shall have no obligation or liability with respect to the use or 
disposition of the proceeds.  Nothing herein contained shall be construed as an obligation upon 
Landlord to perform construction, improvements, repairs or replacement of the Premises or any 
part thereof.  Notwithstanding the foregoing, Landlord shall be named as a loss payee of 
insurance proceeds in excess of Five Million Dollars ($5,000,000.00), subject and subordinate to 
the rights of Tenant and any Mortgagee as primary loss payee. 

12.4 Insurance Requirements.

(a) All insurance and all renewals thereof shall be issued by companies with a 
rating of at least “A-” “VII” (or its equivalent successor) or better in the current edition of Best’s 
Insurance Reports (or its equivalent successor, or, if there is no equivalent successor rating, 
otherwise mutually acceptable to the Parties). 

(b) Each policy shall provide that the policy shall not be canceled or 
materially altered without thirty (30) days prior written notice to Landlord (ten (10) days in the 
case of cancellation for non-payment of premiums) and shall remain in effect notwithstanding 
any such cancellation or alteration until such notice shall have been given to Landlord and such 
period of thirty (30) days (or ten (10) days, if applicable) shall have expired; provided, however, 
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if any insurance company of Tenant agrees only to “endeavor” to notify Landlord of cancellation 
or alteration of any such insurance policy, then it shall be the responsibility of Tenant to notify 
Landlord at least twenty (20) days prior to such cancellation or alteration of insurance coverage. 

(c) The commercial general liability insurance and any automobile liability 
insurance shall be endorsed to name Landlord (and any other parties reasonably designated by 
Landlord) as an additional insured and shall be primary and noncontributing with any insurance 
which may be carried by Landlord. 

(d) Tenant shall deliver certificates of insurance and endorsements, in a form 
reasonably acceptable to Landlord, to Landlord upon the Effective Date and thereafter during the 
Term prior to the expiration of each policy.  Such documents shall be delivered to the address for 
certificate holder set forth below.  If Tenant fails to insure or fails to furnish any such insurance 
certificate or endorsement, Landlord shall have the right from time to time and after written 
notice to Tenant to effect such insurance for the benefit of Tenant or Landlord or both of them, 
and Tenant shall pay to Landlord on written demand, as Additional Rent, all premiums paid by 
Landlord.  Each certificate of insurance shall list the certificate holder as follows: 

National Aeronautics and Space Administration 
Ames Research Center 
Attn:  Office of the Chief Counsel 
Mail Stop 200-12 
Moffett Field, CA 94035-1000 

(e) No approval by Landlord of any insurer, or the terms or conditions of any 
policy, or any coverage or amount of insurance, or any deductible amount shall be construed as a 
representation by Landlord of the solvency of the insurer or the sufficiency of any policy or any 
coverage or amount of insurance or deductible.  By requiring insurance herein, Landlord makes 
no representation or warranty that coverage or limits will necessarily be adequate to protect 
Tenant, and such coverage and limits shall not be deemed as a limitation on Tenant’s liability 
under the indemnities granted to Landlord in this Lease. 

(f) Failure of Landlord to demand such certificate or other evidence of full 
compliance with these insurance requirements or failure of Landlord to identify a deficiency 
from evidence that is provided shall not be construed as a waiver of Tenant’s obligation to 
maintain such insurance. 

12.5 Subrogation.  Tenant waives on behalf of all insurers under all policies of 
property insurance now or hereafter carried by Tenant pursuant to this Lease, all rights of 
subrogation which any such insurer might otherwise, if at all, have to any claims of Tenant 
against Landlord.  Tenant shall procure from each of the insurers under all such policies of 
property insurance a waiver of all rights of subrogation which the insurer might otherwise, if at 
all, have to any claims of Tenant against Landlord as required by this Section 12.5 stating 
substantially the following: “The insurer waives any right of subrogation against the United 
States of America which might arise by reason of any payment made under this policy.” 
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ARTICLE 13 
ASSIGNMENT AND SUBLETTING 

13.1 Assignment.

(a) Tenant shall not, directly or indirectly, without the prior written consent of 
Landlord (which consent shall not be unreasonably withheld, delayed or conditioned), enter into 
an Assignment.  Without limiting the foregoing, Tenant agrees that it shall be reasonable for 
Landlord to withhold its consent to Tenant’s request to enter into an Assignment pursuant to this 
Section 13.1 if the proposed transferee, in Landlord’s reasonable judgment:  (i) is an entity 
whose business or other activities are not consistent with the Compatibility Guidelines (to the 
extent that the assignee intends to use a portion of the Premises for its own purposes) as of the 
date the determination is made; (ii) lacks the relevant experience to use the Transfer Property for 
the designated Permitted Uses for such Transfer Property; (iii) comprises a security risk to the 
United States; (iv) is listed on the General Service Administration’s List of Parties Excluded 
from Federal Procurement and Nonprocurement Programs; or (v) lacks the financial capacity to 
perform its responsibilities and obligations set forth in this Lease.  In addition, in connection 
with Landlord’s determination of whether it will consent to any such Assignment, Landlord shall 
be entitled to consider the effect of such Assignment on Shared Rents and the sharing of the 
proceeds of such Assignment. 

(b) If Tenant wishes to enter into an Assignment, Tenant shall give written 
notice to Landlord identifying the intended assignee by name and address and specifying all of 
the terms of the intended Assignment.  Tenant shall give Landlord such additional information 
concerning the intended assignee, including audited financial statements (or if audited financial 
statements are not available, financial statements certified by an officer of the intended assignee) 
and such other information as Landlord reasonably requests.  Within thirty (30) days after such 
written notice requesting Landlord’s consent to the intended Assignment is given by Tenant, 
Landlord shall determine whether or not to consent to the intended Assignment in accordance 
with this Section 13.1.  Landlord shall deliver to Tenant written notice of its determination on or 
before the last day of such thirty (30) day period.  If Landlord fails to determine by written notice 
to Tenant whether or not to consent to the intended Assignment in accordance with this 
Section 13.1 on or before the last day of such thirty (30) day period, Tenant may give a second 
notice to Landlord requesting Landlord’s consent to the intended Assignment.  If Landlord fails 
to determine by written notice to Tenant whether or not to consent to the intended Assignment in 
accordance with this Section 13.1 within ten (10) days of receipt of such second notice, Landlord 
shall be deemed to have consented to the intended Assignment.  Consummation of any 
Assignment without the prior written consent of Landlord and compliance with any conditions to 
consummation set forth in this Section 13.1 shall be void. 

(c) Tenant may complete an Assignment pursuant to this Section 13.1 subject 
to the following conditions, as applicable: (a) the Assignment shall be on substantially the same 
terms as set forth in the written notice given by Tenant to Landlord; (b) no Assignment shall be 
valid and no assignee shall take possession of the Premises or any part thereof until an executed 
duplicate original of all applicable documentation has been delivered to Landlord; and (c) the 
assignee shall agree to pay to Landlord the portion of the amount of Rent then in effect and 
allocable to the applicable Transfer Property when the same becomes due and payable. 
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(d) The other provisions of this Section 13.1 notwithstanding, Tenant may, in 
its sole discretion, enter into an Assignment with the Lead Agency without having to obtain 
Landlord’s prior consent or approval, and shall deliver to Landlord written notice of such 
Assignment and complete, fully executed copies of all documents effecting such Assignment no 
later than the effective date of such Assignment. 

13.2 Effect of Landlord’s Consent to Partial Assignment.  If a Partial Assignment 
is effected pursuant to Section 13.1, the Premises and this Lease shall be divided as provided in 
Section 8.7.  If the Tangible Net Worth of the transferee at the time of the Assignment is at least 
one hundred sixty-five (165) times the annual Base Rent applicable to the Transfer Property as of 
the consummation of such Assignment, Tenant shall be released from all of its obligations under 
this Lease (or any restatement of this Lease) with respect to the Transfer Property that arises or 
occurs after the date such Assignment is consummated.  If the Tangible Net Worth of the 
transferee at such time does not satisfy such requirement, Tenant shall not be released from such 
obligations.  The foregoing Tangible Net Worth requirement shall not be determinative of 
Section 13.1(a) with respect to Landlord’s consent to such Assignment.  In no event shall Tenant 
be relieved from its obligations under this Lease (or any restatement of this Lease) with respect 
to all portions of the Premises other than the Transfer Property. 

13.3 Transfers of Ownership.

(a) Tenant shall not permit any member of Tenant to enter into a Transfer of 
Ownership without the prior written consent of Landlord (which consent shall not be 
unreasonably withheld, delayed or conditioned).  Without limiting the foregoing, Tenant agrees 
that it shall be reasonable for Landlord to withhold its consent to a Transfer of Ownership 
pursuant to this Section 13.3 if the proposed transferee, in Landlord’s reasonable judgment:  (i) is 
an entity whose business or other activities are not consistent with the Compatibility Guidelines 
(to the extent that the transferee intends to use a portion of the Premises for its own purposes) as 
of the date the determination is made; (ii) comprises a security risk to the United States; or (iii) is 
listed on the General Service Administration’s List of Parties Excluded from Federal 
Procurement and Nonprocurement Programs. 

(b) Prior to any Transfer of Ownership, Tenant shall give written notice to 
Landlord identifying the intended transferee by name and address and specifying all of the terms 
of the intended Transfer of Ownership.  Tenant shall give Landlord such additional information 
concerning the intended transferee as Landlord reasonably requests.  Within thirty (30) days after 
such written notice requesting Landlord’s consent to the intended Transfer of Ownership is given 
by Tenant, Landlord shall determine whether or not to consent to the intended Transfer of 
Ownership in accordance with this Section 13.3.  Landlord shall deliver to Tenant written notice 
of its determination on or before the last day of such thirty (30) day period.  If Landlord fails to 
determine by written notice to Tenant whether or not to consent to the intended Transfer of 
Ownership in accordance with this Section 13.3 on or before the last day of such thirty (30) day 
period, Tenant may give a second notice to Landlord requesting Landlord’s consent to the 
intended Transfer of Ownership.  If Landlord fails to determine by written notice to Tenant 
whether or not to consent to the intended Transfer of Ownership in accordance with this 
Section 13.3 within ten (10) days of receipt of such second notice, Landlord shall be deemed to 
have consented to the intended Transfer of Ownership.  Consummation of any Transfer of 
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Ownership without the prior written consent of Landlord and compliance with any conditions to 
consummation set forth in this Section 13.3 shall be void.

(c) Tenant may permit any member of Tenant to enter into a Transfer of 
Ownership pursuant to this Section 13.3 subject to the following conditions, as applicable: (a) the 
Transfer of Ownership shall be on substantially the same terms as set forth in the written notice 
given by Tenant to Landlord; and (b) no Transfer of Ownership shall be valid until an executed 
duplicate original of all applicable documentation has been delivered to Landlord. 

13.4 Financing Transactions.  Tenant may, with the prior written consent of Landlord 
(which consent shall not be unreasonably withheld, delayed or conditioned), enter into a 
Financing Transaction.  If Landlord consents to the Financing Transaction with respect to less 
than all of the Premises, the Premises and this Lease shall be divided as provided in Section 8.7.  
Tenant shall not be released from any of its obligations under this Lease (or any restatement of 
this Lease in connection with such Financing Transaction), in connection with or as a result of 
the consummation of such Financing Transaction. 

13.5 Sublease of Housing Units.  Individual housing units which are constructed or to 
be constructed on the Premises shall be available for Sublease to individuals, subject to the 
provisions of this Section 13.5.  The provisions of this Section 13.5 shall not apply in connection 
with Tenant entering into any Master Developer Sublease, Undeveloped Area Sublease or 
Residential Facility Sublease. 

(a) The Master Developer shall create, manage and maintain the Housing 
Priority List.  Landlord shall reasonably cooperate with the Master Developer to create, manage 
and maintain the Housing Priority List and to implement the procedures described below in this 
Section 13.5. 

(b) At least six (6) months before the Completion of Construction of any 
Improvements containing one (1) or more housing units, the Sublessee who owns such 
Improvements (the “Housing Unit Owner”) shall give the Master Developer notice of the 
availability of such units (with a copy to Landlord), the expected market rents, the size and 
configuration of such units and the date upon which it is expected that the units will be available 
for occupancy.  Such Housing Unit Owner and Master Developer shall then reasonably 
cooperate with one another in advising individuals on the Housing Priority List of the projected 
availability of such units.  Subject to reasonable credit standards and tenant rental history 
standards as developed by the Housing Unit Owner in its reasonable, good-faith discretion, the 
Housing Unit Owner shall rent each unit to any individual on the Housing Priority List who 
notifies the Housing Unit Owner at least one (1) month prior to the projected Completion of 
Construction of the applicable Improvements that they will lease a unit on the Housing Unit 
Owner’s commercially reasonable standard terms and conditions.  Any unit offered in 
accordance with such procedure which is not Subleased to a person on the Housing Priority List 
prior to Completion of Construction of the applicable Improvements may be offered to members 
of the general public without reference to the Housing Priority List. 

(c) Following the Completion of Construction of any Improvements 
containing housing units and the initial leasing of a particular housing unit, and prior to reletting 
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of such housing unit to another individual, the Housing Unit Owner of the unit shall offer to 
lease the unit to all individuals having priority to lease pursuant to the Housing Priority List, and 
shall keep such offers open for a period of at least two (2) weeks.  Such offers may be made 
electronically.  Among those individuals who accept an offer within such two (2) week period, 
the Housing Unit Owner shall, subject to reasonable credit standards and tenant rental history 
standards as developed by the Housing Unit Owner in its reasonable, good-faith discretion, then 
lease the housing unit to the individual who has the then highest priority on the Housing Priority 
List, and, among persons having the same priority, to the individual who accepted the offer first, 
subject to execution and delivery of such Housing Unit Owner’s commercially reasonable 
standard terms and conditions.  Those individuals who do not accept an offer or do not reply 
within such two (2) week period shall fall to the end of his or her particular priority category on 
the Housing Priority List.  If none of the individuals to whom the unit was offered accepts the 
offer within the two (2) week period, the Housing Unit Owner shall be permitted to offer such 
housing unit to members of the general public without reference to the Housing Priority List. 

(d) Rents to be charged for any housing unit on the Premises shall be paid in 
cash at substantially the then prevailing market rent for similar residential properties located in 
Santa Clara County, as determined by the Housing Unit Owner in its reasonable discretion. 

(e) The provisions of Section 13.5(d) notwithstanding, ten percent (10%) 
(unless Tenant voluntarily proposes more) of all the housing units on the Premises shall be 
offered and rented at below market rents in conformity with the EIS (the “Below Market Rental 
Units”).  A separate priority list with respect to the Below Market Rental Units, having 
categories equivalent to the Housing Priority List, shall be created, managed and maintained by 
the Master Developer, except that only individuals satisfying certain income restrictions, as 
reasonably agreed by Landlord and Tenant consistent with the EIS, shall be listed on such 
priority list.  The procedures for the lease of Below Market Rental Units to individuals shall be 
the same as those set forth in Section 13.5(b) and 13.5(c), including offers to members of the 
general public who meet the income criteria if no lease is made to a person on the Housing 
Priority List. 

(f) The provisions of Section 13.5(d) notwithstanding, if the approved 
Development Plan includes a reasonable number of dormitory units among the housing units to 
be constructed at the Premises, Tenant may elect to charge below market rents for some or all of 
such units. 

(g) If Tenant voluntarily charges (or requires a Sublessee to charge) below 
market rents for a number of units in excess of the number required by the EIS, then the 
aggregate difference between the amount of rents so collected and the amount which would have 
been collected at market rates for those units shall be added as income in the calculation of 
Shared Rents. 

13.6 Sublease of Office, Research and Development and Educational Improvements.
Improvements which are constructed or to be constructed on the Premises containing office, 
research and development or educational space shall be available for Sublease to individuals or 
entities, subject to the provisions of this Section 13.6.  The provisions of this Section 13.6 shall 
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not apply in connection with Tenant entering into any Master Developer Sublease, Undeveloped 
Area Sublease or Residential Facility Sublease. 

(a) In order for the Sublessee who owns such Improvements (the “Facility 
Owner”) to Sublease any such space to a prospective Sublessee, the business of the prospective 
Sublessee must be consistent with one or more of the Compatibility Guidelines as of the 
effective date of the Sublease. 

(b) If such Sublease is for twenty-five thousand (25,000) or less rentable 
square feet, the Facility Owner shall make in good faith the determination as to whether the 
business or other primary activity of such prospective Sublessee meet the Compatibility 
Guidelines as of the effective date of the Sublease, and shall so inform Landlord.  Rent under 
each such Sublease shall be paid in cash at substantially the then prevailing market rent for 
similar space and similar uses located in Santa Clara County, as determined by the Facility 
Owner in its reasonable discretion. 

(c) If such Sublease is for more than twenty-five thousand (25,000) rentable 
square feet, the Facility Owner shall notify Landlord of its intention to enter into such Sublease.  
Together with such notice, the Facility Owner shall provide Landlord with a reasonably detailed 
description of the intended business or other primary activity of such prospective Sublessee on 
the Premises (the “Sublessee Business Information”).  Within twenty (20) days of receipt of such 
notice from the Facility Owner containing the Sublessee Business Information, Landlord shall 
respond to the Facility Owner in writing as to whether the business or other primary activity of 
such proposed Sublessee meet the Compatibility Guidelines as of the effective date of the 
Sublease, with such determination to be made in Landlord’s reasonable discretion.  If Landlord 
fails to respond within such twenty (20) day period, the Facility Owner shall be entitled to give 
Landlord a second notice.  If Landlord fails to respond within ten (10) days of such second 
notice, Landlord shall be deemed to have determined that the business or other primary activity 
of such proposed Sublessee meet the Compatibility Guidelines as of the effective date of the 
Sublease.  If Landlord determines within the required time periods that the business or other 
primary activity of such proposed Sublessee does not meet the Compatibility Guidelines as of the 
effective date of the Sublease, Landlord shall provide the Facility Owner with a reasonably 
detailed description of its reasons for such determination. 

(d) All Sublessee Business Information shall be considered the proprietary 
information of the prospective Sublessee (but excluding any Sublessee Business Information 
previously released or otherwise in the public domain).  Subject to the requirements of FOIA, 
and other Applicable Laws, Landlord shall not disclose or release any Sublessee Business 
Information. 

(e) All Subleases effected pursuant to this Section 13.6 shall be on terms and 
conditions which are commercially reasonable in the circumstances, and Tenant shall provide 
copies of all Subleases to which Section 13.6(c) is applicable as soon as reasonably feasible after 
execution.
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13.7 Master Developer Subleases.

(a) Landlord acknowledges and agrees that Tenant intends to enter into one or 
more Master Developer Subleases during the Predevelopment Period with one or more Master 
Developers pursuant to which Tenant will sublease the Premises or particular Phases.  The other 
provisions of this ARTICLE 13 notwithstanding, each Master Developer Sublease (and all 
amendments, modifications and revisions thereof) shall be subject to the consent of Landlord, 
which shall not be unreasonably withheld or conditioned, and shall be given or withheld within 
thirty (30) days of the receipt by Landlord of a written request from Tenant for such consent, 
accompanied by the proposed Master Developer Sublease agreement.  Landlord acknowledges 
that a Master Developer Sublease may have, consistent with common industry practice, a special 
purpose entity as the Sublessee, and Landlord shall not refuse to consent to a proposed Master 
Developer Sublease by reason of the Sublessee being a special purpose entity, if arrangements 
have been made to provide Reasonable Assurance that such special purpose entity will have the 
financial resources, through a reasonable combination of debt and equity to be available on a 
schedule consistent with the Development Plan (as the Development Plan pertains to the Phase 
or Phases to be sublet), to permit the Sublessee to perform its obligations under the proposed 
Master Developer Sublease.  All information disclosed by Tenant to Landlord regarding the 
proposed Sublessee under the proposed Master Developer Sublease, including financial 
information, organizational information, information regarding past, current or future projects or 
undertakings, or other information related to the identity or business of such Master Developer 
(but excluding any such information previously released or otherwise in the public domain), shall 
be considered the proprietary information of such Master Developer and, subject to the 
requirements of FOIA and other Applicable Laws, Landlord shall not disclose or release any 
such information. 

(b) Without limiting Landlord’s right to withhold its consent on any 
reasonable basis, it shall be reasonable for Landlord to withhold its consent to any Master 
Developer Sublease which does not contain any of the following provisions, with such 
determination to be made in Landlord’s reasonable discretion:  (i) provisions specifying Tenant’s 
and the proposed Master Developer’s obligations to perform the obligations under ARTICLE 6 
with respect to the portion of the Premises to be sublet and the Improvements and Infrastructure 
to be constructed thereon, by the terms of the proposed Master Developer Sublease and/or a 
proposed Development Agreement submitted to Landlord concurrently with the proposed Master 
Developer Sublease; (ii) the proposed Master Developer Sublessee shall provide Landlord with 
commercially reasonable guaranties or other Reasonable Assurance satisfactory to Landlord in 
the exercise of its reasonable judgment of the payment and performance of the obligations under 
the Master Developer Sublease; (iii) the provisions set forth in Section 13.14 and, 
notwithstanding the provisions of Section 13.14(b), any apportionment of obligations made by 
Tenant (as contemplated in Section 13.14(b)) shall be acceptable to Landlord in its reasonable 
judgment; and (iv) payments of base rent or other sums payable to Tenant under the proposed 
Master Developer Sublease shall be due at least thirty (30) days before the date on which Tenant 
is obligated to pay Rent under this Lease.  Landlord shall not, however, withhold its consent to a 
Master Developer Sublease or a Development Agreement on the grounds that the terms of such 
document are not sufficiently favorable to the Master Developer. 
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13.8 Undeveloped Area Subleases.  The other provisions of this ARTICLE 13 
notwithstanding, each Undeveloped Area Sublease (and all amendments, modifications and 
revisions thereof entered into before the Completion of Construction of all initial Improvements 
on the portion of the Premises which is the subject of such Undeveloped Area Sublease) shall be 
subject to the consent of Landlord, which shall not be unreasonably withheld or conditioned, and 
shall be given or withheld within thirty (30) days of the receipt by Landlord of a written request 
from Tenant for such consent, accompanied by the proposed Undeveloped Area Sublease 
agreement.  Landlord acknowledges that an Undeveloped Area Sublease may have, consistent 
with common industry practice, a special purpose entity as the Sublessee, and Landlord shall not 
refuse to consent to a proposed Undeveloped Area Sublease by reason of the Sublessee being a 
special purpose entity, if arrangements have been made to provide Reasonable Assurance that 
such special purpose entity will have the financial resources to be available on a schedule 
consistent with the Development Plan (as the Development Plan pertains to the portion of the 
Premises to be sublet), to permit the Sublessee to perform its obligations under the proposed 
Undeveloped Area Sublease.  All information disclosed by Tenant to Landlord regarding the 
proposed Undeveloped Area Sublease, including financial information, organizational 
information, information regarding past, current or future projects or undertakings, or other 
information related to the identity or business of the Sublessee (but excluding any such 
information previously released or otherwise in the public domain), shall be considered the 
proprietary information of such Sublessee and, subject to the requirements of FOIA and other 
Applicable Laws, Landlord shall not disclose or release any such information. 

13.9 Residential Facility Subleases.  The other provisions of this ARTICLE 13 
notwithstanding, each Residential Facility Sublease (and all amendments, modifications and 
revisions thereof) shall be subject to the consent of Landlord, which shall not be unreasonably 
withheld or conditioned, and shall be given or withheld within thirty (30) days of the receipt by 
Landlord of a written request from Tenant for such consent, accompanied by the proposed 
Residential Facility Sublease agreement.  Landlord acknowledges that a Residential Facility 
Sublease may have, consistent with common industry practice, a special purpose entity as the 
Sublessee, and Landlord shall not refuse to consent to a proposed Residential Facility Sublease 
by reason of the Sublessee being a special purpose entity, if arrangements have been made to 
provide Reasonable Assurance that such special purpose entity will have the financial resources 
to be available on a schedule consistent with the Development Plan (as the Development Plan 
pertains to the portion of the Premises to be sublet), to permit the Sublessee to perform its 
obligations under the proposed Residential Facility Sublease.  All information disclosed by 
Tenant to Landlord regarding the proposed Residential Facility Sublease, including financial 
information, organizational information, information regarding past, current or future projects or 
undertakings, or other information related to the identity or business of the Sublessee (but 
excluding any such information previously released or otherwise in the public domain), shall be 
considered the proprietary information of such Sublessee and, subject to the requirements of 
FOIA and other Applicable Laws, Landlord shall not disclose or release any such information. 

13.10 Division of Lease Upon Master Developer Sublease.  If the Premises is Subleased 
by Tenant pursuant to Section 13.7, 13.8 or 13.9, the Premises and this Lease may be divided as 
provided in Section 8.7.  Tenant shall not be released from any of its obligations under this Lease 
in connection with or as a result of the consummation of any such Sublease (whether or not 
Landlord’s consent is required). 
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13.11 Express Recognition of Sublessees.  Landlord shall, promptly following Tenant’s 
request and receipt by Landlord of a copy of the Sublease, enter into a mutually acceptable 
Recognition Agreement with any Sublessee subleasing all or any portion the Premises or space 
in the Improvements (whether such Sublessee is a direct Sublessee of Tenant, a Sublessee of a 
direct Sublessee of Tenant, or any other Sublessee farther removed therefrom), provided that the 
applicable Sublease provides:  (i) for regular payments of rent throughout the term of such 
Sublease ; (ii) that such Sublease is subject to the terms of this Lease; (iii) that the only monetary 
consideration for possession of the Subleased space is in the form of rent and operating cost 
reimbursements; (iv) that Landlord shall have no liability for prior acts, omission or defaults of 
Tenant (or other sublessor, as applicable) under such Sublease; and (v) the remaining provisions 
of such Sublease are acceptable to Landlord in its reasonable judgment.  The foregoing 
notwithstanding, Landlord shall not be required to, but may at its election, enter into a 
Recognition Agreement for any Sublessee occupying less than twenty-five thousand (25,000) 
Square Feet.  As to Subleases under which the Transfer Property primarily consists of space 
within a building, such a Recognition Agreement shall be in the form attached hereto as Exhibit
K and entitled “Recognition Agreement (Space Subtenant)”, as such form may be modified in a 
commercially reasonable manner at the request of Tenant or such Sublessee and acceptable to 
Landlord in its reasonable judgment.  As to other Subleases, such a Recognition Agreement shall 
be in a commercially reasonable form requested by Tenant or the Sublessee and acceptable to 
Landlord in its reasonable judgment, which form shall offer not less than the protections similar 
to those provided in the form attached hereto as Exhibit K and entitled “Recognition Agreement 
(Space Subtenant).”  It is the express intention of the Parties that the provisions of this Section 
13.11 expressly benefit, under applicable third-party beneficiary principles, Sublessees (and their 
successors) who are a party to a Recognition Agreement, whether such Sublessee is a direct 
Sublessee of Tenant, a Sublessee of a direct Sublessee of Tenant, or any other Sublessee under a 
Sublease of any portion of the leasehold created by this Lease, regardless of how many other 
Subleases may be prior in right to the particular Sublease as to which a Recognition Agreement 
is being sought. 

13.12 Transactions with Affiliates and Other Permitted Transfers.  Notwithstanding 
anything to the contrary contained in this ARTICLE 13, Tenant may enter into an Assignment or 
a Sublease with an Affiliate or Preapproved Member without having to obtain Landlord’s prior 
consent or approval so long as such Affiliate or Preapproved Member (as applicable) satisfies, 
with respect to an Assignment, the criteria set forth in subparts (i) through (v) of Section 13.1(a), 
and with respect to a Sublease, the criteria set forth in subparts (i) through (iv) of 
Section 13.1(a); provided, however, that, unless prohibited or restricted by Applicable Law, 
Tenant shall give Landlord prior written notice of any such Transfer. 

13.13 Non-Binding Arbitration Regarding Reasonableness.

(a) The Parties shall first attempt to resolve, in good faith, any dispute as to 
whether Landlord, in connection with any determination made by Landlord pursuant to this 
ARTICLE 13, acted unreasonably pursuant to Section 21.7; provided, however, each reference in 
Section 21.7 to a thirty (30) day period shall be shortened to a fifteen (15) day period.  If the 
Parties fail to resolve any such dispute pursuant to Section 21.7, then the Parties shall submit the 
dispute to non-binding arbitration to a Judge mutually agreed upon by both Landlord and Tenant.  
If Landlord and Tenant are unable to mutually select a particular Judge to act as an arbitrator for 
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any reason, either Party may petition the United States District Court having jurisdiction over 
Santa Clara County, California to have it select a Judge to adjudicate the dispute under this 
Section 13.13 in accordance with the provisions herein.  If and only if JAMS does not exist, all 
disputes covered by this Section 13.13 shall be submitted to non-binding arbitration as provided 
herein in front of any other retired judge of the United States District Court having jurisdiction 
over Santa Clara County, California or a retired judge of the Superior Court of the State of 
California mutually selected by Landlord and Tenant, and if the Parties are unable to agree to 
such a selection, by the United States District Court having jurisdiction over Santa Clara County, 
California.

(b) The arbitration shall be scheduled within thirty (30) days of demand by 
either Party following the failure to resolve the dispute pursuant to Section 21.7.  The disputed 
issue shall be briefed by the Parties in an arbitration brief submitted to the Judge and each Party 
no later than one (1) week preceding the arbitration.  The arbitration shall be conducted at the 
JAMS offices located in San Francisco, California (or at such other location agreed to by the 
Parties and the arbitrator chosen for such arbitration proceedings).  Landlord and Tenant hereby 
agree and shall request that the Judge’s decision in any matter submitted to arbitration be 
prepared within ten (10) days of the submission of all evidence at the arbitration.  The Judge’s 
decision shall be in writing, signed by the Judge and include only: (i) a determination of whether 
Landlord, in connection with any determination made by Landlord pursuant to this ARTICLE 
13, acted unreasonably; and (ii) the factual findings and legal conclusions upon which the 
Judge’s decision is based. 

(c) The Judge’s decision shall not be binding on the Parties, and either Party 
may seek judicial review of such decision and/or exercise any right or remedy set forth in this 
Lease or which is otherwise available at law or in equity. 

13.14 Mandatory Sublessee Covenants.

(a) The instrument by which any Sublease is effected (whether or not 
Landlord’s consent is required) shall expressly provide that the Sublessee will perform, for the 
benefit of Landlord, all of the Mandatory Sublessee Covenants insofar as they pertain (or are 
fairly allocated) to the Transfer Property subject to such Transfer as and when performance is 
due after the effective date of the Sublease and that Landlord will have the right to enforce such 
Mandatory Sublessee Covenants directly against such Sublessee without first exhausting any 
claims or remedies Landlord may have in connection therewith against or with respect to Tenant 
or any other Sublessee prior in right to the particular Sublessee that has failed to perform such 
Mandatory Sublessee Covenants.  Without limiting the generality of the foregoing, if such 
instrument does not so expressly provide, it shall be deemed that the Sublessee has agreed to 
perform, for the benefit of Landlord, all of the Mandatory Sublessee Covenants insofar as they 
pertain (or are fairly allocated) to the Transfer Property subject to such Transfer as and when 
performance is due after the effective date of the Sublease and that Landlord will have the right 
to enforce such Mandatory Sublessee Covenants directly against such Sublessee without first 
exhausting any claims or remedies Landlord may have in connection therewith against or with 
respect to Tenant or any other Sublessee prior in right to the particular Sublessee that has failed 
to perform such Mandatory Sublessee Covenants.  As used in this Section 13.14, the “right to 
enforce” shall include the right to terminate the Sublease pursuant to the terms of the Sublease, 
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subject to the rights of any Mortgagee of the Sublessee under such Sublease (including any rights 
of such Mortgagee contained in ARTICLE 14). 

(b) Where a Sublease pertains to a Parcel, Phase or other portion of the 
Premises, the Mandatory Sublessee Covenants with respect to such Sublease shall be fairly 
allocated by Tenant in good faith to the Parcel, Phase or other portion of the Premises which is 
the subject of such Sublease and to the acts or omissions of the Sublessee and its Related 
Entities, and all such allocations shall be binding on Landlord and Tenant; provided, however, 
that Subleases of space within a building may allocate responsibility for repair, maintenance, 
insurance and indemnity between the parties to such Sublease in such manner as those parties 
may elect. 

(c) In the event of a Sublease as to which the Sublessee has agreed, whether 
expressly under the terms of such Sublease, any Recognition Agreement, by effect of the 
provisions of Section 13.14(a) or otherwise, (a) to perform for the benefit of Landlord any 
Mandatory Sublessee Covenant insofar as its pertains (or is fairly allocated) to the Transfer 
Property, and (b) that Landlord will have the right to enforce such Mandatory Sublessee 
Covenant directly against such Sublessee, then Tenant shall be relieved, with respect to such 
Transfer Property and the acts or omissions of the Sublessee or its Related Entities, of its 
obligations under this Lease to the extent covered by such by Mandatory Sublessee Covenant, 
but only for acts or omissions occurring while such Sublease is in effect or the Sublessee is in 
possession of the Transfer Property which is the subject of such Sublease.  In connection with 
the foregoing and with respect to the Mandatory Sublessee Covenant regarding insurance, 
Tenant may reduce any or all of the coverage and/or liability limits of the policies of insurance 
Tenant is required to carry or maintain under this Lease on a prorata basis based on the number 
of Square Feet of Entitled Use allocated to such Transfer Property in relation to the number of 
Square Feet of Entitled Use allocated to the Premises; provided, however, that Tenant shall at all 
times maintain with respect to the Premises the insurance coverage required under 12.2(a)(i) 
above.

13.15 Landlord’s Right to Terminate Subleases and Occupancy Agreements Upon 
Default.

(a) Without limiting the provisions of Section 13.14 above, the instrument by 
which any Sublease or other occupancy agreement is effected (whether or not Landlord’s 
consent is required) shall expressly provide that Landlord may terminate (subject to the rights of 
any Mortgagee of the Sublessee under any such Sublease, including any rights of such 
Mortgagee contained in ARTICLE 14 and any rights under any applicable Recognition 
Agreement) the Sublease or other occupancy agreement pursuant to the terms of the Sublease or 
other occupancy agreement, without first exhausting any other claims or remedies Landlord may 
have against or with respect to Tenant, the Sublessee or other occupant in connection therewith, 
in the event both (a) such Sublessee is or becomes a Defaulting Sublessee or such other occupant 
is in default under its occupancy agreement and (b) the act or omission of such Defaulting 
Sublessee or other occupant which resulted in such Sublessee becoming a Defaulting Sublessee 
results in Event of Default by Tenant under Section 15.1(c).  Without limiting the generality of 
the foregoing, if such instrument does not so expressly provide, it shall be deemed that the 
Sublessee or other occupant has agreed that Landlord may terminate (subject to the rights of any 
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Mortgagee of the Sublessee under any such Sublease, including any rights of such Mortgagee 
contained in ARTICLE 14) the Sublease or other occupancy agreement pursuant to the terms of 
the Sublease or other occupancy agreement, without first exhausting any other claims or 
remedies Landlord may have against or with respect to Tenant, the Sublessee or other occupant 
in connection therewith, in the event (a) such Sublessee is or becomes a Defaulting Sublessee or 
such other occupant is in default under its occupancy agreement and (b) the act or omission of 
such Defaulting Sublessee or other occupant which resulted in such Sublessee becoming a 
Defaulting Sublessee results in Event of Default by Tenant under Section 15.1(c). 

(b) The instrument by which any Sublease is effected (whether or not 
Landlord’s consent is required) shall expressly provide that Landlord shall not be liable to the 
Sublessee under such Sublease, and such Sublessee waives and releases all Claims against 
Landlord, that arise or result from Landlord’s exercise of its rights pursuant to Section 13.15(a) 
to the extent such Claims pertain (or are fairly allocated) to the Transfer Property subject to such 
Sublease.  Without limiting the generality of the foregoing, if such instrument does not so 
expressly provide, it shall be deemed that such Sublessee has agreed that Landlord shall not be 
liable to such Sublessee, and such Sublessee waives and releases all Claims against Landlord, 
that arise or result from Landlord’s exercise of its rights pursuant to Section 13.15 to the extent 
such Claims pertain (or are fairly allocated) to the Transfer Property subject to such Sublease. 

13.16 Other Requirements.  The acceptance of Rent by Landlord from any other person 
or entity shall not be deemed to be a waiver by Landlord of any provision of this Lease.  Consent 
to one Transfer, Financing Transaction or Transfer of Ownership shall not be deemed consent to 
any subsequent Transfer, Financing Transaction or Transfer of Ownership.  Tenant shall pay to 
Landlord all reasonable direct costs and shall reimburse Landlord for all third party expenses 
reasonably incurred by Landlord in connection with any such Transfer, Financing Transaction or 
Transfer of Ownership as to which Tenant has requested Landlord’s consent.  Except to the 
extent Tenant has been released from its obligations as specifically set forth in this Lease, if any 
transferee or successor of Tenant defaults in the performance of any obligation to be performed 
by Tenant under this Lease, Landlord may proceed directly against Tenant without the necessity 
of exhausting remedies against such transferee or successor. 

ARTICLE 14 
MORTGAGES

14.1 Right to Mortgage.

(a) Subject to Section 13.4, Tenant may, at any time and from time to time, 
Mortgage all or any portion of the right, title and interest of Tenant in the leasehold estate created 
by this Lease or in any or all Improvements on any portion of the Premises to one or more 
Mortgagees for security for a loan or loans or other obligations of Tenant; provided, however, in 
no event shall fee title to the Premises be subordinated to or encumbered by any Mortgage.  
However, the making of a Mortgage shall in no event constitute an assumption by the Mortgagee 
of Tenant’s obligations under this Lease.  Concurrently with executing each Mortgage, Tenant 
shall furnish Landlord with the name and address of the Mortgagee and shall prepare and deliver 
to Landlord a request for notice of default in recordable form providing that Landlord shall 
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receive copies of notices of default under that Mortgage at the address for notice to Landlord set 
forth in the Basic Lease Information. 

(b) Any Sublessee (including, without limitation, any Master Developer) may, 
at any time and from time to time, Mortgage all or any portion of the right, title and interest of 
such Sublessee in the subleasehold estate created by the Sublease of such Sublessee or in any or 
all Improvements owned by such Sublessee on the portion of the Premises sublet under such 
Sublease to one or more Mortgagees for security for a loan or loans or other obligations of such 
Sublessee.  However, the making of a Mortgage shall in no event constitute an assumption by the 
Mortgagee of the Sublessee’s obligations under the Sublease of such Sublessee.  Concurrently 
with executing each Mortgage, such Sublessee shall furnish Landlord with the name and address 
of the Mortgagee and shall prepare and deliver to Landlord a request for notice of default in 
recordable form providing that Landlord shall receive copies of notices of default under that 
Mortgage at the address for notice to Landlord set forth in the Basic Lease Information. 

14.2 Mortgagee’s Rights.

(a) Any Mortgagee shall have the right at any time during the Term: 

(i) To do any act required of Tenant, the Master Developer or the 
Sublessee under the applicable Mortgaged Leasehold, and all such acts done or performed shall 
be effective to prevent a termination of the Mortgaged Leasehold, as if the same had been done 
or performed by the party obligated to perform it; 

(ii) To rely on the security afforded by the Mortgaged Leasehold and 
to acquire and to succeed to the interest of the Mortgagor of the Mortgaged Leasehold by 
Foreclosure, and thereafter convey or assign title to the Mortgaged Leasehold so acquired to any 
other person as provided in Section 14.5; and 

(iii) To enforce its Mortgage and acquire title to all or any portion of 
the Mortgaged Leasehold in any lawful manner and, pending Foreclosure of such Mortgage, to 
take possession of and enter into one (1) or more Subleases in accordance with Sections 13.7 and 
13.5, respectively, and upon Foreclosure of such Mortgage to enter into one (1) or more 
Assignments of this Lease as provided in Section 14.5. 

(b) The foregoing notwithstanding, subject to the remaining provisions of this 
ARTICLE 14, a Mortgagee or purchaser or other transferee of the leasehold estate created by this 
Lease pursuant to a Foreclosure shall not be liable to perform the Mortgagor’s obligations with 
respect to the Mortgaged Leasehold until such Mortgagee or purchaser or other transferee of 
such leasehold interest pursuant to a Foreclosure succeeds to the interest of the Mortgagor with 
respect to the Mortgaged Leasehold by Foreclosure.  After succeeding to the interest of the 
Mortgagor with respect to the Mortgaged Leasehold, such Mortgagee or purchaser or other 
transferee of such leasehold interest pursuant to the Foreclosure shall perform the Mortgagor’s 
obligations with respect to the Mortgaged Leasehold.  Such Mortgagee or purchaser or other 
transferee of such leasehold interest pursuant to the Foreclosure shall not, however, be required 
to cure the Mortgagor’s defaults occurring before such Mortgagee or purchaser or other 
transferee of such leasehold interest pursuant to the Foreclosure succeeds to the interest of the 
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Mortgagor with respect to the Mortgaged Leasehold by Foreclosure.  The obligation of such 
Mortgagee or purchaser or other transferee of such leasehold interest pursuant to the Foreclosure 
for the performance of the obligations of the Mortgagor with respect to the Mortgaged Leasehold 
shall terminate as of the Expiration Date or, if earlier, upon the Assignment of the right, title and 
interest of such Mortgagee or purchaser or other transferee of such leasehold interest pursuant to 
the Foreclosure in the Mortgaged Leasehold to any other person or entity in accordance with 
Sections 13.1 or 14.5. 

14.3 Cure by Mortgagee.

(a) Until the earlier of the time, if any, that a Mortgage has been satisfied (or 
the Mortgagee has given written notice to Landlord that the Mortgage has been satisfied, 
Landlord being entitled to rely on such a notice), if a Mortgaged Leasehold Default occurs with 
respect to a Mortgaged Leasehold, Landlord shall not terminate the Mortgaged Leasehold 
pursuant to Section 13.15 or ARTICLE 15 by reason of such Mortgaged Leasehold Default if 
and so long as any of the circumstances described in Sections 14.3(b) through 14.3(i), inclusive, 
exists.

(b) With respect to an Event of Default described in Section 15.1(a), a 
Mortgagee has given a Mortgagee Request for Notice before the occurrence of such Event of 
Default and less than sixty (60) days have elapsed following the later of:  (i) the giving by 
Landlord to such Mortgagee of the copy of the notice of such breaches to be given pursuant to 
Section 15.1(g); or (ii) the date by which Tenant was required to have made such payment to 
avoid an Event of Default pursuant to Section 15.1(a). 

(c) With respect to an Event of Default described in Section 15.1(a), a 
Mortgagee has given a Mortgagee Request for Notice before the occurrence of such Event of 
Default and the Event of Default was cured within sixty (60) days following the later of:  (i) the 
giving by Landlord to such Mortgagee of the copy of the notice of such breaches to be given 
pursuant to Section 15.1(g); or (ii) the date by which Tenant was required to have made such 
payment to avoid an Event of Default pursuant to Section 15.1(a). 

(d) Subject to Section 14.3(g), with respect to an Event of Default described 
in Section 15.1(b), a Mortgagee has given a Mortgagee Request for Notice before the occurrence 
of such Event of Default and less than ninety (90) days have elapsed following the later of:  (i) 
the giving by Landlord to such Mortgagee of the copy of the notice of such breaches to be given 
pursuant to Section 15.1(g); or (ii) the date by which Tenant was required to perform to avoid an 
Event of Default pursuant to Section 15.1(b). 

(e) Subject to Section 14.3(g), with respect to an Event of Default described 
in Section 15.1(b), a Mortgagee has given a Mortgagee Request for Notice before the occurrence 
of such Event of Default and a Mortgagee has commenced (within the ninety (90) day period 
referred to in Section 14.3(d)) commercially reasonable efforts to cure those breaches of this 
Lease that reasonably can be cured by such Mortgagee (in light of the fact that it does not have 
the right to possession of the Premises and Improvements thereon, and does not have the right to 
control the actions of Tenant) and that gave rise to such Event of Default and such Mortgagee 
thereafter prosecutes such efforts with commercially reasonable diligence to completion. 



SAA2 – 402326100

(f) Subject to Section 14.3(g), with respect to an Event of Default described 
in Section 15.1(c), all such defaults described in the notice of default given by Landlord to 
Tenant (and, if such Mortgagee has given a Mortgagee Request for Notice, to such Mortgagee) 
that reasonably can be cured by Mortgagee (in light of the fact that it does not have the right to 
possession of the Premises and Improvements thereon, and does not have the right to control the 
actions of Tenant or any Sublessee of the Premises), the curing of same is commenced within 
ninety (90) days after the date on which Landlord notifies Mortgagee that Tenant has failed to 
cure such defaults pursuant to Section 15.1(c) and thereafter is prosecuted with commercially 
reasonable diligence to completion by or on behalf of Mortgagee. 

(g) With respect to an Event of Default described in Section 15.1(b) or 
 15.1(c), all such defaults referenced in the notice of default given by Landlord to Tenant (and, if 
such Mortgagee has given a Mortgagee Request for Notice, to such Mortgagee) that are 
incurable by nature or which cannot reasonably be cured by Mortgagee because it does not have 
the right to possession of the Premises and Improvements thereon or because its does not have 
the right to control the actions of Tenant, the Master Developer or any Sublessee, Landlord shall 
forbear from terminating this Lease if a Mortgagee holding a Mortgage on the Mortgaged 
Leasehold Interest to which such Event of Default relates:  (i) within ninety (90) days from the 
date Landlord gives such notice, initiates Foreclosure and thereafter proceeds with commercially 
reasonable diligence to Foreclose the Mortgage or to acquire by other means the Mortgaged 
Leasehold Interest, and (ii) uses with commercially reasonable diligence to keep and perform all 
of the covenants and conditions required of the owner of the Mortgaged Leasehold Interest 
requiring the payment of money and those non-monetary covenants and conditions which are 
reasonably susceptible of performance by Mortgagee, subject to all applicable notice and grace 
periods.  Upon a failure of either of (i) or (ii) above, Landlord shall give to the Mortgagee written 
notice of such failure, specifying in detail the obligations which have not been performed and the 
nature of the performance required and stating that if such Mortgagee does not cure such failure 
within thirty (30) days, then Landlord shall be released of its obligation to forbear from 
terminating the Mortgaged Leasehold Interest.  If such Mortgagee does not cure such failure 
within thirty (30) days, then Landlord shall be released of its obligation to forbear from 
terminating the Mortgaged Leasehold Interest, and may, at its option thereafter, terminate the 
Mortgaged Leasehold Interest forthwith.  The foregoing notwithstanding, Mortgagee shall be 
relieved from its obligations to initiate Foreclosure of the Mortgage and to proceed with 
commercially reasonable diligence therewith (and Landlord shall not terminate the Mortgaged 
Leasehold Interest) during such time as Mortgagee is legally prevented, enjoined or stayed 
(whether by an automatic stay in bankruptcy proceedings or otherwise) from so proceeding, 
provided that Mortgagee has taken reasonable action to attempt to obtain relief from any such 
stay or injunction.  Nothing herein shall be construed to extend the Term of this Lease beyond 
the then current Expiration Date; provided, however, that a Mortgagee of the leasehold estate of 
Tenant under this Lease have the right to exercise on behalf of Tenant any right to extend the 
Term for a Extended Term.  If all Events of Default to which this Section 14.3(g) applies have 
been cured prior to the completion of Foreclosure of the Mortgage, Mortgagee need not complete 
such Foreclosure, but may elect to do so in its sole and absolute discretion. 

(h) With respect to a Mortgaged Leasehold Default that occurs with respect to 
a Mortgaged Leasehold other than the leasehold estate of Tenant under this Lease, a Mortgagee 
has given a Mortgagee Request for Notice before the occurrence of such Mortgaged Leasehold 
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Default and less than ninety (90) days have elapsed following the later of:  (i) the giving by 
Landlord to such Mortgagee of the copy of the notice of such breaches to be given pursuant to 
such Mortgagee Request for Notice; or (ii) the date by which the Defaulting Sublessee was 
required to have cured such breaches giving rise to such Mortgaged Leasehold Default. 

(i) With respect to a Mortgaged Leasehold Default that occurs with respect to 
a Mortgaged Leasehold other than the leasehold estate of Tenant under this Lease, a Mortgagee 
has given a Mortgagee Request for Notice before the occurrence of such Mortgaged Leasehold 
Default and a Mortgagee has commenced (within the ninety (90) day period referred to in 
Section 14.3(h)) commercially reasonable efforts to cure those of such breaches that reasonably 
can be cured by such Mortgagee (in light of the fact that it does not have the right to possession 
of the portion of the Premises subject to the Mortgaged Leasehold and Improvements thereon, 
and does not have the right to control the actions of owner of the Mortgaged Leasehold) and that 
gave rise to the Mortgaged Leasehold Default and such Mortgagee thereafter prosecutes such 
efforts with commercially reasonable diligence to completion. 

14.4 Right of Mortgagees of Subleasehold Interests.  Any Mortgagee of a Mortgage 
which encumbers the subleasehold interest created by any Sublease shall have the same rights as 
any Mortgagee of the leasehold interest of Tenant under this Lease to cure Events of Default of 
Tenant under this Lease, provided that such rights to cure shall be subordinate to any such rights 
of any Mortgagee of the leasehold interest created under this Lease and there shall be no 
additional time to cure any such Event of Default beyond that applicable to any Mortgagee of the 
leasehold interest created under this Lease.  Landlord shall accept any full or partial cure of a 
failure of performance under this Lease from Mortgagee of a Mortgage which encumbers a 
subleasehold interest. 

14.5 Standards for Subletting and Assignment Following Foreclosure.

(a) The provisions of ARTICLE 13 and the other provisions of this ARTICLE 
14 to the contrary notwithstanding, in connection with a Foreclosure of a Mortgage encumbering 
the leasehold estate created by this Lease (but not a subleasehold interest separately), the 
Mortgagee or purchaser or other transferee of such leasehold interest pursuant to the Foreclosure 
shall not be required to satisfy the requirements of ARTICLE 13, but only if such purchaser or 
other transferee:  (i) does not comprise a security risk to the United States; and (ii) is not listed 
on the General Service Administration’s List of Parties Excluded from Federal Procurement and 
Nonprocurement Programs.  The Mortgagee (or, if the Foreclosure is to be completed through a 
judicial foreclosure, trustee’s sale or other auction process, persons desiring to bid at such 
auction) may submit a written request to Landlord, in the manner provided in ARTICLE 20 for 
notices by Tenant to Landlord, for a determination by Landlord whether or not a purchaser or 
other transferee of such leasehold interest pursuant to the Foreclosure (or in the case of a request 
by a prospective bidder, that prospective bidder) is a security risk to the United States or is listed 
on the General Service Administration’s List of Parties Excluded from Federal Procurement and 
Nonprocurement Programs.  Landlord may request in writing, within five (5) Business Days of 
the receipt of such a request, such additional information as Landlord may reasonably require to 
make the determination requested, shall respond to such request within ten (10) Business Days of 
the latter of:  (i) the receipt by Landlord of the request for such determination, or (ii) the receipt 
by Landlord of the additional information requested by Landlord.  If Landlord fails to respond to 
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the request with such period of ten (10) Business Days, then the Mortgagee or prospective bidder 
may give a second notice to Landlord requesting that Landlord make the required determination.  
If Landlord fails to make the required determination within five (5) Business Days of the receipt 
by Landlord of such second notice, Landlord shall conclusively be deemed to have determined 
for the purposes of this Lease that the prospective bidder is not a security risk to the United 
States and is not listed on the General Service Administration’s List of Parties Excluded from 
Federal Procurement and Nonprocurement Programs.  Following a Foreclosure, further 
Assignments by the acquiring Mortgagee or purchaser or other transferee pursuant to the 
Foreclosure shall be governed by the provisions of ARTICLE 13, and sublettings shall be 
governed by the provisions of Section 14.5(b). 

(b) The provisions of ARTICLE 13 and the foregoing provisions of this 
ARTICLE 14 to the contrary notwithstanding, following a Foreclosure of a Mortgage 
encumbering the leasehold estate created by this Lease (but not a subleasehold interest 
separately), the acquiring Mortgagee or purchaser or other transferee pursuant to the Foreclosure 
may sublease a Parcel at least eighty percent (80%) of which (by land area) is then developed 
with Improvements that have received final certificates of occupancy, and such subleases of such 
Parcels shall not be subject to the procedures and requirements applicable to the selection of a 
Master Developer by Tenant and shall not be subject to the procedures and requirements 
applicable to a Master Developer Sublease or Residential Facility Sublease, nor shall such 
subletting otherwise require consent of Landlord; provided, however, no additional 
Improvements, Infrastructure or Backbone Infrastructure may be constructed on such Parcels 
except as set forth in the Development Plan and in accordance with this Lease; and provided 
further, however, if the Sublessee thereunder intends to itself use the portion of the Premises so 
sublet for uses which would be subject to the provisions of Section 13.6, then such provisions 
shall apply.  The provisions of ARTICLE 13 and the foregoing provisions of this ARTICLE 14 
to the contrary notwithstanding, following a Foreclosure of a Mortgage encumbering the 
leasehold estate created by this Lease (but not a subleasehold interest separately), any subletting 
by the acquiring Mortgagee or purchaser or other transferee pursuant to the Foreclosure of a 
Parcel more than twenty percent (20%) of which (by land area) is not then developed with 
Improvements that have received final certificates of occupancy shall (i) be subject to the 
procedures and requirements applicable to the selection of a Master Developer by Tenant (to the 
extent such acquiring Mortgagee or purchaser or other transferee pursuant to the Foreclosure is 
seeking to enter into a Master Developer Sublease) and any subletting of such Parcels to such a 
Master Developer shall be subject to the procedures and requirements applicable to a Master 
Developer Sublease, and (ii) be subject to the procedures and requirements applicable to an 
Undeveloped Area Sublease or Residential Facility Sublease, as applicable. 

(c) The provisions of ARTICLE 13 and the foregoing provisions of this 
ARTICLE 14 to the contrary notwithstanding, no subletting of office, research and development 
or educational space which is existing and vacant as of the completion of a Foreclosure shall be 
required to comply with the provisions of Section 13.6 nor shall the user thereof be required to 
comply with the Compatibility Guidelines, although such requirements shall apply to any further 
or subsequent subletting of such space following the initial subletting thereof following the 
Foreclosure. 
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(d) The provisions of ARTICLE 13 and the foregoing provisions of this 
ARTICLE 14 to the contrary notwithstanding, no subletting of residential space which is existing 
and vacant as of the completion of a Foreclosure shall be required to comply with the provisions 
of Section 13.9, although such requirements shall apply to any further or subsequent subletting of 
such space following the initial subletting thereof following the Foreclosure. 

14.6 New Lease.  If this Lease terminates by reason of an Event of Default by Tenant, 
or if this Lease is disaffirmed in a bankruptcy proceeding affecting Tenant, and if, within ninety 
(90) days after such termination or disaffirmation, a Mortgagee of a Mortgage encumbering the 
leasehold estate created by this Lease (but not a subleasehold interest separately) delivers written 
notice to Landlord requesting Landlord to enter into a new lease of the Premises or such portion 
thereof as was covered by the Mortgage of such Mortgagee, then Landlord shall enter into a new 
lease with such Mortgagee (or its nominee) within sixty (60) days after such Mortgagee’s notice 
is deemed delivered.  Simultaneously with the giving of its notice to request a new lease, such 
Mortgagee shall deliver to Landlord a written instrument (in a form reasonably acceptable to 
Landlord) agreeing to cure all Events of Default of Tenant under this Lease or the portion hereof 
that is applicable or allocable to the portion of the Premises to which the Mortgage of such 
Mortgagee pertained (other than Events of Default which are not reasonably susceptible of being 
cured by such Mortgagee) as soon as is reasonably feasible.  The new lease shall commence, and 
rent and all obligations of the tenant under the new lease shall accrue, as of the date of 
termination or disaffirmation of this Lease.  The term of the new lease shall continue for the 
period which would have constituted the remainder of the Term of this Lease had this Lease not 
been terminated or disaffirmed, including any rights to extend the Term, and shall otherwise be 
upon all of the terms, covenants, conditions, conditional limitations and agreements contained in 
this Lease which were in force and effect immediately prior to the termination or disaffirmation 
of this Lease.  The new lease, and this covenant, shall be superior to all rights, liens and interests 
other than those to which this Lease was subject immediately prior to termination or 
disaffirmation and those matters to which this Lease may, by its terms, become subject.  The 
provisions of the immediately preceding sentence shall be self-executing, and Landlord shall 
have no obligation to do anything other than to execute the new lease.  Each Sublessee under a 
Sublease which was in force immediately prior to the delivery of the new lease shall attorn to the 
tenant under the new lease, unless such tenant, at its option, elects to dispossess any such 
Sublessee or otherwise terminate the Sublease.  Each Sublessee shall be deemed to have agreed 
to the provisions of this Section 14.6.  The foregoing shall not be deemed to obligate Landlord to 
keep any Sublease in force after the termination or disaffirmation of this Lease (although 
Landlord shall be bound by any Recognition Agreement pertaining to such Sublease), nor shall 
Landlord have any obligation to terminate any Sublease or to dispossess any Sublessee.  Such 
Mortgagee shall, simultaneously with the delivery of the new lease, pay (a) all Rent and other 
sums of money due under this Lease (or any restatement of this Lease made in connection with 
such Financing Transaction) on the date of termination or disaffirmation of this Lease and 
remaining unpaid, plus (b) all rent and other sums of money due under the new lease as and 
when due under such new lease.  Simultaneously therewith, Landlord shall pay over to such 
Mortgagee any rentals (except the UDA Services Amount and charges for Demand Services), 
less costs and expenses of collection, received by Landlord between the date of termination or 
disaffirmation of this Lease and the date of execution of the new lease, from Sublessees or other 
occupants of the Premises or the space in the Improvements, which shall not theretofore have 
been applied by Landlord towards the payment of Rent or any other sum of money payable by 
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Tenant or towards the cost of operating the Premises or performing the obligations of Tenant 
hereunder.  If such Mortgagee exercises its right to obtain a new lease, but fails to execute the 
new lease when tendered by Landlord (but only if such new lease conforms to the terms of this 
Lease as applicable to the portion of the Premises to be covered thereby), or fails to use 
commercially reasonable efforts to comply timely with the other provisions of this Section 14.6, 
such Mortgagee shall have no further rights to a new lease or any other rights under this Lease.  
If such Mortgagee shall, however, execute a new lease, then such Mortgagee shall 
(notwithstanding anything to the contrary contained in the new lease) be entitled to enter into a 
Assignment to a third party in accordance with Section 13.1 of this Lease, and upon such 
Assignment such Mortgagee shall be relieved prospectively of all liability under the new lease. 

14.7 Mortgagee Consent to Modification of Lease.  At any time during which there is a 
Mortgage encumbering the leasehold estate created by this Lease (but not a subleasehold interest 
separately) which has not been satisfied (unless the Mortgagee has given written notice to 
Landlord that the Mortgage has been satisfied, Landlord being entitled to rely on such a notice), 
Landlord shall not, without the prior written consent of Mortgagee, accept any surrender of this 
Lease, consent to any modification hereof which increases the Base Rent payable hereunder or 
consent to the Transfer of the leasehold or subleasehold interest encumbered by the Mortgage 
(but not any Transfer of any other leasehold or subleasehold interest). 

14.8 Notice.  Service of any notice required to be served upon a Mortgagee under a 
Mortgage at the address contained in a recorded request for notice of default (or at such other 
address as Mortgagee has last specified by written notice to Landlord) shall be deemed to be 
made upon actual receipt.  Without limiting the provisions of Section 15.1(g), no notice of 
default, notice of intention to terminate a Mortgaged Leasehold, or notice of termination of a 
Mortgaged Leasehold which is given by Landlord to Tenant or pursuant to Section 13.15 shall be 
binding upon or affect Mortgagee of such Mortgaged Leasehold unless a copy of said notice has 
been given at substantially the same time to any Mortgagee which has then given a Mortgagee 
Request for Notice at the address contained in such Mortgagee request for Notice. 

14.9 Modification for Mortgagee.  If, in connection with obtaining construction, 
interim or permanent financing for any Improvements, a Mortgagee of a Mortgage encumbering 
the leasehold estate created by this Lease (but not a subleasehold interest separately) shall 
request reasonable modifications or amendments to this Lease as a condition to financing, 
Landlord will not unreasonably withhold, delay or defer its consent, provided that such 
modifications do not materially decrease the obligations of Tenant (unless otherwise agreed to by 
Landlord in its sole and absolute discretion), materially increase the obligations of Tenant (unless 
otherwise agreed to by Tenant in its sole and absolute discretion), or materially adversely affect 
Landlord’s fee interest or its rights and remedies under this Lease (unless otherwise agreed to by 
Landlord in its sole and absolute discretion).  Landlord and Tenant acknowledge that the 
requirements of prospective Mortgagees providing leasehold financing are complex and may 
change in material respects over the Term. 

14.10 Recognition Agreement for Mortgagee.  Landlord shall enter into a mutually 
acceptable Recognition Agreement with any Mortgagee at the request of Tenant or such 
Mortgagee, which Recognition Agreement shall be in the form attached hereto as Exhibit K and 
entitled “Recognition Agreement (Mortgagee)”, as such form may be modified in a 
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commercially reasonable manner at the request of Tenant or such Mortgagee and acceptable to 
Landlord in its reasonable judgment. 

14.11 Public Financing.  Nothing in the foregoing provisions of this ARTICLE 14 shall 
be deemed to prevent Tenant from obtaining public financing with respect to the development 
and operation of the Premises.  Landlord shall reasonably cooperate with Tenant in connection 
with the procurement by Tenant of any such public financing, but only if that such public 
financing is approved by Landlord in advance, which approval shall not be unreasonably 
withheld, conditioned or delayed.  Without limiting the generality of the foregoing, Landlord and 
Tenant shall enter into such amendments or restatements of this Lease as are reasonably 
necessary in order to procure such public financing, provided that such modifications do not 
materially decrease the obligations of Tenant or materially adversely affect Landlord’s fee 
interest or its rights and remedies under this Lease. 

14.12 Law Applicable to Foreclosure.  Landlord agrees, for the purposes of Foreclosure, 
to recognize the results of proceedings (whether judicial or non-judicial) undertaken pursuant to 
the laws of the State of California.  Tenant, Master Developer and any Sublessee, by accepting a 
leasehold estate in the Premises or any part thereof, shall conclusively be deemed to have agreed 
to submit to the subject matter and personal jurisdiction of the Superior Court of Santa Clara 
County, California with respect to matters arising in connection with any Mortgage encumbering 
such leasehold estate.  The foregoing notwithstanding, if and to the extent that the provisions of 
any Mortgage or evidence of indebtedness expressly provide that the laws of a State other than 
California apply, then Landlord shall recognize the results of proceedings (whether judicial or 
non-judicial) undertaken pursuant to the laws of that State. 

14.13 Mortgagees as Third Party Beneficiaries.  Mortgagees hereafter holding or 
acquiring a Mortgage on any leasehold interest created pursuant to this Lease or any Sublease are 
intended, and shall be deemed, to be third party beneficiaries of the provisions of this ARTICLE 
14.

ARTICLE 15 
EVENTS OF DEFAULT AND REMEDIES 

15.1 Default by Tenant.  The occurrence of one (1) or more of the following 
circumstances shall constitute an Event of Default by Tenant: 

(a) Tenant fails to pay any Rent payable by Tenant under this Lease, and such 
failure continues for more than thirty (30) days after the date Tenant receives notice from 
Landlord that such Rent is due and unpaid.  The foregoing notwithstanding, to the extent that any 
such failure by Tenant is the result of a failure by any Defaulting Sublessee to pay base rent or 
other sums due Tenant under the Defaulting Sublessee’s Sublease, then Tenant shall not be 
deemed in default if and for so long as:  (i) it uses commercially reasonable due diligence 
(commencing promptly after the Defaulting Sublessee has failed to pay base rent or other sums 
due Tenant) to collect from the Defaulting Sublessee the unpaid base rent or other sums due 
which caused the failure by Tenant; (ii) Tenant has used all funds in its possession (other than 
funds held in the capacity of a trustee or which are necessary to pay the reasonable operating 
expenses of Tenant during the succeeding period of ninety (90) days, including the anticipated 
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cost of enforcing the rights of Tenant in connection with its efforts to collect from the Defaulting 
Sublessee the unpaid base rent or other sums which caused the failure by Tenant) to pay the Rent 
due and unpaid under this Lease; (iii) Tenant promptly pays to Landlord following the 
conclusion of the efforts by Tenant against the Defaulting Sublessee, all funds, to the extent 
necessary to cure the failure of performance by Tenant, which either (A) Tenant receives as a 
result of its efforts to collect from the Defaulting Sublessee the unpaid base rent or other sums 
which caused the failure by Tenant or (B) otherwise come into the possession of Tenant (other 
than funds held in the capacity of a trustee or necessary to pay the operating expenses of Tenant 
during the succeeding period of ninety (90) days, including the cost of enforcing the rights of 
Tenant in connection with its efforts to collect from the Defaulting Sublessee); and (iv) Tenant 
provides to Landlord a balance sheet and operating statement for Tenant, showing all funds then 
possessed by Tenant and certified by the managing member, general partner or chief financial 
officer of Tenant to be correct to the best of its knowledge based on the information then 
available to it, and Tenant provides, during the continuation of the failure by Tenant to pay Rent, 
updated balance sheets and operating statements at such intervals as Landlord may reasonably 
request.

(b) Except to the extent such failure of performance or breach is the result of 
an act or omission of any Defaulting Sublessee or other occupant of any portion of the Premises 
or the Improvements or Alterations thereon, Tenant fails to perform or breaches any agreement 
or covenant of this Lease (other than the obligations to pay Rent) to be performed or observed by 
Tenant as and when performance or observance is due and such failure or breach continues for 
more than sixty (60) days after Landlord gives written notice thereof to Tenant specifying the 
failure of performance or breach which Landlord contends constitutes or will constitute an Event 
of Default; provided, however, that if, by the nature of such agreement or covenant, such failure 
or breach cannot reasonably be cured within such period of sixty (60) days, an Event of Default 
shall not exist as long as Tenant commences with due diligence and dispatch the curing of such 
failure or breach within such period of sixty (60) days and, having so commenced, thereafter 
prosecutes with diligence and dispatch and completes the curing of such failure or breach. 

(c) In the event an act or omission of any Defaulting Sublessee or other 
occupant of any portion of the Premises or the Improvements or Alterations thereon results in a 
breach by Tenant of any agreement or covenant of this Lease (other than the obligations to pay 
Rent) which has a material adverse effect upon the Premises or Landlord to be performed or 
observed by Tenant as and when performance or observance is due, and either:  (i) Tenant fails 
to commence, within thirty (30) days after Landlord gives written notice thereof to Tenant 
specifying the failure of performance or breach which Landlord contends constitutes or will 
constitute an Event of Default, to use commercially reasonable due diligence to cause the 
Defaulting Sublessee to cure such act or omission; or (ii) Tenant has used commercially 
reasonable due diligence to cause the Defaulting Sublessee to cure such act or omission, but such 
act or omission is not cured within the longer of:  (A) any commercially reasonable period for 
cure (including grace periods) by the Defaulting Sublessee in the Sublease, or (B) the period of 
the exercise of any rights of Mortgagees of the Defaulting Sublessee to prevent a termination of 
the Sublease or to obtain a new lease pursuant to Section 14.6, as applicable, have expired, as 
such rights are required to be recognized by Landlord under a Recognition Agreement.  The sole 
remedies of Landlord for an Event of Default arising under this Section 15.1(c) shall be:  (i) the 
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remedy set forth in Section 15.2(b); and (ii) an action for declaratory or injunctive relief or for 
damages (or any or all of them). 

(d) Tenant (i) files, or consents by answer or otherwise to the filing against it 
of, a petition for relief or reorganization or arrangement or any other petition in bankruptcy or for 
liquidation or to take advantage of any bankruptcy, insolvency or other debtors’ relief law of any 
jurisdiction, (ii) makes an assignment for the benefit of its creditors, or (iii) consents to the 
appointment of a custodian, receiver, trustee or other officer with similar powers of Tenant or of 
any substantial part of Tenant’s property.  No order or judgment given in connection with a 
challenge to the actions or omissions of Tenant or any of its members under CEQA shall be 
deemed to cause an Event of Default under this Section 15.1(d). 

(e) Without consent by Tenant, a court or government authority enters an 
order, and such order is not vacated within ninety (90) days, (i) appointing a custodian, receiver, 
trustee or other officer with similar powers with respect to Tenant or with respect to any 
substantial part of Tenant’s property, or (ii) constituting an order for relief or approving a 
petition for relief or reorganization or arrangement or any other petition in bankruptcy or for 
liquidation or to take advantage of any bankruptcy, insolvency or other debtors’ relief law of any 
jurisdiction, or (iii) ordering the dissolution, winding-up or liquidation of Tenant.  No order or 
judgment given in connection with a challenge to the actions or omissions of Tenant or any of its 
members under CEQA shall be deemed to cause an Event of Default under this Section 15.1(e). 

(f) This Lease or any estate of Tenant hereunder is levied upon under any 
attachment or execution and such attachment or execution is not vacated within ninety (90) days. 

(g) No notice required to be given by Landlord to Tenant as a condition 
precedent to the occurrence of an Event of Default under this Section 15.1 shall be effective for 
any purpose unless Landlord has also given a copy of such notice to each Mortgagee which has 
given a Mortgagee Request for Notice with respect to such a notice. 

15.2 Termination.

(a) Following the occurrence of one of the Events of Default specified in 
Sections 15.1(a) or 15.1(b), Landlord shall have the right at any time before such Event of 
Default is cured to give a written notice to Tenant terminating this Lease, and, on the date 
specified in such notice, Tenant’s right to possession shall terminate and this Lease shall 
terminate and the provisions of Section 3.6 shall apply. 

(b) Following the occurrence of an Event of Default specified in 
Section 15.1(c), Landlord shall have the right, pursuant to Section 13.15, to terminate the 
Sublease of the Defaulting Sublessee or the occupancy agreement of the occupant which has 
caused the Event of Default under Section 15.1(c).  If Landlord terminates the Sublease of a 
Defaulting Sublessee in the circumstances described in this Section 15.2(b), then Tenant shall 
reimburse Landlord for all of Landlord’s costs and expenses incurred in effecting such 
termination. 

15.3 Continuation.  If an Event of Default occurs, this Lease shall continue in effect for 
so long as Landlord does not terminate Tenant’s right to possession, and Landlord shall have the 
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right to enforce all its rights and remedies under this Lease, including the right to recover all 
Rent as it becomes due under this Lease.  Acts of maintenance or preservation or efforts to relet 
the Premises or the appointment of a receiver upon initiative of Landlord to protect Landlord’s 
interest under this Lease shall not constitute a termination of Tenant’s right to possession unless 
written notice of termination is given by Landlord to Tenant in accordance with the provisions of 
Section 15.2 above. 

15.4 Remedies Cumulative.  Upon the occurrence of an Event of Default, Landlord 
shall have the right to exercise and enforce all rights and remedies granted or permitted by law, 
subject to the limitation on Tenant’s liability for unpaid Rent for the balance of the Term after 
termination of this Lease provided for in Section 15.2.  The remedies provided for in this Lease 
are cumulative and in addition to all other remedies available to Landlord at law or in equity by 
statute or otherwise.  Exercise by Landlord of any remedy shall not be deemed to be an 
acceptance of surrender of the Premises by Tenant, either by agreement or by operation of law.  
Surrender of the Premises can be effected only by the written agreement of Landlord and Tenant. 

15.5 Tenant’s Primary Duty.  All agreements and covenants to be performed or 
observed by Tenant under this Lease shall be at Tenant’s sole cost and expense and without any 
abatement of, or credit against, Rent except to the extent otherwise expressly provided herein.  If 
an Event of Default occurs hereunder as a consequence of Tenant’s failure to pay any sum of 
money to be paid by Tenant or to perform any other act to be performed by Tenant under this 
Lease, Landlord shall have the right, but shall not be obligated, and without waiving or releasing 
Tenant from any obligations of Tenant, to make any such payment or to perform any such other 
act on behalf of Tenant in accordance with this Lease.  All sums so paid by Landlord and all 
costs incurred or paid by Landlord shall be deemed Additional Rent hereunder and Tenant shall 
pay the same to Landlord on written demand, together with interest on all such sums and costs 
from the date of expenditure by Landlord to the date of repayment by Tenant at the rate of ten 
percent (10%) per annum. 

15.6 Abandoned Property.  If Tenant abandons the Premises, or is dispossessed by 
process of law or otherwise, all Improvements made by Tenant and left in the Premises, and all 
Personal Property belonging to Tenant and left in the Premises, shall be deemed to be 
abandoned.  Landlord may retain the same, or at the option of Landlord, dispose of the same as 
authorized by the Government, subject to Applicable Laws. 

15.7 Landlord Default.  If Landlord defaults under this Lease, Tenant shall give written 
notice to Landlord specifying such default with particularity, and, except as otherwise provided 
in this Lease, Landlord shall have thirty (30) days after receipt of such notice within which to 
cure such default.  In the event of any default by Landlord, Tenant’s exclusive remedy shall be 
an action for damages or specific performance. 

ARTICLE 16 
DAMAGE OR DESTRUCTION 

16.1 Restoration.  If the Improvements, or any part thereof, are damaged by fire or 
other casualty during the Term, and this Lease is not terminated pursuant to Section 16.2, Tenant 
shall promptly cause the commencement (in all events within three hundred sixty (360) days 
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after the fire or other casualty) and completion of the repairs, restoration and rebuilding of the 
Improvements such that, as of the date of completion, such Improvements are in or have 
substantially the same condition, utility and character as the Improvements which existed 
immediately before the occurrence of such fire or other casualty (whether or not the insurance 
proceeds, if any, are sufficient for the purpose) and this Lease shall remain in full force and 
effect.  In the event Landlord, as a contingent loss payee, has received any insurance proceeds as 
a consequence of such casualty, Landlord shall promptly deliver such insurance proceeds to or as 
directed by Tenant, and Tenant’s obligations under this Section 16.1 shall be suspended if and 
for so long as Landlord has failed to deliver such insurance proceeds to or as directed by Tenant; 
provided, however, if Tenant has the right to terminate this Lease pursuant to Section 16.2, then 
Landlord may retain from such insurance proceeds an amount equal to Landlord’s reasonable 
estimate of the cost to remove the damaged Improvements as contemplated in Section 16.2. 

16.2 Termination of Lease.  If the Improvements, or any part thereof, are damaged by 
fire or other casualty during the last five (5) years of the then current Term, then Tenant shall 
have the right, by giving written notice to Landlord within one hundred eighty (180) days after 
the occurrence of such fire or other casualty, to terminate this Lease (or the portion thereof 
covering the applicable Parcel, in which case the terms of Section 8.7 shall apply) as of the date 
of such notice.  If Tenant does not duly exercise the right to terminate this Lease, in whole or in 
part as the case may be, in accordance with this Section 16.2, Tenant shall cause the repair, 
restoration and rebuilding of the Improvements in accordance with Section 16.1 and this Lease 
shall remain in full force and effect.  If this Lease is so terminated in whole or in part, Tenant 
shall cause the removal of any damaged Improvements to the extent required by Landlord and 
any debris, and Tenant shall deliver the Premises (or the applicable portion thereof) and any 
undamaged Improvements in a neat and orderly condition.  If Tenant fails to do so, any net 
insurance proceeds shall be paid first to Landlord to remove such Improvements and debris, and 
the balance shall be paid to Tenant or any Mortgagee in accordance with the terms of the 
Mortgage or such other agreement between Tenant and any Mortgagee. 

ARTICLE 17 
EMINENT DOMAIN 

17.1 Tenant’s Notice of Takings.  Tenant or Landlord, as the case may be, shall deliver 
to the other Party written notice of each Taking promptly after such Party receives notice of or 
otherwise becomes aware of the commencement of proceedings for a Taking or negotiations 
which might result in a Taking.  Any such notice shall identify the entity exercising the power of 
eminent domain and shall describe in reasonable detail the nature and extent of the Taking (or 
negotiations, as the case may be).  Landlord and Tenant may each file and prosecute their 
respective claims for an award, but all awards and other payments on account of a Taking shall 
be paid in accordance with this ARTICLE 17.  With respect to their respective claims for an 
award, Landlord’s claim shall be based upon and limited to the value of the Premises as 
unimproved and encumbered by this Lease, and Tenant’s claim shall be based upon the value of 
its leasehold estate hereunder plus all Improvements thereon (including severance damages) as 
well as Tenant’s Personal Property, goodwill and relocation costs; provided, however, that in any 
event any award shall first be paid to any Mortgagee to the extent of the indebtedness owing 
under any Mortgage encumbering a portion of the Premises taken (and the amount of any award 
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otherwise payable to Tenant shall be reduced by the amount thereof paid to any such 
Mortgagee).

17.2 Total Taking.  If a Total Taking occurs, this Lease shall terminate as of the date of 
the Taking.  Each Party shall be entitled to its award and other amounts paid on account of the 
Total Taking for its interest in the Premises and this Lease.  With respect to such award and other 
amounts payable to Tenant, the same shall be paid to Tenant and any Mortgagee as provided in 
the Mortgage or other agreement between Tenant and such Mortgagee. 

17.3 Partial Taking.  If a Partial Taking occurs, this Lease shall terminate as to the 
portion of the Premises so taken and shall remain in effect as to the portion remaining (except 
that Rent shall abate as provided in Section 17.5).  In such case, Tenant shall promptly cause the 
commencement and completion of repairs, restoration and rebuilding of the portion of the 
Premises and the Improvements remaining immediately after the Partial Taking to an 
architecturally complete and economically viable condition consistent with the then current 
Entitled Use.  Tenant’s obligations under this Section 17.3 shall be performed by Tenant whether 
or not the awards, if any, or other payments on account of the Taking, if any, are sufficient to pay 
the costs to repair, restore and rebuild the Premises and the Improvements. 

17.4 Temporary Taking.  If a Temporary Taking of all or any part of the Improvements 
or the Premises occurs during the Term (i) this Lease shall not be affected in any way; (ii) Tenant 
shall continue to pay and perform all of its obligations hereunder; and (iii) any award made as a 
result of said Temporary Taking shall be paid solely to Tenant. 

17.5 Abatement of Rent.  If a Partial Taking occurs, then, during the period while the 
Partial Taking is effective, Base Rent shall be equitably reduced based upon the Square Feet of 
the Premises and Improvements subject to such Partial Taking; and the Entitled Use shall 
thereafter reflect the Premises as reduced by such Partial Taking.  All Additional Rent that is 
calculated by reference to Square Feet shall be reduced in the proportion that the Square Feet so 
taken bears to the total Square Feet of the Improvements immediately before such Partial Taking. 

ARTICLE 18 
PREEXISTING HAZARDOUS MATERIALS 

18.1 Acknowledgement by Tenant.  Tenant hereby acknowledges that it has been 
informed by Landlord of (a) the existence of the written reports and studies listed on Exhibit B,
and (b) the matters that are the subject of (i) the Record of Decision issued on June 9, 1989, by 
the EPA for the Middlefield-Ellis-Whisman area of Mountain View California, (ii) an 
Administrative Order for Remedial Design and Remedial Action issued on November 29, 1990 
regarding response actions to be performed on the NASA Ames Research Center Property, (iii) a 
Consent Decree in the case styled United States of America v. Intel Corporation and Raytheon 
Company, C 91 20275 JW (in the United States District Court for the Northern District of 
California), and (iv) the Navy Memorandum of Agreement.  Tenant further acknowledges that it 
has conducted its own due diligence with respect to the history, investigation and assignment by 
the EPA of liability for and continuing remediation of contaminated soil and groundwater at 
Moffett Field by the MEW Companies and the Navy. 
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18.2 MEW Construction Coordination Agreement.  In connection with the construction 
of Improvements, Infrastructure or Off-Premises Backbone Infrastructure, or the exercise of the 
license granted in Section 2.6, Tenant shall comply with its obligations pursuant to the MEW 
Construction Coordination Agreement; provided, however, that wherever in the MEW 
Construction Coordination Agreement it is stated that “NASA or Project Developer will” or 
“Project Developer or NASA will” take some action and/or assume some responsibility, then 
Tenant shall take such action and/or assume such responsibility at no cost or expense to 
Landlord.  In order to ensure appropriate handling of potentially contaminated soil or 
groundwater during construction activities, Landlord reserves the right to conduct environmental 
sampling during construction, and all environmental sampling will be performed under 
Landlord’s oversight. 

18.3 Navy Construction Coordination Document.  In connection with the construction 
of Improvements, Infrastructure or Off-Premises Backbone Infrastructure, or the exercise of the 
license granted in Section 2.6, Tenant shall comply with the provisions of the Navy Construction 
Coordination Document; provided, however, that wherever in the Navy Construction 
Coordination Document it is stated that “NASA or Project Developer will” or “Project 
Developer or NASA will” take some action and/or assume some responsibility, then Tenant shall 
take such action and/or assume such responsibility at no cost or expense to Landlord.  In order to 
ensure appropriate handling of potentially contaminated soil or groundwater during construction 
activities, Landlord reserves the right to conduct environmental sampling during construction, 
and all environmental sampling will be performed under Landlord’s oversight. 

18.4 Generator Status.  If and to the extent that the MEW Companies do not fulfill 
their obligations pursuant to the MEW Construction Coordination Agreement and/or the Navy 
does not fulfill its obligations pursuant to the Navy Construction Coordination Document, both 
solely with respect to Hazardous Materials at or from the Premises or the Subsurface Areas 
removed or to be removed, Landlord shall be deemed to be the generator of such Hazardous 
Materials for that sole purpose. 

18.5 Benefit of Indemnification.  With respect to Preexisting Hazardous Materials 
discovered in, on, or under the Premises or the Subsurface Areas, Tenant shall have all of the 
benefits, if any, to which it may be entitled with respect to the Premises deriving from that 
certain indemnification with respect to environmental restoration provided by the Secretary of 
the Defense, as set forth in 10 U.S.C. §2687, as amended, or any benefits provided under any 
similar or successor statute or regulation.  Landlord shall, at no out-of-pocket cost to Landlord, 
cooperate with Tenant in Tenant’s efforts to obtain the benefits of such indemnification, 
including (a) by obtaining the benefits of such indemnification itself and then assigning such 
benefits to Tenant if Tenant cannot otherwise obtain the benefits of such indemnification, and/or 
(b) at Tenant’s request at any time during the Term, by enforcing, on behalf of and for the benefit 
of Tenant, any rights Landlord may have pursuant to 10 U.S.C. §2687 or any similar or successor 
statute or regulation. 

18.6 Cooperation in Obtaining Other Benefits.  With respect to Preexisting Hazardous 
Materials discovered in, on, or under the Premises or the Subsurface Areas, Landlord shall, at 
no-out-of-pocket cost to Landlord, cooperate with Tenant in Tenant’s efforts to obtain the benefit 
of any available release, indemnification, hold harmless agreement, obligation to defend or other 
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protection, if any, from any of the potentially responsible parties, including (a) by obtaining the 
benefits of any such indemnification, release, hold harmless agreement, obligation to defend or 
other protection itself and then assigning such benefits to Tenant if Tenant cannot otherwise 
obtain such benefits, and/or (b) at Tenant’s request at any time during the Term, by enforcing, on 
behalf of and for the benefit of Tenant, any rights Landlord may have against any of the MEW 
Companies or the Navy for the benefit of Tenant.  To the extent that Landlord obtains, at any 
time during the Term, the benefit of any such indemnification, release, hold harmless agreement, 
obligation to defend or other protection from any of the MEW Companies or the Navy or any 
other party with respect to any Hazardous Materials (including Preexisting Hazardous Materials), 
and to the extent such benefits are assignable, transferable or otherwise applicable to Landlord’s 
successors, assigns, contractors and/or Tenants, Landlord shall take all necessary and/or 
appropriate steps to provide such benefits directly to Tenant. 

ARTICLE 19 
SALE OR CONVEYANCE; ESTOPPEL CERTIFICATES 

19.1 Sale or Conveyance of the Premises.  If the original Landlord hereunder, or any 
successor owner of the Premises, sells or conveys the Premises; all liabilities and obligations on 
the part of the original Landlord, or such successor owner, under this Lease accruing after such 
sale or conveyance shall terminate as to the original Landlord or such successor owner, and 
thereupon all such liabilities and obligations shall be binding upon the new owner.  Tenant 
agrees to attorn to such new owner. 

19.2 Estoppel Certificates.

(a) At any time and from time to time, Tenant shall, within twenty (20) days 
after written request by Landlord, execute, acknowledge and deliver to Landlord a certificate 
certifying to the extent factually correct: (i) that this Lease is unmodified and in full force and 
effect (or, if there have been modifications, that this Lease is in full force and effect as modified, 
and stating the date and nature of each modification); (ii) the commencement dates of the 
Predevelopment Period, Initial Term and any exercised Extended Term (if any), the Expiration 
Date, each Phase Commencement Date (if any) and the date, if any, to which all Rent and other 
sums payable hereunder have been paid; (iii) that no notice has been received by Tenant of any 
Event of Default by Tenant which has not been cured, except as to defaults specified in such 
certificate; (iv) that to the actual knowledge of the person signing such certificate, without 
investigation or inquiry, Landlord is not in default under this Lease, except as to defaults 
specified in such certificate; and (v) such other matters as may be reasonably requested by 
Landlord or any actual or prospective purchaser of the Premises or mortgage lender of Landlord.  
Any such certificate may be relied upon by Landlord and any actual or prospective purchaser of 
the Premises or mortgage lender of Landlord. 

(b) At any time and from time to time, Landlord shall, within twenty (20) 
days after written request by Tenant or any existing or prospective Mortgagee, execute and 
deliver to Tenant or such Mortgagee, a certificate certifying to the extent factually correct: (i) 
that this Lease is unmodified and in full force and effect (or, if there have been modifications, 
that this Lease is in full force and effect as modified, and stating the date and nature of each 
modification); (ii) the commencement dates of the Predevelopment Period, Initial Term and any 
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exercised Extended Term (if any), the Expiration Date, each Phase Commencement Date (if any) 
and the date, if any, to which all Rent and other sums payable hereunder have been paid; (iii) that 
no notice has been received by Landlord of any default by Landlord hereunder which has not 
been cured, except as to defaults specified in such certificate; (iv) that to the actual knowledge of 
the person signing such certificate, without investigation or inquiry, Tenant is not in default 
under this Lease, except as to defaults specified in such certificate; and (v) such other matters as 
may be reasonably requested by Tenant or any such existing or prospective Mortgagee.  Any 
such certificate may be relied upon by Tenant, any such existing or prospective Sublessee, any 
existing or prospective Mortgagee (or, if any Mortgagee has acquired Tenant’s leasehold estate 
pursuant to ARTICLE 14, to a prospective transferee of such Mortgagee). 

ARTICLE 20 
NOTICES

20.1 Method.  Except as otherwise specifically provided in this Lease, all requests, 
approvals, consents, notices and other communications under this Lease shall be properly given 
only if made in writing and either deposited in the United States mail, postage prepaid, certified 
with return receipt requested, or delivered by hand (which may be through a messenger or 
recognized delivery, courier or air express service), and addressed to the applicable Party as 
specified in the Basic Lease Information (or to such other personnel or place as a Party may from 
time to time designate in a written notice to the other Party).  Such requests, approvals, consents, 
notices and other communications shall be effective on the date of receipt (evidenced by the 
certified mail receipt) if delivered by United States mail, or of hand delivery if hand delivered.  If 
any such request, approval, consent, notice or other communication is not received or cannot be 
delivered due to a change in the address of the receiving Party of which notice was not 
previously given to the sending Party or due to a refusal to accept by the receiving Party, such 
request, approval, consent, notice or other communication shall be effective on the date delivery 
is attempted.  Any request, approval, consent, notice or other communication under this Lease 
may be given on behalf of a Party by the attorney for such Party. 

20.2 Parties Entitled to Notice.  A Master Developer may give to Landlord and Tenant 
a written notice requesting copies of any notice given under ARTICLE 15, or any Mortgagee 
may give to Landlord a Mortgagee Request for Notice, and Landlord shall give such Master 
Developer and Mortgagees copies of the applicable notice at the same time as it gives such 
notice to Tenant and by the same method as such notice was given to Tenant.  The obligation of 
Landlord to give such notices shall, with respect to notices to a Mortgagee, expire upon the 
reconveyance of the Mortgage held by such Mortgagee or, with respect to notices to a Master 
Developer, upon the expiration of the term or earlier termination of the Master Developer 
Sublease.

20.3 Close Calls and Mishaps.

(a) If, in Tenant’s discretion, Tenant believes that a Close Call or Mishap may 
become highly visible outside of Tenant’s organization (such as by the media or a governmental 
agency), then Tenant shall promptly notify Landlord by telephoning the NASA Ames Safety, 
Health and Medical Services Division at (650) 604-5602. 
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(b) In addition, if a Mishap involves the death of an employee, or the 
hospitalization for inpatient care of three (3) or more employees, then as soon as reasonably 
feasible after the Mishap but in no event more than eight (8) hours after Tenant has knowledge of 
any such Mishap, Tenant shall notify both the Occupational Safety and Health Administration by 
telephoning the area office nearest the site of the Mishap or its toll free number at (800) 321-
6742, and the NASA Ames Safety, Health and Medical Services Division at (650) 604-5602.  If 
Tenant obtains knowledge of a fatality or hospitalization of three (3) or more employees after the 
eight (8) hour period described above, Tenant shall notify the foregoing offices as soon as 
reasonably feasible but within thirty (30) days of the Mishap. 

(c) The Center Director reserves the right to investigate any Mishap in 
accordance with Landlord’s policies and procedures. 

20.4 Current Officials.  Landlord shall endeavor to deliver to Tenant notice of changes 
in the Center Director and the CBO; provided, however, Landlord shall not incur any liability as 
a result of its failure to do so. 

ARTICLE 21 
MISCELLANEOUS

21.1 General.  When required by the context of this Lease, the singular includes the 
plural.  The terms “include” and “including” as used in this Lease shall be construed as terms of 
illustration and not terms of exclusion, and Landlord and Tenant hereby agree that the provisions 
of Section 3534 of the California Civil Code shall not apply to this Lease, to the extent such 
provisions are inconsistent with that principle.  The term “month,” when not specified to be a 
calendar month, shall mean a period commencing as of a particular date and continuing to and 
including the date immediately preceding the same date of the next calendar month (or, if the 
next calendar month does not contain such a same date due to it being shorter in duration, then 
continuing to and including the last day of such next calendar month).  The term “year,” when 
not specified to be a Fiscal Year or calendar year, shall mean a period commencing as of a 
particular date and continuing to and including the date immediately preceding the same date of 
the next calendar year (or, if the next calendar year does not contain such a same date due to the 
previous year being a leap year, then continuing to and including February 28th of such next 
calendar year).  References to sections or provisions of any statutes, codifications of statutes, 
rules, regulations, ordinances, or policy directives, procedural requirements, procedures and 
guidelines, standards or other policy guidance of Landlord or NASA Ames Research Center 
(including APDs), shall be deemed to also refer to any successor sections or provisions 
pertaining to the same subject matter.  The words “approval,” “consent,” “notice” and 
“notification” shall be deemed to be preceded by the word “written.” If there is more than one 
Tenant, the obligations hereunder imposed upon Tenant shall be joint and several.  Time is of the 
essence of this Lease and each and all of its provisions.  This Lease shall benefit and bind 
Landlord and Tenant and the permitted personal representatives, heirs, successors and assigns of 
Landlord and Tenant.  The liability of Tenant under this Lease shall survive the termination of 
this Lease with respect to acts or omissions that occur before such termination.  If any provision 
of this Lease is determined to be illegal or unenforceable, such determination shall not affect any 
other provision of this Lease and all such other provisions shall remain in full force and effect.  
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Article and Section headings in this Lease are for convenience only and are not to be construed 
as a part of this Lease or in any way limiting or amplifying the provisions thereof. 

21.2 Delay.

(a) Except as otherwise provided in this Lease, Tenant shall not be considered 
in breach or default under this Lease (including any Exhibits hereto) in the event of a delay in the 
performance of its obligations due to Force Majeure Delay or Landlord Delay, and the time or 
times for performance of Tenant under this Lease (including any Exhibits hereto) shall be 
extended for the period of such delay (including any remobilization or recovery period required 
as a consequence of such event of Force Majeure Delay or Landlord Delay).  Tenant shall give 
Landlord notice if Tenant becomes aware that a Landlord Delay has occurred or is in imminent 
danger of occurring, and if Landlord takes appropriate measures to prevent such delay or to cure 
the effects of such delay to Tenant’s satisfaction, in Tenant’s reasonable discretion, within five 
(5) Business Days after receipt of Tenant’s notice, no Landlord Delay shall be deemed to have 
occurred.  Notwithstanding the foregoing provisions of this Section 21.2(a), no Force Majeure 
Delay or Landlord Delay shall operate to excuse, abate or delay Tenant’s obligation to pay Rent 

(b) Landlord shall not be considered in breach or default under this Lease 
(including any Exhibits hereto) in the event of a delay in the performance of its obligations due 
to Force Majeure Delay, and the time or times for performance of Landlord under this Lease 
(including any Exhibits hereto) shall be extended for the period of such delay. 

21.3 No Member Liability.  Landlord shall look solely to Tenant for recovery of any 
judgment from Landlord.  Without limiting the generality of the foregoing, if Tenant is a 
partnership, its partners whether general or limited, or if Tenant is a limited liability company, its 
members, managers or officers, or if Tenant is a corporation, its directors, officers or 
shareholders, shall never be personally liable for any such judgment.  Any lien obtained to 
enforce any such judgment and any levy of execution thereon shall be subject and subordinate to 
the Mortgage of any Mortgagee of Tenant. 

21.4 No Landlord’s Lien.  Landlord shall not have any lien, other than a judgment lien 
resulting from a judgment hereafter entered, against any Personal Property of Tenant or any 
Sublessee or against any rents or other proceeds payable under any Sublease. 

21.5 Cooperation; Further Assurances.  In light of the long term nature of this Lease 
and the significant investments that the Parties will make over the Term, the Parties agree that 
they shall cooperate reasonably and in good faith in the conduct of the landlord/tenant 
relationship arising hereunder.  The Parties agree to cooperate with each other to minimize 
adverse impacts to, and unreasonable interference with, the other Party’s operations and 
activities on and about the Property or the Premises as the case may be.  The Parties further 
acknowledge that this Lease and the proposed development of the Premises may generate public 
inquiries, including inquiries from the media, and the Parties agree to use best efforts to address 
such inquiries and coordinate responses, as appropriate.  During the Term, the Parties agree to do 
such things, perform such acts, and make, execute, acknowledge and deliver such documents and 
agreements as may be reasonably necessary or proper to carry out the purpose and effect the 
terms of this Lease. 
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21.6 Standard for Consents and Approvals.  Except for any reference in this Lease to a 
decision or election to be made in sole and absolute discretion of a Party or words to that effect, 
any time the consent or approval of Landlord or Tenant is required under this Lease (including 
with respect to building and other permits, and certificates of occupancy), such consent or 
approval shall not be unreasonably withheld, delayed or conditioned.  Whenever this Lease 
grants Landlord or Tenant the right to take action, exercise discretion, establish rules or 
regulations or make allocations or other determinations, Landlord and Tenant shall act 
reasonably and in good faith and take no action which is reasonably likely to result in the 
frustration of the reasonable expectations of Landlord and Tenant concerning the benefits to be 
enjoyed under this Lease. 

21.7 Dispute Resolution.  If either Party believes that a dispute exists under this Lease, 
then such Party may elect to declare a dispute by delivering a General Dispute Notice to the 
other Party.  If a dispute is so declared, then the NASA Research Park Account Manager and 
Tenant’s Authorized Representative assigned to the Premises shall meet and communicate (in 
person, by telephone, electronically or otherwise) as frequently as reasonably feasible during the 
thirty (30) days following delivery of the General Dispute Notice in a good faith effort to resolve 
the dispute.  If such individuals are unable to resolve the dispute within that thirty (30) day 
period, then the dispute shall be referred to the NASA Ames Research Center’s Director of 
NASA Research Park and Tenant’s Vice President of Real Estate and Workplace Services (or an 
individual holding a similar ranking position within Tenant).  Such individuals shall meet and 
communicate (in person, by telephone, electronically or otherwise) as frequently as reasonably 
feasible during the thirty (30) days following referral of the dispute in a good faith effort to 
resolve the dispute.  If such individuals are unable to resolve the dispute within that thirty (30) 
day period, then the dispute shall be referred to the Center Director and Tenant’s Chair (or their 
respective designees), who shall meet and communicate (in person, by telephone, electronically 
or otherwise) as frequently as reasonably feasible during the thirty (30) days following referral of 
the dispute in a good faith effort to resolve the dispute.  If such individuals are unable to resolve 
the dispute within that thirty (30) day period, then either Party may exercise any right or remedy 
set forth in this Lease or which is otherwise available at law or in equity.  Where a particular 
individual of Landlord is named in this Section 21.7, the Center Director may specify another 
individual of approximately equivalent rank to perform the duties assigned to the individual so 
named in this Section 21.7. 

21.8 Diligence.  In circumstances where Tenant or a Mortgagee is require to use 
“reasonable efforts,” “commercially reasonable efforts,” “reasonable (or due) diligence” or 
“commercially reasonable diligence” or the like, or in circumstances where the exercise of a 
right or remedy by Landlord is deferred during the use of such efforts or diligence by the other to 
cure a failure of performance, such standard shall not be deemed to preclude Tenant or a 
Mortgagee from granting to its counterparty (including a Sublessee or a borrower) commercially 
reasonable accommodations, including commercially reasonable extensions of the time in which 
to pay money or perform other obligations, to the extent that Tenant or such Mortgagee believes 
in good faith that such accommodations may materially increase the probability that the 
obligations as to which the counterparty is then in default will be performed. 

21.9 No Waiver.  The waiver by Landlord or Tenant of any breach of any covenant in 
this Lease shall not be deemed to be a waiver of any subsequent breach of the same or any other 
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covenant in this Lease, nor shall any custom or practice which may exist or be created between 
Landlord and Tenant in the administration of this Lease be construed to waive or to lessen the 
right of Landlord or Tenant to insist upon the performance by Landlord or Tenant in strict 
accordance with this Lease.  The subsequent acceptance of Rent hereunder by Landlord or the 
payment of Rent by Tenant shall not waive any preceding breach by Tenant of any covenant in 
this Lease, nor cure any Event of Default, nor waive any forfeiture of this Lease or unlawful 
detainer action, other than the failure of Tenant to pay the particular Rent so accepted, regardless 
of Landlord’s or Tenant’s knowledge of such preceding breach at the time of acceptance or 
payment of such Rent. 

21.10 No Merger of Title.  There shall be no merger of the leasehold estate created by 
this Lease with fee title to the Premises or any portion thereof by reason of the fact that the same 
person may own or hold both such leasehold estate and fee title.  No such merger of title shall 
occur unless and until all persons, including any Mortgagee, with an interest in either the 
leasehold estate created by this Lease and fee title to the Premises shall join in a written 
instrument effecting such merger and shall duly record the same in the Official Records of Santa 
Clara County, California.  The voluntary surrender of this Lease by Tenant to Landlord, or a 
mutual cancellation thereof, or the termination thereof by Landlord pursuant to any provision 
contained herein, shall not work a merger, but, at the option of Landlord, and subject to the terms 
of any applicable Recognition Agreement, shall either terminate any or all existing Subleases or 
subtenancies hereunder, or operate as an assignment to Landlord of any or all of such Subleases 
or subtenancies. 

21.11 No Third Party Beneficiary.  Except for a Mortgagee (whose rights and 
obligations are specifically set forth in ARTICLE 14), and except as expressly provided 
elsewhere in this Lease, this Lease shall not, nor be deemed nor construed to, confer upon any 
person or entity, other than the Parties hereto, any right or interest, including any third party 
beneficiary status or any right to enforce any provision of this Lease.  Without limiting the 
foregoing, no provision of this Lease which refers to the Master Developer (including with 
respect to approvals or consents) shall be deemed to confer any right on the Master Developer 
(including any right of approval or consent), it being agreed that: (i) such references to the 
Master Developer are for the convenience of Landlord and Tenant only; and (ii) the Master 
Developer shall only have those rights expressly granted in an ENA, Master Developer Sublease, 
Development Agreement and Recognition Agreement as to which such Master Developer is a 
party.

21.12 Representations and Warranties of Tenant.  Tenant hereby represents and 
warrants to Landlord as follows: 

(a) Tenant is a limited liability company, duly formed and validly existing 
under the laws of the State of Delaware, and qualified to do business in the State of California. 

(b) Tenant has the right, power, legal capacity and authority to enter into and 
perform its obligations under this Lease, and no approval or consent of any person is required in 
connection with Tenant’s execution and performance of this Lease.  The execution and 
performance of this Lease will not result in or constitute any default or event that would, with 
notice or lapse of time or both, be a default, breach or violation of the organizational instruments 
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governing Tenant or any agreement or any order or decree of any court or other governmental 
authority to which Tenant is a party or to which it is subject. 

(c) Tenant has taken all necessary action to authorize the execution, delivery 
and performance of this Lease and this Lease constitutes the legal, valid and binding obligation 
of Tenant. 

(d) All individuals executing this Lease on behalf of Tenant are authorized to 
execute and deliver this Lease on behalf of Tenant. 

21.13 Authority of NASA Signatory.  The individual executing this Lease on behalf of 
NASA has been delegated the authority to execute and deliver this Lease on behalf of NASA. 

21.14 Exhibits.  The exhibits and any other attachments specified in the Basic Lease 
Information are attached to and made a part of this Lease. 

21.15 Broker(s).  Each Party shall be responsible for the fees and commissions due to 
any broker or finder engaged by such Party, if any, in the consummation of the transaction 
contemplated by this Lease. 

21.16 Waivers of Jury Trial and Certain Damages.  Landlord and Tenant each hereby 
expressly, irrevocably, fully and forever releases, waives and relinquishes any and all right to 
trial by jury and any and all right to receive punitive, exemplary and consequential damages from 
the other (or any past, present or future member, trustee, director, officer, employee, agent, 
representative, or advisor of the other) with respect to any Claim as to which Landlord and 
Tenant are parties that in any way (directly or indirectly) arises out of, results from or relates to 
any of the following, in each case whether now existing or hereafter arising and whether based 
on contract or tort or any other legal basis: (i) this Lease; (ii) any past, present or future act, 
omission, conduct or activity with respect to this Lease; (iii) any transaction, event or occurrence 
contemplated by this Lease; (iv) the performance of any obligation or the exercise of any right 
under this Lease; or (v) the enforcement of this Lease.  Landlord and Tenant reserve the right to 
recover actual or compensatory damages, with interest, attorneys’ fees, costs and expenses as 
provided in this Lease, for any breach of this Lease. 

21.17 Entire Agreement.  There are no oral agreements between Landlord and Tenant 
affecting this Lease, and this Lease supersedes and cancels any and all previous negotiations, 
arrangements, brochures, offers, agreements and understandings, oral or written, if any, between 
Landlord and Tenant or displayed by Landlord to Tenant with respect to the subject matter of 
this Lease, the Premises or Property.  There are no commitments, representations or assurances 
between Landlord and Tenant or between any real estate broker and Tenant other than those 
expressly set forth in this Lease and all reliance with respect to any commitments, 
representations or assurances is solely upon commitments, representations and assurances 
expressly set forth in this Lease.  Except as provided in Section 21.18 below, this Lease may not 
be amended or modified in any respect whatsoever except by an agreement in writing signed by 
Landlord and Tenant. 

21.18 Memoranda of Understanding.  For the mutual convenience of the Parties, the 
Parties may enter into one or more written memoranda of understanding or similar instruments to 
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EXHIBIT A 

DIAGRAM OF THE PREMISES 

(please see following page) 
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EXHIBIT B 
 

LIST OF ENVIRONMENTAL REPORTS 
 
Alderete, C.  Heritage Tree Survey, 2001.  

Alderete, C.  Western Pond Turtle Survey.  2002.  

Alderete, C. and N.J. Scott. Amphibian Survey of Moffett Field, Santa Clara County, 
California, with a Focus on the California Red-Legged Frog (rana aurora draytonii) 
and the California Tiger Salamander (ambystoma Californiense), July, 2000.  

Basin Research Associates, Inc.  Archaeological Overview and Survey, Naval Air Station 
Moffett Field, Santa Clara County, California and Naval Auxiliary Landing Field 
Crows Landing, Stanislaus County, December 1991.  

Bay Area Air Quality Management District, Metropolitan Transportation Commission, 
and Association of Bay Area Governments.  The San Francisco Bay Area Ozone 
Attainment Plan (Ozone SIP), 1999.  

Benchmark Environmental Engineering. Asbestos and Lead Survey Investigations, NASA 
Ames (PAI Corporation), NASA-Ames Research Center, Moffett Field, CA, 2001 and 
2002 

BKF Engineers. Moffett Field NASA Ames Development Plan EIS, Preliminary 
Floodplain and Wetland Evaluation, Compliance with Title 14, Subpart 1216.2, BKF 
No. 20000050-22, May 30, 2002 

Brady and Associates. Moffett Field Comprehensive Use Plan Final Environmental 
Assessment, August 1994.  

California Air National Guard 129th Rescue Wing (CANG EA).  Final Master Plan 
Short Range Projects Environmental Assessment, March 1997.  

DeSante, D.F. and E. Ruhlen.  A Census of Burrowing Owls in California, 1991- 1993.  
Institute for Bird Populations, Point Reyes Station, CA, 1995.  

Erler & Kalinowski, Inc. Environmental Issues Management Plan, NASA Research Park, 
Santa Clara County, California, March 1, 2005 

Erler & Kalinowski, Inc. Preliminary Regulatory and Cost Evaluation of Alternative 
Approaches to Vapor Intrusion Mitigation, NASA Research Park, Santa Clara County, 
California, Final, March 28, 2005, EKI A20044.00 

Erler & Kalinowski, Inc. Memorandum: Acceptable Materials for Drinking Water 
Distribution Piping at NASA Research Park, Moffett Field, CA, February 15, 2007, EKI 
A20044.01 
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Erler & Kalinowski, Inc. Memorandum: Initial Review of Mitigation Measures Required 
for Residential Development at Parcels 1, 2, 3, 4, and 6 at NASA Research Park, Santa 
Clara County, California, December 1, 2006, EKI A20044.01 

Garcia, Lorie.  Re-Evaluation of Buildings 148-156 and 158 Under Criteria A, B, C, D 
and G as Found in 36 CFR 60.4 of the National Historic Preservation Act.  Beyond 
Buildings, 2000.  

Goals Project. Baylands Ecosystem Habitat Goals:  A report of habitat recommendations 
prepared by the San Francisco Bay Area Wetlands Ecosystem Goals Project.  First 
reprint.  U.S. Environmental Protection Agency, San Francisco, CA/S.F. Bay Regional 
Water Quality Control Board, Oakland, CA, 1999.  

Harding Environmental Science and Engineering (ESE). 2002. Ambient Air Sampling and 
Analysis Report, Moffett Field Hangar 1. Moffett Field, California. December. 

Harding Lawson Associates, Harding ESE.  Environmental Baseline Surveys, October 18, 
2000, March 5, 2001, October 3, 2001 

Harding Lawson Associates, Harding ESE.  Indoor Air Quality Investigation Buildings 
476 and 543, Ames Research Center; Prepared for PAI/ISSi, NASA Ames Research 
Center, Moffett Field, CA 94035-1000; Harding Project No. 50487 1, December 1, 
2000 

Harding Lawson Associates, Harding ESE.  Indoor Air Quality Investigation Buildings 2, 
15, 555, and 583C, Moffett Federal Airfield; Prepared for PAI\ISSi, NASA Ames 
Research Center, Moffett Field, CA 94035-1000; Harding Project No. 54152 15.2, 
September 5, 2001 

Harding Lawson Associates, Harding ESE.  Revised Human Health Risk Assessment 
NASA Research Park Moffett Field, California July 2003 

Harding ESE, Inc. Lead Impacted Soil Summary Report and Sampling and Removal 
Action Workplan, Final, NASA Research Park, Moffett Field, California July 24, 2002 

Jones & Stokes.  Delineation of Waters of the United States for Moffett Field, California, 
prepared for the U.S. Army Corps of Engineers, January 26, 2001.  

Layne, V.L. and E.K. Harding-Smith.  Sensitive Species at Moffett Field, 1994, 1995.  

Locus Technologies. Supplemental Feasibility Study for Vapor Intrusion, Middlefield-
Ellis-Whisman Area and Moffett Field, California, prepared for:  Fairchild 
Semiconductor, Intel Corporation, National Aeronautics and Space Administration, 
NEC Electronics, Inc., Raytheon Company, Schlumberger Technology Corporation, 
SMI Holding LLC, SUMCO USA Corporation, and Vishay GSI, Inc., January 24, 
2008. 



SAA2 – 402326 3

MACTEC Engineering and Consulting, Inc.  Interim Report on Long-Term Indoor Air 
Quality Monitoring; Buildings N15, N17, and N243, NASA Ames Research Center, 
Moffett Field, CA; Prepared for PAI/ISSi, NASA Ames Research Center, Moffett Field, 
CA 94035-1100; MACTEC Project No. 4086030001; June 18, 2004 

MACTEC Engineering and Consulting, Inc. Lead Impacted Soil Sampling and Removal 
Action Workplan Implementation, Initial Soil Sample Results, NASA Research Park, 
Moffett Field, California, Prepared for PAI/ISSi, January 28, 2003 

Montgomery Watson.  Moffett Federal Airfield Remedial Investigation/Feasibility Study, 
Final Phase II Site-Wide Ecological Assessment Report, 1997.  Prepared for the Naval 
Facilities Engineering Command.  

NASA Ames Research Center.  All reports, studies, analyses and documents contained, 
listed or referred to in the Environmental Issues Management Plan, NASA Research 
Park, Santa Clara County, California, March 1, 2005, prepared by Erler & Kalinowski, 
Inc.  

NASA Ames Research Center.  Draft Environmental Resources Document for the 
National Aeronautics and Space Administration Ames Research Center, 2000.  

NASA Ames Research Center.  Draft Indoor Air Testing Report for Hangar 1 and 
Buildings 6, 21, 22, 26, 111, 148, 156 and N-269, Prepared by Science Applications 
International Corporation. January 2000. 

NASA Ames Research Center.  FINAL Report on Long-Term Indoor Air Quality 
Monitoring; Buildings 15, 16, 17, 20, N210, N243, NASA Ames Research Center, 
Moffett Field, CA; Prepared for ISSi, NASA Ames Research Center, Moffett Field, CA 
945035-1100; July 19, 2005 

NASA Ames Research Center.  Indoor Air Testing Report for Hangar 1 and Buildings 6, 
21, 22, 26, 111, 148, 156, and 269; Prepared for Science Application International 
Corporation, 10260 Campus Point Drive, MS XI, San Diego, CA 92121; January 2000 

NASA Ames Research Center.  Moffett Field Comprehensive Use Plan, September 1994.  

NASA Ames Research Center.  NASA Ames Aerodynamics Testing Program, Final 
Environmental Impact Statement.  October 1998.  

NASA Ames Research Center.  Section 106 Survey, November 28, 1995.  

NASA Ames Research Center.  Spill Containment Contingency Plan. 2006 

NASA Ames Research Center. Environmental Resources Document, March 1992.  

Neptune and Company, Inc. FINAL Phase 1 Follow-up Monitoring for Buildings 15, and 
N210; NASA Ames Research Center, Moffett Field, CA; Prepared for ISSi, NASA 
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Ames Research Center, Moffett Field, CA 94035-1100; Neptune Project No 09501-
0001, August 8, 2005 

Neptune and Company, Inc. FINAL Report for February 2008 Vapor Intrusion Sampling 
in Buildings B3, B12, B18, B76, B107, B126, B154, B510, B556, N210, AND N237; 
Prepared for ISSI/SAIC, NASA Ames Research Center, Moffett Field, CA 94035-
1100; Neptune Project No. 09501, June 27, 2008 

Neptune and Company, Inc. Report for 2007 Annual Vapor Intrusion Sampling for 
Buildings N210 and 19 and Additional Baseline Sampling for Building 16; Prepared for 
ISSI/SAIC, NASA Ames Research Center, Moffett Field, CA 94035-1000; Neptune 
Project No. 09501, August 30, 2007 

Planning Collaborative, Inc.  Stevens Creek: A Plan of Opportunities, Comprehensive 
Use and Management Guidelines, prepared for the Santa Clara Valley Water District, 
Midpeninsula Regional Open Space District and the City of Mountain View, June 
1980.  

Pomeroy, D.   Results of Preliminary Salt Marsh Harvest Mouse Surveys, Naval Facilities 
Engineering Command, July 22-26, 1991.  

Remsen, J.V.  Bird Species of Concern in California: An Annotated List of Vulnerable 
Bird Species, 1978 [birds].  

Science Applications International Corporation.  Survey of all buildings at the Ames 
Research Center dating from the Cold War era, 1946 to 1989, 1999.  

Science Applications International Corporation.  Vegetation Surveys and Mapping at 
Moffett Field, CA, 1999. 

Science Applications International Corporation. Indoor Air Testing Program Report for 
Building 566; Prepared by Science Applications International Corporation, 10260 
Campus Point Drive, MS X1, San Diego, CA 92121; Revision 1, December 1999 

Skinner, M.W. and B.M. Pavlik.  Inventory of Rare and Endangered Vascular Plants in 
California, 1994.  

US Army Waterways Experiment Station Environmental Laboratory, U.S. Army Corps of 
Engineers Wetlands Delineation Manual (Technical Report Y- 87-1),  1987.  

US Fish and Wildlife Service.  Ecology of the California Black Rail at Naval Air Station 
Moffett Field, 1993.  

US Navy.  Section 106 Survey of a Subset of Buildings at Moffett Field and Crows 
Landing, 1991.  

US Navy.  Final First Five-Year Review Report for MEW Superfund Study Area, 
Mountain View, CA. US EPA, Region IX, Sept. 2004 
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US Navy.  Work Plan, Petroleum Sites Investigation, Former Naval Air Station Moffett 
Field, CA. November 30, 2004. 

US Navy.  Final Phase III Basewide Tank Closure Report, Further Assessment Sites, 
Former Naval Air Station Moffett Field, Moffett Field, CA. Nov. 7, 2008. 

US Navy.  Final Former Bldg. 88 Investigation Report, Former Naval Air Station 
Moffett Field, Moffett Field, CA. March 7, 2008. 

US Navy.  Final Site 14 South Corrective Action Plan and Associated Work Plan, Former 
Naval Air Station Moffett Field, Moffett Field, CA.  May 25, 2004. 

US Navy.  Site 14 South Progress Report, Former Naval Air Station Moffett Field, 
Moffett Field, CA. September 26, 2008. 

US Navy.  Final Addendum 2 to the Site 14 South Corrective Action Plan and Associated 
Work Plan for Underground Storage Tank Integrity Testing and Additional Site 
Assessment, Former Naval Air Station Moffett Field, Moffett Field, CA.  February 13, 
2008. 

US Navy.  Draft Base-Wide Petroleum Site Evaluation Methodology Technical 
Memorandum, Appendix F, Naval Exchange Service Station. May 21, 2001. 

US Navy.  Remaining UST Sites Investigation Field Work Plan. Moffett Federal Airfield, 
August 17, 1999. 

US Navy.  Final Phase 1 Basewide Tank Closure Report, Moffett Federal Airfield. June 
26, 2000. 

US Navy.  Final Base-Wide Petroleum Site Evaluation Methodology Technical 
Memorandum, Appendix L, Moffett Federal Airfield.  December 16, 2003. 

US Navy.  Draft Final Base-Wide Petroleum Site Evaluation Methodology Technical 
Memorandum, Appendix E, Site 19, Moffett Federal Airfield. December 11, 2000. 

US Navy.  Final West-Side Aquifers Treatment System Piezometer Installation Work 
Plan, Moffett Federal Airfield. November 19, 2001. 

US Navy.  Draft Final Phase II Basewide Tank Closure Report, Moffett Federal Airfield. 
June 10, 2003. 

US Navy. Engineering Evaluation/Cost Analysis, Revision 1, Installation Restoration Site 
29, Hangar 1, Former Naval Air Station Moffett Field, Moffett Field, CA, July 30, 
2008. 

Zippin, D.B. and T.M. Engels.  Directed Rare Plant Surveys for California Sea- Blite and 
Point Reyes Bird’s Beak at NASA Ames Research Center and Moffett Federal Airfield, 
CA, 1997.  



EXHIBIT C 

FORM OF MEMORANDUM OF LEASE 
 
 
RECORDING REQUESTED BY 
AND WHEN RECORDED MAIL TO: 
 
University Associates – Silicon Valley LLC 
c/o UC Santa Cruz 
350 North Akron Road 
Room 2091 Building 19 
P.O. Box 58 
Moffett Field, CA  94035 
 
 
 

MEMORANDUM OF LEASE 
 

THIS MEMORANDUM OF LEASE (“Memorandum”) is dated as of 
________________, and entered into by and between THE UNITED STATES OF AMERICA, 
acting by and through the NATIONAL AERONAUTICS AND SPACE ADMINISTRATION, 
an Agency of the United States (“Landlord”), and UNIVERSITY ASSOCIATES - SILICON 
VALLEY LLC, a Delaware limited liability company (“Tenant”). 

RECITALS 
 

A. Landlord is the owner of certain real property commonly known as NASA Ames 
Research Center (“NASA Ames”) located at Moffett Field, California. 

B. On December 12, 2008, Landlord and Tenant executed a certain Enhanced Use 
Lease (“Lease”) pertaining to certain premises (“Premises”) that are a portion of NASA Ames, 
more particularly described on Exhibit A attached hereto and incorporated herein by this 
reference. 

NOW, THEREFORE, Landlord and Tenant hereby agree as follows: 

1. Lease of Premises.  Landlord hereby leases to Tenant, and Tenant hereby leases 
from Landlord, the Premises upon all of the terms, covenants and conditions set forth in the 
Lease.   

2. Term.  The Term commenced on December 30, 2008 and shall continue until 
expiration or earlier termination of the Term as provided in the Lease. 
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3. Incorporation by Reference.  The purpose of this Memorandum is solely to 
provide notice of the existence of the Lease.  The Lease is incorporated herein by this reference, 
and words and phrases used in this Memorandum which are not defined herein shall have the 
meanings given to them in the Lease.  In the event, and to the extent, that any of the terms or 
provisions of this Memorandum are inconsistent with the terms or provisions of the Lease, the 
terms and provisions of the Lease shall govern and prevail. 

IN WITNESS WHEREOF, the Parties hereto have executed this Memorandum. 

Tenant: Landlord: 
  
UNIVERSITY ASSOCIATES - SILICON 
VALLEY LLC, a Delaware limited liability 
company 

THE UNITED STATES OF AMERICA, 
acting by and through the NATIONAL 
AERONAUTICS AND SPACE 
ADMINISTRATION, an Agency of the United 
States 

  

By:    
George R. Blumenthal 
Chair 

By:    
S. Pete Worden 
Director, Ames Research Center 
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EXHIBIT A 

DESCRIPTION OF PREMISES 
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ACKNOWLEDGMENTS  
 
 
 
STATE OF CALIFORNIA   
   
COUNTY OF    
 
 On , before me, _____________________________, Notary Public, personally appeared 
____________________________, who proved to me on the basis of satisfactory evidence to be 
the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me 
that he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the 
person(s) acted, executed the instrument. 
 
 I certify under PENALTY OF PERJURY under the laws of the State of California that 
the foregoing paragraph is true and correct. 
 
 WITNESS my hand and official seal. 
 
 
 (Seal) 

Notary Public  
 
 
 
STATE OF CALIFORNIA   
   
COUNTY OF    
 
 On , before me, _____________________________, Notary Public, personally appeared 
____________________________, who proved to me on the basis of satisfactory evidence to be 
the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me 
that he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the 
person(s) acted, executed the instrument. 
 
 I certify under PENALTY OF PERJURY under the laws of the State of California that 
the foregoing paragraph is true and correct. 
 
 WITNESS my hand and official seal. 
 
 
 (Seal) 

Notary Public  
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EXHIBIT D 

MEW CONSTRUCTION COORDINATION AGREEMENT 

AGREEMENT FOR COORDINATION OF CONSTRUCTION 
AND MEW REMEDIAL SYSTEM MODIFICATION WORK AT 

NASA RESEARCH PARK, AMES RESEARCH CENTER, MOFFETT FIELD, 
CALIFORNIA 

 
[Note:  Landlord and Tenant acknowledge that this document is 

subject to review, comment and approval by the MEW Companies] 
 

The National Aeronautics and Space Administration (“NASA”) enters into this 
Agreement for Coordination of Construction and MEW Remedial System Modification Work at 
NASA Research Park, Ames Research Center, Moffett Field, California (“Agreement”) with 
National Semiconductor (Maine), Inc. (formerly named Fairchild Semiconductor Corporation), a 
Delaware corporation, and Raytheon Company, a Delaware corporation (collectively, the “MEW 
Companies”), and University Associates - Silicon Valley LLC, a Delaware limited liability 
company (“Project Developer”).  NASA enters into this Agreement pursuant to the authority of 
the National Aeronautics and Space Act of 1958, as amended, 42 U.S.C. §§ 2451 et seq. 

RECITALS 

A. On June 9, 1989, the United States Environmental Protection Agency (“EPA”) 
issued a Record of Decision (the “MEW ROD”) for the Middlefield-Ellis-Whisman area of 
Mountain View, California.  The MEW ROD was modified in September 1990 and April 1996 
by EPA’s Explanations of Significant Differences.  The MEW ROD requires the implementation 
of an EPA-approved regional groundwater remediation program (“RGRP”). 

B. On November 29, 1990, pursuant to Section 106(a) of the Comprehensive 
Environmental Response, Compensation, and Liability Act of 1980, as amended by the 
Superfund Amendments and Reauthorization Act of 1986 (as so amended, “CERCLA”) (42 
U.S.C. § 9606(a)), the EPA issued an Administrative Order for Remedial Design and Remedial 
Action for the MEW Site to Fairchild Semiconductor Corporation, Schlumberger Technology 
Corporation, National Semiconductor Corporation, NEC Electronics, Inc., Siltec Corporation, 
Sobrato Development Companies, General Instrument Corporation, Tracor X-Ray, Inc., and 
Union Carbide Chemicals and Plastics Company Inc. (the “106 Order”). 

C. On May 9, 1991, pursuant to CERCLA, the EPA entered into a Consent Decree 
with Intel Corporation and Raytheon Company to compel them to perform remedial actions at 
the MEW Site. 

D. As part of the RGRP, the MEW Companies have installed, operate, monitor and 
maintain a groundwater monitoring and remedial system (“Remedial System”) on Moffett Field 
(“Moffett”) under the direction of EPA.  The Remedial System’s components include, but are not 
limited to, groundwater monitoring wells, groundwater extraction wells, single and double-
contained pipelines, air relief structures, electrical power and instrumentation conduits, fiber-
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optic instrument systems, electrical field control panels, leak detection systems, radio frequency 
communication links, settlement pin monuments and a groundwater treatment system 
(“GWTS”).  The MEW Companies are required by EPA to operate the Remedial System GWTS 
and related extraction wells and components continuously except during maintenance.  Approval 
for any shutdown of more than 24 hours duration must be obtained from the EPA Remedial 
Project Manager (“RPM”) in advance. 

E. NASA has entered into a lease of approximately 75 acres of real property with the 
Project Developer to undertake redevelopment activities at Moffett.  These activities include, but 
are not limited to, demolition, grading, trenching and other excavation work, and construction 
connected with the development of office, residential, educational, research and development, 
and other facilities (collectively, “Project Development”). 

F. NASA, the MEW Companies and the Project Developer enter into this Agreement 
to minimize any impact of Project Development on the operation, monitoring, maintenance and 
modification of the Remedial System and to allow the MEW Companies and the EPA access to 
the Remedial System during and after Project Development; and to delineate the roles and 
responsibilities for managing contaminated soil and groundwater that is excavated during the 
Project Development.  NASA, the MEW Companies and the Project Developer recognize that, to 
coordinate Project Development and the continued operation of the Remedial System effectively, 
it will be necessary for NASA, the Project Developer and the MEW Companies to be in regular, 
frequent communication. 

G. The Parties to this Agreement all agree that all actions to be taken hereunder shall 
be in compliance with all applicable laws and, to the extent required by law, will receive the 
approval of all state and federal agencies having jurisdiction over such actions. 

NOW, THEREFORE, NASA, Project Developer and the MEW Companies agree as 
follows: 

AGREEMENT 

1. Geographic Scope of Agreement 

This Agreement applies only within those geographical parts of Moffett that are 
or will be physically affected by the construction work performed by the Project Developer in 
connection with the Project Development and located within the areas designated as AR-1 and 
AR-3 on the attached Figure 1, together with other areas that may be affected by extensions of 
portions of the Remedial System that extend from AR-1 and/or AR-3. 

2. Scheduling of Work 

The Project Developer shall meet with the MEW Companies as early as possible 
during Project Development planning to coordinate Project Development with the operation, 
monitoring, maintenance and modification of the Remedial System.  Detailed drawings showing 
the locations of the Remedial System components shall be provided by the MEW Companies to 
the Project Developer in CAD form so they can be integrated into the Project Developer’s plans. 
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3. Remedial System Protection and Modification; Exacerbation of 
Contamination 

During Project Development, (i) the Project Developer shall protect the integrity 
of all components of the Remedial System and shall take all reasonable measures to minimize 
Remedial System downtime, in each case to the extent the Remedial System may be affected as a 
result of the Project Development, and (ii) the MEW Companies shall operate the Remedial 
System in a manner that, to the extent reasonably possible and subject to the express 
requirements of this Agreement, minimizes interference with the ongoing Project Development.  
After completion of Project Development, the MEW Companies both (a) shall protect the 
integrity of all components of facilities resulting from the Project Development and (b) shall take 
all reasonable measures to minimize interference with the Project Developer’s use of its 
facilities, in each case to the extent they may be affected as a result of the operation of the 
Remedial System, provided that the MEW Companies shall not be required to relocate 
components of the Remedial System as they exist on the date of this Agreement.  The Project 
Developer shall pay any costs of relocation, replacement, alteration, protection, modification, or 
repair of the Remedial System caused by Project Development, to the extent any such relocation, 
replacement, alteration, protection, modification or repair is required by applicable laws and/or is 
required for the Remedial System to operate in substantially the same manner it operated prior to 
any such relocation, replacement, alteration, protection, modification or repair caused or 
necessitated by the Project Development.  In addition, if the Project Developer damages any 
Remedial System component in a manner that causes a release of untreated groundwater or soil 
or if the Project Developer exacerbates existing soil or groundwater contamination, the Project 
Developer shall pay all costs of investigation, remediation, EPA oversight, and any penalties 
associated with such release or exacerbation.  The design and construction of any modification to 
the Remedial System shall be performed by the MEW Companies; all modification costs, 
including EPA oversight costs, shall be paid by the Project Developer, subject to Section 18. 

4. Well Protection 

The Project Developer shall repair any damage to Remedial System wells caused 
by Project Development.  Prior to the initial Project Development demolition or construction 
field work, the MEW Companies shall field locate all Remedial System wells.  Prior to the start 
of Project Development field work, the Project Developer shall install brightly painted steel 
pipes over each Remedial System monitoring and extraction well designated by the MEW 
Companies.  The painted pipe shall extend above ground not less than four feet, so as to be 
highly visible, and shall be buried sufficiently below the ground surface to protect the wellhead.  
Alternative equivalent well protection measures may be used by the Project Developer provided 
the MEW Companies approve any alternative protective measure in writing prior to its use.   

Additionally, all Project Development work within two (2) feet of Remedial 
System wells shall be performed manually with hand tools.  Fine grading work performed in 
areas more than two feet from the Remedial System wells but within close proximity shall be 
performed by light grading equipment. 
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5. Well Sealing and Well Replacement 

If the Project Developer determines that a Remedial System well conflicts with 
the planned Project Development and must be removed, the Project Developer shall pay all costs 
of well sealing and replacement and all related MEW Companies’ costs, including but not 
limited to the cost of installing replacement conduit, piping, boxes, controls and all other 
components needed to return a well to service, developing the well, conducting a baseline first 
round of groundwater sampling, and preparing all required plans, surveys and reports.  The 
Project Developer shall be responsible for sealing all wells located within 15 feet of the outer 
wall of a new building.  No well shall be sealed or relocated without the prior written approval of 
the EPA RPM.  Well sealing and installation shall comply with Santa Clara Valley Water 
District (“SCVWD”) guidance and take place under SCVWD permit.  Coordination with EPA 
and well sealing and replacement shall be performed by the MEW Companies, at the Project 
Developer’s sole cost, subject to Section 18. 

6. Remedial System Pipeline Protection and Replacement 

Prior to initial Project Development field work, the Project Developer shall 
provide and place steel plate or equivalent protective measures over the existing MEW 
Companies’ pipelines and power and control conduits.  If the Project Developer determines that 
a pipeline conflicts with the planned Project Development and must be removed and relocated, 
the Project Developer shall pay all costs related to pipeline removal and replacement, including 
but not limited to design, permitting, review, inspection, construction and independent quality 
assurance inspection costs.  The Project Developer shall be responsible for removing and 
relocating all pipelines located within five feet of the outer edge of the footing or foundation of a 
new building.  No pipeline shall be relocated without the prior approval of the EPA RPM.  
Replacement pipeline installation procedures shall also be approved by the EPA RPM.  
Coordination to obtain EPA approval, and pipeline removal and replacement work, shall be 
performed by the MEW Companies at the Project Developer’s cost, subject to Section 18. 

7. Notification of Shutdown of Groundwater Extraction Wells or GWTS 

If, during Project Development, the Project Developer believes it to be necessary 
that either a Remedial System extraction well or the GWTS be shut down, the Project Developer 
shall make written request of same to the MEW Companies no later than five (5) working days 
in advance of the proposed shutdown.  If such shutdown does not require EPA approval, the 
MEW Companies shall, within five (5) working days of receipt of the Project Developer’s 
written request, notify Project Developer in writing either that (a) the MEW Companies consent 
to such request, including information on the anticipated timing of the shutdown or (b) the MEW 
Companies do not consent to such request and the reason(s) for such refusal.  If such shutdown 
does require EPA approval, the MEW Companies shall, promptly upon receipt of the Project 
Developer’s written request, make appropriate application to EPA for its consent and shall notify 
the Project Developer of EPA’s response within one (1) working day of its receipt of EPA’s 
response or, failing a response from EPA within fifteen (15) working days, shall notify the 
Project Developer of EPA’s lack of response and any additional steps the MEW Companies have 
taken to elicit a response.  In the event of an inadvertent shutdown of any component of the 
Remedial System, the Project Developer shall give immediate verbal notice to the MEW 
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Companies, and the MEW Companies shall be responsible for any required notice  to EPA 
pursuant to the 106 Order.  Additionally, the Project Developer shall provide to the MEW 
Companies a written explanation of the reason for and the duration of any inadvertent shutdown 
within 48 hours of the shutdown. 

8. Access to Wells and the GWTS 

Project Development shall be performed in such a way that all Remedial System 
wells, pull boxes and the GWTS and associated components remain accessible to the EPA and 
the MEW Companies and their equipment for sampling, operation, maintenance, removal and 
replacement of pumps, and well sealing to the maximum extent practicable during and after 
Project Development.  If it becomes necessary to restrict access to a well or other Remedial 
System component during Project Development, the Project Developer shall provide written 
notice to the MEW Companies five working days in advance of creating the restriction, with an 
explanation of the reason for and the expected duration of the proposed restricted access.  Prior 
to the initial Project Development field work, the MEW Companies shall provide the Project 
Developer with the schedule for well sampling. 

9. Modifications to Well Vaults and Wellheads 

Following completion of final grade by the Project Developer, the MEW 
Companies shall modify the MEW wells, well vaults, and pull boxes as needed based on the final 
grade established by the Project Developer.  All costs associated with these modifications shall 
be paid by the Project Developer, subject to Section 18. 

10. Communications 

The Project Developer, all of its contractors, the MEW Companies, all of their 
contractors, and NASA shall each designate in writing a primary and alternate contact person, 
including all applicable mailing addresses, telephone numbers, email addresses and facsimile 
numbers.  The MEW Companies shall have sole authority and responsibility for all 
communications with EPA regarding the Remedial System, including its operating status, any 
Project Development-related shutdowns and any modifications.  The Project Developer shall 
provide the MEW Companies with all demolition, grading and construction work schedules, a 
full set of civil, landscaping, foundation and utility plans and specifications, and updates to these 
plans and specifications and schedules promptly as they occur.  The MEW Companies and their 
contractor shall be notified of and invited to weekly construction meetings that pertain to these 
plans and schedules. 

11. Monitoring and Sampling of Excavated Soil 

The Project Developer or NASA shall monitor all excavated soil to determine if 
the soils contain volatile organic compounds (“VOCs”) or petroleum constituents.  Vadose zone 
soils shall be stockpiled and managed separately from saturated zone soils.  The Project 
Developer shall remove and segregate concrete, asphalt, wood, piping and other demolition 
debris from soil and shall manage and dispose of demolition debris in accordance with all 
applicable regulations.  The Project Developer shall pay all costs related to demolition debris 
disposal.   
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NASA, at the Project Developer’s expense and in compliance with applicable 
laws, shall monitor and sample soils generated from trenching and other excavation work 
throughout trenching and excavation activities.  The soil being removed shall be visually 
observed for evidence of discoloration or staining.  Soil exhibiting these characteristics shall be 
analyzed using an organic vapor analyzer (“OVA”) or equivalent device before stockpiling.  
Excavated soil shall be field-screened using an OVA (or equivalent) to determine if the 
excavated soils are clean or may be chemically affected.  Field screening shall be performed in a 
manner acceptable to EPA, which the Project Developer, NASA and the MEW Companies 
currently expect will be performed with an OVA (or equivalent) at a rate of one soil sample for 
every 15 cubic yards of excavated soil.  Excavated soils that show a continuous reading of five 
parts per million (“ppm”) or greater for at least ten seconds using the OVA (or equivalent) shall 
be considered as possibly containing chemicals, and shall be segregated.  NASA shall transfer 
soil exhibiting these characteristics to a plastic-lined stockpile area in or near the area of 
trenching or excavation.  Soil samples shall be collected from random locations within the 
stockpile at a rate of two samples for every 50 cubic yards of stockpiled soil.  Each of the two 
samples shall consist of at least five composite samples representative of the stockpiled soil.  The 
samples shall be submitted to a state-certified laboratory and analyzed using EPA Method 8260 
(or its superceding EPA Method), including cis-1, 2-dichloroethene and Freon 113 and EPA 
Method 8015 (or its superceding EPA Method) for high and low boiling point total petroleum 
hydrocarbons (“TPH”).  After the soil has been verified to conform to the soil cleanup standards 
specified in the MEW ROD, the soils may be used for on-site cover or backfill.  Clean soil that is 
tested using the field head space method with an OVA (or equivalent) that does not have a 
reading greater than five ppm for at least ten seconds also may be used for on-site cover or 
backfill.  Soil that does not qualify as clean soil shall be managed in accordance with Sections 
13.2 through 13.6 of this Agreement.   

11.1 Excavated Soil Classification and Monitoring Procedure 

The Project Developer or NASA shall monitor excavated soil with an OVA (or 
equivalent) to determine if the soils are clean or may contain chemicals, as defined below: 

Clean Soil:  Soil that does not have a reading greater than five ppm continuously 
for ten seconds using the field head space method with an OVA (or equivalent) specified below 
will be considered clean soil. 

Soil Containing Chemicals:  Soil that does not meet the definition of clean soil 
will be considered soil containing chemicals. 

11.2 Field Head Space Methods: 

(a) A soil sample shall be taken from excavated soil in the backhoe bucket at 
a point out of the excavation. 

(b) The soil to be tested shall be placed into an unused re-sealable plastic bag 
or clean mason jar container with a minimum volume of one quart or one liter, until the container 
is half full. 



SAA2 – 402326 
7 

(c) The container shall be sealed and left to sit under direct sunlight for 
approximately five minutes. 

(d) The container shall be opened just enough to allow the probe of the OVA 
(or equivalent) to be inserted into the container’s headspace. 

(e) Any sample having a reading of five ppm or greater continuously for at 
least ten seconds shall be considered soil containing chemicals. 

12. Notification of Saturated Soil Containing VOC 

If VOCs are determined to exist in saturated zone soils, the Project Developer 
shall immediately notify the MEW Companies’ representative. 

13. Management and Disposition of Soils 

13.1 Clean Soil 

NASA shall be responsible for the determination as to whether soil qualifies as 
clean soil either because it has been classified as clean soil in accordance with Section 11.1 of 
this Agreement or has been treated to the soil cleanup standards specified in the MEW ROD.  
Clean soil that does not require treatment may be reused for cover or backfill or shall be 
transported to the open field north of Electrical Substation West (N225A) on Moffett, shown as 
Area A on the attached Figure 2, or to other areas on Moffett designated by NASA, and spread 
by the Project Developer at the Project Developer’s cost.  NASA and the Project Developer 
agree that the MEW Companies shall not be responsible for (a) any determination made by 
NASA or the Project Developer that any soil qualifies as clean soil or that any soil may be used 
for any particular purpose at any particular location on Moffett, or (b) any other actions or 
omissions by NASA or the Project Developer with respect to their respective handling of soils 
pursuant to this Agreement. 

13.2  Vadose Zone Soils and Saturated Soils Containing TPH 

Vadose zone and saturated soils containing TPH from AR-1 (whether or not they 
also contain VOCs) shall be transported by the Project Developer to the bioremediation pad on 
the east side of Moffett, as shown on Figure 3, or to other areas on Moffett designated by NASA, 
and shall be managed by NASA in accordance with the procedures specified in the document 
entitled “Coordination of Construction and Navy Remedial System Modification Work.” 

Vadose zone and saturated soils containing TPH from AR-3 (whether or not they 
also contain VOCs) shall be transported by the Project Developer to the bioremediation pad at 
the northwest corner of Moffett, shown as Area C on Figure 2, or to other areas on Moffett 
designated by NASA, and shall be managed by NASA. 

13.3  Saturated Zone Soils Containing Only VOCs 

The Project Developer shall notify the MEW Companies promptly if any 
saturated zone soil in AR-1 or AR-3 is determined by analytical testing to contain only those 
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VOCs associated with the MEW plume at concentrations exceeding MEW ROD soil cleanup 
standards.  The MEW Companies shall manage and dispose of these soils at their cost.  The 
Project Developer or NASA shall promptly make available to the MEW Companies copies of 
analytical soil data.  Following review of the data, any soils that are found to be the 
responsibility of the MEW Companies shall be delivered by the Project Developer to a soil 
aeration facility on Moffett at the location shown as Area B on Figure 2 (the “MEW Soil 
Aeration Facility”) and treated and/or disposed of by the MEW Companies.  Treatment or offsite 
disposal of the soil shall be at the discretion and timing of the MEW Companies, in accordance 
with CERCLA Section 121(d).  If treated, the soils shall be treated to the soil cleanup standards 
specified in the MEW ROD.  The Project Developer shall pay all costs of excavating and 
delivering the soil to the MEW Soil Aeration Facility.  The MEW Companies shall pay all costs 
of treating the soil and spreading the treated soil on-site or disposing of it offsite.  If the MEW 
Companies elect to dispose of soil offsite, the MEW Companies shall select the offsite disposal 
site in accordance with CERCLA Section 121(d), subject to NASA’s approval, which shall not 
be withheld unreasonably, and NASA shall be designated the generator and sign all necessary 
waste manifests.  

13.4  Polyethylene Liners 

The Project Developer shall provide plastic liners and covers for the soil 
stockpiles located in the areas of trenching and excavation.  The MEW Companies shall provide 
liners and covers for the soil at the MEW Soil Aeration Facility.  The location of the soil 
stockpiles in the areas of trenching and excavation shall be designated by NASA. 

13.5  MEW Soil Aeration Facility Sampling and Testing Procedures 

Following aeration of soils treated by the MEW Companies pursuant to Section 
13.3, the MEW Companies shall collect two discrete soil samples for every 50 cubic yards of 
treated soil.  Each of the two samples shall consist of at least five composite samples 
representative of the treated soil.  The samples shall be analyzed using EPA Method 8260 (or its 
superceding EPA Method), including cis-1,2-dichloroethene and Freon. 

13.6 On-Site Reuse 

After soil aerated by the MEW Companies has been determined to meet soil 
cleanup standards, the MEW Companies shall move the clean soil onto the open field adjacent to 
the MEW Soil Aeration Facility and spread it in a manner that effectively separates the clean soil 
from any soil remaining at or brought to the MEW Soil Aeration Facility for treatment.   

13.7  Soil Management 

All soil management plans (including, without limitation, those for screening, 
testing, treating and disposing of soils) shall be performed in accordance with EPA-approved 
plans to the extent required by the 106 Order. 
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14. Management and Discharge of Groundwater Generated During Excavation 
and Dewatering Activities 

The Project Developer may be required to dewater pipeline trenches and other 
excavations and convey water away from excavations.  Groundwater in the area of Project 
Development may contain VOCs or TPH.  The Project Developer shall manage, contain and 
discharge all water removed from excavation areas.  The Project Developer shall transport the 
water to above ground tanks, test the water by EPA Method 8260 and EPA Method 8015 (or 
their superceding EPA Methods) and discharge the water as follows: 

14.1 Ground Water Containing TPH 

If the groundwater from AR-1 contains TPH above 50 parts per billion (“ppb”) 
(or such lower standard as may in the future be established by EPA), as determined by EPA 
Method 8015 (or its superceding EPA Method), it shall not be discharged to the Remedial 
System GWTS.  The Project Developer shall obtain all necessary approvals for discharge of such 
groundwater at alternate sites.  (Depending on the chemical concentrations, the Project 
Developer may be able to obtain permission from the City of Sunnyvale Waste Water Treatment 
Plant or the City of Palo Alto Waste Water Treatment Plant to discharge the water to the NASA 
sanitary sewer systems.)  The water shall be filtered before any discharge to the sewer system 
and the solids stored and subsequently managed by the Navy in accordance with the document 
entitled “Coordination of Construction and Navy Remedial System Modification Work.” 

If the groundwater from AR-1 contains TPH above 50 ppb, and cannot be 
discharged to the sanitary sewer, the Project Developer shall deliver it to the Navy’s Westside 
Aquifer Treatment System on Moffett for treatment by the Navy.   

If the groundwater from AR-3 contains TPH above 50 ppb, as determined by EPA 
Method 8015 (or its superceding EPA Method), it shall not be discharged to the Remedial 
System GWTS.  The Project Developer shall obtain all necessary approvals for discharge of such 
groundwater at alternate sites.  (Depending on the chemical concentrations, the Project 
Developer may be able to obtain permission from the City of Sunnyvale Waste Water Treatment 
Plant or the City of Palo Alto Waste Water Treatment Plant to discharge the water to the NASA 
sanitary sewer systems.)  The water shall be filtered before any discharge to the sewer system 
and the solids stored and subsequently managed by the Navy in accordance with the document 
entitled “Coordination of Construction and Navy Remedial System Modification Work.” 

If the groundwater from AR-3 contains TPH above 50 ppb, and cannot be 
discharged to the sanitary sewer, the Project Developer shall deliver it to NASA’s RGRP 
Treatment System on Moffett for treatment by NASA. 

14.2 Groundwater Containing VOCs 

If the groundwater from AR-1 or AR-3 contains TPH below 50 ppb (or such 
lower standard as may in the future be established by EPA) and contains VOCs that are 
identified as those associated with the MEW plume, the groundwater can be discharged, if 
acceptable to EPA (to the extent EPA approval is required by the 106 Order), to the Remedial 
System GWTS.  If EPA approves (if such approval is so required), then the Project Developer 
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shall deliver the groundwater to clean Baker or similar tanks adjacent to the Remedial System 
GWTS at the location shown as the MEW Baker Tank Staging Area on Figure 4.  The Project 
Developer shall inspect and sample the storage tanks before using them to insure that they are 
clean.  Sample results shall be provided to the MEW Companies, and the MEW Companies shall 
have an opportunity to inspect the tanks before their use.  Treatment and discharge of 
groundwater through the Remedial System GWTS shall be performed by the MEW Companies.  
All groundwater shall be filtered before it is pumped into the clean storage tanks to minimize 
sediment buildup in the storage tanks.  All solids removed from the groundwater and any filters 
shall be stored and subsequently characterized, managed and disposed of in the same manner as 
contaminated soils as specified in Sections 11 through 13 of this Agreement.  NASA shall be 
designated the generator and shall sign all necessary waste manifests for the solids and filter 
wastes.  The Project Developer shall pay all costs associated with extraction, delivery and 
storage of groundwater prior to treatment at the GWTS.  The MEW Companies shall pay all 
costs of pumping the groundwater from the storage tanks and treating it through the Remedial 
System GWTS.  The MEW Companies shall treat the stored water within a reasonable 
timeframe.  

15. Contractor Compliance With This Agreement 

NASA, the MEW Companies, and the Project Developer each shall provide a 
copy of this Agreement to their respective contractors and subcontractors and shall ensure that 
compliance with this Agreement is made a material part of their respective agreements with their 
contractors and subcontractors. 

16. NASA Appropriations 

NASA agrees to use its best efforts in the performance of this Agreement.  
However, all NASA activities under or pursuant to this Agreement are subject to the availability 
of appropriated funds.  No provision of this Agreement shall be interpreted as, or constitute, a 
commitment or requirement that NASA or any other Federal Agency obligate or pay funds in 
contravention of the Anti-Deficiency Act, 31 U.S.C. Section 1341.  Notwithstanding the 
foregoing, NASA agrees that, during the period in which this Agreement remains operative, 
NASA will be diligent in seeking appropriation of funds for the purpose of performing NASA’s 
obligations set forth in this Agreement. 

17. Notices 

All written notices required by this Agreement shall be deemed effective (1) when 
delivered, if personally delivered to the person being served or (2) three business days after 
deposit in the mail if mailed by United States mail, postage paid certified, return receipt 
requested: 
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If To: “Project Developer”: 
 

University Associates - Silicon Valley LLC 
_____________________ 
_____________________ 
Attn:  _____________________ 
Facsimile: (___) ___-____ 
If To: “MEW Companies” 

Fairchild Semiconductor Corporation 
Clifford E. Kirchof 
Remediation Manager 
Schlumberger Limited 
225 Sugar Land Drive 
Sugar Land, TX 77478 
Facsimile:  (281) 285-8597 

Jeffrey B. Axelrod, Esq. 
Senior Counsel 
Raytheon Corporation 
141 Spring Street 
Lexington, MA 02421 
Facsimile:  (781) 860-2788 
 
If To: “NASA” 

Mr. Don Chuck 
NASA Ames Research Center 
MS 237-14 
Moffett Field, CA  94035 
Facsimile:  (650) 604-0680 
 

18. Review/Audit of MEW Costs 

With respect to any and all work to be performed by the MEW Companies 
hereunder at Project Developer’s cost, including, without limitation, work performed pursuant to 
Sections 3, 5, 6 and 9 hereof: 

18.1 All such work shall be conducted only to the extent required by applicable 
laws and/or to enable the Remedial System to operate in substantially the manner it operated 
prior to any damage, modification or alteration caused or required by the Project Development, 
and all costs related to such work shall be commercially reasonable and subject to Project 
Developer’s prior approval in accordance with this Section 18, which approval shall not be 
unreasonably withheld or delayed; 
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18.2 Prior to commencing such work and incurring such costs, the MEW 
Companies shall provide to Project Developer a detailed description of such work and cost 
estimates and such back-up documentation as Project Developer may reasonably request, and 
Project Developer shall be given an opportunity to recommend revisions or modifications to such 
scope of work and cost estimates.   Project Developer shall either approve or disapprove (with 
reasonable detail as to grounds for disapproval) such work scope and cost estimate within thirty 
(30) days after receipt of same, unless sooner approval or disapproval is required for emergency 
repairs, in which case Project Developer shall respond as promptly as reasonable practicable; 

18.3 After completing such work and incurring such costs, the MEW 
Companies shall provide to Project Developer paid invoices and such other evidence of payment 
of such costs previously approved by Project Developer as Project Developer may reasonably 
request; and  

18.4 Project Developer shall have a period of thirty (30) days after submission 
of such proof of payment to review such costs and the work performed and, at Project 
Developer’s sole option and expense, to complete an audit of the MEW Companies’ records with 
respect to such costs and work performed. If, as a result of such review and/or audit, Project 
Developer determines that any such work and/or costs are outside the scope of Project 
Developer’s responsibility hereunder and/or were not approved by Project Developer as required 
hereunder, then Project Developer shall so notify the MEW Companies and the parties shall 
attempt to resolve such dispute extrajudicially.  If the Project Developer and MEW Companies 
are unable to resolve such dispute extrajudicially, then either party may pursue any available 
remedy pursuant to applicable law or, by mutual agreement, may submit the dispute to such 
alternative dispute resolution procedure as may be mutually acceptable. 

19. Effective Date 

This Agreement shall take effect on _________, 20__. 

IN WITNESS THEREOF, the following parties have entered into this Agreement. 

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
 

By: ___________________________ Dated:  
 S. Pete Worden  
Title: Director, Ames Research Center  
 

UNIVERSITY ASSOCIATES - SILICON VALLEY LLC 
  

By: ___________________________ Dated: ___________________ 
 ________________  
Title: ________________  
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RAYTHEON COMPANY 
  

By: ___________________________ Dated: ___________________ 
 ________________  
Title: ________________  
 

NATIONAL SEMICONDUCTOR (MAINE), INC.  
  

By: ___________________________ Dated:  
 ________________  
Title: ________________  
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EXHIBIT E 
 

NAVY CONSTRUCTION COORDINATION DOCUMENT 
 
 

AGREEMENT FOR COORDINATION OF CONSTRUCTION 
AND NAVY REMEDIAL SYSTEM MODIFICATION WORK AT 

NASA RESEARCH PARK, AMES RESEARCH CENTER, MOFFETT FIELD, 
CALIFORNIA 

 

 The National Aeronautics and Space Administration (“NASA”) enters into this 

Agreement for Coordination of Construction and Navy Remedial System Modification 

Work at the proposed NASA Research Park (“NRP”), Ames Research Center, Moffett 

Field, California (“Agreement”) with the United States Navy.  NASA enters into this 

Agreement with the Navy pursuant to the authority of the National Aeronautics and 

Space Act of 1958, as amended, 42 U.S.C. §§ 2451 et seq. 

RECITALS 

A. On June 9, 1989, the United States Environmental Protection Agency 

(“EPA”) issued a Record of Decision (the “MEW ROD”) for the Middlefield-Ellis-

Whisman area of Mountain View, California.  The MEW ROD was modified in 

September 1990 and April 1996 by EPA’s Explanations of Significant Differences.  The 

MEW ROD requires the implementation of an EPA-approved regional groundwater 

remediation program (“RGRP”). 

B. In September, 1990, a Federal Facility Agreement (“FFA”) under 

CERCLA Section 120 was signed by the EPA, the Navy, and the State of California, 

represented by the California Department of Health Services (“DHS”), and the California 

Regional Water Quality Control Board (“RWQCB”).  The FFA states the Navy’s 

responsibilities for the investigation and remediation of contaminated soil and 

groundwater within the proposed NRP area. 

C. On December 22, 1992, the Navy and NASA signed a Memorandum of 

Understanding (“MOU”) that stated the Navy would continue to be responsible for the 

investigation and remediation of its environmental contamination after the transfer of the 
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former Naval Air Station Moffett Field to NASA.  In addition to the groundwater 

contamination, the MOU includes Navy responsibility for petroleum contamination in the 

soil and groundwater, and for lead in the soil caused by lead based paint on the buildings.  

This MOU was further clarified by the Navy in a letter signed on October 4, 1993, which 

stated that “The Navy’s obligations under the MOU shall include taking possession of, 

and properly managing any contaminated soil or groundwater that has been left in place 

in accordance with a CERCLA, RCRA, or other cleanup remedy but subsequently upon 

its excavation, disturbance, or discharge by NASA during development for reuse of 

Moffett Field becomes hazardous waste, or requires treatment prior to discharge.” 

D. On December 17, 1993, EPA signed the Moffett Field FFA amendment, 

which had already been signed by the Navy, the California Department of Toxic 

Substance Control (“DTSC”) and the RWQCB.  In this FFA amendment, the Navy 

adopted the MEW ROD for the remediation of soil and groundwater contaminated with 

chlorinated solvents within the proposed NRP area. 

E. By 1998, the Navy, NASA, and the MEW Companies had agreed in 

principle to an allocation and settlement of each party’s responsibilities for the RGRP.  

NASA and the MEW Companies signed this Allocation and Settlement Agreement on 

March 16, 1998. 

F. As part of the RGRP, the MEW Companies have installed, operate, 

monitor and maintain a groundwater monitoring and remedial system on Moffett Field 

(“Moffett”) under the direction of EPA.  These components include, but are not limited 

to, groundwater monitoring wells, groundwater extraction wells, single and double-

contained pipelines, air relief structures, electrical power and instrumentation conduits, 

fiber-optic instrument systems, electrical field control panels, leak detection systems, 

radio frequency communication links, settlement pin monuments and a groundwater 

treatment system (“GWTS”).  The MEW Companies are required by EPA to operate the 

GWTS and related extraction wells and components continuously except during 

maintenance.  Approval for any shutdown of more than 24 hours duration must be 

obtained from the EPA Remedial Project Manager (“RPM”) in advance. 
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G. Pursuant to its FFA, the Navy has installed, operates, monitors and 

maintains a groundwater monitoring and remedial system, the Westside Aquifer 

Treatment System (“WATS”) on Moffett under the direction of EPA and the RWQCB.  

The WATS’ components include, but are not limited to, groundwater monitoring wells, 

groundwater extraction wells, pipelines, air relief structures, electrical power and 

instrumentation conduits, fiber-optic instrument systems, electrical field control panels, 

leak detection systems, settlement pin monuments and a groundwater treatment system.  

The Navy is required by EPA to operate the WATS and related extraction wells and 

components continuously except during maintenance.  Approval for any shutdown of 

more than 24 hours duration must be obtained from the EPA RPM in advance. 

H. The Navy is also responsible for investigation and remediation of 

petroleum sites at Moffett, with oversight by the RWQCB.  The Navy had installed a 

treatment system at Site 14 South to address petroleum contamination.  The Navy had 

also installed an Iron Curtain demonstration project west of Hangar 1. 

I. NASA plans to sign agreements with “Project Developers” to undertake 

redevelopment activities at Moffett in connection with the Project Developers’ leases of 

certain improvements at Moffett.  These activities include, but are not limited to, 

demolition, grading, trenching and other excavation work, and construction connected 

with the development of office, educational, and research and development facilities 

(collectively, “Project Development”). 

J. NASA and the Navy enter into this Agreement to minimize any impact of 

Project Development on the operation, monitoring, maintenance and modification of the 

WATS and to allow Navy access to the WATS during and after Project Development; 

and to clarify the roles and responsibilities for managing contaminated soil and 

groundwater that is excavated during the Project Development.  NASA and the Navy 

recognize that, to coordinate Project Development and the continued operation of the 

WATS, it will be necessary for NASA and the Navy to be in regular, frequent 

communication. 
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NOW, THEREFORE, NASA and the Navy agree as follows: 

AGREEMENT 

1. Geographic Scope of Agreement 

This Agreement applies only within those geographical parts of Moffett 

designated as AR-1, AR-2, and AR-6 on the attached Figure 1. 

2. Scheduling of Work 

 NASA shall meet with the Navy as early as possible during Project Development 

planning to coordinate Project Development with the operation, monitoring, maintenance 

and modification of the WATS and any petroleum site or other remedial work 

(collectively, the “Remedial System”).  Detailed drawings showing the locations of the 

WATS and any other treatment system components shall be provided by the Navy to 

NASA in CAD form so they can be integrated into the Project Developer’s plans. 

3. Remedial System Protection and Modification; Exacerbation of 

Contamination 

The Project Developer shall protect the integrity of all components of the 

Remedial System during Project Development and shall take all reasonable measures to 

minimize Remedial System downtime.  The Project Developer shall pay any costs of 

relocation, replacement, alteration, protection, modification, or repair of the Remedial 

System caused by Project Development.  In addition, if the Project Developer damages 

any Remedial System component in a manner that causes a release of untreated 

groundwater or soil or if the Project Developer exacerbates existing soil or groundwater 

contamination, the Project Developer shall pay all costs of investigation, remediation, 

EPA oversight, and any penalties associated with such release or exacerbation.  The 

design and construction of any modification to the Remedial System shall be performed 

by the Navy contractors, under separate contract to the Project Developer; all 

modification costs, including EPA oversight costs, shall be paid by the Project 

Developer. 
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4. Well Protection 

 The Project Developer shall repair any damage to Remedial System wells caused 

by Project Development.  Prior to the initial Project Development demolition or 

construction fieldwork, the Navy shall field locate all Remedial System wells.  Prior to 

the start of Project Development fieldwork, the Project Developer shall install brightly 

painted steel pipes over each Remedial System monitoring and extraction well designated 

by the Navy.  The painted pipe shall extend above ground not less than four feet, so as to 

be highly visible, and shall be buried sufficiently below the ground surface to protect the 

wellhead.  Alternative equivalent well protection measures may be used by the Project 

Developer provided the Navy approves any alternative protective measure in writing 

prior to its use.   

 Additionally, all Project Development work within two feet of Remedial System 

wells shall be performed manually with hand tools.  Fine grading work performed in 

areas more than two feet from the Remedial System wells but within close proximity 

shall be performed by light grading equipment.   

5. Well Sealing and Well Replacement 

 If the Project Developer determines that a Remedial System well conflicts with 

the planned Project Development and must be removed, the Project Developer shall pay 

all costs of well sealing and replacement and all related Navy costs, including but not 

limited to the cost of installing replacement conduit, piping, boxes, controls and all other 

components needed to return a well to service, developing the well, conducting a baseline 

first round of groundwater sampling, and preparing all required plans, surveys and 

reports.  The Project Developer shall be responsible for sealing all wells located within 

15 feet of the outer wall of a new building.  No well shall be sealed or relocated without 

the prior written approval of the EPA and RWQCB RPMs.  Well sealing and installation 

shall comply with Santa Clara Valley Water District (“SCVWD”) guidance and take 

place under SCVWD permit.  Coordination with EPA and the RWQCB, and well sealing 

and replacement shall be performed by the Navy’s contractor, under separate contract 

with the Project Developer, at the Project Developer’s sole cost. 



SAA2 – 402326 
6 

6. Remedial System Pipeline Protection and Replacement 

 Prior to initial Project Development field work, the Project Developer shall 

provide and place steel plate or equivalent protective measures over the existing Navy 

pipelines and power and control conduits.  If the Project Developer determines that a 

pipeline, or other treatment system component, conflicts with the planned Project 

Development and must be removed and relocated, the Project Developer shall pay all 

costs related to pipeline, and other treatment system component, removal and 

replacement, including but not limited to design, permitting, review, inspection, 

construction and independent quality assurance inspection costs.  The Project Developer 

shall be responsible for removing and relocating all pipelines and other components 

located within five feet of the outer edge of the footing or foundation of a new building.  

No pipeline or other component shall be relocated without the prior approval of the EPA 

and RWQCB RPMs.  Replacement pipeline installation procedures shall also be 

approved by the EPA and RWQCB RPMs.  Coordination to obtain the approval of EPA 

and the RWQCB, and pipeline removal and replacement work shall be performed by the 

Navy’s contractor, under separate contract to the Project Developer, at the Project 

Developer’s cost. 

7. Notification of Shutdown of Groundwater Extraction Wells or GWTS 

 If it appears necessary to shut down a Remedial System extraction well or the 

WATS during Project Development, NASA shall give written notice to the Navy five 

working days in advance of the proposed shutdown.  In the event of an inadvertent 

shutdown of any component of the Remedial System, the Project Developer shall give 

immediate verbal notice to the Navy.  Additionally, NASA shall provide to the Navy a 

written explanation of the reason for and the duration of any inadvertent shutdown within 

48 hours of the shutdown. 

8. Access to Wells and the GWTS 

 Project Development shall be performed in such a way that all Remedial System 

wells, pull boxes and the WATS and associated components remain accessible to the 

EPA, RWQCB, and the Navy and their equipment for sampling, operation, maintenance, 
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removal and replacement of pumps, and well sealing to the maximum extent practicable 

during and after Project Development.  If it becomes necessary to restrict access to a well 

or other Remedial System component during Project Development, NASA shall provide 

written notice to the Navy five working days in advance of creating the restriction, with 

an explanation of the reason for and the expected duration of the proposed restricted 

access.  Prior to the initial Project Development fieldwork, the Navy shall provide NASA 

with the schedule for well sampling. 

9. Modifications to Well Vaults and Wellheads 

 Following completion of final grade by the Project Developer, the Navy’s 

contractor, under separate contract to the Project Developer, shall modify the Navy wells, 

well vaults, and pull boxes as needed based on the final grade established by the Project 

Developer.  All costs associated with these modifications shall be paid by the Project 

Developer. 

10. Communications  

 The Project Developer, all of its contractors, the Navy, all of their contractors, 

and NASA shall each designate in writing a primary and alternate contact person, 

including all applicable mailing addresses, telephone numbers, email addresses and 

facsimile numbers.  The Navy shall have sole authority and responsibility for all 

communications with EPA and RWQCB regarding the Remedial System, including its 

operating status, any Project Development-related shutdowns and any modifications.  

NASA shall provide the Navy with all demolition, grading and construction work 

schedules, a full set of civil, landscaping, foundation and utility plans and specifications, 

and updates to these plans and specifications and schedules promptly as they occur.  The 

Navy and their contractor shall be notified of and invited to weekly construction 

meetings that pertain to these plans and schedules. 

11. Monitoring and Sampling of Excavated Soil 

 
The Project Developer shall remove soils contaminated with lead from lead-based 

paint around the buildings that have been identified by NASA, prior to building 

demolition.  NASA shall properly dispose of this soil at the Navy’s expense. 
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 The Project Developer or NASA, at the Project Developer’s expense, shall 

monitor all excavated soil to determine if the soils contain volatile organic compounds 

(“VOCs”) or petroleum constituents.  Vadose zone soils shall be stockpiled and managed 

separately from saturated zone soils.  The Project Developer shall remove and segregate 

concrete, asphalt, wood, piping and other demolition debris from soil and shall manage 

and dispose of demolition debris in accordance with all applicable regulations.  The 

Project Developer shall pay all costs related to demolition debris disposal.   

 The Project Developer or NASA, at the Project Developer’s expense, shall 

monitor and sample soils generated from trenching and other excavation work throughout 

trenching and excavation activities.  The soil being removed shall be visually observed 

for evidence of discoloration or staining.  Soil exhibiting these characteristics shall be 

analyzed using an organic vapor analyzer (“OVA”) or equivalent device before 

stockpiling.  Excavated soil shall be field-screened using an OVA (or equivalent) to 

determine if the excavated soils are clean or may be chemically affected.  Field screening 

with an OVA (or equivalent) shall be performed at a rate of one soil sample for every 15 

cubic yards of excavated soil.  Excavated soils that show a continuous reading of five 

parts per million (“ppm”) or greater for at least ten seconds using the OVA (or 

equivalent) shall be considered as possibly containing chemicals, and shall be segregated.  

The Project Developer shall transfer soil exhibiting these characteristics to a plastic-lined 

stockpile area in or near the area of trenching or excavation.  Soil samples shall be 

collected from random locations within the stockpile at a rate of two samples for every 50 

cubic yards of stockpiled soil.  Each of the two samples shall consist of at least five 

composite samples representative of the stockpiled soil.  The samples shall be submitted 

to a state-certified laboratory and analyzed using EPA Method 8260 (or its superseding 

EPA Method), including cis-1, 2-dichloroethene and Freon 113 and EPA Method 8015 

(or its superseding EPA Method) for high and low boiling point total petroleum 

hydrocarbons (“TPH”).  After the soil has been verified to conform to the soil cleanup 

standards specified in the MEW ROD, and the Navy petroleum site cleanup standards, 

the soils may be used for on-site cover or backfill.  Clean soil that is tested using the field 

head space method with an OVA (or equivalent) that does not have a reading greater than 
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five ppm for at least ten seconds also may be used for on-site cover or backfill.  Soil that 

does not qualify as clean soil shall be managed in accordance with Sections 13.2 through 

13.6 of this Agreement.   

11.1  Excavated Soil Classification and Monitoring Procedure 

 The Project Developer or NASA shall monitor excavated soil with an OVA (or 

equivalent) to determine if the soils are clean or may contain chemicals, as defined 

below: 

 Clean Soil:  Soil that does not have a reading greater than five ppm continuously 

for ten seconds using the field head space method with an OVA (or equivalent) specified 

below will be considered clean soil. 

 Soil Containing Chemicals:  Soil that does not meet the definition of clean soil 

will be considered soil containing chemicals. 

11.2  Field Head Space Methods: 

 (a)  A soil sample shall be taken from excavated soil in the backhoe bucket at a 

point out of the excavation. 

 (b)  The soil to be tested shall be placed into an unused re-sealable plastic bag or 

clean mason jar container with a minimum volume of one quart or one liter, until the 

container is half full. 

 (c)  The container shall be sealed and left to sit under direct sunlight for 

approximately five minutes. 

 (d)  The container shall be opened just enough to allow the probe of the OVA (or 

equivalent) to be inserted into the container’s headspace. 

 (e)  Any sample having a reading of five ppm or greater continuously for at least 

ten seconds shall be considered soil containing chemicals. 
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12. Notification of Saturated Soil Containing VOCs or TPH 

 If VOCs are determined to exist in saturated zone soils in AR-1, the Project 

Developer shall immediately notify the MEW Companies’ representative.  If VOCs are 

determined to exist in saturated zone soils in AR-2 or AR-6, NASA shall immediately 

notify the Navy.  If TPH is determined to exist in saturated zone soils in AR-1, AR-2, or 

AR-6, NASA shall immediately notify the Navy.  

13. Management and Disposal of Soils 

13.1 Clean Soil 

 NASA shall be solely responsible for the determination as to whether soil 

qualifies as clean soil either because it has been classified as clean soil in accordance 

with Section 11.1 of this Agreement or has been treated to the soil cleanup standards 

specified in the MEW ROD or the Navy petroleum sites standards.  Clean soil that does 

not require treatment may be reused for cover or backfill or shall be transported to the 

open field north of Electrical Substation West (N225A) on Moffett, shown as Area A on 

the attached Figure 2, or to other areas on Moffett designated by NASA, and spread by 

the Project Developer at the Project Developer’s cost.  NASA agrees that Navy shall not 

be responsible for any determination made by NASA or the Project Developer that any 

soil qualifies as clean soil or that any soil may be used for any particular purpose at any 

particular location on Moffett. 

13.2  Vadose Zone Soils and Saturated Soils Containing TPH 

 Vadose zone and saturated soils containing TPH (whether or not they also contain 

VOCs) shall be transported by the Project Developer to the bioremediation pad on the 

east side of Moffett, as shown on Figure 3, or to other areas on Moffett designated by 

NASA, and shall be managed by NASA, at the Navy’s expense. 

13.3  Saturated Zone Soils Containing Only VOCs 

The Project Developer shall notify the MEW Companies promptly if any 

saturated zone soil in AR-1 is determined by analytical testing to contain only those 
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VOCs associated with the MEW plume at concentrations exceeding MEW ROD soil 

cleanup standards.  The MEW Companies shall manage and dispose of these soils as 

stated in the Agreement for Coordination of Construction and MEW Remedial System 

Modification Work (the “MEW Agreement”).   

NASA shall notify the Navy promptly if any saturated zone soil in AR-2 or AR-6 

is determined by analytical testing to contain VOCs at concentrations exceeding MEW 

ROD soil cleanup standards, or if any saturated zone soil in AR-1, AR-2, or AR-6 is 

determined by analytical testing to contain TPH above the Navy petroleum site cleanup 

standards.  NASA shall manage and dispose, pursuant to CERCLA Section 121(d), these 

soils at the Navy’s cost. 

NASA shall promptly make available to the Navy copies of analytical soil data.  

Following review of the data, any soils that are found to be the responsibility of the Navy 

shall be delivered by the Project Developer to the bioremediation pad on the east side of 

Moffett, as shown on Figure 3, where it will be managed by NASA at the Navy’s 

expense.  Treatment or offsite disposal of the soil, pursuant to CERCLA Section 121(d) 

shall be at the discretion and timing of NASA.  If treated, the soils shall be treated to the 

soil cleanup standards specified in the MEW ROD or Navy’s petroleum site cleanup 

standards.  The Project Developer shall pay all costs of excavating and delivering the soil 

to the East Side Bioremediation Pad.  The Navy shall pay all costs of treating the soil and 

spreading the treated soil on-site or disposing of it offsite.  If NASA elects to dispose of 

soil offsite pursuant to CERCLA Section 121(d), NASA shall be designated the generator 

and sign all necessary waste manifests.  

13.4  Polyethylene Liners 

The Project Developer shall provide plastic liners and covers for the soil 

stockpiles located in the areas of trenching and excavation.  The MEW Companies shall 

provide liners and covers for the soil at the MEW Soil Aeration Facility.  NASA, at the 

Navy’s expense, shall provide plastic liners and covers for the soil stockpiles at the East 

Side Bioremediation Pad.  The location of the soil stockpiles in the areas of trenching and 

excavation shall be designated by NASA. 
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13.5.East Side Bioremediation Pad Sampling and Testing Procedures 

Following aeration, NASA shall collect two discrete soil samples for every 50 

cubic yards of treated soil.  Each of the two samples shall consist of at least five 

composite samples representative of the treated soil.  The samples shall be analyzed 

using EPA Method 8260 and 8015 (or their superseding EPA Methods), including cis-1, 

2-dichloroethene and Freon.  Sample collection and analytical costs shall be paid by the 

Navy. 

13.6  On-Site Reuse 

 After soil treated by NASA has been determined to meet soil cleanup standards, 

NASA shall move the clean soil onto an open field at the Navy’s expense.   

14. Management and Disposal of Groundwater Generated During 
Excavation and Dewatering Activities 

 

 The Project Developer may be required to dewater pipeline trenches and other 

excavations and convey water away from excavations.  Groundwater in the area of 

Project Development may contain VOCs or TPH.  The Project Developer shall manage 

and contain all water removed from excavation areas.  The Project Developer shall 

transport the water to above ground tanks, test the water by EPA Method 8260 and EPA 

Method 8015 (or their superseding EPA Methods) and dispose of the water as follows: 

 14.1  Ground Water Containing TPH 

 If the groundwater contains TPH above 50 parts per billion (“ppb”), as 

determined by EPA Method 8015 (or its superseding EPA Method), it shall not be 

discharged to the MEW GWTS.  Depending on the chemical concentrations, the Project 

Developer may be able to obtain permission from the City of Sunnyvale Waste Water 

Treatment Plant or the City of Palo Alto Waste Water Treatment Plant to dispose of the 

water to the NASA sanitary sewer systems.  Request for permission to discharge to 

sanitary sewer shall be coordinated with NASA.  The water shall be filtered before any 

discharge to the sewer system and the solids stored and subsequently managed by NASA 

at the Navy’s expense, as described above in Section 13. 
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If the groundwater contains TPH above 50 ppb, the Project Developer shall 

deliver it to the WATS for treatment by the Navy.   

 14.2  Groundwater Containing VOCs 

If the groundwater from AR-1 contains TPH below 50 ppb and contains VOCs 

that are identified as those associated with the MEW plume, the groundwater can be 

discharged to the MEW GWTS.  The Project Developer shall follow the procedures 

described in the MEW Agreement. 

If the groundwater from AR-2 or AR-6 contains VOCs above the MEW ROD 

cleanup levels, the groundwater can be discharged to the WATS.  The Project Developer 

shall deliver the groundwater to clean Baker or similar tanks adjacent to WATS at the 

location shown as Area B –WATS Baker Tank Staging on Figure 4.  The Project 

Developer shall inspect and sample the storage tanks before using them to insure that 

they are clean.  Sample results shall be provided to the Navy, and the Navy shall have an 

opportunity to inspect the tanks before their use.  Treatment and discharge of 

groundwater through the WATS shall be performed by the Navy.  All groundwater shall 

be filtered before it is pumped into the clean storage tanks to minimize sediment buildup 

in the storage tanks.  All solids removed from the groundwater and any filters shall be 

stored and subsequently characterized, managed and disposed of in the same manner as 

contaminated soils as specified in Sections 11 through 13 of this Agreement.  NASA 

shall be designated the generator and shall sign all necessary waste manifests for the 

solids and filter wastes.  The Project Developer shall pay all costs associated with 

extraction, delivery and storage of groundwater prior to treatment at the WATS.  The 

Navy shall pay all costs of pumping the groundwater from the storage tanks and treating 

it through the WATS.  The Navy shall treat the stored water within a reasonable 

timeframe.  
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15. Contractor Compliance With This Agreement 

NASA, the Navy, and the Project Developer each shall provide a copy of this 

Agreement to their respective contractors and shall ensure that compliance with this 

Agreement is made a material part of their respective agreements with their contractors. 

16. Notices 

All written notices required by this Agreement shall be deemed effective (1) when 

delivered, if personally delivered to the person being served or (2) three business days 

after deposit in the mail if mailed by United States mail, postage paid certified, return 

receipt requested: 

If To: “Navy” 
Lawrence Lansdale 
Navy SouthWest Div 
Address 
San Diego,CA  zip 

 
If To: “NASA” 
Don Chuck 
NASA Ames Research Center 
MS 218-1 
Moffett Field, CA  94035 

 

17. Effective Date 

 This Agreement shall take effect upon the date of the last signature appearing 

below. 
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 IN WITNESS THEROF, the following parties have entered into this Agreement. 

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 

 

By: ___________________________________  Dated: __________________ 

Title: ___________________________________ 

U.S. Navy 

 

By: ___________________________________  Dated: __________________ 

Title: ___________________________________ 



EXHIBIT F 

PREDEVELOPMENT MILESTONES 

1. Certification of the EIR pursuant to Section 4.3 of this Lease by the Lead Agency 
in accordance with CEQA, and the expiration of all applicable statutes of limitations under 
Applicable Laws to challenge such certification with no unresolved challenge pending. 

2. Completion of the MIMP and adoption of the MIMP by the Lead Agency, and 
adoption of the EIMP by the Lead Agency, all pursuant to Section 4.4. 

3. Selection of the Master Developer by Tenant, and approval of the selected Master 
Developer by Landlord, all pursuant to Section 4.6 of this Lease. 

4. Completion and approval of the Development Plan by Landlord and Tenant (and 
each of its members) pursuant to Section 4.8 of this Lease. 

5. Completion and approval by Landlord and Tenant pursuant to Section 4.8 of this 
Lease, of thirty percent (30%) of the detailed design under the Infrastructure Plan of the Phase 
Improvements for the first Phase and of twenty percent (20%) of the detailed design under the 
Infrastructure Plan of the Infrastructure for the entire Premises. 

6. Submission by Tenant to Landlord of all Master Developer Subleases for 
Landlord’s approval pursuant to Section 13.7 of this Lease, or submission by Tenant of a plan for 
the development of the Premises (to the extent of the portion thereof either (a) not to be 
Subleased pursuant to a Master Developer Sublease or (b) as to which a Master Developer 
Sublease is not ready for submission to Landlord) for Landlord’s approval. 

7. UCSC is a member of Tenant on the last day of the Predevelopment Period. 

8. Approval by Landlord of each of the constituent members of Tenant which are 
not Preapproved Members pursuant to Section 4.11 of this Lease. 

9. Submission by Tenant to Landlord of Tenant’s organizational documents for 
Landlord’s review and comment. 

10. Approval by the Lead Agency of a (i) conceptual plan for the uses of the 
University of California facilities at the Premises (or approval of the Lead Agency of the portion, 
if any, of the Development Plan containing or otherwise depicting a conceptual plan for the uses 
of the University of California facilities at the Premises), and (ii) conceptual funding or financing 
plan with respect to such facilities. 

11. Delivery of a written notice by Tenant to Landlord indicating that Tenant has 
completed its due diligence with respect to this Lease and the development of the Premises. 

12. The Master Developer (or Tenant) being prepared to commence construction of 
the Phase Infrastructure for the first Phase in accordance with the Development Plan. 
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EXHIBIT G 

PREDEVELOPMENT SCHEDULE 

(please see following page)
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EXHIBIT H 

DIAGRAM OF PROPERTY COMMON AREA AS OF THE EFFECTIVE DATE  

(please see following page)
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EXHIBIT I 

FORM OF SUPPORT AGREEMENT 

(please see following three (3) pages)



DD FORM 1144, NOV 2001 Page 1 of 3PREVIOUS EDITIONS MAY BE USED.

1. AGREEMENT NUMBER
(Provided by Supplier)
SAA2-402326

2. SUPERSEDED AGREEMENT NO.

Support Agreement
3. EFFECTIVE DATE

December 30, 2008
4. EXPIRATION DATE
(May be "Indefinite")
September 30, 2009

5. SUPPLYING ACTIVITY 6. RECEIVING ACTIVITY
a. NAME AND ADDRESS

National Aeronautics and Space Administration
Ames Research Center
Moffett Field, CA  94035-1000

a. NAME AND ADDRESS

University Associates-Silicon Valley LLC

b. MAJOR COMMAND

National Aeronautics and Space Administration
b. MAJOR COMMAND

University Associates-Silicon Valley LLC

b. BASIS FOR REIMBURSEMENT c. ESTIMATED REIMBURSEMENT

9. RECEIVING COMPONENT

(1) Typed Name

Paul Agnew

(2) Organization

Chief Financial Officer

(4) Signature

a. APPROVING AUTHORITY SIGNATURE

b. DATE SIGNED

(5)  Date Signed

(3) Telephone Number

(650) 604-1301

b. DATE SIGNED

a. COMPTROLLER SIGNATURE

(1) Typed Name

(2) Organization

University Associates-Silicon Valley 
LLC
(4) Signature

a. APPROVING AUTHORITY SIGNATURE

b. DATE SIGNED

(5)  Date Signed

(3) Telephone Number

b. DATE SIGNED

a. SUPPORT (Specify what, when, where, and how much)

FY 2009 Demand Services provided upon request

Yes NoADDITIONAL SUPPORT REQUIREMENTS ATTACHED:

7. SUPPORT  PROVIDED BY SUPPLIER

c.  APPROVING AUTHORITY c.  APPROVING AUTHORITY

10. TERMINATION (Complete only when agreement is terminated prior to scheduled expiration date.)

a. COMPTROLLER SIGNATURE
8. SUPPLYING COMPONENT



DD FORM 1144, NOV 2001 Page 2 of 3PREVIOUS EDITIONS MAY BE USED.

The receiving components will provide the supplying component projections of requested support. (Significant changes in the receiving component's 
support requirements should be submitted to the supplying component in a manner that will permit timely modification of resources requirements.)

It is the responsibility of the supplying component to bring any required or requested change in support to the attention of

The component providing reimbursable support in this agreement will submit statements of costs to:

All rates expressing the unit cost of services provided in this agreement are based on current rates which may be subject to change for uncontrollable 
reasons, such as legislation, DoD directives, and commercial utility rate increases. The receiver will be notified immediately of such rate changes that 
must be passed through to the support receivers.

This agreement may be cancelled at any time by mutual consent of the parties concerned. This agreement may also be cancelled by either party upon 
giving at least 180 days written notice to the other party.

In case of mobilization or other emergency, this agreement will remain in force only within supplier's capabilities.

NoYesADDITIONAL SUPPORT REQUIREMENTS ATTACHED:

12. SPECIFIC PROVISIONS (As appropriate: e.g., location and size of occupied facilities, unique supplier and receiver responsibilities, conditions, requirements, 
quality standards, and criteria for measurement/reimbursement of unique requirements.

NoYesADDITIONAL SUPPORT REQUIREMENTS ATTACHED:

11. GENERAL PROVISIONS (Complete blank spaces and add additional general provisions as appropriate: e.g., exceptions to printed provisions, additional parties 
to this agreement, billing and reimbursement instructions.)

a.

b.

c.

d.

e.

f.

 prior to changing or cancelling support. 



DD FORM 1144, NOV 2001 Page 3 of 3PREVIOUS EDITIONS MAY BE USED.

13. ADDITIONAL PROVISIONS (Use this space to continue general and/or specific provisions as needed.)
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EXHIBIT J  
 

LIST OF REPORTS PROVIDED  
 

NASA Ames Development Plan (NADP)  
 
NASA Research Park Design Guide, November 2001  
 
NASA Ames Development Plan Final Programmatic Environmental Impact Statement 

(EIS), including Appendices: A, B, C, D, E, F, G, & H  
 
NADP EIS Record of Decision (ROD)  
 
Shenandoah Historic District Development Plan- 2002 (HDDP)  
 
NASA Research Park and Bay View Transportation Demand Management Plan (TDM), 
July 2002  
 
Mitigation Implementation and Monitoring Plan (MIMP)  
 
Environmental Issues Management Plan (EIMP) - March 2005  
 
Revised Human Health Risk Assessment (HHRA), July 28, 2003  
 
NRP Business Plan, September 2006  
 
Services and Cost Sharing Methodologies for Resident Agencies, NASA Ames Research 

Center, Moffett Field, California; "The Blue Book"  
 
Master Permit Fee Schedule and Table  
 
NASA Ames Final Master Plan  
 
Memorandum: Initial Review of Mitigation Measures Required for Residential 

Development at Parcels 1, 2, 3, 4, and 6 at NASA Research Park, Santa Clara County, 
California, December 1, 2006 (EKI A20044.01) 
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EXHIBIT K 

FORM OF RECOGNITION AGREEMENT 

(please see following twenty-seven (27) pages)
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RECOGNITION AGREEMENT 

(Space Subtenant) 

THIS RECOGNITION AGREEMENT (this “Recognition Agreement”) is made and 
entered into as of __________________, 20___, by and between THE UNITED STATES OF 
AMERICA, acting by and through the NATIONAL AERONAUTICS AND SPACE 
ADMINISTRATION, an Agency of the United States (the “Master Lessor”), and 
________________________________, a _____________________________ (the “Recognized 
Sublessee”).  Master Lessor enters into this Recognition Agreement pursuant to sections [203(c) 
and 315] of the National Aeronautics and Space Act of 1958, as amended (42 U.S.C. §2451 et 
seq.) and section 13.11 of the Master Lease (as defined in Recital A below). 

RECITALS 

A. Master Lessor and University Associates - Silicon Valley LLC, a Delaware 
limited liability company (the “Master Sublessor”), entered into that certain Enhanced Use 
Lease, bearing an Effective Date (as defined in the Master Lease) of December 30, 2008 (as 
amended from time to time, the “Master Lease”), pursuant to which Master Lessor leased to 
Master Sublessor the premises described in the Master Lease (such premises, as the same may 
have been changed and may hereafter change, the “Master Leased Premises”). 

B. Pursuant to a [First Tier Sublease Agreement], dated as of 
__________________, 20___ (as amended from time to time, the “First Tier Sublease”), Master 
Sublessor subleased to _________________, a _______________ (the “First Tier Sublessee”), a 
portion of the Master Leased Premises (the “First Tier Sublet Premises”) described in the First 
Tier Sublease. 

C. Pursuant to a [Second Tier Sublease Agreement], dated as of 
__________________, 20___ (as amended from time to time, the “Second Tier Sublease”), First 
Tier Sublessee subleased to ________________, a _______________ (the “Second Tier 
Sublessee”), a portion of the First Tier Sublet Premises (the “Second Tier Sublet Premises”) 
described in the Second Tier Sublease. 

D. Pursuant to a [Third Tier Sublease Agreement], dated as of 
__________________, 20___ (as amended from time to time, the “Third Tier Sublease”), 
Second Tier Sublessee subleased to _________________, a _______________ (the “Third Tier 
Sublessee”), a portion of the Second Tier Sublet Premises (the “Third Tier Sublet Premises”). 

E. [Similar descriptions of any additional superior tier subleases.] 

F. The First Tier Sublease, Second Tier Sublease, Third Tier Sublease [etc.] are 
referred to herein collectively as “Superior Tier Subleases.”  The sublessee under any Superior 
Tier Sublease is referred to herein as a “Superior Tier Sublessee.”  In the event that any Superior 
Tier Sublease is terminated for any reason, and any holder (a “Superior Tier Mortgagee”) of a 
mortgage, deed of trust or other security interest (a “Superior Tier Mortgage”) encumbering the 
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subleasehold interest created under such Superior Tier Sublease obtains a new leasehold estate (a 
“New Lease”) in the same or substantially the same property, whether from Master Lessor or any 
Superior Tier Sublessee, pursuant to such Mortgage or any agreement between such Mortgagee 
and Master Lessor or any Superior Tier Sublessee or Superior Tier Mortgagee, then such New 
Lease shall also be deemed a Superior Tier Sublease as of the date of its creation. 

G. Pursuant to a [Recognized Sublease Agreement], dated as of 
__________________, 20___ (as amended from time to time, the “Recognized Sublease”), 
[Immediately Superior Tier Sublease] subleased to Recognized Sublessee a portion of the 
____ Tier Sublet Premises (the “Recognized Sublet Premises”).  A copy of the Recognized 
Sublease is attached hereto as Exhibit A. 

H. [Recognized Sublessee has granted to ______________________ a 
_________________, dated as of _________, [a memorandum of which was recorded in the 
Official Records of Santa Clara County, California as Instrument No. __________ on 
_____________ and] encumbering, among other things, the leasehold estate of Recognized 
Sublessee created under the Recognized Sublease.  Such instrument, together with all other 
documents or instruments creating a security interest in the subleasehold created under the 
Recognized Sublease given by Recognized Sublessee to secure all or any part of the same 
obligation as is secured by such instrument, is referred to herein as “Mortgage.”] or [Recognized 
Sublessee may hereafter grant a mortgage or deed of trust or other security instrument or interest 
encumbering, among other things, the leasehold estate of Recognized Sublessee created under 
the Recognized Sublease.  Such instrument, together with all other documents or instruments 
given by Recognized Sublease to secure all or any part of the same obligation as is secured by 
such instrument, is referred to herein as “Mortgage.”]  and  The term “Mortgage” shall also 
include any other mortgage or deed of trust or other security instrument or interest hereafter 
granted by Recognized Sublessee and encumbering, among other things, the leasehold estate of 
Recognized Sublessee created under the Recognized Sublease.  The term “Mortgagee” shall 
mean the holder, from time to time, of any Mortgage provided that Master Lessor has received 
(i) a written notice of the name and address of such Mortgagee, and (ii) a written request for 
notice of default, both as required by the provisions of the Master Lease and given in the same 
manner as described for the giving of notices to Master Lessor pursuant to the Master Lease. 

I. Master Lessor acknowledges that the Master Lease is in full force and effect and, 
to the actual knowledge (without investigation or inquiry) of the person executing this 
Recognition Agreement on behalf of Master Lessor, no Event of Default (as defined in the 
Master Lease) exists thereunder. 

J. Master Lessor and Recognized Sublessee now enter into this Recognition 
Agreement to provide for the Recognized Sublease to become a direct lease between them under 
certain conditions, subject to the terms and conditions of this Recognition Agreement. 

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which are 
hereby acknowledged, Master Lessor and Recognized Sublessee agree as follows: 
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1. Attornment, Recognition and Non-disturbance. 

(a) Recognition Event.  For the purposes of this Recognition Agreement, a 
“Recognition Event” shall mean the occurrence of both of the following:  (i) a termination of the 
Master Lease and all of the Superior Tier Subleases (but not less than the Master Lease and all 
then existing Superior Tier Subleases), for any reason; and (ii) a written request from the 
Recognized Sublessee that Master Lessor recognize the Recognized Sublease pursuant to this 
Recognition Agreement; provided, however, that if Recognized Sublessee has assigned or 
otherwise granted to any Mortgagee a right to request recognition of the Recognized Sublease 
pursuant to this Recognition Agreement, such a written request from such Mortgagee shall be 
accepted by Master Lessor as if given by Recognized Sublessee (although no such assignment 
shall limit the right of Recognized Sublessee to give such a request, unless the terms of such 
assignment expressly deny Recognized Sublessee the right to give such a notice and Master 
Lessor has been notified in writing of such terms).  The written request for recognition given to 
Master Lessor by Recognized Sublessee shall state the good faith belief of Recognized 
Sublessee, based on the information then available to Recognized Sublessee, that the Master 
Lease and all of the Superior Tier Subleases then existing have terminated, together with a 
statement that the Recognized Sublessee intends to commence paying the rent and other sums 
due under the Recognized Sublease to Master Lessor as of a date specified in the request (which 
date shall be at least thirty (30) days after the date of such request),.  A copy of such request shall 
be given as promptly as is feasible in the circumstances to Master Lessee, each Superior Tier 
Sublessee and each Mortgagee in the same manner as required for the giving of notices to each 
such party under the Master Lease or the Superior Tier Sublease, as applicable, and without 
regard for the prior termination of such Master Lease and Superior Tier Subleases, as provided in 
this Recognition Agreement. 

(b) Recognition by Master Lessor.  Upon the occurrence of a Recognition 
Event:  (i) Recognized Sublessee shall attorn to Master Lessor and perform all of Recognized 
Sublessee’s obligations under the Recognized Sublease directly to Master Lessor, as if Master 
Lessor were the sublandlord under the Recognized Sublease; (ii) subject to the provisions of 
Section 2 below, Master Lessor shall continue to recognize the estate of Recognized Sublessee 
created under the Recognized Sublease and the Recognized Sublease shall continue with the 
same force and effect as if Master Lessor and Recognized Sublessee had entered into a lease as 
of the date on which the Recognition Event occurs on the same provisions as those contained in 
the Recognized Sublease (as modified by this Recognition Agreement, except that the priority of 
the Recognized Sublease with respect to other interests in the Recognized Sublet Premises shall 
not be changed and shall be determined with reference to the original execution of the 
Recognized Sublease); and (iii) Recognized Sublessee’s possession of the Recognized Sublet 
Premises and Recognized Sublessee’s other rights and interests under the Recognized Sublease 
(except as expressly restricted herein) shall not be disturbed by Master Lessor or affected by any 
Recognition Event or by any action or proceeding instituted under or in connection with the 
Master Lease or any Superior Tier Sublease, save and except for the right of Master Lessor to 
terminate the Recognized Sublease under certain circumstances as expressly granted to Master 
Lessor in Section 13.15 of the Master Lease, and except for the right of Master Lessor to enforce 
the Recognized Sublease (as modified by this Recognition Agreement) against the Recognized 
Sublessee following a Recognition Event.  The provisions of this Section 1 shall be 
self-executing upon the occurrence of a Recognition Event, provided, however, either Master 
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Lessor or Recognized Sublessee shall execute and deliver at the other’s written request:  (i) an 
instrument confirming Recognized Sublessee’s attornment and other obligations pursuant to this 
Recognition Agreement and Master Lessor’s agreement to be bound by the terms of the 
Recognized Sublease as modified pursuant to this Recognition Agreement; and/or (ii) a new 
lease containing all of the terms and provisions of the Recognized Sublease, as modified by this 
Recognition Agreement. 

2. Terms of Recognition and Attornment.  From the date of a Recognition Event, 
Master Lessor shall have the same rights to enforce as against Recognized Sublessee the terms of 
the Recognized Sublease as [Immediately Superior Tier Sublessee] had or would have had (as 
such terms are modified by this Recognition Agreement), and Recognized Sublessee shall have 
the same rights as against Master Lessor as it had as against [Immediately Superior Tier 
Sublessee] under the Recognized Sublease.  The foregoing notwithstanding, but subject to the 
provisions of Section 5 below, Master Lessor shall not:  (i) be liable for, or required to cure, any 
event, occurrence or condition that preceded the Recognition Event or any act or omission of any 
Superior Tier Sublessee and/or its employees, agents or contractors; (ii) be subject to any offsets 
or defenses that Recognized Sublessee then has against any Superior Tier Sublessee (except to 
the extent that such offsets or defenses derive from offsets or defenses that Master Sublessor had 
under the Master Lease); (iii) be bound by, or obligated to return or credit, any prepaid rent, any 
estimated operating expense prepayments made, any security deposit, or any other prepaid sum 
that Recognized Sublessee had previously paid, unless, and only to the extent, the same is 
delivered to Master Lessor; or (iv) have any obligation to Recognized Sublessee with respect to 
the condition of the Recognized Sublet Premises as of the occurrence of the Recognition Event 
(subject to Master Lessor’s obligations under the Master Lease (as if such document remained in 
effect)), it being agreed that Recognized Sublessee shall be deemed to have accepted the 
condition of the Recognized Sublet Premises as of the Recognition Date (subject to Master 
Lessor’s obligations under the Master Lease (as if such document remained in effect)).  Within 
ten (10) days following any Recognition Event, Recognized Sublessee shall:  (a) cause Master 
Lessor to be named as an additional insured under the policies of commercial general liability 
insurance which were to have been obtained by Recognized Sublessee under the Recognized 
Sublease with respect to the Recognized Sublet Premises or the business of Recognized 
Sublessee, and (b) deliver to Master Lessor reasonable and customary evidence of all policies of 
insurance which Recognized Sublessee is required to carry pursuant to Section 8 below, together 
with all endorsements to such policies as required under this Recognition Agreement. 

3. Recognition of Rights of Mortgagees. 

(a) Effect of Recognition Agreement with Mortgagee.  Without limiting the 
rights of any Mortgagee to enforce the terms of this Recognition Agreement as a third party 
beneficiary, if Master Lessor has entered into, or hereafter enters into, a recognition agreement 
with any Mortgagee, the provisions of this Recognition Agreement shall be subordinate to the 
provisions of such other recognition agreement and, if the provisions of this Recognition 
Agreement conflict with the provisions of any such recognition agreement with a Mortgagee, 
then the provisions of such recognition agreement with a Mortgagee shall control. 
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(b) Rights of Mortgagees under Master Lease.  All Mortgagees shall be 
entitled to the rights and protections granted to a “Mortgagee” under the terms of the Master 
Lease, even if the Master Lease may hereafter be terminated. 

(c) Effect of New Lease.  If, following a Recognition Event, any Superior 
Tier Mortgagee obtains a New Lease in replacement of, or substitution for, a Superior Tier 
Sublease encumbered by the Superior Tier Mortgage held by such Superior Tier Mortgagee, 
which Superior Tier Sublease was then the Superior Tier Sublease then immediately prior in 
right to the Recognized Sublease, and thereafter demands in writing that Recognized Sublessee 
recognize such New Lease and attorn to such Superior Tier Mortgagee in place of Master Lessor, 
then:  (i) Recognized Sublessee shall so promptly recognize such New Lease and so attorn; (ii) 
the obligations of Master Lessor under the Recognized Sublease or this Recognition Agreement 
(including the obligation to give Recognized Sublessee rent credits pursuant to Section 5 below) 
shall be equitably apportioned or prorated as between Master Lessor and such Superior Tier 
Mortgagee (or, if such Superior Tier Mortgagee is not the sublandlord under such New Lease, 
the sublandlord under the New Lease) as of the date of such recognition and attornment by 
Recognized Sublessee to the Superior Tier Mortgagee, and thereafter Master Lessor shall have 
no further obligations or liability to Recognized Sublessee or (or, if such Superior Tier 
Mortgagee is not the sublandlord under such New Lease, the sublandlord under the New Lease) 
under the Recognized Sublease (or any new lease executed by Master Lessor and Recognized 
Sublessee pursuant to clause (ii) of Section 1(b)) or this Recognition Agreement; (iii) such 
Superior Tier Mortgagee (or, if such Superior Tier Mortgagee is not the sublandlord under such 
New Lease, the sublandlord under the New Lease) shall assume the obligations of Master Lessor 
under the Recognized Sublease (as modified by this Recognition Agreement) (or any new lease 
executed by Master Lessor and Recognized Sublessee pursuant to clause (ii) of Section 1(b)) 
which accrue after such recognition and attornment by Recognized Sublessee to the Superior 
Tier Mortgagee and thereafter Master Lessor shall have no further obligations or liability under 
any such document; and (iv) the obligations of Recognized Sublessee, and the rights and benefits 
of Master Lessor, under the Recognized Sublease or this Recognition Agreement shall be 
equitably apportioned or prorated as between Master Lessor and such Superior Tier Mortgagee 
(or, if such Superior Tier Mortgagee is not the sublandlord under such New Lease, the 
sublandlord under the New Lease) as of the date of such recognition and attornment by 
Recognized Sublessee to the Superior Tier Mortgagee. 

(d) Limitation on Liability of Mortgagees.  No Mortgagee or purchaser at a 
judicial or foreclosure sale or trustee’s sale shall have any liability under this Recognition 
Agreement until it succeeds to the interest of Recognized Sublessee under the Recognized 
Sublease, at which time it will not have any obligation or liability hereunder for any previous 
breach by Recognized Sublessee.  Any Mortgagee which succeeds to the interest of Recognized 
Sublessee under the Recognized Sublease shall not have any liability for any obligation which 
accrues after such Mortgagee assigns its interest under the Recognized Sublease to another 
person or entity in accordance with the provisions of Article 14 of the Master Lease. 

4. Modification of Sublease.  Upon the occurrence of a Recognition Event, the 
Recognized Sublease shall be deemed modified such that all references to “[Immediately 
Superior Tier Sublessee]” shall be deemed to be Master Lessor, and in addition: 
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(a) Rent.  Subject to the provisions of Section 3(b) above and Section 5 
below, Recognized Sublessee shall pay, as and when due, all rent and other sums due under the 
Recognized Sublease with respect to the Recognized Sublet Premises to Master Lessor, by such 
method and to such address as Master Lessor may direct by written notice to Recognized 
Sublessee, such notice to be delivered as promptly as is feasible after Recognized Sublessee 
delivers to Master Lessor the written request that Master Lessor recognize the Recognized 
Sublease as required in Section 1(a). 

(b) Allocation of Liability.  Notwithstanding any other provision of the 
Recognized Sublease, Master Lessor’s and Recognized Sublessee’s rights and obligations with 
respect to indemnification and insurance shall be as provided in Section 8 below. 

(c) Notices.  Every notice or other communication to be given by either party 
to the other with respect hereto shall be given in accordance with Article 20 of the Master Lease.  
The addresses for purposes of the notices or demands shall be as follows: 

If to Master Lessor: 

NASA Ames Research Center 
Mail Stop 204-2 
Moffett Field, CA 94035-1000 
Attn:  Chief, NASA Research Park Branch 

NASA Ames Research Center 
Mail Stop 200-12 
Moffett Field, CA 94035-1000 
Attn:  Office of the Chief Counsel 

If to Recognized Sublessee: 

______________________________ 
______________________________ 
______________________________ 

With a copy to: 

______________________________ 
______________________________ 
______________________________ 

5. Credit for Obligations not Performed. 

(a) Availability of Credit.  Except to the extent that Master Lessor elects to 
perform the obligations of the [Immediately Superior Tier Sublessee] under the Recognized 
Sublease pursuant to Section 5(b) below, Recognized Sublessee, as its sole remedy shall be 
entitled to a credit against rent and other sums payable to Master Lessor pursuant to Section 4 
above (but subject to the terms and conditions of this Section 5) in an amount equal to all 
reasonable, out-of-pocket costs and expenses incurred and paid by Recognized Sublessee in 
performing, or obtaining the performance by others, of all obligations under the Recognized 
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Sublease that Master Lessor did not elect to perform or did not perform, including, without 
limitation any obligations which Master Lessor is excused from performing by reason of the 
provisions of Section 2 above and does not timely perform.  If Recognized Sublessee is entitled 
to such a credit, Recognized Sublessee shall claim such credit by written notice to Master Lessor 
accompanied by evidence reasonably satisfactory to Master Lessor of the amounts incurred and 
paid by Recognized Sublessee for such purposes.  The foregoing notwithstanding, the maximum 
amount of any credit in respect of any installment of rent under the Recognized Sublease shall be 
seventy-five percent (75%) of the amount of rent then being paid, such that Master Lessor shall 
receive not less than twenty-five percent (25%) of the amount (before application of the credit) 
of rent then to be paid.  If and to the extent that any credit to which Recognized Sublessee is due 
pursuant to this Section 5(a) is not applied to a particular installment of rent due to the limitation 
on the maximum amount of the credit which can be applied to such installment, the amount of 
the credit which is not so applied shall be deferred and, subject to the provisions of Section 3(c) 
above and Section 11 below, shall be applied against the next installment or installments of rent 
until so applied.  The foregoing notwithstanding, Recognized Sublessee shall not be entitled to a 
credit against either:  (i) any reimbursement due under the Recognized Sublease for any 
component of the “UDA Services” or for “Demand Services” (as those terms are defined in the 
Master Lease); or (ii) the portion of the then current “UDA Services Amount” allocable on a per 
square foot of gross building area basis to the Recognized Sublet Premises. 

(b) Voluntary Assumption by Master Lessor of Obligations.  Master Lessor 
may elect to assume (but shall have no obligation to assume) all or any of the obligations of 
[Immediately Superior Tier Sublessee] under the Recognized Sublease to construct tenant 
improvements in the Recognized Sublet Premises which Master Lessor would otherwise have 
been excused from performing by reason of the provisions of Section 2 above, which election 
shall only be made by Master Lessor’s written notice to Recognized Sublessee.  Upon the giving 
of such a notice, which shall specify in detail the obligations being assumed by Master Lessor, 
and the full or partial performance of such obligations by Master Lessor, Recognized Sublessee 
shall not be entitled to a credit pursuant to Section 5(a) above for expenses incurred and paid in 
connection with the performance of any obligation already performed, as of the date of 
performance by or on behalf of Recognized Sublessee, by Master Lessor, to the extent of such 
performance by Master Lessor. 

6. Assignment by Master Lessor.  If, following a Recognition Event, Master Lessor 
enters into a lease (an “Intervening Lease”) with a lessee of all or any portion of the Master 
Leased Premises which includes the Recognized Sublet Premises, then Master Lessor may 
subordinate the Recognized Sublease (or any new lease executed by Master Lessor and 
Recognized Sublessee pursuant to clause (ii) of Section 1(b)) to such Intervening Lease, assign 
the landlord’s interest under the Recognized Sublease to such lessee and may require that 
Recognized Sublessee attorn to the lessee under such Intervening Lease; provided, however, that:  
(i) such lessee under the Intervening Lease recognizes in writing all of the rights of Recognized 
Sublessee under the Recognized Sublease; and (ii) such lessee, in the good faith opinion of 
Master Lessor, has the experience and financial capability to perform the obligations of the 
sublandlord under the Recognized Sublease.  Upon any such assignment, Master Lessor shall 
cease be liable for any obligations or liabilities thereafter accruing under the Recognized 
Sublease.  The obligations to be assumed by such lessee under the Recognized Sublease shall be 
those which Master Lessor had at the time of the assignment and such other obligations as such 
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lessee elects to perform on and after the time of the assignment, and Recognized Sublessee shall 
be entitled to the credits described in Section 5 above (subject to the terms and conditions of 
Section 3(c), Section 5 and Section 11) in respect of any obligations under the Recognized 
Sublease not then required to be performed by the Master Lessor or such lessee by reason of the 
provisions of this Recognition Agreement.  If Master Lessor so assigns the Recognized Sublease, 
the provisions of this Recognition Agreement shall remain in full force and effect. 

7. Use Restrictions.  Without limiting the obligation of Recognized Sublessee with 
respect to compliance with the Master Lease, Recognized Sublessee hereby acknowledges and 
agrees that the restrictions on the use of the Recognized Premises and the common areas of the 
development set forth in the Master Lease and the Development Plan (as adopted by Master 
Sublessor pursuant to the Master Lease) shall be binding on Recognized Sublessee to the extent 
they pertain to the Recognized Sublet Premises. 

8. Indemnification and Insurance. 

(a) Replacement of Provisions.  As provided in Section 4 above, 
notwithstanding any other provision of the Recognized Sublease, the provisions of this Section 8 
shall govern Master Lessor’s and Recognized Sublessee’s rights and obligations with respect to 
indemnification and insurance following a Recognition Event and before any attornment by 
Recognized Sublessee to another landlord pursuant to the other provisions of this Recognition 
Agreement. 

(b) Definitions.  As used in this Section 8, the following terms shall have the 
following meanings, applicable, as appropriate, to both the singular and plural forms of the terms 
so defined. 

(i) “Claims” means claims, actions, causes of action, suits, 
proceedings, demands, judgments, liens, damages (including but not limited to 
compensatory, punitive and consequential damages), penalties, fines, costs, expenses 
(including but not limited to reasonable attorneys’ fees and costs), liabilities and losses. 

(ii) “Environmental Law” means all Federal, state and local laws, 
statutes, ordinances, regulations, rules, judicial and administrative orders and decrees, 
permits, licenses, approvals and authorizations of all Federal, state and local 
governmental agencies (including Master Lessor) or other governmental authorities 
pertaining to the protection of human health and safety or the environment, now existing 
or later adopted. 

(iii)  “Hazardous Material” means any substance that is (a) defined 
under any Environmental Law as a hazardous substance, hazardous waste, hazardous 
material, pollutant or contaminant, (b) a petroleum hydrocarbon, including crude oil or 
any fraction or mixture thereof, (c) hazardous, toxic, corrosive, flammable, explosive, 
infectious, radioactive, carcinogenic or a reproductive toxicant, or (d) otherwise regulated 
pursuant to any Environmental Law. 

(iv)  “Physical Condition Claims” means Claims against Master Lessor 
which arise or result from (a) the physical condition of the Recognized Sublet Premises, 



9 
  SAA2 - 402326 

not including in the determination of such condition any matter arising or from or in 
connection with Hazardous Materials not placed there by Recognized Sublessee, (b) the 
physical condition of, the use or occupancy of, or the development, construction, 
maintenance, repair or restoration of, any improvements on or in the Recognized Sublet 
Premises, not including in the determination of such condition any matter arising or from 
or in connection with Hazardous Materials not placed there by Recognized Sublessee, or 
(c) the use, storage, transportation, treatment, disposal, release or other handling, on or 
about or beneath the Recognized Sublet Premises, of any Hazardous Material by 
Recognized Sublessee. 

(v) “Property” means the land, the buildings and other improvements 
known as NASA Ames Research Center, Moffett Field, California 94035-1000 excluding 
the Master Leased Premises. 

(vi) “Related Entities” means with respect to any person or entity, all 
officers, directors, shareholders, partners, members, employees, agents, contractors, 
consultants, licensees and invitees. 

(c) Damage or Injury. 

(i) Master Lessor shall not be liable to Recognized Sublessee, and 
Recognized Sublessee hereby waives and releases all Claims against Master Lessor, for 
any damage to or loss or theft of any property or for any bodily or personal injury, illness 
or death of any person in, on or about the Master Leased Premises or Property, arising or 
resulting at any time from the use or occupancy of the Recognized Sublet Premises by 
Recognized Sublessee or its Related Entities, except to the extent that Claims arise or 
result from (i) the willful misconduct of Master Lessor or its employees, (ii) the active 
negligence of Master Lessor or its employees if such Claims are not covered by 
insurance, or (iii) any default in the performance of Master Lessor’s obligations under the 
Recognized Sublease (as modified by the terms of this Recognition Agreement) or this 
Recognition Agreement.  In addition, Recognized Sublessee hereby waives and releases 
all Claims against Master Lessor arising or resulting at any time from the exercise of 
Master Lessor’s rights under Section 13.15 of the Master Lease. 

(ii) Recognized Sublessee shall indemnify and defend Master Lessor 
against and hold Master Lessor harmless from all (i) Physical Condition Claims, (ii) all 
other Claims arising or resulting from the acts or omission of Recognized Sublessee or its 
Related Entities, and (iii) Claims arising or resulting from any default in the performance 
of Recognized Sublessee’s obligations under the Recognized Sublease (as modified by 
the terms of this Recognition Agreement) or this Recognition Agreement.  The foregoing 
notwithstanding, Recognized Sublessee shall not be required to indemnify and defend 
Master Lessor against or hold Master Lessor harmless from any Claims or defaults 
arising or resulting from (A) Master Lessor’s entry on the Recognized Sublet Premises, 
(B) the willful misconduct of Master Lessor or its employees, (C) the active negligence 
of Master Lessor or its employees if such Claims are not covered by insurance, or (D) 
any default in the performance of Master Lessor’s obligations under the Recognized 
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Sublease (as modified by the terms of this Recognition Agreement) or this Recognition 
Agreement. 

(d) Insurance Coverages and Amounts. 

(i) Recognized Sublessee shall, at all times during the term of the 
Recognized Sublease (except as provided below) and at Recognized Sublessee’s sole cost 
and expense, obtain and keep in force the insurance coverages and amounts set forth in 
this Section 8(d)(i): 

(A) Recognized Sublessee shall maintain commercial general 
liability insurance, including contractual liability, broad form property damage 
liability, fire legal liability, premises and completed operations, and medical 
payments, with limits not less than the amount or amounts specified in the 
Recognized Sublease, insuring against claims for bodily injury, personal injury 
and property damage arising from the use, occupancy or maintenance of the 
Master Leased Premises and Property.  The policy shall contain an exception to 
any pollution exclusion which insures damage or injury arising out of heat, smoke 
or fumes from a hostile fire.  Any general aggregate shall apply on a per 
occurrence basis.   

(B) If Recognized Sublessee uses owned, hired or non-owned 
vehicles, Recognized Sublessee shall maintain business auto liability insurance 
with limits not less than one million dollars ($1,000,000.00) per accident covering 
such vehicles. 

(C) Recognized Sublessee shall maintain, and shall cause its 
agents and contractors to maintain, worker’s compensation insurance in statutory 
limits to the extent required by California law.  In addition, to the extent 
Recognized Sublessee employs one (1) or more employees, Recognized Sublessee 
shall maintain employers liability insurance which affords coverage of not less 
than one million dollars ($1,000,000.00) per occurrence. 

(D) Recognized Sublessee shall maintain property insurance 
(without deduction for depreciation) on the improvements and personal property 
located on or in the Recognized Sublet Premises for the perils covered by a 
standard fire insurance policy, extended coverage perils and vandalism and 
malicious mischief, including coverage for increased costs due to changes in 
building codes and, if applicable, boiler machinery and pressure vessel insurance.  
The amount of such insurance shall be the full replacement value of such 
property. 

(E) All other insurance that Recognized Sublessee customarily 
maintains to adequately protect the Recognized Sublet Premises, consistent with 
Recognized Sublessee’s insurance program for other similar properties.  Master 
Lessor may from time to time request such reasonable evidence that the 
Recognized Sublet Premises are being so insured by Recognized Sublessee. 



11 
  SAA2 - 402326 

(ii) In addition to the insurance required by Section 8(d)(i), but only to 
the extent not covered by other property insurance maintained by Recognized Sublessee, 
Recognized Sublessee (or Recognized Sublessee’s contractors) shall obtain and keep in 
force during the period of any construction comprehensive “all risk” or “special form” 
builder’s risk insurance, including vandalism and malicious mischief.  Such builder’s risk 
insurance shall cover all portions of the improvements under construction on the 
Recognized Sublet Premises, all materials and equipment of Recognized Sublessee or any 
Recognized Sublessee’s contractor stored at the Recognized Sublet Premises in 
connection with such construction, and all materials and equipment that are in the process 
of fabrication at the Recognized Sublet Premises, or when title to or an insurable interest 
in such materials or equipment has passed to Recognized Sublessee.  Such builder’s risk 
insurance shall be written on a completed value basis in an amount not less than the full 
estimated replacement cost of such improvements. 

(e) Conditions on Property Insurance.  In addition to the other conditions and 
requirements for insurance policies set forth in Section 8(d), Recognized Sublessee’s 
construction and property insurance policies shall satisfy the following conditions.  The policy or 
policies evidencing construction and property insurance shall provide that, in the event of loss 
thereunder, and subject to the terms of any Mortgage, the proceeds of the policy or policies shall 
be payable to Recognized Sublessee (or to a Mortgagee or a trustee approved or appointed by a 
Mortgagee) to be used solely for the repairs or replacement of the property damaged or 
destroyed, with any balance of the proceeds not required for such repairs or replacement to be 
paid to Recognized Sublessee (or to a Mortgagee or a trustee approved or appointed by a 
Mortgagee); provided, however, that the insurer, after payment of any proceeds in accordance 
with the provisions of the policy or policies shall have no obligation or liability with respect to 
the use or disposition of the proceeds. 

(f) Insurance Requirements. 

(i) All insurance and all renewals thereof shall be issued by 
companies with a rating of at least “A-” “VII” (or its equivalent successor) or better in the 
current edition of Best’s Insurance Reports (or its equivalent successor, or, if there is no 
equivalent successor rating, otherwise reasonably acceptable to Master Lessor). 

(ii) Each policy shall provide that the policy shall not be canceled or 
materially altered without thirty (30) days prior written notice to Master Lessor (ten (10) 
days in the case of cancellation for non-payment of premiums) and shall remain in effect 
notwithstanding any such cancellation or alteration until such notice shall have been 
given to Master Lessor and such period of thirty (30) days (or ten (10) days, if applicable) 
shall have expired; provided, however, if any insurance company of Recognized 
Sublessee agrees only to “endeavor” to notify Master Lessor of cancellation or alteration 
of any such insurance policy, then it shall be the responsibility of Recognized Sublessee 
to notify Master Lessor at least twenty (20) days prior to such cancellation or alteration of 
insurance coverage. 

(iii) The commercial general liability insurance and any automobile 
liability insurance shall be endorsed to name Master Lessor (and any other parties 
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reasonably designated by Master Lessor) as an additional insured and shall be primary 
and noncontributing with any insurance which may be carried by Master Lessor. 

(iv) Recognized Sublessee shall deliver certificates of insurance and 
endorsements, in a form reasonably acceptable to Master Lessor, to Master Lessor within 
ten (10) days of a Recognition Event and thereafter prior to the expiration of each policy.  
Such documents shall be delivered to the address for certificate holder set forth below.  If 
Recognized Sublessee fails to insure or fails to furnish any such insurance certificate or 
endorsement, Master Lessor shall have the right from time to time and after written 
notice to Recognized Sublessee to effect such insurance for the benefit of Recognized 
Sublessee or Master Lessor or both of them, and Recognized Sublessee shall pay to 
Master Lessor on written demand all premiums paid by Master Lessor.  Each certificate 
of insurance shall list the certificate holder as follows: 

National Aeronautics and Space Administration 
Ames Research Center 
Attn:  Office of the Chief Counsel 
Mail Stop 200-12 
Moffett Field, CA 94035-1000 

(v) No approval by Master Lessor of any insurer, or the terms or 
conditions of any policy, or any coverage or amount of insurance, or any deductible 
amount shall be construed as a representation by Master Lessor of the solvency of the 
insurer or the sufficiency of any policy or any coverage or amount of insurance or 
deductible.  By requiring insurance herein, Master Lessor makes no representation or 
warranty that coverage or limits will necessarily be adequate to protect Recognized 
Sublessee, and such coverage and limits shall not be deemed as a limitation on 
Recognized Sublessee’s liability under the indemnities granted to Master Lessor in this 
Recognition Agreement. 

(vi) Failure of Master Lessor to demand such certificate or other 
evidence of full compliance with these insurance requirements or failure of Master Lessor 
to identify a deficiency from evidence that is provided shall not be construed as a waiver 
of Recognized Sublessee’s obligation to maintain such insurance. 

(g) Waiver of Subrogation.  Recognized Sublessee hereby waives all rights of 
recovery, claim, action or cause of action, against Master Lessor and Master Sublessor, and their 
respective Related Entities, for any loss or damage that may occur to the Recognized Sublet 
Premises, or any improvements thereto, or any personal property of such party therein, by reason 
of fire, the elements, or any other cause that are insured against under the terms of an “all risk” 
insurance policy or other property insurance coverages which are required to be obtained 
pursuant to this Recognition Agreement (or would be insured against under such a policy if the 
parties thereunder were carrying all insurance required hereunder), regardless of cause or origin, 
including negligence of Master Lessor or  and Master Sublessor or their respective Related 
Entities; and Recognized Sublessee shall obtain or cause to be obtained an endorsement on, or a 
clause in, each such insurance policy which it carries applicable to property located in the 
Recognized Sublet Premises pursuant to which each insurance company waives its right of 
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subrogation against Master Lessor and Master Sublessor or consent to a waiver of right of 
recovery stating substantially the following:  “The insurer waives any right of subrogation 
against the United States of America which might arise by reason of any payment made under 
this policy.” 

9. Representations and Warranties of Recognized Sublessee.  Recognized Sublease 
hereby represents and warrants to Master Lessor as follows: 

(a) Due Organization.  Recognized Sublessee is a _________________, duly 
formed and validly existing under the laws of the State of ____________, and qualified to do 
business in the State of California. 

(b) Power and Authority.  Recognized Sublessee has the right, power, legal 
capacity and authority to enter into and perform its obligations under this Recognition 
Agreement, and no approval or consent of any person is required in connection with Recognized 
Sublessee’s execution and performance of this Recognition Agreement.  The execution and 
performance of this Recognition Agreement will not result in or constitute any default or event 
that would, with notice or lapse of time or both, be a default, breach or violation of the 
organizational instruments governing Recognized Sublease or any agreement or any order or 
decree of any court or other governmental authority to which Recognized Sublessee is a party or 
to which it is subject. 

(c) Actions to Authorize.  Recognized Sublessee has taken all necessary 
action to authorize the execution, delivery and performance of this Recognition Agreement and 
this Recognition Agreement constitutes the legal, valid and binding obligation of Recognized 
Sublessee.  All individuals executing this Recognition Agreement on behalf of Recognized 
Sublessee are authorized to execution and deliver this Recognition Agreement on behalf of 
Recognized Sublessee. 

10. Governing Law.  Except to the extent the same may be in conflict with the laws of 
the United States, the laws of the State of California shall govern the validity, construction and 
effect of this Recognition Agreement.  In instances where the laws of the United States refer to 
the laws of the state applicable to a transaction, such reference shall be made to the laws of the 
State of California. 

11. Anti-Deficiency Act.  Master Lessor’s ability to perform its obligations under this 
Recognition Agreement is subject to the availability of appropriated funds.  Nothing in this 
Recognition Agreement commits the United States Congress to appropriate funds for the 
purposes stated herein (pursuant to the Anti-Deficiency Act, 31 U.S.C. §1341).  Without limiting 
the foregoing, Recognized Sublessee agrees that:  (a) no interest shall accrue or be paid on any 
amount that is a credit pursuant to Section 5 above; and (b) Master Lessor has no obligation to 
pay to Recognized Sublessee, a Mortgagee or any other person or entity the unused or 
uncreditied balance of any such credit. 

12. Dispute Resolution.  If either Master Lessor or Recognized Sublessee believes 
that a dispute exists under this Recognition Agreement, then such party may elect to declare a 
dispute by delivering a notice of such dispute delivered by either Master Lessor or Recognized 
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Sublessee to the other (a “General Dispute Notice”), which notice describes the nature of the 
dispute in reasonable detail and invokes the procedure for dispute resolution set forth in this 
Section 12.  If a dispute is so declared, then the NASA Research Park Account Manager (as 
defined in the Master Lease) and the individual to whom notices to Recognized Sublessee are 
addressed pursuant to Section 4(c) shall meet and communicate (in person, by telephone, 
electronically or otherwise) as frequently as reasonably feasible during the thirty (30) days 
following delivery of the General Dispute Notice in a good faith effort to resolve the dispute.  If 
such individuals are unable to resolve the dispute within that thirty (30) day period, then the 
dispute shall be referred to the NASA Ames Research Center’s Director of NASA Research Park 
and a representative appointed by Recognized Sublessee (which representative shall be at the 
rank of senior manager or supervisor, or equivalent).  Such individuals shall meet and 
communicate (in person, by telephone, electronically or otherwise) as frequently as reasonably 
feasible during the thirty (30) days following referral of the dispute in a good faith effort to 
resolve the dispute.  If such individuals are unable to resolve the dispute within that thirty (30) 
day period, then the dispute shall be referred to the Center Director (as defined in the Master 
Lease) and Recognized Sublessee’s Chief Executive Officer (or their respective designees), who 
shall meet and communicate (in person, by telephone, electronically or otherwise) as frequently 
as reasonably feasible during the thirty (30) days following referral of the dispute to them in a 
good faith effort to resolve the dispute.  If such individuals are unable to resolve the dispute 
within that thirty (30) day period, then either Party may exercise any right or remedy set forth in 
this Recognition Agreement or which is otherwise available at law or in equity.  Where a 
particular individual of Master Lessor is named in this Section 12, the Center Director may 
specify another individual of approximately equivalent rank to perform the duties assigned to the 
individual so named in this Section 12. 

13. Waivers of Jury Trial and Certain Damages.  Master Lessor and Recognized 
Sublessee each hereby expressly, irrevocably, fully and forever releases, waives and relinquishes 
any and all right to trial by jury and any and all right to receive punitive, exemplary and 
consequential damages from the other (or any past, present or future member, trustee, director, 
officer, employee, agent, representative, or advisor of the other) with respect to any Claim as to 
which Master Lessor and Recognized Sublessee are parties that in any way (directly or 
indirectly) arises out of, results from or relates to any of the following, in each case whether now 
existing or hereafter arising and whether based on contract or tort or any other legal basis: (i) this 
Recognition Agreement; (ii) any past, present or future act, omission, conduct or activity with 
respect to this Recognition Agreement; (iii) any transaction, event or occurrence contemplated 
by this Recognition Agreement; (iv) the performance of any obligation or the exercise of any 
right under this Recognition Agreement; or (v) the enforcement of this Recognition Agreement.  
Master Lessor and Recognized Sublessee reserve the right to recover actual or compensatory 
damages, with interest, attorneys’ fees, costs and expenses as provided in this Recognition 
Agreement, for any breach of this Recognition Agreement. 

14. Exhibit.  The exhibit attached hereto is hereby made a part of this Recognition 
Agreement as though set forth in full herein. 

15. Interpretation.  All capitalized terms used in this Recognition Agreement and not 
defined herein have the same meaning as in the Recognized Sublease or, if not defined in the 
Recognized Sublease, as defined in the Master Lease.  When required by the context of this 
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Recognition Agreement, the singular includes the plural.  The terms “include” and “including” as 
used in this Recognition Agreement shall be construed as terms of illustration and not terms of 
exclusion, and Master Lessor and Lessee hereby agree that the provisions of Section 3534 of the 
California Civil Code shall not apply to this Recognition Agreement, to the extent such 
provisions are inconsistent with that principle.  References to sections or provisions of any 
statutes, codifications of statutes, rules, regulations and ordinances, shall be deemed to also refer 
to any successor sections or provisions pertaining to the same subject matter.  The words 
“approval,” “consent,” “notice” and “notification” shall be deemed to be preceded by the word 
“written.” If there is more than one Recognized Sublessee, the obligations hereunder imposed 
upon Lessee shall be joint and several.  The parties hereto acknowledge and agree that no rule of 
construction, to the effect that any ambiguities are to be resolved against the drafting party, shall 
be employed in the interpretation of this Recognition Agreement.  The term “Recognized 
Sublessee” also includes any assignee of the Recognized Sublease which:  (i) received the 
assignment in compliance with terms and conditions of the Recognized Sublease; and (ii) 
delivers to Master Lessor and Master Sublessor a copy of this Recognition Agreement executed 
by such assignee.  Section headings in this Recognition Agreement are for convenience only and 
are not to be construed as a part of this Recognition Agreement or as in any way limiting or 
amplifying the provisions thereof. 

16. Third Party Beneficiaries.  Mortgagees hereafter holding or acquiring a Mortgage 
on any leasehold interest created with respect to the Recognized Sublease are intended, and shall 
be deemed, to be third party beneficiaries of the provisions of this Recognition Agreement.  
Except for such Mortgagees, this Recognition Agreement shall not, nor be deemed nor construed 
to, confer upon any person or entity, other than Master Lessor and Recognized Sublessee, any 
right or interest, including any third party beneficiary status or any right to enforce any provision 
of this Recognition Agreement. 

17. Covenants for Benefit of Master Lessor.  Without limiting the rights of other 
beneficiaries, Recognized Sublessee hereby acknowledges and agrees that the covenants of 
Recognized Sublessee under the Recognized Sublease are expressly for the benefit of Master 
Lessor and shall be fully enforceable by Master Lessor (subject to the provisions of this 
Recognition Agreement) upon the occurrence of a Recognition Event.  Master Lessor shall, 
however, have no right to enforce the covenants of Recognized Sublessee under the Recognized 
Sublease until the occurrence of a Recognition Event. 

18. Survival of Obligations.  The liability of Recognized Sublessee under this 
Recognition Agreement shall survive the termination of the Recognized Sublease or this 
Recognition Agreement with respect to acts or omissions that occur before such termination. 

19. Further Assurances.  Master Lessor and Recognized Sublessee shall execute such 
other and further documents as may reasonably be required to implement the purposes of this 
Recognition Agreement. 

20. Brokers.  Recognized Sublessee represents and warrants to Master Lessor that it 
has no obligation to any broker or agent with respect to the Recognition Agreement and the 
transactions contemplated hereunder and Recognized Sublessee shall indemnify and hold Master 
Lessor harmless as to any claim or liability based upon a contrary claim. 
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21. Successors and Assigns.  The terms, covenants and conditions of this Recognition 
Agreement shall apply to and bind the permitted heirs, successors, assigns, executors and 
administrators of all the parties hereto. 

22. Estoppel Certificates.  Not more than once in any six (6) month period, 
Recognized Sublessee may request, and Master Lessor shall provide, an estoppel certificate in 
the form and with the substance described in the Master Lease. 

23. Assignment of Rights.  Recognized Sublessee shall not have any right to assign its 
interest under this Recognition Agreement, except:  (i) in connection with an assignment of the 
Recognized Sublease made in accordance with the Recognized Sublease; or (ii) to a Mortgagee 
holding a Mortgage on the subleasehold interest created under the Recognized Sublease (or any 
New Lease given to such Mortgagee in replacement thereof). 

24. Severability.  If any provision of this Recognition Agreement is determined to be 
illegal or unenforceable, such determination shall not affect any other provisions of this 
Recognition Agreement and all such other provisions shall remain in full force and effect. 

25. Time.  Time is of the essence of this Recognition Agreement and of each 
provision hereof. 

IN WITNESS WHEREOF Master Lessor and Recognized Sublessee have executed this 
Recognition Agreement as of the date first written above. 

“Master Lessor” 

THE UNITED STATES OF AMERICA, 
acting by and through the NATIONAL 
AERONAUTICS AND SPACE 
ADMINISTRATION, an Agency of the United 
States 
 

By:       
Name:       

Director, Ames Research Center 
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“Recognized Sublessee” 

______________________________, 
______________________________ 

By:      
Name:      
Its:      
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EXHIBIT A 

[Copy of Recognized Sublease.] 
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RECOGNITION AGREEMENT 

(Mortgagee) 

THIS RECOGNITION AGREEMENT (this “Recognition Agreement”) is made and 
entered into as of __________________, 20___, by and between THE UNITED STATES OF 
AMERICA, acting by and through the NATIONAL AERONAUTICS AND SPACE 
ADMINISTRATION, an Agency of the United States (the “Master Lessor”), and 
________________________________, a _____________________________ (the “Recognized 
Mortgagee”).  Master Lessor enters into this Recognition Agreement pursuant to sections [203(c) 
and 315] of the National Aeronautics and Space Act of 1958, as amended (42 U.S.C. §2451 et 
seq.) and section 14.10 of the Master Lease (as defined in Recital A below). 

RECITALS 

A. Master Lessor and University Associates - Silicon Valley LLC, a Delaware 
limited liability company (the “Master Sublessor”), entered into that certain Enhanced Use 
Lease, bearing an Effective Date (as defined in the Master Lease) of December 30, 2008 (as 
amended from time to time, the “Master Lease”), pursuant to which Master Lessor leased to 
Master Sublessor the premises described in the Master Lease (such premises, as the same may 
have been changed and may hereafter change, the “Master Leased Premises”). 

B. Pursuant to a [First Tier Sublease Agreement], dated as of 
__________________, 20___ (as amended from time to time, the “First Tier Sublease”), Master 
Sublessor subleased to _________________, a _______________ (the “First Tier Sublessee”), a 
portion of the Master Leased Premises (the “First Tier Sublet Premises”) described in the First 
Tier Sublease. 

C. Pursuant to a [Second Tier Sublease Agreement], dated as of 
__________________, 20___ (as amended from time to time, the “Second Tier Sublease”), First 
Tier Sublessee subleased to ________________, a _______________ (the “Second Tier 
Sublessee”), a portion of the First Tier Sublet Premises (the “Second Tier Sublet Premises”) 
described in the Second Tier Sublease. 

D. Pursuant to a [Third Tier Sublease Agreement], dated as of 
__________________, 20___ (as amended from time to time, the “Third Tier Sublease”), 
Second Tier Sublessee subleased to _________________, a _______________ (the “Third Tier 
Sublessee”), a portion of the Second Tier Sublet Premises (the “Third Tier Sublet Premises”). 

E. [Similar descriptions of any additional superior tier subleases.] 

F. The First Tier Sublease, Second Tier Sublease, Third Tier Sublease [etc.] are 
referred to herein collectively as “Superior Tier Subleases.”  The sublessee under any Superior 
Tier Sublease is referred to herein as a “Superior Tier Sublessee.”  In the event that any Superior 
Tier Sublease is terminated for any reason, and any holder (a “Superior Tier Mortgagee”) of a 
mortgage, deed of trust or other security interest (a “Superior Tier Mortgage”) encumbering the 
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subleasehold interest created under such Superior Tier Sublease obtains a new leasehold estate (a 
“New Lease”) in the same or substantially the same property, whether from Master Lessor or any 
Superior Tier Sublessee, pursuant to such Superior Tier Mortgage or any agreement between 
such Superior Tier Mortgagee and Master Lessor or any Superior Tier Sublessee or Superior Tier 
Mortgagee, then such New Lease shall also be deemed a Superior Tier Sublease as of the date of 
its creation. 

G. Pursuant to a [Recognized Sublease Agreement], dated as of 
__________________, 20___ (as amended from time to time, the “Recognized Sublease”), 
[Immediately Superior Tier Sublease] subleased to ___________________________, a 
______________________ (“Recognized Sublessee”) a portion of the ____ Tier Sublet Premises 
(the “Recognized Sublet Premises”).  A copy of the Recognized Sublease is attached hereto as 
Exhibit A. 

H. Recognized Sublessee has or is about to grant to Recognized Mortgagee a 
_________________ which has been or is about to be recorded in the Official Records of Santa 
Clara County, California and which encumbers, among other things, the leasehold estate of 
Recognized Sublessee created under the Recognized Sublease (the “Recognized Leasehold 
Estate”).  Such instrument, together with all other documents or instruments creating a security 
interest in the subleasehold created under the Recognized Sublease given by Recognized 
Sublessee to Recognized Mortgagee to secure all or any part of the same obligation as is secured 
by such instrument, as each of the same may be amended from time-to-time, is referred to herein 
as the “Recognized Mortgage.” 

I. Master Lessor acknowledges that the Master Lease is in full force and effect and, 
to the actual knowledge (without investigation or inquiry) of the person executing this 
Recognition Agreement on behalf of Master Lessor, no Event of Default (as defined in the 
Master Lease) exists thereunder. 

J. Pursuant to the provisions of Section 14.10 of the Master Lease, Master Sublessor 
has requested that Master Lessor enter into this Recognition Agreement.  Master Lessor and 
Recognized Mortgagee now enter into this Recognition Agreement to confirm certain of 
Recognized Mortgagee’s rights and to provide for the Recognized Sublease to become a direct 
lease between Master Lessor and Recognized Mortgagee under certain conditions, subject to the 
terms and conditions of this Recognition Agreement. 

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which are 
hereby acknowledged, Master Lessor and Recognized Mortgagee agree as follows: 

1. Recognition of Rights of Recognized Mortgagee.  Master Lessor acknowledges 
and agrees that Recognized Mortgagee is and shall be entitled to all of the rights and protections 
granted to a “Mortgagee” under the terms of the Master Lease even if the Master Lease may 
hereafter be terminated, including without limitation the rights and protections set forth in Article 
14 of the Master Lease on the date hereof (which rights and protections are set forth on Exhibit B 
attached hereto and incorporated herein as if fully set forth in this Recognition Agreement) and 
any additional or greater rights and protections which may be created pursuant to an amendment 
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to the Master Lease entered into by Master Lessor and Master Sublessor.  Without limiting the 
generality of the foregoing, Master Lessor acknowledges and agrees that: 

(a) Until the earlier of the time, if any, that the Recognized Mortgage has 
been satisfied (or Recognized Mortgagee has given written notice to Master Lessor that the 
Recognized Mortgage has been satisfied, Master Lessor being entitled to rely on such a notice), 
if a Mortgaged Leasehold Default (as defined in Section 1.106 of the Master Lease) occurs with 
respect to the Recognized Leasehold Estate, Master Lessor shall not terminate, pursuant to 
Section 13.15 or Article 15 of the Master Lease, the leasehold interest created by the Recognized 
Sublease by reason of such Mortgaged Leasehold Default if and so long as any of the 
circumstances described in Sections 14.3(b) through 14.3(i), inclusive, of the Master Lease 
exists; and 

(b) If the Master Lease terminates by reason of an “Event of Default” on the 
part of Master Sublessor, or if the Master Lease is disaffirmed in a bankruptcy proceeding 
affecting Master Sublessor, and if, within ninety (90) days after such termination or 
disaffirmation, Recognized Mortgagee delivers written notice to Master Lessor requesting 
Master Lessor to enter into a new lease of the Recognized Sublet Premises or such portion 
thereof as was covered by the Recognized Mortgage, then Master Lessor shall enter into a new 
lease with Recognized Mortgagee (or its nominee) on the terms and conditions set forth in 
Section 14.6 of the Master Lease within sixty (60) days after Recognized Mortgagee’s notice is 
deemed delivered. 

2. Right to New Recognition Agreement.  Master Lessor acknowledges and agrees 
that if Recognized Mortgagee or a purchaser at a judicial or foreclosure sale or trustee’s sale 
conducted pursuant the Recognized Mortgage becomes the owner of the Recognized Leasehold 
Estate and Recognized Mortgagee or such purchaser does not request that Master Lessor enter 
into a new lease as provided in Section 1(b) above, Recognized Mortgagee or such purchaser 
shall have the right to obtain a new recognition agreement from Master Lessor pursuant to the 
provisions of Section 14.10 of the Master Lease provided that the Recognized Sublease meets 
the criteria set forth in said Section 14.10, which recognition agreement shall be in the form 
attached to the Master Lease as Exhibit K (as such form may be modified in a commercially 
reasonable manner at the request of Recognized Mortgagee or such purchaser and acceptable to 
Master Lessor in its reasonable judgment). 

3. Limitation on Liability of Recognized Mortgagee.  Neither Recognized 
Mortgagee nor a purchaser at a judicial or foreclosure sale or trustee’s sale conducted pursuant to 
the Recognized Mortgage shall have any liability under this Recognition Agreement until it 
succeeds to the interest of Recognized Sublessee under the Recognized Sublease, at which time 
it will not have any obligation or liability hereunder for any previous breach by Recognized 
Sublessee.  Additionally, if Recognized Mortgagee succeeds to the interest of Recognized 
Sublessee under the Recognized Sublease, it shall not have any liability for any obligation which 
accrues after Recognized Mortgagee assigns its interest under the Recognized Sublease to 
another person or entity in accordance with the provisions of Article 14 of the Master Lease. 

4. Representations and Warranties of Recognized Mortgagee.  Recognized 
Mortgagee hereby represents and warrants to Master Lessor as follows: 
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(a) Due Organization.  Recognized Mortgagee is a _________________, duly 
formed and validly existing under the laws of the State of ____________, and qualified to do 
business in the State of California. 

(b) Power and Authority.  Recognized Mortgagee has the right, power, legal 
capacity and authority to enter into and perform its obligations under this Recognition 
Agreement, and no approval or consent of any person is required in connection with Recognized 
Mortgagee’s execution and performance of this Recognition Agreement.  The execution and 
performance of this Recognition Agreement will not result in or constitute any default or event 
that would, with notice or lapse of time or both, be a default, breach or violation of the 
organizational instruments governing Recognized Mortgagee or any agreement or any order or 
decree of any court or other governmental authority to which Recognized Mortgagee is a party or 
to which it is subject. 

(c) Actions to Authorize.  Recognized Mortgagee has taken all necessary 
action to authorize the execution, delivery and performance of this Recognition Agreement and 
this Recognition Agreement constitutes the legal, valid and binding obligation of Recognized 
Mortgagee.  All individuals executing this Recognition Agreement on behalf of Recognized 
Mortgagee are authorized to execution and deliver this Recognition Agreement on behalf of 
Recognized Mortgagee. 

5. Governing Law.  Except to the extent the same may be in conflict with the laws of 
the United States, the laws of the State of California shall govern the validity, construction and 
effect of this Recognition Agreement.  In instances where the laws of the United States refer to 
the laws of the state applicable to a transaction, such reference shall be made to the laws of the 
State of California. 

6. Anti-Deficiency Act.  Master Lessor’s ability to perform its obligations under this 
Recognition Agreement is subject to the availability of appropriated funds.  Nothing in this 
Recognition Agreement commits the United States Congress to appropriate funds for the 
purposes stated herein (pursuant to the Anti-Deficiency Act, 31 U.S.C. §1341). 

7. Dispute Resolution.  If either Master Lessor or Recognized Mortgagee believes 
that a dispute exists under this Recognition Agreement, then such party may elect to declare a 
dispute by delivering a notice of such dispute delivered by either Master Lessor or Recognized 
Mortgagee to the other (a “General Dispute Notice”), which notice describes the nature of the 
dispute in reasonable detail and invokes the procedure for dispute resolution set forth in this 
Section 7.  If a dispute is so declared, then the NASA Research Park Account Manager (as 
defined in the Master Lease) and the individual to whom notices to Recognized Mortgagee are 
addressed pursuant to Section 9 shall meet and communicate (in person, by telephone, 
electronically or otherwise) as frequently as reasonably feasible during the thirty (30) days 
following delivery of the General Dispute Notice in a good faith effort to resolve the dispute.  If 
such individuals are unable to resolve the dispute within that thirty (30) day period, then the 
dispute shall be referred to the NASA Ames Research Center’s Director of NASA Research Park 
and a representative appointed by Recognized Mortgagee (which representative shall be at the 
rank of senior manager or supervisor, or equivalent).  Such individuals shall meet and 
communicate (in person, by telephone, electronically or otherwise) as frequently as reasonably 
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feasible during the thirty (30) days following referral of the dispute in a good faith effort to 
resolve the dispute.  If such individuals are unable to resolve the dispute within that thirty (30) 
day period, then the dispute shall be referred to the Center Director (as defined in the Master 
Lease) and Recognized Mortgagee’s Chief Executive Officer (or their respective designees), who 
shall meet and communicate (in person, by telephone, electronically or otherwise) as frequently 
as reasonably feasible during the thirty (30) days following referral of the dispute to them in a 
good faith effort to resolve the dispute.  If such individuals are unable to resolve the dispute 
within that thirty (30) day period, then either Party may exercise any right or remedy set forth in 
this Recognition Agreement or which is otherwise available at law or in equity.  Where a 
particular individual of Master Lessor is named in this Section 7, the Center Director may 
specify another individual of approximately equivalent rank to perform the duties assigned to the 
individual so named in this Section 7. 

8. Waivers of Jury Trial and Certain Damages.  Master Lessor and Recognized 
Mortgagee each hereby expressly, irrevocably, fully and forever releases, waives and 
relinquishes any and all right to trial by jury and any and all right to receive punitive, exemplary 
and consequential damages from the other (or any past, present or future member, trustee, 
director, officer, employee, agent, representative, or advisor of the other) with respect to any 
Claim as to which Master Lessor and Recognized Mortgagee are parties that in any way (directly 
or indirectly) arises out of, results from or relates to any of the following, in each case whether 
now existing or hereafter arising and whether based on contract or tort or any other legal basis: 
(i) this Recognition Agreement; (ii) any past, present or future act, omission, conduct or activity 
with respect to this Recognition Agreement; (iii) any transaction, event or occurrence 
contemplated by this Recognition Agreement; (iv) the performance of any obligation or the 
exercise of any right under this Recognition Agreement; or (v) the enforcement of this 
Recognition Agreement.  Master Lessor and Recognized Mortgagee reserve the right to recover 
actual or compensatory damages, with interest, attorneys’ fees, costs and expenses as provided in 
this Recognition Agreement, for any breach of this Recognition Agreement. 

9. Notices.  Every notice or other communication to be given by either party to the 
other with respect hereto shall be given in accordance with Article 20 of the Master Lease.  The 
addresses for purposes of the notices or demands shall be as follows: 

If to Master Lessor: 

NASA Ames Research Center 
Mail Stop 204-2 
Moffett Field, CA 94035-1000 
Attn:  Chief, NASA Research Park Branch 

NASA Ames Research Center 
Mail Stop 200-12 
Moffett Field, CA 94035-1000 
Attn:  Office of the Chief Counsel 

If to Recognized Mortgagee: 

______________________________ 
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______________________________ 
______________________________ 

With a copy to: 

______________________________ 
______________________________ 
______________________________ 

10. Exhibits.  The exhibits attached hereto are hereby made a part of this Recognition 
Agreement as though set forth in full herein. 

11. Interpretation.  All capitalized terms used in this Recognition Agreement and not 
defined herein have the same meaning as in the Recognized Sublease or, if not defined in the 
Recognized Sublease, as defined in the Master Lease.  When required by the context of this 
Recognition Agreement, the singular includes the plural.  The terms “include” and “including” as 
used in this Recognition Agreement shall be construed as terms of illustration and not terms of 
exclusion, and Master Lessor and Recognized Mortgagee hereby agree that the provisions of 
Section 3534 of the California Civil Code shall not apply to this Recognition Agreement, to the 
extent such provisions are inconsistent with that principle.  References to sections or provisions 
of any statutes, codifications of statutes, rules, regulations and ordinances, shall be deemed to 
also refer to any successor sections or provisions pertaining to the same subject matter.  The 
words “approval,” “consent,” “notice” and “notification” shall be deemed to be preceded by the 
word “written.” If there is more than one Recognized Mortgagee, the obligations hereunder 
imposed upon Recognized Mortgagee shall be joint and several.  The parties hereto acknowledge 
and agree that no rule of construction, to the effect that any ambiguities are to be resolved against 
the drafting party, shall be employed in the interpretation of this Recognition Agreement.  
Section headings in this Recognition Agreement are for convenience only and are not to be 
construed as a part of this Recognition Agreement or as in any way limiting or amplifying the 
provisions thereof. 

12. No Third Party Beneficiaries.  This Recognition Agreement shall not, nor be 
deemed nor construed to, confer upon any person or entity, other than Master Lessor and 
Recognized Mortgagee, any right or interest, including any third party beneficiary status or any 
right to enforce any provision of this Recognition Agreement. 

13. Further Assurances.  Master Lessor and Recognized Mortgagee shall execute such 
other and further documents as may reasonably be required to implement the purposes of this 
Recognition Agreement. 

14. Brokers.  Recognized Mortgagee represents and warrants to Master Lessor that it 
has no obligation to any broker or agent with respect to the Recognition Agreement and the 
transactions contemplated hereunder and Recognized Mortgagee shall indemnify and hold 
Master Lessor harmless as to any claim or liability based upon a contrary claim. 

15. Successors and Assigns.  The terms, covenants and conditions of this Recognition 
Agreement shall apply to and bind the permitted heirs, successors, assigns, executors and 
administrators of all the parties hereto. 
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16. Estoppel Certificates.  Not more than once in any six (6) month period, 
Recognized Mortgagee may request, and Master Lessor shall provide, an estoppel certificate in 
the form and with the substance described in the Master Lease. 

17. Assignment of Rights.  Recognized Mortgagee shall not have any right to assign 
its interest under this Recognition Agreement, except (i) in connection with an assignment of the 
Recognized Mortgage, or (ii) to a purchaser of the Recognized Leasehold Estate through judicial 
or non-judicial foreclosure of the Recognized Mortgage, and in any such event described in 
clauses (i) or (ii) above, in accordance with the provision of Article 14 of the Master Lease. 

18. Severability.  If any provision of this Recognition Agreement is determined to be 
illegal or unenforceable, such determination shall not affect any other provisions of this 
Recognition Agreement and all such other provisions shall remain in full force and effect. 

19. Time.  Time is of the essence of this Recognition Agreement and of each 
provision hereof. 

IN WITNESS WHEREOF Master Lessor and Recognized Sublessee have executed this 
Recognition Agreement as of the date first written above. 

“Master Lessor” 

THE UNITED STATES OF AMERICA, 
acting by and through the NATIONAL 
AERONAUTICS AND SPACE 
ADMINISTRATION, an Agency of the United 
States 
 

By:       
Name:       

Director, Ames Research Center 

“Recognized Mortgagee” 

______________________________, 
______________________________ 

By:      
Name:      
Its:      
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EXHIBIT A 

[Copy of Recognized Sublease.]  
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EXHIBIT B 

[Article 14 of Master Lease.] 
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	A. Landlord is the owner of certain real property commonly known as NASA Ames Research Center (“NASA Ames”) located at Moffett Field, California.
	B. On December 12, 2008, Landlord and Tenant executed a certain Enhanced Use Lease (“Lease”) pertaining to certain premises (“Premises”) that are a portion of NASA Ames, more particularly described on Exhibit A attached hereto and incorporated herein by this reference.
	1. Lease of Premises.  Landlord hereby leases to Tenant, and Tenant hereby leases from Landlord, the Premises upon all of the terms, covenants and conditions set forth in the Lease.  
	2. Term.  The Term commenced on December 30, 2008 and shall continue until expiration or earlier termination of the Term as provided in the Lease.
	3. Incorporation by Reference.  The purpose of this Memorandum is solely to provide notice of the existence of the Lease.  The Lease is incorporated herein by this reference, and words and phrases used in this Memorandum which are not defined herein shall have the meanings given to them in the Lease.  In the event, and to the extent, that any of the terms or provisions of this Memorandum are inconsistent with the terms or provisions of the Lease, the terms and provisions of the Lease shall govern and prevail.
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	11. Delivery of a written notice by Tenant to Landlord indicating that Tenant has completed its due diligence with respect to this Lease and the development of the Premises.
	12. The Master Developer (or Tenant) being prepared to commence construction of the Phase Infrastructure for the first Phase in accordance with the Development Plan.
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