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AHF
Facility Reconfiguration

Facility Unavailable

AHF 999FCO/IST

AHF 374

AHF 375

AHF-26-2

AHF-26-3

IHF
Facility Reconfiguration

Facility Unavailable

IHF 999FCO/IST

Fac Unav - AJM-WP03

IHF 999 RadCal

IHF 417

IHF-26-1

IHF-24-4

IHF-25-6

IHF-26-2

IHF-26-4

IHF-26-3

IHF-27-1

Fac Unav - AJM-WP13

PTF
Facility Reconfiguration

Facility Unavailable

PTF 999FCO

Fac Unav - AJM-WP03

PTF 173

PTF 174

mARC
Facility Unavailable

mARC007 (internal)

mARC008

mARC009

mARC010

mARC-27-2

TestEngineer...

Maintenance...
...

Checkout/ Reactivation/ IST

ESDMD/Orion/TPS

RSAA/Commercial

RSAA/Commercial

STMD/Blue Origin ACO

Checkout/ Reactivation/ IST

LEAF Reactivation/IST

RSAA/Commercial

RSAA/Commercial

RSAA/CRSII

RSAA

RSAA

STMD/TPS Study Project

STMD/TPS Study Project

SMD/DAVINCI

Checkout/ Reactivation/ IST

RSAA/Commercial

SMD/Dragonfly

FCO-CO2 IST / Characterization

Commercial

Commercial

Commercial

18"18 + add-gas 18"

20MW Breaker

18 in

18 in

13TSemi-Elliptic 13" 6 13""9"

Flow Panel Cal

Optical Disc... 
          (?)wedge

________

Truncated SE

13"N

13"N

6"
_

6"
_

13"

6" 
no add gas

20MW Breaker

Flow Panel Cal

________

Facility Characterization

Legend

Facility Configuration

 Configuration Change

 Scheduled Bar

 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  September 10, 2026

Please note: Testing operations are conducted Monday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules


