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Introduction  

The NASA  2014 Strategic Plan   established a  framework  of long-term goals for all of the Agency’s activities.  The  
2018 Volume of Integrated Performance1  builds upon the Strategic  Plan framework. This document is  a  
companion to NASA’s FY 2018 President’s Budget Request,2  accordance with the requirements of  the  
Government Performance and Results Act  Modernization Act of  2010

 

.  

The  2018  Volume of  Integrated Performance  consolidates  NASA’s  reports on prior year  (FY 2016) performance  
with an updated performance plan for the current  fiscal  year  (FY  2017),  as well as a proposed performance plan 
for the requested budget fiscal year (FY 2018). Together,  this holistic approach provides  a retrospective and 
prospective view  of NASA’s performance,  consistent  with Office and Management  and Budget  guidelines. The  
document is  organized into the following  sections:  
• Part 1

 

—Performance  Management  at  NASA summarizes how the Agency is organized,  governed,  and 
managed. It explains  NASA  as  an organization and its  approach to  performance management, strategic  
planning, and performance reporting,  and how the Agency uses  data,  evidence, evaluations,  and reporting  
to  manage performance. It concludes  with a  high-level summary  of performance for FY  2016.  

• Part 2—Performance Priorities and  Management Challenges describes  how NASA  prioritizes select  
performance objectives, in response  to both federal  and internal  Agency mandates.  Examples include  
NASA’s approach to the Strategic  Review  process, FY 2017–FY 2018 agency  priority goals,  and  NASA’s  
contributions  to the FY 2014–FY 2017  cross-agency priority goals. It  concludes  by describing  how NASA  
leverages internal reviews to address  various management  challenges and includes  a discussion of NASA’s  
response  to the management  challenges  recently identified by  NASA’s Office of  Inspector General  (full  
response  published in NASA’s  FY 2016 Agency Financial  Report) and the  Government Accountability 
Office’s High Risk List.  

 • Part 3

                                                             
 

—Performance  Reporting  and Planning  presents NASA’s FY 2016 Annual  Performance  Report and 
FY  2017 updated and FY  2018  Annual  Performance Plan by  strategic goal and strategic objective. It  shows  
up to six years of  historical performance  alongside  two years of plans  for future performance.  This  
presentation provides  a unique  opportunity  to see performance  trends  across multiple years within  a  
program,  as well as the linkages between multiyear performance goals and their annual components  and 
how these performance measures in turn support the strategic  objectives. Where NASA may not be on 
target to meet a  performance goal, or  did not  achieve  an annual  performance indicator,  a rating  
explanation or explanation of  performance  has been provided describing the corrective  actions the  
Agency intends to take in the future.  In addition, this  section incorporates a summary of  the annual  
Strategic  Review  by strategic  objective and includes  tables capturing  total budget  authority for  each 
strategic objective.  

1 The  2018 Volume of  Integrated Performance  is produced by NASA’s Office  of the Chief Financial Officer with contractor support provided 









  The Tauri Group  and Deloitte Consulting LLP.
 
 
 
 
 
 
 
 
  

2  The FY  2018 President’s Budget Request (see the NASA FY 2018 Budget Estimates and related documents) can be found on NASA’s          
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Documents, Strategic Plans and Performance Reports website.
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	 	 	 	 	 	 	 	 •	 Part 4—Supporting  Information comprises all  of the  supplemental information,  including a  list identifying  
the changes  made to the updated FY 2017 Annual  Performance  Plan and captions  and credits for the  
images used in Parts  1, 2,  and 3.  

The 2018 Volume of Integrated Performance captures the full spectrum of NASA’s activities to accomplish national 
priorities in civil aeronautics research, space exploration, science, and advanced research and development. 
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Part 1—Performance Management at NASA 

Part 1 summarizes NASA as an organization and its approach to strategic planning, performance management, 
and performance reporting. It also explains how the Agency is organized, including the governance and 
management structure, and how it uses data, evaluations, and reporting to manage performance. Parts 2 and 3 
describe NASA’s performance priorities and management challenges, its reported performance for FY 2016, and 
its Annual Performance Plans for FY 2017 and FY 2018. 

A Performance-Based Organization 

NASA is a performance-based organization, as defined and described by the Office of Management and Budget’s 
Circular A-11. A performance-based organization commits to manage towards specific, measurable goals derived 
from a defined mission, using performance data to continually improve operations. The concept of a 
performance-based organization was codified in the Government Performance and Results Act (GPRA) of 1993 and 
updated in the GPRA Modernization Act of 2010. As a performance-based organization, NASA is dedicated to 
results-driven management focused on optimizing value to the American public. NASA sets concrete goals and 
holds itself accountable to those goals through a transparent framework that guides how it measures progress. 

NASA Vision and Mission 

NASA’s Vision and Mission are defined collaboratively through internal and external stakeholder input. NASA last 
revised its Vision and Mission statements in the NASA 2014 Strategic Plan. 

NASA’s Vision is: 

We reach for new heights and reveal the unknown for the benefit of humankind. 

NASA’s Mission is to: 

Drive advances in science, technology,  aeronautics,  and space exploration to enhance knowledge,  
education,  innovation,  economic vitality, and stewardship of  Earth.  

Organizational Structure 

NASA’s organizational structure is designed to accomplish its Mission through sound business, management, and 
safety oversight. Under the leadership of the Administrator, NASA offices at Headquarters in Washington, DC, 
guide and direct the Agency. The Office of the Administrator provides top-level strategy and direction for the 
Agency. The Administrator and his staff give programmatic direction for NASA’s missions and guide the operations 
of the Centers. NASA’s Centers and facilities execute the mission work—engineering, operations, science, and 
technology development—and supporting activities. Figure 1 depicts NASA’s organizational structure, current as 
of April 2017. 
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Part 1—Performance Management at NASA 

Figure 1: NASA’s Organization 

The NASA Organization (NASA Policy Directive 1000.3E) establishes components that have budget oversight and 
performance management responsibilities for distinct portfolios that support NASA’s Mission. These components 
include mission support offices, the Administrator’s staff offices, and NASA’s Office of Inspector General, as 
described below. 
•	 The Science Mission Directorate (SMD) carries out scientific exploration to expand the frontiers of Earth 

science, heliophysics, planetary science, and astrophysics. Through a variety of robotic observatory and 
explorer craft and through sponsored research, the directorate provides virtual human access to the 
farthest reaches of space and time, as well as practical information about changes on Earth. 

•	 The Aeronautics Research Mission Directorate (ARMD) conducts cutting-edge research that generates 
innovative concepts, tools, and technologies to transfer to the aviation community for further 
development. Every U.S. commercial aircraft and U.S. air traffic control tower has NASA-developed 
technology in use. ARMD is committed to transforming aviation by dramatically reducing its 
environmental impact, improving efficiency while maintaining safety in more crowded skies, and paving 
the way to revolutionary aircraft shapes and propulsion. 

•	 The Space Technology Mission Directorate (STMD) rapidly develops, demonstrates, and infuses 
revolutionary, high-payoff technologies through transparent, collaborative partnerships, expanding the 
boundaries of the aerospace enterprise. This organization employs a merit-based competition model with 
a portfolio approach spanning a range of discipline areas and technology readiness levels to advance 
technologies for the benefit of the aerospace industry, NASA, and other government agencies, and to 
address national needs. To conduct research and technology development, STMD works with NASA’s 
Centers, academia, and industry, and leverages partnerships with other government agencies and 
international partners. STMD invests in bold, broadly applicable, transformational technologies that have 
high potential for offsetting mission risk, reducing cost, and advancing existing capabilities, thereby 
executing more challenging missions and capabilities for NASA and the Nation. STMD engages and 
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Part 1—Performance Management at NASA 

inspires thousands of technologists  and innovators,  creating  a  community of  NASA’s  best  and brightest  
working on the  Nation’s toughest challenges.  

•	 The Human Exploration and Operations Mission Directorate (HEOMD) is responsible for NASA space 
operations in and beyond low Earth orbit, developing new exploration and transportation systems, and 
performing scientific research to enable sustained and affordable human exploration. HEOMD manages 
Launch Services and Space Communications and Navigation for the Agency, and works with the Mission 
Support Directorate to develop supporting capabilities to ensure the availability of appropriate Rocket 
Propulsion Test capabilities that support human and robotic exploration requirements. 

•	 The Mission Support Directorate (MSD) provides effective and efficient institutional support to enable 
the Agency to successfully accomplish its missions. It focuses on reducing institutional risk to NASA’s 
current and future missions by improving processes, stimulating efficiency, and providing consistency and 
uniformity across institutional capabilities and services. 

•	 The Office of Education (Education) provides Agency leadership and programmatic oversight for NASA’s 
external educational programs. Education has the responsibility to leverage NASA’s unique mission 
content, facilities, and workforce. Education is a crosscutting process that engages the public in shaping 
and sharing the experience of exploration and discovery. The Office of Education is proposed for 
elimination in the FY 2018 President’s Budget Request. 

•	 The Administrator’s Staff Offices support the Administrator’s responsibilities by providing a range of high-
level guidance and support in critical areas like safety and mission assurance, technology planning, equal 
opportunity, information technology, financial administration, small business administration, 
international relations, and legislative and intergovernmental affairs. 

•	 The Office of Inspector General (OIG) is an independent and objective unit, created by Public Law 95-452, 
the Inspector General Act. The OIG conducts independent and objective audits and investigations and 
other evaluations of Agency programs and operations; promotes economy, effectiveness, and efficiency 
within the Agency; prevents and detects crimes, fraud, waste, and abuse; reviews and makes 
recommendations regarding existing and proposed legislation and regulations; and keeps the NASA 
Administrator and Congress fully and currently informed of problems in Agency programs and operations. 

NASA’s workforce transforms NASA’s Mission into reality. NASA employs about 17,3003 civil servants at 
Headquarters in Washington, DC, its Centers, and other facilities across the country. NASA staffs each location 
with a contractor workforce for technical and business operations support. Figure 2 shows the distribution of 
NASA’s Centers and major facilities. NASA also has many other facilities throughout the country and around the 
world. 

3 This number includes civil servants on duty and extended leave at the beginning of FY 2017. 
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Part 1—Performance Management at NASA 

Figure 2: NASA Centers and Facilities Nationwide 

Governance and Strategic  Management  
NASA is dedicated to results-driven management, is focused on optimizing value to the American public, and 
has been acknowledged as a federal leader of performance-based leadership. To achieve mission success, NASA 
emphasizes continuous collaboration between its Centers, facilities, and Headquarters. NASA organizes its 
management processes within multiple levels of reviews, business processes, and governance councils. 
Additional information on NASA’s governance and strategic management can be found in NASA’s Governance 
and Strategic Management Handbook (NASA Policy Directive 1000.0B). 
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Part 1—Performance Management at NASA 

Governance and Performance Leadership 

NASA governs with three Agency-level councils. Each council has a distinct charter and responsibility. The 
Executive Council (EC) focuses on major Agency-wide decisions and provides strategic guidance and top-level 
planning. The Mission Support Council (MSC) is a functional council, focused on mission-enabling decisions. 
The Program Management Council (PMC) is an integral part of NASA’s program and mission decisions, with 
emphasis on managing performance as programs reach Key Decision Points. 

In addition to the governing councils, NASA has a Senior Management Council (SMC), which is a body of NASA 
senior leadership that provides advice and counsel to the Executive Council on key issues of the Agency and 
provides input on the formulation of Agency strategy. 

The GPRA Modernization Act requires all agenciesto designate a Chief Operating Officer (COO) and a 
Performance Improvement Officer (PIO) for managing Agency performance. The Administrator appoints the 
COO and PIO. Currently, NASA’s Associate Administrator serves as the COO and the Director of the Strategic 
Investments Division serves as the PIO. They set goals; assure timely, actionable performance information is 
available to decision-makers at all levels of the organization; and conduct frequent data-driven reviews that 
guide decisions and actions to improve performance outcomes and reduce costs. 

NASA leadership receives performance information from a variety of sources, including the Baseline 
Performance Review, the Strategic Reviews, and executive reviews. Each month, NASA conducts an internal 
assessment and reporting forum, the Baseline Performance Review, which tracks performance against Agency 
plans. The Baseline Performance Review, led by the COO, is a bottom-up review of how well the Agency has 
performed against its strategic goals and other performance metrics, such as cost, schedule, contract, and 
technical commitments. NASA annually reviews progress towards strategic objectives by assessing the impact 
of strategiesand the implementation of key activities, including multiyear performance goals, annual 
performance indicators, agency priority goals, and cross-agency priority goals. NASA also identifies mission 
challenges, risks, and opportunities using a variety of evidence, evaluations, studies, and analysis. 

Enterprise Risk Management 

OMB Circular No. A-123, “Management’s Responsibility for Enterprise Risk Management and Internal Control,” as 
well as Circular No. A-11, require federal agencies to implement enterprise risk management (ERM). Per OMB, 
ERM will provide an enterprise-wide, strategically-aligned portfolio view of organizational risks, challenges, and 
opportunities. ERM will provide better insight about how to most effectively prioritize and manage risks to 
mission delivery. NASA’s governing councils serve as the agency’s risk management platform and the COO serves 
as the Accountable Official for risk management. 

While NASA cannot mitigate all risks related to achieving its strategic goals and objectives, the organization is 
implementing ERM to identify, measure, and assess challengesrelated to mission delivery, to the extent possible. 
ERM is integrated with the Strategic Review process, providing an analysis of the risks and opportunities NASA 
faces towards achieving its strategic objectives. 

Performance Framework 

Figure 3 depicts the strategic plan performance framework, consisting of strategic goals and strategic objectives 
from the NASA 2014 Strategic Plan. (See Figure 4 for a complete list of NASA’s strategic goals and strategic 
objectives.) In its Annual Performance Plan, NASA sets both its short-term performance goals, which are targets 
within the four-year span of the Strategic Plan, and its annual performance indicators, which are designed to show 
progress achieved during the budget year. The Annual Performance Plan measures and communicates NASA’s 
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Part 1—Performance Management at NASA 

progress towards achieving its Vision and Mission. Agency priority goals and cross-agency priority goals are a 
subset of performance goals that receive additional senior management focus. These are described in further 
detail in “Part 2: Performance Priorities and Management Challenges.” 

Figure 3: 2014 Strategic Plan Performance Framework 

FY 2018 Volume of Integrated Performance 6 



   

  

   

   

  
 

 
  

 
  

  

 
 

 
 

 
 

 
 

 
 
 

 
 

 
 

 

 
  

 
 

 

 

 
 

 
  

 
 

 
 

 
 

 
 

 

 
 

 

 
 

 
 

 
 

 
 

 
 
 

  

 
 

 
 

 

 
 
 

 

 
 

 
 

Part 1—Performance Management at NASA 

Figure 4: NASA’s Strategic Goals and Strategic Objectives 

Strategic Goal 1 Strategic Goal 2 Strategic Goal 3 

Expand the frontiers of knowledge,  
capability,  and opportunity in space.   

Advance understanding of Earth and  
develop technologies to improve the 
quality of life  on our home planet.   

Serve the American public and  
accomplish our Mission by  
effectively managing our people,  
technical capabilities, and  
infrastructure.   

By empowering the NASA community 
to... 

By engaging our workforce and 
partners to... 

By working together to... 

Objective 1.1: Expand human presence 
into the solar system and to the surface 
of Mars to advance exploration, 
science, innovation, benefits to 
humanity, and international 
collaboration. 

Objective 1.2: Conduct research on the 
International Space Station (ISS) to 
enable future space exploration, 
facilitate a commercial space economy, 
and advance the fundamental biological 
and physical sciences for the benefit of 
humanity. 

Objective 1.3: Facilitate and utilize U.S. 
commercial capabilities to deliver cargo 
and crew to space. 

Objective 1.4: Understand the Sun and 
its interactions with Earth and the solar 
system, including space weather. 

Objective 1.5: Ascertain the content, 
origin, and evolution of the solar system 
and the potential for l ife elsewhere. 

Objective 1.6: Discover how the 
universe works, explore how it began 
and evolved, and search for l ife on 
planets around other stars. 

Objective 1.7: Transform NASA missions 
and advance the Nation’s capabilities by 
maturing crosscutting and innovative 
space technologies. 

Objective 2.1: Enable a revolutionary 
transformation for safe and 
sustainable U.S. and global aviation by 
advancing aeronautics research. 

Objective 2.2: Advance knowledge of 
Earth as a system to meet the 
challenges of environmental change, 
and to improve life on our planet. 

Objective 2.3: Optimize Agency 
technology investments, foster open 
innovation, and facilitate technology 
infusion, ensuring the greatest 
national benefit. 

Objective 2.4: Advance the Nation’s 
STEM education and workforce 
pipeline by working collaboratively 
with other agencies to engage 
students, teachers, and faculty in 
NASA’s missions and unique assets. 

Objective 3.1: Attract and advance a 
highly skilled, competent, and diverse 
workforce, cultivate an innovative 
work environment, and provide the 
facilities, tools, and services needed 
to conduct NASA’s missions. 

Objective 3.2: Ensure the availability 
and continued advancement of 
strategic, technical, and 
programmatic capabilities to sustain 
NASA’s Mission. 

Objective 3.3: Provide secure, 
effective, and affordable information 
technologies and services that enable 
NASA’s Mission. 

Objective 3.4: Ensure effective 
management of NASA programs and 
operations to complete the mission 
safely and successfully. 
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Part 1—Performance Management at NASA 

Performance Management 
NASA has a culture of data-driven performance management. The Agency continually improves its performance 
management system to increase accountability, transparency, and oversight. This leads to more consistent 
performance reporting across NASA’s missions and ensures the optimal use of the resources entrusted to the 
Agency by its stakeholders. 

Performance Planning and Evaluation 

NASA evaluates its performance in a continuous cycle (Figure 5) that spans fiscal years. Each year, NASA sets its 
multiyear and annual goals—the performance goals and annual performance indicators—in the Agency’s Annual 
Performance Plan. NASA develops its Annual Performance Plan in conjunction with the upcoming fiscal year 
budget request. To ensure the integration of performance and budget information, both documents are organized 
around similar mission areas and themes. NASA releases its Annual Performance Plan to the public on the same 
date as the President’s Budget Request. 

Figure 5: Planning, Programming, Budgeting, and ExecutionCycle 

During the development of NASA’s upcoming Annual Performance Plan, the Agency is also assessing its 
performance for the current fiscal year (also known as the execution fiscal year). Once NASA organizations begin 
executing against the commitments in the Strategic Plan and Annual Performance Plan, Agency managers and 
performance analysts monitor and evaluate performance. NASA assesses the Agency’s progress toward achieving 
its strategic objectives, performance goals, and annual performance indicators. NASA also evaluates the efficacy 
of its execution fiscal year measures, as well as planned measures for the upcoming fiscal year. The Annual 
Performance Plan Update reflects any measure revisions, additions, or deletions resulting from these evaluations 
or due to strategic, budgetary, or programmatic changes that have occurred during budget execution. 
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Part 1—Performance Management at NASA 

The Agency monitors and evaluates performance toward its plans and commitments using ongoing, periodic, and 
one-time assessments, through which managers identify issues, gauge programmatic and organizational health, 
and provide appropriate data and evidence to NASA decision-makers. Assessments include the following: 
• Ongoing monthly and quarterly analyses and reviews of Agency activities; 
• Annual program and project assessments in support of budget formulation; 
• Annual reporting of performance, management issues, and financial position; 
• Annual Strategic Reviews of each strategic objective; 
• Periodic, in-depth program or special purpose assessments; and 
• Recurring or special assessment reports to internal and external organizations. 

Performance Assessments 

During the third and fourth quarters of each fiscal year, program officials submit to NASA management a self-
evaluation, which includes a rating for each performance goal and annual performance indicator and the 
supporting information that justifies the rating. The results of the performance assessments are presented to 
NASA’s COO and PIO, which keeps them informed of NASA’s performance progress, allows them to make course 
corrections throughout the year to maintain alignment with the strategic goals and objectives, and helps inform 
budget discussions. 

NASA publishes its preliminary, summary performance ratings in the Agency Financial Report. The COO and PIO 
review and approve the performance ratings before they are published in the Agency Financial Report. NASA 
publishes its detailed, final performance assessments in the Annual Performance Report, which includes the 
ratings (including any changes made after the publication of the Agency Financial Report), rating explanations, 
and performance improvement plans, where necessary. 

Using Evidence, Evaluation, and Research to Set Strategies and Measure 
Progress 

Given the constrained fiscal environment and the need to ensure that taxpayer resources are expended 
appropriately, NASA must ensure that its programs and activities are managed and operated effectively and 
efficiently. To that end, the Agency uses laws, executive orders, governance, and management best practices to 
promote a strong culture of results and accountability. This is done through a dynamic, dialog-driven process of 
collecting evidence (data, research, or end product) and conducting rigorous independent evaluations, both 
internal and external to NASA, of that evidence. In many cases, these evaluations assess progress against a pre
determined set of indicators or other targets so that deviations can easily be identified and addressed. 

NASA uses several different types of metrics to assess performance, given the goals of a specific program or 
project. For example, progress towards key milestones can be an effective way to determine whether a flight 
project is on track. Verification and validation of data supports strategic planning and determines the general 
accuracy and reliability of performance information. These processes provide a level of confidence to 
stakeholders that the information the Agency provides is credible. 

Internal Reviews 

Program and Project Technical Reviews 

NASA monitors and assesses the engineering process of designing, building, and operating spacecraft and other 
major assets. Performance metrics for such investments focus, in part, on comparisons of actual versus planned 
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Part 1—Performance Management at NASA 

schedule and cost, which can be assessed on a monthly basis using tools such as Earned Value Management. As 
detailed in NASA Space Flight Program and Project Management Requirements (NASA Procedural Requirements 
7120.5E) and NASA Research and Technology Program and Project Management Requirements (NASA Procedural 
Requirements 7120.8), the Agency holds formal internal independent assessments as programs and projects 
progress through a series of gatekeeping Key Decision Points. Such Key Decision Points provide managers time to 
review all aspects of technical progress and project performance in order to promote thoughtful work on a project 
or to delay or terminate work if needed. The Key Decision Point reviews focus on the program or project’s 
assessment of status, as well as that of the Standing Review Board or Center independent review team, and 
multiple organizations have the opportunity to weigh in on the information that is presented. Key Decision Points 
may be scheduled at any time of the year, in accordance with the lifecycle schedule, depending on the 
formulation, development, or construction plan. NASA conducts additional technical reviews between the Key 
Decision Points to assess progress and continually monitors overall performance through the Baseline 
Performance Review. Project performance is independently assessed on a monthly basis and is reported quarterly 
at the Baseline Performance Review. 

Technology Readiness Levels 

NASA assesses technology development programs against incremental milestones (technology readiness levels). It 
regularly measures the technology readiness level advancement of an individual technology investment, with 
overall technology portfolio assessments occurring each year. 

Operations and Mission Support Assessments 

The Agency’soperational, or support- and service-type, programsgenerally assess progress on meeting their 
specific objectives against targets for output or capacity of the activity, quantifiable estimates of improvement 
with aggressive targets (e.g., reducing operating costs by two percent in two years), customer satisfaction, or 
routine on-site assessments. These assessments are often done annually. 

External Reviews and Assessments 

NASA Science Advisory Committee Strategic Reviews 

NASA’s research programs often have broad objectives, such as “understand how the universe works.” To 
measure the performance of these types of investments, NASA establishes and measures performance against 
smaller, achievable goals to help demonstrate impact and overall contribution to the knowledge on the subject. It 
conducts assessments on these programs yearly, and it captures lessons learned as part of an annual strategic 
process. These assessments are done in coordination with the Science Advisory Committees. 

NASA’s Aeronautics Research Mission Directorate enlists experts in the aeronautics community to assess progress 
along six major research thrusts to ensure that NASA is developing and maturing the technologies and capabilities 
according to the blueprint. See the NASA Aeronautics Strategic Implementation Plan for more information. 

Peer and Subject Community Review 

NASA relies on evaluations by the external community. Papers from NASA-supported research undergo 
independent peer review for publication in professional journals. The Agency uses external peer review panels to 
objectively assess and evaluate proposals for new work in its science areas, technology development, and 
education. NASA often leverages internal and external evaluators to assess strategies, impact, implementation, 
efficiency and effectiveness, cost-to-benefit ratio, and relevance of work being performed. NASA relies on senior 
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Part 1—Performance Management at NASA 

reviews by external scientists for advice on the most productive use of funding for science missions that have 
completed their primary missions and have entered extended operations. 

The National Academies of Sciences, Engineering, and Medicine 

A series of decadal surveys and other analyses, conducted by the National Academies, help inform decisions about 
the Science Mission Directorate’s investment portfolio and other aspects of NASA’s research and development 
efforts. These external evaluations of user needs and requirements, in combination with performance 
assessments of ongoing activities, help ensure that NASA’s research priorities and investments stay current with 
the needs of the research community. The Space Technology Roadmaps are a similar planning tool, reflecting the 
research and development and technology needs of NASA, the government, and industry. 

Verification and Validation of Performance Information 

During the development of the Annual Performance Plan, NASA’s mission directorates and mission support offices 
provide detailed information for each of their performance goals and annual performance indicators, including 
the frequency of data collection, any data limitations, and known internal or external performance challenges. In 
addition, program officials provide a brief description of the internal procedures that they will use to determine 
the end-of-year rating, including the identification of any NASA governance bodies involved in assigning the 
rating, and list the materials that they will use at the end of the year to verify and validate their performance. 

Each year, NASA follows a systematic process to validate its annual performance indicators during the preparation 
of the Annual Performance Plan. NASA uses an “alternative form,” or milestone-based, approach to its 
performance reporting. In practice, this means that the majority of NASA’s annual performance indicators are 
unique to each fiscal year. During the development of the Annual Performance Plan, program officials submit 
rationales for inclusion for each of their proposed annual performance indicators, which provide background and 
explain why a particular indicator is critical to NASA. 

Following the end of each fiscal year, NASA selects a subset of its annual performance indicators for verification. 
The assessment is conducted independently by the NASA Office of the Chief Financial Officer, not by the mission 
directorate or mission support office with reporting responsibility for the annual performance indicator. NASA 
uses the results of these assessments to improve the quality of its data reporting, and to inform the development 
of its Annual Performance Plan during the following year. 

Summary of Performance 
NASA evaluates progress towards achieving its performance measures on a traffic light rating system (i.e., the 
green, yellow, and red color ratings). In collaboration with NASA management, program officials define their own 
parameters for the success criteria during the development of their performance measures. NASA uses these 
success criteria, combined with explanations of the ratings and sources provided by the program officials, to 
review and validate each rating, as described in the “Performance Management” section. NASA bases many of the 
performance ratings on internal assessments. External entities, such as science review committees and 
aeronautics technical evaluation bodies, validate select ratings prior to publication by NASA. 

On occasion, NASA will assign a white rating to a performance measure that cannot be assessed against its 
success criteria. White ratings are reserved for performance measures that are cancelled or postponed. Program 
officials do not develop measure-specific success criteria for white ratings. Only senior management can assign 
white ratings. 
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Part 1—Performance Management at NASA 

While the success criteria are specific to each performance measure, Figure 6 provides high-level examples of the 
types of criteria that may be used to determine performance measure ratings. The generic success criteria in the 
figure are illustrative of the types of individualized criteria assigned to each performance measure and broadly 
apply to the performance measures. 

Figure 6: Generic Performance Goal and Annual Performance Indicator Success Criteria4 

The summary of NASA's assessment of progress for the Agency as a whole and by strategic goal is provided in 
Figure 7. Additional information regarding the strategic objectives, performance goals, and annual performance 
indicators, including explanations for those rated yellow or red, is available in “Part 3: Performance Reporting and 
Planning.” 

4 These are generic criteria provided for informational purposes only. NASA develops measure-specific criteria to rate all of the Agency’s 
performance goals and annual performance indicators. 
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Part 2—Performance Priorities and Management Challenges 

Strategic Reviews 

All major federal agencies are required to perform Strategic Reviews. Congress provides direction for these reviews 
through the Government Performance and ResultsAct (GPRA) Modernization Actof 2010 and the Office of 
Management and Budget provides implementation guidance. The Strategic Reviewsare an annual assessment of 
each strategic objective, with an analysis of an agency’sprogress toward its strategic direction. This report contains 
the results of NASA’s third Strategic Review, conducted in spring 2016. 

Process 

Per the NASA 2014 Strategic Plan, NASA has3 strategic goalsand 15 strategic objectives. Each strategic objective 
leader conducts a self-assessment of the impact (looking at the long-term outlook) and implementation (given 
near-term plans and performance) for their strategic objective. They also identify risks, challenges, and 
opportunities. Based on this self-assessment, the strategic objective leader provides a rating for the strategic 
objective: noteworthy progress, demonstrating satisfactory performance, or being a focus area for improvement. 

NASA’s Performance Improvement Officer and staff perform a crosscutting assessment to identify common 
themes and issues. The Performance Improvement Officer’s crosscutting assessment also analyzes each strategic 
objective, validates self-assessment inputs, and performs a relative characterization acrossall 15 strategic 
objectives. Based on this assessment, the Performance Improvement Officer recommends an independent rating 
to NASA’s Chief Operating Officer for each strategic objective. Both the self-assessment and the crosscutting 
assessment use a variety of sources of evidence and inputs. 

Results and Impacts 

For the 2016 Strategic Review, the Chief Operating Officer reviewed the summary of the self-assessments and the 
crosscutting assessment at the end of April 2016 and decided on final ratings for the strategic objectives and next 
steps for NASA. As a result of the 2016 Strategic Review, NASA determined that 8 out of 15 strategic objectives 
demonstrated satisfactory performance. Five strategic objectives are considered as making noteworthy progress, 
and two strategic objectives are focus areas for improvement. These ratingsrepresent NASA’s assessment of 
performance and expectations for future outcomes as of May 2016. Full details, including these ratings, progress 
updates, and next steps, are provided in “Part 3: Performance Reporting and Planning.” NASA uses Strategic 
Review inputs, findings, and results throughout the Agency’s budget process and as an input to the annual 
performance planning process. 

Agency Priority Goals 

In accordance with the GPRA Modernization Act, NASA identified four agency priority goals for the FY 2016

FY 2017 reporting cycle that will benefit the United States in the areas of human spaceflight, space operations,
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Part 2—Performance Priorities and Management Challenges 

and astrophysics (see Figure 8). The agency priority goals do not provide a comprehensive picture of every high-
profile activity within NASA, but they do represent several key projects. 

Figure 8: NASA’s FY 2016-FY 2017 Agency Priority Goals 

Goal Statement Responsible Organization 
Achieve critical milestones in development of new systems for the human 
exploration of deep space. By September 30, 2017, NASA will have begun 
integration and testing of the Exploration Mission (EM)-1 Orion Crew Module 
(CM), including the first power-on of the vehicle; delivered all four EM-1 
Space Launch System (SLS) Core Stage RS-25 engines to the Michoud 
Assembly Facility in preparation for integration into the Core Stage; and 
completed construction of Exploration Ground Systems (EGS) Pad B. 

Human Exploration and 
Operations Mission Directorate, 
Exploration Systems 
Development 

Increase  the occupancy of  the  International  Space Station’s (ISS’s) internal  
and external research facilities by adding new instruments  and capabilities.  
By September  30,  2017,  NASA  will increase the occupancy of the ISS internal  
and external  research facility sites with science and technology payload 
hardware to  75  percent.  

Human Exploration and 
Operations Mission  Directorate,  
International Space  Station 
Program  

Facilitate the development of and certify U.S. industry-based crew 
transportation systems while maintaining competition, returning 
International Space Station crew transportation to the United States. By 
September 30, 2017, the Commercial Crew Program (CCP), along with its 
industry partners, will make measurable technical and programmatic 
progress toward the certification of commercial crew transportation systems, 
including the completion of at least one Design Certification Review. 

Human Exploration and 
Operations Mission Directorate, 
Commercial Crew Program 

Revolutionize humankind’s  understanding of  the Cosmos  and humanity’s  
place in it. By  October  2018, NASA will launch the James  Webb Space  
Telescope (Webb).  To enable this launch date,  NASA will  complete the  testing  
of  the Webb Optical  Telescope  Element plus  Integrated Science Instrument  
Module  by September  30, 2017.  

Science Mission  Directorate,  
James Webb  Space Telescope 
Program  

Results and Impacts 

More detailed information on each of NASA’s agency priority goals, including overviews and contributing 
programs, is available at http://performance.gov. 

Cross-Agency Priority Goals 

Cross-agency priority (CAP) goals focus on major issues that require active collaboration between multiple federal 
agencies to implement and are intended to accelerate progress on a limited number of presidential priority areas. 
The Office of Management and Budget selected 16 CAP goals to cover the FY 2014-FY 2017 reporting period. 

Per the GPRA Modernization Act requirement to address CAP goals in the Agency Strategic Plan, the Annual 
Performance Plan, and the Annual Performance Report, please refer to http://www.performance.gov for the 
Agency’s contributions to those goals and progress, where applicable. NASA currently contributes to the CAP 
goals noted in Figure 9. The figure includes links to the individual CAP goal pages on performance.gov, each of 
which provides an overview, progress update, and, where appropriate, other supporting information for the goal. 
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Part 2—Performance Priorities and Management Challenges 

To ensure effective leadership and accountability across the Federal Government, each CAP goal has a named 
senior leader both within the Executive Office of the President and within one or more of the key delivery 
agencies. NASA is not a goal leader for any of the FY 2014-FY 2017 CAP goals, but does contribute to the 
11 CAP goals noted below. 

Figure 9: Cross-Agency Priority Goals Supported by NASA, FY 2014-FY 2017 

Cross-Agency Priority Goal Overview, Progress Update, and Supporting Information 

Cybersecurity https://www.performance.gov/content/cybersecurity?view=public 

Climate Change (Federal Actions) https://www.performance.gov/content/climate-change-federal
actions?view=public 

Science, Technology, Engineering, and 
Mathematics (STEM) Education 

https://www.performance.gov/content/stem
education?view=public 

Category Management https://www.performance.gov/content/category
management?view=public 

Smarter IT Delivery https://www.performance.gov/content/smarter-it
delivery?view=public 

Shared Services https://www.performance.gov/content/shared
services?view=public 

Benchmark and Improve Mission-Support 
Operations 

https://www.performance.gov/node/3397/view?view=public 

Open Data https://www.performance.gov/content/open-data?view=public 

Lab-To-Market https://www.performance.gov/content/lab-market?view=public 

People and Culture https://www.performance.gov/content/people-and
culture?view=public 

Freedom of Information Act (FOIA) https://www.performance.gov/node/123814/view?view=public 

As part of the CAP goal requirements, agencies complete internal, data-driven reviews of their progress in 
implementing each of the goals. To meet this requirement, NASA leverages its Baseline Performance Review, 
which is described in more detail in “Part 1: Performance Management at NASA.” The Baseline Performance 
Review is a monthly forum for the program offices and mission-support offices to report on their performance 
results to NASA leadership. The meetings are data-driven and ensure that performance information is 
communicated regularly across the Agency. During its highlighted Baseline Performance Review month, the 
responsible organization for each CAP goal within NASA reports on its progress towards the goal to the Chief 
Operating Officer, Performance Improvement Officer, and other senior NASA leadership. 

Management Challenges 

NASA leverages its internal reviews to identify management challenges, but also looks to external opinions for 
guidance. NASA’s Office of Inspector General (OIG) provides an annual list of the top management and 
performance challenges. Every year, the Government Accountability Office (GAO) performs numerous audits of 
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Part 2—Performance Priorities and Management Challenges 

NASA’s activities. GAO’s High Risk List, which is updated every two years, specifically addresses management 
challenges across the government and has called out NASA acquisition management as a long-standing issue. 

A summary of the challenge areas identified by OIG and the GAO in their most recent assessments is provided in 
Figure 10. NASA has identified those strategic objectives that are related to the challenge and has provided a 
connection to the relevant content in Part 3 of this report that allows insight into the leadership responsible for 
addressing the challenge area and the relevant performance planning information used to gauge progress within 
the portfolio. More detailed information on specific steps taken in response to OIG and the GAO is also provided 
in this section. 

Figure 10: Management Challenges Identified by OIG and the GAO 

Challenge Area 
(Source) External Assessment of Challenge (excerpted from report) Relevant Strategic 

Objective(s) 
Positioning  
NASA for  Deep  
Space  
Exploration  
(OIG)  

NASA’s long-term objective for its  human exploration program  is  
a crewed  mission  to Mars.  To  meet this  challenging goal, the  
Agency must develop more sophisticated rockets, capsules, and 
related  hardware,  as well as strategies  to mitigate risks posed  by  
radiation and other space-induced hazards that could prevent  
astronauts from performing their missions  or affect  their mental  
and physical  health.  Successful  development of  the Space  Launch 
System (SLS),  the Orion Multi-Purpose  Crew Vehicle (Orion), and 
launch infrastructure under development  by the Agency’s  Ground 
Systems  Development and Operations (GSDO) Program  are  
among the  projects  critical  to achieving NASA’s human 
exploration goals beyond  low  Earth  orbit.  

1.1  

Managing the  
International  
Space Station  
and the  
Commercial 
Cargo and Crew  
Programs (OIG)  

In November 2015,  NASA  formally extended the life of  the ISS  
through 2024,  ensuring  this unique  facility, which has operated in
low Earth  orbit  for more than  15 years,  remains available to  
support research into the  development of  new  exploration 
technologies and ways  to mitigate  the  dangers  posed by deep 
space travel.  A critical  component  of sustaining  the  ISS  is ensuring  
safe and reliable transportation of cargo  and crew to and from  
the Station.  

1.2, 1.3  
 

Managing  
NASA’s Science  
Portfolio (OIG)  

With a  relatively constant annual  budget averaging approximately 
$5 billion  since  FY 2009, NASA’s Science Mission  Directorate 
(SMD) oversees  more than 100 projects  and programs  in various  
phases  of development  and operation.  The selection and balance  
of  NASA’s science missions  is heavily  influenced by stakeholders  
external  to the Agency…  Although NASA is  addressing the 
[National Research Council’s]  (NRC’s) top priorities  in each of the  
science disciplines,  past surveys  generally underestimated the  
cost of  recommended missions  and overestimated the amount of  
money  NASA would have to dedicate  to them…  Similar to  
problems  encountered with its space exploration programs,  NASA  
has  struggled to  accurately estimate the amount  of  time and 
money  required to complete its science projects.  

1.4, 1.5,  1.6, 2.2  
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(Source)  

Part 2—Performance Priorities and Management Challenges 

External Assessment of Challenge (excerpted from report)  Relevant Strategic  
Objective(s)  

Overhauling  
NASA’s  
Information  
Technology  
Governance  
(OIG)  

In 2016,  NASA spent  approximately $1.4 billion  or  7.3 percent of  
its $19.3 billion budget on information technology (IT)…  IT 
governance  is  a process for  designing, procuring, and protecting  
IT resources.  Because  IT is intrinsic  and pervasive throughout  
NASA, the  Agency’s IT  governance structure  directly affects its  
ability to attain  its strategic  goals.  For  this reason, effective IT  
governance must  balance compliance,  cost, risk,  security, and 
mission success  to meet  the needs of  internal and external  
stakeholders.  However,  for more than 2 decades NASA has  
struggled to implement an effective IT  governance approach that  
appropriated aligns authority and responsibility  commensurate  
with the Agency’s  overall mission.  

3.3  

Securing NASA’s  
Information  
Technology  
Systems and  
Data (OIG)  

NASA manages  approximately 1,200 publicly accessible web 
applications, or about half of  all publicly  accessible, nonmilitary 
Federal Government websites.  Coupled with the Agency’s  
statutory  mission  to share scientific information, the large  
number of  networks and websites  present unique  IT  security 
challenges.  

3.3  

Addressing  
NASA’s Aging  
Infrastructure  
and Facilities  
(OIG)  

NASA controls  approximately  5,000 buildings  and structures with 
an estimated replacement  value of  about $34 billion,  making the  
Agency one of  the  largest  Federal Government property holders.  
However,  more than 80 percent  of  the Agency’s facilities are  40  
or more years old and beyond their design life.  While  the Agency 
strives to keep these facilities operational,  and when not  
operational,  in sufficient condition so  they do not  pose a  safety 
hazard,  NASA has not been able to fully  fund required 
maintenance  for  its facilities for many years.  In  2016, NASA  
estimated its  deferred maintenance  costs  at $2.4  billion.  

3.1  

Ensuring the  
Integrity of  
NASA’s  
Contracting and 
Grants 
Processes (OIG)  

Approximately 77 percent of NASA’s $18 billion  FY 2015 budget  
was spent on contracts  to procure goods  and services, and the  
Agency awarded an additional $905 million in grants  and 
cooperative agreements.  Accordingly, NASA  managers face the  
ongoing challenge of ensuring  the  Agency receives fair value for  
its money  and that  recipients spend NASA  funds  appropriately to  
accomplish  stated goals.  

3.1  

Ensuring the  
Continued 
Efficacy of the  
Space  
Communications
Network (OIG)  

NASA’s satellites and other spacecraft  must communicate with 
Earth to receive commands from human controllers and return 
scientific data for study.  To meet this need, NASA initiated the  
Space Communications  and Navigation (SCaN) Program  in 2006  

  with the  goal of  creating an integrated Agency-wide space  
communications  and navigation architecture…  Without SCaN  
services, NASA could  not receive data  from its satellites and  
robotic  missions  or  control  the missions  from  Earth, relegating 
space hardware  worth tens of billions  of  dollars to little more  
than orbiting debris.  

3.2  
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Part 2—Performance Priorities and Management Challenges 

Challenge Area 
(Source) 

External Assessment of Challenge (excerpted from report) Relevant Strategic 
Objective(s) 

NASA 
Acquisition 
Management 
(GAO) 

NASA plans to invest billions of dollars in the coming years to 
explore space, understand Earth’s environment, and conduct 
aeronautics research. NASA has made progress over the past 
5 years in a number of key acquisition management areas, but it 
faces significant challenges in some of its major projects largely 
driven by the need to improve the completeness and reliability of 
its cost and schedule estimating, estimating risks associated with 
the development of its major systems, and managing to 
aggressive schedules. 

1.1, 1.3, 1.4, 1.5, 1.6, 
2.2, 3.2, 3.4 

Response to OIG Management Challenges 

Each fiscal year, as required by the Reports Consolidation Act of 2000, NASA’s OIG issues a document summarizing 
what the Inspector General considers to be the most serious management and performance challenges facing the 
Agency and briefly assesses the Agency’s progress in addressing those challenges. The letter, “2016 Report on 
NASA’s Top Management and Performance Challenges,” and NASA’s comments on each management challenge 
raised by OIG are located in NASA’s FY 2016 Agency Financial Report (see page 110). This listing of NASA’s Top 
Management and Performance Challenges is a key input to the Agency’s leadership when evaluating strategies 
and making adjustments to strategic and performance plans. 

Response to GAO Management Challenges (High Risk) 

The GAO has identified five criteria that must be met before an agency can remove a focus area from the High 
Risk List: (1) a demonstrated strong commitment to, and top leadership support for, addressing problems; (2) the 
capacity to address problems; (3) a corrective action plan; (4) a program to monitor corrective measures; and (5) 
demonstrated progress in implementing corrective measures. As part of the 2017 High Risk Report, High-Risk 
Series: Progress on Many High-Risk Areas, While Substantial Efforts Needed on Others (GAO-17-317), the GAO 
included a scorecard detailing which of these criteria have been met, partially met, or have not been met for each 
High Risk area. NASA has fully met the leadership, corrective action plan, and monitoring criteria, and has partially 
met the criteria for capacity and demonstrated progress. This rating is unchanged from the 2015 High Risk Report; 
however, the GAO has acknowledged that NASA has continued to strengthen and integrate its acquisition 
management function. 

These changes have yielded more credible cost and schedule baselines and both the GAO and OIG have observed 
that NASA’s management of its major flight projects has improved. The effectiveness of these tools is particularly 
evident for the smaller (under $1 billion lifecycle costs) projects. For NASA’s largest projects, such as the James 
Webb Space Telescope, the Space Launch System (SLS), and Orion, the GAO has observed that risks remain. 
Despite this, these programs all continue to perform within their cost and schedule baselines. 
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Part 3—Performance Reporting and Planning 

Part 3 Table of Contents 

How to Read the Strategic Objective Information 

How to Read the Performance Goal and Annual Performance Indicator Information 

Strategic Goal 1: Expand the frontiers of knowledge, capability, and opportunity in space. 

Strategic Objective 1.1: Expand human presence into the solar system and to the surface of Mars to advance exploration, science, innovation, 
benefits to humanity, and international collaboration. 

Strategic Objective 1.2: Conduct research on the International Space Station (ISS) to enable future space exploration, facilitate a commercial 
space economy, and advance the fundamental biological and physical sciences for the benefit of humanity. 

Strategic Objective 1.3: Facilitate and utilize U.S. commercial capabilities to deliver cargo and crew to space. 

Strategic Objective 1.4: Understand the Sun and its interactions with Earth and the solar system, including space weather. 

Strategic Objective 1.5: Ascertain the content, origin, and evolution of the solar system and the potential for life elsewhere. 

Strategic Objective 1.6: Discover how the universe works, explore how it began and evolved, and search for life on planets around other stars. 

Strategic Objective 1.7: Transform NASA missions and advance the Nation’s capabilities by maturing crosscutting and innovative space 
technologies. 
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Strategic Goal 2: Advance understanding of Earth and develop technologies to improve the quality of life on our home 
planet. 

Strategic Objective 2.1: Enable a revolutionary transformation for safe and sustainable U.S. and global aviation by advancing aeronautics 
research. 

Strategic Objective 2.2: Advance knowledge of Earth as a system to meet the challenges of environmental change, and to improve life on our 
planet. 

Strategic Objective 2.3: Optimize Agency technology investments, foster open innovation, and facilitate technology infusion, ensuring the 
greatest national benefit. 

Strategic Objective 2.4: Advance the Nation’s STEM education and workforce pipeline by working collaboratively with other agencies to 
engage students, teachers, and faculty in NASA’s missions and unique assets. 

Strategic Goal 3: Serve the American public and accomplish our Mission by effectively managing our people, technical 
capabilities, and infrastructure. 

Strategic Objective 3.1: Attract and advance a highly skilled, competent, and diverse workforce, cultivate an innovative work environment, 
and provide the facilities, tools, and services needed to conduct NASA’s missions. 

Strategic Objective 3.2: Ensure the availability and continued advancement of strategic, technical, and programmatic capabilities to sustain 
NASA’s Mission. 

Strategic Objective 3.3: Provide secure, effective, and affordable information technologies and services that enable NASA’s Mission. 

Strategic Objective 3.4: Ensure effective management of NASA programs and operations to complete the mission safely and successfully. 

FY 2018 Volume of Integrated Performance 23 



  

  

 

      
       

  

 
         

       
    

           
         

  
         

  
      

       
      

 
      

        
 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

Part 3—Performance Reporting and Planning 

How to Read the Strategic Objective Information 

The information presented below the strategic objectives is the result of NASA’s third Strategic Review, completed in spring 2016 in accordance with 
Office of Management and Budget (OMB) guidance. In addition, supporting performance goals and annual performance indicators are provided in a table 
for each strategic objective. 

Budget 
Each strategic objective consists of Contributing Programs. NASA provides the past and requested budget authority for these programs in its annual 
President’s Budget Request, available at http://www.nasa.gov/news/budget/index.html. Through this budget–performance crosswalk NASA is able to 
estimate a budget for each strategic objective. 

     
         

           

Actual Enacted Requested Notional 
Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 

Total Budget 

The budget totals provided in the table above consist of a summation of the budget authority for each program that contributes to the strategic objective. 
These programs are provided under the “Contributing Program” header for each strategic objective. The source for the budget data is NASA’s FY 2018 
President’s Budget Request. 
•	 FY 2016 reflects funding amounts specified in Public Law 114-113, Consolidated Appropriations Act, 2016, as executed under the Agency’s current 

FY 2016 Operating Plan. 
•	 Totals for FY 2017 are not available at this time; the initial operating plan is not approved. 

Note that totals of all budgets provided for strategic objectives will not add to the NASA total budget request; funds associated with the Inspector General 
do not map to specific strategic objectives and are not included in any strategic objective budget roll-up. 

Strategic Review Assessment Rating 
NASA identified a subset of strategic objectives as achieving noteworthy progress or as a focus area for improvement. The “Progress Update” section will 
note if NASA, in consultation with OMB, assessed the strategic objective as making noteworthy progress or as a focus area for improvement. 
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Part 3—Performance Reporting and Planning 

How to Read the Performance Goal and Annual Performance Indicator Information 

Performance Goal Table and Fiscal Year Results 
For each performance goal, NASA provides a table of information summarizing both results and plans. It provides six years of trended ratings, including 
the reporting fiscal year. Each table also includes “Planned Future Performance” for FY 2017 and FY 2018. The table will note if the performance goal does 
not continue beyond FY 2016. If NASA is introducing the performance goal in FY 2017 or FY 2018, the performance goal language will be provided in the 
“Planned Future Performance” field, the FY 2016 rating field will be “Does not trend until FY 2017 (or FY 2018),” and the FY 2011 through FY 2016 rating 
fields will be “No PG this fiscal year.” 

The table also indicates the “Contributing Theme” and “Contributing Program” responsible for pursuing activities as described in the performance goal. 
The “Data Quality for FY 2018” fields in the table provide information on how NASA verifies and validates the rating for each performance goal. 

The “FY 2016 Performance Results” immediately following each table summarizes the work related to the performance goal. It includes a performance 
improvement plan for performance goals rated yellow or red. 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Advance engineering, technology, and science research. 1.1.2.1 
Green 

1.1.2.1 
Green 

1.1.2.1 
Green 

1.2.3 
Green 

1.2.3 
Green 

1.2.3 
Green 

Planned Future Performance 
For FY 2017: 1.2.3: Advance engineering, technology, and science research. 
For FY 2018: 1.2.2: Demonstrate key capabilities needed to enable human exploration in deep space. 
Contributing Theme: International Space Station Contributing Program: International Space Station 
Data Quality for FY 2018 
Data Source(s): International Space Station (ISS) Monthly Performance Metrics. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator Table 
The annual performance indicator tables follow the same format as those for the performance goals. NASA does not summarize the performance results 
or provide data quality information for the annual performance indicators; however, it provides an “Explanation of Rating” for annual performance 
indicators rated yellow or red. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete the U.S.-Russian joint human health and performance 
research project on the International Space Station one-year mission. 

ERD 11 4 
Green 

ERD 12 1 
Green 

ERD 13 1 
Green 

ERD 14 1 
Green 

ERD 15 5 
Green 

ERD 16 5 
Green 

Planned Future Performance 
For FY 2017: ERD-17-5: Complete the selection and implementation of the contract for the first year of the Translational Research Institute to support 
the translation of cutting edge research into risk mitigation systems for human exploration missions. 
For FY 2018: No API this fiscal year 
Contributing Theme: Exploration Research and Development Contributing Program: Human Research Program 
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Part 3—Performance Reporting and Planning 

Strategic Goal 1: Expand the frontiers of knowledge, capability, and opportunity in space.  
Strategic Objective 1.1: 
Expand human presence 
into the solar system and 
to the surface of Mars to 
advance exploration, 
science, innovation, 
benefits to humanity, and 
international 
collaboration. 

Strategic Objective 1.2: 
Conduct research on the 
International Space 
Station (ISS) to enable 
future space exploration, 
facilitate a commercial 
space economy, and 
advance the fundamental 
biological and physical 
sciences for the benefit of 
humanity. 

Strategic Objective 1.3:  
Facilitate and utilize U.S.  
commercial capabilities  
to deliver cargo and  crew  
to space.  

Strategic Objective 1.4: 
Understand the Sun and 
its interactions with Earth 
and the solar system, 
including space weather. 

Strategic Objective 1.5: 
Ascertain the content, origin, 
and evolution of the solar 
system and the potential for 
life elsewhere. 

Strategic Objective 1.6: 
Discover how the universe 
works, explore how it began 
and evolved, and search for 
life on planets around other 
stars. 

Strategic Objective 
1.7: Transform NASA 
missions and advance 
the Nation’s 
capabilities by 
maturing crosscutting 
and innovative space 
technologies. 

FY 2016 Performance Goals 
• 1.1.1: Achieve critical 

milestones in 
development of new 
systems for the human 
exploration of deep 
space. (Agency Priority 
Goal) 

• 1.1.2: Complete Design 
Reviews for planetary In-
Situ Resource Utilization 
Demonstrations. 

• 1.1.5: Incorporate 
autonomous controls in 
life support subsystems 
testing to increase 
performance and 
reliability. 

• 1.1.6: Formulate robotic 
mission for overall 
Asteroid Redirect Mission 
(ARM). 

• 1.2.1: Increase the 
occupancy of the 
International Space 
Station’s (ISS’s) internal 
and external research 
facilities by adding new 
instruments and 
capabilities. (Agency 
Priority Goal) 

• 1.2.2: Maintain capability 
for six on-orbit crew 
members. 

• 1.2.3: Advance 
engineering, technology, 
and science research. 

• 1.2.4: Ensure vital assets 
are ready, available, and 
appropriately sized to 
conduct NASA’s Mission. 

• 1.2.5: Conduct basic and 
applied biological and 
physical research to 
advance and sustain U.S. 
scientific expertise. 

• 1.2.6: Provide cargo 
transportation to support 
on-orbit crew members 
and utilization. 

• 1.3.1: Facilitate the 
development of and 
certify U.S. industry-
based crew 
transportation 
systems while 
maintaining 
competition. (Agency 
Priority Goal) 

• 1.3.2: Invest financial 
and technical 
resources to stimulate 
efforts within the 
private sector to 
develop and 
demonstrate safe, 
reliable, and cost-
effective space 
transportation 
capabilities. 

• 1.4.1: Demonstrate 
progress in exploring the 
physical processes in the 
space environment from 
the Sun to Earth and 
throughout the solar 
system. 

• 1.4.2: Demonstrate 
progress in advancing 
understanding of the 
connections that link the 
Sun, Earth and planetary 
space environments, and 
the outer reaches of the 
solar system. 

• 1.4.3: Demonstrate 
progress in developing the 
knowledge and capability 
to detect and predict 
extreme conditions in 
space to protect life and 
society and to safeguard 
human and robotic 
explorers beyond Earth. 

• 1.4.4: By December 2017, 
launch two missions in 
support of Strategic 
Objective 1.4. 

• 1.5.1: Demonstrate progress 
in advancing the 
understanding of how the 
chemical and physical 
processes in the solar system 
operate, interact and evolve. 

• 1.5.2: Demonstrate progress 
in exploring and observing 
the objects in the solar 
system to understand how 
they formed and evolve. 

• 1.5.3: Demonstrate progress 
in exploring and finding 
locations where life could 
have existed or could exist 
today. 

• 1.5.4: Demonstrate progress 
in improving understanding 
of the origin and evolution of 
life on Earth to guide the 
search for life elsewhere. 

• 1.5.5: Demonstrate progress 
in identifying and 
characterizing objects in the 
solar system that pose 
threats to Earth or offer 
resources for human 
exploration. 

• 1.5.6: By December 2017, 
launch at least two missions 
in support of Strategic 
Objective 1.5. 

• 1.6.1: Launch the James 
Webb Space Telescope. 
(Agency Priority Goal) 

• 1.6.2: Demonstrate 
progress in probing the 
origin and destiny of the 
universe, including the 
nature of black holes, dark 
energy, dark matter, and 
gravity. 

• 1.6.3: Demonstrate 
progress in exploring the 
origin and evolution of the 
galaxies, stars, and planets 
that make up the universe. 

• 1.6.4: Demonstrate 
progress in discovering 
and studying planets 
around other stars and 
exploring whether they 
could harbor life. 

• 1.6.5: By December 2018, 
launch at least one mission 
in support of Strategic 
Objective 1.6. 

• 1.7.1: Explore and 
advance promising 
early stage solutions 
to space technology 
challenges through 
investment across 
the U.S. innovation 
community. 

• 1.7.2: Advance 
technologies that 
offer significant 
improvement to 
existing solutions or 
enable new space 
science and 
exploration 
capabilities. 

• 1.7.3: Mature new 
crosscutting space 
technology 
capabilities for 
demonstration. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Goal 1 
Summary of Ratings of All Performance Measures for FY 2016 and 2015 

Summary of Ratings for Performance Goals and Annual Performance Indicators by Strategic Objective, FY 2016 

Lead Strategic 
Objective 

Performance Goals Annual Performance Indicators 
Total Green Yellow Red White Total Green Yellow Red Red/White 

HEOMD 1.1 4 2 2 0 0 7 3 3 0 1 
HEOMD 1.2 6 5 0 1 0 10 8 0 2 0 
HEOMD 1.3 2 2  

4 
0  
0 

0  
0 

0  
0 

2  
7 

2  
6 

0  
1 

0  
0 

0  
0SMD 1.4 4 

SMD 1.5 6 6 0 0 0 12 11 0 1 0 
SMD 1.6 5 5  

3 
0  
0 

0  
0 

0  
0 

7  
7 

5  
5 

2  
2 

0  
0 

0  
0STMD 1.7 3 

Total 30 27 2 1 0 52 40 8 3 1 
Summary 90% 7% 3% 0% 77% 15% 6% 2% 
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Part 3—Performance Reporting and Planning 

Strategic Objective 1.1 
Expand human presence into the solar system and to the surface of Mars to 
advance exploration, science, innovation, benefits to humanity, and international 
collaboration. 

Lead Office  Goal Leader  
Human Exploration and Operations  Mission  Directorate (HEOMD)  Greg  Williams, Deputy Associate Administrator for Policy  and Plans, HEOMD  

Contributing Programs  
Advanced Exploration Systems, Exploration Ground Systems, Orion,  Space Launch System  

Budget for Strategic Objective 1.1 

Actual Enacted Requested Notional  
Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $3,851 – $3,794 $4,120 $4,373 $4,298  $4,310 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
Through the Strategic Review and NASA’s other performance management processes, NASA reviews recent accomplishments and near-term plans for the 
Agency’s strategic objectives and programs. Under Strategic Objective 1.1, NASA is developing a new human deep-space exploration architecture, 
consisting of the Space Launch System (SLS), Orion spacecraft, and Exploration Ground Systems (EGS) programs, as well as the Advanced Exploration 
Systems (AES) program. A significant accomplishment during FY 2016 was the second (and final) qualification motor test (QM-2) of the SLS booster. QM-2 
was a two-minute, full-duration ground test in which temperatures inside the booster reached nearly 6,000 degrees Fahrenheit. This was the last full-scale 
test of the booster before Exploration Mission (EM)-1, an uncrewed test flight to distant retrograde lunar orbit (and the first pairing of Orion with SLS). In 
addition, the AES program continues to mature enabling technologies critical for exploration missions in such areas as habitation (life support), crew 
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Part 3—Performance Reporting and Planning 

mobility systems (extravehicular activity), and vehicle systems (lander technology). For example, the AES program sponsored the Spacecraft Fire 
Experiment (Saffire), the first in a series of experiments designed to study how fire operates in microgravity. Saffire intentionally lit a large-scale fire inside 
an empty Cygnus resupply vehicle after it left the International Space Station. Better understanding of how fire spreads in microgravity will help address a 
critical risk to crew safety. Specific performance measures for the next two years can be found in the FY 2017 and FY 2018 Annual Performance Plans in 
the performance goal and annual performance indicator tables below. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. In 10 years, NASA plans to have a new human deep-space exploration architecture with SLS, Orion, and other high-
priority capabilities needed for human exploration and pioneering. During FY 2016, NASA experienced setbacks in its AES portfolio due to budgetary 
constraints, technical issues, and testing anomalies. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General and the Government Accountability 
Office. More information is available in the “Management Challenges” section in Part 2. 

For more information, please see https://www.nasa.gov/content/j2m-getting-to-mars-sls-and-orion and 
http://www.nasa.gov/directorates/heo/aes/index.html. Highlighted achievements during FY 2016 are detailed in the FY 2016 Agency Financial Report. 
Additional details on the FY 2016 performance for supporting performance goals and annual performance indicators are provided in this report. 
Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 

FY 2016 Performance Measures 
Strategic Objective 1.1: Expand human presence into the solar system and to the surface of Mars to advance exploration, science, innovation, benefits to humanity, 

and international collaboration. 
Performance Goal 1.1.1: Achieve critical 
milestones in development of new systems for 
the human exploration of deep space. (Agency 
Priority Goal) 

Performance Goal 1.1.2: Complete Design 
Reviews for planetary In-Situ Resource Utilization 
Demonstrations. 

Performance Goal 1.1.5: Incorporate 
autonomous controls in life support subsystems 
testing to increase performance and reliability. 

Performance Goal 1.1.6: Formulate robotic 
mission for overall Asteroid Redirect Mission 
(ARM). 

Annual Performance Indicators 
• ESD-16-1: Conduct the second of two Space 

Launch System (SLS) booster qualification motor 
test firings (QM-2). 

• ESD-16-2: Begin assembly and integration of the 
Orion Exploration Mission-1 flight article in the 
Armstrong Operations and Checkout Building at 
the Kennedy Space Center. 

• ESD-16-3: Complete the Exploration Ground 
Systems Program System Integration Review 
(SIR). 

• ERD-16-2: Complete the Critical Design Review 
(CDR) for the In-Situ Resource Utilization 
Demonstration Experiment on the Mars 2020 
mission. 

• ERD-16-3: Demonstrate concepts and 
technologies for extended extravehicular 
activity (EVA). 

• ERD-16-4: Analyze the performance of sensors, 
controls, and multiple life-support system 
components in integrated tests. 

• ERD-16-1: Complete the Asteroid Redirect 
Robotic Mission (ARRM) integrated 
requirements review. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 1.1 

Performance Goal Ratings for Strategic Objective 1.1, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 4 2 2 0 0 
2015 3 2 1 0 0 
2014 2 2 0 0 0 
2013 1 1 0 0 0 
2012 1 1 0 0 0 
2011 0 0 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 1.1, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red Red/White 
2016 7 3 3 0 1 
2015 5 4 1 0 0 
2014 4 4 0 0 0 
2013 2 2 0 0 0 
2012 2 2 0 0 0 
2011 2 2 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.1.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Achieve critical milestones in development of new systems for the human 
exploration of deep space. (Agency Priority Goal) 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.1.1 
Green 

1.1.1 
Yellow 

1.1.1 
Green 

Planned Future Performance 
For FY 2017: 1.1.1: Achieve critical milestones in development of new systems for the human exploration of deep space. (Agency Priority Goal) 
For FY 2018: 1.1.1: Achieve critical milestones in development of new systems for the human exploration of deep space. 
Contributing Theme: Exploration Systems Development Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): Schedules and Quarterly Program Status Report (QPSR) packages. 
Verification and Validation: Review by the Human Exploration and Operations Mission Directorate (HEOMD) Directorate Program Management Council 
(DPMC). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA made significant progress towards its agency priority goal in FY 2016, and is on track to meet the goal in FY 2017. NASA is developing the Nation’s 
first human deep-space exploration capability with the Space Launch System (SLS) and the Orion spacecraft. With the support of the Exploration Ground 
Systems (EGS) program, SLS and Orion will enable astronauts to travel deeper into the solar system than ever before, and are essential for exploration of 
deep space, including future human exploration of Mars. 

NASA successfully completed its second booster qualification hot fire test on June 28, 2016. The SLS booster qualification motor (QM-2) firing was the last 
full-scale test of the booster before Exploration Mission (EM)-1, the first uncrewed test flight of SLS with the Orion spacecraft. During QM-2, the booster 
was tested at a cold motor conditioning target of 40 degrees Fahrenheit, the coldest end of its accepted propellant temperature range. When ignited, 
temperatures inside the booster reached nearly 6,000 degrees. The two-minute, full-duration ground qualification test provided NASA with critical data 
that will support certification of the booster for flight. The first full-scale booster qualification ground test, QM-1, was successfully completed in March 
2015 and demonstrated acceptable performance of the booster design at 90 degrees Fahrenheit, the highest end of the booster’s accepted propellant 
temperature range. Testing at the thermal extremes on the launch pad is important to understand the effect of temperature on how the propellant burns. 

During FY 2016, NASA began the assembly and integration of the Orion EM-1 flight article in the Armstrong Operations and Checkout Building at the 
Kennedy Space Center (KSC). In August 2016, the assembly of the Orion crew module reached a significant milestone with the completion of the first 
propellant system tube welds on the exterior of the Orion pressure vessel. The propellant lines will provide hydrazine to the spacecraft thrusters during 
missions into deep space. This marks the transition from the completion of the structures assembly to the beginning of the fluid systems integration. On 
August 25, the heat shield that will protect the Orion crew module during reentry arrived at KSC. The heat shield measures 16.5 feet in diameter and is the 
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Part 3—Performance Reporting and Planning 

world’s largest structure of its kind. Once the Orion spacecraft is complete, EM-1 will send it on a path thousands of miles beyond the moon over the 
course of three weeks, farther into space than human spaceflight has ever travelled before. 

NASA did not complete the EGS System Integration Review (SIR) during FY 2016, but is on track to do so in FY 2017. The SIR evaluates the readiness of a 
project and its associated supporting infrastructure to begin system assembly, integration, and testing. In July 2016, the EGS program completed the 
installation of the fifth of ten planned new work platforms for the SLS rocket inside the Vehicle Assembly Building (VAB) at KSC, reaching the halfway point 
for the installation of the new platforms. Each of the platforms weighs between 300,000 and 325,000 pounds, and they measure about 38 feet long and 
close to 62 feet wide. Prior to rolling out to the launch pad, the SLS rocket and Orion spacecraft will be brought together in the VAB for processing and 
assembly. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016:  Conduct  the second of  two Space Launch System (SLS)  booster  
qualification motor test firings (QM-2).  

HEC 11 1 
Green 

ESD 12 1 
Green 

ESD 13 1 
Green 

ESD 14 1 
Green 

ESD 15 1 
Green 

ESD 16 1 
Green 

Planned Future Performance 
For FY 2017: ESD-17-1: Deliver all four Exploration Mission-1 Space Launch System (SLS) Core Stage RS-25 engines to the Michoud Assembly Facility in 
preparation for Core Stage integration. 
For FY 2018: ESD-18-1: Complete manufacture and assembly of full flight set of booster motor segments for shipment to Ground Systems Development 
and Operations for Exploration Mission-1 vehicle integration. 
Contributing Theme: Exploration Systems Development Contributing Program: Space Launch System 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Begin assembly and integration of the Orion Exploration Mission-1 
flight article in the Armstrong Operations and Checkout Building at the Kennedy 
Space Center. 

HEC 11 2 
Green 

ESD 12 2 
Green 

ESD 13 2 
Green 

ESD 14 2 
Green 

ESD 15 2 
Green 

ESD 16 2 
Green 

Planned Future Performance 
For FY 2017: ESD-17-2: Install avionics and power on Orion Exploration Mission-1 flight article in the Armstrong Operations and Checkout Building at the 
Kennedy Space Center. 
For FY 2018: ESD-18-2: Complete assembly and integration of the Orion Exploration Mission-1 flight article in the Armstrong Operations and Checkout 
Building at the Kennedy Space Center and deliver it to Plum Brook Station for integrated environmental testing. 
Contributing Theme: Exploration Systems Development Contributing Program: Orion Multi-Purpose Crew Vehicle 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Exploration Ground Systems Program System 
Integration Review (SIR). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ESD 14 3 
Green 

ESD-15-3 
Yellow 

ESD-16-3 
Yellow 

Planned Future Performance 
For FY 2017: ESD-17-3: Complete construction of Exploration Ground Systems (EGS) Pad B. 
For FY 2018: ESD-18-3: Complete Exploration Ground Systems (EGS) final integrated test and checkout (ITCO) Systems Acceptance Review/Operational 
Readiness Review (SAR/ORR). 
Contributing Theme: Exploration Systems Development Contributing Program: Exploration Ground Systems 

Explanation of Rating 
As noted above, the Exploration Ground Systems Program did not complete its System Integration Review (SIR) in FY 2016. The SIR Board was rescheduled 
to FY 2017. 

Performance Goal 1.1.2 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Complete Design Reviews for planetary In-Situ Resource Utilization 
Demonstrations. 

No PG  
this fiscal 

year  

1.3.3.1 
Green 

1.3.3.1 
Green 

1.1.2 
Green 

1.1.2 
Green 

1.1.2 
Yellow 

Planned Future Performance 
For FY 2017: 1.1.2: Complete Design Reviews for planetary In-Situ Resource Utilization Demonstrations. 
For FY 2018: 1.1.2: Develop planetary In-Situ Resource Utilization technologies. 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 
Data Quality for FY 2018 
Data Source(s): Link(s) to press releases and Design Review Board documents. 
Verification and Validation: Human Exploration and Operations Mission Directorate (HEOMD) Directorate Program Management Council (DPMC) and 
NASA Policy Directive (NPD) 7120.8 or tailored 7120.5 for the In-Situ Resource Utilization (ISRU) payload. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA’s Advanced Exploration Systems (AES) program is pioneering new approaches to develop prototype systems, demonstrate key capabilities, and 
validate operational concepts for future human missions beyond Earth orbit. The AES program focuses on crew safety and mission operations in deep 
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Part 3—Performance Reporting and Planning 

space, and its activities are strongly coupled to vehicle development. Early integration and testing of prototype systems reduces risk and improves the 
affordability of exploration mission elements. 

NASA is planning a robotic mission to Mars in 2020 to further address key questions about the potential for life on Mars. The Mars 2020 mission will 
explore a site likely to have been habitable, seek signs of past life, fill a returnable cache with the most compelling samples, and demonstrate technology 
needed for the future human and robotic exploration of Mars. This includes a demonstration of In-Situ Resource Utilization (ISRU) technologies to produce 
propellant and consumable oxygen from the Martian atmosphere. 

The Critical Design Review (CDR) for the ISRU demonstration experiment on the Mars 2020 mission was planned for completion in FY 2016. The CDR is a 
significant review that demonstrates that a project design has the ability to meet requirements with appropriate margins and acceptable risk within 
defined project constraints, including available resources to determine if the design is appropriately mature to continue with the final design and 
fabrication phase. However, there were technical issues with the core sub-system, the solid oxide electrolysis unit, which is designed to produce oxygen 
using Martian atmosphere. Resolution of these issues required additional testing, which delayed the CDR. 

Performance Improvement Plan 
The Critical Design Review was rescheduled for FY 2017 to provide more time to mature the solid oxide electrolysis unit. This delay does not impact the 
overall schedule for the Mars 2020 mission. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Critical Design Review (CDR) for the In-Situ Resource 
Utilization Demonstration Experiment on the Mars 2020 mission. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ERD 14 6 
Green 

ERD 15 3 
Green 

ERD-16-2 
Yellow 

Planned Future Performance 
For FY 2017: ERD-17-2: Complete the Flight Qualification Review (FQR) and Pre-Ship Review (PSR) for the Mars Oxygen ISRU (In-Situ Resource 
Utilization) Experiment (MOXIE). 
For FY 2018: ERD-18-1: Deliver the Mars Oxygen ISRU (In-Situ Resource Utilization) Experiment (MOXIE) flight article to the Mars 2020 rover for 
assembly, test, and launch operations. 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 

Explanation of Rating 
As noted above, the Critical Design Review will be held in FY 2017 to provide more time to mature the solid oxide electrolysis unit. This delay does not 
impact the schedule for the Mars 2020 mission. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.1.4 

Does not trend until FY 2018. 
Planned Future Performance 
FY 2017: No performance goal this year. 
FY 2018: Launch three deep-space six-unit (6U) CubeSats on Exploration Mission-1. 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 
Data Quality for FY 2018 
Data Source(s): Integrated test reports with Advanced Exploration Systems (AES)-approved project plan milestones with monthly and quarterly reviews. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: ERD-18-3: Deliver three Advanced Exploration Systems (AES)-sponsored six-unit (6U) CubeSats for integration into the Exploration Mission 
(EM)-1 flight. 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 

Performance Goal 1.1.5
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Incorporate autonomous controls in life support subsystems testing to increase 
performance and reliability. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.1.5 
Green 

1.1.5 
Yellow 

Planned Future Performance 
For FY 2017: 1.1.5: Incorporate autonomous controls in life support subsystems testing to increase performance and reliability. 
For FY 2018: 1.1.3: Deliver two flight instruments that address critical environmental control and life support technology gaps. 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): Integrated test reports with Advanced Exploration Systems (AES)-approved project plan milestones with monthly and quarterly reviews.
 
Verification and Validation: Review of the documentation listed under Data Sources.
 
Data Limitations: None identified. Data are sufficiently accurate for their intended use.
 

FY 2016 Performance Results 
NASA’s Advanced Exploration Systems (AES) program is developing advanced life support systems that will enable human exploration beyond low Earth 
orbit. The Autonomous Systems and Operations (ASO) project is working to define vehicle capabilities, roles and responsibilities of ground and crew, and 
their interactions, in order to enable NASA missions to distant destinations. The Life Support Systems (LSS) project is developing life support systems for 
humans who will one day live and work in deep space. Currently, a robust supply chain provides astronauts on the International Space Station (ISS) with 
oxygen, water, and food. The LSS project is advancing technologies that will enable crews to travel further from Earth with reduced reliance on resupply 
missions from home. The further humankind goes from Earth, the greater the need will be to fully recycle oxygen and water through “closed loop” 
recycling and recovery systems. 

Building on work in FY 2015 to integrate water recovery and air revitalization systems with control algorithms, in FY 2016, the ASO and LSS projects 
developed algorithms to detect faults that discern false positives and false negatives during the operation of the Plasma Pyrolysis Assembly (PPA). The PPA 
extracts hydrogen from methane and helps to minimize life support resupply costs for extended duration missions. In test runs lasting hours, no false 
positives or false negativeswere detected. The algorithms were developed using large datasetsof the PPA in operation. Detecting faults early in LSS 
hardware will improve both system performance and system availability. If faults are detected before full system failure, astronauts can elect to make a 
repair and improve or restore overall system performance. Improvements in system availability arise when the repair or replacement of a degraded 
component is quicker or simpler than the repair or replacement of a fully failed component, thus getting the system back to full operations more quickly. 

However, although the tests reliably detected process failure faults, testing did not yield conclusive process improvement protocols (i.e., the quantity of 
hydrogen recovered from methane, which leads to increased recovery of oxygen). Further testing is required. 

Performance Improvement Plan 
During the first quarter of FY 2017, NASA will conduct additional tests to identify failures with the fault management technique. Testing will be followed 
by a defined run of experiments to demonstrate process improvement. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Demonstrate concepts and technologies for extended 
extravehicular activity (EVA). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API  
this fiscal 

year  

ERD -16 -3  
Red/  
White 

Planned Future Performance 
For FY 2017: ERD-17-3: Complete the manufacture and assess the performance of the Portable Life Support System (PLSS) 2.5. 
For FY 2018: No API this fiscal year 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 

Explanation of Rating 
The extravehicular activity (EVA) project was reduced by $4 million in FY 2016. This cut delayed the development and vacuum chamber testing of the Z-2 
spacesuit to the point where it would have conflicted with the test schedule of the James Webb Space Telescope. 

In lieu of the originally planned tests in the vacuum chamber, tests will be conducted with the upper torso of the Z-2 spacesuit in the Neutral Buoyancy 
Laboratory (NBL). During FY 2016, the Advanced Space Suit project began testing the Z-2 suit in the NBL. This was the first in a series of 16 underwater 
tests planned to address key operational questions for future exploration spacesuits. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Analyze the performance of sensors, controls, and multiple life-
support system components in integrated tests. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ERD 15 4 
Green 

ERD-16-4 
Yellow 

Planned Future Performance 
For FY 2017: ERD-17-4: Integrate autonomous controls with different life support subsystems and conduct a system-level test to demonstrate increased 
system efficiency. 
For FY 2018: No API this fiscal year 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 

Explanation of Rating 
As noted previously, during the first quarter of FY 2017, additional tests will be conducted to identify failures with the fault management technique. This 
will be followed by a defined run of experiments to demonstrate process improvement. 

FY 2018 Volume of Integrated Performance 39 



  

  

 
   

 
  
      

 
    

  

       

    
 

 

 

 

 

 

 

 

 

 

 
 

  
       

    

  
          

       
     

         
            

      
 

          
           
      

    
 

       
         


 
 
 
 
 
 
 
 

Part 3—Performance Reporting and Planning 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: ERD-18-2: Deliver both the Spacecraft Atmosphere Monitor and Brine Water Processor to the International Space Station for a technology 
demonstration. 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 

Performance Goal 1.1.6
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Formulate robotic mission for overall Asteroid Redirect Mission (ARM). 
No PG 

this fiscal 
year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.1.6 
Green 

Planned Future Performance 
For FY 2017: 1.1.6: Formulate robotic mission for overall Asteroid Redirect Mission (ARM). 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 

FY 2016 Performance Results 
During FY 2016, NASA continued development of the Asteroid Redirect Mission (ARM), designed to visit a large, near-Earth asteroid, collect a multi-ton 
boulder from its surface, and use it in an enhanced gravity tractor asteroid deflection demonstration. The spacecraft would redirect the multi-ton boulder 
into a stable orbit around the Moon, where astronauts would explore it and return with samples. The Asteroid Redirect Robotic Mission (ARRM) portion of 
ARM would rendezvous with the asteroid, extract a large boulder, and then maneuver it into orbit around the Moon. The subsequent Asteroid Redirect 
Crewed Mission portion of ARM would involve sending astronauts to retrieve samples of the boulder for study back on Earth. In addition to advancing the 
technologies for a manned mission to Mars, ARM would demonstrate technologies that may be used for planetary defense. 

NASA successfully held its ARRM Requirements Closure Technical Interchange Meeting (TIM) on December 15-16, 2015. In support of this effort, ARM 
chartered a Formulation Assessment and Support Team (FAST), selecting 18 scientists and engineers to participate on the team out of over 100 applicants 
from across academia and industry. FAST released a draft report to the public in November 2015 to collect feedback on mission requirements in advance 
of the TIM. FAST released their final report on February 18, 2016. 

In addition, NASA successfully completed Key Decision Point-B (KDP-B) for ARRM at an Agency Program Management Council (APMC) held on July 15, 
2016. KDPs are gatekeeping reviews held to determine the readiness of a program or project to progress to the next phase of the life cycle. At KDP-B, the 
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Part 3—Performance Reporting and Planning 

APMC assessed ARRM maturity and approved the project to proceed to Phase B formulation. Approval was also granted for ARM to initiate the second 
phase of spacecraft acquisition and to proceed with plans for a Broad Agency Announcement Umbrella for Partnerships solicitation for Hosted Payloads 
on ARRM and Investigation Team Membership. NASA released the Broad Agency Announcement on September 7, 2016. The Jet Propulsion Laboratory 
released a Request for Proposals for an ARRM spacecraft bus subcontract on September 8, 2016. 

ARM is proposed for cancellation in the FY 2018 President’s Budget Request. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Asteroid Redirect Robotic Mission (ARRM) integrated 
requirements review. 

No API  
this fiscal 

year  

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ERD 16 1 
Green 

Planned Future Performance 
For FY 2017: ERD-17-1: Complete the Asteroid Redirect Robotic Mission (ARRM) early design studies. 
Contributing Theme: Exploration Research and Development Contributing Program: Advanced Exploration Systems 
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Part 3—Performance Reporting and Planning 

Strategic Objective 1.2 
Conduct research on the International Space Station (ISS) to enable future space 
exploration, facilitate a commercial space economy, and advance the 
fundamental biological and physical sciences for the benefit of humanity. 

Lead  Office  Goal Leader  
Human Exploration and Operations Mission Directorate  (HEOMD)  Greg  Williams, Deputy Associate Administrator for Policy  and Plans, HEOMD  

Contributing Programs  
Crew and Cargo Program,  Human Research Program, Human Space  Flight  Operations,  International Space Station  

Budget for Strategic Objective 1.2 

Actual Enacted Requested Notional 
Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $3,106 – $3,438 $3,783 $3,671 $3,737  $3,696 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
NASA, in consultation with the Office of Management and Budget, has determined that performance toward this strategic objective is making noteworthy 
progress. 

Through the Strategic Review and NASA’s other performance management processes, NASA reviews recent accomplishments and near-term plans for the 
Agency’s strategic objectives and programs. The International Space Station (ISS) program, Human Research Program, and Human Space Flight Operations 
program fall under Strategic Objective 1.2. The ISS is the cornerstone of human exploration and operations, and NASA has made significant progress 
towards greater research utilization. Commercial companies are also successfully flying payloads on the ISS. A significant accomplishment during FY 2016 
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Part 3—Performance Reporting and Planning 

was the completion of the U.S.-Russian joint one-year mission on the ISS, in which U.S. astronaut Scott Kelly and Russian cosmonaut Mikhail Kornienko 
both spent almost a full year on station, the longest continuous space mission ever assigned to a NASA astronaut. The one-year crew mission is the latest 
step in the ISS’s role as a platform for preparing humanity for exploration into deep space. These investigations are expected to yield beneficial knowledge 
on the medical, psychological, and biomedical challenges faced by astronauts during long-duration spaceflight. 

NASA’s critical next steps include maintaining the ISS as a safe and functional on-orbit platform, and continuing commercial and International Partner 
cargo missions to resupply the ISS. NASA will continue to expand the ISS on-orbit research program, including continuing to increase utilization of internal 
and external research facilities. For example, during FY 2016, NASA successfully attached the Bigelow Expandable Activity Module (BEAM) prototype 
expandable space habitat to the ISS. Expandable habitats greatly decrease the amount of transport volume necessary for future space missions. BEAM is 
also an example of NASA’s commitment to partnering with industry to enable the growth of the commercial use of space. Specific performance measures 
for the next two years can be found in the FY 2017 and FY 2018 Annual Performance Plans in the performance goal and annual performance indicator 
tables below. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. In 10 years, NASA expects to advance benefits to humanity through research, enable a commercial demand-driven 
market in low Earth orbit, enable long-duration human spaceflight beyond low Earth orbit, and provide a basis for international exploration partnerships. 
NASA experienced setbacks in FY 2015 when both of its commercial cargo partners had anomalies on commercial resupply missions, leading both 
providers to temporarily suspend flights. The loss of commercial resupply missions, while regrettable, demonstrated the robustness of NASA’s commercial 
resupply strategy of dissimilar redundancy. Both commercial providers resumed flights in FY 2016 and are meeting their contractual obligations to deliver 
supplies to the ISS. In addition, continuing to leverage the ISS to enable commercialization of low Earth orbit across broad sectors of the U.S. economy is 
both a challenge and an opportunity for the Agency. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General. More information is available in the 
“Management Challenges” section in Part 2. 

For more information, please see http://www.nasa.gov/mission_pages/station/main/index.html. Highlighted achievements during FY 2016 are detailed in 
the FY 2016 Agency Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Measures 
Strategic Objective 1.2: Conduct research on the International Space Station (ISS) to enable future space exploration, facilitate a commercial space economy, and 

advance the fundamental biological and physical sciences for the benefit of humanity. 
Performance Goal 1.2.1: 
Increase the occupancy of the 
International Space Station’s 
(ISS’s) internal and external 
research facilities by adding 
new instruments and 
capabilities. (Agency Priority 
Goal) 

Performance Goal 1.2.2: 
Maintain capability for six on-
orbit crew members. 

Performance Goal 1.2.3: 
Advance engineering, 
technology, and science 
research. 

Performance Goal 1.2.4: Ensure 
vital assets are ready, available, 
and appropriately sized to 
conduct NASA’s Mission. 

Performance Goal 1.2.5: 
Conduct basic and applied 
biological and physical research 
to advance and sustain U.S. 
scientific expertise. 

Performance Goal 1.2.6: 
Provide cargo transportation to 
support on-orbit crew members 
and utilization. 

Annual Performance Indicators 
•          ISS-16-1: Increase facility  

occupancy beyond the FY  
2015 baseline.  

•          ISS-16-2: In concert  with 
International Partners,  
maintain a continuous  six-
crew capability on the  
International  Space Station by  
coordinating  and managing  
resources, logistics, systems,  
and operational  procedures.  

•          ERD-16-5: Complete the U.S.
Russian joint  human health 
and performance  research 
project  on the International  
Space Station one-year 
mission.  

•          ISS-16-3: Accomplish  a  
minimum of 90  percent  of the  
on-orbit  research and 
technology development  
objectives.  

 •          SFS-16-1: Ensure the  
astronaut  corps meets all  
mission-related training  
requirements  and mission-
related health standards.  

•          ISS-16-10: Organize a Science 
Definition Team and define  
the research objectives  and 
requirements  for  a series of  
experiments  to  be conducted 
within the framework  of the  
GeneLab open science  
concept and complete the  
definitions for two  
experiments.  

•          ISS-16-5: Deliver to  the 
International  Space Station 
three physical sciences  
payloads and conduct  
successful Cold Atom  
Laboratory Pre-Ship Review.  

•          ISS-16-6: Through the Center  
for the Advancement of  
Science in Space  (CASIS)  
cooperative agreement,  
release two Requests for  
Proposal, complete  proposal  
evaluation,  and select  
research projects  for 
International  Space Station 
execution  in  FY 2016.  

•          ISS-16-7: Produce  500 peer-
reviewed publications  from  
projects  in human research,  
space biology,  and physical  
sciences.  

•          ISS-16-8: Complete  at least 
three flights, delivering  
research and logistics  
hardware to the ISS,  by  U.S.
developed cargo delivery  
systems.  
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 1.2 

Performance Goal Ratings for Strategic Objective 1.2, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 6 5 0 1 0 
2015 6 2 4 0 0 
2014 6 6 0 0 0 
2013 4 4 0 0 0 
2012 4 4 0 0 0 
2011 4 4 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 1.2, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 10 8 0 2 0 
2015 10 6 3 1 0 
2014 10 10 0 0 0 
2013 7 6 1 0 0 
2012 6 6 0 0 0 
2011 5 5 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.2.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Increase the occupancy of the International Space Station’s (ISS’s) internal and 
external research facilities by adding new instruments and capabilities. (Agency 
Priority Goal) 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.2.1 
Green 

1.2.1 
Yellow 

1.2.1 
Green 

Planned Future Performance 
This performance goal continues through FY 2017. 
Contributing Theme: International Space Station Contributing Program: International Space Station 

FY 2016 Performance Results 
The International Space Station (ISS) is a world-renowned laboratory that performs multidisciplinary research in science and technology. NASA is 
increasing the occupancy of the ISS to conduct scientific research, for exploration-related technology development, and to foster commercial investment 
in space. Increasing facility occupancy is a function of the demand for the use of the ISS, which is driven by the funding of research by NASA, other 
government agencies, and the private sector; and the capacity of the laboratory to support research, which is determined by the infrastructure in orbit, 
the transportation system, and the crew availability. 

During FY 2016, the following payloads were launched to the ISS: 
•	 On December 6, 2015, Orbital ATK’s Cygnus vehicle (Orb-4) launched with more than 7,700 pounds of supplies and payloads, including the Space 

Automated Bioproduct Laboratory (SABL) facility, which will study cell cultures, bacteria, and other microorganisms. 
•	 On March 22, 2016, Orb-6 launched with more than 7,000 pounds of supplies and payloads, including a 3-D printing facility, miniature exercise 

device, fire safety experiment, life science experiments, student experiments, and small research satellites. 
•	 On April 8, 2016, the Space Exploration Technologies Corporation’s (SpaceX’s) Commercial Resupply Services (CRS) flight SpaceX CRS-8 launched 

with nearly 7,000 pounds of payload and payload resupply for the ISS, including the Bigelow Expandable Activity Module (BEAM), a prototype 
expandable space habitat that will be attached to the station for two years of in-orbit viability tests. 

•	 On July 18, 2016, SpaceX CRS-9 launched with nearly 5,000 pounds of supplies and payloads for the ISS, including some key biological 

experiments.
 

NASA made significant progress towards its agency priority goal in FY 2016. NASA reached 69 percent occupancy of the ISS at the end of FY 2016, 
exceeding its FY 2015 occupancy rate of 65 percent. The Agency is on track to meet its agency priority goal in FY 2017. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Increase facility occupancy beyond the FY 2015 baseline. 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

ISS-13-4 
Yellow 

ISS 14 4 
Green 

ISS-15-1 
Yellow 

ISS 16 1 
Green 

Planned Future Performance 
For FY 2017: ISS-17-1: By the end of FY 2017, increase the occupancy of the International Space Station’s internal and external research facilities to 75 
percent. 
For FY 2018: No API this fiscal year 
Contributing Theme: International Space Station Contributing Program: International Space Station 

Performance Goal 1.2.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Maintain capability for six on-orbit crew members. 
1.1.1.1 
Green 

1.1.1.1 
Green 

1.1.1.1 
Green 

1.2.2 
Green 

1.2.2 
Yellow 

1.2.2 
Green 

Planned Future Performance 
For FY 2017: 1.2.2: Maintain capability for five or six on-orbit crew members. 
For FY 2018: To be determined.5 

Contributing Theme: International Space Station Contributing Program: International Space Station 
Data Quality for FY 2018 
Data Source(s): Human Exploration and Operations Mission Directorate (HEOMD) Directorate Program Management Council (DPMC) and the 
International Space Station (ISS) Program Quarterly Reviews. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The International Space Station (ISS) enables humanity to have an ongoing presence in space, and allows crew members to conduct scientific and 
technology research that could not be done anywhere else. As NASA continues preparations for the next great era of space exploration, extending 
humanity’s reach beyond low Earth orbit for long-term research and study of the Moon, Mars, asteroids, and other bodies across the solar system, the ISS 
is being used to conduct medical and microgravity experiments and to test the systems that will be required for long-durations missions. 

5 NASA will set the performance goal for FY 2018 when it releases its FY 2019 Volume of Integrated Performance. 
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Part 3—Performance Reporting and Planning 

NASA maintained a crew of six on board the ISS, except during scheduled crew rotation periods, for the entirety of FY 2016. Crew members representing 
the United States, Russia, Japan, Canada, and Europe rotated every six months on the Russian Soyuz spacecraft. All of the required resupply flights, 
logistics, systems, and operational procedures continued to support a safe and effective ISS platform in space. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: In concert with International Partners, maintain a continuous six-
crew capability on the International Space Station by coordinating and managing 
resources, logistics, systems, and operational procedures. 

ISS 11 1 
Green 

ISS 12 1 
Green 

ISS 13 1 
Green 

ISS 14 1 
Green 

ISS-15-2 
Yellow 

ISS 16 2 
Green 

Planned Future Performance 
For FY 2017: ISS-17-2: In concert with International Partners, maintain a continuous five- or six-crew capability on the International Space Station by 
coordinating and managing resources, logistics, systems, and operational procedures. 
For FY 2018: ISS-18-1: In concert with International Partners, maintain a continuous five- or six-crew capability on the International Space Station by 
coordinating and managing resources, logistics, systems, and operational procedures. 
Contributing Theme: International Space Station Contributing Program: International Space Station 

Performance Goal  1.2.3
 
 
 
 
 
 
 
 
  

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Advance engineering, technology, and science research. 1.1.2.1 
Green 

1.1.2.1 
Green 

1.1.2.1 
Green 

1.2.3 
Green 

1.2.3 
Green 

1.2.3 
Green 

Planned Future Performance 
For FY 2017: 1.2.3: Advance engineering, technology, and science research. 
For FY 2018: To be determined.
Contributing Theme: International Space Station Contributing Program: International Space Station 
Data Quality for FY 2018 
Data Source(s): International Space Station (ISS) Monthly Performance Metrics. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

6 NASA will set the performance goal for FY 2018 when it releases its FY 2019 Volume of Integrated Performance. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Results 
During FY 2016, the International Space Station (ISS) supported a robust research and development program, allowing NASA to achieve its planned 
research objectives to advance engineering, technology, and scientific research. 

On March 1, 2016, NASA successfully completed its one-year U.S.-Russian joint human health and performance research project with the return of 
astronaut Scott Kelly and cosmonaut Mikhail Kornienko to Earth. Kelly and Kornienko, who launched to the station on March 27, 2015, were aboard the 
ISS for 340 days. This was the longest space mission ever assigned to a NASA astronaut, designed to examine the effects of long-term spaceflight on 
human physiology. While Kelly was on board the space station, his identical twin brother, retired NASA astronaut Mark Kelly, participated in the study on 
Earth, allowing NASA to better isolate the deleterious effects of spaceflight on the human body, and to aid in the development of countermeasures for 
these effects. Scott Kelly retired from NASA effective April 1, 2016, but will continue to participate in the ongoing research related to the one-year mission 
by providing periodic medical samples and participating in other tests. This research will be invaluable to the preparation for future long-duration 
spaceflight missions. 

On July 12-14, 2016, the American Astronautical Society, in cooperation with NASA and the Center for the Advancement of Science in Space, held its fifth 
annual ISS Research and Development Conference in San Diego, CA. The conference brought together leaders from industry, academia and government to 
discuss the latest research and technological breakthroughs in microgravity research, life sciences, materials development, technology development, 
human health, and remote observation of Earth and its atmosphere. The conference was headlined by Mark and Scott Kelly, who shared their experiences 
from the one-year study in a panel discussion with keynote speaker Dr. Sanjay Gupta. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete the U.S.-Russian joint human health and performance 
research project on the International Space Station one-year mission. 

ERD 11 4 
Green 

ERD 12 1 
Green 

ERD 13 1 
Green 

ERD 14 1 
Green 

ERD 15 5 
Green 

ERD 16 5 
Green 

Planned Future Performance 
For FY 2017: ERD-17-5: Complete the selection and implementation of the contract for the first year of the Translational Research Institute to support 
the translation of cutting edge research into risk mitigation systems for human exploration missions. 
For FY 2018: No API this fiscal year 
Contributing Theme: Exploration Research and Development Contributing Program: Human Research Program 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Accomplish a minimum of 90 percent of the on-orbit research and 
technology development objectives. 

ISS 11 5 
Green 

ISS 12 6 
Green 

ISS 13 3 
Green 

ISS 14 3 
Green 

ISS 15 3 
Green 

ISS 16 3 
Green 

Planned Future Performance 
For FY 2017: ISS-17-3: Accomplish a minimum of 90 percent of the on-orbit research and technology development objectives. 
For FY 2018: To be determined.7 

Contributing Theme: International Space Station Contributing Program: International Space Station 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: ERD-18-5: Perform mixed-field, low-dose rate galactic cosmic ray simulation investigations at the NASA Space Radiation Laboratory to 
enable better assessment of space radiation health risks for exploration. 
Contributing Theme: Exploration Research and Development Contributing Program: Human Research Program 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: ISS-18-8: Initiate in-space demonstration of new technology for improved carbon dioxide removal. 
Contributing Theme: International Space Station Contributing Program: International Space Station 

7 NASA will set the annual performance indicator for FY 2018 when it releases its FY 2019 Volume of Integrated Performance. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.2.4 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Ensure vital assets are ready, available, and appropriately sized to conduct 
NASA’s Mission. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.2.4 
Green 

1.2.4 
Green 

1.2.4 
Green 

Planned Future Performance 
For FY 2017: 1.2.4: Ensure vital assets are ready, available, and appropriately sized to conduct NASA’s Mission. 
For FY 2018: 1.2.3: Ensure vital assets are ready, available, and appropriately sized to conduct NASA’s Mission. 
Contributing Theme: Space and Flight Support Contributing Program: Human Space Flight Operations 
Data Quality for FY 2018 
Data Source(s): Center level analysis and schedules. 
Verification and Validation: The Directorate Program Management Council is the governing body for review of this performance goal. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Human Space Flight Operations (HSFO) program supports the training, readiness, and health of crewmembers prior to, during, and after each space 
flight mission to the International Space Station (ISS). All crews on board the ISS have undergone rigorous preparation, which is critical to mission success. 
The HSFO program provides astronaut selection and training, and manages all aspects of astronaut crew health, including maintenance of a healthy and 
productive crew during all phases of space flight missions, implementation of a comprehensive health care program for astronauts, and the prevention 
and mitigation of negative long-term health consequences of spaceflight. The program also provides expert medical input to program boards, flight rule 
recommendations, U.S. and international training to both flight and ground crews, medical care guideline requirements for space health care systems, and 
physical strength conditioning and rehabilitation for crewmembers. 

Throughout FY 2016, the astronaut corps was sized appropriately, met all mission needs, and met all health and training standards. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Ensure the astronaut corps meets all mission-related training 
requirements and mission-related health standards. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

SFS 14 7 
Green 

SFS 15 1 
Green 

SFS 16 1 
Green 

Planned Future Performance 
For FY 2017: SFS-17-1: Ensure the astronaut corps meets all mission-related training requirements and mission-related health standards. 
For FY 2018: SFS-18-1: Ensure the astronaut corps meets all mission-related training requirements and mission-related health standards. 
Contributing Theme: Space and Flight Support Contributing Program: Human Space Flight Operations 

Performance Goal 1.2.5
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Conduct basic and applied biological and physical research to advance and 
sustain U.S. scientific expertise. 

1.1.2.2 
Green 

1.1.2.2 
Green 

1.1.2.2 
Green 

1.2.5 
Green 

1.2.5 
Yellow 

1.2.5 
Red 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: International Space Station Contributing Program: International Space Station 
Data Quality for FY 2018 
Data Source(s): Documentation for payloads delivered to the International Space Station (ISS) Program; ISS flight manifests; Standing Review Board 
(SRB) program reports; Center for the Advancement of Science in Space (CASIS) press releases and award documents; and the NASA Task Book 
bibliographic data, available at https://taskbook.nasaprs.com/Publication/index.cfm?action=bib_search. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: Potential lag time. For peer-reviewed publications, data are gathered throughout the year, but tend to concentrate at the end of the 
year. Intermediate data are of limited significance. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
During FY 2016, NASA made progress towards its annual performance indicators, demonstrating its focus on conducting basic scientific research aboard 
the International Space Station (ISS). The following are a few of the major accomplishments in biological and physical research completed in FY 2016: 

•	 NASA launched three physical science research payloads to the ISS. 
•	 The Center for the Advancement of Science in Space (CASIS) released four Requests for Proposals, and made awards to three research projects. 

The solicitations and awards are intended to expand the use of the ISS by public and private organizations other than NASA. 
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Part 3—Performance Reporting and Planning 

However, NASA did not complete two planned objectives for FY 2016: 
•	 NASA did not complete the organization of a Science Definition Team for GeneLab. NASA determined that the initial plan was not fully compliant 

with the Federal Advisory Committee Act. GeneLab is an open access data repository designed to make vast amounts of raw data generated by 
experiments aboard the ISS available to a worldwide community of scientists and computational researchers. 

•	 NASA did not hold the Cold Atom Laboratory (CAL) Pre-Ship Review (PSR). The PSR was delayed until FY 2017. CAL will be a facility aboard the ISS 
for the study of ultra-cold quantum gases in microgravity, enabling research in an environment that is inaccessible to Earth-based laboratories. 

Performance Improvement Plan 
NASA took the following actions to address the issues noted above: 

•	 For GeneLab, NASA developed a new plan that is compliant with the Federal Advisory Committee Act. The NASA Office of the Chief Scientist is 
reviewing the approach to Agency advisory committees. 

•	 The Cold Atom Laboratory (CAL) is still on track to launch in spring 2017. The schedule slip for the Pre-Ship Review is not expected to have a major 
impact on the launch schedule. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Organize a Science Definition Team and define the research 
objectives and requirements for a series of experiments to be conducted within 
the framework of the GeneLab open science concept and complete the 
definitions for two experiments. 

ERD 11 1 
Green 

ISS 12 7 
Green 

ISS 13 6 
Green 

ISS 14 5 
Green 

ISS 15 4 
Red 

ISS 16 10 
Red 

Planned Future Performance 
For FY 2017: ISS-17-10: Produce at least 13 peer-reviewed publications addressing the critical questions on microbial life in space identified by the 
National Research Council in the Decadal Survey for Life and Physical Sciences in Space. 
For FY 2018: ISS-18-6: Install and conduct the first scientific investigation in the new Plant Habitat facility, and operate two Vegetable Production System 
(Veggie) units aboard the International Space Station to conduct research with the Human Research Program on the nutritional and behavioral aspects 
of growing plants for food in space. 
Contributing Theme: International Space Station Contributing Program: International Space Station 

Explanation of Rating 
As noted above, NASA did not complete the organization of a Science Definition Team for GeneLab because it determined that the initial plan was not fully 
compliant with the Federal Advisory Committee Act (FACA). NASA developed a new plan that is compliant with FACA. The NASA Office of the Chief 
Scientist is reviewing the approach to Agency advisory committees. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Deliver to the International Space Station three physical sciences 
payloads and conduct successful Cold Atom Laboratory Pre-Ship Review. 

ERD 11 3 
Green 

ISS 12 9 
Green 

ISS 13 8 
Green 

ISS 14 6 
Green 

ISS 15 5 
Green 

ISS 16 5 
Red 

Planned Future Performance 
For FY 2017: ISS-17-5: Deliver the Cold Atom Laboratory facility to the International Space Station and initiate operations on orbit, and complete one 
flight project in combustion research and one flight project in fluid physics or complex fluids research. 
For FY 2018: ERD-18-4: Accomplish new research in the Combustion Integrated Rack through installation and operation of Advanced Combustion via 
Microgravity Experiments research series; and complete three investigations in colloidal and self-assembling systems in the Fluids Integrated Rack. 
Contributing Theme: International Space Station Contributing Program: International Space Station 

Explanation of Rating 
NASA did not hold the Cold Atom Laboratory (CAL) Pre-Ship Review (PSR) in FY 2016. The PSR was delayed until FY 2017. CAL is still on track to launch in 
spring 2017. The schedule slip for the PSR is not expected to have a major impact on the launch schedule. 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year. 
For FY 2018: ISS-18-3: Enhance the research capabilities on the International Space Station (ISS) by installing and operating the Cold Atom Laboratory, 
Life Sciences Glove Box, additional Express Racks, and Bioculture System; and complete operations for Zero Boil Off Tank. 
Contributing Theme: International Space Station Contributing Program: International Space Station 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Through the Center for the Advancement of Science in Space 
(CASIS) cooperative agreement, release two Requests for Proposal, complete 
proposal evaluation, and select research projects for International Space Station 
execution in FY 2016. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ISS 14 7 
Green 

ISS 15 6 
Green 

ISS 16 6 
Green 

Planned Future Performance 
For FY 2017: ISS-17-6: Through the Center for the Advancement of Science in Space (CASIS) cooperative agreement, release two solicitations, complete 
proposal evaluation, and select research projects for International Space Station execution in FY 2017. 
For FY 2018: ISS-18-4: Through the Center for the Advancement of Science in Space (CASIS) cooperative agreement, meet the goals identified in the 
annual performance plan to completely use the 50 percent National Laboratory allocation; and develop and execute the sponsored research. 
Contributing Theme: International Space Station Contributing Program: International Space Station 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Produce 500 peer-reviewed publications from projects in human 
research, space biology, and physical sciences. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ISS 14 8 
Green 

ISS 15 7 
Green 

ISS 16 7 
Green 

Planned Future Performance 
For FY 2017: ISS-17-7: Produce 500 peer-reviewed publications from projects in human research, space biology, and physical sciences. 
For FY 2018: To be determined.8 

Contributing Theme: International Space Station Contributing Program: International Space Station 

Performance Goal 1.2.6
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Provide cargo transportation to support on-orbit crew members and utilization. 1.1.1.3 
Green 

1.1.1.3 
Green 

1.1.1.3 
Green 

1.2.6 
Green 

1.2.6 
Yellow 

1.2.6 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: International Space Station Contributing Program: International Space Station 
Data Quality for FY 2018 
Data Source(s): Human Exploration and Operations Mission Directorate (HEOMD) Directorate Program Management Council (DPMC) and the 
International Space Station (ISS) Program Quarterly Reviews. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
During FY 2016, NASA continued to provide cargo transportation to the International Space Station (ISS), supporting on-orbit crew operations through 
agreements with foreign partners and U.S. commercial providers. Cargo transportation was provided by the Russian Federation’s Progress expendable 
cargo spacecraft, Orbital ATK’s Cygnus vehicle, and the Space Exploration Technologies Corporation’s (SpaceX’s) Dragon spacecraft. 

8 NASA will set the annual performance indicator for FY 2018 when it releases its FY 2019 Volume of Integrated Performance. 
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Part 3—Performance Reporting and Planning 

In FY 2016, U.S. commercial providers completed four Commercial Resupply Services (CRS) flights delivering cargo to support on-orbit crewmembers: 
• On December 6, 2015, Orbital ATK’s Cygnus (Orb-4) launched with more than 7,700 pounds of supplies and payloads. 
• On March 22, 2016, Orb-6 launched with more than 7,000 pounds of supplies and payloads. 
• On April 8, 2016, SpaceX CRS-8 launched with nearly 7,000 pounds of payload and payload resupply. 
• On July 18, 2016, CRS-9 launched with nearly 5,000 pounds of supplies and payloads. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete at least three flights, delivering research and logistics 
hardware to the ISS, by U.S.-developed cargo delivery systems. 

No API 
this fiscal 

year 

ISS 12 3 
Green 

ISS 13 2 
Green 

ISS 14 2 
Green 

ISS-15-8 
Yellow 

ISS 16 8 
Green 

Planned Future Performance 
For FY 2017: ISS-17-8: Complete at least three flights, delivering research and logistics hardware to the ISS, by U.S.-developed cargo delivery systems. 
For FY 2018: ISS-18-7: Complete at least three flights, delivering research and logistics hardware to the International Space Station (ISS), by U.S.
developed cargo delivery systems. 
Contributing Theme: International Space Station Contributing Program: International Space Station 
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Part 3—Performance Reporting and Planning 

Strategic Objective 1.3 
Facilitate and utilize U.S. commercial capabilities to deliver cargo and crew to 
space. 

Lead Office  Goal Leader  
Human Exploration and  Operations  Mission  Directorate (HEOMD)  Phil McAlister, Director of  Commercial Spaceflight  Development, HEOMD  

Contributing Programs  
Commercial Crew  

Budget for Strategic Objective 1.3 
Actual Enacted Requested Notional 

Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $1,244 – $732 $173 $36 $36  $36 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
Through the Strategic Review and NASA’s other performance management processes, NASA reviews recent accomplishments and near-term plans for the 
Agency’s strategic objectives and programs. Under Strategic Objective 1.3, NASA is supporting the development of U.S. commercial space transportation 
capabilities to reduce the gap in launching crew and cargo from the United States. In September 2014, NASA awarded Commercial Crew Transportation 
Capability contracts to two U.S. companies, the Boeing Company (Boeing) and Space Explorations Technologies Corporation (SpaceX), and both partners 
are making technical and programmatic progress. For example, in January 2016, SpaceX completed a propulsive descent test of its Dragon spacecraft, an 
important milestone in demonstrating that the spacecraft can safely and accurately return crew to the Earth. Over the next several years, the Agency’s 
critical next steps are to monitor partner progress and milestone completion, working towards full certification, including a crew flight test to the 
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Part 3—Performance Reporting and Planning 

International Space Station (ISS) with a NASA astronaut. Specific performance measures for the next two years can be found in the FY 2017 and FY 2018 
Annual Performance Plans in the performance goal and annual performance indicator tables below. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. In 10 years, NASA plans that the Agency’s current efforts under Strategic Objective 1.3 will lead to the ability to utilize 
U.S. commercial space transportation capabilities to provide safe, reliable, and cost-effective access to and from low Earth orbit and the ISS for crew and 
cargo. This ability is critical for NASA’s integrated space development and exploration plans. A current challenge for the Commercial Crew Program is that 
NASA will not complete its agency priority goal associated with this strategic objective before the end of FY 2017. Both commercial providers have delayed 
some work associated with the goal into FY 2018. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General and the Government Accountability 
Office. More information is available in the “Management Challenges” section in Part 2. 

For more information, please see http://www.nasa.gov/exploration/commercial/crew/index.html. Highlighted achievements during FY 2016 are detailed 
in the FY 2016 Agency Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 

FY 2016 Performance Measures 
Strategic Objective 1.3: Facilitate and utilize U.S. commercial capabilities to deliver cargo and crew to space. 

Performance Goal 1.3.1: Facilitate the development of and certify U.S. industry-based crew 
transportation systems while maintaining competition. (Agency Priority Goal) 

Performance Goal 1.3.2: Invest financial and technical resources to stimulate efforts within the private 
sector to develop and demonstrate safe, reliable, and cost-effective space transportation capabilities. 

Annual Performance Indicators 
• CS-16-1: Continue monitoring partner milestone progress based on Commercial Crew transportation 

Capability (CCtCap) contract content. 
• CS-16-2: Continue monitoring partner milestone progress based on agreement content. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 1.3 

Performance Goal Ratings for Strategic Objective 1.3, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 2 2 0 0 0 
2015 2 2 0 0 0 
2014 2 2 0 0 0 
2013 1 1 0 0 0 
2012 1 1 0 0 0 
2011 1 1 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 1.3, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 2 2 0 0 0 
2015 2 2 0 0 0 
2014 2 2 0 0 0 
2013 1 1 0 0 0 
2012 0 0 0 0 0 
2011 1 0 1 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.3.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Facilitate the development of and certify U.S. industry-based crew 
transportation systems while maintaining competition. (Agency Priority Goal) 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.3.1 
Green 

1.3.1 
Green 

1.3.1 
Green 

Planned Future Performance 
For FY 2017: 1.3.1: Facilitate the development of and certify U.S. industry-based crew transportation systems while maintaining competition. (Agency 
Priority Goal) 
For FY 2018: 1.3.1: Facilitate the development, certification, and operation of U.S. industry-based crew transportation systems while maintaining 
competition. 
Contributing Theme: Commercial Spaceflight Contributing Program: Commercial Crew 
Data Quality for FY 2018 
Data Source(s): Email(s) and press releases indicating industry partners continue to make progress maturing their transportation system technical and 
certification/verification efforts. 
Verification and Validation: Review by NASA’s Program Management Council and the Human Exploration and Operations Mission Directorate (HEOMD) 
Directorate Program Management Council (DPMC). 
Data Limitations: Materials provided by NASA’s industry partners may include company-proprietary information. Data are sufficiently accurate for their 
intended use. 

FY 2016 Performance Results 
NASA made significant progress towards its agency priority goal in FY 2016. The NASA Commercial Crew Program is facilitating the development of U.S. 
commercial crew space transportation capabilities, with the goal of achieving safe, reliable, and cost-effective access to and from low Earth orbit and the 
International Space Station (ISS). Enabling a U.S. industry-based capability can facilitate the development of a commercial market, providing new high-
technology jobs and reducing the cost of human access to space. NASA is working with two commercial partners, the Boeing Company (Boeing) and Space 
Explorations Technologies Corporation (SpaceX), to complete development and NASA certification for human space transportation systems capable of 
carrying crews to the International Space Station and other low Earth orbit destinations. 

During FY 2016, Boeing and SpaceX made technical and programmatic progress maturing their respective industry-based crew transportation systems. 
Both partners continued to identify verification items, define requirements closure plans, identify and update hazard reports, and work with NASA to 
process variances and alternate standards. Boeing installed new training equipment at the Johnson Space Center to simulate aspects of missions aboard 
the company’s CST-100 Starliner spacecraft. The simulators will be used as part of the training for the astronauts who will fly the spacecraft. SpaceX 
completed its delta Critical Design Review (CDR). The CDR is a significant review that demonstrates that the project design has the ability to meet 
requirements with appropriate margins and acceptable risk within defined project constraints, including available resources to determine if the design is 
appropriately mature to continue with the final design and fabrication phase. Both partners have begun manufacturing qualification and flight hardware. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Continue monitoring partner milestone progress based on 
Commercial Crew transportation Capability (CCtCap) contract content. 

CS-11-2 
Yellow 

No API 
this fiscal 

year 

CS 13 1 
Green 

CS 14 1 
Green 

CS 15 1 
Green 

CS 16 1 
Green 

Planned Future Performance 
For FY 2017: CS-17-1: Continue monitoring partner milestone progress toward identifying and closing certification products, in alignment with 
negotiated contract milestones. 
For FY 2018: CS-18-1: Continue monitoring partner milestone progress toward identifying and closing certification products, in alignment with 
negotiated contract milestones, including the completion by the Space Exploration Technologies Corporation (SpaceX) of its planned Propulsion Module 
testing. 
Contributing Theme: Commercial Spaceflight Contributing Program: Commercial Crew 

Performance Goal 1.3.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Invest financial and technical resources to stimulate efforts within the private 
sector to develop and demonstrate safe, reliable, and cost-effective space 
transportation capabilities. 

1.2.1.1 
Green 

1.2.1.1 
Green 

1.2.1.1 
Green 

1.3.2 
Green 

1.3.2 
Green 

1.3.2 
Green 

Planned Future Performance 
For FY 2017: 1.3.2: Invest financial and technical resources to stimulate efforts within the private sector to develop and demonstrate safe, reliable, and 
cost-effective space transportation capabilities. 
For FY 2018: 1.3.2: Invest financial and technical resources to stimulate efforts within the private sector to develop and demonstrate safe, reliable, and 
cost-effective space capabilities. 
Contributing Theme: Commercial Spaceflight Contributing Program: Commercial Crew 
Data Quality for FY 2018 
Data Source(s): Annual report listing Space Transportation’s funded and unfunded partnerships. 
Verification and Validation: Review by Human Exploration and Operations Mission Directorate (HEOMD) Directorate Program Management Council 
(DPMC). 
Data Limitations: Materials provided by NASA’s industry partners may include company-proprietary information. Data are sufficiently accurate for their 
intended use. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Results 
NASA is working with multiple U.S. companies that are designing and developing commercial low Earth orbit (LEO) and beyond LEO spaceflight 
capabilities. By supporting these development efforts, NASA is laying the foundation for future commercial spaceflight capabilities that could become 
available to NASA, other government agencies, and industry customers. 

NASA is continuing to invest financial and technical resources within the private sector. NASA’s commercial partners continue to make progress 
completing planned milestones. Blue Origin formally announced their orbital launch vehicle, the New Glenn. The Sierra Nevada Corporation continues 
preparing their Dream Chaser engineering test article to support their approach and landing test, planned for early calendar year 2017. A test article is 
hardware built to replicate conditions and behaviors of flight ready versions for ground testing. United Launch Alliance has conducted multiple technical 
meetings with NASA personnel as it continues to the development of its Vulcan launch vehicle. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Continue monitoring partner milestone progress based on 
agreement content. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

CS 14 5 
Green 

CS 15 3 
Green 

CS 16 2 
Green 

Planned Future Performance 
For FY 2017: CS-17-2: Continue monitoring partner milestone progress based on agreement content. 
For FY 2018: CS-18-2: Continue monitoring partner milestone progress based on agreement content, to include the completion by the Boeing Company 
of its planned Service Module hot fire launch abort engine test. 
Contributing Theme: Commercial Spaceflight Contributing Program: Commercial Crew 
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Part 3—Performance Reporting and Planning 

Strategic Objective 1.4 
Understand the Sun and its interactions with Earth and the solar system, 
including space weather. 

Lead Office Goal Leader 
Heliophysics Division, Science Mission Directorate (SMD) Steven W. Clarke, Director, Heliophysics Division 

Contributing Programs 
Heliophysics  Explorer Program,  Heliophysics Research,  Living with a Star, Solar  Terrestrial Probes  

Budget for Strategic Objective  1.4  
Actual Enacted Requested Notional 

Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $647 – $678 $688 $693 $698  $698 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section inthe introduction to Part 3. 

Progress Update 
NASA, in consultation with the Office of Management and Budget, has determined that performance toward this strategic objective is making noteworthy 
progress. 

Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. NASA’s Strategic Objective 1.4 is pursued by the Science Mission Directorate (SMD) Heliophysics 
Division, which seeks to understand the Sun, the vast extended atmosphere of the Sun (called the heliosphere), and planetary environments as a single 
connected system. The Heliophysics flight program is demonstrating excellent cost and schedule performance, and particularly noteworthy scientific 
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Part 3—Performance Reporting and Planning 

discoveries were announced in the last year, including key insights into how solar activity affects the Earth and other planets. The critical next steps 
include continuing the development of the next Heliophysics missions, including the Ionospheric Connection Explorer (ICON), Global-scale Observations of 
the Limb and Disk (GOLD), Solar Probe Plus (SPP), and the Solar Orbiter. NASA is also an agency member of the Space Weather Operations, Research, and 
Mitigation Task Force that developed and is implementing the National Space Weather Strategy and National Space Weather Action Plan. This effort will 
enhance the Nation’s space-weather readiness in national preparedness, forecasting, and understanding. Specific performance measures for the next two 
years can be found in the FY 2017 and FY 2018 Annual Performance Plans in the performance goal and annual performance indicator tables below. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. In 10 years, NASA plans that the Agency’s current efforts under Strategic Objective 1.4 will lead to further 
understanding of what causes the Sun to vary, how the geospace, planetary space environments, and the heliosphere respond to those variations, and 
impacts on humanity. Future success for this strategic objective requires maintaining continuity of scientific scope through the Heliophysics System 
Observatory (HSO), the fleet of spacecraft that operate concurrently, providing continuous observations and connected measurements. Maintaining an 
adequate mission cadence and balance is therefore critical. Many of the key challenges for the Heliophysics Division are common across all of the SMD 
divisions (access to space; technology development; project technical, cost, and schedule challenges; and partnerships) and are articulated in the 
2014 Science Plan. In particular, working with international partners presents both a challenge and an opportunity for the Agency. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General and the Government Accountability 
Office. More information is available in the “Management Challenges” section in Part 2. 

For more information, please see http://science.nasa.gov/heliophysics/. Highlighted achievements during FY 2016 are detailed in the FY 2016 Agency 
Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. Additional information 
on strategies, challenges, implementation, and program-specific detail is available in the NASA 2014 Science Plan. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Measures 
Strategic Objective 1.4: Understand the Sun and its interactions with Earth and the solar system, including space weather. 

Performance Goal 1.4.1: Demonstrate progress in 
exploring the physical processes in the space 
environment from the Sun to Earth and 
throughout the solar system. 

Performance Goal 1.4.2: Demonstrate progress in 
advancing understanding of the connections that 
link the Sun, Earth and planetary space 
environments, and the outer reaches of the solar 
system. 

Performance Goal 1.4.3: Demonstrate progress in 
developing the knowledge and capability to 
detect and predict extreme conditions in space to 
protect life and society and to safeguard human 
and robotic explorers beyond Earth. 

Performance Goal 1.4.4: By December 2017, 
launch two missions in support of Strategic 
Objective 1.4. 

Annual Performance Indicators 
• HE-16-1: Demonstrate planned progress in 

exploring the physical processes in the space 
environment from the Sun to Earth and 
throughout the solar system. 

• HE-16-2: Demonstrate planned progress in 
advancing understanding of the connections 
that link the Sun, Earth and planetary space 
environments, and the outer reaches of the 
solar system. 

• HE-16-3: Demonstrate planned progress in 
developing the knowledge and capability to 
detect and predict extreme conditions in space 
to protect life and society and to safeguard 
human and robotic explorers beyond Earth. 

• HE-16-5: Complete Solar Probe Plus System 
Integration Review (SIR). 

• HE-16-6: Complete the Ionospheric Connection 
(ICON) Explorer System Integration Review 
(SIR). 

• HE-16-7: Release the next Heliophysics Explorer 
Announcement of Opportunity (AO). 

• HE-16-8: Complete Solar Orbiter Collaboration 
(SOC) Solar Orbiter Heliospheric Imager (SoloHI) 
and Heavy Ion Sensor (HIS) instrument Pre-Ship 
Reviews (PSRs). 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 1.4 

Performance Goal Ratings for Strategic Objective 1.4, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 4 4 0 0 0 
2015 4 4 0 0 0 
2014 4 4 0 0 0 
2013 3 3 0 0 0 
2012 3 3 0 0 0 
2011 3 3 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 1.4, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 7 6 1 0 0 
2015 6 6 0 0 0 
2014 5 5 0 0 0 
2013 4 4 0 0 0 
2012 3 3 0 0 0 
2011 3 3 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.4.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in exploring the physical processes in the space 
environment from the Sun to Earth and throughout the solar system. 

2.2.1.1 
Green 

2.2.1.1 
Green 

2.2.1.1 
Green 

1.4.1 
Green 

1.4.1 
Green 

1.4.1 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Heliophysics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Heliophysics Advisory Committee (HPAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Heliophysics Division Director recommends a rating 
for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Heliophysics Subcommittee of the NASA Advisory Council Science Committee determined in August 2016 that NASA remained on track in its annual 
performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

New Look at Sunspot Formation 

Sunspots are indicators of solar flares, which can directly impact Earth and humanity’s technological infrastructure. New insights on sunspot formation 
were provided by the combination of data observations from NASA’s Solar Dynamics Observatory (SDO), Interface Region Imaging Spectrograph (IRIS), and 
Hinode missions, and numerical simulations using the NASA Pleiades supercomputer. Magnetic fields inside the Sun contort, coalesce, and eventually 
bundle into Earth-sized structures that form sunspots on the surface. During coalescence, weakly magnetized plasma is squeezed out, resulting in plasma 
jets and explosions. Using data and models to understand how sunspots are formed inside the Sun gives researchers crucial information on how they drive 
eruptive solar flares on the surface. 
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Part 3—Performance Reporting and Planning 

Wind and ACE Spacecraft Observations Provide Insight on Solar Wind Heating 

The heating of the solar atmosphere is fundamentally connected to heating the solar wind, and to how the solar wind accelerates out into space. The solar 
wind has a low rate of particle collisions, which affects how it heats and accelerates. Long-term datasets from the Wind and Advanced Composition 
Explorer (ACE) missions enable statistical analysis of distinct plasma processes, such as wave damping, instability, and turbulence, which contribute to the 
heating of the solar wind. Advances in numerical simulation have allowed researchers to examine individual particle responses within these plasma 
processes. Wind data have revealed various new particle behaviors, such as how instabilities limit particle temperature ranges. Scientists also found traces 
of heating processes in ACE data on solar wind, finding that heavy ions appear to be much hotter than solar wind protons and helium. Heliophysics 
mission data are enabling new and important research into these evolving scientific mysteries around solar wind heating and acceleration. 

Explosive Energy Release from Magnetic Fields 

Magnetic fields throughout the solar system store, transport, and release energy. Under certain conditions, stored energy is converted explosively into 
heat and kinetic energy, which is a process known as magnetic reconnection. These physical processes drive magnetic storms at Earth and solar flares and 
coronal mass ejections on the Sun. Reconnection occurs when oppositely-oriented magnetic fields come into contact, “break” from their original 
configuration, and subsequently reconnect with the opposing field lines. 

For the first time ever, the Magnetospheric Multiscale (MMS) mission has directly observed magnetic reconnection, seeing how the electric field and 
currents that dissipate the magnetic energy respond. Observations at this small, electron-level scale help scientists understand the processes that 
contribute to magnetic reconnection in more detail. Using data from SDO and the Solar TErrestrial RElations Observatory (STEREO), scientists were able to 
observe reconnection in three dimensions: two groups of magnetic loops that gradually approach each other, form an intermediate structure, and then 
reconnect. SDO and IRIS observations of the Sun identified signatures of high-speed flows and variations within magnetic reconnection events. Scientists 
now know more about how these signatures may control the rate of energy release, providing deeper insight into magnetic reconnection itself. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in exploring the physical processes 
in the space environment from the Sun to Earth and throughout the solar 
system. 

HE 11 1 
Green 

HE 12 1 
Green 

HE 13 1 
Green 

HE 14 1 
Green 

HE 15 1 
Green 

HE 16 1 
Green 

Planned Future Performance 
For FY 2017: HE-17-1: Demonstrate planned progress in exploring the physical processes in the space environment from the Sun to Earth and 
throughout the solar system. 
For FY 2018: HE-18-1: Demonstrate planned progress in exploring the physical processes in the space environment from the Sun to Earth and 
throughout the solar system. 
Contributing Theme: Heliophysics Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: HE-17-4: Achieve Magnetospheric Multiscale (MMS) mission success criteria. 
For FY 2018: No API this fiscal year 
Contributing Theme: Heliophysics Contributing Program: Solar Terrestrial Probes 

Performance Goal 1.4.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in advancing understanding of the connections that link 
the Sun, Earth and planetary space environments, and the outer reaches of the 
solar system. 

2.2.2.1 
Green 

2.2.2.1 
Green 

2.2.2.1 
Green 

1.4.2 
Green 

1.4.2 
Green 

1.4.2 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Heliophysics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Heliophysics Advisory Committee (HPAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Heliophysics Division Director recommends a rating 
for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Heliophysics Subcommittee of the NASA Advisory Council Science Committee determined in August 2016 that NASA remained on track in its annual 
performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 
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Part 3—Performance Reporting and Planning 

New Insights on Solar Activity Affecting Earth and Planets 

The constant flow of the solar wind and coronal mass ejections hitting Earth’smagnetosphere createsa mixed boundary layer between Earth’s magnetic 
field and interplanetary space known as a bow shock. Observational data from the Time History of Events and Macroscale Interactions during Substorms 
(THEMIS) mission have shown that certain orientations of the solar wind magnetic field can birth small-scale shocks in the upstream region, which can 
result in more effective particle acceleration than acceleration from the bow shock alone. These particles, processed internally in the magnetosphere, are 
re-accelerated by magnetic reconnection, when oppositely-oriented magnetic fields come into contact, break from their original configuration, and 
subsequently reconnect with the opposing field lines. Observations and numerical simulations of this internal process have revealed that an electrical 
current system develops ahead of the accelerated particles at what are known as reconnection jets. Such observations improve understanding of how 
solar energy is transformed into energized particles and electrical currents in space. 

Scientists use these observations to model how solar wind behaves at other planets, too. New Horizons mission data revealed that solar wind evolves 
substantially as it travels from Earth to Pluto. At Pluto, it has been shown to slam as close as roughly 1.5 planet radii above the surface because Pluto does 
not have a strong magnetic field to fend off the solar wind, and also because, during the Pluto flyby, the solar wind was exceptionally dense. These 
observations advance considerably space weather prediction capabilities at Earth and at other planetary bodies in the solar system. 

Atmospheric Waves Affect Earth’s Edge with Space 

The Earth’s mesosphere, its outermost atmospheric boundary with interplanetary space, is driven by dynamic processes in the troposphere and 
stratosphere and has been studied using temporal correlations of measurements. A recent study using data from the Aeronomy of Ice in the Mesosphere 
(AIM) mission revealed that this coupling extends to the spatial properties of the mesosphere. The study analyzed polar mesospheric ice cloud edges and 
holes to find that they have fractal properties similar to those in turbulence seen in small scale atmospheric gravity waves. These properties are controlled 
by temperature, humidity, and condensation nuclei fields in the mesosphere and, in turn, connect to tides, gravity waves, and turbulence in the lower 
atmosphere. 

Solar Interactions with the Local Interstellar Medium 

As the solar wind moves supersonically outward from the Sun, past the planets, it eventually interacts with the local interstellar medium at the boundary 
of the solar system. Data from the Interstellar Boundary Explorer (IBEX) mission revealed that energetic neutral atoms (particles with no charge that no 
longer react to magnetic fields) generated at this boundary seem to be coming from a limited spatial region, described as a “ribbon” in the sky. 
Simulations and IBEX data have revealed that these neutral hydrogen particles are most likely produced by secondary charge-exchange of the solar wind 
protons and the dense neutral interstellar medium. These neutrals arrive at Earth unaffected by the interplanetary magnetic field and are generated 
perpendicular to the interstellar magnetic field. They act as emissaries of the interstellar field’s properties. Voyager 1 observations confirm the interstellar 
field orientation at the ribbon center. Simulations also reconcile discrepancies of the interstellar wind inflow angle between IBEX and Solar TErrestrial 
RElations Observatory (STEREO) observations. These results from Heliophysics missions and simulations provide a better understanding of the properties 
of the local interstellar medium and its interaction with the solar wind. 
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Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in advancing understanding of the 
connections that link the Sun, Earth and planetary space environments, and the 
outer reaches of the solar system. 

HE 11 4 
Green 

HE 12 4 
Green 

HE 13 4 
Green 

HE 14 4 
Green 

HE 15 2 
Green 

HE 16 2 
Green 

Planned Future Performance 
For FY 2017: HE-17-2: Demonstrate planned progress in advancing understanding of the connections that link the Sun, Earth and planetary space 
environments, and the outer reaches of the solar system. 
For FY 2018: HE-18-2: Demonstrate planned progress in advancing understanding of the connections that link the Sun, Earth and planetary space 
environments, and the outer reaches of the solar system. 
Contributing Theme: Heliophysics Contributing Program: Multiple Programs 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: HE-18-6: Achieve the Ionospheric Connection Explorer (ICON) mission success criteria. 
Contributing Theme: Heliophysics Contributing Program: Heliophysics Explorer Program 

Performance Goal 1.4.3
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in developing the knowledge and capability to detect and 
predict extreme conditions in space to protect life and society and to safeguard 
human and robotic explorers beyond Earth. 

2.2.3.1 
Green 

2.2.3.1 
Green 

2.2.3.1 
Green 

1.4.3 
Green 

1.4.3 
Green 

1.4.3 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Heliophysics Contributing Program: Multiple Programs 

FY 2018 Volume of Integrated Performance 71 



  

  

   
       

         
       

          
         

 
          

    
      

  
        

       
 

   
 

  
           

        
      

        
 

 
 

        
           

             
          

    
 

    
 

           
       

 

Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Heliophysics Advisory Committee (HPAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Heliophysics Division Director recommends a rating 
for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Heliophysics Subcommittee of the NASA Advisory Council Science Committee determined in August 2016 that NASA remained on track in its annual 
performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

Upper Atmosphere at Earth is Getting Colder 

An upper atmosphere much different from what humankind has historically experienced is evolving rapidly, as demonstrated by combining longer-term 
historical data sets with Aeronomy of Ice in the Mesosphere (AIM) mission measurements. Research now shows that the air on the edge of space is 
getting colder and more humid. Greenhouse gases are beginning to affect the upper atmosphere, as evidenced by at least three long-term observations: 
(1) the increased number and brightness of polar mesospheric clouds; (2) the continuing decrease of lower thermospheric temperatures, as measured by 
satellite drag; and (3) the strong correlation between exospheric temperatures and global infrared power radiated from the lower thermosphere. 

Solar Wind Stripping Martian Atmosphere 

NASA’s Mars Atmosphere and Volatile EvolutioN (MAVEN) mission has provided new insights into extreme forcing of Mars’ upper atmosphere. These 
results allow new insights into how extreme conditions would affect Earth if its magnetic field were switched off. Large solar flares provide significant 
heating of Mars’ upper atmosphere, but with a faster recovery time than at Earth. Observation of the impact of a coronal mass ejection (CME) with Mars 
shows that the lack of a magnetic field allows such events to enhance the escape rate to deep space of the tenuous Martian atmosphere. CMEs are violent 
explosions in which mass and magnetic fields are ejected from the Sun into interplanetary space. 

Global Magnetic Field Modeling Improves Understanding of Space Weather Effects 

The Van Allen Probes have vastly increased the sampling of the inner magnetosphere, including observations of 65 geomagnetic storm events. 
Breakthroughs in magnetic field modeling include the first data-derived reconstruction of the global current system deep within the radiation belts. This 
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Part 3—Performance Reporting and Planning 

increase in observations of the inner magnetosphere has also revealed key drivers of the acceleration of radiation belt electrons, including the influence of 
kinetic Alfvén waves, which are broadband, low-frequency electromagnetic field fluctuations, on energetic electrons in near-Earth space. 

Obtaining accurate data on the electric currents and magnetic fields around Earth is critical for understanding and modeling the adverse effects of space 
weather. Furthermore, Heliophysics mission data have improved understanding of how Earth’s magnetosphere and ionosphere interact, which helps 
researchers learn how to mitigate electrical impacts to power grids during large geomagnetic storms. 

Understanding and Predicting the Trajectories of Solar Energetic Particles 

Solar Energetic Particles (SEPs) are a hazard to spacecraft, astronauts, and airline crews. Shocks driven by CMEs are a key SEP acceleration mechanism. 
Solar TErrestrial RElations Observatory (STEREO) and Advanced Composition Explorer (ACE) observations, along with advances in modeling, have shown 
that three phenomena, solar wind, shock structures preceding CMEs, and the interconnected magnetic field preceding a CME, can predict SEP arrivals. A 
survey of 65 interplanetary shocks observed by STEREO was recently completed, with a special emphasis on the foreshock, the region preceding the 
shock. They found that the foreshock regions exhibit waves in the interplanetary magnetic field and that the foreshocks of CMEs are much larger than 
those driven by the interactions between fast and slow solar wind streams. This helps to explain the efficiency with which CME shocks accelerate solar 
energetic particles, and also sheds light on processes occurring at bow shocks preceding planetary magnetospheres. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in developing the knowledge and 
capability to detect and predict extreme conditions in space to protect life and 
society and to safeguard human and robotic explorers beyond Earth. 

HE 11 5 
Green 

HE 12 5 
Green 

HE 13 5 
Green 

HE 14 7 
Green 

HE 15 3 
Green 

HE 16 3 
Green 

Planned Future Performance 
For FY 2017: HE-17-3: Demonstrate planned progress in developing the knowledge and capability to detect and predict extreme conditions in space to 
protect life and society and to safeguard human and robotic explorers beyond Earth. 
For FY 2018: HE-18-3: Demonstrate planned progress in developing the knowledge and capability to detect and predict extreme conditions in space to 
protect life and society and to safeguard human and robotic explorers beyond Earth. 
Contributing Theme: Heliophysics Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.4.4 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

By December 2017, launch two missions in support of Strategic Objective 1.4. 
No PG 

this fiscal 
year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.4.4 
Green 

1.4.4 
Green 

1.4.4 
Green 

Planned Future Performance 
For FY 2017: 1.4.4: By December 2017, launch two missions in support of Strategic Objective 1.4. 
For FY 2018: 1.4.4: By December 2019, launch one mission in support of Strategic Objective 1.4. 
Contributing Theme: Heliophysics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): Written explanation of the rating and supporting material from the Science Mission Directorate’s (SMD’s) Flight Program Review 
archives. The Deputy Associate Administrator for SMD recommends a rating based on whether the underlying missions are on track to launch during the 
goal period. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA remains on track to achieve this performance goal with the March 2015 launch of the Magnetospheric Multiscale (MMS) mission, and the planned 
June 2017 launch of the Ionospheric Connection Explorer (ICON). 

ICON is a single spacecraft mission dedicated to exploring the boundary region between Earth and space, called the thermosphere, where ionized plasma 
and neutral gas collide and interact, causing dramatic variability. The mission will resolve both long-standing and newly emerging questions about the 
mechanisms that control the daily development of plasma in Earth’s space environment. This is the region of space through which radio communications 
and Global Positioning System (GPS) signals travel, so variations there can result in the distortion or even complete disruption of signals. In August 2016, 
ICON successfully completed its System Integration Review, which evaluates the readiness of a project and its associated supporting infrastructure to 
begin system assembly, integration, and testing. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete Solar Probe Plus System Integration Review (SIR). 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

HE 14 6 
Green 

HE 15 6 
Green 

HE 16 5 
Green 

Planned Future Performance 
For FY 2017: HE-17-5: Complete Solar Probe Plus (SPP) Solar Wind Electrons Alphas and Protons (SWEAP), FIELDS, Integrated Science Investigation of the 
Sun (ISIS) and the Wide-Field Imager for SPP (WISPR) Pre-Ship Reviews (PSRs). 
For FY 2018: HE-18-4: Launch Solar Probe Plus (SPP). 
Contributing Theme: Heliophysics Contributing Program: Living with a Star 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Ionospheric Connection (ICON) Explorer System 
Integration Review (SIR). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

HE 15 7 
Green 

HE 16 6 
Green 

Planned Future Performance 
For FY 2017: HE-17-6: Complete the Ionospheric Connection Explorer (ICON) Pre-Ship Review (PSR). 
For FY 2018: No API this fiscal year 
Contributing Theme: Heliophysics Contributing Program: Heliophysics Explorer Program 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Release the next Heliophysics Explorer Announcement of 
Opportunity (AO). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

HE 16 7 
Green 

Planned Future Performance 
For FY 2017: HE-17-7: Complete the Step One selection for the 2016 Heliophysics Small Explorer (SMEX) Announcement of Opportunity. 
For FY 2018: HE-18-5: Release the 2018 Heliophysics Medium Explorer (MIDEX) Announcement of Opportunity. 
Contributing Theme: Heliophysics Contributing Program: Heliophysics Explorer Program 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete Solar Orbiter Collaboration (SOC) Solar Orbiter 
Heliospheric Imager (SoloHI) and Heavy Ion Sensor (HIS) instrument Pre-Ship 
Reviews (PSRs). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

HE 13 6 
Green 

HE 14 5 
Green 

HE 15 5 
Green 

HE-16-8 
Yellow 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Heliophysics Contributing Program: Living with a Star 

Explanation of Rating 
The Solar Orbiter Collaboration has two U.S.-developed instruments, the Heavy Ion Sensor (HIS) and the Solar Orbiter Heliospheric Imager (SoloHI). The 
HIS instrument experienced component failures on the High Voltage Power Supply board being delivered by the Institut de Recherche en Astrophysique et 
Planétologie (IRAP) in France. The problems have been corrected and the board has been integrated into the detector section of the instrument. The 
SoloHI instrument experienced resource issues, including a test facility flood and the temporary redirection of a subject matter expert contractor to 
support a higher-priority project. Management has worked through the interruptions. 

NASA completed the HIS and SoloHI Pre-Ship Reviews (PSRs) in March 2017. SoloHI will be one of the first instruments completed and shipped to the 
European Space Agency for integration onto the Solar Orbiter spacecraft. Both of these instruments will meet the European Space Agency’s scheduled 
need dates for integration on Solar Orbiter. 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: HE-17-8: Release the Solar Terrestrial Probes-5 (STP-5) Announcement of Opportunity. 
For FY 2018: HE-18-7: Complete the selection for the Solar Terrestrial Probes-5 (STP-5) Announcement of Opportunity. 
Contributing Theme: Heliophysics Contributing Program: Solar Terrestrial Probes 
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Part 3—Performance Reporting and Planning 

Strategic Objective 1.5 
Ascertain the content, origin, and evolution of the solar system and the potential 
for life elsewhere. 

Lead Office Goal Leader 
Planetary Science Division, Science Mission Directorate (SMD) Dr. James Green, Director, Planetary Science Division 

Contributing Programs 
Discovery, Mars Exploration, New Frontiers, Outer Planets, Planetary Science Research, Technology  

Budget for Strategic Objective  1.5  
Actual Enacted Requested Notional 

Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $1,628 – $1,929 $1,921 $1,916 $1,911  $1,911 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
NASA, in consultation with the Office of Management and Budget, has determined that performance toward this strategic objective is making noteworthy 
progress. 

Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. NASA’s Strategic Objective 1.5 is pursued by the Science Mission Directorate (SMD) Planetary Science 
Division, which continues to expand the Agency’s knowledge of the solar system. For example, in FY 2016, NASA launched the Origins, Spectral 
Interpretation, Resource Identification, and Security-Regolith Explorer (OSIRIS-REx), which will travel to Bennu, a near-Earth asteroid, and bring a small 
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Part 3—Performance Reporting and Planning 

sample back to Earth for study. The Planetary Science Division launched the OSIRIS-REx mission well below its development cost estimates. Particularly 
noteworthy scientific discoveries and major accomplishments occurred in the last year, including the production of plutonium, necessary for future deep-
space exploration, in the United States for the first time in almost 30 years. The critical next steps include continuing the development of the next 
Planetary Science missions, such as Mars 2020. Specific performance measures for the next two years can be found in the FY 2017 and FY 2018 Annual 
Performance Plans in the performance goal and annual performance indicator tables below. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. In 10 years, NASA plans that the Agency’s current efforts under Strategic Objective 1.5 will lead to further 
understanding of the content, origin, and evolution of the solar system, as well as the potential for life elsewhere. Many of the key challengesfor the 
Planetary Science Division are common across all of the SMD divisions (access to space; technology development; project technical, cost, and schedule 
challenges; and partnerships) and are articulated in the 2014 Science Plan. Planetary Science is sustaining extensive intra- and extra-Agency partnerships, 
and is pursuing efficiencies and informed investments tied to long-term strategic needs. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General and the Government Accountability 
Office. More information is available in the “Management Challenges” section in Part 2. 

For more information, please see http://solarsystem.nasa.gov/. Highlighted achievements during FY 2016 are detailed in the FY 2016 Agency Financial 
Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. Additional information on 
strategies, challenges, implementation, and program-specific detail is available in the NASA 2014 Science Plan. 
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FY 2016 Performance Measures 
Strategic Objective 1.5: Ascertain the content, origin, and evolution of the solar system and the potential for life elsewhere. 

Performance  Goal 1.5.1:  
Demonstrate  progress in  
advancing the  understanding  of  
how  the chemical and physical  
processes in the solar system  
operate,  interact  and evolve.  

Performance  Goal 1.5.2:  
Demonstrate  progress in  
exploring  and observing the  
objects  in the  solar  system to  
understand how  they formed 
and evolve.  

Performance  Goal 1.5.3:  
Demonstrate  progress in  
exploring  and finding locations  
where life could  have existed or  
could exist today.  

Performance  Goal 1.5.4:  
Demonstrate  progress in  
improving  understanding  of the  
origin  and evolution  of life  on  
Earth to guide the  search for  
life elsewhere.  

Performance  Goal 1.5.5:  
Demonstrate  progress in  
identifying  and characterizing  
objects  in the  solar  system that 
pose threats to Earth or offer 
resources  for human 
exploration.  

Performance  Goal  1.5.6: By  
December  2017, launch at least  
two missions in support  of  
Strategic Objective 1.5.  

Annual Performance Indicators 
•          PS-16-1: Demonstrate  planne

progress in advancing  the  
understanding  of how the  
chemical and physical  
processes in the solar system  
operate, interact, and evolve.

d •          PS-16-14: Complete  Juno  
Jupiter orbit insertion.  

•          PS-16-2: Demonstrate  planned
progress in exploring  and 
observing the objects in the  
solar system  to understand 
how  they formed and evolve.  

•          PS-16-10: Achieve the Mars  
Atmosphere  and Volatile  

 EvolutioN  (MAVEN) mission  
success criteria.  

•          PS-16-3: Demonstrate  planned 
progress in exploring  and 
finding locations  where life  
could have  existed or could 
exist today.  

•          PS-16-4: Demonstrate  planned 
progress in improving  
understanding  of the origin 
and evolution of life on Earth 
to guide the  search for life  
elsewhere.  

•          PS-16-5: Conduct  research,  
involving both U.S.  
interagency and international  
cooperation and partnerships,  
into  mitigation techniques and 
technologies  to address the  
anticipated threat of  small  
body impacts to life  on Earth.  

•          PS-16-9: Demonstrate  planned 
progress in identifying  and 
characterizing objects in the  
solar system  that pose threats  
to Earth or offer resources  for 
human exploration.  

•          PS-16-15: Complete Discovery  
13 selections.  

•          PS-16-6: Complete  the  Origins,  
Spectral Interpretation,  
Resource Identification, and 
Security–Regolith Explorer  
(OSIRIS-REx) Pre-Ship Review  
(PSR).  

•          PS-16-7:  Launch the Interior  
Exploration  using Seismic  
Investigations, Geodesy  and 
Heat Transport  (InSight)  
mission.  

•          PS-16-8: Complete  Mars 2020 
Mission Confirmation Review.  
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 1.5 

Performance Goal Ratings for Strategic Objective 1.5, FY 2011through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 6 6 0 0 0 
2015 6 6 0 0 0 
2014 6 6 0 0 0 
2013 5 5 0 0 0 
2012 5 5 0 0 0 
2011 5 5 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 1.5, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 12 11 0 1 0 
2015 9 8 1 0 0 
2014 8 8 0 0 0 
2013 6 6 0 0 0 
2012 6 5 1 0 0 
2011 5 5 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.5.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in advancing the understanding of how the chemical and 
physical processes in the solar system operate, interact and evolve. 

2.3.1.1 
Green 

2.3.1.1 
Green 

2.3.1.1 
Green 

1.5.1 
Green 

1.5.1 
Green 

1.5.1 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Planetary Science Advisory Committee (PAC) evaluates 
scientific progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. 
Their findings are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Planetary Science Division Director 
recommends a rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are 
reviewed by the Deputy Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the 
Associate Administrator for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Planetary Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance toward the achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

Pluto’s Internal Heat—Evidence from Glaciers and Possible Volcanoes 

The New Horizons flyby of Pluto on July 14, 2015, instantaneously changed views of the dwarf planet. Data from New Horizons are revealing Pluto’s 
incredible and unexpected diversity of geological and compositional features. Observations of massive nitrogen, carbon dioxide, and methane-rich glaciers 
came to the forefront. The New Horizons team theorized that glacier movement may involve heat from inside Pluto, given the “convection cell” 
appearance and lack of impact craters. Another surprising observation is of a solitary mountain with a depression in the center, reminiscent of central 
volcanoes with craters. New Horizons instruments revealed that the mountain is made of water ice, and may be where water escaped from the interior to 
erupt at the surface. These observations make Pluto and other Kuiper Belt objects highly interesting in terms of understanding chemical and physical 
processes in the outer reaches of the solar system. 
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MAVEN Characterizes Modern Day Atmospheric Loss at Mars 

Past missions have shown that, as Mars evolved, it lost most of its atmosphere, which was thicker, warmer, and relatively humid. With data from the Mars 
Atmosphere and Volatile EvolutioN (MAVEN) mission, scientists have made major progress in understanding the current loss of atmospheric gases from 
Mars due to its interaction with the solar wind. 

The European Space Agency’s Mars Express previously reported that the solar wind can enter the Martian atmosphere and ionize the gas. Ionized particles 
escape into space, where they may be carried away by the solar wind. MAVEN mission observations have revealed a countervailing return flux of ions in 
the tail, where the solar wind flows behind Mars, while a concentrated polar plume of ions is being lost to space. By observing both the drivers (energetic 
solar particles and magnetic field) and the response (the temporal and spatial distribution of ions, electrons, and neutral molecules), a comprehensive 
picture of atmospheric loss today provides a framework for extrapolating back to early Mars, a time when total solar irradiance was less, but the Sun was 
brighter in the ultraviolet. Models of the complex interplay at Mars will likely have implications for exoplanet studies, as well. 

Cassini Captured a Measurement of Space Weather during a Flyby of Saturn’s Moon Titan 

NASA’s Cassini mission detected changes in Titan’s ionosphere that allowed scientists to reconstruct the solar wind at Saturn’s distance. Solar wind is a 
major component of space weather, which is the variable conditions on the Sun, throughout space, and in the Earth’s magnetic field and upper 
atmosphere that can influence the performance of spaceborne and ground-based technological systems and endanger human life or health. Space 
weather strongly influences the electromagnetic environment around Earth and other solar system bodies, which affects the physical and optical 
properties of planets in the solar system. This second-hand space weather report, courtesy of Titan, provides the first such measurement so far away from 
the Sun. Carbonates on Ceres 

The typically dark surface of the dwarf planet Ceres is punctuated by areas of much higher albedo, most prominently in the Occator crater. Spectra of 
these bright areas are consistent with a large amount of sodium carbonate, constituting the most concentrated known extraterrestrial occurrence of 
carbonate on kilometer-wide scales in the solar system. Researchers suspect that the compounds are the solid residue of the crystallization of brines and 
solids that reached the surface from below, indicating that fluids may exist at depth on Ceres today. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in advancing the understanding of 
how the chemical and physical processes in the solar system operate, interact, 
and evolve. 

PS 11 1 
Green 

PS 12 1 
Green 

PS 13 1 
Green 

PS 14 1 
Green 

PS 15 1 
Green 

PS 16 1 
Green 

Planned Future Performance 
For FY 2017: PS-17-1: Demonstrate planned progress in advancing the understanding of how the chemical and physical processes in the solar system 
operate, interact, and evolve. 
For FY 2018: PS-18-1: Demonstrate planned progress in advancing the understanding of how the chemical and physical processes in the solar system 
operate, interact, and evolve. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 

Performance Goal 1.5.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in exploring and observing the objects in the solar system 
to understand how they formed and evolve. 

2.3.2.1 
Green 

2.3.2.1 
Green 

2.3.2.1 
Green 

1.5.2 
Green 

1.5.2 
Green 

1.5.2 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Planetary Science Advisory Committee (PAC) evaluates 
scientific progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. 
Their findings are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Planetary Science Division Director 
recommends a rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are 
reviewed by the Deputy Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the 
Associate Administrator for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Planetary Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance toward the achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 
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Part 3—Performance Reporting and Planning 

Exploration of Dwarf Planet Ceres 

New results from NASA’s Dawn mission indicate that the gravity field and shape of Ceres is only partially differentiated, with a rocky core, icy shell, and 
nearly ice-free surface layer. Itssurface contains ammoniated clays, suggesting a connection to the outer solar system. Bright regions in fresh craters are 
deposits rich in sodium carbonate, and water ice has been detected in only a few locations. Ceres appears gravitationally relaxed, implying a mechanically 
strong outer layer and a weaker interior. Abundant volatiles likely occur at depth, as indicated by features like lobate (i.e., fan-shaped) flows and a 
possible cryovolcanic dome. 

Unraveling the Origin of Lunar Swirls 

Using data from the Lunar Reconnaissance Orbiter, scientists have mapped over 100 individual swirling patterns of light and dark across the surface of the 
Moon, called lunar swirls. Scientists identified two prominent swarms of swirls, one near the equator, and one in the northwest portion of the South Pole-
Aitken Basin. The data have enabled characterization of space weathering near the swirls and show that areas within swirls weather more slowly than 
areas outside of them. A comparison between the distribution of swirls and maps of the magnetic field shows that all swirls are associated with magnetic 
anomalies. 

Explosive Volcanism on Mercury 

Observations by the MErcury Surface, Space ENvironment, GEochemistry, and Ranging (MESSENGER) mission revealed evidence for explosive volcanism 
on the innermost planet, but the volatiles responsible were unknown. A combination of MESSENGER X-ray, spectral reflectance, and neutron observations 
of the largest pyroclastic deposit on Mercury revealed it to be depleted in sulfur and carbon, and enriched in oxidized iron, relative to the rest of the 
planet’s surface. These observations are most consistent with oxidation of sulfides and graphite during magma ascent and the formation of sulfur- and 
carbon-rich volatiles that were lost during the explosive eruption. 

Ice Ages in Recent Geologic Times on Mars 

Ice accumulates near Mars’s mid-latitude when the poles are tilted more toward the Sun, transferring water from polar ice to mid-latitude cold traps. 
When the tilt is less, the warmer mid-latitudes lose water to the colder polar regions. NASA’s Mars Reconnaissance Orbiter (MRO) has detected a layer of 
relatively pure ice up to 300 meters thick on top of the north polar cap. Models indicate this is what would be expected if the last Martian ice age ended 
400 thousand years ago. Data reveal four such layers in the one-mile thick north polar ice cap, indicating the occurrence of at least four major ice age 
episodes during the 5-10 million-year lifetime of the current cap. 

Enceladus’s Subsurface Ocean 

Several planetary satellites have shown evidence of subsurface seas, making them interesting for their possible habitability. Scientists have used data from 
NASA’s Cassini mission to determine that Saturn’s moon, Enceladus, has a subsurface ocean. Enceladus vigorously vents liquid water and vapor from 

FY 2018 Volume of Integrated Performance 84 

https://www.nasa.gov/mission_pages/dawn/main/index.html
http://www.jpl.nasa.gov/news/news.php?feature=6583
https://www.nasa.gov/mission_pages/LRO/main/index.html
https://www.nasa.gov/mission_pages/messenger/main/index.html
https://www.nasa.gov/mission_pages/MRO/main/index.html
https://www.nasa.gov/mission_pages/cassini/main/index.html
http://www.jpl.nasa.gov/news/news.php?feature=4718


  

  

       
      

     

 

       

   
 

 

 

 

 

 

 

 

 

 

- -  
 

 
  
  

    

 

        
     

   
- -  

 
- -  

 
- -  

 
- -  

 
- -  

 
- -  

 
 

        
 

        
 

    

 

   

  
    

    

Part 3—Performance Reporting and Planning 

fractures within a south polar depression, indicating that it must have a liquid reservoir or active melting. Using measurements of control points across the 
surface of Enceladus accumulated over seven years, scientists found a forced physical libration (oscillation motion in its orbit) too large to be consistent 
with Enceladus’s core being rigidly connected to its surface. This implies the presence of a global ocean, rather than a localized polar sea. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete Juno Jupiter orbit insertion. 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

PS 16 14 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in exploring and observing the 
objects in the solar system to understand how they formed and evolve. 

PS 11 4 
Green 

PS 12 4 
Green 

PS 13 3 
Green 

PS 14 4 
Green 

PS 15 2 
Green 

PS 16 2 
Green 

Planned Future Performance 
For FY 2017: PS-17-2: Demonstrate planned progress in exploring and observing the objects in the solar system to understand how they formed and 
evolve. 
For FY 2018: PS-18-2: Demonstrate planned progress in exploring and observing the objects in the solar system to understand how they formed and 
evolve. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 

Annual Performance Indicator  
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance  
For FY 2017: No API this fiscal year 
For FY 2018: PS-18-11: Complete Juno mission success criteria. 
Contributing Theme: Planetary Science Contributing Program: New Frontiers 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: PS-18-12: Complete Origins, Spectral Interpretation, Resource Identification, and Security-Regolith Explorer (OSIRIS-REx) arrival at the 
Bennu asteroid. 
Contributing Theme: Planetary Science Contributing Program: New Frontiers 

Performance Goal 1.5.3
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in exploring and finding locations where life could have 
existed or could exist today. 

2.3.3.1 
Green 

2.3.3.1 
Green 

2.3.3.1 
Green 

1.5.3 
Green 

1.5.3 
Green 

1.5.3 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Planetary Science Advisory Committee (PAC) evaluates 
scientific progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. 
Their findings are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Planetary Science Division Director 
recommends a rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are 
reviewed by the Deputy Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the 
Associate Administrator for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Planetary Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance toward the achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 
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Part 3—Performance Reporting and Planning 

Mass of Early Mars Atmosphere 

The search for carbonates on Mars explains how warm and wet ancient Mars might have been, which is key to understanding the conditions under which 
life might have arisen on the planet. In situ analysis of isotopes by the Curiosity rover, together with a newly understood pathway for loss of carbon 
through ultraviolet dissociation of carbon dioxide and carbon monoxide in the upper atmosphere of Mars, suggests that much of an early carbon dioxide 
atmosphere may have been lost to space before the carbon could be sequestered in the Martian crust. A new discovery of high levels of manganese 
oxides in mineral veins examined by Curiosity suggests that the early Martian atmosphere also contained more oxygen than it does now. While the mass 
of the early atmosphere remains uncertain, new observations are illuminating the physical processes likely involved in its early evolution. 

Venus May Have Been the First Habitable World 

A new study by NASA scientists suggests that Venus—a hot, volcanically active planet, with an atmosphere currently consisting primarily of carbon 
dioxide—may have been the first habitable planet in the solar system. Researcherscreated a suite of three-dimensional climate simulations using 
topographic data from the Magellan mission, solar spectral irradiance estimates for 2.9 and 0.715 billion years ago, present day Venus orbital parameters, 
an ocean volume consistent with current theory and measurements, and an atmospheric composition estimated for early Venus. Using these parameters, 
scientists found that such a world could have had moderate temperatures if Venus had a rotation period slower than about 16 Earth days, despite an 
incident solar flux 46-70 percent higher than modern Earth receives. At its current rotation period of 243 days, Venus’s climate could have remained 
habitable until at least 715 million years ago, if it hosted a shallow primordial ocean. These results demonstrate the vital role that rotation and topography 
play in understanding the climatic history of exoplanetary Venus-like worlds being discovered in the present epoch. 

How Friendly is Enceladus’s Ocean to Life? 

New Cassini data were used to model the ocean water on Enceladus to estimate the acidity or basicity (pH) of its ocean, answering a fundamental 
question in determining whether Saturn’s icy moon Enceladus could support life. Cassini’s mass spectra observations of the plume gas indicate that the 
ocean is a sodium-chloride-carbonate solution with an alkaline pH. The dominance of sodium chloride, or salt, is similar to oceans on Earth, but the 
dissolved sodium carbonate concentrations mean that the ocean composition is similar to that of soda lakes on Earth. The alkaline pH results from 
serpentinization, a geochemical fuel that can support both abiotic and biological synthesis of organic molecules, such as those that have been detected in 
Enceladus’s plume from Cassini. The detection of native hydrogen gas in the plume today would indicate current serpentinization, and thus a source of 
energy for possible life. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Achieve the Mars Atmosphere and Volatile EvolutioN (MAVEN) 
mission success criteria. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

PS 16 10 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Planetary Science Contributing Program: Mars Exploration 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in exploring and finding locations 
where life could have existed or could exist today. 

PS 11 8 
Green 

PS 12 7 
Green 

PS 13 6 
Green 

PS 14 5 
Green 

PS 15 3 
Green 

PS 16 3 
Green 

Planned Future Performance 
For FY 2017: PS-17-3: Demonstrate planned progress in exploring and finding locations where life could have existed or could exist today. 
For FY 2018: PS-18-3: Demonstrate planned progress in exploring and finding locations where life could have existed or could exist today. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 

Performance Goal 1.5.4
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in improving understanding of the origin and evolution of 
life on Earth to guide the search for life elsewhere. 

2.3.4.1 
Green 

2.3.4.1 
Green 

2.3.4.1 
Green 

1.5.4 
Green 

1.5.4 
Green 

1.5.4 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Planetary Science Advisory Committee (PAC) evaluates 
scientific progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. 
Their findings are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Planetary Science Division Director 
recommends a rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are 
reviewed by the Deputy Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the 
Associate Administrator for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Planetary Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance toward the achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

Modern Microbial Ecosystems Provide Window to Early Life on Earth 

A new study on the growth and structure of microbial reefs known as stromatolites gave a new perspective on these modern features that have a fossil 
record dating back three billion years. Scientists used three years of data collection to map communities in Shark Bay, Australia. The data revealed 
features of modern communities that are shared with Precambrian stromatolites, including eight distinct morphological ‘provinces,’ many of which were 
previously unknown. In addition to new, large-scale structural features, the study revealed that the microbial communities forming the reefs were 
different than previously understood, and that rather than trapping and binding particles, minerals like carbonate were actively precipitating in the 
stromatolites. Fossilized stromatolites hold a record of early life, and early stromatolite-forming microbes produced the atmospheric oxygen that allowed 
for more complex life to evolve. Modern-day stromatolites are a living laboratory for studying these examples of ancient life. 

Honing in on the Great Oxygenation Event 

Scientists at the Massachusetts Institute of Technology have identified the date of the Great Oxygenation Event (GOE) on Earth, a period of climate 
change when oxygen became permanently abundant in the atmosphere and provided a step towards the development of complex life on the planet. The 
research posits the rapid oxygenation of Earth at 2.33 billion years ago, plus or minus 7 million years, the most narrowed down estimate to date. Scientists 
found these numbers by analyzing shifts in the sulfur isotope pattern of pyrite in sediment cores from South Africa. 

Early Earth’s Air Weighed Less than Half of that in Today’s Atmosphere 

A new paper challenges the idea that the young Earth had a thicker atmosphere. The layers on a 2.7 billion-year-old rock, a stromatolite from Western 
Australia, show evidence of single-celled, photosynthetic life on the shore of a large lake. The new result suggests that this microbial life thrived despite a 
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Part 3—Performance Reporting and Planning 

thin atmosphere. The results reverse the commonly accepted idea that the early Earth had a thicker atmosphere to compensate for weaker sunlight. The 
finding also has implications for which gases were in that atmosphere, and how biology and climate worked on the early planet. 

Watching “Jumping Genes” in Action 

“Jumping genes” are ubiquitous and central to the origin of life. Every domain of life hosts these sequences of deoxyribonucleic acid (DNA) that can 
“jump” from one position to another along a chromosome. In fact, nearly half the human genome is made up of jumping genes. Depending on their 
specific excision and insertion points, jumping genes can interrupt or trigger gene expression, driving genetic mutation and contributing to cell 
diversification. Scientists at the University of Illinois at Urbana-Champaign have recently observed jumping gene activity in real time within living cells, 
another step forward in understanding the origin and evolution of life. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in improving understanding of the 
origin and evolution of life on Earth to guide the search for life elsewhere. 

PS 11 11 
Green 

PS 12 11 
Green 

PS 13 8 
Green 

PS 14 8 
Green 

PS 15 4 
Green 

PS 16 4 
Green 

Planned Future Performance 
For FY 2017: PS-17-4: Demonstrate planned progress in improving understanding of the origin and evolution of life on Earth to guide the search for life 
elsewhere. 
For FY 2018: PS-18-4: Demonstrate planned progress in improving understanding of the origin and evolution of life on Earth to guide the search for life 
elsewhere. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 

Performance Goal 1.5.5
 

FY 2011 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in identifying and characterizing objects in the solar 
system that pose threats to Earth or offer resources for human exploration. 

2.3.5.1 
Green 

FY 2012  
2.3.5.1 
Green 

2.3.5.1 
Green 

1.5.5 
Green 

1.5.5 
Green 

1.5.5 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Planetary Science Advisory Committee (PAC) evaluates 
scientific progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. 
Their findings are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Planetary Science Division Director 
recommends a rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are 
reviewed by the Deputy Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the 
Associate Administrator for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Planetary Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance toward the achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

NASA’s Planetary Defense Coordination Office 

NASA and its partners maintain a watch for near-Earth objects (NEOs), asteroids and comets that pass close to the Earth, as part of an ongoing effort to 
discover, catalog, and characterize these bodies. NEOs range in size from a few meters to approximately 34 kilometers, with smaller objects being two 
orders of magnitude more numerous than larger objects. 

On January 6, 2016, NASA announced the establishment of its Planetary Defense Coordination Office (PDCO) managed in the Planetary Science Division. 
NASA’s ongoing Near-Earth Object Observations (NEOO) Program was formalized as a research program under the PDCO, which also coordinates NEO 
observation efforts conducted at ground-based observatories sponsored by the National Science Foundation and space situational awareness facilities of 
the United States Air Force. In addition to finding, tracking, and characterizing NEOs, NASA’s planetary defense goals include developing techniques for 
deflecting or redirecting, if possible, potentially hazardous objects (PHOs) that are determined to be on an impact course with Earth. In the event that 
deflection or redirection is not possible, the PDCO is responsible for providing expert input to the Federal Emergency Management Agency for emergency 
response operations should a PHO be on an impact course or actually impact Earth. 

The PDCO is responsible for: 
•	 Ensuring the early detection of PHOs—asteroids and comets whose orbit are predicted to bring them within 0.05 Astronomical Units of Earth, and 

of a size large enough to reach Earth’s surface (i.e., greater than perhaps 30 to 50 meters); 
•	 Tracking and characterizing PHOs and issuing warnings about potential impacts; 
•	 Providing timely and accurate communications about PHOs; and 
•	 Performing as a lead coordination node in U.S. Government planning for response to an actual impact threat. 
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Part 3—Performance Reporting and Planning 

In FY 2016, asteroid search teams funded by NASA’s NEOO Program found another seven asteroids larger than one kilometer in size with orbits that come 
close to Earth’s vicinity. Asteroid search teams also found 1,514 smaller asteroids less than one kilometer in size, along with three additional near-Earth 
comets. This brings the total known population of NEOs to 14,560 (as of July 2016). The high-precision orbit predictions computed by the Center for Near-
Earth Object Studies at NASA’s Jet Propulsion Laboratory show that none of these objects is likely to strike Earth in the next century. However, 1,714 small 
bodies (of which 157 are larger than one kilometer in diameter), with 106 found this year, are in orbits that could become a hazard in the more distant 
future and warrant continued monitoring. 

A Quasi-Moon for Earth 

On April 27, 2016, the Panoramic Survey Telescope and Rapid Response System (Pan-STARRS) 1 survey telescope on Haleakalā detecteda “quasi-moon” of 
the Earth. This companion is probably a small asteroid between 40 to 100 meters in size. Looking from the Earth, it appears to orbit the planet, yet it 
actually is in a co-orbit with Earth about the Sun. It never approaches closer than 14 million kilometers, nor ventures farther than 40 million kilometers 
away. It makes one circuit in 365.93 days. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Conduct research, involving both U.S. interagency and international 
cooperation and partnerships, into mitigation techniques and technologies to 
address the anticipated threat of small body impacts to life on Earth. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

PS 14 10 
Green 

PS 15 5 
Green 

PS 16 5 
Green 

Planned Future Performance 
For FY 2017: PS-17-5: Conduct research, involving both U.S. interagency and international cooperation and partnerships, into mitigation techniques and 
technologies to address the anticipated threat of small body impacts to life on Earth. 
For FY 2018: PS-18-5: Conduct research, involving both U.S. interagency and international cooperation and partnerships, into mitigation techniques and 
technologies to address the anticipated threat of small body impacts to life on Earth. 
Contributing Theme: Planetary Science Contributing Program: Planetary Science Research 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in identifying and characterizing 
objects in the solar system that pose threats to Earth or offer resources for 
human exploration. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

PS 14 12 
Green 

PS 15 9 
Green 

PS 16 9 
Green 

Planned Future Performance 
For FY 2017: PS-17-9: Demonstrate planned progress in identifying and characterizing objects in the solar system that pose threats to Earth or offer 
resources for human exploration. 
For FY 2018: PS-18-6: Demonstrate planned progress in identifying and characterizing objects in the solar system that pose threats to Earth or offer 
resources for human exploration. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 

Performance Goal 1.5.6
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

By December 2017, launch at least two missions in support of Strategic Objective 
1.5. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.5.6 
Green 

1.5.6 
Green 

1.5.6 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Planetary Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): Written explanation of the rating and supporting material from the Science Mission Directorate’s (SMD’s) Flight Program Review 
archives. The Deputy Associate Administrator for SMD recommends a rating based on whether the underlying missions are on track to launch during the 
goal period. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA achieved this performance goal with the successful launch of two Planetary Science missions, including the Mars Atmosphere and Volatile EvolutioN 
(MAVEN) spacecraft in November 2013 and the Origins, Spectral Interpretation, Resource Identification, and Security–Regolith Explorer (OSIRIS-REx) in 
September 2016. 

FY 2018 Volume of Integrated Performance 93 

https://www.nasa.gov/mission_pages/maven/main/index.html
https://www.nasa.gov/mission_pages/maven/main/index.html
https://www.nasa.gov/osiris-rex


  

  

           
           

        
      

 
          

       
          

        
       

      

 

        

   
 

 

 

 

 

 

 

 

 

 

- -  
 

 
    
  

    

 

        
    

  
 

- -  
 

 
 

- -  
 

- -  
 

- -  
 

- -  
 

  
      
  

    

 

Part 3—Performance Reporting and Planning 

MAVEN is investigating Mars’s upper atmosphere, ionosphere, and interactions with the Sun and solar wind. Scientists are using the data to determine the 
role that loss of volatiles (substances that evaporate quickly) from the Mars atmosphere to space has played through time, giving insight into the history 
of Mars’s atmosphere and climate, liquid water, and planetary habitability. MAVEN is exploring how the Sun may have stripped Mars of most of its 
atmosphere, turning a once possibly habitable planet into a cold and barren desert world. During FY 2016, MAVEN achieved its mission success criteria. 

OSIRIS-REx will travel to Bennu, a near-Earth asteroid, and bring a small sample back to Earth for study. The spacecraft will reach its asteroid target in 2018 
and return the sample to Earth in 2023. The sample will provide insight into the composition of the very early solar system, the source of organic materials 
and water that made life possible on Earth, and to better predict the orbits of asteroids that represent collision threats to Earth. OSIRIS-REx completed its 
Pre-Ship Review (PSR) on May 11, 2016. The PSR is a significant milestone that demonstrates that the flight hardware successfully passed all 
environmental and performance tests and is ready for shipment to the launch site for final processing prior to launch and mission operations. OSIRIS-REx 
launched on September 8, 2016, aboard an Atlas V-411 from Cape Canaveral Air Force Station in Florida. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete Discovery 13 selections. 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

PS 16 15 
Green 

Planned Future Performance 
For FY 2017: PS-17-11: Complete down-select for Discovery 13 mission. 
For FY 2018: No API this fiscal year 
Contributing Theme: Planetary Science Contributing Program: Discovery 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete the Origins, Spectral Interpretation, Resource 
Identification, and Security–Regolith Explorer (OSIRIS-REx) Pre-Ship Review 
(PSR). 

PS 11 3 
Green 

PS-12-2 
Yellow 

PS 13 5 
Green 

PS 14 2 
Green 

PS 15 6 
Green 

PS 16 6 
Green 

Planned Future Performance 
For FY 2017: PS-17-6: Launch the Origins, Spectral Interpretation, Resource Identification, and Security–Regolith Explorer (OSIRIS-REx) mission. 
For FY 2018: No API this fiscal year 
Contributing Theme: Planetary Science Contributing Program: New Frontiers 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Launch the Interior Exploration using Seismic Investigations, 
Geodesy and Heat Transport (InSight) mission. 

No API 
this fiscal 

year 

PS 12 3 
Green 

PS 13 2 
Green 

PS 14 3 
Green 

PS 15 7 
Green 

PS 16 7 
Red 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Planetary Science Contributing Program: Discovery 

Explanation of Rating 
The Interior Exploration using Seismic Investigations, Geodesy and Heat Transport (InSight) mission launch, originally planned for March 2016, was 
suspended because the mission’s most important instrument, the Seismic Experiment for Interior Structure (SEIS), developed a vacuum leak that could not 
be repaired in time for the 2016 launch opportunity. InSight is now scheduled for launch in May 2018, the next available Mars launch opportunity. (About 
every 26 months, Mars and Earth reach a position in their respective orbits that offers the best trajectory between the two planets.) On August 31, 2016, 
the Science Mission Directorate (SMD) Directorate Program Management Council (DPMC) approved the InSight mission launch for May 2018, including 
the repair plans for SEIS and final assembly of the spacecraft to get the mission to launch. 

The repair plan is based on the findings of the failure review board. NASA has taken steps to reduce the implementation risk going forward. NASA’s Jet 
Propulsion Laboratory (JPL), working with the French government’s space agency (the Centre National d’Etudes Spatiales, or CNES), realigned the SEIS 
instrument division of work responsibilities with a new organizational structure. JPL has taken over from CNES the redesign, development, and 
qualification of the SEIS evacuated container (EC), the structure with the electrical feedthroughs that failed previously. The new development effort is 
focused on a rigorous test program that fully demonstrates the capability of the newly designed EC at each level of integration—from components to the 
fully-sealed unit—prior to delivery of the final flight article to CNES. CNES is focused on developing and delivering the key sensors for SEIS, integration of 
the sensors into the EC, and the final integration of the overall SEIS instrument. Furthermore, additional system level reviews will occur during the course 
of the instrument integration activity. There has also been an increased exchange of on-site support between JPL and CNES to ensure smooth and 
continual information flow during the development and test program. NASA will continue to monitor progress in resolving the open issues that led to the 
delay. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete Mars 2020 Mission Confirmation Review. 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

PS-15-8 
Yellow 

PS 16 8 
Green 

Planned Future Performance 
For FY 2017: PS-17-8: Complete Mars 2020 Critical Design Review (CDR). 
For FY 2018: PS-18-7: Complete Mars 2020 System Integration Review (SI

Contributing Program:  Mars Exploration  
R). 

Contributing Theme: Planetary Science 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: PS-17-10: Release New Frontiers 4 Announcement of Opportunity (AO). 
For FY 2018: PS-18-8: Complete New Frontiers 4 Step One Selection. 
Contributing Theme: Planetary Science Contributing Program: New Frontiers 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: PS-17-12: Complete Europa Key Decision Point-B (KDP-B). 
For FY 2018: PS-18-10: Complete Europa Instrument Preliminary Design Reviews (PDRs). 
Contributing Theme: Planetary Science Contributing Program: Outer Planets 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: PS-18-13: Launch the Interior Exploration using Seismic Investigations, Geodesy and Heat Transport (InSight) mission. 
Contributing Theme: Planetary Science Contributing Program: Discovery 
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Part 3—Performance Reporting and Planning 

Strategic Objective 1.6 
Discover how the universe works, explore how it began and evolved, and search 
for life on planets around other stars. 

Lead Office  
Astrophysics Division  

Goal Leader  
Dr. Paul Hertz, Director, Astrophysics Division 

Contributing  Programs 
Astrophysics Explorer,  Astrophysics Research,  Cosmic  Origins, Exoplanet  Exploration, James Webb Space Telescope,  Physics of the  Cosmos  

Budget for Strategic Objective 1.6 
Actual  Enacted Requested Notional 

Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $1,382 – $1,350 $1,350 $1,350 $1,350  $1,350 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
NASA, in consultation with the Office of Management and Budget, has determined that performance toward this strategic objective is making noteworthy 
progress. 

Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. NASA’s Strategic Objective 1.6 is pursued by the Science Mission Directorate (SMD) Astrophysics 
Division, which seeks to further understanding of the origin and evolution of the universe, including the search for planets with the potential to harbor life. 
A number of significant scientific discoveries were announced in the last year, and the Astrophysics Division made outstanding advances on key missions. 
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Part 3—Performance Reporting and Planning 

For example, the James Webb Space Telescope (Webb) has made remarkable progress as it moves closer to launch. In addition, NASA accelerated the 
Wide-Field Infrared Survey Telescope (WFIRST) mission, initiating Phase A, the development of mission requirements and architecture, a full year ahead of 
plan. The Astrophysics Division’s critical next steps include continuing the development of the next Astrophysics missions, including Webb and the 
Transiting Exoplanet Survey Satellite (TESS). Specific performance measures for the next two years can be found in the FY 2017 and FY 2018 Annual 
Performance Plans in the performance goal and annual performance indicator tables below. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. In 10 years, NASA plans that the Agency’s current efforts under Strategic Objective 1.6 will lead to further 
understanding of the universe and how it works, its history, and the continued search for life beyond the solar system. Many of the key challenges for the 
Astrophysics Division are common across all of the SMD divisions (access to space; technology development; project technical, cost, and schedule 
challenges; and partnerships) and are articulated in the 2014 Science Plan. In addition, while Webb is on track and has made tremendous progress, 
challenges will remain until launch to maintain cost and schedule. Launching Webb in 2018 is one of NASA’s agency priority goals. The Astrophysics 
Division has also faced some recent challenges with non-strategic missions. For example, TESS encountered technical issues with the advanced design of 
its data handling unit. These issues are being addressed, and NASA does not anticipate an impact to the launch readiness date. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General and the Government Accountability 
Office. More information is available in the “Management Challenges” section in Part 2. 

For more information, please see http://science.nasa.gov/astrophysics/. Highlighted achievements during FY 2016 are detailed in the FY 2016 Agency 
Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. Additional information 
on strategies, challenges, implementation, and program-specific detail is available in the NASA 2014 Science Plan, as well as the 2013 Astrophysics 
Roadmap. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Measures 
Strategic Objective 1.6: Discover how the universe works, explore how it began and evolved, and search for life on planets around other stars. 

Performance Goal 1.6.1: Launch the 
James Webb Space Telescope. (Agency 
Priority Goal) 

Performance Goal 1.6.2: Demonstrate 
progress in probing the origin and 
destiny of the universe, including the 
nature of black holes, dark energy, 
dark matter, and gravity. 

Performance Goal 1.6.3: Demonstrate 
progress in exploring the origin and 
evolution of the galaxies, stars, and 
planets that make up the universe. 

Performance Goal 1.6.4: Demonstrate 
progress in discovering and studying 
planets around other stars and 
exploring whether they could harbor 
life. 

Performance Goal 1.6.5: By December 
2018, launch at least one mission in 
support of Strategic Objective 1.6. 

Annual Performance Indicators 
• JWST-16-1: Deliver James Webb 

Space Telescope (Webb) integrated 
optical telescope and science 
instrument module to Goddard Space 
Flight Center for testing. 

• AS-16-1: Demonstrate planned 
progress in probing the origin and 
destiny of the universe, including the 
nature of black holes, dark energy, 
dark matter, and gravity. 

• AS-16-2: Demonstrate planned 
progress in exploring the origin and 
evolution of the galaxies, stars, and 
planets that make up the universe. 

• AS-16-3: Complete commissioning 
flights for Stratospheric Observatory 
for Infrared Astronomy (SOFIA) 
second-generation instrument suite. 

• AS-16-5: Demonstrate planned 
progress in discovering and studying 
planets around other stars and 
exploring whether they could harbor 
life. 

• AS-16-4: Complete the Transiting 
Exoplanet Survey Satellite (TESS) 
instrument integration and test (I&T). 

• AS-16-6: Begin Wide-Field Infrared 
Survey Telescope (WFIRST) mission 
formulation. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 1.6 

Performance Goal Ratings for Strategic Objective 1.6, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 5 5 0 0 0 
2015 5 5 0 0 0 
2014 5 5 0 0 0 
2013 4 4 0 0 0 
2012 4 4 0 0 0 
2011 4 3 1 0 0 

Annual Performance Indicator Ratings for Strategic Objective 1.6, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 7 5 2 0 0 
2015 6 6 0 0 0 
2014 6 5 1 0 0 
2013 5 5 0 0 0 
2012 5 4 0 0 1 
2011 5 5 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.6.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Launch the James Webb Space Telescope. (Agency Priority Goal) 2.4.2.2 
Yellow 

2.4.2.2 
Green 

2.4.2.2 
Green 

1.6.1 
Green 

1.6.1 
Green 

1.6.1 
Green 

Planned Future Performance 
For FY 2017: 1.6.1: Launch the James Webb Space Telescope. (Agency Priority Goal) 
For FY 2018: 1.6.1: Launch the James Webb Space Telescope. 
Contributing Theme: James Webb Space Telescope Contributing Program: James Webb Space Telescope 
Data Quality for FY 2018 
Data Source(s): Written explanation of the rating and supporting material from the Science Mission Directorate’s (SMD’s) Flight Program Review 
archives. The James Webb Space Telescope Program Director recommends a rating based on whether Webb is on track to launch on time. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA is on track to launch the James Webb Space Telescope (Webb) in October 2018, and achieved its FY 2016 annual performance indicator with the 
integration of the Integrated Science Instrument Module (ISIM) and the Optical Telescope Element (OTE) at the Goddard Space Flight Center (GSFC) on 
September 28, 2016. Together, the ISIM and OTE form Webb’s Optical Telescope and Integrated Science (OTIS) module. 

During FY 2016, NASA completed the third and final cryovacuum test of the ISIM at GSFC and the second Optical Ground Support Equipment cryovacuum 
test at the Johnson Space Center (JSC). Work commenced at JSC on the third and final cryovacuum test prior to the flight OTIS test. This test includes 
thermal simulators with the pathfinder test backplane to replicate the thermal environment near the sunshield that OTIS will experience. 

In addition, NASA completed testing on the flight cryocooler compressor assembly, including end-to-end testing with flight and flight-like components 
making up the entire cooling system and load. NASA then shipped the compressor assembly to Northrup Grumman Aerospace Systems for integration 
with the spacecraft bus. After integration, Northrup Grumman shipped the flight spare cryocooler compressor assembly to the Jet Propulsion Laboratory 
for testing. 

In December 2015, NASA completed work on the new Mission Operations Center facilities inside the Space Telescope Science Institute in Baltimore, MD. 
Development of the flight operations system, which will be installed in the Mission Operations Center, is proceeding on schedule. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Deliver James Webb Space Telescope (Webb) integrated optical 
telescope and science instrument module to Goddard Space Flight Center for 
testing. 

JWST 11 
1 

Green 

JWST-12
1 

White 

JWST 13 
1 

Green 

JWST 14 
1 

Green 

JWST 15 
1 

Green 

JWST 16 
1 

Green 
Planned Future Performance 
For FY 2017: JWST-17-1: Complete the testing of the James Webb Space Telescope Optical Telescope Element (OTE) plus Integrated Science Instrument 
Module (ISIM), known as OTIS. 
For FY 2018: JWST-18-1: Integrate the James Webb Space Telescope Optical Telescope Element (OTE) plus Integrated Science Instrument Module (ISIM), 
known as OTIS, with the spacecraft and sunshield. 
Contributing Theme: James Webb Space Telescope Contributing Program: James Webb Space Telescope 

Performance Goal 1.6.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in probing the origin and destiny of the universe, 
including the nature of black holes, dark energy, dark matter, and gravity. 

2.4.1.1 
Green 

2.4.1.1 
Green 

2.4.1.1 
Green 

1.6.2 
Green 

1.6.2 
Green 

1.6.2 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Astrophysics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Astrophysics Advisory Committee (APAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Astrophysics Division Director recommends a rating 
for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Astrophysics Subcommittee of the NASA Advisory Council Science Committee determined in July 2016 that NASA remained on track in its annual 
performance towardsthe achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

FY 2018 Volume of Integrated Performance 102 

https://science.nasa.gov/researchers/nac/science-advisory-committees/
http://science.nasa.gov/science-committee/


  

  

 
  

 
      

   
 

           
        

        
    

 
           

         
          

     
 

 
 

         
           

 
 

         
    

 
        

     
 

       
   

 
   

 
       

        
          

Part 3—Performance Reporting and Planning 

NASA’s Fermi Satellite Detects First Gamma-ray Pulsar in Another Galaxy 

Researchers using NASA’s Fermi Gamma-ray Space Telescope have discovered the first gamma-ray pulsar in another galaxy. The object sets a new record 
for the most luminous gamma-ray pulsar known. 

The pulsar lies in the outskirts of the Tarantula Nebula in the Large Magellanic Cloud, a small galaxy that orbits the Milky Way. The Tarantula Nebula is the 
most complex star-formation region in the galactic neighborhood, identified as a bright source of gamma rays early in the Fermi mission. Astronomers 
initially attributed this glow to collisions of subatomic particles accelerated in the shock waves produced by supernova explosions. It’s now clear that a 
single pulsar, designated PSR J0540-6919, is responsible for roughly half of the gamma-ray brightness. 

When a massive star explodes as a supernova, the star’s core may survive as a neutron star, where the mass of half a million Earths is crushed into a 
magnetized ball no larger than Washington, DC. A young isolated neutron star spins tens of times each second, and its rapidly spinning magnetic field 
powers beams of radio waves, visible light, X-rays, and gamma rays. If the beams sweep past Earth, a pulsar is observed. Prior to the launch of Fermi in 
2008, only seven gamma-ray pulsars were known. To date, the mission has found more than 160. 

Andromeda Galaxy Scanned with High-Energy X-ray Vision 

NASA’s Nuclear Spectroscopic Telescope Array (NuSTAR) captured the best high-energy X-ray view yet of a portion of the Andromeda Galaxy, the closest 
major galaxy to the Milky Way. The mission observed 40 X-ray binaries, intense sources of X-rays comprised of a black hole or neutron star that feeds off a 
stellar companion. 

The results provide a better understanding of the role of X-ray binaries in the evolution of the universe. These energetic objects may play a critical role in 
heating the intergalactic gas in which the first galaxies formed. 

NASA’s Chandra X-ray Observatory obtained crisper images of Andromeda at lower X-ray energies. The combination of Chandra and NuSTAR observations 
provides a powerful tool for narrowing in on the nature of the X-ray binaries in spiral galaxies. 

With NuSTAR’s new view of a swath of Andromeda, NASA scientists are working on identifying the fraction of X-ray binaries harboring black holes versus 
neutron stars. That research will help them understand the population as a whole. 

NASA’s Fermi Telescope Poised to Pin Down Gravitational Wave Sources 

On September 14, 2016, energy waves traveling for more than a billion years gently rattled space-time in Earth’s vicinity. The disturbance, produced by a 
pair of merging black holes, was captured by the Laser Interferometer Gravitational-Wave Observatory (LIGO) facilities in Hanford, WA, and Livingston, LA. 
This event marked the first-ever detection of gravitational waves and opens a new scientific window on how the universe works. 
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Part 3—Performance Reporting and Planning 

Less than half a second later, the Gamma-ray Burst Monitor (GBM) on NASA’s Fermi Gamma-ray Space Telescope picked up a brief, weak burst of high-
energy light consistent with the same part of the sky. Analysis of this burst suggests just a 0.2 percent chance of it simply being random coincidence. 
Gamma-rays arising from a black hole merger would be a landmark finding because black holes are expected to merge “cleanly,” without producing light. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in probing the origin and destiny of 
the universe, including the nature of black holes, dark energy, dark matter, and 
gravity. 

AS 11 1 
Green 

AS 12 1 
Green 

AS 13 1 
Green 

AS 14 1 
Green 

AS 15 1 
Green 

AS 16 1 
Green 

Planned Future Performance 
For FY 2017: AS-17-1: Demonstrate planned progress in probing the origin and destiny of the universe, including the nature of black holes, dark energy, 
dark matter, and gravity. 
For FY 2018: AS-18-1: Demonstrate planned progress in probing the origin and destiny of the universe, including the nature of black holes, dark energy, 
dark matter, and gravity. 
Contributing Theme: Astrophysics Contributing Program: Multiple Programs 

Performance Goal 1.6.3
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in exploring the origin and evolution of the galaxies, stars, 
and planets that make up the universe. 

2.4.2.1 
Green 

2.4.2.1 
Green 

2.4.2.1 
Green 

1.6.3 
Green 

1.6.3 
Green 

1.6.3 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Astrophysics Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Astrophysics Advisory Committee (APAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Astrophysics Division Director recommends a rating 
for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Astrophysics Subcommittee of the NASA Advisory Council Science Committee determined in July 2016 that NASA remained on track in its annual 
performance towardsthe achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

Hubble Team Breaks Cosmic Distance Record 

By pushing NASA’s Hubble Space Telescope to its limits, an international team of astronomers has shattered the cosmic distance record by measuring the 
farthest galaxy ever seen in the universe. This surprisingly bright infant galaxy, named GN-z11, is seen as it was 13.4 billion years in the past, just 
400 million years after the Big Bang. GN-z11 is located in the direction of the constellation Ursa Major. The astronomers are viewing GN-z11 at a time 
when the universe was only three percent of its current age. 

This measurement provides strong evidence that some unusual and unexpectedly bright galaxies found earlier in Hubble images are at extraordinary 
distances. Previously, the team had estimated GN-z11’s distance by determining its color through imaging with Hubble and NASA’s Spitzer Space 
Telescope. Now, for the first time for a galaxy at such an extreme distance, the team used Hubble’s Wide Field Camera 3 to precisely measure the distance 
to GN-z11 spectroscopically by splitting the light into its component colors. 

This observation takes astronomy into the realm of very distant objects, marking the very early universe, which will be the subject of intense study with 
the upcoming James Webb Space Telescope, on track for launch in 2018. 

NASA’s Great Observatories Weigh Massive Young Galaxy Cluster 

Astronomers have used data from three of NASA’s Great Observatories to make the most detailed study yet of an extremely massive young galaxy cluster. 
This rare cluster, which is located 10 billion light years from Earth, weighs as much as 500 trillion Suns. This object has important implications for 
understanding how these megastructures formed and evolved early in the universe. 
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Part 3—Performance Reporting and Planning 

The galaxy cluster, called IDCS J1426.5+3508 (IDCS 1426 for short), is so far away that the detected light is from when the universe was roughly a quarter 
of its current age. It is the most massive galaxy cluster detected at such an early age. 

Astronomers observed IDCS 1426 using the Hubble Space Telescope and the Keck Observatory to determine its distance. Observations from the Combined 
Array for Millimeter Wave Astronomy indicated it was extremely massive. New data from the Chandra X-ray Observatory confirm the galaxy cluster mass 
and show that about 90 percent of the mass of the cluster is in the form of dark matter, a mysterious substance detected only through its gravitational 
pull on normal matter composed of atoms. 

Galaxy clusters are the largest objects in the universe bound together by gravity. Because of their sheer size, it should take several billion years for them to 
form. The distance of IDCS 1426 means astronomers are observing it when the universe was only 3.8 billion years old, implying that the cluster is seen at a 
very young age. 

The data from Chandra reveal a bright knot of X-rays near the middle of the cluster, but not exactly at its center. This overdense core has been dislodged 
from the cluster center, possibly by a merger with another developing cluster 500 million years prior. Such a merger would cause the X-ray emitting, hot 
gas to slosh around like wine in a glass that is tipped from side to side. 

The hot gas in the rest of the cluster is very smooth and symmetric. This is another indication that IDCS 1426 formed very rapidly. In addition, astronomers 
found possible evidence that the amount of elements heavier than hydrogen and helium in the hot gas is unusually low. This suggests that this galaxy 
cluster might still be in the process of enriching its hot gas with these elements as supernovae create heavier elements and blast them out of individual 
galaxies. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in exploring the origin and evolution 
of the galaxies, stars, and planets that make up the universe. 

AS 11 3 
Green 

AS 12 3 
Green 

AS 13 3 
Green 

AS 14 3 
Green 

AS 15 2 
Green 

AS 16 2 
Green 

Planned Future Performance 
For FY 2017: AS-17-2: Demonstrate planned progress in exploring the origin and evolution of the galaxies, stars, and planets that make up the universe. 
For FY 2018: AS-18-2: Demonstrate planned progress in exploring the origin and evolution of the galaxies, stars, and planets that make up the universe. 
Contributing Theme: Astrophysics Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete commissioning flights for Stratospheric Observatory for 
Infrared Astronomy (SOFIA) second-generation instrument suite. 

AS 11 4 
Green 

AS 12 4 
Green 

AS 13 4 
Green 

AS-14-5 
Yellow 

AS 15 3 
Green 

AS-16-3 
Yellow 

Planned Future Performance 
For FY 2017: AS-17-3: Complete Stratospheric Observatory for Infrared Astronomy (SOFIA) third-generation instrument Critical Design Review (CDR). 
For FY 2018: No API this fiscal year 
Contributing Theme: Astrophysics Contributing Program: Cosmic Origins 

Explanation of Rating 
The High-resolution Airborne Wideband Camera-plus (HAWC+) instrument development schedule was delayed due to technical issues with the detector 
development and subsequently with temperature control. As a result, the instrument commissioning flights slipped. NASA completed the HAWC+ 
commissioning flights in December 2016. 

Performance Goal 1.6.4 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in discovering and studying planets around other stars 
and exploring whether they could harbor life. 

2.4.3.1 
Green 

2.4.3.1 
Green 

2.4.3.1 
Green 

1.6.4 
Green 

1.6.4 
Green 

1.6.4 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Astrophysics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Astrophysics Advisory Committee (APAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Astrophysics Division Director recommends a rating 
for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Results 
The Astrophysics Subcommittee of the NASA Advisory Council Science Committee determined in July 2016 that NASA remained on track in its annual 
performance towardsthe achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

The Kepler spacecraft’s extended mission, called “K2,” continues to provide high precision photometric observations of tens of thousands of sources being 
measured during different observing campaigns of about 80-days duration. K2 has been observing since May 2014 and is currently conducting its 11th 
observing campaign. K2 has been approved for operation through FY 2018 by the 2016 Astrophysics Senior Review of operating missions. 

Recent scientific results include: 
•	 Through September 2016, the number of confirmed exoplanets observed by K2 was 242, and another 391 exoplanet candidates had been 

identified. In addition to finding exoplanets around bright stars, which facilitate follow-up characterization, the mission continues to find 
exoplanets in new environments. K2-33b at 5-10 million years old is the youngest fully formed exoplanet detected to date. At the other end of the 
stellar life cycle, scientists have utilized K2 data to uncover strong evidence of a tiny, rocky object being torn apart as it spirals around a white 
dwarf star, validating a long-held theory that white dwarfs are capable of cannibalizing possible remnant planets that have survived within a solar 
system. Other NASA missions, such as the Spitzer Space Telescope and Hubble Space Telescope, are being used to refine the orbital parameters 
and begin the search for atmospheres of K2 discovered planets in advance of James Webb Space Telescope observations. 

•	 The K2 mission successfully executed a search for microlensing events during its ninth campaign. This is a pathfinder for the Wide Field Infrared 
Survey Telescope (WFIRST) mission, which will search for exoplanets, as well as study dark matter and dark energy. 

•	 From September 7-20, 2016, K2 observed comet 67P, providing a “big picture” view of the comet during the last month of the Rosetta mission. 
Ground-based telescopes could not see comet 67P, because the comet’s orbit placed it in the sky during daylight hours. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in discovering and studying planets 
around other stars and exploring whether they could harbor life. 

AS 11 5 
Green 

AS 12 5 
Green 

AS 13 5 
Green 

AS 14 6 
Green 

AS 15 5 
Green 

AS 16 5 
Green 

Planned Future Performance 
For FY 2017: AS-17-5: Demonstrate planned progress in discovering and studying planets around other stars and exploring whether they could harbor 
life. 
For FY 2018: AS-18-4: Demonstrate planned progress in discovering and studying planets around other stars and exploring whether they could harbor 
life. 
Contributing Theme: Astrophysics Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.6.5 

FY 2011  FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

By December 2018, launch at least one mission in support of Strategic Objective 
1.6. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.6.5 
Green 

1.6.5 
Green 

1.6.5 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Astrophysics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): Written explanation of the rating and supporting material from the Science Mission Directorate’s (SMD’s) Flight Program Review 
archives. The Deputy Associate Administrator for SMD recommends a rating based on whether the underlying mission is on track to launch during the 
goal period. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
In support of Strategic Objective 1.6, NASA continued work on the Transiting Exoplanet Survey Satellite (TESS), which will use an array of telescopes to 
perform the first-ever spaceborne all-sky transit survey. TESS will look for exoplanets ranging from Earth-sized to gas giants in orbit around the nearest 
and brightest stars in the sky. The project’s goal is to identify terrestrial planets in the habitable zones of nearby stars. TESS will monitor the brightness of 
half a million stars, looking for momentary changes in brightness caused when a planet passes, or transits, in front of the star as viewed from Earth. 

Completion of TESS instrument integration and test (I&T), originally planned for late FY 2016, was rescheduled for May 2017. This is consistent with the 
approval in May 2016 by the NASA Human Exploration and Operations Mission Directorate’s Flight Planning Board (FPB) of a shift in the mission’s launch 
readiness date from August to December 2017, requested by the Space Exploration Technologies Corporation (SpaceX) to accommodate the replan of the 
TESS launch vehicle to a Falcon 9 1.2 (“Full Thrust”). Following this shift, the TESS Project Manager made a programmatic decision to allocate an additional 
portion of available schedule margin to instrument I&T. Subsequently, the FPB approved an additional launch readiness date delay to no earlier than 
March 2018 to accommodate additional SpaceX launch vehicle certification requirements. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Transiting Exoplanet Survey Satellite (TESS) 
instrument integration and test (I&T). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AS 14 7 
Green 

AS 15 4 
Green 

AS-16-4 
Yellow 

Planned Future Performance 
For FY 2017: AS-17-4: Complete the Transiting Exoplanet Survey Satellite (TESS) System Integration Review (SIR). 
For FY 2018: AS-18-7: Launch the Transiting Exoplanet Survey Satellite (TESS). 
Contributing Theme: Astrophy Contributing Program:  Astrophysics Explorer  sics 

Explanation of Rating 
As noted above, completion of Transiting Exoplanet Survey Satellite (TESS) instrument integration and test (I&T), originally planned for late FY 2016, was 
rescheduled for May 2017. This is consistent with the approval in May 2016 by the NASA Human Exploration and Operations Mission Directorate’s Flight 
Planning Board (FPB) of a shift in the mission’s launch readiness date from August to December 2017, requested by the Space Exploration Technologies 
Corporation (SpaceX) to accommodate the replan of the TESS launch vehicle to a Falcon 9 1.2 (“Full Thrust”). Following this shift, the TESS Project 
Manager made a programmatic decision to allocate an additional portion of available schedule margin to instrument I&T. Subsequently, the FPB approved 
an additional launch readiness date delay to no earlier than March 2018 to accommodate additional SpaceX launch vehicle certification requirements. 

Prior TESS project technical issues with the data handling unit (DHU) have been mitigated by the parallel development of an alternate data handling unit 
(ADHU). Accordingly, the TESS project is confident of the availability of a flight unit to support the overall TESS schedule. The DHU interfaces with the 
satellite’s cameras, performs high-speed data processing, communicates with the spacecraft avionics, provides mass data storage, and controls power to 
the instruments, among other critical functions. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Begin Wide-Field Infrared Survey Telescope (WFIRST) mission 
formulation. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AS 16 6 
Green 

Planned Future Performance 
For FY 2017: AS-17-6: Complete Wide-Field Infrared Survey Telescope (WFIRST) System Requirements Review (SRR). 
For FY 2018: AS-18-5: Complete Wide-Field Infrared Survey Telescope (WFIRST) Key Decision Point-B (KDP-B). 
Contributing Theme: Astrophysics Contributing Program: Exoplanet Exploration 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: AS-17-7: Complete the 2016 Astrophysics Medium Explorer (MIDEX) Step One selection. 
For FY 2018: AS-18-6: Complete concept studies for the 2016 Astrophysics Medium Explorer (MIDEX) Announcement of Opportunity. 
Contributing Theme: Astrophysics Contributing Program: Astrophysics Explorer 
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Part 3—Performance Reporting and Planning 

Strategic Objective 1.7 
Transform NASA missions and advance the Nation’s capabilities by maturing 
crosscutting and innovative space technologies. 

Lead Office  
Space Technology Mission  Directorate (STMD)  

Goal Leader  
Dr.  Prasun Desai,  Deputy Associate Administrator for Management,  STMD  

Contributing Programs  
Small  Business  Innovation Research (SBIR) and Small Business  Technology Transfer (STTR), Space Technology  Research and Development  

Budget for Strategic Objective 1.7 

Actual Enacted Requested Notional 
Budget Authority (in $ millions) FY 2016  FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $655 – $647 $647 $647 $647  $647 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. Under Strategic Objective 1.7, NASA’s Space Technology Mission Directorate (STMD) matures 
crosscutting and innovative space technologies that benefit the U.S. commercial sector, NASA missions, and other government agencies. STMD is making 
great strides toward delivering new technologies and capabilities. For example, during FY 2016, STMD tested a prototype solar electric propulsion (SEP) 
engine at Glenn Research Center, and contracted with Aerojet Rocketdyne, Inc., for the design and development of a high-power SEP flight system. SEP is 
a critical enabling technology for cost-effective deep space exploration. 
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Part 3—Performance Reporting and Planning 

Over the next several years, NASA’s critical next steps are to continue exploring early stage concepts, advancing promising new technologies, and 
maturing transformative solutions for flight demonstration. This approach will include continued emphasis on lean, rapid technology development. STMD 
will also continue to emphasize partnerships within and outside the Agency. Specific performance measures for the next two years can be found in the 
FY 2017 and FY 2018 Annual Performance Plans in the performance goal and annual performance indicator tables below. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. In 10 years, NASA plans that the Agency’s current efforts under Strategic Objective 1.7 will lead to advancing 
technology solutions that address NASA mission challenges and other national needs, as well as the market challenges of providing state-of-the-art 
commercial space products and services that significantly benefit the commercial space sector. However, STMD foresees several challenges and is pursing 
risk mitigation strategies for these issues. 

•	 This strategic objective has faced historical funding uncertainty, which creates programmatic planning challenges. STMD strives to remain flexible 
in an uncertain budget environment. 

•	 STMD pursues high-risk technology development. As is expected in such endeavors, STMD experiences challenges and setbacks. STMD continues 
to respond to budget constraints; cost, schedule, and performance issues; and other factors with both preventive and corrective actions. 

•	 STMD recognizes the opportunity to further improve the integration of activities and technology transition. To increase the probability of 
transition, STMD is increasing emphasis on Small Business Innovation Research (SBIR) post-Phase II activities, is investing in continuation of 
promising early stage solutions, and is investing in tipping point technologies that are particularly promising opportunities for the U.S. commercial 
space sector. 

•	 Access to space is a challenge. To demonstrate new technology capabilities in space, STMD relies on rideshare launch capabilities (i.e., as 

secondary payloads or hosted payloads). Increasing launch costs and limited availability are challenges.
 

For more information, please see http://www.nasa.gov/directorates/spacetech/home/. Highlighted achievements during FY 2016 are detailed in the 
FY 2016 Agency Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Measures 
Strategic Objective 1.7: Transform NASA missions and advance the Nation’s capabilities by maturing crosscutting and innovative space technologies. 

Performance Goal 1.7.1: Explore and advance promising early stage 
solutions to space technology challenges through investment 
across the U.S. innovation community. 

Performance Goal 1.7.2: Advance technologies that offer significant 
improvement to existing solutions or enable new space science and 
exploration capabilities. 

Performance Goal 1.7.3: Mature new crosscutting space 
technology capabilities for demonstration. 

Annual Performance Indicators 
• ST-16-1: Initiate at least 165 activities to research, study, or 

develop concepts for new technologies. 
• ST-16-2: Conduct at least three Centennial Challenges 

competitions. 
• ST-16-3: Create seven opportunities for advancement beyond 

Phase II SBIR/STTR. 

• ST-16-4: Complete at least 75 percent of Game Changing 
Development program milestones, as established at the beginning 
of the fiscal year. 

• ST-16-5: Complete three major milestones for small spacecraft 
projects to demonstrate game changing or crosscutting 
technologies in space. 

• ST-16-6: Complete three major milestones for Technology 
Demonstration Mission (TDM) technology development projects. 

• ST-16-7: Select and fly technology payloads from NASA, other 
government agencies, industry, and academia using flight services 
procured from at least five different commercial reusable 
suborbital or parabolic platform providers. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 1.7 

Performance Goal Ratings for Strategic Objective 1.7, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 3 3 0 0 0 
2015 3 3 0 0 0 
2014 3 3 0 0 0 
2013 2 2 0 0 0 
2012 2 2 0 0 0 
2011 2 2 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 1.7, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 7 5 2 0 0 
2015 6 5 1 0 0 
2014 5 5 0 0 0 
2013 5 5 0 0 0 
2012 6 6 0 0 0 
2011 5 5 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.7.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Explore and advance promising early stage solutions to space technology 
challenges through investment across the U.S. innovation community. 

3.1.1.1 
Green 

3.1.1.1 
Green 

3.1.1.1 
Green 

1.7.1 
Green 

1.7.1 
Green 

1.7.1 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Space Technology Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): Space Technology Research Grants, NASA Innovative Advanced Concepts, and Center Innovation Fund program documentation and 
press releases. 
Verification and Validation: Within the Space Technology Mission Directorate (STMD), Strategic Planning and Integration (SPI) coordinates and 
integrates performance goal and annual performance indicator (PG/API) review and evaluation, working closely with portfolio executives, program 
executives, and program managers responsible for individual PGs/APIs. For PG 1.7.1, this process includes review of program documentation and press 
releases for Space Technology Research Grants (STRG), NASA Innovative Advanced Concepts (NIAC), and Center Innovation Fund (CIF). Final ratings and 
justifications are approved by the SPI Director. During annual program performance status reviews, each program reports applicable PG/API ratings and 
justification to the STMD Program Management Council. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA is on track to meet this multiyear performance goal as the Agency continues to advance early stage innovation. The Space Technology Mission 
Directorate (STMD) develops the crosscutting new technologies and capabilities needed by the Agency to achieve its current and future missions. NASA 
made significant progress in the following areas: 

Accelerating Development Through Research Grants 

NASA STMD acceleratesthe development of low technology readiness level space technologies to support future space science and exploration needs. 
Implementation of this approach includes selection of research grants through competitive solicitations for proposals from accredited U.S. universities. 
Through NASA Space Technology Research Fellowships (NSTRF), Early Stage Innovations (ESI) awards, and Early Career Faculty (ECF) awards, STMD 
engages a broad spectrum of academic researchers, from graduate researchers to senior faculty members. In FY 2016, NASA selected: 

• 58 NASA Space Technology Research Fellowships; 
• 15 Early Stage Innovations awards; and 
• Eight Early Career Faculty awards. 

More information is available on the Space Technology Research Grants website. 
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Investing in Innovative and Advanced Concepts 

NASA invests in concepts with the potential to transform future aerospace missions, enable new capabilities, or significantly alter and improve current 
approaches. In FY 2016, NASA: 

• Made excellent  progress on innovative concept studies  selected in prior fiscal years; and
• Selected 21 new innovative concept studies  comprising  13 Phase I projects and  8 Phase II  projects.  

More information is  available on the  NASA Innovative Advanced Concepts website

 Encouraging Innovation Within NASA’s Centers 
 

    
  

 
  

 

NASA encourages creativity  and innovation within the NASA Centers by supporting  low technology readiness  level initiatives that  leverage  Center talent  
and capability.  During FY 2016,  NASA  selected and conducted 116 Center Innovation Fund (CIF)  projects that  span:  

• All NASA Centers; and 
• NASA’s 15 Technology Roadmaps

More information is  available on the CIF website. 

 Incentivizing Innovation Through Cash Prizes 
 

  
  
 

 
  

 

NASA  provides cash prize  incentives to  non-traditional sources  for innovations  of  interest and value to the Agency  and the Nation.  NASA  conducted the  
following  Centennial Challenges competitions  during FY 2016:  

• Quest Challenge Ground Tournament-2 competition; 
• Mars Ascent Vehicle Prize competition; and 
• Level 1 and Level 2 challenges for the 2016 Sample Return Robot  Challenge.  
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More information is  available on the  Centennial Challenges website. 

 Fostering Innovation at Small Businesses 

NASA provides  opportunities  for  small, highly innovative  companies and research institutions  to contribute to NASA’s missions,  provide  societal benefit,  
and grow the  U.S. economy. The Agency accomplishes  this  through its Small Business  Innovation Research (SBIR)  and Small Business Technology Transfer  
(STTR)  programs. The  SBIR/STTR programs continue to promote advancement  to and beyond Phase  II,  working  closely  with internal and external  programs  
to identify  and pursue  potential  collaborations. In FY 2016, NASA created 24 post-Phase  II  SBIR/STTR  opportunities. These opportunities  included Phase II-
Enhancement  contract  options  to extend SBIR/STTR  research and development  in partnership with non-SBIR/STTR funding  partners. SBIR/STTR post-Phase  
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Part 3—Performance Reporting and Planning 

II advancement greatly exceeded expectations in FY 2016, especially given the inherent complexities in aligning willing external partners, appropriate 
technologies, and the right timing. 

More information is available on the SBIR/STTR website. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Initiate at least 165 activities to research, study, or develop 
concepts for new technologies. 

ST 11 1 
Green 

ST 12 1 
Green 

ST 13 1 
Green 

ST 14 1 
Green 

ST 15 1 
Green 

ST 16 1 
Green 

Planned Future Performance 
For FY 2017: ST-17-1: Initiate at least 165 activities to research, study, or develop concepts for new technologies. 
For FY 2018: ST-18-1: Initiate at least 165 activities to research, study, or develop concepts for new technologies. 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Conduct at least three Centennial Challenges competitions. 
ST 11 2 
Green 

ST 12 2 
Green 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ST 15 2 
Green 

ST 16 2 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Create seven opportunities for advancement beyond Phase II 
SBIR/STTR. 

ST 11 4 
Green 

ST 12 4 
Green 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ST 16 3 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Space Technology Contributing Program: SBIR and STTR 
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Part 3—Performance Reporting and Planning 

Performance Goal 1.7.2 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Advance technologies that offer significant improvement to existing solutions or 
enable new space science and exploration capabilities. 

3.2.1.1 
Green 

3.2.1.1 
Green 

3.2.1.1 
Green 

1.7.2 
Green 

1.7.2 
Green 

1.7.2 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 
Data Quality for FY 2018 
Data Source(s): Evidence will include the list of planned fiscal year milestones, along with completion status. 
Verification and Validation: Within the Space Technology Mission Directorate (STMD), Strategic Planning and Integration (SPI) coordinates and 
integrates performance goal and annual performance indicator (PG/API) review and evaluation, working closely with portfolio executives, program 
executives and program managers responsible for individual PGs/APIs. For PG 1.7.2, this process includes monthly assessment of milestone progress by 
Game Changing Development, including presentation of status to STMD leadership. Final ratings and justifications are approved by the SPI Director. 
During annual program performance status reviews, each program reports applicable PG/API ratings and justification to the STMD Program 
Management Council. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
During FY 2016, NASA completed 74 percent of its planned Game Changing Development (GCD) program milestones, falling just short of the aggressive 
75 percent target it set for its annual performance indicator. However, the Agency is still on track to meet its multiyear performance goal, as the Space 
Technology Mission Directorate (STMD) continues to deliver improvements to existing capabilities and advance promising new technology solutions. 

Improving Existing Capabilities and Advancing Promising New Technology Solutions 

In FY 2016, the GCD program continued the advancement of many promising technology solutions. Highlighted accomplishments include: 
•	 Phase Change Heat Exchanger (PCHX): The GCD program successfully matured and launched a self-contained, water-based heat exchanger to the 

International Space Station. The PCHX was launched on the Space Exploration Technologies Corporation’s SpaceX-9 Commercial Resupply Services 
flight on July 18, 2016. The Phase Change Material Heat Exchanger (PCM HX) project began in 2013 at the Johnson Space Center. It is a 
collaboration between NASA’s GCD program, International Space Station, and Advanced Exploration Systems program; the State of Louisiana; and 
the Small Business Innovation Research (SBIR) program (UTAS and Mezzo Technologies). Typically, crewed spacecraft use radiators to reject heat, 
but traditional radiators are not sized to handle the maximum amount of heat rejection, such as during launch, re-entry, and planetary orbits. 
During these times, a supplemental heat rejection device, such as an evaporator, is used to maintain the full heat rejection requirement of the 
spacecraft. Evaporators, however, use a consumable, typically water or ammonia. This new type of heat exchanger is self-contained and could 
help offset heat experienced by Orion and better regulate temperatures. 
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Part 3—Performance Reporting and Planning 

•	 Extreme Environment for Solar Power: The GCD program selected four proposals to the NASA Jet Propulsion Laboratory, the Boeing Company of 
Huntington Beach, and ATK Space Systems of Goleta under the Extreme Environment for Solar Power solicitation. The Extreme Environment for 
Solar Power project will aim to enhance and enable traditional solar cell and array systems that have been developed with a beginning of life 
conversion efficiency for intensity and temperature requirements associated with near Earth operation. This project will specifically look at design 
concepts for space power applications in high radiation and low solar flux environments. Initial contract awards are as much as $400 thousand, 
providing awardees with funding for nine months of system design, component testing, and analysis. This effort is in collaboration with the 
Planetary Science Division within NASA’s Science Mission Directorate. They are the primary end users. Enhanced LILT (low intensity, low 
temperature) solar power will allow Planetary Science Division missions to go deeper into the solar system without the complexity and costs 
associated with nuclear-based solutions. 

•	 High Performance Spaceflight Computing: The GCD program released a Request for Proposals (RFP) entitled, “High Performance Spaceflight 
Computing (HPSC) Processor Chiplet.” The goal of HPSC activities is to develop a significantly improved spaceflight computing capability for NASA 
missions, addressing the computational performance, energy management, and fault tolerance needs of NASA missions through 2030. The 
Development Phase of the HPSC project will consist of a preliminary design phase, culminating in a Preliminary Design Review (PDR); a detailed 
design phase, culminating in a Critical Design Review (CDR); a fabrication phase; and a test and characterization phase. The project duration is 
baselined at four years. The project will deliver the following products: chiplet software emulator; chiplet simulation models; prototype processor 
“chiplets,” including packaged parts and bare die, which have been functionally tested at ambient temperature; chiplet evaluation boards; and 
system software as specified in the HPSC Requirements document. 

•	 NICER/SEXTANT: The GCD program successfully delivered the Station Explorer for X-ray Timing and Navigation Technology (SEXTANT). SEXTANT 
will be demonstrated with the Neutron star Interior Composition ExploreR (NICER) hardware on the International Space Station. In collaboration 
with the Science Mission Directorate, the project was selected in 2013 as an Explorer Mission of Opportunity. The goal of the NICER/SEXTANT 
mission will be to investigate pulsars and demonstrate real-time, autonomous spacecraft navigation using pulsars as beacons. The NICER/SEXTANT 
hardware was delivered to the Kennedy Space Center in the summer of 2016 ahead of a planned FY 2017 launch to the International Space 
Station. 

More information is available on the Game Changing Development website. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete at least 75 percent of Game Changing Development 
program milestones, as established at the beginning of the fiscal year. 

ST 11 7 
Green 

ST 12 7 
Green 

ST 13 2 
Green 

ST 14 2 
Green 

ST 15 3 
Green 

ST-16-4 
Yellow 

Planned Future Performance 
For FY 2017: ST-17-4: Complete at least 75 percent of Game Changing Development program milestones, as established at the beginning of the fiscal 
year. 
For FY 2018: ST-18-2: Complete at least 75 percent of Game Changing Development program milestones, as established at the beginning of the fiscal 
year. 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 
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Part 3—Performance Reporting and Planning 

Explanation of Rating 
In FY 2016, NASA adopted a new annual performance indicator (API) for STMD’s Game Changing Development (GCD) program to more accurately reflect 
the program’s performance as related to each project’s performance. The GCD program targeted the completion of 75 percent of 85 identified milestones 
in the advancement of new technologies. The GCD program completed 74 percent of these milestones—just below the 75 percent target—resulting in a 
yellow rating for FY 2016. 

Several adjustments were made to GCD projects throughout FY 2016, including project cancellations. The GCD program is currently evaluating these and 
other factors to better understand and address FY 2016 performance. As the program gains greater insight into these contributing factors, the GCD 
program may update this plan throughout the year. 

Performance Goal 1.7.3 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Mature new crosscutting space technology capabilities for demonstration. 
No PG 

this fiscal 
year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

1.7.3 
Green 

1.7.3 
Green 

1.7.3 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 
Data Quality for FY 2018 
Data Source(s): Review reports, Key Decision Points (KDP) decision memoranda, or other relevant milestone documentation. 
Verification and Validation: Within the Space Technology Mission Directorate (STMD), Strategic Planning and Integration (SPI) coordinates and 
integrates performance goal and annual performance indicator (PG/API) review and evaluation, working closely with portfolio executives, program 
executives, and program managers responsible for individual PGs/APIs. For PG 1.7.3, this process includes quarterly verification of completion of project 
Key Decision Points (KDPs) or key associated reviews (e.g., Preliminary Design Reviews, Critical Design Reviews), as defined in governing NASA 
Procedural Requirements; launches; and significant ground tests or flight operations. Final ratings and justifications are approved by the SPI Director. 
During annual program performance status reviews, each program reports applicable PG/API ratings and justification to the STMD Program 
Management Council. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA is on track to meet this multiyear performance goal as the Agency continues to mature new crosscutting space technology capabilities for 
demonstration. 
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Part 3—Performance Reporting and Planning 

Employing the Unique Features of Small Spacecraft 

NASA develops and demonstrates new capabilities employing the unique features of small spacecraft for science, exploration, and space operations. As 
part of this effort, the Space Technology Mission Directorate (STMD) made significant progress in FY 2016 on small spacecraft demonstration projects, 
including completion of the following major project lifecycle milestones: 

•	 Integrated Solar Array and Reflectarray Antenna (ISARA) Flight Readiness Review 
•	 CubeSat Proximity Operations Demonstration (CPOD) Flight Readiness Review 
•	 Optical Communications and Sensor Demonstration (OCSD)-2 Flight Readiness Review 

More information is available on the Small Spacecraft Technology website. 

Maturing Crosscutting Technologies to Flight-Ready Status 

Charged with proving revolutionary, crosscutting technologies—ones that could radically advance NASA’s Mission in space and reap untold benefits for 
science and industry here on Earth—STMD seeks to mature laboratory-proven technologies to flight-ready status. In this area, STMD completed the 
following major milestones for its Technology Demonstration Mission (TDM) projects in FY 2016: 

•	 Restore-L Key Decision Point-A (Key Decision Points are gatekeeping reviewsheld to determine the readiness of a program or project to progress 
to the next phase of the life cycle) 

•	 Green Propellant Infusion Mission (GPIM) Pre-Shipment Review 
•	 Evolvable Cryogenics Project (eCryo) Continuation Review 
•	 Solar Electric Propulsion (SEP)/Asteroid Redirect Robotic Mission (ARRM) Key Decision Point-B 

More information is available on the Technology Demonstration Missions website. 

Providing Flight Opportunities 

NASA develops and provides flight opportunities for space technologies to be demonstrated and validated in relevant environments. During FY 2016, 
STMD flew technology payloads using flight services from four providers: 

•	 UP Aerospace, Inc. 
•	 Zero Gravity Corporation (ZERO-G) 
•	 World View Enterprises, Inc. 
•	 Near Space Corporation 

More information is available on the Flight Opportunities website. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete three major milestones for small spacecraft projects to 
demonstrate game changing or crosscutting technologies in space. 

No API 
this fiscal 

year 

ST 12 9 
Green 

ST 13 3 
Green 

ST 14 3 
Green 

ST 15 4 
Green 

ST 16 5 
Green 

Planned Future Performance 
For FY 2017: ST-17-5: Complete three major milestones for small spacecraft projects to demonstrate game changing or crosscutting technologies in 
space. 
For FY 2018: ST-18-3: Complete three major milestones for small spacecraft projects to demonstrate game changing or crosscutting technologies in 
space. 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete three major milestones for Technology Demonstration 
Mission (TDM) technology development projects. 

ST 11 10 
Green 

ST 12 10 
Green 

ST 13 4 
Green 

ST 14 4 
Green 

ST 15 5 
Green 

ST 16 6 
Green 

Planned Future Performance 
For FY 2017: ST-17-6: Complete four major milestones for Technology Demonstration Mission (TDM) technology development projects. 
For FY 2018: ST-18-4: Complete four major milestones for Technology Demonstration Mission (TDM) technology development projects. 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Select and fly technology payloads from NASA, other government 
agencies, industry, and academia using flight services procured from at least five 
different commercial reusable suborbital or parabolic platform providers. 

ST 11 11 
Green 

ST 12 11 
Green 

ST 13 5 
Green 

ST 14 5 
Green 

ST-15-6 
Yellow 

ST-16-7 
Yellow 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 

Explanation of Rating 
In FY 2016, NASA flew payloads using flight services from four commercial providers (i.e., UP Aerospace, ZERO-G, World View, and Near Space). In 
addition, Flight Opportunities (FO) funded and was prepared to fly a payload on a Masten Space Systems vehicle. However, this commercial platform was 
not available to fly the FO payload in FY 2016. This resulted in a yellow rating for this annual performance indicator in FY 2016. 
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Part 3—Performance Reporting and Planning 

In FY 2017, NASA anticipates flying FO payloads for the first time on Blue Origin’s New Shepard and Virgin Galactic’s SpaceShipTwo. During FY 2016, FO 
additionally awarded six collaborations to five different companies under the FY 2015 Announcement of Collaborative Opportunity (ACO). Through these 
awards, FO encourages and assists the development of future commercial platforms. Also in FY 2016, FO released a small launch vehicle topic through the 
STMD Tipping Point solicitation. NASA is currently reviewing resulting proposals. FO also continues to solicit additional payloads for future flight 
campaigns through upcoming solicitations, including the Space Technology Research, Development, Demonstration, and Infusion-2017 (SpaceTech-REDDI
17) umbrella solicitation and a NASA-internal call. 

Performance Goal 1.7.4 

Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017 and 2018: 1.7.4: Engage the established commercial sector, emerging aerospace markets, and economic regions to leverage common 
interests and grow the national economy. 
Contributing Theme: Space Technology Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): External news releases and internal program documents. 
Verification and Validation: Within the Space Technology Mission Directorate (STMD), Strategic Planning and Integration (SPI) coordinates and 
integrates performance goal and annual performance indicator (PG/API) review and evaluation, working closely with portfolio executives, program 
executives and program managers responsible for individual PGs/APIs. For PG 1.7.4, this process includes review of external news releases and internal 
program documents. During annual program performance status reviews, each program reports applicable PG/API ratings and justification to the STMD 
Program Management Council. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: ST-17-2: Conduct at least three prize competitions. 
For FY 2018: ST-18-5: Conduct at least three prize competitions. 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: ST-17-3: Create 10 opportunities for advancement beyond Phase II SBIR/STTR. 
For FY 2018: ST-18-6: Create 15 opportunities for advancement beyond Phase II SBIR/STTR. 
Contributing Theme: Space Technology Contributing Program: SBIR and STTR 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: ST-17-7: Select and fly technology payloads from NASA, other government agencies, industry, and academia using flight services procured 
from at least five different commercial reusable suborbital or parabolic platform providers. 
For FY 2018: ST-18-7: Select and fly technology payloads from NASA, other government agencies, industry, and academia using flight services procured 
from at least five different commercial reusable suborbital or parabolic platform providers. 
Contributing Theme: Space Technology Contributing Program: Space Technology Research and Development 
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Strategic Goal  2  

Advance understanding of Earth 
and develop technologies to improve the quality 

of life on our home planet. 



  

   

 
   

  
  

 

  
    

   
 

  
 

  
 

   
   

   
  

 
 

    
  

  
  

  
   

  
 

  
  

   
 

   
 

  
    

    
   

 
     

  
  

 
   
    
 

  
 

    
  

   
  

 
   

   
 

   
  

   
  

   
   

  
  

 
   

   
    

  
 

   
   

   
 

     
   
 

     
   

    

 

    
   

 
     

   
  

 
     

  
  
 

 
     

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

Part 3—Performance Reporting and Planning 

Strategic Goal 2: Advance understanding of Earth and develop technologies to improve the quality of life on our home planet. 
Strategic Objective 2.1: Enable a revolutionary 
transformation for safe and sustainable U.S. and 
global aviation by advancing aeronautics 
research. 

Strategic Objective 2.2: Advance knowledge of 
Earth as a system to meet the challenges of 
environmental change, and to improve life on our 
planet. 

Strategic Objective 2.3: Optimize Agency 
technology investments, foster open innovation, 
and facilitate technology infusion, ensuring the 
greatest national benefit. 

Strategic Objective 2.4: Advance the Nation’s 
STEM education and workforce pipeline by 
working collaboratively with other agencies to 
engage students, teachers, and faculty in NASA’s 
missions and unique assets. 

FY 2016 Performance Goals 
• 2.1.1: Develop solutions that will advance 

decision-making ability for improving air traffic 
management to accommodate future growth in 
air travel, and for increasing aviation safety 
under hazardous conditions. 

• 2.1.2: Demonstrate the ability to reduce sonic 
booms, enabling future industry innovation in 
commercial supersonic aircraft. 

• 2.1.3: Advance airframe and engine 
technologies to enable the development of 
future generations of ultra efficient air vehicles 
that minimize environmental impact. 

• 2.1.4: Facilitate significant environmental and 
efficiency improvements through research on 
alternative jet fuel use and on hybrid gas-
electric propulsion system concepts. 

• 2.1.5: Significantly increase the ability to 
anticipate and resolve potential safety issues 
and to predict the health and robustness of 
aviation systems. 

• 2.1.6: Support transformation of civil aircraft 
operations and air traffic management through 
the development, application, and validation of 
advanced autonomy and automation 
technologies, including addressing critical 
barriers to future routine access of Unmanned 
Aircraft Systems (UAS) in the National Airspace 
System, through the development and 
maturation of technologies and validation of 
data. 

• 2.2.1: Demonstrate progress in advancing the 
understanding of changes in Earth’s radiation 
balance, air quality, and the ozone layer that 
result from changes in atmospheric 
composition. 

• 2.2.2: Demonstrate progress in improving the 
capability to predict weather and extreme 
weather events. 

• 2.2.3: Demonstrate progress in detecting and 
predicting changes in Earth’s ecosystems and 
biogeochemical cycles, including land cover, 
biodiversity, and the global carbon cycle. 

• 2.2.4: Demonstrate progress in enabling better 
assessment and management of water quality 
and quantity to accurately predict how the 
global water cycle evolves in response to 
climate change. 

• 2.2.5: Demonstrate progress in improving the 
ability to predict climate changes by better 
understanding the roles and interactions of the 
ocean, atmosphere, land, and ice in the climate 
system. 

• 2.2.6: Demonstrate progress in characterizing 
the dynamics of Earth’s surface and interior, 
improving the capability to assess and respond 
to natural hazards and extreme events. 

• 2.2.7: Further the use of Earth system science 
research to inform decisions and provide 
benefits to society. 

• 2.2.8: By December 2017, launch at least five 
missions in support of Strategic Objective 2.2. 

• 2.3.1: Implement the five-year Strategic Plan to 
improve the ability to transfer NASA-developed 
technologies. 

• 2.4.1: Assure that students participating in 
NASA higher education projects are 
representative of the diversity of the Nation. 

• 2.4.2: Continue to support STEM educators 
through the delivery of NASA education content 
and engagement in educator professional 
development opportunities. 

• 2.4.4: Continue to provide opportunities for 
learners to engage in STEM education through 
NASA-unique content provided to informal 
education institutions designed to inspire and 
educate the public. 

• 2.4.5: Continue to provide opportunities for 
learners to engage in STEM education 
engagement activities that capitalize on NASA-
unique assets and content. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Goal 2 

Summary of Ratings of All Performance Measures for FY 2016 and 2015 

Summary of Ratings for Performance Goals and Annual Performance Indicators by Strategic Objective, FY 2016 

Lead Strategic 
Objective 

Performance Goals Annual Performance Indicators 
Total Green Yellow Red White Total Green Yellow Red White 

ARMD 2.1 6 6 0 0 0 9 7 2 0 0 
SMD 2.2 8 7 1 0 0 16 15 1 0 0 
OCT 2.3 1 1 

2  
0 
0  

0 
2  

0 
0  

2 
4  

2 
2  

0 
0  

0 
2  

0 
0 Education 2.4 4 

Total 19 16 1 2 0 31 26 3 2 0 
Summary 84% 5% 11% 0% 84% 10% 6% 0% 
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Part 3—Performance Reporting and Planning 

Strategic Objective 2.1 
Enable a revolutionary transformation for safe and sustainable U.S. and global 
aviation by advancing aeronautics research. 

Lead Office Goal Leader 
Aeronautics Research Mission Directorate (ARMD) Mr. Robert A. Pearce, Deputy Associate Administrator for Strategy, ARMD 

Contributing Programs 
Advanced Air Vehicles, Airspace Operations and Safety, Integrated Aviation Systems, Transformative Aeronautics Concepts 

Budget for Strategic Objective  2.1  
Actual Enacted Requested Notional 

Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $639 – $624 $624 $624 $624  $624 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. Under Strategic Objective 2.1, NASA’s Aeronautics Research Mission Directorate (ARMD) advances 
aeronautics research along six Strategic Thrusts, which are research areas guiding ARMD’s response to global trends affecting aviation: 

• Strategic Thrust 1: Safe, Efficient Growth in Global Operations 
• Strategic Thrust 2: Innovation in Commercial Supersonic Aircraft 
• Strategic Thrust 3: Ultra-Efficient Commercial Vehicles 
• Strategic Thrust 4: Transition to Low-Carbon Propulsion 
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Part 3—Performance Reporting and Planning 

• Strategic Thrust 5: Real-Time System-Wide Safety Assurance 
• Strategic Thrust 6: Assured Autonomy for Aviation Transformation 

This strategic direction is described in ARMD’s Strategic Implementation Plan, released in 2015, which provides a hierarchy of Outcomes, Research 
Themes, and Technical Challenges for each of the six Strategic Thrusts. The 2016 NASA Strategic Review found that ARMD’s progress towards its strategic 
Outcomes and direction has been on track in the few years since it began implementing the new framework. External reports have been positive 
regarding the research portfolio and new strategic direction. Over the next several years, NASA’s critical next steps are to continue contributing to the six 
new Strategic Thrusts through the completion of the Technical Challenges in partnership with the aviation community. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. There are no known significant events or issues that would prevent ARMD from achieving the strategic objective. 

For more information, please see http://www.aeronautics.nasa.gov/. Highlighted achievements during FY 2016 are detailed in the FY 2016 Agency 
Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Measures 
Strategic Objective 2.1: Enable a revolutionary transformation for safe and sustainable U.S. and global aviation by advancing aeronautics research. 

Performance  Goal 2.1.1:  
Develop solutions  that will 
advance decision-making ability  
for improving air traffic  
management to  accommodate  
future  growth in air travel,  and 
for  increasing  aviation safety  
under hazardous  conditions.  

Performance  Goal 2.1.2:  
Demonstrate  the ability to  
reduce  sonic  booms, enabling  
future industry  innovation in 
commercial supersonic aircraft.  

Performance  Goal 2.1.3:  
Advance  airframe and engine  
technologies  to enable the  
development of future  
generations of  ultra efficient  air  
vehicles that minimize  
environmental impact.  

Performance  Goal 2.1.4:  
Facilitate significant  
environmental  and efficiency  
improvements through 
research on alternative jet fuel  
use  and on hybrid gas-electric  
propulsion system concepts.  

Performance  Goal 2.1.5:  
Significantly increase the ability  
to  anticipate  and resolve  
potential  safety issues and to  
predict  the health and 
robustness of aviation  systems.  

Performance  Goal 2.1.6:  
Support  transformation of civil  
aircraft operations and  air  
traffic  management through 
the development, application,  
and validation of advanced 
autonomy and automation 
technologies, including  
addressing  critical barriers to  
future routine access  of  
Unmanned Aircraft  Systems  
(UAS)  in the National  Airspace  
System, through the  
development and  maturation of  
technologies  and validation of  
data.  

Annual Performance Indicators 
•         AR-16-1: Develop an 

integrated Concept of  
Operations (ConOps) to  
reduce take-off time  
variability, thereby decreasing  
delays, aircraft  wait  time, and  
fuel  usage, and conduct a  
simulation  to demonstrate  
technologies that  support the  
integrated ConOps.  

•         AR-16-2: Complete  Low  Boom  
Flight Demonstration  (LBFD)  
Concept Refinement Studies.  

•         AR-16-3:  Quantify the drag  
reduction benefit of boundary  
layer ingestion  for  a  
representative aircraft  
configuration.  

•         AR-16-4: Complete Phase I  
activities and create a plan for  
Phase II to  enable the  project  
to reduce the timeline for  
development and certification 
of  advanced composite  
structures.  

•         AR-16-5: Develop  a detailed  
conceptual design  of a hybrid 
gas-electric propulsion system  
for  a B737-class aircraft  and  
assess its overall vehicle-level 
benefits in terms of noise,  
emissions,  and energy  
consumption.  

•         AR-16-6: Establish  a process 
for originating,  proposing, and 
selecting feasibility  
assessment research  activities  
for the Convergent  
Aeronautics Solutions (CAS)  
Project.  

•         AR-16-7:  Mature the safety  
risk  assessment tools to  
validate  and demonstrate  
safety  metrics for real-time  
system-wide  safety assurance.

•         AR-16-8: Deliver  data,  
analysis, and  
recommendations  based on 
integrated simulation and 

  flight test series with  
simulated traffic  or live  
vehicles to the  RTCA Special 
Committee  on Minimum 
Operational Performance  
Standards  (MOPS) for  
Unmanned Aircraft  Systems to  
support  development of the  
final MOPS.  

•         AR-16-9: Complete  Unmanned 
Aircraft  Systems Traffic  
Management initial  prototype  
to  enable  safe and efficient  
low altitude  airspace  
operations and conduct initial  
tests.  
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 2.1 

Performance Goal Ratings for Strategic Objective 2.1, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 6 6 0 0 0 
2015 6 6 0 0 0 
2014 6 6 0 0 0 
2013 4 4 0 0 0 
2012 4 4 0 0 0 
2011 4 4 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 2.1, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 9 7 2 0 0 
2015 4 4 0 0 0 
2014 6 5 1 0 0 
2013 3 3 0 0 0 
2012 4 4 0 0 0 
2011 3 3 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 2.1.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Develop solutions that will advance decision-making ability for improving air 
traffic management to accommodate future growth in air travel, and for 
increasing aviation safety under hazardous conditions. 

4.1.2.1 
Green 

4.1.2.1 
Green 

4.1.2.1 
Green 

2.1.1 
Green 

2.1.1 
Green 

2.1.1 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Aeronautics Contributing Program: Airspace Operations and Safety 
Data Quality for FY 2018 
Data Source(s): Execution of a series of demonstrations of NASA-developed concepts and technologies; demonstration data, including available aircraft 
and system performance metrics, and controller and pilot workload and acceptance data; demonstration reports and technical publications that include 
data analyses, conclusions, and any recommendations from the demonstration participants. 
Verification and Validation: Measure rating reviewed and approved quarterly by the Program Director and Aeronautics Research Mission Directorate 
(ARMD) Associate Administrator (AA). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
During FY 2016, NASA contributed specific research and technology that will advance decision-making ability for improving air traffic management (ATM) 
to accommodate future growth in air travel, and for increasing aviation safety under hazardous conditions as part of the continued development of the 
Next Generation Air Transportation System (NextGen). 

NASA continued development of an avionics suite for a major in-flight demonstration planned for early 2017 of a Flight Deck Interval Management (FIM) 
system, which is a key component of the Agency’s ATM Technology Demonstration-1 (ATD-1) research designed to make airport arrivalsmore efficient. 
FIM is a cockpit-based system that combines NASA-developed software with commercially available off-the-shelf hardware. FIM connects to existing 
avionics to offer pilots a more efficient way to approach an airport for landing by safely decreasing the time between each touchdown. 

NASA also made progress with ATM Technology Demonstration-2 (ATD-2), an initiative that provides coordinated aircraft surface movement schedules to 
air traffic managers working the airport ramp, control tower, terminal area, and air route centers. ATD-2 provides tools to make better decisions about 
how to reduce congestion, helping to ensure the aviation system is able to safely absorb the more than four billion additional passengers that are 
estimated to be traveling globally during the next 20 years. To that end, an aeronautical research laboratory was opened in June 2016 at the Charlotte 
Douglas International Airport. An initial Engineering Shadow Evaluation of ATD-2 surface management tools was conducted and two Phase 1 Engineering 
Shadow Evaluations were completed at the lab late in FY 2016. The initial Operational Shadow Evaluation is scheduled in the first quarter of FY 2017. 

In FY 2016, NASA completed an initial Concept of Use document for the first phase of an Integrated Arrival/Departure/Surface (IADS) baseline 
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Part 3—Performance Reporting and Planning 

demonstration, which is part of the ATD-2 project. ATD-2 seeks to improve efficiencies in scheduling arrivals, departures, and runway and surface 
operations. The Concept of Use document was matured following four rounds of review and involved addressing 571 comments from stakeholders. 

NASA also helped deliver and train personnel on an ATM tool at American Airlines’ Integrated Operations Center in Fort Worth, Texas. The National 
Airspace System Constraint Evaluation and Notification Tool, or NASCENT, enables airline flight coordinators to call out adjustments in a flight’s trajectory 
in real time, particularly to avoid bad weather. At the heart of the technology is NASA-developed software called Dynamic Weather Routes, which 
continuously and automatically analyzes aircraft flight paths in the National Airspace System to find opportunities for time- and fuel-saving corrections to 
avoid bad weather. Route corrections are simple reroutes like those typically used in today’s operations. In support of advancing NASA’s contributions to 
improving the Nation’s ATM systems, the Agency hosted industry and government members of the Federal Aviation Administration’s (FAA’s) Flow 
Evaluation Team at NASA’s North Texas Research Station (NTX) during the first quarter of FY 2016. The gathering included discussion and demonstrations 
of the Precision Departure Release Capability and Dynamic Weather Routes tools, which have been turned over to the FAA. The meeting is but one 
example of how NASA constantly strives to improve partner coordination, which also facilitates transfer of NASA’s technology research successes to 
industry and the FAA. 

Also in FY 2016, NASA’s Aeronautics Research Mission Directorate completed a roadmap from today through 2035 and beyond that defines epochs, 
outcomes, and research themes for safe, efficient growth in global operations. The Thrust 1 roadmap identified five strategies involving NextGen, 
Unmanned Aircraft Systems integration, revolutionary ATM concepts integration, safety needs, and tools for testing future concepts. The roadmap 
remains open for continued vetting by stakeholders, the aviation community, and the general public. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Develop an integrated Concept of Operations (ConOps) to reduce 
take-off time variability, thereby decreasing delays, aircraft wait time, and fuel 
usage, and conduct a simulation to demonstrate technologies that support the 
integrated ConOps. 

AR 11 4 
Green 

AR 12 6 
Green 

No API 
this fiscal 

year 

AR 14 4 
Green 

AR 15 1 
Green 

AR 16 1 
Green 

Planned Future Performance 
For FY 2017: AR-17-1: Conduct Shadow Mode assessment of departure metering prototypes in the field. 
For FY 2018: AR-18-1: Demonstrate the Integrated Demand Management (IDM) concept to coordinate management of traffic demand and flight 
trajectories across multiple constraints, resulting in improved arrival operations in the New York City metroplex airspace. 
Contributing Theme: Aeronautics Contributing Program: Airspace Operations and Safety 
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Part 3—Performance Reporting and Planning 

Performance Goal 2.1.2 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Demonstrate the ability to reduce sonic booms, enabling future industry 
innovation in commercial supersonic aircraft. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

2.1.2 
Green 

2.1.2 
Green 

2.1.2 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Aeronautics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): Successful completion and reports for Project Key Decision Points and Life Cycle Reviews. Plans and approvals for Initial Community 
Response. 
Verification and Validation: Measure rating reviewed and approved quarterly by the Program Director and Aeronautics Research Mission Directorate 
(ARMD) Associate Administrator (AA). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The return of supersonic passenger air travel within the National Airspace System took a major leap forward during FY 2016 with NASA’s completion of 
Concept Refinement Studies and award of a contract for the preliminary design of a “low boom” flight demonstration (LBFD) concept. Work on the 
concept is expected to lead to the potential design, construction, and flight of an LBFD X-plane. 

The primary goal is to design and then fly a piloted test aircraft that can fly at supersonic speeds, creating a quieter supersonic "heartbeat"—a soft thump, 
rather than the disruptive boom currently associated with supersonic flight. 

In addition to the completion of the Concept Refinement Studies, another step towards maturing the LBFD concept was the validation of the Low Sonic 
Boom Design Tools in FY 2016. This helped pave the way for awarding a contract that will lead to a Preliminary Design Review (PDR) for LBFD in FY 2017. 
The contract was awarded to a team led by Lockheed Martin Aeronautics Company of Palmdale, CA, and is being executed as a task under the Basic and 
Applied Aerospace Research and Technology contract at NASA’s Langley Research Center in Hampton, VA. 

In close collaboration with NASA, the Lockheed-led team will develop baseline aircraft requirements and a preliminary aircraft design, with supporting 
documentation for concept formulation and project planning. In the months since the contract award, the team has worked to define the high-level 
systems requirements and to begin to flow those requirements into the more detailed aircraft and subsystem requirements. An aircraft System 
Requirements Review was successfully completed, leading to the first release of the preliminary design geometry. The details of this geometry are being 
used to fabricate scale models that will be tested in wind tunnels in 2017 to validate the performance of the design. The team will continue to develop and 
validate the preliminary design through the remainder of 2016 and into the first half of 2017. The effort will conclude with the PDR early next summer. 
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Part 3—Performance Reporting and Planning 

In parallel with the demonstration design, NASA led efforts continued to improve the understanding of how the supersonic acoustic signature from a 
future quiet aircraft will interact with the atmosphere as it travels from the aircraft to the ground and, once reaching the ground, how it is perceived by 
people, both indoors and outdoors. Models of human response, and structural response that creates indoor acoustics leading to human response, have 
been improved and tested in NASA’s unique simulation facilities. NASA also initiated a new effort to plan for future tests that will collect data on people’s 
response to supersonic overflight in actual communities. NASA continues to work with the international standards and regulatory communities, including 
the International Civil Aviation Organization and Federal Aviation Administration, to ensure that the results of NASA’s work will support the ongoing 
efforts to develop certification standards for supersonic aircraft. Jet noise during takeoff and landing also is a concern for future supersonic aircraft. In 
FY 2016, NASA completed a key Technical Challenge in this area by developing tools and technologies needed to help these propulsion systems meet noise 
standards. Comprehensive testing in ground facilities was conducted to validate the technologies. The overall goal of this research is to reassess and 
replace current noise certification standards, which are preventing overland supersonic flight due to unacceptable noise in older supersonic technologies. 

Also in FY 2016, NASA’s Aeronautics Research Mission Directorate completed a roadmap from today through 2035 and beyond that guides the 
development of innovative technologies in support of reintroducing commercial supersonic aircraft to the National Airspace System. The Thrust 2 
roadmap calls for near-term demonstration of supersonic flight without disruptive sonic boom noise and delivering scientifically valid data on community 
response to U.S. and international standard and regulatory organizations. The roadmap remains open for continued vetting by stakeholders, the aviation 
community, and the general public. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete Low Boom Flight Demonstration (LBFD) Concept 
Refinement Studies. 

AR 11 8 
Green 

AR 12 10 
Green 

AR 13 5 
Green 

AR 14 12 
Green 

AR 15 2 
Green 

AR 16 2 
Green 

Planned Future Performance 
For FY 2017: AR-17-2: Complete Low-Boom Flight Demonstration (LBFD) Aircraft Preliminary Design Review (PDR). 
For FY 2018: AR-18-2: Award the Low-Boom Flight Demonstration (LBFD) Aircraft Design, Build, and Initial Test Contract. 
Contributing Theme: Aeronautics Contributing Program: Advanced Air Vehicles 
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Part 3—Performance Reporting and Planning 

Performance Goal 2.1.3 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Advance airframe and engine technologies to enable the development of future 
generations of ultra efficient air vehicles that minimize environmental impact. 

4.1.3.1 
Green 

4.1.3.1 
Green 

4.1.3.1 
Green 

2.1.3 
Green 

2.1.3 
Green 

2.1.3 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Aeronautics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): NASA publications (e.g., Technical Memoranda, Contractor Reports) and/or presentations and test reports. 
Verification and Validation: Measure rating reviewed and approved quarterly by the Program Director and Aeronautics Research Mission Directorate 
(ARMD) Associate Administrator (AA). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
During FY 2016, NASA continued to support world-class research aimed at developing future aircraft that could reduce fuel burn by 50 percent, landing 
and take-off (LTO) nitric oxide and nitrogen dioxide (NOx) emissions by 75 percent, and noise to nearly one-half of today’s regulatory limits. 

One promising technology that could help realize these goals is boundary layer ingestion (BLI). This is where the jet engines are mounted on top of the 
fuselage at the rear of the aircraft in a manner that enables the air flowing over the aircraft to enter the engine and join with the jet exhaust, resulting in 
improvement in engine efficiency. During a review in the first quarter of FY 2016 of wind tunnel and computational fluid dynamics (CFD) simulations 
performed on a representative BLI-equipped aircraft—namely the D8 series “double bubble” aircraft design under investigation by a team led by the 
Massachusetts Institute of Technology—the drag reduction benefits of BLI were evaluated. The consensus of the review panel was that all milestones 
showing those benefits were realized. Additional studies of the D8 concept featuring BLI are planned for early FY 2017. 

In FY 2016, a variety of research efforts were initiated or completed by NASA to design, build, and fly a variety of flight demonstration vehicles, also known 
as “X-planes.” For example, a transonic truss-braced wing (TTBW) high-speed performance test was conducted in the NASA Ames Research Center’s 11- by 
11-Foot Transonic Wind Tunnel Facility. These tests, in addition to other advanced technologies for this TTBW concept, show the potential of the concept 
to improve fuel burn by greater than 50 percent. NASA also initiated a preliminary design of key aspects for the double bubble configuration. This work 
will help better understand how the airframe can be tested to show the tremendous benefits of this configuration. 

Many of the ultra-efficient commercial vehicles proposed for development require ever-more-advanced composite structures. NASA continued to develop 
and test these structures in FY 2016 by supporting the methods, tools, and processes associated with today’s composite structure requirements. 
Important steps were taken to develop computational tools in order to reliably predict the strength and life of composite structures, reducing design cycle 
time and testing efforts during the development and certification processes. Key tests were conducted to obtain detailed data that will be critical for 
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validating these computational tools. Another area of key progress was in the area of testing methods to help determine if damage exists in a composites 
structure. Enabling future ultra-efficient vertical lift capabilities is also an important aspect of Thrust 3. In FY 2016, NASA helped achieve significant success 
in demonstrating a variable-speed power-turbine (VSPT) system, working closely with industry and the U.S. Army. NASA and its partners completed the 
design, fabrication, and testing of a VSPT component that exceeded the design goals over a defined operating speed range. This technology will enable 
fuel-efficient commercial vertical lift concepts with flight speed validation for insertion in the Next Generation Air Transportation System (NextGen) 
airspace. 

Also in FY 2016, NASA’s Aeronautics Research Mission Directorate (ARMD) completed Thrust 3 roadmaps that will guide research of innovative 
technologies in support of developing ultra-efficient commercial vehicles and subsonic transports, including vertical lift, which are more economical and 
use less fuel, reduce emissions, and fly more quietly. This included defining epochs, outcomes, and research themes derived from ARMD’s Strategic 
Implementation Plan. The Thrust 3 roadmaps remain open for continued vetting by stakeholders, the aviation community, and the general public. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Quantify the drag reduction benefit of boundary layer ingestion for 
a representative aircraft configuration. 

AR 11 6 
Green 

AR 12 8 
Green 

AR 13 4 
Green 

AR 14 5 
Green 

No API 
this fiscal 

year 

AR 16 3 
Green 

Planned Future Performance 
For FY 2017: AR-17-3: Design, fabricate, and test an engine inlet-fan configuration that withstands the flow distortions arising from boundary layer 
ingestion and demonstrates vehicle-level fuel-burn benefit through minimal impact on fan performance and stability. 
For FY 2018: AR-18-3: Design, fabricate, and test a high aspect ratio wing box employing tow-steered composites and demonstrate vehicle-level fuel-
burn benefit through aeroelastic-tailored structural design. 
Contributing Theme: Aeronautics Contributing Program: Advanced Air Vehicles 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete Phase I activities and create a plan for Phase II to enable 
the project to reduce the timeline for development and certification of advanced 
composite structures. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AR-14-9 
Yellow 

No API 
this fiscal 

year 

AR-16-4 
Yellow 

Planned Future Performance 
For FY 2017: AR-17-4: Successfully complete Phase-2 Authority to Proceed (ATP) Review (i.e., Key Decision Point-D [KDP-D]), mature the down-selected 
tools and methodologies according to Phase-2 KDP success criteria, and fabricate key element or component-level validation test articles. 
For FY 2018: No API this fiscal year 
Contributing Theme: Aeronautics Contributing Program: Advanced Air Vehicles 
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Explanation of Rating 
Completion of Phase I activities and planning for Phase II were delayed to 1st quarter FY 2017. 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: AR-17-6: Complete Critical Design Review (CDR) of the X-57 Maxwell aircraft. 
For FY 2018: AR-18-6: Demonstrate novel landing gear porous fairing and wheel cavity treatments that reduce the airframe component of aircraft noise 
by at least 1.5 decibels (dB). 
Contributing Theme: Aeronautics Contributing Program: Integrated Aviation Systems 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: AR-17-7: Demonstrate advanced high-temperature engine materials for high-pressure turbine components, enabling reduced cooling and 
thereby lower engine fuel burn. 
For FY 2018: AR-18-7: Complete detailed experimental measurements in the wing-body junction region of an aircraft to enable better computational 
tools for prediction of future air vehicle designs. 
Contributing Theme: Aeronautics Contributing Program: Transformative Aeronautics Concepts 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: AR-17-8: Demonstrate a two-speed drive system that achieves a reduction in helicopter rotor revolutions per minute (RPM). 
For FY 2018: AR-18-8: Demonstration of a multidisciplinary design analysis and optimization (MDAO) process for the conceptual design of vertical lift 
vehicles. 
Contributing Theme: Aeronautics Contributing Program: Advanced Air Vehicles 
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Part 3—Performance Reporting and Planning 

Performance Goal 2.1.4 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Facilitate significant environmental and efficiency improvements through 
research on alternative jet fuel use and on hybrid gas-electric propulsion system 
concepts. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

2.1.4 
Green 

2.1.4 
Green 

2.1.4 
Green 

Planned Future Performance 
For FY 2017: 2.1.4: Facilitate significant environmental and efficiency improvements through research on alternative jet fuel use and on hybrid gas-
electric propulsion system concepts. 
For FY 2018: 2.1.4: Facilitate significant environmental and efficiency improvements through research on alternative jet fuel use, and on hybrid gas-
electric propulsion system concepts. 
Contributing Theme: Aeronautics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): NASA publications (e.g., Technical Memoranda, Contractor Reports) and/or presentations and test reports. 
Verification and Validation: Measure rating reviewed and approved quarterly by the Program Director and Aeronautics Research Mission Directorate 
(ARMD) Associate Administrator (AA). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
During FY 2016, NASA continued its investigations into the use of alternative fuels for commercial jet airliners, as well as development of all-electric or 
hybrid gas-electric propulsion systems that could enable low or nearly no carbon emission propulsion. 

On the heels of the successful Alternative-Fuel Effects on Contrails and Cruise Emissions (ACCESS-2) flight experiment flown back in 2014, critical data 
analysis has continued to aid in the development of cleaner alternative aviation fuels. Data from the ACCESS-2 flight experiment has enabled new research 
to be investigated in the area of alternative fuels, focusing on reducing additive or aromatic compound effects during ground engine demonstrations. 
NASA, working in collaboration with the German Aerospace Center (DLR), supplied several key measurement systems for the DLR’s Emissions and Climate 
Impacts of Alternative Aviation Fuels (ECLIF) experiments during the first quarter of FY 2016. Under this activity, NASA researchers placed sampling inlets 
roughly 100 feet (30 meters) behind a parked DLR Airbus 320 and measured engine soot emissions. Data were acquired at five different thrust settings as 
the engines burned eight different types of conventional and alternative fuels that contained varying amounts of aromatic compounds and/or sulfur 
impurities. These data will be used to better interpret in-flight measurements made by DLR aboard their Falcon 20 chase aircraft and to develop and verify 
models that predict cruise emissions from ground-based engine certification measurements. 

Industry-led studies, complemented by NASA’s internal concept assessments of a hybrid gas-electric propulsion system for a Boeing 737-class aircraft, 
have confirmed that it is feasible to achieve overall vehicle-level benefits—including reduced noise, emissions, and energy consumption—using a hybrid 
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Part 3—Performance Reporting and Planning 

system, which uses batteries in conjunction with gas turbine propulsion. This enabled NASA to complete in FY 2016 a detailed conceptual design for such 
an aircraft. 

In addition, NASA in FY 2016 continued investigating the potential of an advanced turboelectric concept employing an aft electric motor to re-energize the 
plane’s boundary layer. These new concepts will be used to establish key performance parameters for in-depth design work and maturation to enable 
components such as lightweight electrical systems and machines. Concurrently, work on superconducting designs for larger, 300 passenger aircraft have 
been reformulated to concentrate on key enabling components, specifically wire and coil designs, and also to fully understand the fundamental loss 
mechanisms that have been inhibiting this technology for aerospace turbogenerator applications. 

Also during FY 2016, NASA re-designated a planned all-electric research aircraft, part of NASA’s ongoing Scalable Convergent Electric Propulsion 
Technology and Operations Research (SCEPTOR) project, as the X-57 Maxwell, the Agency’s first numbered X-plane in more than a decade. The general 
aviation-sized airplane will be a highly-modified Tecnam P2006T featuring a high-aspect ratio wing that sports 12 small, electrically-driven propellers on its 
leading edge, and two slightly larger motors on the wingtips. During 2016, the aircraft fuselage was delivered to a NASA contractor for inspections and 
modifications, which will include adding a new wing and the total of 14 electric motors. 

Also in FY 2016, NASA’s Aeronautics Research Mission Directorate completed a roadmap from today through 2035 and beyond that guides the research of 
innovative technologies to enable low-carbon emissions through use of both alternate jet fuels with lower life-cycle carbon footprints, and alternative 
propulsion systems, such as hybrid-electric or all-electric. The Thrust 4 roadmap remains open for continued vetting by stakeholders, the aviation 
community, and the general public. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Develop a detailed conceptual design of a hybrid gas-electric 
propulsion system for a B737-class aircraft and assess its overall vehicle-level 
benefits in terms of noise, emissions, and energy consumption. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AR 14 13 
Green 

AR 15 4 
Green 

AR 16 5 
Green 

Planned Future Performance 
For FY 2017: AR-17-5: Design and fabricate a megawatt-class fully superconducting electric machine with advanced stator design and demonstrate its 
capability for at least 750 kilowatt rated power. 
For FY 2018: AR-18-5: Design, build, and test key ambient-temperature electric aircraft powertrain components that achieve specific performance 
parameters necessary for large commercial applications. 
Contributing Theme: Aeronautics Contributing Program: Advanced Air Vehicles 

FY 2018 Volume of Integrated Performance 141 

http://www.nasa.gov/image-feature/fuselage-of-nasas-future-x-57-maxwell-all-electric-aircraft
http://www.aeronautics.nasa.gov/
http://www.nasa.gov/sites/default/files/atoms/files/armd-sip-thrust-4-508.pdf


  

   

 

       
     

    
  

 

 

 

 

 

 

 

 

 

 

- -  
 

 
  
  

    

  

       
    

   
 
 

 
 

 
 

 
 

 
 

 
 

 
         

  
    

   
        
      

     
  

      

  
          

 
 

       
      

       


 
 
 
 
 
 
 

Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Establish a process for originating, proposing, and selecting 
feasibility assessment research activities for the Convergent Aeronautics 
Solutions (CAS) Project. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AR 16 6 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Aeronautics Contributing Program: Transformative Aeronautics Concepts 

Performance Goal 2.1.5
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Significantly increase the ability to anticipate and resolve potential safety issues 
and to predict the health and robustness of aviation systems. 

4.1.1.1 
Green 

4.1.1.1 
Green 

4.1.1.1 
Green 

2.1.5 
Green 

2.1.5 
Green 

2.1.5 
Green 

Planned Future Performance 
For FY 2017 and 2018: 2.1.5: Significantly increase the ability to anticipate and resolve potential safety issues, and to predict the health and robustness 
of aviation systems. 
Contributing Theme: Aeronautics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): Assured tools that improve the accuracy of real-time detection, diagnosis, and prediction of hazardous states and the impact of these 
states on system safety. Demonstration, benefits analysis, and transition of new real-time system-wide safety technologies. 
Verification and Validation: Measure rating reviewed and approved quarterly by the Program Director and Aeronautics Research Mission Directorate 
(ARMD) Associate Administrator (AA). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
During FY 2016, NASA worked to mature new safety risk assessment tools that can validate and demonstrate safety metrics for real-time, system-wide 
safety assurance. 

Two directed studies were completed and final reports submitted in April 2016. These studies, conducted by Crown Consulting, Inc. and the Science 
Applications International Corporation (SAIC), supported articulation of NASA’s Real-time System-wide Safety Assurance (RSSA) vision and research plan 
by identifying a set of safety metrics for evaluating safety risk and contributing candidate roadmaps for system-wide safety technology development to 
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Part 3—Performance Reporting and Planning 

enable RSSA. Both study teams validated their approach and metrics using a team of subject matter experts. 

An internal NASA team also began conducting studies to validate safety assessment tools related to hazards in the airspace using historical aviation data. 
Preliminary results were presented at the American Institute of Aeronautics and Astronautics Aviation Technology, Integration, and Operations 
Conference in June 2016. 

Also in FY 2016, NASA’s Aeronautics Research Mission Directorate (ARMD) completed a Thrust 5 roadmap from today through 2035 and beyond that 
guides research of innovative technologies to enable real-time, system-wide safety assurance. Elements of this roadmap include design, development, 
training, operation, and maintenance. The Thrust 5 roadmap remains open for continued vetting by stakeholders, the aviation community, and the 
general public. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Mature the safety risk assessment tools to validate and 
demonstrate safety metrics for real-time system-wide safety assurance. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AR 16 7 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Aeronautics Contributing Program: Airspace Operations and Safety 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: AR-17-10: Develop technologies and training processes that mitigate the problems and contributing factors that lead to flight crew loss of 
airplane state awareness. 
For FY 2018: No API this fiscal year 
Contributing Theme: Aeronautics Contributing Program: Airspace Operations and Safety 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: AR-18-4: Develop initial tools for identifying, measuring, and monitoring safety margins with initial components for evolution of real-time 
system-wide capability. 
Contributing Theme: Aeronautics Contributing Program: Airspace Operations and Safety 

Performance Goal 2.1.6
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Support transformation of civil aircraft operations and air traffic management 
through the development, application, and validation of advanced autonomy 
and automation technologies, including addressing critical barriers to future 
routine access of Unmanned Aircraft Systems (UAS) in the National Airspace 
System, through the development and maturation of technologies and validation 
of data. 

4.2.1.1 
Green 

4.2.1.1 
Green 

4.2.1.1 
Green 

2.1.6 
Green 

2.1.6 
Green 

2.1.6 
Green 

Planned Future Performance 
For FY 2017: 2.1.6: Support transformation of civil aircraft operations and air traffic management through the development, application and validation 
of advanced autonomy and automation technologies, including addressing critical barriers to future routine access of Unmanned Aircraft Systems (UAS) 
in the National Airspace System, through the development and maturation of technologies and validation of data. 
For FY 2018: 2.1.6: Support transformation of civil aircraft operations and air traffic management through the development, application, and validation 
of advanced autonomy and automation technologies, including addressing critical barriers to future routine access of Unmanned Aircraft Systems (UAS) 
in the National Airspace System, through the development and maturation of technologies and validation through demonstration. 
Contributing Theme: Aeronautics Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): An unmanned aircraft system (UAS) traffic management (UTM) Technology Capability Level (TCL) research assessment and related 
documentation. 
Verification and Validation: Measure rating reviewed and approved quarterly by the Program Director and Aeronautics Research Mission Directorate 
(ARMD) Associate Administrator (AA). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 

FY 2018 Volume of Integrated Performance 144 



  

   

       
      

        
       

 
      

         
    

      
      

         
          

       
 

        
        

        
      

 
       

        
             

       
  

 

       
   

     
    

     

 

 

- -  
 

- -  
 

- -  
 

- -  
 

 
 

 
  
  

    

Part 3—Performance Reporting and Planning 

Ever-increasing levels of automation and autonomy are transforming aviation. Safe integration of Unmanned Aircraft Systems (UAS)—commonly called 
drones—into the National Airspace System (NAS) requires research in multiple areas, including communications, human-machine interfaces, sense-and
avoid, and separation assurance. NASA’s aeronautical innovators addressed each of these areas during FY 2016 with a particular emphasis on developing a 
UAS Traffic Management (UTM) concept to handle the growing number of small drones taking to the skies. 

In FY 2016, NASA successfully demonstrated rural operations of a UTM concept, integrating operator platforms, vehicle performance, and ground 
infrastructure. This was in support of meeting the goals for Technology Capability Level One (TCL1), the first of four defined levels that address different 
operational UAS environments, each of which requires its own development of proposed uses, software, procedures, and policies to enable safe 
operation. Following a TCL1 demonstration at a single site late in 2015, a national campaign involving six geographically diverse Federal Aviation 
Administration (FAA) UAS test sites was conducted in April 2016. NASA, the FAA, and industry partners participating in eight different states 
simultaneously flew 22 drones to assess rural operations of NASA’s UTM research platform. The next level, TCL2, which is intended to demonstrate 
applications that operate beyond visual line of sight of the operator in sparsely populated areas, was successfully demonstrated during the first quarter of 
FY 2017. TCL3 and TCL4, which together further expand the UAS operating envelope, are planned for demonstrations in calendar years 2018 and 2019. 

In FY 2016, NASA also delivered its contribution to a set of UAS Minimum Operating Performance Standards (MOPS) data, analysis, and recommendations 
to the Radio Technical Commission for Aeronautics (RTCA) Special Committee 228 on MOPS for UAS. Based on a series of flight test and other activities, 
this first series of MOPS addresses standards for Detect and Avoid (DAA) and Command and Control (C2) solutions for UAS operating in a specific segment 
of airspace. A C2 MOPS was presented to the RTCA in July, while a DAA MOPS entered a final review and comment period late in FY 2016. 

Also in FY 2016, NASA’s Aeronautics Research Mission Directorate (ARMD) completed a roadmap from today through 2035 and beyond that guides 
research of innovative technologies to enable autonomous systems that employ highly intelligent machines to maximize the benefits of aviation to 
society. The goal is that anyone can safely fly any time, and anywhere, while sharing the sky with 1,000 times more vehicles, many flying in close proximity 
to people and property—all without harming the environment. The Thrust 6 roadmap remains open for continued vetting by stakeholders, the aviation 
community, and the general public. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Deliver data, analysis, and recommendations based on integrated 
simulation and flight test series with simulated traffic or live vehicles to the RTCA 
Special Committee on Minimum Operational Performance Standards (MOPS) for 
Unmanned Aircraft Systems to support development of the final MOPS. 

No API 
this fiscal 

year 

AR 12 13 
Green 

AR 13 7 
Green 

AR 14 8 
Green 

AR 15 7 
Green 

AR-16-8 
Yellow 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Aeronautics Contributing Program: Integrated Aviation Systems 
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Part 3—Performance Reporting and Planning 

Explanation of Rating 
NASA completed Flight Test Series 4, but did not fully complete Flight Test Series 3. However, all data required for the successful completion of the 
requirement were provided to the Radio Technical Commission for Aeronautics (RTCA) Special Committee 228 through the project’s other research 
activities. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete Unmanned Aircraft Systems Traffic Management initial 
prototype to enable safe and efficient low altitude airspace operations and 
conduct initial tests. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AR 16 9 
Green 

Planned Future Performance 
For FY 2017: AR-17-9: Deliver the second build of an Unmanned Aircraft System Traffic Management (UTM) Technology Capability Level (TCL) 
demonstration to assess increased density and contingency management in low-altitude airspace. 
For FY 2018: AR-18-9: Deliver the third Unmanned Aircraft System Traffic Management (UTM) Technology Capability Level (TCL) demonstration to 
enable beyond visual line-of-sight operations in suburban settings in a live, virtual constructive environment. 
Contributing Theme: Aeronautics Contributing Program: Airspace Operations and Safety 
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Part 3—Performance Reporting and Planning 

Strategic Objective 2.2 
Advance knowledge of Earth as a system to meet the challenges of 
environmental change, and to improve life on our planet. 

Lead Office Goal Leader 
Earth Science Division, Science Mission Directorate (SMD) Dr. Michael Freilich, Director, Earth Science Division 

Contributing Programs 
Applied Sciences, Earth Science Multi-Mission Operations, Earth Science Research, Earth Science Technology, Earth System Science Pathfinder, Earth 
Systematic Missions 

Budget for Strategic Objective 2.2 

Actual Enacted Requested Notional 
Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $1,927 – $1,754 $1,769 $1,769 $1,769  $1,769 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
NASA, in consultation with the Office of Management and Budget, has determined that performance toward this strategic objective is making noteworthy 
progress. 

Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. NASA’s Strategic Objective 2.2 is pursued by the Science Mission Directorate (SMD) Earth Science 
Division, which seeks to develop a scientific understanding of the Earth’s system and its response to natural or human-induced changes, and to improve 
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Part 3—Performance Reporting and Planning 

prediction of climate, weather, and natural hazards. Particularly noteworthy scientific discoveries and major accomplishments occurred in the last year, 
including the launch of the Cyclone Global Navigation Satellite System (CYGNSS) mission in December 2016. CYGNSS will use eight microsatellites to 
measure wind speeds over the Earth’s oceans, increasing the ability of scientists to understand and predict hurricanes. The 2016 Strategic Review also 
noted that the Earth Science Division is playing a leading role in: 

•	 Partnering with and providing support for other federal agencies. 
•	 Initiating innovative flight programs (such as using the International Space Station, Venture Class Launch Services, small-sat constellations, and 

CubeSat-based technology demonstration flights). 
•	 Leading major international collaborations with non-traditional partners for major flight missions, such as the NASA-Indian Space Research 

Organisation (ISRO) Synthetic Aperture Radar (NISAR) mission. 

NASA’s critical next steps include continuing the development of several missions, such as the Ice, Cloud, and land Elevation Satellite (ICESat)-2, Gravity 
Recovery and Climate Experiment Follow-On (GRACE-FO), and Surface Water and Ocean Topography (SWOT) mission. Specific performance measures for 
the next two years can be found in the FY 2017 and FY 2018 Annual Performance Plans in the performance goal and annual performance indicator tables 
below. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. In 10 years, NASA plans that the Agency’s current efforts under Strategic Objective 2.2 will lead to further 
understanding of Earth as a system to meet the challenges of environmental change, as well as continued improvement of life on Earth. Many of the key 
challenges for the Earth Science Division are common across all of the SMD divisions (access to space; technology development; project technical, cost, 
and schedule challenges; and partnerships) and are articulated in the 2014 Science Plan. The Earth Science Division is pursuing several opportunities to 
mitigate or address challenges, such as international partnerships, developing new and innovative ways of making Earth observations via the Earth 
Venture solicitations, utilizing the International Space Station as a platform for observations, and continuing to make technology investments through the 
Earth Science Technology Program. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General and the Government Accountability 
Office. More information is available in the “Management Challenges” section in Part 2. 

For more information, please see http://science.nasa.gov/earth-science/. Highlighted achievements during FY 2016 are detailed in the FY 2016 Agency 
Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. Additional information 
on strategies, challenges, implementation, and program-specific detail is available in the NASA 2014 Science Plan. 
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FY 2016 Performance Measures 
Strategic Objective 2.2: Advance knowledge of Earth as a system to meet the challenges of environmental change, and to improve life on our planet. 

Performance Goal  
2.2.1: Demonstrate  
progress in advancing  
the understanding  of  
changes in Earth’s  
radiation  balance, air  
quality, and the ozone  
layer that  result  from  
changes in 
atmospheric  
composition.  

Performance Goal  
2.2.2:  Demonstrate  
progress in  
improving the  
capability to predict  
weather and 
extreme weather  
events.  

Performance Goal  
2.2.3: Demonstrate  
progress in detecting  
and predicting  
changes in Earth’s  
ecosystems and  
biogeochemical cycles,  
including  land cover,  
biodiversity, and the  
global carbon cycle.  

Performance Goal  
2.2.4: Demonstrate  
progress in enabling  
better  assessment and 
management of  water  
quality and quantity to  
accurately predict  how  
the global water cycle  
evolves  in response to  
climate change.  

Performance  Goal  
2.2.5: Demonstrate  
progress in  
improving the ability  
to predict climate  
changes by better  
understanding the  
roles and 
interactions  of the  
ocean, atmosphere,  
land, and ice  in the  
climate system.  

Performance Goal  
2.2.6: Demonstrate  
progress in  
characterizing the  
dynamics  of Earth’s  
surface and interior,  
improving the  
capability to assess 
and respond to  
natural hazards and 
extreme events.  

Performance Goal  
2.2.7: Further  the  
use  of Earth system  
science research to  
inform  decisions and 
provide benefits  to  
society.  

Performance  Goal  2.2.8: By  
December  2017, launch at least  
five  missions in support  of  
Strategic Objective 2.2.  

Annual Performance Indicators 
•         ES-16-1:  

Demonstrate  
planned progress  in 
advancing the  
understanding of  
changes in Earth’s  
radiation  balance, air  
quality,  and the  
ozone  layer that 
result  from changes  
in atmospheric  
composition.  

•         ES-16-2:  
Demonstrate  
planned progress  in 
improving the  
capability to predict  
weather and 
extreme weather  
events.  

•         ES-16-3:  
Demonstrate  
planned progress  in 
detecting and 
predicting  changes in 
Earth’s ecosystems 
and biogeochemical  
cycles, including  land 
cover, biodiversity,  
and the global  
carbon cycle.  

•         ES-16-4:  
Demonstrate  
planned progress  in 
enabling better  
assessment and  
management of  
water quality and 
quantity to  
accurately predict  
how the global water  
cycle  evolves in  
response to climate 
change.  

•         ES-16-6: Achieve Soil 
Moisture Active  
Passive (SMAP)  
mission success 
criteria.  

•         ES-16-7:  
Demonstrate  
planned progress  in 
improving the  
ability to predict  
climate changes by  
better  
understanding the  
roles and 
interactions  of the  
ocean, atmosphere,  
land, and ice  in the  
climate system.  

•         ES-16-8:  
Demonstrate  
planned progress  
in characterizing  
the  dynamics of  
Earth’s surface  and 
interior, improving  
the capability to  
assess and respond 
to natural hazards  
and extreme 
events.  

•         ES-16-10: Maintain  
a high  level of  
customer 
satisfaction, as 
measured by  
exceeding the most  
recently available  
Federal  
Government  
average rating  of  
the American 
Customer 
Satisfaction Index.  

•         ES-16-9: Advance  
at least 40 percent 
of Earth science  
applications  
projects one  
Applications  
Readiness Level.  

•         ES-16-11: Complete Cyclone 
Global Navigation Satellite  
System (CYGNSS/EV-2) Unit  1 
thermal vacuum test.  

•         ES-16-13: Complete  Ice, Cloud,  
and Land  Elevation Satellite  
(ICESat)-2 Mission  Operations  
Center  (MOC) final release.  

•         ES-16-14: Complete the Surface 
Water  and Ocean Topography  
(SWOT) mission Preliminary  
Design  Review (PDR).  

•         ES-16-15: Complete  the Gravity  
Recovery  and Climate 
Experiment Follow-On (GRACE
FO) mission  instrument  
deliveries to integration  and test 
(I&T).  

•         ES-16-16: Complete  NASA-Indian 
Space Research Organisation 
(ISRO)  Synthetic Aperture Radar  
(NISAR)  High Capacity Data 
Storage Subsystem Preliminary  
Design  Review (PDR).  

•         ES-16-18: Complete  Earth  
Venture Instrument (EVI)-3 
selections.  

•         ES-16-19: Complete  the Landsat  
9 Mission  Definition  Review  
(MDR).  
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 2.2 

Performance Goal Ratings for Strategic Objective 2.2, FY 2011through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 8 7 1 0 0 
2015 8 8 0 0 0 
2014 8 8 0 0 0 
2013 7 7 0 0 0 
2012 7 7 0 0 0 
2011 7 7 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 2.2, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 16 15 1 0 0 
2015 12 12 0 0 0 
2014 11 10 1 0 0 
2013 10 9 1 0 0 
2012 9 8 1 0 0 
2011 9 8 1 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 

FY 2018 Volume of Integrated Performance 150 



  

   

  

       
    

   
 

 
 

 
 

 
 

 
 

 
 

 
 

 
    

    
   
        

        
    https://science.nasa.gov/researchers/nac/science-advisory-committees/.    

        
       

 
          

   
      

  
       

     
 

      
     

       
         

       
        

         
   

 
        

        

Part 3—Performance Reporting and Planning 

Performance Goal 2.2.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in advancing the understanding of changes in Earth’s 
radiation balance, air quality, and the ozone layer that result from changes in 
atmospheric composition. 

2.1.1.1 
Green 

2.1.1.1 
Green 

2.1.1.1 
Green 

2.2.1 
Green 

2.2.1 
Green 

2.2.1 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Earth Science Advisory Committee (ESAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at  The Earth Science Division Director recommends a 
rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Earth Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

In July 2016, the United Nations World Climate Research Programme released a report on carbon tetrachloride (CCI4) emissions. The report answers 
questions related to the global budget of CCI4, an important ozone-depleting substance, closing the gap between emissions reported to the United 
Nations Environment Programme’s ozone secretariat and those estimated from atmospheric observations. NASA-funded scientists participated as authors 
and editors of this report. A different study, based on chemistry climate model simulations, reported that hydrofluorocarbons (HFCs) will increasingly 
impact the global atmosphere through 2050. HFCs are strong greenhouse gases that directly contribute to global warming. HFCs increase tropospheric and 
stratospheric temperatures, thereby enhancing ozone-destroying catalytic cycles and modifying the atmospheric circulation. These changes lead to a weak 
depletion of stratospheric ozone. Simulations with the NASA Goddard Space Flight Center 2-D model showed that HFC-125, a type of HFC used in fire 
suppression systems, will be the most significant contributor to HFC-related atmospheric change in 2050. 

Researchers analyzed publicly-available hydrogen chloride, water vapor, and ozone data from the Global Ozone Chemistry And Related trace gas Data 
records for the Stratosphere (GOZCARDS) project, hosted by the Goddard Earth Science Data and Information Services Center. The GOZCARDS dataset is a 
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Part 3—Performance Reporting and Planning 

global, long-term, commonly-formatted Earth system data record, based on high-quality measurements from several NASA satellite instruments and from 
the Atmospheric Chemistry Experiment Fourier Transform Spectrometer (ACE-FTS) on the Canadian Space Agency’s SCISAT-1 spacecraft. This dataset will 
be especially useful to the study of ozone depletion and recovery. 

Emissions of nitrogen oxides, which act as indirect greenhouse gases, decreased over North America during the 2005-2010 period, due to federal, state, 
and local air quality policies. However, the expected resulting decrease in tropospheric ozone was partially offset by increased downwelling from the 
stratosphere and increased transport of pollution from China. In particular, a recent study reported that the transport of ozone and its precursors from 
China had offset about 43 percent of the 0.42 Dobson unit (DU) reduction in tropospheric ozone over the western United States that was expected 
between 2005 and 2010. Unlike stratospheric ozone, which makes Earth habitable by absorbing ultraviolet (UV) radiation, tropospheric (i.e., ground-level) 
ozone is a pollutant that can be harmful to human health. 

With the use of satellite retrievalsand surface observations of atmospheric methane, researchers found that U.S. methane emissions increased by more 
than 30 percent over the 2002-2014 period. The trend was found to be largest in the central part of the country, but it could not be readily attributed to 
any specific source type. They concluded that these “top-down” derived emissions were far greater than those estimated from the “bottom-up” approach 
that computes emissions as the product of activity rates. 

Scientists used the Hyperion imaging spectrometer onboard the NASA Earth Observing (EO)-1 satellite to successfully detect methane emissions from the 
accidental release at the Aliso Canyon gas storage facility near Porter Ranch, CA, during the winter of 2015-2016, achieving the first orbital attribution of 
methane to a single anthropogenic super-emitter. These orbital observations were consistent with measurements by NASA’s Airborne Visible/Infrared 
Imaging Spectrometer (AVIRIS) flying onboard a NASA Lockheed ER-2 aircraft. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in advancing the understanding of 
changes in Earth’s radiation balance, air quality, and the ozone layer that result 
from changes in atmospheric composition. 

ES 11 1 
Green 

ES 12 1 
Green 

ES 13 1 
Green 

ES 14 1 
Green 

ES 15 1 
Green 

ES 16 1 
Green 

Planned Future Performance 
For FY 2017: ES-17-1: Demonstrate planned progress in advancing the understanding of changes in Earth’s radiation balance, air quality, and the ozone 
layer that result from changes in atmospheric composition. 
For FY 2018: ES-18-1: Demonstrate planned progress in advancing the understanding of changes in Earth’s radiation balance, air quality, and the ozone 
layer that result from changes in atmospheric composition. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 

FY 2018 Volume of Integrated Performance 152 

https://eo1.gsfc.nasa.gov/
http://aviris.jpl.nasa.gov/
http://aviris.jpl.nasa.gov/


  

   

  

 
    

 
 
 

 
 

 
 

 
 

 
 

 
 

 
    

    
   
        

         
      

        
        

 
          

   
      

  
       

     
 

        
        

  
  

 
      

       
      

      
     

 
    

Part 3—Performance Reporting and Planning 

Performance Goal 2.2.2 

FY 2011  FY 2012  FY 2013  FY 2014  FY 2015  FY 2016 
Demonstrate progress in improving the capability to predict weather and 
extreme weather events. 

2.1.2.1 
Green 

2.1.2.1 
Green 

2.1.2.1 
Green 

2.2.2 
Green 

2.2.2 
Green 

2.2.2 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Earth Science Advisory Committee (ESAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at  https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Earth Science Division Director recommends a 
rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Earth Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

During FY 2016, NASA-sponsored research continued to provide new insights into weather and extreme-weather events via the utilization of data 
obtained from a variety of satellite platforms, including the Geostationary Operational Environmental Satellites (GOES), Tropical Rainfall Measuring 
Mission (TRMM), Global Precipitation Measurement (GPM), Aqua, Terra, Suomi National Polar-orbiting Partnership (NPP), CloudSat, and Cloud Aerosol 
Lidar and Infrared Pathfinder Satellite Observation (CALIPSO), as well as a field campaign. 

Up to now, cloud- and precipitation-affected satellite observed radiances have been excluded from use in most atmospheric data assimilation systems, 
mostly because of deficiencies in existing methodologies to assimilate these data effectively. The availability of GPM mission data allowed NASA scientists 
to implement several key extensions of modeling and assimilation schemes. The new “all-sky” conditions (i.e., in clear, cloudy, and precipitating 
environments) assimilation has undergone extensive testing in the current Goddard Earth Observing System Model, Version 5 (GEOS-5), and shows 
improvement on mean skill scores and forecasts of individual hurricanes. 

Observations of precipitation in mountainous terrain were collected during the GPM-sponsored Olympic Mountain Experiment (OLYMPEX) held 
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Part 3—Performance Reporting and Planning 

November 2015-January 2016 in the Olympic Mountains in Washington (https://pmm.nasa.gov/OLYMPEX). OLYMPEX was one of the most comprehensive 
campaigns for GPM for validating rain and snow measurements in mid-latitude frontal systems moving from ocean to coast to mountains. OLYMPEX 
observations will be used to investigate the optimal use of precipitation GPM observations in a range of hydrologic, weather forecasting, and climate 
process studies and products. 

TRMM data for the period 1998-2013, which coincides with the global warming hiatus, allowed researchers to investigate changes in daily precipitation 
extremes. Results show a change in probability distribution functions of local precipitation events (LPEs) during this period consistent with previous global 
warming studies, indicating increasing contrast between wet and dry extremes, with more intense LPEs, and more dry (no rain) days globally. Analyses for 
land and ocean separately reveal more complex and nuanced changes over land, characterized by a strong positive trend (an increase of 12.0 percent per 
decade) in the frequency of extreme LPEs over the Northern Hemisphere extratropicsduring the wet season, but a negative global trend (a decrease of 
6.6 percent per decade) during the dry season. A significant global drying trend (3.2 percent per decade) over land was also found during the dry season. 
Regions of pronounced increased dry events include the western and central United States, northeastern Asia, and southern Europe and the 
Mediterranean. 

Landslide inventories are critical to support investigations of where and when landslides have occurred and may occur in the future; however, there is 
little information on the historical occurrence of landslides at the global scale. In FY 2015, NASA scientists updated the first publicly-available global 
landslide catalog (GLC), which is based on media reports, online databases, and other sources. NASA researchers then began comparing reported landslide 
events with precipitation estimates from TRMM to evaluate the co-occurrence of extreme precipitation and landslide activity. Of the 3,550 points 
considered in a subset of the GLC, approximately 60 percent of the reported landslides had daily precipitation exceeding the 95th percentile of 
precipitation calculated over a 14-year TRMM record for the same location. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in improving the capability to 
predict weather and extreme weather events. 

ES 11 5 
Green 

ES 12 4 
Green 

ES 13 3 
Green 

ES 14 3 
Green 

ES 15 2 
Green 

ES 16 2 
Green 

Planned Future Performance 
For FY 2017: ES-17-2: Demonstrate planned progress in improving the capability to predict weather and extreme weather events. 
For FY 2018: ES-18-2: Demonstrate planned progress in improving the capability to predict weather and extreme weather events. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: ES-17-6: Achieve the Cyclone Global Navigation Satellite System (CYGNSS) mission success criteria. 
For FY 2018: No API this fiscal year 
Contributing Theme: Earth Science Contributing Program: Earth System Science Pathfinder 

Performance Goal 2.2.3
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in detecting and predicting changes in Earth’s ecosystems 
and biogeochemical cycles, including land cover, biodiversity, and the global 
carbon cycle. 

2.1.3.1 
Green 

2.1.3.1 
Green 

2.1.3.1 
Green 

2.2.3 
Green 

2.2.3 
Green 

2.2.3 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Earth Science Advisory Committee (ESAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Earth Science Division Director recommends a 
rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Earth Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

Earth’s physical climate is changing, and there are measurable impacts on Earth’s biogeochemistry and ecosystems. Researchers used model inputs from a 
variety of process-based biophysical models to examine the net balance of the three major greenhouse gases—carbon dioxide, methane, and nitrous 
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Part 3—Performance Reporting and Planning 

oxide—which revealed that human-induced emissions of methane and nitrous oxide overwhelmingly surpass the ability of the land to absorb carbon 
dioxide emissions. 

High-resolution lidar-derived biomass maps provided a valuable bottom-up reference to improve the analysis and interpretation of large-scale maps 
produced in carbon monitoring systems. A global gridded data product of agricultural carbon budgets was developed, including crop- and animal-based 
food intake, crop biofuels, crop residues left on-field and used as feed, crop byproducts used as feed, livestock grazing, additions to food reserves, and 
food supply chain losses and waste. 

Researchers used the Normalized Difference Vegetation Index (NDVI) dataset to constrain estimatesof net biome production (NBP) over Europe between 
1982 and 2012. The NDVI uses remote sensors to assess the density of vegetation in a geographic area. The research revealed links to anomalies in heat 
and water transport controlled by interactions between the North Atlantic Oscillation and the East Atlantic Pattern. These results suggest that human 
alterations of land cover and management practices over the past century have resulted in a substantial increase of carbon exported from the land to the 
ocean. 

The Carbon in Arctic Reservoirs Vulnerability Experiment (CARVE) airborne campaign continued to elucidate the seasonal dynamics and environmental 
controls of methane emissions in the Alaskan Arctic and boreal ecosystems. Research over the past year showed that methane emissions after snowfall 
are greater than summer emissions in Arctic Alaska, and that methane emissions in upland tundra are greater than in wetland tundra. 

Field-based isotopic black carbon (i.e., light-absorbing carbon) from wildfires was analyzed and compared to measurements from an aerosol network and 
predicted concentrations from an atmospheric transport model, which showed that fires were the dominant contributor to variability in carbonaceous 
aerosol mass in interior Alaska during the summer. Carbonaceous aerosols make up a large but variable fraction of atmospheric aerosol, and consist of 
black carbon and organic compounds that may be emitted from biomass burning, fossil fuel combustion, and industrial processes. 

Landsat and Moderate Resolution Imaging Spectroradiometer (MODIS) data were combined in a land model to assess the impact of urbanization on U.S. 
surface climate. For cities built within forests, daytime urban land surface temperature is much higher than that of vegetated lands. With a small areal 
extent, urbanization has been found to have significant effects on surface energy, water, and carbon budgets, revealing an uneven impact on surface 
climate that should inform policy options for improving urban growth, including heat mitigation and carbon sequestration. 

Terrestrial and aquatic ecosystems respond to climate variability and change, including impacts on species distribution and biodiversity. Researchers 
combined crowdsourced (e.g., citizen science) in situ data with satellite imagery and models to develop dynamic distribution models for bird species, 
showing how birds can adapt their migratory strategies to changing land cover along their routes. 
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Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in detecting and predicting changes 
in Earth’s ecosystems and biogeochemical cycles, including land cover, 
biodiversity, and the global carbon cycle. 

ES 11 7 
Green 

ES 12 6 
Green 

ES 13 5 
Green 

ES 14 6 
Green 

ES 15 3 
Green 

ES 16 3 
Green 

Planned Future Performance 
For FY 2017: ES-17-3: Demonstrate planned progress in detecting and predicting changes in Earth’s ecosystems and biogeochemical cycles, including 
land cover, biodiversity, and the global carbon cycle. 
For FY 2018: ES-18-3: Demonstrate planned progress in detecting and predicting changes in Earth’s ecosystems and biogeochemical cycles, including 
land cover, biodiversity, and the global carbon cycle. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: ES-17-12: Achieve the Orbiting Carbon Observatory (OCO)-2 mission success criteria. 
For FY 2018: No API this fiscal year 
Contributing Theme: Earth Science Contributing Program: Earth System Science Pathfinder 

Performance Goal 2.2.4
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in enabling better assessment and management of water 
quality and quantity to accurately predict how the global water cycle evolves in 
response to climate change. 

2.1.4.1 
Green 

2.1.4.1 
Green 

2.1.4.1 
Green 

2.2.4 
Green 

2.2.4 
Green 

2.2.4 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
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Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Earth Science Advisory Committee (ESAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Earth Science Division Director recommends a 
rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Earth Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

NASA’s Water and Energy Cycle focus area continues to improve the understanding of the water cycle by developing tools that contribute to a better 
evaluation of the global water cycle budget and improved assessment of water quality, both of which can help enable improved water resource 
management. 

In a recent study, scientists used Gravity Recovery and Climate Experiment (GRACE) mission data, along with Global Land Data Assimilation Systems 
outputs, to quantify the extended major drought over eastern Brazil. Another study demonstrated that intensified water cycle extremes are linked to 
strengthened El Niño Southern Oscillation (ENSO) teleconnections, which modulate California’s climate not only through ENSO’s warm and cold phases, 
but also through its precursor patterns. 

Researchers used a variety of satellite data sources and modeling tools to show that between 2002 and 2014, climate variability resulted in an additional 
3,200 gigatons of water stored on land. This gain of the amount of water stored on land partially offsets the contributions to sea level rise, for example by 
melting ice sheets and glaciers, to slow the rate of overall sea level rise by approximately 0.71 millimeters per year. 

Scientists also helped recreate past snow water equivalent values in the Sierra Nevada Mountains, while combining very high resolution Landsat snow 
mapping with a mesoscale model via data assimilation. The results showed that 2015 was an extremely dry year. The 2015 conditions, occurring on top of 
three previous drought years, led to the highest accumulated snowpack deficit over the 65 years analyzed. 

A seminal paper described the Airborne Snow Observatory (ASO), a project combining an airborne coupled imaging spectrometer, a scanning lidar, and 
distributed snow modeling for measuring snow spectral and broadband albedos (i.e., the proportion of solar energy reflected from Earth back into space) 
and snow depth. ASO has been providing weekly information over the past four years to hydrological scientists and resource managers for a few basins in 
California. 
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In a recent study, researchers analyzed Coupled Model Intercomparison Project Phase 5 (CMIP5) model runs during 1990-2000 and 2090-2100, and 
compared them to a dataset built from modern observations, to evaluate and explain how the water cycle might intensify over the coming century and 
what the results of this intensification may be. Using regional projections, the study also elucidated changes in regions influential to the large-scale ocean 
circulation. These revealed export of atmospheric moisture from the tropical Americas in the Atlantic to the Pacific Ocean. 

Researchers used in-situ and satellite data to review the surface temperature of 235 lakes, on six continents, and discovered that more than half of the 
world’s freshwater supply is threatened by rising water temperatures. They found that lakes are warming at an average of 0.34 degrees Celsius each 
decade, which is a larger rate than seen in either the ocean or the atmosphere. The study projected that warming lakes will produce 4 percent more 
methane per decade and over the next century, and that lake algal bloom outbreaks may increase by 20 percent. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in enabling better assessment and 
management of water quality and quantity to accurately predict how the global 
water cycle evolves in response to climate change. 

ES 11 9 
Green 

ES 12 8 
Green 

ES 13 7 
Green 

ES 14 7 
Green 

ES 15 4 
Green 

ES 16 4 
Green 

Planned Future Performance 
For FY 2017: ES-17-4: Demonstrate planned progress in enabling better assessment and management of water quality and quantity to accurately predict 
how the global water cycle evolves in response to climate change. 
For FY 2018: ES-18-4: Demonstrate planned progress in enabling better assessment and management of water quality and quantity to accurately predict 
how the global water cycle evolves in response to climate change. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Achieve Soil Moisture Active Passive (SMAP) mission success 
criteria. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ES-16-6 
Yellow 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Earth Science Contributing Program: Earth Systematic Missions 

FY 2018 Volume of Integrated Performance 159 



  

   

 
           

   
 

         
            

         
       

           
        

     
 

 
   

 
     
  

    

  

        
    

     
  

 
 

 
 

 
 

 
 

 
 

 
 

 
    

    


 
 
 
 
 
 
 

Part 3—Performance Reporting and Planning 

Explanation of Rating 
The Soil Moisture Active Passive (SMAP) observatory met its science objectives, but only partially met its mission success criteria. NASA’s assessment for 
the performance of SMAP is a yellow rating. 

The SMAP spacecraft carries two instruments, an active radar and a passive radiometer, designed to provide concurrent, complementary measurements 
of the amount of moisture in the soil, and to determine whether the ground is frozen or thawed in colder areas of the world. SMAP began routine 
operations on May 11, 2015. To meet the minimum success criteria, SMAP needed to collect global, space-based measurements for at least six months. 
Due to an anomaly involving its high-power amplifier, the radar stopped transmitting on July 7, 2015, so measurements were collected for only 
1.9 months. This falls approximately four months short of the duration defined in the minimum success criteria. However, due to its late winter launch, 
and the early validation of soil moisture data, SMAP observed the seasonal phenomena needed for mission success. The science objectives were met, but 
the criteria as written were only partially met. 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: ES-17-17: Achieve the Global Precipitation Measurement (GPM) mission success criteria. 
For FY 2018: No API this fiscal year 
Contributing Theme: Earth Science Contributing Program: Earth Systematic Missions 

Performance Goal 2.2.5
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in improving the ability to predict climate changes by 
better understanding the roles and interactions of the ocean, atmosphere, land, 
and ice in the climate system. 

2.1.5.1 
Green 

2.1.5.1 
Green 

2.1.5.1 
Green 

2.2.5 
Green 

2.2.5 
Green 

2.2.5 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Earth Science Advisory Committee (ESAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Earth Science Division Director recommends a 
rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Earth Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

The NASA Climate Variability and Change (CVC) focus area continues to increase knowledge of global climate and sea level on seasonal to decadal time 
scales, through its three constituent programs: Cryospheric Sciences; Physical Oceanography; and Modeling, Analysis, and Prediction (MAP). Together, 
these programs collect and assess satellite, aircraft, and ground-based observations of sea ice, glaciers, ice sheets, and the global ocean, and integrate 
them into comprehensive, interactive Earth system models. Highlights of research conducted in the past year are summarized below. 

The loss of Arctic sea ice has emerged as a leading signal of global warming. The September 2015 seasonal minimum extent was the fourth lowest on 
record, and reinforces the long-term downward trend. The nine lowest September sea ice extents in the satellite record have all occurred in the last nine 
years. In stark contrast with Arctic sea ice, sea ice around Antarctica has reached a record maximum extent in each of the last three years, with maximum 
extent recorded in October 2015. 

The processes controlling ice loss from the Greenland ice sheet continue to be the subject of intense focus. Multi-beam echo sounding observations 
revealed that marine-terminating glaciers are grounded deeper below sea level than previously measured, and undercut by warm, salty Atlantic water, 
which enhances iceberg calving (i.e., the breaking off of chunks of ice at the edge of a glacier). This impacts ice front stability and, in turn, glacier mass 
balance. Researchers used ice-penetrating radar and a subglacial flow model to show that the connectivity of different regions influences how glacier 
velocity responds to variations in surface melting. 

Ice shelves represent a critical, climate-sensitive interface between the Antarctic ice sheet and the global ocean. Researchersused satellite observations 
and a polar-adapted regional climate model to assess the twenty-first-century evolution of surface melt across Antarctica under intermediate and high 
emissions climate scenarios. Both scenarios yield a doubling of Antarctic-wide melt by 2050, and under the high emissions scenario, melt on several ice 
shelves approaches or surpasses intensities historically associated with ice shelf collapse by 2100. 
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Part 3—Performance Reporting and Planning 

Global mean sea level has been rising at a rate of approximately 3.4 millimeters per year since 1993, based on sea surface heights measured by the 
TOPEX/Poseidon, Jason-1, and Ocean Surface Topography Mission (OSTM)/Jason-2 satellites. This represents an acceleration from pre-industrial times. 
The annual rate has roughly equal contributions from ocean warming, melting of ice sheets, and melting of mountain glaciers. Temporal and regional 
variations in this rate can exceed the global mean rate due to a combination of factors, including variations in the water cycle and interannual and decadal 
variations of wind forcing of the ocean and ocean circulation. 

Studies of ocean salinity have blossomed in the last decade with the advent of the Argo profiling float program, the European Space Agency’s Soil 
Moisture Ocean Salinity (SMOS) satellite, and NASA’s Aquarius and Soil Moisture Active Passive (SMAP) satellite missions. Water evaporating from the 
ocean sustains precipitation on land, a process that leaves an imprint on sea surface salinity. Researchers found that springtime sea surface salinity in the 
subtropical North Atlantic Ocean is a useful predictor of terrestrial precipitation during the summer monsoon in Africa, and also outweighs the leading sea 
surface temperature modes in predicting summer precipitation in the U.S. Midwest. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in improving the ability to predict 
climate changes by better understanding the roles and interactions of the ocean, 
atmosphere, land, and ice in the climate system. 

ES 11 11 
Green 

ES 12 10 
Green 

ES 13 9 
Green 

ES 14 9 
Green 

ES 15 7 
Green 

ES 16 7 
Green 

Planned Future Performance 
For FY 2017: ES-17-7: Demonstrate planned progress in improving the ability to predict climate changes by better understanding the roles and 
interactions of the ocean, atmosphere, land, and ice in the climate system. 
For FY 2018: ES-18-5: Demonstrate planned progress in improving the ability to predict climate changes by better understanding the roles and 
interactions of the ocean, atmosphere, land, and ice in the climate system. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: ES-17-5: Produce three consistent indicators of critical Earth system parameters based on data from NASA research satellites (either on 
their own or in conjunction with non-NASA satellites) to help document long-term Earth system evolution. Indicators will cover time scales appropriate 
for climate variability and change studies. 
For FY 2018: No API this fiscal year 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Performance Goal 2.2.6 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Demonstrate progress in characterizing the dynamics of Earth’s surface and 
interior, improving the capability to assess and respond to natural hazards and 
extreme events. 

2.1.6.1 
Green 

2.1.6.1 
Green 

2.1.6.1 
Green 

2.2.6 
Green 

2.2.6 
Green 

2.2.6 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): On an annual basis, an independent, external expert review panel from the Earth Science Advisory Committee (ESAC) evaluates scientific 
progress relative to the current Science Plan and assigns a rating to the annual performance indicator that supports this performance goal. Their findings 
are available online at https://science.nasa.gov/researchers/nac/science-advisory-committees/. The Earth Science Division Director recommends a 
rating for the performance goal based on the findings of the review panel and other significant factors, if applicable. Ratings are reviewed by the Deputy 
Associate Administrator for Research within NASA’s Science Mission Directorate (SMD), with any issues being resolved by the Associate Administrator 
for SMD. 
Verification and Validation: Review of the ratings and supporting material from the external expert review panel, along with a written explanation of 
any other significant factors considered in arriving at the rating, if applicable. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The Earth Science Subcommittee of the NASA Advisory Council Science Committee determined in September 2016 that NASA remained on track in its 
annual performance supporting achievement of this performance goal. Below are examples of the scientific progress reported in FY 2016. 

Earth Surface and Interior (ESI) focus area investigators continued to advance understanding of interactions between hydraulic systems and solid-Earth 
deformation. Researchers used Uninhabited Aerial Vehicle Synthetic Aperture Radar (UAVSAR) data acquired in June 2009 and July 2012 to measure 
ongoing subsidence near New Orleans, LA. Primary drivers of subsidence were identified as groundwater withdrawal and surficial drainage and 
dewatering activities, with high subsidence rates also observed around some major industrial facilities and due to shallow compaction in highly localized 
areas. UAVSAR also captured subsidence in California’s Sacramento-San Joaquin Delta. The study measured subsidence rates across Sherman Island 
averaging 1.3 centimeters per year, with a systematic uncertainty of 0.3 centimeters per year, consistent with previous measurements at electric 
transmission line towers. Results have important implications for maintaining a reliable water supply for the state of California and protecting the Delta 
ecosystem. 

The dynamics of the mantle and core fundamentally drive the evolution of the Earth’s shape, orientation and rotation, plate motions, and deformation. 
Two studies investigated processes acting on polar motion. The first analyzed space geodetic and satellite gravimetric data for the period 2003-2015 to 
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Part 3—Performance Reporting and Planning 

show that all of the main features of polar motion are explained by global-scale continent-ocean mass transport, especially changes in terrestrial water 
storage (TWS) and the global cryosphere. The second showed that Global Positioning System (GPS)-based observations of diurnal and semidiurnal 
variations in polar motion were most consistent with the recent models for ocean tide effects together with libration effects (i.e., the oscillation of the 
Moon relative to Earth). The results suggest revisiting model recommendations for adoption by the International Earth Rotation Service. 

California’s unprecedented drought is having a profound impact on landslides. Recent research assessed 98 deep-seated, slow-moving landslides in 
northern California using analysis of aerial photographs, satellite interferometry, and satellite pixel tracking to measure earthflow velocities spanning 
1944-2015. Landslide and earthflow velocities reached a historical low in the 2012-2015 drought, but their deceleration began at the turn of the century in 
response to a longer-term moisture deficit. The analysis implies depth-dependent sensitivity of earthflows to climate forcing, with thicker earthflows 
reflecting longer-term climate trends and thinner earthflows exhibiting less systematic velocity variations. In a follow up study, the researchers assessed 
how landslides shape terrain in response to tectonic uplift of the northern California Coast Ranges. They found that landslide erosion rates mapped from 
aerial imagery are consistent with modeled uplift and exhumation, while hill slope gradient is invariant across the region, suggesting that landslides 
accommodate uplift, as predicted by the threshold slope model. The Slumgullion landslide in Colorado is 3.9 kilometers long and moves persistently at 
rates approaching 2 centimeters per day. Researchers collected UAVSAR imagery over Slumgullion and developed a new approach to resolve a three-
dimensional deformation field across the length of the landslide. The approach was validated with GPS data and then was used to resolve the average 
landslide thickness and spatially coherent deforming regions within the slide. Researchers were able to relate velocity to rheological parameters and 
found that the landslide has a viscoplastic rheology (i.e., the land shifts only when it is placed under a sufficient level of stress). 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Demonstrate planned progress in characterizing the dynamics of 
Earth’s surface and interior, improving the capability to assess and respond to 
natural hazards and extreme events. 

ES 11 15 
Green 

ES 12 14 
Green 

ES 13 11 
Green 

ES 14 11 
Green 

ES 15 8 
Green 

ES 16 8 
Green 

Planned Future Performance 
For FY 2017: ES-17-8: Demonstrate planned progress in characterizing the dynamics of Earth’s surface and interior, improving the capability to assess 
and respond to natural hazards and extreme events. 
For FY 2018: ES-18-6: Demonstrate planned progress in characterizing the dynamics of Earth’s surface and interior, improving the capability to assess 
and respond to natural hazards and extreme events. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 

FY 2018 Volume of Integrated Performance 164 



  

   

  

       
     

  
 
 

 
 

 
 

 
 

 
 

 
 

  
    

    
   
          
      

      
      

  
          

        
   
        

         
   

          
    

          
         

   
      

         
 

       
         

 
 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

	 

Part 3—Performance Reporting and Planning 

Performance Goal 2.2.7 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Further the use of Earth system science research to inform decisions and provide 
benefits to society. 

2.1.7.1 
Green 

2.1.7.1 
Green 

2.1.7.1 
Green 

2.2.7 
Green 

2.2.7 
Green 

2.2.7 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
Data Quality for FY 2018 
Data Source(s): NASA Applied Sciences Program’s Annual Report, CFI Group report, and other documentation, as appropriate. The Director of the NASA 
Applied Sciences Program recommends a rating after reviewing progress toward the performance goal. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA’s Applied Sciences Program (ASP) enables innovative and practical uses of Earth observations by businesses, governments, and nonprofits to inform 
their decisions and actions. The enhanced decision-making made possible by ASP projects improves quality of life and strengthens the economy. Following 
are some examples from FY 2016: 

•	 The National Oceanic and Atmospheric Administration (NOAA) began applying an Evaporative Stress Index (ESI) operationally. ESI shows the 
beginning of a drought two-to-four weeks before plant stress shows up in current drought indicators, giving farmers considerable added lead time 
to offset the effects of drought. 

•	 Conservation International expanded its Firecast application, enabling uses of NASA data to provide near-real-time fire information to localities 
and regional managers, helping them manage protected forest and endangered species. 

•	 The Pakistan Council of Research in Water Resources began using NASA Gravity Recovery and Climate Experiment (GRACE) data to monitor 
groundwater storage in the Indus Basin, achieving the first-ever basin-wide view of water resources and enabling more equitable management of 
water resources in the region. 

•	 Based on work with the NASA Air Quality Applied Sciences Team, the U.S. Environmental Protection Agency (EPA), California air districts, and 
western states used NASA Earth science data to quantify ozone entering from outside the U.S. and impacts on meeting air quality standards for 
public health. 

•	 The National Drought Mitigation Center began using improved wetness and drought indicators based on NASA GRACE terrestrial water storage 
data, providing valuable information on groundwater and deep soil moisture conditions that are used by water resources managers, drought 
specialists, and agricultural interests. 
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Part 3—Performance Reporting and Planning 

In addition, NASA used the vantage point of space to support the response to numerous national and international disasters. For example: 
•	 NASA supported the response to Mississippi River flooding, enabling uses of data from Earth Observing (EO)-1, Integrated Multi-satellitE Retrievals 

for Global Precipitation Measurement (GPM/IMERG), Sentinel-1A, Advanced Land Observing Satellite (ALOS)-2, Constellation of Small Satellites for 
Mediterranean basin Observation (COSMO)-SkyMed, and Moderate Resolution Imaging Spectroradiometer (MODIS). NASA people and products 
supported strategic guidance daily on flood- and water-index maps, visualization and decision tools, inundation assessments, and damage proxy 
maps. 

•	 NASA supported the response to the Fort McMurray fires, including MODIS and Visible Infrared Imaging Radiometer Suite (VIIRS) imagery to 
pinpoint active fires, assess post-fire burn severity, model hydrologic processes for rapid remediation actions, and help prioritize watersheds to 
concentrate post-fire treatment areas and save resources and significant mitigation costs. 

•	 NASA data from EO-1, Advanced Spaceborne Thermal Emission and Reflection Radiometer (ASTER), Landsat, and Shuttle Radar Topography 
Mission (SRTM) supported an official decision in Nepal to lower the level of a dangerous glacial lake after the massive 2015 Nepal earthquake, 
averting the risk of a flood. 

•	 NASA supported the response to the historic rainfall and flooding in Louisiana. NASA provided data from GPM/IMERG and VIIRS showing 
estimates of rainfall and flood maps, as well as products used for determining power outages, as a means of mapping impact zones for planning by 
the Federal Emergency Management Agency (FEMA) and state emergency managers. 

Of the 77 projects tracked, ASP advanced 44 projects, or 57 percent, at least one application readiness level, an index used to track the maturity level of 
projects, from basic research through development, transition, and operational deployment. 

The DEVELOP program, an endeavor for young professionals to apply Earth science data, included over 350 people in 82 projects. NASA’s training 
endeavor on remote sensing for professionals conducted 18 virtual and in-person trainings, which reached over 3,000 people, including people in all 
50 U.S. states and over 100 countries. The SERVIR program (managed jointly with the U.S. Agency for International Development) launched a new regional 
hub in Western Africa to enhance uses of Earth observations for decision-making and environmental monitoring. 

ASP also engaged the applications community to expand knowledge about NASA’s Earth science missions and in planning for upcoming satellites. The 
Tropospheric Emissions: Monitoring of Pollution (TEMPO) and NASA-Indian Space Research Organisation (ISRO) Synthetic Aperture Radar (NISAR) missions 
held applications workshops, Surface Water Ocean Topography (SWOT) held an applications plenary and conducted an applications user survey, GRACE 
finalized an applications plan, and Ice, Cloud, and Land Elevation Satellite (ICESat)-2 expanded its number of Early Adopters to apply the data and 
information. 
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Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Maintain a high level of customer satisfaction, as measured by 
exceeding the most recently available Federal Government average rating of the 
American Customer Satisfaction Index. 

ES 11 18 
Green 

ES 12 17 
Green 

ES 13 14 
Green 

ES 14 14 
Green 

ES 15 10 
Green 

ES 16 10 
Green 

Planned Future Performance 
For FY 2017: ES-17-10: Maintain high level of customer satisfaction, as measured by exceeding the most recently available Federal Government average 
rating of the American Customer Satisfaction Index. 
For FY 2018: ES-18-8: Maintain high level of customer satisfaction, as measured by exceeding the most recently available Federal Government average 
rating of the American Customer Satisfaction Index. 
Contributing Theme: Earth Science Contributing Program: Earth Science Multi-Mission Operations 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Advance at least 40 percent of Earth science applications projects 
one Applications Readiness Level. 

ES 11 16 
Green 

ES 12 15 
Green 

ES 13 12 
Green 

ES 14 12 
Green 

ES 15 9 
Green 

ES 16 9 
Green 

Planned Future Performance 
For FY 2017: ES-17-9: Advance at least 40 percent of Earth science applications projects one Applications Readiness Level. 
For FY 2018: ES-18-7: Advance at least 40 percent of Earth science applications projects one Applications Readiness Level. 
Contributing Theme: Earth Science Contributing Program: Applied Sciences 

Performance Goal 2.2.8
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

By December 2017, launch at least five missions in support of Strategic Objective 
2.2. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

2.2.8 
Green 

2.2.8 
Green 

2.2.8 
Yellow 

Planned Future Performance 
For FY 2017: 2.2.8: By December 2017, launch at least five missions in support of Strategic Objective 2.2. 
For FY 2018: 2.2.8: By December 2021, launch at least two missions in support of Strategic Objective 2.2. 
Contributing Theme: Earth Science Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): Written explanation of the rating and supporting material from the Science Mission Directorate’s (SMD’s) Flight Program Review 
archives. The Deputy Associate Administrator for SMD recommends a rating based on whether the underlying missions are on track to launch during the 
goal period. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
Through FY 2016, NASA launched three missions in support of this performance goal, including the joint NASA-Japanese Aerospace Exploration Agency 
(JAXA) Global Precipitation Measurement (GPM) mission in February 2014, the Orbiting Carbon Observatory (OCO)-2 in July 2014, and the Soil Moisture 
Active Passive (SMAP) mission in January 2015. 

During FY 2016, NASA completed a thermal vacuum test of the Cyclone Global Navigation Satellite System (CYGNSS) mission. CYGNSS, which launched in 
December 2016, will use eight microsatellites to make accurate measurements of ocean surface winds in and near the eye of the storm throughout the 
lifecycle of tropical cyclones, typhoons, and hurricanes, with the goal of improving hurricane forecasting. The thermal vacuum simulates the harsh 
environment of space, cycling through the extreme hot and cold temperatures the microsatellites will face in orbit, and is designed to test how well the 
spacecraft will operate under “flight-like” conditions. 

The Gravity Recovery and Climate Experiment Follow-On (GRACE-FO) replanned to support a December 8, 2017, launch readiness date. Launch services 
are being contributed by the German Research Centre for Geosciences (GFZ), NASA’s foreign partner for the mission. GFZ has entered into a ride-share 
agreement with Iridium Communications for a launch on an Iridium-provided Space Exploration Technologies Corporation (SpaceX) Falcon 9 during a 
launch period beginning in December 2017 through February 2018. This launch period is codified in a contract between Iridium and SpaceX. With the 
successful return to flight of Falcon 9 in January 2016, it is anticipated that the actual launch date for GRACE-FO will be established by Iridium and GFZ 
within this launch period, dependent on the SpaceX Falcon 9 Iridium launch manifest. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete Cyclone Global Navigation Satellite System (CYGNSS/EV
2) Unit 1 thermal vacuum test. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ES 13 2 
Green 

ES 14 5 
Green 

ES 15 11 
Green 

ES 16 11 
Green 

Planned Future Performance 
For FY 2017: ES-17-11: Launch Cyclone Global Navigation Satellite System (CYGNSS). 
For FY 2018: No API this fiscal year 
Contributing Theme: Earth Science Contributing Program: Earth System Science Pathfinder 
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Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete Ice, Cloud, and Land Elevation Satellite (ICESat)-2 Mission 
Operations Center (MOC) final release. 

ES-11-14 
Yellow 

ES-12-13 
Yellow 

ES-13-10 
Yellow 

ES-14-10 
Yellow 

ES 15 13 
Green 

ES 16 13 
Green 

Planned Future Performance 
For FY 2017: ES-17-13: Complete Ice, Cloud, and Land Elevation Satellite (ICESat)-2 Pre-Ship Review (PSR). 
For FY 2018: ES-18-17: Launch the Ice, Cloud, and Land Elevation Satellite (ICESat)-2. 
Contributing Theme: Earth Science Contributing Program: Earth Systematic Missions 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Surface Water and Ocean Topography (SWOT) 
mission Preliminary Design Review (PDR). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ES 15 14 
Green 

ES 16 14 
Green 

Planned Future Performance 
For FY 2017: ES-17-14: Complete the Surface Water and Ocean Topography (SWOT) Ka-band Radar Interferometer (KaRIN) instrument Critical Design 
Review (CDR). 
For FY 2018: ES-18-11: Complete the Surface Water and Ocean Topography (SWOT) mission Critical Design Review (CDR). 
Contributing Theme: Earth Science Contributing Program: Earth Systematic Missions 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Gravity Recovery and Climate Experiment Follow-On 
(GRACE-FO) mission instrument deliveries to integration and test (I&T). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ES 14 18 
Green 

ES 15 15 
Green 

ES 16 15 
Green 

Planned Future Performance 
For FY 2017: ES-17-15: Complete the Gravity Recovery and Climate Experiment Follow-On (GRACE-FO) mission Pre-Ship Review (PSR). 
For FY 2018: ES-18-16: Launch the Gravity Recovery and Climate Experiment Follow-On (GRACE-FO) mission. 
Contributing Theme: Earth Science Contributing Program: Earth Systematic Missions 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete NASA-Indian Space Research Organisation (ISRO) 
Synthetic Aperture Radar (NISAR) High Capacity Data Storage Subsystem 
Preliminary Design Review (PDR). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ES 16 16 
Green 

Planned Future Performance 
For FY 2017: ES-17-16: Complete NASA-Indian Space Research Organisation (ISRO) Synthetic Aperture Radar (NISAR) Antenna-Reflector Critical Design 
Review (CDR). 
For FY 2018: ES-18-10: Complete NASA-Indian Space Research Organisation (ISRO) Synthetic Aperture Radar (NISAR) L-Band SAR Instrument Critical 
Design Review (CDR). 
Contributing Theme: Earth Science Contributing Program: Earth Systematic Missions 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete Earth Venture Instrument (EVI)-3 selections. 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ES 16 18 
Green 

Planned Future Performance 
For FY 2017: ES-17-18: Complete the Earth Venture Instrument (EVI)-4 selection. 
For FY 2018: ES-18-14: Release Earth Venture Instrument (EVI)-5 Announcement of Opportunity. 
Contributing Theme: Earth Science Contributing Program: Earth System Science Pathfinder 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Landsat 9 Mission Definition Review (MDR). 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ES 16 19 
Green 

Planned Future Performance 
For FY 2017: ES-17-19: Complete the Landsat 9 Thermal Infrared Sensor (TIRS)-2 instrument Critical Design Review. 
For FY 2018: ES-18-9: Complete the Landsat 9 Critical Design Review (CDR). 
Contributing Theme: Earth Science Contributing Program: Earth Systematic Missions 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: ES-18-15: Complete the Earth Venture Suborbital (EVS)-3 selection. 
Contributing Theme: Earth Science Contributing Program: Earth System Science Pathfinder 
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Part 3—Performance Reporting and Planning 

Strategic Objective 2.3 
Optimize Agency technology investments, foster open innovation, and facilitate 
technology infusion, ensuring the greatest national benefit. 

Lead Office
 

Office of the Chief Technologist (OCT)
 

Goal Leader  
Douglas Terrier, Acting Chief Technologist, OCT 

Contributing Programs  
Agency Technology and Innovation 

Budget for Strategic Objective 2.3 
Actual Enacted Requested Notional 

Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $31 – $32 $32 $32 $32  $32 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. Under Strategic Objective 2.3, NASA’s Office of the Chief Technologist (OCT) provides the strategy and 
leadership that guide NASA’s technology development and open innovation activities. OCT had a number of significant accomplishments in FY 2016. For 
example, in May 2016, NASA released dozens of formerly-patented Agency technologies into the public domain, making them freely available for 
commercial use. The technologies include advanced manufacturing processes, sensors, propulsion methods, rocket nozzles, thrusters, aircraft wing 
designs, and improved rocket safety and performance concepts. In addition, the Asteroid Data Hunter Challenge, initiated in FY 2014, has improved the 
detection of asteroids in the main asteroid belt by approximately 15 percent. The Asteroid Data Hunter Challenge tasked citizen scientists with developing 

FY 2018 Volume of Integrated Performance 172 



  

   

         
        

           
       

 
 

        
       

       
 

    
        

  
  

       

 
          
             

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Part 3—Performance Reporting and Planning 

improved algorithms that can be used to identify asteroids, and NASA developed and released free software for amateur use. NASA also produced its draft 
FY 2016 Annual Technology Report, which documents a dozen examples of technology infusions across NASA Centers and mission directorates. This 
includes the delivery of additive manufacturing capability to the International Space Station; development and testing of a new generation of batteries for 
the future extravehicular suit as part of its portable life support system; and development of a new heat shield system, designed to protect a mission to 
the Sun. 

Effective in late FY 2016, NASA restructured OCT and the Space Technology Mission Directorate (STMD) to better align functions with roles and 
responsibilities. Beginning in FY 2017, the technology transfer activities previously reported under Strategic Objective 2.3 will be reported under Strategic 
Objective 1.7. NASA will discontinue reporting under Strategic Objective 2.3 in FY 2017. 

For more information, please see http://www.nasa.gov/offices/oct/home/index.html. Highlighted achievements during FY 2016 are detailed in the 
FY 2016 Agency Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 

FY 2016 Performance Measures 
Strategic Objective 2.3: Optimize Agency technology investments, foster open innovation, and facilitate technology infusion, ensuring the greatest national benefit. 
Performance Goal 2.3.1: Implement the five-year Strategic Plan to improve the ability to transfer NASA-developed technologies. 

Annual Performance Indicators 
• ST-16-8: Streamline, augment, and automate intellectual property and license portfolio management through a licensee monitoring system. 
• ST-16-9: Develop an initiative to encourage and track infusion of NASA-developed technology into NASA missions, and pilot the initiative at three or more NASA Centers. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 2.3 

PerformanceGoal Ratings for Strategic Objective 2.3, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 1 1 0 0 0 
2015 1 1 0 0 0 
2014 1 1 0 0 0 
2013 0 0 0 0 0 
2012 1 1 0 0 0 
2011 1 1 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 2.3, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 2 2 0 0 0 
2015 1 1 0 0 0 
2014 1 1 0 0 0 
2013 0 0 0 0 0 
2012 1 1 0 0 0 
2011 1 1 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 2.3.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Implement the five-year Strategic Plan to improve the ability to transfer NASA-
developed technologies. 

3.4.1.2 
Green 

3.4.1.2 
Green 

No PG 
this fiscal 

year 

2.3.1 
Green 

2.3.1 
Green 

2.3.1 
Green 

Planned Future Performance 
This performance goal does not continue past FY 2016. 
Contributing Theme: Space Technologies Contributing Program: Agency Technology and Innovation 

FY 2016 Performance Results 
NASA met its performance goal in FY 2016. During the fiscal year, NASA made significant enhancements to its licensee monitoring system. NASA 
streamlined and standardized the licensing process and application templates across its Centers, and then wrote requirements for the design of a new 
system that will allow for maximum automation of this common process. The system asks licensees a series of common-sense questions, rather than 
requiring them to fill out a complicated and jargon-heavy application form. The new system, called ATLAS (Automated Technology Licensing Application 
System), is on schedule to be soft launched in fall 2016, with full adoption by the end of calendar year 2016. 

In addition, NASA produced a draft FY 2016 Annual Technology Report, which contains a dozen documented technology infusions from six Centers (Glenn 
Research Center, Goddard Space Flight Center, Johnson Space Center, Langley Research Center, Marshall Space Flight Center, and Stennis Space Center), 
the Jet Propulsion Laboratory, and three Mission Directorates (Human Exploration and Operations, Science, and Space Technology). These technology 
infusions include an additive manufacturing capability delivered to the International Space Station, which offers an elegant solution for sustainability and 
affordability for long-term exploration missions; a new generation of batteries, which was developed and is being tested with the future extravehicular 
suit as part of the portable life support system; and a new heat shield system, which is being developed to protect a mission to the Sun. 

NASA’s technology transfer efforts also support the Lab-To-Market cross-agency priority goal. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Streamline, augment, and automate intellectual property and 
license portfolio management through a licensee monitoring system. 

ST 11 14 
Green 

ST 12 14 
Green 

No API 
this fiscal 

year 

ST 14 8 
Green 

ST 15 7 
Green 

ST 16 8 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Space Technologies Contributing Program: Agency Technology and Innovation 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Develop an initiative to encourage and track infusion of NASA-
developed technology into NASA missions, and pilot the initiative at three or 
more NASA Centers. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ST 16 9 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Space Technologies Contributing Program: Agency Technology and Innovation 
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Part 3—Performance Reporting and Planning 

Strategic Objective 2.4 
Advance the Nation’s STEM education and workforce pipeline by working 
collaboratively with other agencies to engage students, teachers, and faculty in 
NASA’s missions and unique assets. 

Lead Office 
Office of Education  

Goal Leader  
Dr. Roosevelt Johnson, Deputy Associate Administrator for Education 

Contributing Programs  
Aerospace Research and Career Development, STEM Education Accountability 

Budget for Strategic Objective 2.4 
Actual Enacted Requested Notional 

Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $115 – $37 $ – $ – $ –  $ – 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
The NASA Office of Education is proposed for elimination in the FY 2018 President’s Budget Request. While output data (e.g., number of people funded, 
number of papers generated, number of events supported) have been tracked, outcome-related data demonstrating program effectiveness have been 
insufficient to assess the impact of the overall Office of Education portfolio. 

Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. Strategic Objective 2.4 covers NASA’s Office of Education, which helps advance the Nation’s science, 
technology, engineering, and mathematics (STEM) education and workforce pipeline by working collaboratively with other agencies to engage students, 
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Part 3—Performance Reporting and Planning 

teachers, and faculty in NASA’s missions and unique assets. Specific performance measures can be found in the FY 2017 Annual Performance Plan in the 
performance goal and annual performance indicator tables below. 

The Strategic Review addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as across 
NASA’s portfolio of activities. The Office of Education experienced recent setbacks when it missed several of its performance goals and annual 
performance indicators reported in FY 2016. (The Office of Education reports data on the academic calendar, so the FY 2016 ratings are based on data 
from the 2014-2015 academic calendar.) The Office of Education is revising the reporting methodologies used for some of its performance metrics to 
focus on the outcome-oriented activities identified in the NASA Education Implementation Plan: 2015-2017. 

For more information, please see http://www.nasa.gov/offices/education/about/index.html. Highlighted achievements during FY 2016 are detailed in the 
FY 2016 Agency Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 

FY 2016 Performance Measures 
Strategic Objective 2.4: Advance the Nation’s STEM education and workforce pipeline by working collaboratively with other agencies to engage students, teachers, 

and faculty in NASA’s missions and unique assets. 
Performance  Goal  2.4.1: Assure that  students  
participating  in NASA higher  education projects  
are representative of the diversity of  the Nation.  

Performance  Goal 2.4.2:  Continue to support  
STEM  educators through the delivery  of NASA  
education content  and engagement  in educator  
professional  development opportunities.  

Performance  Goal 2.4.4:  Continue to provide  
opportunities  for  learners  to  engage in STEM  
education through NASA-unique content  
provided to  informal education institutions  
designed to inspire  and educate the public.  

Performance  Goal 2.4.5:  Continue to provide  
opportunities  for  learners  to  engage in STEM  
education  engagement activities that capitalize  
on NASA-unique assets  and content.  

Annual Performance Indicators 
• ED-16-1: Provide significant, direct student 

awards in higher education to (1) students 
across all institutional categories and levels (as 
defined by the U.S. Department of Education); 
(2) racially or ethnically underrepresented 
students, (3) women, and (4) persons with 
disabilities at percentages that meet or exceed 
the national enrolled percentages for these 
populations, as determined by the most recent, 
publicly available data from the U.S. 
Department of Education’s National Center for 
Education Statistics for a minimum of two of the 
four categories. 

• ED-16-2: Engage with at least 80,000 educators 
in NASA-supported professional development, 
research, and internships that use NASA-unique 
STEM content. 

• ED-16-4: Maintain the NASA Museum Alliance 
and/or other STEM education strategic 
partnerships in no fewer than 30 states, U.S. 
territories, and/or the District of Columbia. 

• ED-16-5: Engage with at least 750,000 
elementary and secondary students in NASA 
STEM activities. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 2.4 

Performance Goal Ratings for Strategic Objective 2.4, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 4 2 0 2 0 
2015 4 4 0 0 0 
2014 4 4 0 0 0 
2013 4 2 0 0 2 
2012 4 3 1 0 0 
2011 4 4 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 2.4, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 4 2 0 2 0 
2015 4 4 0 0 0 
2014 4 4 0 0 0 
2013 2 1 0 0 1 
2012 3 2 0 1 0 
2011 3 2 1 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 2.4.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Assure that students participating in NASA higher education projects are 
representative of the diversity of the Nation. 

5.1.2.1 
Green 

5.1.2.1 
Yellow 

5.1.2.1 
White 

2.4.1 
Green 

2.4.1 
Green 

2.4.1 
Green 

Planned Future Performance 
For FY 2017: 2.4.1: Assure that students participating in NASA higher education investments are representative of the diversity of the Nation. 
Contributing Theme: Education Contributing Program: Multiple Programs 
Data Quality for FY 2017 
Data Source(s): Student profile and award records from the Office of Education Performance Measurement (OEPM) System and reports from the 
National Center for Education Statistics. 
Verification and Validation: NASA Education staff review the data collected using the Office of Education Performance Measurement (OEPM) System 
and conduct a comparative analysis with Department of Education data to determine whether goals have been met. The measure rating is reviewed and 
approved by the Deputy Associate Administrator for NASA Education. 
Data Limitations: There is a data lag. Academic calendars do not coincide with the federal fiscal year calendar. In order to ensure accurate data 
collection and reporting, NASA Education uses prior year data (e.g., in FY 2017, NASA Education reports on FY 2016 data) to meet performance reporting 
requirements. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA’s performance in diversity is examined across ethnicity, race, gender, and disability status. NASA Education is on target to complete this 
performance goal, having provided 3,708 significant, direct student awards in higher education to students across all institutional categories and levels in 
FY 2015.* The FY 2015 population of significant awardees also exceeded the national science, technology, engineering, and mathematics (STEM) 
enrollment percentages for the demographic categories of racially and ethnically underrepresented student participants and women. 

NASA student participants receiving significant awards attend institutions that represent all institutional categories (Historically Black Colleges and 
Universities, Predominantly White Institutions, Predominantly Black Institutions, Tribal Colleges and Universities, and Hispanic-Serving Institutions) and 
levels (at least two but less than four years, and four or more years), as defined by the U.S. Department of Education. NASA Education provided 
29.0 percent of its significant awards to racially and ethnically underrepresented student participants, compared to 18.6 percent for the national average. 
Additionally, NASA Education provided 40.3 percent of its significant awards to women, compared to a 39.5 national enrollment percentage for women. 
However, NASA is below the national enrollment percentage for persons with disabilities. NASA provided 1.5 percent of its awards to persons with 
disabilities, compared to 11 percent for the national average. 

Due to various awards still completing their award period, NASA is roughly on par with national STEM averages, rather than exceeding national STEM 
averages in certain diversity areas. 
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Part 3—Performance Reporting and Planning 

NASA Education’s efforts also support the STEM Education cross-agency priority goal. 

*Note: NASA Education rates this performance goal using data reported on the academic calendar. The FY 2016 rating is based on data from the 2014
2015 academic calendar. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Provide significant, direct student awards in higher education to (1) 
students across all institutional categories and levels (as defined by the U.S. 
Department of Education); (2) racially or ethnically underrepresented students, 
(3) women, and (4) persons with disabilities at percentages that meet or exceed 
the national enrolled percentages for these populations, as determined by the 
most recent, publicly available data from the U.S. Department of Education’s 
National Center for Education Statistics for a minimum of two of the four 
categories. 

ED-11-1 
Yellow 

ED 12 1 
Red 

ED-13-1 
White 

ED 14 1 
Green 

ED 15 1 
Green 

ED 16 1 
Green 

Planned Future Performance 
For FY 2017: ED-17-1: Provide significant, direct student awards in higher education to (1) students across all institutional categories and levels (as 
defined by the U.S. Department of Education), (2) racially or ethnically underrepresented students, (3) women, and (4) persons with disabilities at 
percentages that meet or exceed the national enrolled percentages for these populations, as determined by the most recent, publicly available data 
from the U.S. Department of Education’s National Center for Education Statistics for a minimum of two of the four categories. 
Contributing Theme: Education Contributing Program: Multiple Programs 

Performance Goal 2.4.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Continue to support STEM educators through the delivery of NASA education 
content and engagement in educator professional development opportunities. 

6.1.1.1 
Green 

6.1.1.1 
Green 

6.1.1.1 
White 

2.4.2 
Green 

2.4.2 
Green 

2.4.2 
Red 

Planned Future Performance 
This performance goal continues through FY 2017. 
Contributing Theme: Education Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2017 
Data Source(s): Project activity data from the Office of Education Performance Measurement (OEPM) System. 
Verification and Validation: NASA Education staff review the data collected using the Office of Education Performance Measurement (OEPM) System to 
determine whether goals have been met. The measure rating is reviewed and approved by the Deputy Associate Administrator for NASA Education. 
Data Limitations: There is a data lag. Academic calendars do not coincide with the federal fiscal year calendar. In order to ensure accurate data 
collection and reporting, NASA Education uses prior year data (e.g., in FY 2017, NASA Education reports on FY 2016 data) to meet performance reporting 
requirements. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
Through NASA Education, 49,952 educators have participated in NASA-supported activities. This number includes 2,419 pre-service and 38,726 in-service 
K-12 educators, 5,476 informal educators, and 3,331 higher education faculty. NASA did not achieve its goal to serve 80,000 educators in FY 2015.* 

The NASA Education Implementation Plan: 2015-2017 describes NASA’s Educator Professional Development (EPD) activities, which are designed to 
provide high-quality science, technology, engineering, and mathematics (STEM) content and hands-on learning experiences to educators. These efforts 
are organized into four integrated delivery mechanisms: 

•	 Face to Face Institute provides face-to-face interactions at NASA facilities, conducted through a single delivery model and implemented uniformly 
across all NASA Centers and facilities. It leverages the content specific to each Center or facility, at grade-appropriate levels based on specific 
audiences, for a minimum of 40 contact hours. 

•	 Partner-Delivered EPD provides a uniform set of standards for partners to adhere to when developing or offering EPD in concert with NASA. The 
purpose of Partner-Delivered EPD is to increase the number of geographically dispersed participants engaged in NASA Educator EPD offerings. 

•	 Online EPD provides a uniform set of standards for designing, planning, and implementing online learning opportunities for educators. Online EPD 
includes synchronous and asynchronous virtual learning opportunities that enhance and extend the breadth, depth, and reach of NASA’s EPD 
training, content, and resources, using a variety of electronic delivery tools. 

•	 Community-Requested EPD provides NASA Centers and the Jet Propulsion Laboratory the flexibility to meet and respond to the EPD needs of their 
surrounding communities on a case-by-case basis throughout the year, using a set of uniform guidelines to the greatest extent possible. 

NASA Education’s efforts also support the STEM Education cross-agency priority goal. 

*Note: NASA Education rates this performance goal using data reported on the academic calendar. The FY 2016 rating is based on data from the 2014
2015 academic calendar. 

Performance Improvement Plan 
As noted above, during FY 2015, 49,952 educators participated in NASA-supported activities, which fell short of NASA’s goal to serve 80,000 educators. 
NASA Education failed to achieve its performance goal primarily due to the sunsetting of national projects and the conclusion of one-year special project 
initiatives. 
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Part 3—Performance Reporting and Planning 

In FY 2017, NASA Education is revising its methodology for reporting on this performance goal. The previous targets and results have included educators 
who visited NASA exhibit booths or downloaded NASA materials from the NASA Education website. To be consistent with the NASA Education 
Implementation Plan: 2015-2017, NASA is limiting the definition of Educator Professional Development (EPD) activities to include only those educators 
who receive professional development through one of the four approved EPD delivery mechanisms (i.e., face-to-face, partner-delivered, online, and 
community-requested activities). 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Engage with at least 80,000 educators in NASA-supported 
professional development, research, and internships that use NASA-unique 
STEM content. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ED 14 6 
Green 

ED 15 2 
Green 

ED 16 2 
Red 

Planned Future Performance 
For FY 2017: ED-17-2: Engage with at least 10,000 educators in NASA educator professional development through face-to-face, online, partner-
delivered, and community-requested activities. 
Contributing Theme: Education Contributing Program: Multiple Programs 

Explanation of Rating 
As noted above, during FY 2015, 49,952 educators participated in NASA-supported activities, which fell short of NASA’s goal to serve 80,000 educators. 
NASA Education failed to achieve its annual performance indicator primarily due to the sunsetting of national projects and the conclusion of one-year 
special project initiatives. 

Performance Goal 2.4.4 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Continue to provide opportunities for learners to engage in STEM education 
through NASA-unique content provided to informal education institutions 
designed to inspire and educate the public. 

6.4.1.1 
Green 

6.4.1.1 
Green 

6.4.1.1 
Green 

2.4.4 
Green 

2.4.4 
Green 

2.4.4 
Green 

Planned Future Performance 
This performance goal continues through FY 2017. 
Contributing Theme: Education Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2017 
Data Source(s): Project activity and affiliate/partner network data from the Office of Education Performance Measurement (OEPM) System. 
Verification and Validation: NASA Education staff review the data collected using the Office of Education Performance Measurement (OEPM) System to 
determine whether goals have been met. The measure rating is reviewed and approved by the Deputy Associate Administrator for NASA Education. 
Data Limitations: There is a data lag. Academic calendars do not coincide with the federal fiscal year calendar. In order to ensure accurate data 
collection and reporting, NASA Education uses prior year data (e.g., in FY 2017, NASA Education reports on FY 2016 data) to meet performance reporting 
requirements. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA is on target to achieve this performance goal by providing NASA-unique content through different education institutions. NASA Education supports a 
diverse portfolio of programs that enhance education efforts on space exploration, aeronautics, space science, Earth science, and microgravity research. 
These partnerships, maintained through the NASA Museum Alliance, result in strategic collaboration between science, technology, engineering, and 
mathematics (STEM) formal and informal education providers, such as science centers, planetariums, museums, aquariums, zoos, nature centers, parks 
and observatories, federal and non-federal NASA Visitor Centers and affiliates, and Challenger Centers. The Museum Alliance, which has 648 organizations 
in 52 U.S. states and territories, extended an existing, free-of-charge NASA STEM content facilitation membership service to youth-serving efforts 
throughout the United States. 

NASA Education’s efforts also support the STEM Education cross-agency priority goal. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Maintain the NASA Museum Alliance and/or other STEM education 
strategic partnerships in no fewer than 30 states, U.S. territories, and/or the 
District of Columbia. 

ED 11 9 
Green 

ED 12 9 
Green 

ED 13 5 
Green 

ED 14 5 
Green 

ED 15 4 
Green 

ED 16 4 
Green 

Planned Future Performance 
For FY 2017: ED-17-4: Support informal education institutions, including youth-serving organizations, to use NASA-unique content in no fewer than 40 
states, U.S. Territories and/or the District of Columbia. 
Contributing Theme: Education Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Performance Goal 2.4.5 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Continue to provide opportunities for learners to engage in STEM education 
engagement activities that capitalize on NASA-unique assets and content. 

6.1.2.2 
Green 

6.1.2.2 
Green 

6.1.2.2 
Green 

2.4.5 
Green 

2.4.5 
Green 

2.4.5 
Red 

Planned Future Performance 
This performance goal continues through FY 2017. 
Contributing Theme: Education Contributing Program: Multiple Programs 
Data Quality for FY 2017 
Data Source(s): Project activity data from the Office of Education Performance Measurement (OEPM) System. 
Verification and Validation: NASA Education staff review the data collected using the Office of Education Performance Measurement (OEPM) System to 
determine whether goals have been met. The measure rating is reviewed and approved by the Deputy Associate Administrator for NASA Education. 
Data Limitations: There is a data lag. Academic calendars do not coincide with the federal fiscal year calendar. In order to ensure accurate data 
collection and reporting, NASA Education uses prior year data (e.g., in FY 2017, NASA Education reports on FY 2016 data) to meet performance reporting 
requirements. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
In FY 2015, NASA Education reached 632,922 elementary and secondary students in NASA science, technology, engineering, and mathematics (STEM) 
engagement activities. This figure includes 249,445 elementary students, 335,450 middle school students, and 48,027 high school students. NASA did not 
achieve its goal to reach 750,000 elementary and secondary students in FY 2015.* 

The STEM engagement events leveraged NASA-unique resources, personnel, content, and facilities. Interactive events included experiential learning 
opportunities for youth at NASA Centers or events at NASA Education partner facilities with NASA content, design challenges with live mentoring from 
NASA scientists and engineers, professional development opportunities for the Nation’s K-12 STEM educators, and other opportunities. 

NASA Education’s efforts support the STEM Education cross-agency priority goal. 

*Note: NASA Education rates this performance goal using data reported on the academic calendar. The FY 2016 rating is based on data from the 2014
2015 academic calendar. 

Performance Improvement Plan 
As noted above, during FY 2015, 632,922 elementary and secondary students participated in NASA science, technology, engineering, and mathematics 
(STEM) engagement activities, which fell short of NASA’s goal to reach 750,000 students. NASA Education failed to meet its target due to the sunsetting of 
national projects and the conclusion of one-year special projects initiatives. 
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Part 3—Performance Reporting and Planning 

In FY 2017, NASA Education is revising its methodology for reporting on this performance goal. NASA will begin using the draft Federal Coordination in 
STEM Education (FC-STEM) framework definition of “authentic STEM experiences.” An authentic STEM experience is an experience inside or outside of 
school designed to engage learners directly or indirectly with practitioners and in developmentally-appropriate practices from the STEM disciplines that 
promote real-world understanding. STEM engagement experiential learning opportunities and STEM challenges meet the authentic STEM experience 
definition. Many public engagement activities reported to-date would most likely not meet the authentic STEM experience definition. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Engage with at least 750,000 elementary and secondary students in 
NASA STEM activities. 

ED 11 5 
Green 

ED 12 5 
Green 

No API 
this fiscal 

year 

ED 14 8 
Green 

ED 15 5 
Green 

ED 16 5 
Red 

Planned Future Performance 
For FY 2017: ED-17-5: Provide NASA STEM engagement to at least 50,000 elementary, secondary, and higher education students through authentic 
STEM experiences. 
Contributing Theme: Education Contributing Program: Multiple Programs 

Explanation of Rating 
As noted above, during FY 2015, 632,922 elementary and secondary students participated in NASA science, technology, engineering, and mathematics 
(STEM) engagement activities, which fell short of NASA’s goal to reach 750,000 students. NASA Education failed to meet its target due to the sunsetting of 
national projects and the conclusion of one-year special projects initiatives. 

Performance Goal 2.4.6 

Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: 2.4.6: Ensure that grantees and cooperative agreement awardees conduct independent evaluations, providing evidence for the 
effectiveness of NASA STEM education investments. 
Contributing Theme: Education Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2017 
Data Source(s): Project activity data from the Office of Education Performance Measurement (OEPM) System. 
Verification and Validation: NASA Education staff review the data collected using the Office of Education Performance Measurement (OEPM) System to 
determine whether goals have been met. The measure rating is reviewed and approved by the Deputy Associate Administrator for NASA Education. 
Data Limitations: There is a data lag. Academic calendars do not coincide with the federal fiscal year calendar. In order to ensure accurate data 
collection and reporting, NASA Education uses prior year data (e.g., in FY 2017, NASA Education reports on FY 2016 data) to meet performance reporting 
requirements. Data are sufficiently accurate for their intended use. 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: ED-17-3: Ensure that at least 30 percent of grantees and cooperative agreement awardees conduct independent evaluations and report to 
NASA on their evaluation activities. 
Contributing Theme: Education Contributing Program: Multiple Programs 
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Part 3—Performance Reporting and Planning 

Strategic Goal 3: Serve the American public and accomplish our Mission by effectively managing our people, technical capabilities, and infrastructure. 
Strategic Objective 3.1: Attract and advance a 
highly skilled, competent, and diverse workforce, 
cultivate an innovative work environment, and 
provide the facilities, tools, and services needed 
to conduct NASA’s missions. 

Strategic Objective 3.2: Ensure the availability 
and continued advancement of strategic, 
technical, and programmatic capabilities to 
sustain NASA’s Mission. 

Strategic Objective 3.3: Provide secure, effective, 
and affordable information technologies and 
services that enable NASA’s Mission. 

Strategic Objective 3.4: Ensure effective 
management of NASA programs and operations 
to complete the mission safely and successfully. 

FY 2016 Performance Goals 
• 3.1.1: Define and build diverse workforce skills 

and competencies needed for the Agency’s 
mission. 

• 3.1.2: Advance a workplace environment that 
affords equal employment opportunities (EEO) 
to all employees and takes proactive diversity 
and inclusion (D&I) efforts. 

• 3.1.3: Promote equal opportunity compliance 
and encourage best practices among NASA 
grant recipient institutions. 

• 3.1.4: Between 2012 and 2016, support the 
demolition and elimination of obsolete and 
unneeded facilities. 

• 3.1.5: Manage coordination of NASA’s 
international and interagency activities in 
conjunction with the NASA mission directorates. 

• 3.1.6: Achieve savings for the Agency through 
acquisition reforms. 

• 3.1.7: Ensure that NASA continues progress 
towards implementing statutory or Executive 
Order targets and goals reflected in its annual 
Sustainability Plan. 

• 3.1.8: Enhance reach and effectiveness of 
programs and projects that engage the public. 

• 3.1.9: Manage coordination of advisory 
committees’ (NASA Advisory Council and 
Aerospace Safety Advisory Panel) 
recommendations to the NASA Administrator. 

• 3.1.10: Between 2016 and 2017, demonstrate 
increased facility reliability by reducing spending 
on unscheduled maintenance by two percent 
annually. 

• 3.2.1: Review the current state of the NASA test 
capabilities, known test requirements and test 
requests, and revise the Master Plan as needed. 

• 3.2.2: Complete Launch Services Program (LSP) 
objectives for all NASA-managed expendable 
launches. 

• 3.2.3: Maintain a minimum of 95 percent 
delivery of the Space Communications network 
services that support NASA and other 
customers’ mission success. 

• 3.2.5: Replace aging Deep Space Network (DSN) 
70-meter antenna at Canberra Deep Space 
Communications Complex (CDSCC). 

• 3.2.6: Prioritize and complete launch and range 
complex modernization studies and projects to 
sustain government and commercial capabilities 
at the Kennedy Space Center (KSC) and Cape 
Canaveral Air Force Station (CCAFS). 

• 3.2.7: Ensure the strategic availability and 
maintenance of facilities that are necessary to 
meet the long-term needs and requirements of 
the Agency. 

• 3.3.1: Enhance NASA’s information security 
posture through implementation of automated 
security and privacy tools and technologies. 

• 3.3.5: By 2017, operate as a single NASA 
enterprise network and effectively utilize the 
bandwidth of the Communications Services 
Office (CSO) backbone for both corporate and 
mission data, enabling more efficient use of 
available capacity while improving performance 
with no degradation to mission services. 

• 3.3.6: Enhance NASA’s data management 
through open data actions, research and 
development data access, and new data 
modeling and technologies. 

• 3.3.7: Increase the adoption of technologies and 
services such as cloud computing throughout 
NASA’s infrastructure and mission, leveraging 
savings from solutions such as reduced capital 
expenditures from not owning hardware, 
benefits from new technology capabilities, and 
increased computing flexibility available with 
“pay as you go” services. 

• 3.3.8: By 2017, increase Agency business 
systems performance and efficiency by 
upgrading NASA’s business systems 
infrastructure and modernizing business 
applications with no degradation to business 
services. 

• 3.4.1: Assure the safety and health of NASA’s 
activities and reduce damage to assets through 
the development, implementation, and 
oversight of Agency-wide safety, reliability, 
maintainability, quality assurance, and health 
and medical policies and procedures. 

• 3.4.2: Implement the policies, procedures and 
oversight to continuously improve the 
probability of technical and programmatic 
mission success. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Goal 3 
Summary of Ratings of All Performance Measures for FY 2016 and 2015 

Summary of Ratings for Performance Goals and Annual Performance Indicators by Strategic Objective, FY 2016 

Lead Strategic 
Objective 

Performance Goals Annual Performance Indicators 
Total Green Yellow Red White Total Green Yellow Red White 

MSD 3.1 10 7 2 1 0 17 14 2 1 0 
HEOMD 3.2 6 6 0 0 0 7 7 0 0 0 

MSD 3.3 5 3 1 1 0 9 7 0 2 0 
MSD 3.4 2 2 0 0 0 5 5 0 0 0 

Total 23 18 3 2 0 38 33 2 3 0 
Summary 78% 13% 9% 0% 87% 5% 8% 0% 
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Part 3—Performance Reporting and Planning 

Strategic Objective 3.1 
Attract and advance a highly skilled, competent, and diverse workforce, cultivate 
an innovative work environment, and provide the facilities, tools, and services 
needed to conduct NASA’s missions. 

Lead Office  
Mission Support Directorate  

Goal Leader  
Krista C. Paquin, Associate Administrator, Mission Support 

Contributing Programs 
Agency Management, Center Management and Operations, Institutional Construction of Facilities, Environmental Compliance and Restoration, Space 
Shuttle Program 

Budget for Strategic Objective 3.1 

Actual Enacted Requested Notional 
Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $2,712 – $2,737 $2,782 $2,782 $2,782  $2,782 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
NASA, in consultation with the Office of Management and Budget, has highlighted this strategic objective as a focus area for improvement for three 
consecutive fiscal years. 

Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. Strategic Objective 3.1 covers NASA’s workforce and institutional capabilities. 
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Part 3—Performance Reporting and Planning 

Key successes over the past three fiscal years: 

NASA has had several recent successes within this portfolio of activities, including success in diversity and equal opportunity, workforce satisfaction and 
engagement, communications, and sustainability and energy usage. Over the past five years, NASA has seen increases in the percentagesof its workforce 
who are women, individuals with disabilities, and racial/ethnic minorities, including African-Americans, Asian American and Pacific Islanders, and 
Hispanics. For the sixth consecutive year, NASA was ranked as the top large agency for innovation and, for the fifth consecutive year, as the Best Place to 
Work in the Federal Government. In addition, for three consecutive years NASA has met or exceeded its targets for the demolition of obsolete and 
unneeded facilities. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. 

Key challenges over the past three fiscal years: 

Despite the successes noted above, challenges remain within Strategic Objective 3.1, particularly related to NASA’s institutional base. Continued attention 
and resources are needed to address risks associated with deferred maintenance, aging infrastructure, and environmental compliance. In 10 years, a part 
of NASA’s vision for success for this strategic objective is for NASA’s institutional capabilities to enable the Agency to provide the day-to-day operations 
required to support and achieve its missions. However, about 83 percent of NASA’s infrastructure and facilities are currently beyond their constructed 
design life. Aging infrastructure from the Apollo era is costly to maintain and, in some cases, poses risk to mission operations. In FY 2016, NASA noted that 
unscheduled maintenance continues to grow, which is more costly than planned maintenance and can directly impact mission activities. 

Performance Improvement Recommendations/Next Steps: 

Over the next several years, NASA’s critical steps under this strategic objective include investing in projects that reduce energy costs, demolishing 
unneeded infrastructure, renewing and consolidating facilities, continuing to use targeted outreach and recruitment efforts, focusing on activities that 
impact workforce innovation, and using current and emerging communications technologies, platforms, and methods to reach increasingly broader and 
more diverse audiences. Specific performance measures for the next two years can be found in the FY 2017 and FY 2018 Annual Performance Plans in the 
performance goal and annual performance indicator tables below. 

To address challenges associated with aging infrastructure, NASA is aggressively managing its facility portfolio to consolidate and modernize into fewer, 
more efficient and sustainable facilities. NASA has achieved some success in consolidating facilities, reducing energy costs, and demolishing unneeded 
infrastructure and will continue to use these strategies to manage its facilities portfolio. Additionally, NASA will continue to prioritize and triage 
maintenance and repair work to prevent or minimize facility failures and impacts to missions. A few examples of these efforts include the following: 
•	 NASA is increasing its inventory of sustainable buildings and awarding more Energy Savings Performance Contracts (ESPCs) and Utility Energy 

Service Contracts (UESCs), which enable energy service companies and utility companies to finance energy projects that NASA repays over time 
from avoided utility costs. In 2016, NASA added two Leadership in Energy & Environmental Design (LEED)-certified buildings to its portfolio, with a 
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Part 3—Performance Reporting and Planning 

combined area of more than 21,000 gross square feet. In addition, a building that was LEED-certified in 2015 obtained a “2 Green Globes” 
certification from the Green Building Initiative in 2016. This 153,000 gross square foot building is the first NASA building to attain multiple 
sustainable facility systems ratings. 

•	 NASA has adopted a facilities maintenance and operation philosophy to support its mission by proactively pursuing and adopting the safest, most 
cost-effective blend of reliability centered maintenance (RCM) techniques, sustainability practices, and safety procedures and other best practices 
to provide safe, sustainable, efficient, and reliable facilities. Funding for RCM and condition based maintenance (CBM) was set aside within the 
maintenance funding when available for Centers over the past few years, to invest in technology advancements that allow Centers to better 
manage maintenance resources. 

•	 NASA is moving forward with its Facilities Business Services Assessment that identified areas for improved management of the Agency’s portfolio. 
A key recommendation from the Assessment included the development of an Agency Master Plan that identifies facility priorities over a 20-year 
timeframe and will assist NASA Center Master Plans in meeting Agency goals and missions. Other recommendations include improved processes 
to facilitate divestment, limit in-grant investments, and a revised methodology for prioritizing capital investments and repairs across the Agency. 
The Assessment also recommended improvements in operations and maintenance that call for improving standards for level of maintenance and 
more focused investment on CBM and RCM to maximize maintenance investments and optimize maintenance cycles for core critical assets. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General. More information is available in the 
“Management Challenges” section in Part 2. 

For more information, please see http://msd.hq.nasa.gov/. Highlighted achievements during FY 2016 are detailed in the FY 2016 Agency Financial Report. 
Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 
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FY 2016 Performance Measures 
Strategic Objective 3.1: Attract and advance a highly skilled, competent, and diverse workforce, cultivate an innovative work environment, and provide the 

facilities, tools, and services needed to conduct NASA’s missions. 
Performance Goals 

Performance  
Goal 3.1.1:  
Define and 
build diverse  
workforce skills  
and 
competencies  
needed for the  
Agency’s  
mission.  

Performance Goal  
3.1.2: Advance a  
workplace  
environment  that 
affords equal  
employment  
opportunities  
(EEO) to  all 
employees and 
takes proactive  
diversity and 
inclusion (D&I)  
efforts.  

Performance  
Goal 3.1.3:  
Promote equal  
opportunity  
compliance and 
encourage best  
practices among  
NASA grant  
recipient  
institutions.  

Performance  
Goal 3.1.4:  
Between 2012 
and 2016,  
support the  
demolition and 
elimination of  
obsolete and 
unneeded 
facilities.  

Performance  
Goal 3.1.5:  
Manage  
coordination of  
NASA’s  
international 
and interagency  
activities in  
conjunction 
with the NASA  
mission  
directorates.  

Performance  
Goal 3.1.6:  
Achieve savings  
for the Agency  
through 
acquisition  
reforms.  

Performance Goal  
3.1.7: Ensure that  
NASA continues  
progress towards  
implementing  
statutory or  
Executive Order  
targets  and goals  
reflected  in its  
annual  
Sustainability Plan.  

Performance Goal  
3.1.8: Enhance  
reach and 
effectiveness of  
programs and 
projects that 
engage the  public.  

Performance Goal  
3.1.9: Manage  
coordination of  
advisory  
committees’  
(NASA Advisory  
Council and 
Aerospace Safety  
Advisory Panel)  
recommendations  
to the NASA  
Administrator.  

Performance Goal  
3.1.10: Between  
2016 and 2017,  
demonstrate  
increased facility  
reliability by  
reducing  
spending on 
unscheduled 
maintenance by  
two percent 
annually.  
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•         AMO-16-10:  

Reduce energy  
intensity  (energy  
consumption per  
gross  square feet,  
or Btu/gsf) to meet 
the target set by  
the  Office of 
Management and 
Budget for FY  2016 
in the Sustainability  
and Energy  
Scorecard.  

•         AMO-16-11: Meet  
sustainable  
building inventory  
target (percentage 
of  gross square  
footage of  
inventory meeting  
guiding principles)  
set by  the Office  of 
Management and 
Budget for FY  2016 
in the Sustainability  
and Energy  
Scorecard.  

•         AMO-16-12: Ensure  
that a percentage  
of electricity  
consumed is  
generated from  
renewable energy  
sources, to meet 
the target set by  
the  Office of 
Management and 
Budget for FY  2016 
in the Sustainability  
and Energy  
Scorecard.  
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FY 2016 Performance Measures (Continued) 
Strategic Objective 3.1: Attract and advance a highly skilled, competent, and diverse workforce, cultivate an innovative work environment, and provide the facilities, 

tools, and services needed to conduct NASA’s missions. 
Annual Performance Indicators 

•         AMO-16-1:  
Sustain NASA’s  
Innovation 
Score, as  
measured by  
the Innovation
related  
questions of  
the Employee 
Viewpoint  
Survey (EVS),  
by taking  
actions such as  
refining and 
updating  
human capital  
policies,  
programs, and 
systems to  
support and 
encourage  
innovation to 
meet NASA’s  
missions.  

•         AMO-16-2:  
Sustain three  
programs and 
processes 
designed to  
proactively  
prevent  
discrimination, as  
outlined in the  
Model EEO  
Agency Plan.  
AMO-16-3: Issue  
and begin 
implementation  
of  the NASA 
Diversity and  
Inclusion 
Strategic  
Implementation 
Plan  FY 2016 to  
FY 2019.  

•         AMO-16-4:  
Continue to  
conduct civil 
rights  
compliance  
assessments at  a  
minimum of two  
STEM or STEM-
related  
programs that  
receive NASA  
funding; and 
broaden the  
scope  of civil 
rights technical 
assistance to  
NASA grantees  
through the  
MissionSTEM  
website, focused 
on grantee civil 
rights  
requirements  
and promising  
practices for 
grantee 
compliance and 
diversity and 
inclusion.  

•         COF-16-1:  
Initiate the  
demolition or  
disposal of five  
facilities or  
structures  
during  2016 to  
reduce the 
Agency’s  
footprint.  

•         AMO-16-6:  
Implement the  
Agency-wide  
export control  
training  
program plan.  

•         AMO-16-7:  
Negotiate and  
conclude  
international 
and 
interagency  
agreements  
with foreign  
and domestic  
partners in 
support of  
NASA missions.  

•         AMO-16-8:  
Achieve savings 
through 
effective use of  
both Federal-
level and  
Agency-level 
strategic  
sourcing  
approaches.  

•         AMO-16-9:  
Achieve savings  
through 
increased 
contract 
efficiencies and  
reduced 
transaction  
costs in NASA  
procurements.  

•         AMO-16-13: Use  
current and 
emerging  
communications  
technologies,  
platforms, and 
methods to  
reach  
increasingly  
broad and 
diverse 
audiences.  

•         AMO-16-14:  
Develop  a set of  
metrics by  
which to assess 
the reach and 
effectiveness of  
activities in the  
communications  
portfolio.  

•         AMO-16-24:  
Develop a  
toolkit 
(clearinghouse)  
of NASA 
communications  
products to  
share with 
NASA’s  
communications  
professionals 
and  employees  
to help ensure  
that consistent 
and current  
content is  
utilized in  
communicating  
the Agency’s  
results to the  
public.  

•         AMO-16-15:  
Provide NASA 
responses to  
advisory  
committees’  
recommendations  
made formally  to  
the NASA 
Administrator.  

•         AMO-16-5:  
Reduce  
spending on 
unscheduled 
maintenance  
(out of total  
maintenance  
spending) by  
at least two  
percentage 
points.  
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 3.1 

Performance Goal Ratings for Strategic Objective 3.1, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 10 7 2 1 0 
2015 9 7 2 0 0 
2014 9 9 0 0 0 
2013 7 7 0 0 0 
2012 6 6 0 0 0 
2011 6 6 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 3.1, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 17 14 2 1 0 
2015 15 13 2 0 0 
2014 15 13 2 0 0 
2013 8 8 0 0 0 
2012 8 8 0 0 0 
2011 8 6 2 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.1.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Define and build diverse workforce skills and competencies needed for the 
Agency’s mission. 

5.1.1.1 
Green 

5.1.1.1 
Green 

5.1.1.1 
Green 

3.1.1 
Green 

3.1.1 
Green 

3.1.1 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
Data Quality for FY 2018 
Data Source(s): Federal Employee Viewpoint Survey Innovation Index. Publically available from the Office of Personnel Management and Partnership for 
Public Service. 
Verification and Validation: Review trends from the 2011 baseline. Monitor focus areas that drive innovation, including recognizing/rewarding 
innovative performance, engaging/connecting the workforce, and building model supervisors and leaders, through additional indices in the Federal 
Employee Viewpoint Survey. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use and are generally available late in the 4th quarter of the fiscal 
year. 

FY 2016 Performance Results 
NASA is continuing its efforts to instill a culture of innovation in its workforce by recognizing and rewarding innovative performance; engaging and 
connecting the workforce to make it easy for employees to collaborate, network, and innovate; and creating an environment in which leaders view 
developing innovative employees as a productive and vital use of their time. 

•	 Recognizing and rewarding performance: NASA continues the annual NASA Innovation Awards (started in 2014) to recognize, encourage, and 
celebrate a spirit of innovative behavior. There are two categoriesof awards, the Lean Forward; Fail Smart Award and the Champion of Innovation 
Award, and the NASA workforce selects the winner in each category. In FY 2016, innovation has received greater focus, with the Deputy 
Administrator serving as the Agency champion. The NASA FIRST (Foundations of Influence, Relationships, Success, and Teamwork) leadership 
program planned an Innovation Day for November 1, 2016. 

•	 Engaging and connecting: NASA is working to create a workplace where geography is inconsequential and Agency work can be conducted 
anywhere and anytime by putting information, data, and tools at the fingertips of those individuals who need it. For example, NASA has made 
great improvements in effective virtual collaboration. NASA continues to expand the use of its telework program, which allows employees to 
perform their duties from home or another approved worksite. 

•	 Growing leaders: NASA ensures that first-line supervisors appreciate the importance of developing innovative employees. NASA infuses its 
leadership values into potential leaders early in their careers through Agency-level and Center-level leadership development programs. These 
programs have a heavy emphasis on personal effectiveness, relating to others, and self-reflection. According to the annual Federal Employee 
Viewpoint Survey (FEVS), which is administered by the Office of Personnel Management, NASA is ranked as one of the top agencies in effective 
leadership. 
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Part 3—Performance Reporting and Planning 

NASA demonstrated its commitment to workforce innovation by increasing its Innovation Index score from 79.5 percent in FY 2015 to 81.0 percent as 
determined through the FEVS. Through the survey, NASA’s employees expressed their opinions about their workplace environment and opportunities. The 
Innovation Index score is derived from the results on three questions measuring the extent to which an individual employee feels encouraged and 
motivated to improve personal performance and deliver superior results, and six questions centered on the workplace environment, from employee 
recognition for superior work to opportunities to demonstrate value and creative practices. 

Visit http://nasapeople.nasa.gov/ for more information. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Sustain NASA’s Innovation Score, as measured by the Innovation-
related questions of the Employee Viewpoint Survey (EVS), by taking actions 
such as refining and updating human capital policies, programs, and systems to 
support and encourage innovation to meet NASA’s missions. 

AMO-11
1 

Yellow 

AMO 12 
1 

Green 

AMO 13 
1 

Green 

AMO 14 
1 

Green 

AMO 15 
1 

Green 

AMO 16 
1 

Green 

Planned Future Performance 
For FY 2017: AMO-17-1: Sustain NASA’s Innovation Score, as measured by the Innovation-related questions of the Employee Viewpoint Survey (EVS), by 
taking actions such as refining and updating human capital policies, programs, and systems to support and encourage innovation to meet NASA’s 
missions. 
For FY 2018: AMO-18-1: Sustain NASA’s Innovation Score, as measured by the Innovation-related questions of the Employee Viewpoint Survey (EVS), by 
taking actions such as refining and updating human capital policies, programs, and systems to support and encourage innovation to meet NASA’s 
missions. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Performance Goal 3.1.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Advance a workplace environment that affords equal employment opportunities 
(EEO) to all employees and takes proactive diversity and inclusion (D&I) efforts. 

5.1.1.5 
Green 

5.1.1.5 
Green 

5.1.1.5 
Green 

3.1.2 
Green 

3.1.2 
Green 

3.1.2 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): NASA Model Equal Employment Opportunity Agency Plan, Strategic Management Council, Diversity and Inclusion Strategic Partnership 
meetings, and Baseline Performance Review reporting. 
Verification and Validation: Assessment of the NASA Model Equal Employment Opportunity Agency Plan and NASA Diversity and Inclusion Strategic 
Implementation Plan. 
Data Limitations: Slight lag time in data reporting, particularly at the end of the fiscal year. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA continues to make progress toward this performance goal by implementing equal employment opportunity (EEO) programs and processes to 
proactively prevent discrimination and resolve issues and concerns as promptly and efficiently as possible. Examples include alternative dispute resolution 
(ADR) in the EEO complaints process, reasonable accommodations for individuals with disabilities, and the Anti-Harassment Program. Each of these 
programs and processes has been furthered in FY 2016 through concrete steps, such as innovative education and awareness opportunities and technical 
assistance to employee practitioners. 

Using 2012 as a baseline, NASA achieved positive rates of change in the employment participation rates of underrepresented EEO groups. Specifically, 
between 2012 and 2016, NASA increased the percentage of individuals with disabilities in its workforce by 11 percent. NASA also increased the percentage 
of women, African-Americans, Asian American and Pacific Islanders, and Hispanics in senior-level General Schedule (GS) positions (i.e., GS-14 and GS-15 
positions) and in the Senior Executive Service. NASA increased the percentage of women in senior-level positions by 3 percent, African Americans by 
14 percent, Asian American and Pacific Islanders by 1 percent, and Hispanics by 7 percent. More information is available at NASA’s Office of Diversity and 
Equal Opportunity website at http://odeo.hq.nasa.gov/. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Sustain three programs and processes designed to proactively 
prevent discrimination, as outlined in the Model EEO Agency Plan. 

AMO-11
7 

Yellow 

AMO 12 
7 

Green 

AMO 13 
2 

Green 

AMO 14 
2 

Green 

AMO 15 
2 

Green 

AMO 16 
2 

Green 
Planned Future Performance 
For FY 2017: AMO-17-2: Sustain three programs and processes designed to proactively prevent discrimination, as outlined in the Model EEO Agency 
Plan. 
For FY 2018: AMO-18-2: Sustain three programs and processes designed to proactively prevent discrimination, as outlined in the Model EEO Agency 
Plan. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Issue and begin implementation of the NASA Diversity and Inclusion 
Strategic Implementation Plan FY 2016 to FY 2019. 

AMO 11 
8 

Green 

AMO 12 
8 

Green 

AMO 13 
3 

Green 

AMO 14 
3 

Green 

AMO 15 
3 

Green 

AMO 16 
3 

Green 
Planned Future Performance 
For FY 2017: AMO-17-3: Continue implementation of the NASA Diversity and Inclusion Strategic Implementation Plan FY 2016 to FY 2019. 
For FY 2018: AMO-18-3: Continue implementation of the NASA Diversity and Inclusion Strategic Implementation Plan FY 2016 to FY 2019. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Performance Goal 3.1.3
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Promote equal opportunity compliance and encourage best practices among 
NASA grant recipient institutions. 

6.1.3.1 
Green 

6.1.3.1 
Green 

6.1.3.1 
Green 

3.1.3 
Green 

3.1.3 
Green 

3.1.3 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
Data Quality for FY 2018 
Data Source(s): Executive Order 12250 Report and Implementation Plan; Office of Diversity and Equal Opportunity (ODEO) External Compliance Tracking 
System; and NASA usage statistics for missionstem.hq.nasa.gov. 
Verification and Validation: Review compliance with NASA Policy Directive 2081.1A and NASA Procedural Requirements 2081.1A. 
Data Limitations: Potential lag time. The program assesses grantee institutional compliance with federal civil rights requirements. If there is non
compliance, it can take months or years to achieve compliance. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA has established a vigorous civil rights compliance review program for its grantee institutions, and a robust technical assistance effort centered on its 
MissionSTEM website. MissionSTEM is designed to highlight both compliance requirements under the civil rights laws and the many promising practices of 
NASA grant recipients and stakeholder organizations for creating greater diversity and inclusion in the science, technology, engineering, and mathematics 
(STEM) fields. NASA continues to post fresh content, both written and video, to MissionSTEM on a regular basis, and continues to see increases in 
MissionSTEM usage based on data analytics. For the first time in FY 2016, the Agency brought together hundreds of its grantees to discuss equal 
opportunity and diversity in STEM at a MissionSTEM summit, conducted at NASA Headquarters in August 2016. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Continue to conduct civil rights compliance assessments at a 
minimum of two STEM or STEM-related programs that receive NASA funding; 
and broaden the scope of civil rights technical assistance to NASA grantees 
through the MissionSTEM website, focused on grantee civil rights requirements 
and promising practices for grantee compliance and diversity and inclusion. 

AMO 11 
19 

Green 

AMO 12 
19 

Green 

AMO 13 
11 

Green 

AMO 14 
10 

Green 

AMO 15 
4 

Green 

AMO 16 
4 

Green 

Planned Future Performance 
For FY 2017: AMO-17-4: Continue to conduct civil rights compliance assessments at a minimum of two STEM or STEM-related programs that receive 
NASA funding; and broaden the scope of civil rights technical assistance to NASA grantees through the MissionSTEM website, focused on grantee civil 
rights requirements and promising practices for grantee compliance and diversity and inclusion. 
For FY 2018: AMO-18-4: Continue to conduct civil rights compliance assessments at a minimum of two STEM or STEM-related programs that receive 
NASA funding; and broaden the scope of civil rights technical assistance to NASA grantees through the MissionSTEM website, focused on grantee civil 
rights requirements and promising practices for grantee compliance and diversity and inclusion. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Performance Goal 3.1.4
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Between 2012 and 2016, support the demolition and elimination of obsolete and 
unneeded facilities. 

5.2.3.1 
Green 

5.2.3.1 
Green 

5.2.3.1 
Green 

3.1.4 
Green 

3.1.4 
Green 

3.1.4 
Green 

Planned Future Performance 
For FY 2017: 3.1.4: Between 2012 and 2017, support the demolition and elimination of obsolete and unneeded facilities. 
For FY 2018: 3.1.4: Between 2012 and 2018, support the demolition and elimination of obsolete and unneeded facilities. 
Contributing Theme: Construction of Facilities Contributing Program: Institutional CoF 
Data Quality for FY 2018 
Data Source(s): Quarterly budget and excess property reports. 
Verification and Validation: Review of the documentation listed under Data Source. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Results 
NASA has a demolition program to eliminate obsolete, unneeded infrastructure in order to improve efficiency and eliminate safety and environmental 
risks. The program, which been in operation for over a decade, is an important part of NASA’s efforts to reduce its infrastructure and operating costs. 
NASA’s Office of Strategic Infrastructure continues to evaluate unused and unneeded facilities on a regular basis, and has made progress toward reducing 
the Agency’s overall footprint through demolition. 

In each year from FY 2012 through 2016, NASA met or exceeded its target of demolishing five buildings per year. In FY 2016, NASA awarded the following 
key demolition contracts: 

•	 B-16 Complex at the Goddard Space Flight Center; 
•	 Headquarters Building and Central Instrumentation Facility at the Kennedy Space Center; 
•	 Hypersonic CF4 Tunnel Complex at the Langley Research Center; and 
•	 Buildings Test Complex Shop, Multi-Purpose Office and Training Facility, and Complex Potable Water Well Pump House at the Stennis Space 

Center. 

NASA identifies facilities for demolition through special studies, which determine if the facility is required for current or future missions. Facilities that no 
longer are needed are included in a five-year demolition plan that sets project schedules based on last need (both mission and date), annual costs avoided 
if the facility is demolished, potential liability, and project execution factors. Facilities included in the five-year plan occasionally are adjusted due to 
consultation with states on historic properties, changes in operational schedules, environmental remediation, funding profiles, local market forces, and 
the value of recycled materials. 

More information is available at NASA’s Office of Strategic Infrastructure website. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Initiate the demolition or disposal of five facilities or structures 
during 2016 to reduce the Agency’s footprint. 

COF 11 1 
Green 

COF 12 1 
Green 

COF 13 1 
Green 

COF 14 1 
Green 

COF 15 1 
Green 

COF 16 1 
Green 

Planned Future Performance 
For FY 2017: COF-17-1: Initiate the demolition or disposal of five facilities or structures during 2017 to reduce the Agency’s footprint. 
For FY 2018: COF-18-1: Initiate the demolition or disposal of five facilities or structures during 2018 to reduce the Agency’s footprint. 
Contributing Theme: Construction of Facilities Contributing Program: Institutional CoF 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.1.5 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Manage coordination of NASA’s international and interagency activities in 
conjunction with the NASA mission directorates. 

5.5.2.1 
Green 

5.5.2.1 
Green 

5.5.2.1 
Green 

3.1.5 
Green 

3.1.5 
Green 

3.1.5 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
Data Quality for FY 2018 
Data Source(s): NASA Headquarters Mission Directorate Reviews. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA’s Office of International and Interagency Relations (OIIR) provides executive leadership and coordination for all of NASA’s international activities and 
partnerships, and for policy interactions between NASA and other U.S. Executive Branch offices and agencies. OIIR serves as the principal Agency liaison 
with the National Security Council, the Office of Science and Technology Policy, the Department of State, and the Department of Defense. OIIR also directs 
NASA’s international relations; negotiates cooperative and reimbursable agreements with foreign space partners; provides management oversight and 
staff support of NASA’s advisory committees, commissions, and panels; and manages the NASA Export Control Program and foreign travel. 

In FY 2016, OIIR produced 12 monthly reports on the management of 766 active international agreements with 127 countries and the management of 950 
interagency agreements with 50 agencies. OIIR concluded 119 new agreementswith 27 countries and international organizations, and had an additional 
96 agreements in development. 

In addition, OIIR implemented an Agency-wide export control training program plan to provide instruction on the new regulations resulting from the 
Export Control Reform Initiative. This training includes export control regulations affecting NASA programs and best practices for facilitating execution of 
international programs. Specifically, OIIR sponsored onsite, face-to-face training for Center Export Administrators at all NASA Centers, including the 
Goddard Institute for Space Studies, Independent Verification and Validation (IV&V) Facility, White Sands Test Facility, and Wallops Flight facility; 
sponsored a general export control awareness training for all NASA Headquarters employees in December 2015; held export control briefings on the new 
regulations during all-hands sessions at the Goddard Space Flight Center, Ames Research Center, and Kennedy Space Center (KSC); held a day-long export 
control seminar and the annual NASA Export Control Program Review at the Johnson Space Center in March 2016; and provided export control program 
support to the International Program Management Training course at KSC in July 2016. NASA posted export control training online learning materials to its 
internal career training and development website, and an export control awareness training video to YouTube. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Implement the Agency-wide export control training program plan. 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 14 
26 

Green 

AMO 15 
6 

Green 

AMO 16 
6 

Green 
Planned Future Performance 
For FY 2017: AMO-17-6: Implement the Agency-wide export control training program. 
For FY 2018: AMO-18-11: Implement the Agency-wide export control training program by facilitating at least 10 training sessions across the Agency. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Negotiate and conclude international and interagency agreements 
with foreign and domestic partners in support of NASA missions. 

AMO 11 
18 

Green 

AMO 12 
18 

Green 

AMO 13 
10 

Green 

AMO 14 
9 

Green 

AMO 15 
7 

Green 

AMO 16 
7 

Green 
Planned Future Performance 
For FY 2017: AMO-17-7: Negotiate and conclude international and interagency agreements with foreign and domestic partners in support of NASA 
missions. 
For FY 2018: AMO-18-12: Negotiate and conclude at least 80 international and interagency agreements with foreign and domestic partners in support of 
NASA missions. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Performance Goal 3.1.6
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Achieve savings for the Agency through acquisition reforms. 
No PG 

this fiscal 
year 

No PG 
this fiscal 

year 

5.2.4.1 
Green 

3.1.6 
Green 

3.1.6 
Green 

3.1.6 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): NASA Strategic Sourcing Plan, Master Buy Plan Database, and Federal Procurement Data System. 
Verification and Validation: Review compliance with the Office of Management and Budget Strategic Sourcing Policy, NASA Policy Directive 1000.5B, 
Federal Acquisition Regulation (FAR), and the NASA FAR Supplement. 
Data Limitations: Contract data availability from the Federal Procurement Data System and Federal Strategic Sourcing Initiative data collection systems 
lags the reporting cycle. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA is on track to achieve this performance goal through its effective use of strategic sourcing strategies, both at the federal and Agency level. NASA’s 
procurement efforts support the Category Management cross-agency priority goal, which focuses on streamlining the acquisition process. 

Of the 10 strategic sourcing initiatives NASA identified for FY 2016, 9 (90 percent) achieved cost savings or avoidance. Some significant examples are 
summarized below: 

•	 Solutions for Enterprise-Wide Procurement (SEWP) V is a multi-award, government-wide acquisition contract that negotiates cost avoidance and 
savings through leveraged purchases, reduced fees for utilization, and decreased price per unit (compared to current, higher market prices). For 
FY 2016, the total negotiated cost avoidance and savings combined for SEWP V was approximately $4.75 million, an amount that reflects an 
adjustment to account for the administrative cost of running the program. 

•	 Office Supplies Third Generation (OS3) is a purchasing channel solution that helps federal customers achieve savings on their office supply 
purchases, while also supporting the Nation’s small businesses. NASA increased its use of OS3 by approximately 62 percent in FY 2016, resulting in 
cost savings and avoidance of roughly $70 thousand. 

•	 The Enterprise License Management Team (ELMT) is an Agency-based, strategic sourcing effort to consolidate software licenses across the 
Agency. ELMT continues to identify and add additional software to its inventory, which increases NASA’s buying power by lowering the price per 
unit. ELMT achieved an estimated cost savings and avoidance of $34.6 million in FY 2016. 

•	 The Synergy Achieving Consolidated Operations and Maintenance (SACOM) contract consolidates base operations support for the Michoud 
Assembly Facility and the Stennis Space Center. The SACOM procurement achieved cost savings and avoidance—an estimated $24 million in 
FY 2016—by providing business at a reduced cost over previous prices paid. 

•	 NASA’s Information Technology (IT) Infrastructure Integration Program (I3P) is transforming NASA’s IT infrastructure services from a Center-based 
model to an enterprise-based management and provisioning model. I3P achieved an estimated $24.4 million in savings in FY 2016, representing 
negotiated cost avoidance and savings and fee avoidance for five of the six contracts that comprise the I3P activities. 

NASA also achieved savings through increased contract efficiencies and reduced transaction costs in its procurements. NASA achieved this through 
reduced contract lead times, using less complex evaluation procedures, reducing the number task orders, consolidating software licenses, and reducing 
the number of non-competed actions. 

Of the eight contract efficiency initiatives NASA identified for FY 2016, seven (87.5 percent) were effective. A couple significant examples are summarized 
below: 
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Part 3—Performance Reporting and Planning 

•	 NASA exercised the option on a reverse auctioning contract with FedBid, Inc., conducting about $152 thousand of small purchases resulting in 
$37 thousand of cost savings and avoidance. This equates to roughly a 25 percent savings on the transactions, an increase over the average 
savings rate of 15 percent in FY 2015. 

•	 The NASA Shared Services Center (NSSC), which consolidates and standardizes business activities from across the Agency, was re-competed in 
FY 2016. While the previous contract was cost plus award fee, the new contract is predominantly firm fixed price. NASA achieved a savings of 
$13.5 million due to the competition. 

More information is available at the Office of Procurement website. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Achieve savings through effective use of both Federal-level and 
Agency-level strategic sourcing approaches. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 14 
30 

Green 

AMO 15 
8 

Green 

AMO 16 
8 

Green 
Planned Future Performance 
For FY 2017: AMO-17-8: Achieve savings through effective use of both Federal-level and Agency-level strategic sourcing approaches. 
For FY 2018: AMO-18-9: Achieve savings in at least 70 percent of identified procurement initiatives through effective use of both Federal-level and 
Agency-level strategic sourcing approaches. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Achieve savings through increased contract efficiencies and 
reduced transaction costs in NASA procurements. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO-14
8 

Yellow 

AMO-15
9 

Yellow 

AMO 16 
9 

Green 
Planned Future Performance 
For FY 2017: AMO-17-9: Achieve savings through increased contract efficiencies and reduced transaction costs in NASA procurements. 
For FY 2018: AMO-18-10: Achieve savings in at least 70 percent of identified procurement initiatives through increased contract efficiencies and reduced 
transaction costs in NASA procurements. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.1.7 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Ensure that NASA continues progress towards implementing statutory or 
Executive Order targets and goals reflected in its annual Sustainability Plan. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.1.7 
Green 

3.1.7 
Yellow 

3.1.7 
Yellow 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
Data Quality for FY 2018 
Data Source(s): Annual external reporting to the Department of Energy, Office of Management and Budget (OMB), and Council on Environmental 
Quality via the Energy-Greenhouse Gas Workbook; OMB Scorecard on Sustainability/Energy; and Strategic Sustainability Performance Plan. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: Lag time. Preliminary data are available in October or November after the end of the fiscal year, but final data typically are not 
available until January. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA has a sustainability policy to execute its mission without compromising the planet’s resources, so that future generations can meet their needs. 
Sustainability also involves taking action now to provide a future where the environment and living conditions are protected and enhanced. In 
implementing sustainability practices, NASA manages risks to its mission, the environment, and local communities. To this end, NASA seeks to use public 
funds efficiently and effectively, promote the health of the planet, and operate in a way that benefits its neighbors. More information is available in the 
2016 Strategic Sustainability Performance Plan (SSPP). 

In July 2016, the Office of Management and Budget (OMB) released the January 2016 Scorecard on Sustainability/Energy. The OMB Scorecard shows data 
for the prior year. NASA continues to devote significant effort and focus toward meeting its sustainability goals, and received green ratings in five out of 
seven metrics on the scorecard. Since NASA was slightly below target for one of its annual performance indicators (see first bullet below), the Office of 
Strategic Infrastructure rated this performance goal yellow for FY 2016. Following were some of NASA’s key sustainability activities as reported on the 
scorecard: 

•	 NASA reduced its energy consumption per gross square feet (Btu/GSF) by 27 percent, receiving a yellow rating on the scorecard. The energy 
intensity goal contains an inherent conflict between the competing goals of reducing the Agency’s footprint (GSF) and reducing its energy intensity 
(Btu/GSF). Although demolishing or mothballing facilities based upon mission requirements reduces overall energy usage, the resulting reduction 
in overall square footage raises the energy usage per square foot. Additional challenges this year included colder than average weather 
conditions, and a need to utilize natural gas at times, rather than landfill gas. Landfill gas is considered a renewable energy source, which does not 
count towards this metric. 
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Part 3—Performance Reporting and Planning 

•	 NASA increased its inventory of sustainable buildings to 19.7 percent, measured by GSF, meeting its multiyear goal. In FY 2015, NASA added six 
buildings, with a combined area of more than 547,000 GSF, to its portfolio of buildings meeting the Guiding Principles for High Performance and 
Sustainable Buildings. One facility received Leadership in Energy and Environmental Design (LEED) gold certification, and the other five received 
LEED silver certifications. 

•	 NASA met its renewable energy goal, with 10.5 percent of electricity coming from renewable sources. NASA follows an Agency-wide strategy that 
emphasizes identifying large projects that can make a significant difference for the Agency, in addition to initiating smaller projects at each Center. 
Centers are trying to bundle solar projects with larger facility upgrades or energy conservation measures to reduce payback periods. For example, 
NASA completed a feasibility study for a solar plant installation at one facility and awarded a contract for a 1.6 megawatt (MW) solar installation, 
which will provide renewable power for a groundwater remediation system, reducing energy costs over a long period of time and providing 
energy security for critical facilities. 

NASA’s sustainability efforts support the Climate Change cross-agency priority goal. 

More information is available at NASA’s Office of Strategic Infrastructure website. 

Performance Improvement Plan 
In support of Executive Order (EO) 13693, which introduced new sustainability requirements, NASA is developing an Agency-wide Energy Strategic 
Investment Plan. This plan will assess opportunities and inform decision-making regarding the achievement of the aggressive energy reduction, renewable 
energy, and greenhouse gas goals of EO 13693, as well as reduce the energy risks to NASA’s mission. The plan will also be used to select energy projects 
for funding, and to highlight opportunities for using third-party financing, including energy savings performance contracts and utility energy service 
contracts. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Reduce energy intensity (energy consumption per gross square 
feet, or Btu/gsf) to meet the target set by the Office of Management and Budget 
for FY 2016 in the Sustainability and Energy Scorecard. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO-14
20 

Yellow 

AMO-15
10 

Yellow 

AMO-16
10 

Yellow 
Planned Future Performance 
For FY 2017: AMO-17-10: Reduce energy intensity (energy consumption per gross square feet, or Btu/gsf) to meet the target set by the Office of 
Management and Budget for FY 2017 in the Sustainability and Energy Scorecard. 
For FY 2018: AMO-18-5: Reduce energy intensity (energy consumption per gross square feet, or Btu/gsf) to meet the target set by the Office of 
Management and Budget for FY 2018 in the Sustainability and Energy Scorecard. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
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Part 3—Performance Reporting and Planning 

Explanation of Rating 
NASA will continue to partner with utility companies and energy service companies to implement projects and conduct assessments and audits leading to 
proposals for potential additional projects. NASA plans to install combined heat and power systems at three candidate Centers, depending on the results 
of feasibility studies, to increase energy efficiency, reduce greenhouse gasemissions, and improve energy security. Executive Order 13693 provides for 
weather normalization calculations, using the Energy Star Portfolio Manager, which will reduce the impact of colder or warmer than average weather 
conditions on calculations of energy intensity. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Meet sustainable building inventory target (percentage of gross 
square footage of inventory meeting guiding principles) set by the Office of 
Management and Budget for FY 2016 in the Sustainability and Energy Scorecard. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 14 
21 

Green 

AMO 15 
11 

Green 

AMO 16 
11 

Green 
Planned Future Performance 
For FY 2017: AMO-17-11: Meet sustainable building inventory target (percentage of gross square footage of inventory meeting guiding principles) set by 
the Office of Management and Budget for FY 2017 in the Sustainability and Energy Scorecard. 
For FY 2018: AMO-18-6: Meet sustainable building inventory target (percentage of gross square footage of inventory meeting guiding principles) set by 
the Office of Management and Budget for FY 2018 in the Sustainability and Energy Scorecard. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Ensure that a percentage of electricity consumed is generated from 
renewable energy sources, to meet the target set by the Office of Management 
and Budget for FY 2016 in the Sustainability and Energy Scorecard. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 14 
22 

Green 

AMO 15 
12 

Green 

AMO 16 
12 

Green 
Planned Future Performance 
For FY 2017: AMO-17-12: Ensure that a percentage of electricity consumed is generated from renewable energy sources, to meet the target set by the 
Office of Management and Budget for FY 2017 in the Sustainability and Energy Scorecard. 
For FY 2018: AMO-18-7: Ensure that a percentage of electricity consumed is generated from renewable energy sources, to meet the target set by the 
Office of Management and Budget for FY 2018 in the Sustainability and Energy Scorecard. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.1.8 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Enhance reach and effectiveness of programs and projects that engage the 
public. 

6.4.2.1 
Green 

6.4.2.1 
Green 

6.4.2.1 
Green 

3.1.8 
Green 

3.1.8 
Yellow 

3.1.8 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
Data Quality for FY 2018 
Data Source(s): Specific to each platform or communications tool, with contributions from programs, mission directorates, functional offices, and field 
centers. Includes after-event reports, lessons-learned documentation, media monitoring, and/or media metrics. 
Verification and Validation: Review of the documentation listed under Data Sources. Rating determined by the Associate Administrator for the Office of 
Communications. 
Data Limitations: Constrained by legal limitations on collecting information on the public. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA’s public website customer satisfaction scores are among the highest in the Federal Government, and traffic to the site is consistently high, averaging 
about 10 million visits per month as of September 2016. NASA has the most followers in the Federal Government on Instagram, Twitter, Facebook, and 
Google+. The Agency’s flagship social media accounts reach a total of 56.6 million people, and there are 117.9 million followers across all of the Agency’s 
accounts. NASA’s Twitter account is the 67th most followed account, averaging 525 thousand new followers per month and 315 million impressions on 
tweets per month. NASA’s Facebook account averages 383 thousand new likes per month on the page and 158.7 million impressions per month on page 
posts. Instagram averages 908 thousand new followers per month and 323 thousand likes per photograph posted. NASA’s Tumblr is the Agency’s most-
read blog, with almost 270 thousand subscribers and more than 995 thousand readers. NASA’s Office of Communications has a process for approving new 
social media accounts that continues to be a useful mechanism to ensure both the quality and cost-effectiveness of the Agency’s investments in this area. 

The Office of Communications continues to assess new social media tools and techniques to engage both science attentive and non-traditional audiences, 
and in FY 2016 launched an official presence on Snapchat, whose over 665 thousand followers are predominantly teens and young adults. The Office of 
Communications has also taken advantage of new tools from existing platforms, such as Facebook’s Live broadcast tool, to deepen the engagement with 
social media followers on NASA’s Facebook pages. For example, the Agency now routinely streamsNASA Television coverage of mission milestones, such 
as launches, using Facebook Live. This allows NASA to reach hundreds of thousands of new viewers through Facebook. 

The Office of Communications has enhanced its planning for social media activities to coincide with the priority events selected by the Agency’s 
Communications Coordinating Council, with planning for messages, tactics, and actions for Level 1, Level 2, and Level 3 (indicating Agency level of effort) 
events being evaluated to leverage new tools and features. Employees have access to a Communications Toolkit via an internal website that is updated 
regularly with new content and integrated with a limited-access cloud storage account that enables interested external partners and stakeholders to 
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Part 3—Performance Reporting and Planning 

access selected content. Increasingly, metrics are collected, reported, analyzed, and applied to decision-making regarding content and operations on 
NASA.gov, Agency social media accounts, and in other communications functions. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Use current and emerging communications technologies, platforms, 
and methods to reach increasingly broad and diverse audiences. 

AMO 11 
21 

Green 

AMO 12 
21 

Green 

AMO 13 
13 

Green 

AMO 14 
13 

Green 

AMO 15 
13 

Green 

AMO 16 
13 

Green 
Planned Future Performance 
For FY 2017: AMO-17-13: Use current and emerging communications technologies, platforms, and methods to reach increasingly broad and diverse 
audiences. 
For FY 2018: AMO-18-14: Add at least one new communications technology, platform, or tool to facilitate and improve cross-Agency communications 
collaboration and to reach increasingly broad and diverse audiences. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Develop a set of metrics by which to assess the reach and 
effectiveness of activities in the communications portfolio. 

AMO 11 
22 

Green 

AMO 12 
22 

Green 

AMO 13 
14 

Green 

AMO 14 
28 

Green 

AMO 15 
14 

Green 

AMO 16 
14 

Green 
Planned Future Performance 
For FY 2017: AMO-17-14: Increase cross-Agency participation in a program of metrics by which to assess the reach and effectiveness, and articulate the 
value, of activities in the Agency’s communications portfolio. 
For FY 2018: AMO-18-15: Increase cross-Agency participation in a program of metrics by which to assess the reach and effectiveness, and articulate the 
value, of activities in the Agency’s communications portfolio. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Develop a toolkit (clearinghouse) of NASA communications 
products to share with NASA’s communications professionals and employees to 
help ensure that consistent and current content is utilized in communicating the 
Agency’s results to the public. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 16 
24 

Green 

Planned Future Performance 
For FY 2017: AMO-17-24: Implement and maintain a toolkit (clearinghouse) of NASA communications products to share with NASA’s communications 
professionals and employees to help ensure that consistent and current content is utilized in communicating the Agency’s results to the public. 
For FY 2018: AMO-18-16: Maintain, grow, and promote a toolkit (clearinghouse) of NASA communications products to share with NASA’s 
communications professionals and employees to help ensure that consistent and current content is utilized in communicating the Agency’s results to 
the public. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: AMO-18-17: Strengthen strategic communications planning by improving alignment of Agency-wide communications activities with both 
Office of Communications and NASA strategic goals and objectives, including established processes of communications activities prioritization and 
campaign teams for execution. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Performance Goal 3.1.9
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Manage coordination of advisory committees’ (NASA Advisory Council and 
Aerospace Safety Advisory Panel) recommendations to the NASA Administrator. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.1.9 
Green 

3.1.9 
Green 

3.1.9 
Yellow 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Results 
In addition to its work with international and interagency partners, the Office of International and Interagency Relations (OIIR) supports NASA’s advisory 
committees, including the NASA Advisory Council (NAC), which provides advice and makes recommendations to NASA on Agency programs, policies, 
plans, financial controls, and other matters; and the Aerospace Safety Advisory Panel (ASAP), which evaluates NASA’s safety performance and advises the 
Agency on ways to improve that performance. During FY 2016, OIIR coordinated NASA’s responses to three recommendations from the NAC and two 
recommendations from the ASAP. While NASA responded to all three NAC recommendations within 90 days, the coordination of NASA’s responses to the 
two ASAP recommendations took longer than 90 days. Additional time was needed to reach agreement on the responses internally within NASA. 

OIIR also led the Agency-wide management oversight and legal compliance for NASA’s six Federal Advisory Committee Act (FACA) committees; and 
directly planned and executed 17 NAC and ASAP meetings, including three NAC meetings, four ASAP quarterly meetings, and 10 ASAP insight meetings. 
OIIR also assisted with the coordination and release of the ASAP Annual Report for 2015. 

Performance Improvement Plan 
As noted above, NASA responded to three of five recommendations from the NAC and ASAP within 90 days. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Provide NASA responses to advisory committees’ recommendations 
made formally to the NASA Administrator. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 14 
27 

Green 

AMO 15 
15 

Green 

AMO-16
15 

Yellow 
Planned Future Performance 
For FY 2017: AMO-17-15: Provide NASA responses to advisory committees’ recommendations made formally to the NASA Administrator. 
For FY 2018: AMO-18-13: Provide NASA responses to advisory committees’ recommendations made formally to the NASA Administrator. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Explanation of Rating 
As noted above, NASA responded to three of five recommendations from the NASA Advisory Council (NAC) and Aerospace Safety Advisory Panel (ASAP) 
within 90 days. 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.1.10 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Between 2016 and 2017, demonstrate increased facility reliability by reducing 
spending on unscheduled maintenance by two percent annually. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.1.10 
Red 

Planned Future Performance 
For FY 2017: 3.1.10: Between 2016 and 2017, demonstrate increased facility reliability by reducing spending on unscheduled maintenance by two 
percent annually. 
For FY 2018: 3.1.10: Between 2016 and 2018, demonstrate increased facility reliability by reducing spending on unscheduled maintenance by two percent 
annually. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 
Data Quality for FY 2018 
Data Source(s): Systems Application Products (SAP) and NASA Center work plans. 
Verification and Validation: Review of the documentation listed under Data Source. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
For FY 2016, NASA’s ratio of the cost of unscheduled maintenance to the total cost of maintenance was approximately 35 percent. This is an increase over 
the 2015 ratio, which was 31.54 percent. The Agency’s deferred maintenance continues to grow, which further drives up unplanned maintenance. 

NASA performs scheduled maintenance on its equipment to keep it in good operating condition. When equipment fails, NASA must perform unscheduled 
maintenance to repair it. The percentage of unscheduled maintenance spending to total maintenance spending is an indicator of the overall condition of 
equipment; i.e., the higher the percentage, the poorer the condition. When these percentages are high, it indicates that equipment is not reliable, and 
unplanned failures and outages become more frequent, which can interrupt or delay direct mission activities, such as testing and manufacturing. This 
issue is exacerbated by the age of NASA’s infrastructure. About 83 percent of NASA’s infrastructure and facilities are currently beyond their constructed 
design life. However, with appropriate spending on maintenance, NASA can rebuild, repair, and, in some cases, replace the old, unreliable equipment. 
Unscheduled maintenance is significantly more expensive than scheduled maintenance. It can cost up to three times more to repair or replace equipment 
after it has failed, rather than keeping it in good working order. Due to funding prioritization, NASA has deferred planned maintenance spending, which in 
some instances has led to an increase in unscheduled maintenance. 

More information is available at NASA’s Office of Strategic Infrastructure website. 
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Performance Improvement Plan 
Maintenance costs are increasing at an average rate of about three percent per year. With the current level of funding, the Agency’s deferred 
maintenance continues to grow, which further drives up unplanned maintenance. NASA will continue to implement best maintenance practices and 
demolish unneeded facilities, but these efforts alone may not be enough to improve performance. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Reduce spending on unscheduled maintenance (out of total 
maintenance spending) by at least two percentage points. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 16 
5 

Red 
Planned Future Performance 
For FY 2017: AMO-17-5: Reduce spending on unscheduled maintenance (out of total maintenance spending) by at least two percentage points. 
For FY 2018: AMO-18-8: Reduce spending on unscheduled maintenance (out of total maintenance spending) by at least two percentage points. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency Management 

Explanation of Rating 
There is a direct, inversely proportional relationship between the percentage of unplanned maintenance and the amount of money spent on maintenance 
(the less spent on maintenance, the higher the ratio of unplanned maintenance to total maintenance). 
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Strategic Objective 3.2 
Ensure the availability and continued advancement of strategic, technical, and 
programmatic capabilities to sustain NASA’s Mission. 

Lead Office  Goal Leader  
Human Exploration and Operations Mission Directorate  (HEOMD)  Greg Williams, Deputy Associate Administrator for Policy and Plans, HEOMD 

Contributing Programs  
21st Century Space Launch Complex, Exploration Construction of Facilities (CoF), Launch Services, Rocket Propulsion Test, Space Communications and 
Navigation, Space Operations CoF, Strategic Capabilities Assets Program 

Budget for Strategic Objective 3.2 

Actual Enacted Requested Notional 
Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $914 – $850 $744 $740 $749  $778 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
Through the Strategic Review and Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans for 
the Agency’s strategic objectives and programs. Under Strategic Objective 3.2, multiple NASA programs provide critical services and strategic technical 
programmatic capabilities for the Agency. Recent examples of progress include the successful launches of missions such as Jason-3 and the Origins, 
Spectral Interpretation, Resource Identification, and Security-Regolith Explorer (OSIRIS-REx) via the Launch Services Program (LSP), the completion of the 
second new 34-meter deep-space antenna at Canberra, and the completion by the Rocket Propulsion Test (RPT) program of approximately 20 percent 
more tests in FY 2016 than the previous year. Over the next several years, NASA’s critical next steps are to provide valuable propulsion data to the Space 
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Part 3—Performance Reporting and Planning 

Launch System and Orion programs as they prepare for Exploration Missions 1 and 2, and to continue to successfully launch the assigned NASA and civil 
sector robotic missions plus acquire new launch services for future NASA missions. Specific performance metrics for the next two years can be found in 
the FY 2017 and FY 2018 Annual Performance Plans. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. The NASA 2016 Strategic Review noted that several challenges noted in previous Strategic Reviews are being 
managed and mitigated. However, the Strategic Capabilities Assets Program (SCAP) is maintaining a portfolio of aging facilities, many over 40 years old, 
and planning and initiating the next-generation Tracking and Data Relay System is a major area of forward work for the Agency. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General and the Government Accountability 
Office. More information is available in the “Management Challenges” section in Part 2. 

For more information, highlighted achievements during FY 2016 are detailed in the FY 2016 Agency Financial Report. Information on the strategies for 
achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 

FY 2016 Performance Measures 
Strategic Objective 3.2: Ensure the availability and continued advancement of strategic, technical, and programmatic capabilities to sustain NASA’s Mission. 

Performance Goal 3.2.1: Review 
the current state of the NASA 
test capabilities, known test 
requirements and test requests, 
and revise the Master Plan as 
needed. 

Performance Goal 3.2.2: 
Complete Launch Services 
Program (LSP) objectives for all 
NASA-managed expendable 
launches. 

Performance Goal 3.2.3: 
Maintain a minimum of 95 
percent delivery of the Space 
Communications network 
services that support NASA and 
other customers’ mission 
success. 

Performance Goal 3.2.5: 
Replace aging Deep Space 
Network (DSN) 70-meter 
antenna at Canberra Deep 
Space Communications 
Complex (CDSCC). 

Performance Goal 3.2.6: 
Prioritize and complete launch 
and range complex 
modernization studies and 
projects to sustain government 
and commercial capabilities at 
the Kennedy Space Center (KSC) 
and Cape Canaveral Air Force 
Station (CCAFS). 

Performance Goal 3.2.7: Ensure 
the strategic availability and 
maintenance of facilities that 
are necessary to meet the long
term needs and requirements 
of the Agency. 

Annual Performance Indicators 
• SFS-16-2: Sustain 90 percent 

availability of test facilities to 
support NASA and other 
customers’ planned test 
requirements. 

• SFS-16-3: Sustain a 100 
percent success rate with the 
successful launch of NASA-
managed expendable 
launches as identified on the 
Launch Services Flight 
Planning Board manifest. 

• SFS-16-4: Complete 
acquisitions on time for NASA-
managed expendable 
launches. 

• SFS-16-5: Complete the 
development of the Tracking 
and Data Relay Satellite 
(TDRS)-M Spacecraft and 
prepare it for storage. 

• SFS-16-7: Initiate installation 
of electronics at Canberra 
Deep Space Communications 
Complex (CDSCC) for Deep 
Space Station (DSS)-36. 

• ESD-16-4: Complete a study of 
the Crawlerway, which will 
include an assessment of 
updated loads on Leg B, 
sampling (boring) data 
analysis, and development of 
a conditioning plan. 

• SC-16-1: Achieve a minimum 
of 80 percent overall 
availability of Strategic 
Capabilities Assets Program 
(SCAP) portfolio of assets that 
are necessary to meet the 
long-term needs and 
requirements of the Agency. 

FY 2018 Volume of Integrated Performance 217 

http://www.nasa.gov/sites/default/files/files/NASA_FPB_05_12_15_Manifest_Release_6_01_2015.pdf
http://www.nasa.gov/sites/default/files/files/NASA_FPB_05_12_15_Manifest_Release_6_01_2015.pdf
https://www.nasa.gov/sites/default/files/atoms/files/nasa_fy2016_afr_508.pdf
http://www.nasa.gov/sites/default/files/files/FY2014_NASA_SP_508c.pdf


  

  

 
 

 
      

      
      
      
      
      
      

 
 

 
      

      
      
      
      
      
      

 
 

 
  

Part 3—Performance Reporting and Planning 

Summary  of Performance for Strategic Objective  3.2  

Performance Goal Ratings for Strategic Objective 3.2, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 6 6 0 0 0 
2015 6 6 0 0 0 
2014 6 6 0 0 0 
2013 5 5 0 0 0 
2012 5 5 0 0 0 
2011 5 5 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 3.2, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 7 7 0 0 0 
2015 7 7 0 0 0 
2014 7 7 0 0 0 
2013 4 4 0 0 0 
2012 4 4 0 0 0 
2011 4 3 1 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.2.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Review the current state of the NASA test capabilities, known test requirements 
and test requests, and revise the Master Plan as needed. 

5.3.1.1 
Green 

5.3.1.1 
Green 

5.3.1.1 
Green 

3.2.1 
Green 

3.2.1 
Green 

3.2.1 
Green 

Planned Future Performance 
For FY 2017: 3.2.1: Review the current state of the NASA test capabilities, known test requirements and test requests, and revise the Master Plan as 
needed. 
For FY 2018: 3.2.1: Review the current state of the NASA test capabilities, known test requirements, and test requests, and ensure their availability to 
meet the Nation’s needs. 
Contributing Theme: Space and Flight Support Contributing Program: Rocket Propulsion Test 
Data Quality for FY 2018 
Data Source(s): Rocket Propulsion Test (RPT) staff presentations at quarterly Directorate Program Management Council (DPMC) and Program 
Management Review (PMR) meetings. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA’s Rocket Propulsion Test (RPT) program is responsible for managing and sustaining the Agency’s facilities for ground testing rocket engines. It works 
both to advance new test technologies and to reduce propulsion test costs. The RPT program prioritizes its limited resources to sustain its core test 
capabilities and meet customer test requirements. In addition, the RPT program is NASA’s representative on the National Rocket Propulsion Test Alliance 
(NRPTA), which was established between NASA and the Department of Defense in 1998. The NRPTA helps shape the Federal Government’s rocket 
propulsion test capabilities to better meet national test needs through intra- and interagency cooperation, and recommends solutions to provide the best 
overall value to taxpayers. 

The RPT program continually monitors the state of its test capabilities, known test requirements, and test requests. NASA uses weekly Rocket Propulsion 
Test Management Board (RPTMB) teleconferences and semi-annual Program Manager Reviewsto monitor the condition and operational state of all 
facilities, and work solutions as needed. The RPTMB also tracks current test activities, requirements for upcoming tests, and requests for future testing. 
The Master Plan is current in relation to the Program Commitment Agreement and the current state of the program’s infrastructure. In FY 2016, the RPT 
program performed 540 tests totaling 152,388 seconds, while maintaining 99.4 percent test stand availability. This accomplishment represents a roughly 
20 percent increase in testing and a 50 percent reduction in test facility related delays from FY 2015. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Sustain 90 percent availability of test facilities to support NASA and 
other customers’ planned test requirements. 

SFS 11 1 
Green 

SFS 12 1 
Green 

SFS 13 1 
Green 

SFS 14 1 
Green 

SFS 15 2 
Green 

SFS 16 2 
Green 

Planned Future Performance 
For FY 2017: SFS-17-2: Sustain 90 percent availability of test facilities to support NASA and other customers’ planned test requirements. 
For FY 2018: SFS-18-2: Sustain 90 percent availability of test facilities to support NASA and other customers’ planned test requirements. 
Contributing Theme: Space and Flight Support Contributing Program: Rocket Propulsion Test 

Performance Goal 3.2.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Complete Launch Services Program (LSP) objectives for all NASA-managed 
expendable launches. 

5.4.1.1 
Green 

5.4.1.1 
Green 

5.4.1.1 
Green 

3.2.2 
Green 

3.2.2 
Green 

3.2.2 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Space and Flight Support Contributing Program: Launch Services 
Data Quality for FY 2018 
Data Source(s): LSP Mission Success Metric 0773, which is updated at the end of each fiscal year; and link(s) to mission press release(s). 
Verification and Validation: Review of the documentation listed under Data Sources by the Human Exploration and Operations Mission Directorate 
Launch Services Office, Director; and Launch Services Program (LSP) Program Planning Office. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA’s Launch Services Program (LSP) is responsible for the acquisition and management of commercial, expendable launch vehicle missions. LSP 
provides safe, reliable, cost-effective, and on-schedule launch services to NASA and NASA-sponsored payloads. LSP oversees all aspects of launch services, 
including launch vehicle engineering and manufacturing, launch operations and countdown management, and quality and mission assurance. 

LSP sustained a 100 percent success rate for FY 2016 with the successful launch of Jason-3 and the Origins, Spectral Interpretation, Resource 
Identification, and Security-Regolith Explorer (OSIRIS-REx) mission. Jason-3 launched on January 17, 2016, aboard a Falcon 9 v1.1 from Vandenberg Air 
Force Base in California. The OSIRIS-REx mission launched on September 8, 2016, aboard an Atlas V-411 from Cape Canaveral Air Force Station in Florida. 
OSIRIS-REx was the last LSP mission manifested to fly in FY 2016. 
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Part 3—Performance Reporting and Planning 

LSP successfully completed all acquisitions scheduled for award in FY 2016 on-time, and met customer requirements, with the award of one new 
acquisition approach and two launch service awards: 

•	 On October 14, 2015, NASA announced the award of multiple Venture Class Launch Services (VCLS) contracts to provide small satellites 
(SmallSats)—also called CubeSats, microsatellites, or nanosatellites—access to low Earth orbit. Rocket Lab’s Electron launch vehicle (VCLS-E) is 
scheduled for launch in June 2017, Virgin Galactic’s LauncherOne launch vehicle (VCLS-L) for launch in December 2017, and Firefly’s Alpha launch 
vehicle (VCLS-A) for launch in March 2018. 

•	 On October 30, 2015, NASA announced the Tracking and Relay Satellite (TDRS)-M launch service award to United Launch Services LLC of 
Centennial, Colorado, to provide launch services for the Agency’s TDRS-M mission. TDRS-M will launch in August 2017 aboard an Atlas V-401 
rocket from Space Launch Complex 41 at Cape Canaveral Air Force Station (CCAFS) in Florida. 

•	 On August 25, 2016, NASA announced the Mars 2020 launch service award to United Launch Services LLC of Centennial, Colorado. Mars 2020 will 
launch in July 2020 aboard an Atlas V-541 rocket from CCAFS in Florida. 

In addition, LSP is actively performing Launch Service Task Order evaluations and competitions for the Surface Water and Ocean Topography (SWOT) and 
Joint Polar Satellite System (JPSS)-2 missions. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Sustain a 100 percent success rate with the successful launch of 
NASA-managed expendable launches as identified on the Launch Services Flight 
Planning Board manifest. 

SFS-11-2 
Yellow 

SFS 12 2 
Green 

SFS 13 2 
Green 

SFS 14 2 
Green 

SFS 15 3 
Green 

SFS 16 3 
Green 

Planned Future Performance 
For FY 2017: SFS-17-3: Sustain a 100 percent success rate with the successful launch of NASA-managed expendable launches as identified on the Launch 
Services Flight Planning Board manifest. 
For FY 2018: SFS-18-3: Sustain a 100 percent success rate with the successful launch of NASA-managed expendable launches as identified each fiscal 
year on the Launch Services Flight Planning Board manifest. 
Contributing Theme: Space and Flight Support Contributing Program: Launch Services 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete acquisitions on time for NASA-managed expendable 
launches. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

SFS 14 3 
Green 

SFS 15 4 
Green 

SFS 16 4 
Green 

Planned Future Performance 
For FY 2017: SFS-17-4: Complete acquisitions on time for NASA-managed expendable launches. 
For FY 2018: SFS-18-4: Complete acquisitions on time for NASA-managed expendable launches. 
Contributing Theme: Space and Flight Support Contributing Program: Launch Services 

Performance Goal 3.2.3
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Maintain a minimum of 95 percent delivery of the Space Communications 
network services that support NASA and other customers’ mission success. 

5.4.3.1 
Green 

5.4.3.1 
Green 

5.4.3.1 
Green 

3.2.3 
Green 

3.2.3 
Green 

3.2.3 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Space and Flight Support Contributing Program: Space Communications and Navigation 
Data Quality for FY 2018 
Data Source(s): NASA-internal presentation charts and link(s) to external press releases. 
Verification and Validation: Review of the documentation listed under Data Sources by the Human Exploration and Operations Mission Directorate 
(HEOMD) Directorate Program Management Council (DPMC) and at the Baseline Performance Review (BPR). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The NASA Space Communications and Navigation (SCaN) program is responsible for Agency-wide operations, management, and development of all NASA 
space communications capabilities and enabling technology. The SCaN program manages and directs the ground-based facilities and services for three 
networks, including the Deep Space Network (DSN), Near Earth Network (NEN), and Space Network (SN), which span the globe and support over 100 
space missions. The Space Network consists of a constellation of geosynchronous (Earth-orbiting) satellites named the Tracking Data Relay Satellite (TDRS) 
system, ground systems that operate as a relay system between satellites, satellites in low Earth orbit above 73 kilometers, and ground facilities. 

The Space Network maintains near-continuous communications with the International Space Station (ISS), the Hubble Space Telescope, and other 
satellites beyond low Earth orbit, and supports resupply missions to the ISS. SCaN’s three Networks are operated 24 hours a day, seven days a week, 365 
days per year. During FY 2016, the Space Network, Near Earth Network, and Deep Space Network each exceeded their requirement of 95 percent delivery 
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Part 3—Performance Reporting and Planning 

of network services, achieving an actual service delivery of 99.9, 99.6 and 98.6 percent respectively. The three networks are frequently able to exceed 
their 95 percent delivery requirement, often by achieving over 98 percent proficiency. 

In addition, the TDRS-M spacecraft was prepared for and moved to storage according to plan. The replenishment of the TDRS fleet will help to ensure that 
NASA’s Space Network is able to continue to provide around-the-clock, high throughput communications services to NASA’s missions, including the ISS. 
TDRS-M is planned for launch in August 2017. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete the development of the Tracking and Data Relay Satellite 
(TDRS)-M Spacecraft and prepare it for storage. 

SFS 11 5 
Green 

SFS 12 5 
Green 

SFS 13 4 
Green 

SFS 14 4 
Green 

SFS 15 5 
Green 

SFS 16 5 
Green 

Planned Future Performance 
For FY 2017: SFS-17-5: Maintain a minimum of 95 percent delivery of the Space Communications network services that support NASA and other 
customers’ mission success. 
For FY 2018: SFS-18-5: Demonstrate Initial Operating Capability of the Tracking and Data Relay Satellite (TDRS)-M spacecraft. 
Contributing Theme: Space and Flight Support Contributing Program: Space Communications and Navigation 

Performance Goal 3.2.5
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Replace aging Deep Space Network (DSN) 70-meter antenna at Canberra Deep 
Space Communications Complex (CDSCC). 

5.4.3.3 
Green 

5.4.3.3 
Green 

5.4.3.3 
Green 

3.2.5 
Green 

3.2.5 
Green 

3.2.5 
Green 

Planned Future Performance 
For FY 2017: 3.2.5: Replace aging Deep Space Network (DSN) 70-meter antenna at Canberra Deep Space Communications Complex (CDSCC). 
For FY 2018: 3.2.4: Replace aging Deep Space Network (DSN) infrastructure. 
Contributing Theme: Space and Flight Support Contributing Program: Space Communications and Navigation 
Data Quality for FY 2018 
Data Source(s): NASA-internal presentation charts and link(s) to external press releases. 
Verification and Validation: Review of the documentation listed under Data Sources by the Human Exploration and Operations Mission Directorate 
(HEOMD) Directorate Program Management Council (DPMC) and at the Baseline Performance Review (BPR). 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Results 
NASA’s Space Communications and Navigation (SCaN) program manages the Deep Space Network, which is an international network of antennas that 
supports interplanetary spacecraft missions, space-based telescopes, and some select Earth-orbiting science missions. The Deep Space Network comprises 
three facilities, the Canberra Deep Space Communications Complex (CDSCC) in Australia; the Goldstone Deep Space Communications Complex in Fort 
Irwin, CA; and the Madrid Deep Space Communications Complex in Spain. The Deep Space Network supports NASA and non-NASA missions that explore 
the furthest points of the solar system. 

To meet ongoing demand for deep space communication services, SCaN is replacing its aging Deep Space Station (DSS) 70-meter antennas with a new 
generation of 34-meter antennas. Four 34-meter antennas are being arrayed in order to provide functionally similar capabilities to the 70-meter antenna 
at the CDSCC, which is over 40 years old. SCaN completed two new 34-meter antennas, DSS-35 and DSS-36, at the Canberra Deep Space Communications 
Complex. The two new antennas can be arrayed with the existing two 34-meter antennas to provide redundancy and eliminate the critical dependence on 
the old 70-meter antenna. 

In FY 2016, NASA initiated the installation of electronics at CDSCC for DSS-36 according to plan. NASA achieved initial operational status of DSS-36 in early 
FY 2017. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Initiate installation of electronics at Canberra Deep Space 
Communications Complex (CDSCC) for Deep Space Station (DSS)-36. 

SFS 11 7 
Green 

SFS 12 7 
Green 

SFS 13 6 
Green 

SFS 14 6 
Green 

SFS 15 7 
Green 

SFS 16 7 
Green 

Planned Future Performance 
For FY 2017: SFS-17-7: Achieve initial operational status of Deep Space Station (DSS)-36 at Canberra Deep Space Communications Complex (CDSCC). 
For FY 2018: SFS-18-6: Continue the Deep Space Network Aperture Enhancement Project (DAEP) at the Madrid Deep Space Communications Complex 
(MDSCC) by completing the pedestal construction of both Deep Space Station (DSS)-56 and DSS-53 by the end of FY 2018. 
Contributing Theme: Space and Flight Support Contributing Program: Space Communications and Navigation 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.2.6 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Prioritize and complete launch and range complex modernization studies and 
projects to sustain government and commercial capabilities at the Kennedy 
Space Center (KSC) and Cape Canaveral Air Force Station (CCAFS). 

5.4.2.1 
Green 

5.4.2.1 
Green 

5.4.2.1 
Green 

3.2.6 
Green 

3.2.6 
Green 

3.2.6 
Green 

Planned Future Performance 
This performance goal does not continue past FY 2016. 
Contributing Theme: Space and Flight Support Contributing Program: 21st Century Space Launch Complex 

FY 2016 Performance Results 
The 21st Century Space Launch Complex (21CSLC) initiative within the Ground Systems Development and Operations (GSDO) program is modernizing the 
launch and range complex at the Kennedy Space Center (KSC), Cape Canaveral Air Force Station, and Wallops Flight Facility. The enhanced complexes will 
facilitate multiple launches of different vehicle types from different companies carrying both humans and cargo to space in a cost-effective and timely 
manner. Other important projects include enhancements to the range, payload processing capabilities, and environmental clean-up activities. 
Beneficiaries of this work include current and future NASA programs, other U.S. government agencies, and commercial industry. 

The 21CSLC initiative was extended by one year, and will conclude at the end of FY 2017. During FY 2016, the 21CSLC initiative completed a number of 
planned projects and activities, including the replacement of old, deteriorating cable ducts that provide critical communication connections between KSC 
and the Eastern Range; the completion of the facility design for the eventual replacement of the converter compressor facility, which supplies gaseous 
nitrogen and helium to processing and launch sites across the Florida Range; and the completion of a variety of range telemetry upgrades. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Complete a study of the Crawlerway, which will include an 
assessment of updated loads on Leg B, sampling (boring) data analysis, and 
development of a conditioning plan. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

ESD 14 4 
Green 

ESD 15 4 
Green 

ESD 16 4 
Green 

Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Space and Flight Support Contributing Program: 21st Century Space Launch Complex 

FY 2018 Volume of Integrated Performance 225 

http://www.nasa.gov/exploration/systems/ground/index.html
https://www.kennedyspacecenter.com/


  

  

  

       

    
  

 

 

 

 

 

 

 
 

 
 

 
 

 
    

     
   
       

      
      

  
         

       
            

       
     

 
 

     
   

 

Part 3—Performance Reporting and Planning 

Performance Goal 3.2.7 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Ensure the strategic availability and maintenance of facilities that are necessary 
to meet the long-term needs and requirements of the Agency. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.2.7 
Green 

3.2.7 
Green 

3.2.7 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Strategic Capabilities Assets Program 
Data Quality for FY 2018 
Data Source(s): Quarterly program reviews of the Space Environments Testing Management Office (SETMO) 
Verification and Validation: Assessment Space Environments Testing Management Office (SETMO) by staff at the quarterly program reviews. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
The NASA Strategic Capabilities Assets Program (SCAP) ensures that essential Agency test facilities are maintained in a state of readiness. SCAP maintains 
the skilled workforce and performs essential preventive maintenance to ensure that NASA’s key capabilities and critical assets will continue to be available 
in the future to support the missions that require them; to ensure that capabilities include the right mix of the facilities, equipment, core competencies, 
and skilled staff; and to identify and prioritize NASA’s essential assets, and implement strategic investment decisions to sustain, enhance, replace, modify, 
or dispose of them based on NASA and national needs. Core capabilities supported within SCAP include thermal vacuum chambers, simulators, and the 
Arc Jet Complex. 

SCAP asset capabilities continue to be available for programs and projects with no major impacts to critical programs and projects milestones. The overall 
availability for SCAP assets for FY 2016 was 98.2 percent. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Achieve a minimum of 80 percent overall availability of Strategic 
Capabilities Assets Program (SCAP) portfolio of assets that are necessary to meet 
the long-term needs and requirements of the Agency. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

SC 14 1 
Green 

SC 15 1 
Green 

SC 16 1 
Green 

Planned Future Performance 
For FY 2017: SC-17-1: Achieve a minimum of 90 percent overall availability of Space Environment Testing Management Office (SETMO) portfolio of 
assets which are necessary to meet the long-term needs and requirements of the Agency. 
For FY 2018: SC-18-1: Achieve a minimum of 90 percent overall availability of Space Environment Testing Management Office (SETMO) portfolio of 
assets, which are necessary to meet the long-term needs and requirements of the Agency. 
Contributing Theme: Agency Management and Operations Contributing Program: Strategic Capabilities Assets Program 
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Part 3—Performance Reporting and Planning 

Strategic Objective 3.3 
Provide secure, effective, and affordable information technologies and services 
that enable NASA’s Mission. 

Lead Office 
Office of the Chief Information Officer 

Goal Leader  
Reneé Wynn, Chief Information Officer 

Contributing Programs  
Agency IT Services 

Budget for Strategic Objective 3.3 

Actual Enacted Requested Notional 
Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $220 – $278 $248 $248 $248  $248 

Note: For explanation of budget table, please see the "How to Read the Strategic Objective Information" section in the introduction to Part 3. 

Progress Update 
NASA, in consultation with the Office of Management and Budget, has highlighted this strategic objective as a focus area for improvement. 

Through the Strategic Review and the Agency’s other performance management processes, NASA reviews recent accomplishments and near-term plans 
for the Agency’s strategic objectives and programs. The Agency Information Technology (IT) Services program falls under Strategic Objective 3.3, managed 
by the Office of the Chief Information Officer (OCIO). During the 2016 Strategic Review, NASA found that OCIO is on track for several performance metrics. 
Specific performance measures for the next two years can be found in the FY 2017 and FY 2018 Annual Performance Plans in the performance goal and 
annual performance indicator tables below. 
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Part 3—Performance Reporting and Planning 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. The 2015 Strategic Review assessment showed that NASA has the opportunity for significant strategic improvement. 
Since that time, OCIO’s IT Business Services Assessment implementation plan was approved in March 2016. Once executed, the plan will lay the 
foundation for NASA’s IT transformation, including completion of the three actions from the 2015 Strategic Review: 

• Managing IT as a program. 
• Implementing an integrated risk management approach. 
• Implementing a portfolio management capability. 

While these positive steps will lay the foundation for NASA’s IT transformation, the 2016 Strategic Review noted that challenges remain from previous 
assessments. No single entity has had insight, authority, and oversight for NASA’s overall IT requirements, budget, resources, acquisition, and results, thus 
OCIO is experiencing difficulties establishing a holistic approach to mitigate resource risks by using data to drive better purchasing of hardware and 
software and to enable proper cybersecurity mitigation planning and risk reduction. To address this challenge, NASA appointed a team in 2016 to analyze 
NASA’s IT portfolio budget estimate, spend, and resources and make recommendations to improve the comprehensiveness and quality of the IT portfolio 
characterization. Leveraging the findings and recommendations from this team, NASA is in the process of formulating an IT portfolio management 
approach. As a separate challenge, NASA did not meet the Cybersecurity cross-agency priority (CAP) goal for strong authentication. Strategies going 
forward include working with other Federal agencies to acquire and implement Personal Identity Verification (PIV) solutions. 

This strategic objective has been identified as a management challenge by the NASA Office of Inspector General. More information is available in the 
“Management Challenges” section in Part 2. 

For more information, please see https://www.nasa.gov/offices/ocio/home/. Highlighted achievements during FY 2016 are detailed in the FY 2016 Agency 
Financial Report. Information on the strategies for achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 
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Part 3—Performance Reporting and Planning 

FY 2016 Performance Measures 
Strategic Objective 3.3: Provide secure, effective, and affordable information technologies and services that enable NASA’s Mission. 

Performance Goal 3.3.1: Enhance 
NASA’s information security posture 
through implementation of automated 
security and privacy tools and 
technologies. 

Performance Goal 3.3.5: By 2017, 
operate as a single NASA enterprise 
network and effectively utilize the 
bandwidth of the Communications 
Services Office (CSO) backbone for 
both corporate and mission data, 
enabling more efficient use of 
available capacity while improving 
performance with no degradation to 
mission services. 

Performance Goal 3.3.6: Enhance 
NASA’s data management through 
open data actions, research and 
development data access, and new 
data modeling and technologies. 

Performance Goal 3.3.7: Increase the 
adoption of technologies and services 
such as cloud computing throughout 
NASA’s infrastructure and mission, 
leveraging savings from solutions such 
as reduced capital expenditures from 
not owning hardware, benefits from 
new technology capabilities, and 
increased computing flexibility 
available with “pay as you go” services. 

Performance Goal 3.3.8: By 2017, 
increase Agency business systems 
performance and efficiency by 
upgrading NASA’s business systems 
infrastructure and modernizing 
business applications with no 
degradation to business services. 

Annual Performance Indicators 
• AMO-16-17: Plan and implement 

Continuous Diagnostics and 
Mitigation (CDM) Phase 1 tools and 
technologies into the NASA 
environment. 

• AMO-16-25: Increase the security of 
NASA’s information operations by 
implementing the FY 2016 target 
cross-agency priority cybersecurity 
capabilities, including Information 
Security Continuous Monitoring 
(ISCM); Identity, Credential, and 
Access Management (ICAM); and 
anti-phishing and malware defense. 

• AMO-16-26: Complete the 
Consolidated Network Operations 
System (CNOS) project. 

• AMO-16-27: Provide information 
architecture to manage NASA’s data 
more efficiently. 

• AMO-16-28: Enable access to NASA 
R&D data and publications by 
securely integrating with shared 
hosting and data infrastructure. 

• AMO-16-29: Onboard two significant 
communities into the cloud in FY 
2016. 

• AMO-16-30: Implement at least one 
new technology solution that 
improves efficiency and the 
effectiveness of end user service 
delivery to NASA’s workforce. 

• AMO-16-31: Complete the Phase-3 
Operations Readiness Review (ORR) 
of the NASA Aircraft Management 
Information System–Logistic Upgrade 
(NAMIS-LU). 

• AMO-16-32: Complete the NASA 
Enterprise Applications Competency 
Center (NEACC) release 16.1, a 
significant business systems upgrade. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 3.3 

Performance Goal Ratings for Strategic Objective 3.3, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 5 3 1 1 0 
2015 4 4 0 0 0 
2014 1 0 1 0 0 
2013 0 0 0 0 0 
2012 0 0 0 0 0 
2011 0 0 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 3.3, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 9 7 0 2 0 
2015 5 4 0 1 0 
2014 1 1 0 0 0 
2013 0 0 0 0 0 
2012 0 0 0 0 0 
2011 0 0 0 0 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.3.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Enhance NASA’s information security posture through implementation of 
automated security and privacy tools and technologies. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.3.1 
Yellow 

3.3.1 
Green 

3.3.1 
Red 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 
Data Quality for FY 2018 
Data Source(s): Federal Information Security Management Act (FISMA) reporting metrics and NASA-internal reports. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA’s Office of the Chief Information Officer (OCIO) efforts support the Cybersecurity cross-agency priority goal. 

NASA’s anti-phishing effort improved substantially due to the implementation of incoming email traffic filters. The Agency also completed the 
implementation of the Intrusion Prevention System (IPS), which reduced the overall number of systems placed at risk by external actors. 

NASA’s Continuous Diagnostics and Mitigation (CDM) project team completed requirements gathering. NASA’s ability to meet continuous monitoring 
targets remain dependent on CDM Phase 1 implementation, which started in November 2016. CDM is used to identify cybersecurity risks on an ongoing 
basis, prioritize risks based upon potential impacts, and enable cybersecurity personnel to mitigate the most significant problems first. Even after full 
implementation of CDM, NASA will require additional mitigations in order to gain full visibility into software and hardware requirements. 

Issues have delayed the Agency’s implementation of the CDM capability and the ability to meet Federal strong authentication targets using Personal 
Identity Verification (PIV). The preliminary design review took place in November 2016. NASA’s deployment of its CDM Initial Operating Capability is 
underway. 

NASA did not meet the Office of Management and Budget’s (OMB’s) 85 percent PIV strong authentication target for non-privileged user access in FY 2016. 
The schedule delay for reaching 85 percent compliance is due in part to issues with an operating system upgrade required for a segment of NASA users 
and the migration of the upgraded machines to the PIV solution. NASA has not identified a PIV solution for another operating system and user segment, 
contributing to the overall delay with meeting OMB’s PIV target. 
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Part 3—Performance Reporting and Planning 

Performance Improvement Plan 
NASA will collaborate with DHS regarding the dependencies on DHS and the integrator to implement CDM in NASA’s environment. 

NASA’s ability to maintain PIV compliance for unprivileged users depends on two activities: 
•	 A timely operating system upgrade for a segment of NASA users and migration of the upgraded machines to the PIV solution, which is being 

planned. 
•	 Identification and implementation of a PIV solution for the remaining segment of NASA users. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Plan and implement Continuous Diagnostics and Mitigation (CDM) 
Phase 1 tools and technologies into the NASA environment. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 14 
17 

Green 

AMO 15 
16 

Green 

AMO 16 
17 

Red 
Planned Future Performance 
For FY 2017: AMO-17-17: Plan and implement Continuous Diagnostics and Mitigation (CDM) Phase 2 tools and technologies into the NASA environment. 
For FY 2018: No API this fiscal year 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

Explanation of Rating 
NASA will collaborate with DHS regarding the dependencies on DHS and the integrator to implement CDM in NASA’s environment. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Increase the security of NASA’s information operations by 
implementing the FY 2016 target cross-agency priority cybersecurity capabilities, 
including Information Security Continuous Monitoring (ISCM); Identity, 
Credential, and Access Management (ICAM); and anti-phishing and malware 
defense. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 15 
25 

Green 

AMO 16 
25 

Red 

Planned Future Performance 
For FY 2017: AMO-17-25: Increase the security of NASA’s information operations by implementing the FY 2017 target cross-agency priority cybersecurity 
capabilities, including Information Security Continuous Monitoring (ISCM); Identity, Credential, and Access Management (ICAM); and anti-phishing and 
malware defense. 
For FY 2018: AMO-18-18: Attain 95 percent Personal Identity Verification (PIV) authentication for non-privileged access in FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

Explanation of Rating 
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Part 3—Performance Reporting and Planning 

NASA’s ability to maintain PIV compliance for unprivileged users depends on two activities: 
•	 A timely operating system upgrade for a segment of NASA users and migration of the upgraded machines to the PIV solution, which is being 

planned. 
•	 Identification and implementation of a PIV solution for the remaining segment of NASA users. 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: AMO-18-19: Attain Hardware and Software Asset Management of 95 percent in FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

Performance Goal 3.3.5
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
By 2017, operate as a single NASA enterprise network and effectively utilize the 
bandwidth of the Communications Services Office (CSO) backbone for both 
corporate and mission data, enabling more efficient use of available capacity 
while improving performance with no degradation to mission services. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.3.5 
Green 

3.3.5 
Yellow 

Planned Future Performance 
This performance goal continues through FY 2017. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

FY 2016 Performance Results 
NASA continues to make progress toward achieving this performance goal. The Agency completed the Mission Next Generation Architecture (MNGA) 
project in the second quarter of FY 2016. MNGA implements the new mission network architecture required to support emerging and upcoming mission 
concepts and requirements while reducing cost and improving service delivery. NASA has also made significant progress in migrating mission customers to 
the new mission network in the Mission Backbone Transition (MBT), thus allowing the decommissioning of several high cost mission circuits. 

In addition, NASA completed the Consolidated Network Operations Services (CNOS) project in the second quarter of FY 2016. CNOS transitioned the 
Agency from a Center-based network management and provisioning model to an enterprise-based model that standardizes network operations processes 
and procedures. 
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Part 3—Performance Reporting and Planning 

NASA also transferred funding for the NASA Integrated Communication Services (NICS) and Networx contracts to the Agency Office of the Chief 
Information Officer (OCIO) to fund enterprise communication services, such as local area networks, voice, and cable plant services. This funding transfer 
realigns the agency funding and technical direction for implementation and also restructures the process by which communications services priorities are 
established. 

However, two related projects, External Border Protection (EBPro) and Enterprise Internal Border-Network Access Control (EIB-NAC), have made 
significant progress but are facing cost risk and schedule delays due to issues with establishing the enterprise IT security governance for these services. An 
effective governance process will provide NASA with the structure to make efficient decisions and provide accountability for IT security operations. 

The Agency deployed EBPro Unified Threat Management (UTM) next generation firewalls and Virtual Private Network (VPN) appliances at NASA’s Trusted 
Internet Connections (TICs). NASA completed this activity in preparation for establishment of a secure enterprise perimeter and transition of the Center 
Web Content Filter and Center VPN systems to the enterprise devices for consistent application of security policies. NASA will define and implement 
enterprise web content filters, firewall rulesets, and VPN policies in FY 2017 and 2018. 

NASA installed EIB-NAC appliances in all NASA Center corporate networks. These appliances are gathering hardware asset management information and 
traffic logs in a cloud-based data warehouse for use by NASA’s incident response teams. The Agency is defining policies to admit computing resources 
onto NASA’s internal network and will implement policy enforcement using the EIB-NAC appliances in FY 2018. 

Performance Improvement Plan 
NASA is working to develop enterprise IT security governance processes and procedures to manage the internal and external network border. The Agency 
is also assessing a potential scope change for the internal border project to facilitate incremental delivery of the capabilities in phases. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Consolidated Network Operations System (CNOS) 
project. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 15 
26 

Red 

AMO 16 
26 

Green 
Planned Future Performance 
For FY 2017: AMO-17-26: Complete the Mission Backbone Transition (MBT) project. 
For FY 2018: No API this fiscal year. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.3.6 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Enhance NASA’s data management through open data actions, research and 
development data access, and new data modeling and technologies. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.3.6 
Green 

3.3.6 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 
Data Quality for FY 2018 
Data Source(s): NASA-internal reports on enterprise wide data tools. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA continues to make progress toward achieving this performance goal. The Office of the Chief Information Officer’s (OCIO’s) efforts also support the 
Open Data cross-agency priority goal. 

NASA provides over 32,000 open datasets on data.nasa.gov and 50 machine-readable Application Programming Interfaces are available at data.nasa.gov. 
More than 1,300 citizen applications are using these open data resources, driven in large part by the International Space Apps Challenge. During the 
challenge, participants from across the globe collaborated and engaged with publicly-available data to design innovative solutions for global challenges. 
241 NASA Open Source software projects are listed on code.nasa.gov. 

NASA updated the guidance for its information architecture and completed the data architecture for Exploration Medical Capability (ExMC) project. The 
Agency started the second phase of its Extravehicular Activity (EVA) data project to fully implement a data management tool and migrated and analyzed 
17 terabytes of exploration suit data from the International Space Station (ISS). NASA is working on a data architecture assessment for the Scientific and 
Technical Information (STI) program. 

NASA completed the first two phases of the PubMed Central (PMC) initiative for peer-reviewed manuscripts. Phase 1 established the process and system 
for civil servants to deposit manuscripts, and Phase 2 implemented system availability for grantees and contractors to deposit manuscripts. Phase 3 is on 
schedule and focuses on extracting digital metadata and developing requirements. NASA chose to use the National Institutes of Health (NIH) PMC system 
for manuscript deposits and the first peer-reviewed manuscript was deposited in October 2015. 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Provide information architecture to manage NASA’s data more 
efficiently. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 15 
27 

Green 

AMO 16 
27 

Green 
Planned Future Performance 
For FY 2017: AMO-17-27: Enable customers to utilize information architecture to drive opportunities for new insights using NASA data. 
For FY 2018: AMO-18-20: Provide analysis of needed enterprise-wide data tools in FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Enable access to NASA R&D data and publications by securely 
integrating with shared hosting and data infrastructure. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 16 
28 

Green 
Planned Future Performance 
For FY 2017: AMO-17-28: Expand availability of R&D data and publications through secure use of shared hosting and data infrastructure. 
For FY 2018: No API this fiscal year 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

Performance Goal 3.3.7
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Increase the adoption of technologies and services such as cloud computing 
throughout NASA’s infrastructure and mission, leveraging savings from solutions 
such as reduced capital expenditures from not owning hardware, benefits from 
new technology capabilities, and increased computing flexibility available with 
“pay as you go” services. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.3.7 
Green 

3.3.7 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 
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Part 3—Performance Reporting and Planning 

Data Quality for FY 2018 
Data Source(s): Office of the Chief Information Officer (OCIO) governance processes, including the IT Program Management Board and Program/Project 
Management Reviews, as well as other NASA-internal reports. 
Verification and Validation: Review of the documentation listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA continues to make progress toward achieving this performance goal. NASA’s Cloud Computing Service Office completed the onboarding of two 
more new significant communities to the cloud during FY 2016. The first community is the Advanced Information Systems Technology (AIST) element of 
the Earth Science program at the Goddard Space Flight Center (GSFC). The second community is the Headquarters Information Technology and 
Communications Division (HQ-ITCD). 

NASA implemented an improved Product Catalog and started the Device Refresh Process, including an automated workflow, in the first quarter of FY 2016 
for end users through the Agency Consolidated End-user Services (ACES) contract. Registration for Mobile Device Management (MDM) also began in the 
first quarter of FY 2016. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Onboard two significant communities into the cloud in FY 2016. 
No API 

this fiscal 
year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 15 
29 

Green 

AMO 16 
29 

Green 
Planned Future Performance 
For FY 2017: AMO-17-29: Onboard two significant communities into the cloud in FY 2017. 
For FY 2018: No API this fiscal year 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Implement at least one new technology solution that improves 
efficiency and the effectiveness of end user service delivery to NASA’s workforce. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 16 
30 

Green 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: AMO-18-21: Complete analysis and restructuring of NASA’s IT portfolio in FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2018. 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: AMO-18-22: Identify $50 million of NASA-wide cost avoidance and cost savings by the end of FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.3.8 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
By 2017, increase Agency business systems performance and efficiency by 
upgrading NASA’s business systems infrastructure and modernizing business 
applications with no degradation to business services. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.3.8 
Green 

Planned Future Performance 
This performance goal continues through FY 2017. 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

FY 2016 Performance Results 
NASA is making progress on this performance goal. NASA completed the Agency Applications Office (formerly the NASA Enterprise Applications 
Competency Center) Release 16.1 in November 2015 as the last part of the Financial Processing cutover between fiscal years 2015 and 2016. 

NASA is also on track to implement the NASA Aircraft Management Information System–Logistic Upgrade (NAMIS-LU). This project will update the existing 
logistics module by replacing the outdated programming platform with an industry standard. NASA successfully held the Phase 3 Operational Readiness 
Review (ORR) for NAMIS-LU in 2016 as planned, and will complete the roll-out of NAMIS-LU in FY 2017. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the Phase-3 Operations Readiness Review (ORR) of the 
NASA Aircraft Management Information System–Logistic Upgrade (NAMIS-LU). 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 16 
31 

Green 
Planned Future Performance 
For FY 2017: AMO-17-31: Complete the NASA Aircraft Management Information System – Logistic Upgrade (NAMIS-LU) project. 
For FY 2018: No API this fiscal year 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Complete the NASA Enterprise Applications Competency Center 
(NEACC) release 16.1, a significant business systems upgrade. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 16 
32 

Green 
Planned Future Performance 
For FY 2017: No API this fiscal year 
For FY 2018: No API this fiscal year 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 

Annual Performance Indicator 
For FY 2016: Does not trend until FY 2017. 
Planned Future Performance 
For FY 2017: AMO-17-18: Complete the Contract Management Transformation (CMT) project. 
For FY 2018: No API this fiscal year 
Contributing Theme: Agency Management and Operations Contributing Program: Agency IT Services 
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Part 3—Performance Reporting and Planning 

Strategic Objective 3.4 
Ensure effective management of NASA programs and operations to complete the 
mission safely and successfully. 

Lead Office Goal Leader 
Office of Safety and Mission  Assurance  (OSMA); Office of the Chief  
Engineer  (OCE);  and Office of  the Chief Health and Medical  Officer  
(OCHMO).  

Hal Bell, Deputy Chief, Safety and Mission Assurance 

Contributing Programs 
Safety and Mission Success 

Budget for Strategic Objective 3.4 

Actual Enacted Requested Notional 
Budget Authority (in $ millions) FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021  FY 2022 
Total Budget $176 – $171 $171 $171 $171  $171 

Note: For explanation of budget table, please see the “How to Read the Strategic Objective Information” section in the introduction to Part 3. 

Progress Update 
Through the Strategic Review and our other performance management processes, NASA reviews recent accomplishments and near-term plans for the 
Agency’s strategic objectives and programs. Program elements managed by the Office of the Chief Engineer, Office of Safety and Mission Assurance, and 
the Office of the Chief Health and Medical Officer, along with the corresponding Technical Authorities, fall under Strategic Objective 3.4. These program 
elements together are more broadly referred to as “Safety and Mission Success.” These programs work to protect the health and safety of the NASA 
workforce and improve the likelihood that NASA’s programs, projects, and operations are completed safely and successfully. During the 2016 Strategic 
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Part 3—Performance Reporting and Planning 

Review, NASA found no major changes from the 2015 Strategic Review assessment, and performance metrics for Safety and Mission Success (SMS) are all 
on track. In the near-term future, SMS will continue to ensure effective management of NASA programs and operations to complete the mission safely 
and successfully. Specific performance metrics for the next two years can be found in the FY 2017 and FY 2018 Annual Performance Plans. 

The Strategic Review also addresses long-term strategic outcomes, alignment, and key management challenges for each strategic objective, as well as 
across NASA’s portfolio of activities. A challenge for this strategic objective is that NASA’s mission requires working in many unforgiving environments, 
including the upper atmosphere, low Earth orbit, and deep space. SMS works to ensure mission safety and success given these environmental challenges, 
but faces resource constraints. Threats to the successful performance of this strategic objective includes the Agency’s ability to assess the deteriorating 
Micrometeoroid and Orbital Debris (MMOD) environment. Millions of man-made and naturally occurring objects orbiting around Earth at hypervelocity 
speeds increase the potential for collisions that could seriously damage satellites or spacecraft, or pose a catastrophic threat to crews during intra- or 
extra-vehicular operations. With increasing reliance on commercial partners, key to these concerns is NASA’s ability to apply advanced assurance and risk 
analysis techniques and tools to keep current with emergent technologies, such as applied in additive manufacturing, commercial-grade parts, and model-
based systems engineering. Other areas of concern for SMS disciplines include aviation safety, human factors, and rapid advancement of software design 
and applications. 

This strategic objective has been identified as a management challenge by the Government Accountability Office. More information is available in the 
“Management Challenges” section in Part 2. 

For more information, highlighted achievements during FY 2016 are detailed in the FY 2016 Agency Financial Report. Information on the strategies for 
achieving this strategic objective can be found in the NASA 2014 Strategic Plan. 

FY 2016 Performance Measures 
Strategic Objective 3.4: Ensure effective management of NASA programs and operations to complete the mission safely and successfully. 

Performance Goal 3.4.1: Assure the safety and health of NASA’s activities and reduce damage to assets 
through the development, implementation, and oversight of Agency-wide safety, reliability, 
maintainability, quality assurance, and health and medical policies and procedures. 

Performance Goal 3.4.2: Implement the policies, procedures and oversight to continuously improve 
the probability of technical and programmatic mission success. 

Annual Performance Indicators 
• AMO-16-19: Assure zero fatalities or permanent disabling injuries to the public resulting from NASA 

activities during FY 2016. 
• AMO-16-20: Maintain a Total Case Rate and Lost Time Case Rate that meets or exceeds the goals of 

the President’s Protecting Our Workers and Ensuring Reemployment (POWER) initiative. 
• AMO-16-21: Reduce damage to NASA assets (excluding launched flight hardware) in FY 2016 to a 

level less than the historical annual average. 

• AMO-16-22: Ensure 100 percent of Category 1 and 2 projects use Agency Safety and Mission Success 
policy, procedures, and independent assessments focused on both technical and programmatic 
mission success. 

• AMO-16-23: Ensure that 100 percent of the engineering and programmatic workforce has access to 
the standards and knowledge base needed to maintain and build their skills. 
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Part 3—Performance Reporting and Planning 

Summary of Performance for Strategic Objective 3.4 

Performance Goal Ratings for Strategic Objective 3.4, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 2 2 0 0 0 
2015 2 2 0 0 0 
2014 2 2 0 0 0 
2013 1 1 0 0 0 
2012 1 1 0 0 0 
2011 1 1 0 0 0 

Annual Performance Indicator Ratings for Strategic Objective 3.4, FY 2011 through FY 2016 

Fiscal Year Total Green Yellow Red White 
2016 5 5 0 0 0 
2015 5 5 0 0 0 
2014 5 5 0 0 0 
2013 3 3 0 0 0 
2012 3 3 0 0 0 
2011 3 1 0 2 0 

Past fiscal years do not include annual performance indicators that do not trend to the current fiscal year annual performance indicators. 
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Part 3—Performance Reporting and Planning 

Performance Goal 3.4.1 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Assure the safety and health of NASA’s activities and reduce damage to assets 
through the development, implementation, and oversight of Agency-wide safety, 
reliability, maintainability, quality assurance, and health and medical policies and 
procedures. 

5.2.1.1 
Green 

5.2.1.1 
Green 

5.2.1.1 
Green 

3.4.1 
Green 

3.4.1 
Green 

3.4.1 
Green 

Planned Future Performance 
This performance goal continues through FY 2017 and FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Safety and Mission Success 
Data Quality for FY 2018 
Data Source(s): NASA Mishap Information System (NMIS). 
Verification and Validation: Quarterly review of the data listed under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA assured the continued safety and health of its activities and reduced the damage to its assets in FY 2016. This was demonstrated by the following: 

•	 There were no fatalities or permanent disabling injuries to the public from NASA activities. 
•	 NASA’s Total Case Rate and Lost Time Case Rate were under the injury/illness goals established in the Protecting Our Workers and Ensuring 

Reemployment (POWER) initiative. Under the POWER initiative, an agency must have total and lost time injury rates at least one percent below its 
prior year rates. If an agency has a rate of one injury or illness per 100 employees per year or less, no further reductions are required. NASA was 
significantly under one injury/illness per year, with an FY 2016 Total Case Rate of 0.23 percent, and a Lost Time Case Rate of 0.06 percent. 

•	 The non-mission failure damage costs were significantly below the five-year running average. In FY 2016, NASA’s non-mission failure damage costs 
were $2.0 million and its five-year running average is $2.3 million, below the target of $6.5 million. 

NASA takes significant effort to understand and mitigate risk and continues to anticipate achieving a green rating for this performance goal. 

NASA’s strategy to achieve this performance goal is based upon the integration of both its program portfolio and mission support activities, while utilizing 
its strong governance structure, risk analysis, and business practices. At the core of the Agency’s preventive approach to achieve safety, health, and 
mission success are: 

•	 Active engagement with NASA programs and institutions to advise, advocate, and ensure safety and mission success; 
•	 Routine on-site inspections and regular self-audits to ensure compliance with mandatory regulations, Agency policies, industry standards, and 

best practices; 
•	 Robust knowledge management and communities of practice that capture and inculcate lessons learned into future missions; 
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Part 3—Performance Reporting and Planning 

•	 Multi-faceted training and development programs to ensure that the Safety and Mission Success workforce has the necessary skills and 

capabilities; and
 

• Comprehensive review processes to identify and mitigate risks and analyze and understand failures when they occur. 

This  strategy and practice  provides  a systematic approach to support safety and mission success.  

More Safety and Mission Success information is available on NASA’s websites for the Office of the Chief Engineer, Office of the Chief Health and Medical 
Officer, Office of Safety and Mission Assurance, and Independent Verification and Validation (IV&V) Program. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Assure zero fatalities or permanent disabling injuries to the public 
resulting from NASA activities during FY 2016. 

AMO 11 
9 

Green 

AMO 12 
9 

Green 

AMO 13 
4 

Green 

AMO 14 
4 

Green 

AMO 15 
19 

Green 

AMO 16 
19 

Green 
Planned Future Performance 
For FY 2017: AMO-17-19: Assure zero fatalities or permanent disabling injuries to the public resulting from NASA activities during FY 2017. 
For FY 2018: AMO-18-25: Assure zero fatalities or permanent disabling injuries to the public resulting from NASA activities during FY 2018. 
Contributing Theme: Agency Management and Operations Contributing Program: Safety and Mission Success 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Maintain a Total Case Rate and Lost Time Case Rate that meets or 
exceeds the goals of the President’s Protecting Our Workers and Ensuring 
Reemployment (POWER) initiative. 

AMO 11 
10 

Red 

AMO 12 
10 

Green 

AMO 13 
5 

Green 

AMO 14 
5 

Green 

AMO 15 
20 

Green 

AMO 16 
20 

Green 
Planned Future Performance 
For FY 2017: AMO-17-20: Maintain a Total Case Rate and Lost Time Case Rate that meets or exceeds the goals of the Administration. 
For FY 2018: AMO-18-26: Maintain a Total Case Rate and Lost Time Case Rate that meets or exceeds the goals of the Administration. 
Contributing Theme: Agency Management and Operations Contributing Program: Safety and Mission Success 
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Part 3—Performance Reporting and Planning 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

For FY 2016: Reduce damage to NASA assets (excluding launched flight 
hardware) in FY 2016 to a level less than the historical annual average. 

AMO 11 
11 

Red 

AMO 12 
11 

Green 

AMO 13 
6 

Green 

AMO 14 
6 

Green 

AMO 15 
21 

Green 

AMO 16 
21 

Green 
Planned Future Performance 
For FY 2017: AMO-17-21: Reduce damage to NASA assets (excluding launched flight hardware) by two percent per year through FY 2017, compared to 
an FY 2010 baseline (in real dollars). 
For FY 2018: AMO-18-27: Reduce damage to NASA assets (excluding launched flight hardware) by two percent per year through FY 2018, compared to 
an FY 2010 baseline (in real dollars). 
Contributing Theme: Agency Management and Operations Contributing Program: Safety and Mission Success 

Performance Goal 3.4.2
 

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Implement the policies, procedures and oversight to continuously improve the 
probability of technical and programmatic mission success. 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

No PG 
this fiscal 

year 

3.4.2 
Green 

3.4.2 
Green 

3.4.2 
Green 

Planned Future Performance 
For FY 2017: 3.4.2: Implement the policies, procedures and oversight to continuously improve the probability of technical and programmatic mission 
success. 
For FY 2018: 3.4.2: Implement the policies, procedures, and oversight to continuously improve the probability of technical and programmatic mission 
success. 
Contributing Theme: Agency Management and Operations Contributing Program: Safety and Mission Success 
Data Quality for FY 2018 
Data Source(s): Baseline Performance Review (BPR) meetings. 
Verification and Validation: Quarterly reviews noted under Data Sources. 
Data Limitations: None identified. Data are sufficiently accurate for their intended use. 

FY 2016 Performance Results 
NASA is implementing the policies, procedures, and oversight necessary to continuously improve the probability of technical and programmatic mission 
success. Projects are assigned to Category 1, 2, or 3 based on the estimated lifecycle costs and priority level. During FY 2016, 100 percent of Category 1 
and 2 projects complied with Safety and Mission Success policies and procedures. Specifically, all Category 1 and 2 projects that conducted lifecycle 
reviews were also subject to independent assessments; all Category 1 and 2 projects either were executing to an approved plan, or were in an approved 
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Part 3—Performance Reporting and Planning 

rebaseline planning cycle; and the NASA Engineering and Safety Center had the capability and capacity to accept all requested assessments of Category 1 
and 2 projects. In addition, the entire engineering and programmatic workforce had access to the standards and knowledge base necessary to achieve or 
maintain their project manager certification requirements. There are no anticipated potential risks that could affect achievement of the performance goal 
in FY 2017. 

More Safety and Mission Success information is available on NASA’s websites for the Office of the Chief Engineer, Office of the Chief Health and Medical 
Officer, Office of Safety and Mission Assurance, and Independent Verification and Validation (IV&V) Program. 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Ensure 100 percent of Category 1 and 2 projects use Agency Safety 
and Mission Success policy, procedures, and independent assessments focused 
on both technical and programmatic mission success. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 14 
15 

Green 

AMO 15 
22 

Green 

AMO 16 
22 

Green 
Planned Future Performance 
For FY 2017: AMO-17-22: Ensure 100 percent of Category 1 and 2 projects use Agency Safety and Mission Success policy, procedures and independent 
assessments focused on both technical and programmatic mission success. 
For FY 2018: AMO-18-28: Ensure 100 percent of Category 1 and 2 projects use Agency Safety and Mission Success policy, procedures and independent 
assessments focused on both technical and programmatic mission success. 
Contributing Theme: Agency Management and Operations Contributing Program: Safety and Mission Success 

Annual Performance Indicator FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
For FY 2016: Ensure that 100 percent of the engineering and programmatic 
workforce has access to the standards and knowledge base needed to maintain 
and build their skills. 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

No API 
this fiscal 

year 

AMO 14 
16 

Green 

AMO 15 
23 

Green 

AMO 16 
23 

Green 
Planned Future Performance 
For FY 2017: AMO-17-23: Ensure that 100 percent of the engineering and programmatic workforce has access to the standards and knowledge base 
needed to maintain and build their skills. 
For FY 2018: AMO-18-29: Ensure that 100 percent of the engineering and programmatic workforce has access to the standards and knowledge base 
needed to maintain and build their skills. 
Contributing Theme: Agency Management and Operations Contributing Program: Safety and Mission Success 

FY 2018 Volume of Integrated Performance 248 

http://www.nasa.gov/offices/oce/home/
http://www.nasa.gov/offices/ochmo
http://www.nasa.gov/offices/ochmo
http://sma.nasa.gov/
http://www.nasa.gov/centers/ivv/home/index.html


 

 

 
 

  
 Part 4: Supporting Information
 



 

   

    
       

       
    

         
      

   
 

         
    

      
   
     

 
    

            
           

   

  
         

       
        

 
    

 
 

  
 

 

 
 
 

 

Part 4—Supporting Information 

Changes to the FY 2017 Performance Plan 
Each fiscal year, NASA’s budget request to Congress contains an Annual Performance Plan (APP) that aligns with the funds requested. Changes to a 
performance plan are generally reflected in the next year’s budget request, if the changes are known before the request is sent to Congress. If a change 
occurs after, then it is reflected in the APP. NASA updates measures in the APP when the final appropriation differs from the amount requested, or if 
congressional or executive direction places a different emphasis on programs relative to what was initially requested. Additionally, the dynamic nature of 
research and development can lead to shifting priorities. This may result in NASA no longer pursuing activities originally identified in the APP or placing 
greater emphasis on other activities. 

NASA’s policy has been to allow one of the following actions if programs are impacted by congressional budget action via an appropriations or 
authorization law or executive direction places a different emphasis on programs: 
• Eliminate the performance measure (do not rate the performance measure); 
• Change the targeted performance (rate at the new target); or 
• Move the measure to the next year’s APP (do not rate until the following year). 

If priorities have shifted due to the dynamic nature of research and development, and the activity is no longer pursued, NASA generally retains the 
measure and does not reduce the target, but rather reflects this via a white rating. If emphasis is shifted onto a program for which there was no measure, 
NASA may choose to add a measure and rate it, to reflect the priority of that activity. Details on NASA’s approach to rating measures and setting criteria 
are in the “Performance Management at NASA” section. 

FY 2017 Performance Plan Update 
NASA submitted the FY 2017 Performance Plan with its FY 2017 President’s Budget Request in February 2016. Since then, NASA reviewed and updated the 
FY 2017 measures in light of the contents of the FY 2018 President’s Budget Request, in consultation with the Office of Management and Budget. 
Additionally, NASA has revised the plan to address typographical errors and other minor inaccuracies. 

This list shows all measures that have been updated. 

Strategic Goal 1: Expand the frontiers of knowledge, capability, and opportunity in space. 

1.2.5: ISS-17-10: Produce at least 13 peer-reviewed publications addressing the critical questions on microbial life in space identified by the National Research Council in 
the Decadal Survey for Life and Physical Sciences in Space. 
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Part 4—Supporting Information 

1.2.5: ISS-17-6: Through the Center for the Advancement of Science in Space (CASIS) cooperative agreement, release two solicitations, complete proposal evaluation, and
 
select research projects for International Space Station execution in FY 2017.
 

1.4.4: HE-17-6: Complete the Ionospheric Connection Explorer (ICON) Pre-Ship Review (PSR).
 

1.4.4: HE-17-7: Complete the Step One selection for the 2016 Heliophysics Small Explorer (SMEX) Announcement of Opportunity.
 

1.4.4: HE-17-8: Release the Solar Terrestrial Probes-5 (STP-5) Announcement of Opportunity.
 

1.5.6: PS-17-12: Complete Europa Key Decision Point-B (KDP-B).
 

1.6.5: AS-17-4: Complete the Transiting Exoplanet Survey Satellite (TESS) System Integration Review (SIR).
 

1.6.5: AS-17-6: Complete Wide-Field Infrared Survey Telescope (WFIRST) System Requirements Review (SRR).
 

1.6.5: AS-17-7: Complete the 2017 Astrophysics Medium Explorer (MIDEX) Step One selection.
 

1.7.4: Engage the established commercial sector, emerging aerospace markets, and economic regions to leverage common interests and grow the nationaleconomy.
 

1.7.4: ST-17-2: Conduct at least three prize competitions.
 

1.7.4: ST-17-3: Create 10 opportunities for advancement beyond Phase II SBIR/STTR.
 

1.7.4: ST-17-7: Select and fly technology payloads from NASA, other government agencies, industry, and academia using fl ight services procured from at least five
 
different commercial reusable suborbital or parabolic platform providers.
 

Strategic Goal 2: Advance understanding of Earth and develop technologies to improve the quality of life on our home 
planet. 
2.1.2: AR-17-2: Complete Low-Boom Flight Demonstration (LBFD) Aircraft Preliminary Design Review (PDR).
 

2.1.3: AR-17-6: Complete Critical Design Review (CDR) of the X-57 Maxwell aircraft.
 

2.1.6: AR-17-9: Deliver the second build of an Unmanned Aircraft System Traffic Management (UTM) Technology Capability Level (TCL) demonstration to assess increased
 
density and contingency management in low-altitude airspace.
 

2.2.8: ES-17-14: Complete the Surface Water and Ocean Topography (SWOT) Ka-band Radar Interferometer (KaRIN) instrument Critical Design Review (CDR).
 

2.2.8: ES-17-16: Complete NASA-Indian Space Research Organisation (ISRO) Synthetic Aperture Radar (NISAR) Antenna-Reflector Critical Design Review (CDR).
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2.2.8: ES-17-18: Complete the Earth Venture Instrument (EVI)-4 selection. 

2.4.1: Assure that students participating in NASA higher education investments are representative of the diversity of the Nation. 

2.4.2: ED-17-2: Engage with at least 10,000 educators in NASA educator professional development through face-to-face, online, partner-delivered, and community-
requested activities. 

2.4.4: ED-17-4: Support informal education institutions, including youth-serving organizations, to use NASA-unique content in no fewer than 40 states, U.S. Territories 
and/or the District of Columbia. 

2.4.5: ED-17-5: Provide NASA STEM engagement to at least 50,000 elementary, secondary, and higher education students through authentic STEM experiences. 

2.4.6: Ensure that grantees and cooperative agreement awardees conduct independent evaluations, providing evidence for the effectiveness of NASA STEM education 
investments. 

2.4.6: ED-17-3: Ensure that at least 30 percent of grantees and cooperative agreement awardees conduct independent evaluations and report to NASAon their 
evaluation activities. 

Strategic Goal 3: Serve the American public and accomplish our Mission by effectively managing our people, technical 
capabilities, and infrastructure. 
3.1.8: AMO-17-14: Increase cross-Agency participation in a program of metrics by which to assess the reach and effectiveness, and articulate the value, of activities in the 
Agency’s communications portfolio. 

3.2.7: SC-17-1: Achieve a minimum of 90 percent overall availability of Space Environment Testing Management Office (SETMO) portfolio of assets which are necessary to 
meet the long-term needs and requirements of the Agency. 

3.4.1: AMO-17-20: Maintain a Total Case Rate and Lost Time Case Rate that meets or exceeds the goals of the Administration. 

3.4.1: AMO-17-21: Reduce damage to NASA assets (excluding launched flight hardware) by two percent per year through FY 2017, compared to an FY 2010 baseline (in 
real dollars). 
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This list shows all measures that have been removed. 

Strategic Goal 2: Advance understanding of Earth and develop technologies to improve the quality of life on our home 
planet. 
2.3.1: Facilitate and track NASA technology infusion, internal success stories, and technology transfer. 

2.3.1: ST-17-8: Develop, launch, and migrate all Agency l icensing activities to an online patent l icensing portal. 

2.3.1: ST-17-9: Execute an initiative across seven Centers to encourage and track infusion (use) of NASA-developed technology by NASA missions and other NASA user 
groups. 
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Image  Captions and Credits  

Part 1 

Former NASA astronaut Scott Kelly speaks about his historic 340-day mission, referred to as the One-Year mission, aboard the 
International Space Station during an event at the U.S. Capitol Visitor Center, May 25, 2016, in Washington, DC. Credit: 
B. Ingalls/NASA 

This image of a sunlit part of Jupiter and its swirling atmosphere was created by a citizen scientist (Alex Mai) using data from Juno’s 
JunoCam instrument. Credit: NASA/JPL-Caltech/SwRI/MSSS/A. Mai 

In FY 2016, NASA awarded six-month contracts to four companies, who will each define the technical approach, schedule, and cost for 
one or more large-scale, subsonic X-plane concepts. These concepts are in support of NASA’s ultra-efficient subsonic transport 
research goals. This photo shows Boeing’s truss-braced wing concept during testing at the NASA Ames Research Center’s Unitary Plan 
Wind Tunnel. Credit: The Boeing Company 

Showcased at the center of this NASA–European Space Agency (ESA) Hubble Space Telescope image is an emission-line star known as 
IRAS 12196-6300. Located just under 2,300 light-years from Earth, this star displays prominent emission lines, meaning that the star’s 
light, dispersed into a spectrum, shows up as a rainbow of colors marked with a characteristic pattern of dark and bright lines. The 
characteristics of these lines, when compared to the “fingerprints” left by particular atoms and molecules, can be used to reveal 
IRAS 12196-6300’s chemical composition. Credit: ESA/Hubble/NASA; Acknowledgment: J. Schmidt 
The Juno team (shown here at the Jet Propulsion Laboratory) celebrates after receiving confirmation from the spacecraft that it had 
successfully completed engine burn and entered Jupiter’s orbit on July 4, 2016. The spacecraft had to pass a tricky obstacle to 
successfully enter orbit—Jupiter’s magnetosphere, which is the largest structure in the solar system. To get the best possible data, 
and to avoid as much radiation as possible from the magnetosphere, Juno entered a polar orbit close to the planet, but not so close 
that it would risk impact. In this sweet spot, between Jupiter and the danger zone, the spacecraft should function for at least a year. 
Credit: A. Gemignani/NASA 
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https://www.nasa.gov/image-feature/scott-kellys-post-flight-visit-to-washington
https://www.nasa.gov/image-feature/jupiterrise
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Part 2
 

A United Launch Alliance Atlas V rocket with Orbital ATK’s Cygnus cargo spacecraft on top stands at the launch pad at Space Launch 
Complex 41, Cape Canaveral Air Force Station, Florida on December 3, 2015. The launch of Cygnus on the CRS-4 resupply mission to 
the International Space Station was scheduled for December 3, but was scrubbed due to poor weather. Credit: ULA 

The Space Technology Mission Directorate’s Flight Opportunities program allows businesses and academia to demonstrate new 
technologies of interest to NASA on parabolic aircraft, high-altitude balloons or suborbital launch vehicles. In this photo, a team tests 
in a weightless environment aboard an aircraft in November 2015. Credit: J. Blair/NASA 

This combination of three wavelengths of light from NASA’s Solar Dynamics Observatory shows one of the multiple jets that led to a 
series of slow coronal puffs on January 17, 2013. The light has been colorized in red, green, and blue. Credit: Alzate/SDO 

Katherine Johnson shares some smiles with NASA astronaut Leland Melvin. Johnson was one of the African-American women whose 
mathematical skills were critical to the early U.S. space program, as depicted in the motion picture “Hidden Figures.” Referred to as a 
human computer, she did complex number crunching. She calculated the trajectory for Alan Shepherd’s first mission in 1961, and 
went on to do the calculations for the first Moon landing in 1969. Credit: K. Johnson 

Part 3 

In early 2016, NASA tested a new instrument, called the CO2 Sounder Lidar, during aircraft flights over California and Nevada. 
Developers for the instrument took this photograph during the field campaign. Engineers and scientists from NASA’s Goddard Space 
Flight Center analyzed the data collected during the flight. Credit: NASA 
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Part 4—Supporting Information 

In September 2016, NASA revealed that images obtained by the MErcury Surface, Space ENvironment, GEochemistry, and Ranging 
(MESSENGER) spacecraft found previously undetected small fault scarps, cliff-like landforms that resemble stair steps. These scarps 
are small enough that scientists believe they must be geologically young. This means Mercury is still contracting and that Earth is not 
the only tectonically active planet in our solar system, as previously thought. Credits: NASA/JHUAPL/Carnegie Institution of 
Washington/USGS/Arizona State University 

NASA astronaut Terry Virts tweeted this photo to his followers after completing a series of spacewalks with his partner astronaut 
Barry “Butch” Wilmore. They were preparing the International Space Station for docking with U.S. commercial spacecraft that are 
currently in development. In his tweet, Virts wrote: “Mission Accomplished - 3 #spacewalks, 800’ of cable, 4 antennas, 3 laser 
reflectors, 1 greased robotic arm.” Credit: NASA 

This photo shows a prototype 13-kilowatt Hall thruster during testing at NASA’s Glenn Research Center in Cleveland. This prototype 
demonstrated the technology readiness needed for industry to continue the development of high-power solar electric propulsion into 
a flight-qualified system. An advanced electric propulsion system could potentially increase spaceflight transportation fuel efficiency 
by 10 times over current chemical propulsion technology and more than double thrust capability compared to current electric 
propulsion technology. Credit: NASA 

This photo shows the second and final qualification motor (QM-2) test for the Space Launch System’s booster, conducted on June 28, 
2016, at Orbital ATK Propulsion Systems’ test facilities in Promontory, Utah. The booster was tested at a cold motor conditioning 
target of 40 degrees Fahrenheit, which is the colder end of its accepted propellant temperature range. When ignited, temperatures 
inside the booster reached nearly 6,000 degrees. Credit: B. Ingalls/NASA 

Strategic Goal 1 

At the Michoud Assembly Facility, welders inside a large liquid hydrogen tank for NASA’s Space Launch System plug holes left after the 
tank was assembled. Credit: S. Seipel/MAF/NASA 

The NASA Juno spacecraft’s JunoCam instrument obtained this view of Juno’s north polar region on August 27, 2016, two hours before 
the spacecraft made its closest approach. Unlike the equatorial region’s familiar structure of belts and zones, the poles are mottled 
with rotating storms of various sizes, similar to giant versions of terrestrial hurricanes. Jupiter’s poles have not been seen from this 
perspective since the Pioneer 11 spacecraft flew by the planet in 1974. Credit: NASA/JPL-Caltech/SwRI/MSSS 
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NASA astronauts Jeff Williams (shown here) and Kate Rubins installed a new international docking adapter on August 19, 2016, during 
an almost six hour-long spacewalk. Japanese astronaut Takuya Onishi assisted the duo from inside the International Space Station. 
Credit: NASA 

BisonSat, which was launched in early FY 2016, was an Earth science mission that demonstrated the acquisition of 100-meter or better 
resolution visible light imagery of Earth using passive magnetic stabilization from a CubeSat. BisonSat was the first CubeSat designed, 
built, tested, and operated by tribal college students. Credit: Salish Kootenai College 

Strategic Goal 2
 

At the end of FY 2016, a Boeing engineer Stephen Provost checks out a blended wing body model before a wind tunnel test run at 
NASA Langley. The test is part of an effort to develop a series of greener, quieter, faster X-planes. Credit: D.C. Bowman/NASA 

A NASA staff member talks to a young visitor at the 2014 USA Science and Engineering Festival about how NASA measures global 
precipitation. Held April 15-17, 2016, in Washington, DC, the festival allowed visitors to take virtual reality walks on other planets, 
snap a selfie in a spacesuit, and enjoy several other interactive activities, as well as talk to experts about a variety of topics, including 
rockets, robots, X-Planes (experimental aircraft) and deep-space exploration. Credit: A. Gemignani/NASA 

An analysis of satellite data showed that at 1.60 million square miles (4.14 million square kilometers), the 2016 Arctic sea ice minimum 
extent effectively tied with 2007 for the second lowest yearly minimum in the satellite record. Since satellites began monitoring sea 
ice in 1978, researchershave observed a steep decline in the average extent of Arctic sea ice for every month of the year. Credits: 
NASA Goddard’s Scientific Visualization Studio/C. Starr 

NASA’s rodent habitat, developed at Ames Research Center serves as a home away from home for mice on the International Space 
Station. When the final Space Shuttle launched in 2011, it carried mice treated with a sclerostin antibody under development by 
Amgen, of Thousand Oaks, CA. NASA is interested in the company’s work to help protect astronauts’ bone health, but the research 
also has benefits for people suffering from osteoporosis here on Earth. Credit: NASA 
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https://www.nasa.gov/feature/langley/nasa-to-shine-lasers-on-future-aircraft-concept
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Strategic Goal 3
 

On September 8, 2016, the Origins, Spectral Interpretation, Resource Identification, and Security–Regolith Explorer (OSIRIS-REx) 
mission launched from Cape Canaveral Air Force Station, FL, aboard an Atlas V rocket. The spacecraft is traveling to collect samples 
from asteroid Bennu, which may contain the molecular precursors to the origins of life. Credit: ULA 

Participants of  NASA’s Langley Research Center’s Social Media Event  prepare to photograph the Water Test Drop of  the Orion Ground 
Test Article  on August 25,  2016. For the test,  engineers plunged a mockup of the Orion spacecraft  into a 20-foot-deep basin to  
simulate an ocean splashdown.  Prior to the test,  the media  participants received overviews and a poolside  update on the tests.  Credit:  
NASA
 
  

A demolition crew take apart one of the spheres that comprised the Thermal Structures Laboratory at NASA’s Langley Research 
Center. Every year NASA works to get rid of unneeded facilities or repurpose unused facilities to support new missions. Credit: NASA 

Space Communications and Navigation (SCaN) celebrated its 10th anniversary in 2016. Created on May 16, 2006, SCaN serves as the 
program office for all of NASA’s space communications activities. This photograph shows NASA’s newest Deep Space Network 
antenna, Deep Space Station 35 in Canberra, Australia. NASA’s Deep Space Network, Near Earth Network, and Space Network, all 
managed by SCaN, provide communication and tracking services to hundreds of NASA and non-NASA missions. Credit: Canberra Deep 
Space Communication Complex/NASA 

Part 4 

Researchers at NASA’s Armstrong Flight Research are using a unique test stand to understand the intricacies of how electric motor 
systems work before the first electric propulsion X-planes fly, such as the X-57. Made of steel and aluminum, the 13.5-foot tall Airvolt 
test stand (shown here with Yohan Lin, Airvolt integration lead) is one of the newest tools in NASA’s approach to explore the use of 
electric propulsion on future aircraft. The goal of using this technology is to burn less fuel, while reducing emissions and noise. Credit: 
L. Hughes/NASA 

On August 18, 2016, NASA engineers conducted a development test of the RS-25 rocket engine at the modified B-2 test stand at 
NASA’s Stennis Space Center. The RS-25 will help power the core stage of the Space Launch System (SLS) rocket. Credit: NASA 
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Antenna AS-3, in the foreground, and AS-1, in the background, are part of NASA’s Near Earth Network (NEN), based out of Goddard 
Space Flight Center. Both antennas are at the Alaska Satellite Facility operated by the University of Alaska, Fairbanks. The NEN serves 
as a conduit for information from spacecraft in low Earth orbits, geosynchronous orbits, and lunar orbits. Credit: NASA 

A member of the Expedition 44 crew took this photo from the International Space Station (ISS) while looking out at the night sky over 
the remote reaches of the central equatorial Pacific Ocean. The ISS was passing over the island nation of Kiribati at the time, about 
1,600 miles south of Hawaii. The photo has been enhanced to improve contrast. The brightest light in the image is a lightning flash 
that illuminated a large mass of clouds. The flash reflected off the shiny solar arrays of the ISS and back to the camera. The curvature 
of Earth is illuminated by a variety of airglow layers in orange, green, and red. Credit: NASA 

In September 2016, NASA completed welding on the largest piece of the core stage that will provide the fuel for the first flight of the 
Space Launch System. Standing more than 130 feet tall, the liquid hydrogen tank is the largest cryogenic fuel tank for a rocket in the 
world. Credit: S. Seipel/MAF/NASA 
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https://www.nasa.gov/feature/goddard/2016/invisible-nasa-network-transports-satellite-secrets-to-earth
https://www.nasa.gov/image-feature/stargazing-from-the-international-space-station
https://www.nasa.gov/exploration/systems/sls/multimedia/welding-complete-on-fuel-tank-for-sls-rocket
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